

Monitoring & Evaluation Framework for REDD+ Program in Kenya

Alfred N . Gichu
REDD+ Coordinator



Introduction


- Kenya is preparing to sign the grant agreement for RPP implementation in early 2014.
- R-PP component 6 had foreseen the need and functions of a M&E system but the Framework had not been developed
- FCPF level M&E requires regular country reporting
- Need therefore to integrate monitoring and reporting and align formats for tracking progress on REDD per Readiness Assessment Framework and to satisfy information need of stakeholders
- An M&E framework for Kenya developed before the grant is signed provides an opportunity to plan, capture and report on relevant actions and results for REDD





Components

- **The Result Chain** -defines the outputs, outcomes and expected impacts of the R-PP activities
- **Logical Framework**-defines performance indicators for each project output, outcome and impact, as well as assumptions
- **The Performance Measurement Framework** – contains baseline and target values for each indicator, responsibilities and timing for data collection.
- **Reporting framework**: based on the annual reporting template with semi annual updates proposed in the program-level M&E framework, milestones and annual targets have been identified to facilitate reporting.





Functions

- Track overall program performance against readiness milestones (effectiveness and efficiency)
- Support preparation and validation of the mid-term progress report assessment and the Readiness Package by stakeholders
- Reporting to FCPF on performance on program delivery
- Mid-term and end-term evaluation of program implementation
- Comprehensive Readiness package assessment by the stakeholders in the country and the PC





Preparing M&E Framework early in readiness process: Why?

- Possible to engage in an iterative process with regular exchange with experts, and REDD TWG.
- Realization of the scope of work involved in REDD and Readiness, as well as milestones required to be achieved
- Having the national framework by the time of signing of agreement should help keep track and manage the readiness process in timely manner from the very beginning
- Selection of smart indicators is critical to avoid making the framework and reporting too cumbersome



THANK YOU