

REDD Readiness Progress Fact Sheet

COUNTRY: LIBERIA

June, 2013

1. R-PP Preparation and FCPF Readiness grant

- R-PP assessed by FCPF PC at PC6.
- \$200K FCPF Formulation Grant is signed and disbursed as of 2010
- R- PP presented and approved in June 2011
- R- PP Revised and submitted to the FCPF in accordance with the PC 9 resolution
- FCPF Readiness Grant finalized (grant agreement signed, fiduciary arrangements finalized, WB due diligence completed, R-PP Assessment Note prepared, 1st disbursement completed)
- Recruitment of key staffs ongoing

2. National REDD Readiness Management Arrangements

- A National REDD + Technical Working Group established to play a technical advisory role for the National Climate Change Steering Committee. This Group liaises directly with the Advisor to the president on Climate Change and energy
- A National Climate Change Steering Committee lunched by the President of the Republic of Liberia. The Terms of Reference have been developed and approved.
- The National Climate Change Secretariat Administrative Coordinator has been recruited to facilitate implementation of R-PP activities, with office at the Ministry of States & Presidential Affairs
- The REDD+ consultation & Participation Task Forces established (C&P Taskforce), and provides expertise and oversight on communication, outreach and public participation.
- National REDD+ Project Coordinator recruited
- National REDD+ Technical working Group Coordinator recruited

3. Stakeholder Consultations and Communication

- Regional dialogue and information sharing workshops REDD+ held in 15 counties was organized during the R-PP formulation phase
- A National REDD+ Stakeholder awareness and Consultations Workshop started in 2009 as part of consultations on the National Climate Change Response Strategy
- Three National Civil Society Dialogue Workshops held with representative from civil society groups including NGO, academia, media, youth groups, women group
- Nationwide radio campaign for REDD+ and R-PP awareness raising – Dissemination of REDD+ and R-PP (FCPF) information in Liberian English and translated into the 16 local Liberia languages, and broadcast via 54 local radio stations nation- wide
- Five R-PP multi-stakeholder proposal writing team meetings organized participants

REDD Readiness Progress Fact Sheet

COUNTRY: LIBERIA

June, 2013

- A Stakeholder Consultation and Participation (C&P) Plan was designed and implemented in the formulation phase.
- A national validation workshop was held in March 2011.
- RTWG developed a national REDD+ and climate change website, Communication materials (brochures) were prepared before the consultations.
- A plan to follow up on consultations during the Readiness Preparation phase has been developed.
- A communication strategy on REDD developed.
- Gender and Climate Change information shared and plan of action workshop held with participant from both rural and national women groups and structures.
- Information sharing and sensitization workshops continued.
- A REDD+ workshop was held February 1, 2012 with local authorities and FDA regional staff in Sinoe County to discuss with the community options between REDD+ activities and logging on their deeded land
- Workshop for the National Forest Forum (NFF) on REDD+ and Forest Governance for the actors from 15 counties was held on April 11, 2012
- National REDD+ and Land use workshop held on April 12, 2012 for the Liberia National Chainsaw Union on REDD+ and Forest Governance for the actors in 15 counties
- Workshop held on April 28, 2012 for students of the UMU Agriculture College in Gbason Town , Sinoe County on REDD+ to inform them about REDD as alternative forest use options
- Community REDD+ early information sharing and awareness workshop was held for 75 community members in Zorzor District, Lofa County

4. REDD Strategy Preparation

- Forest re-assessment and sectoral reform proposed
- Candidate strategies, their objectives and expected outcomes are described in the R-PP. Next steps will be to evaluate and monitor outcomes of early action testing followed by scaling up of measures deemed successful.
- The RPP provide overview of strategy option in energy, agriculture and forestry sectors
- A low carbon development strategy paper completed.

5. Implementation Framework

- R- PP implementation option developed which highlight an acceptable procedure of transparency, conflict resolution and grievance management

REDD Readiness Progress Fact Sheet

COUNTRY: LIBERIA

June, 2013

- A proposed suggested up to 2015 and beyond 2013.
- A benefit sharing mechanism already developed.
- Next steps formalized.

6. SESA

- Draft ToRs for SESA were prepared and included in the R-PP.
- Draft Road-map for the implementation SESA develop
- The assessment of social and environmental considerations will be integrated with REDD readiness and the C&P Taskforce to lead SESA process.
- SESA Coordinator recruitment in process

7. Development of a Reference Scenario

- ToRs for developing Reference Scenario prepared.
- Data needs and availability of support to develop a Reference scenario and the Monitoring system has been identified.

8. MRV

- Discussions currently ongoing on how best to develop an effective MRV system using fund allocated from other government ministry and agencies activities budget.
- Supports are been source to enhance capability within the forestry sector in Liberia to carry our forest resource assessment and monitoring in support of REDD+ efforts.

9. Other

- Negotiation and discussions have commenced with local development partners in sourcing support the implementation of specific components and activities within the RPP.
- A REDD+ and R- PP awareness and information sharing process was organized with key government ministries, Land Commission and National Legislature
- CARE USA through CCBA has provide funding support to start discussion on establishing a National REDD+ SES Standard Committee
- Discussions are ongoing to ensure synergies between the other funding sources and the FCPF grant.

REDD Readiness Progress Fact Sheet

COUNTRY: LIBERIA

June, 2013

- Information sharing and sensitization of communities continued.
 - A two week Forest Governance Training course was held from the February 20 – March 2 2012 for thirty (30) participants including civil society organizations, communities, private sector and government institutions in Buchanan, Grand Bassa County, and facilitated by the Center for International Development and Training (CIDT) of the University of Wolverhampton, UK.
 - Inter-ministerial workshop held on September 7, 2012 involving Ministries of agriculture, mining, planning, MIA, Land Commission, FDA EPA, CSOs and traditional rulers.
 - The National REDD+ SES Standard Committee Established.
 - National Gender and Climate Change Strategy Developed.
 - National REDD+ exhibition held the High Level Panel on the MDG in February 2013 in Liberia
 - REDD+ and Governance analysis work commence in Liberia, February 2013
 - Liberia Forest Sector Governance Diagnostic for REDD+ implementation Workshop held in Monrovia April 22 – 23, 2013
 - Monitoring and Evaluation Performance Measurement Framework (PMF) for the RPP project developed in May 2013
-