

## REDD Readiness Progress Fact Sheet

**COUNTRY: MOZAMBIQUE**

**June, 2013**

### 1. R-PP Preparation and FCPF Readiness grant

- The R-PP was endorsed by the FCPF Participants Committee in March, 2012. The country submitted a revised version addressing the FCPF PC comments in January 2013, which was posted on the FCPF website.
- The WB is currently conducting its due diligence in view of signing a Grant Agreement for R-PP implementation.

### 2. National REDD Readiness Management Arrangements

- Mozambique is currently working on a Decree that will officially create the Technical Unit for REDD+ as well as the REDD+ Technical Group. Various discussions took place lately to clarify roles and responsibilities between the Ministry of Environment (MICOA) and the Ministry of Agriculture (MINAG), both of which have critical roles in implementing REDD+ in Mozambique.
- A Senior Technical Assistant to the REDD+ process has been hired.

### 3. Stakeholder Consultations and Communication

- The country held consultations on the legal instrument to regulate REDD+ projects in Mozambique in April, 2012. Participants included civil society, private sector, academia and government agencies. Information on the workshop can be found on <https://www.forestcarbonpartnership.org/government-mozambique-promotes-dialogue-discuss-countrys-legal-framework-redd-0>
- Public consultations on the regulations on pilot REDD+ projects will be held in June, 3<sup>rd</sup>-7<sup>th</sup>, 2013. The draft decree is available on: <https://www.forestcarbonpartnership.org/government-mozambique-promotes-dialogue-discuss-countrys-legal-framework-redd-0>

### 4. REDD Strategy Preparation

- An in-depth analysis of causes of deforestation and degradation, as well as strategic options, will be launched once R-PP starts to be implemented.

### 5. Implementation Framework

- Mozambique held a high-level technical workshop on legal and institutional framework to explore options to regulate REDD+ projects in the country. Information on the workshop can be found on <http://www.forestcarbonpartnership.org/fcp/node/526>.
- The work continues. Various versions of the documents have been discussed within Government. Public consultations to be carried out in June 2013.

### 6. SESA

- Terms of Reference for the SESA have been prepared as part of the R-PP and should be launched at R-PP implementation.
- A WB mission in support of the SESA process in Mozambique took place in January 2013.

## **REDD Readiness Progress Fact Sheet**

**COUNTRY: MOZAMBIQUE**

**June, 2013**

### 7. Development of a Reference Scenario

- A meeting with a Japanese consulting company and representative officers of Mozambique to clarify required specs of satellite images to be procured by Japan Grant Aid was held in Bonn, Germany in May 2012. The procurement
- process for acquisition is being finalized.

### 8. MRV

- Representative officials from Mozambique participated in SADC meeting on MRV in Johannesburg, South Africa in May 2012 and discussed the possibilities of MRV development considering forest types representing the region.
- One of the officers of DNTF was sent to the JICA training on REDD+ MRV from May for 2 months in Japan (since 2011 DNTF officers have been attending the MRV training).