

shaded = disbursing, (expected),
dates pertain to R-PP Milestones

	R-PP		Final	Assessment Note Review	Preparation Grant Signed	ER-PIN presented to Carbon Fund	Mid-Term Progress Report	Add'l 5M Readiness Grant	Delivery Partner Confirmed	UN-REDD	FIP Pilot Country
	Assessment Date	Final Submitted Date	Completeness Check Posted							Partner Country (PC), National Program (NP), Targeted Support (TS)	
Argentina	06/28/10	03/13/13	x						WB	PC, TS	
Belize	(07/03/14)										
Bhutan	12/19/13	01/19/14		(06/30/14)	(09/30/14)				WB	PC	
Bolivia									n/a	PC, NP	
Burkina Faso	12/19/13	10/10/13	n/a						WB		Y
Cambodia	03/24/11	03/11/13	x	08/26/13	12/25/13				UNDP	PC, NP	
Cameroon	10/22/12	01/10/13	x	09/12/13	12/02/13				WB	PC, TS	
CAR	10/18/11	05/31/13	x						Tbc	PC	
Chile	10/18/12	04/10/13	x	10/01/13	01/29/14	04/09/14			WB	PC	
Colombia	10/18/11	09/30/13	x	(05/29/14)	(June 2014)				WB	PC, NP, TS	
Costa Rica	06/28/10	08/19/10	x	06/10/11	06/29/12	03/16/13	(07/02/14)		WB	PC, TS	
Cote D'Ivoire	12/19/13								WB	PC	
DR Congo	03/23/10	07/21/10	x	03/08/11	03/24/11	06/24/13	10/22/12	01/01/14	WB	PC, NP, TS	Y
Dominican Republic	12/19/13										
El Salvador	10/21/12	02/19/13	x	10/31/13	01/23/14				WB		
Ethiopia	03/24/11	05/25/11	x	10/15/12	10/23/12				WB	PC	
Fiji	12/19/13	01/22/14	x		(March 2015)				WB		
Gabon									n/a	PC	
Ghana	03/23/10	10/01/11	x	11/13/11	12/08/11	04/09/14	(07/02/14)		WB	PC, TS	Y
Guatemala	03/28/12	04/02/13	x	09/12/13	04/03/14	(06/16/14)			IDB	PC, TS	
Guyana	06/16/09	n/a	n/a	12/4/2013	02/07/14				IDB	PC	
Honduras	03/20/13	08/01/13	x		05/28/14				UNDP	PC	
Indonesia	06/16/09	06/16/09	x	05/26/11	06/11/11	(10/01/14)	(07/02/14)		WB	PC, NP, TS	Y
Kenya	06/28/10	10/03/10	x	(June 2014)					WB	PC, TS	
Lao PDR	11/01/10	12/21/10	x	10/01/12	(06/30/14)				WB	PC	Y
Liberia	06/21/11	03/19/12	x	04/12/12	06/29/12		(07/02/14)		WB		
Madagascar	(7/03/14)								WB		
Mexico	03/23/10	04/15/11	n/a	06/01/11	03/27/14	04/09/14			WB	PC	Y
Mozambique	03/29/12	02/08/13	x	05/07/13	7/12/13				WB		
Nepal	06/28/10	10/17/10	x	11/29/10	03/29/11	04/09/14	12/14/13		WB	PC, TS	
Nicaragua	06/28/12	03/17/13	x	06/27/13	12/26/13				WB		
Nigeria	12/19/13									NP	
Pakistan	12/19/13										
Panama	06/16/09	(09/15/13)							Tbc	PC, NP	
PNG	03/20/13	12/09/13	x						UNDP	PC, NP	
Paraguay	(7/03/14)								n/a	PC, NP, TS	
Peru	03/24/11	12/01/13	x		05/30/14	(06/16/14)			IDB	PC, TS	Y
Republic of Congo	06/28/10	03/10/11	x	10/25/11	1/10/12	04/09/14	(Dec 2014)		WB	PC, NP	
Sudan	(7/03/14)										
Suriname	03/20/13	05/24/13	x	(May 2014)	(May 2014)				UNDP	PC, TS	
Tanzania*	11/01/10	n/a	n/a						n/a	PC, NP	
Togo	12/19/13								WB		
Thailand	03/20/13	01/31/14	x	(09/30/14)	(11/30/14)				WB		
Uganda	06/21/11	05/11/12	x	04/19/13	7/10/13				WB	PC	
Uruguay	(7/03/14)										
Vanuatu	03/20/13	12/09/13	x	(Sept 2014)	(Nov 2014)				WB		
Vietnam	3/24/11	11/17/11	x	09/17/12	11/09/12	(06/16/14)	(Dec 2014)		WB	PC, NP, TS	
Totals:	37	28	30	20	21	7	6			32	7

* Countries chose not to avail of grant funding at this time. ***Grant is Bank Executed. ■: Countries that have not submitted an R-PP & in accordance with Resolution PC/10/2011/1.rev, have lost guaranteed access to FCPF grant funding ■: Countries that have submitted an R-PP and for whom assessment is pending ■: Countries that have received PC assessment of their R-PP and are to submit a revised R-PP to reflect the PC Resolution's provisions ■: Countries with on-going due diligence towards signing a Readiness Preparation grant agreement ■: Countries that have signed a Preparation grant

**REDD
COUNTRY**

Process Status and Issues



Argentina	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. A revised R-PP was submitted in April 2013 and FMT has done completeness check. Due diligence continues with a view toward grant signature.
Bhutan	Invited to join the FCPF at PC16. The FMT awaits the signed participation agreement.
Bolivia	Country inactive. No R-PP received.
Burkina Faso	Invited to join the FCPF at PC16. The participation agreement was signed on March 3, 2014.
Cambodia	Cambodia is working with UNDP as a Delivery Partner and had its R-PP assessed in March 2011. A revised R-PP was delivered and underwent completeness check in January 2013. Preparation Grant signed on December 25, 2013.
Cameroon	The US\$ 200,000 formulation grant is fully disbursed. R-PP was formally assessed at PC13 (October 2012) where the PC allocated grant funding for continued work on readiness. The Assessment Note review took place on September 12, 2013. The Preparation grant was signed in December 2013 and is disbursing.
CAR	R-PP formally reviewed at PC10 (October 2011) where grant funding was allocated for continued work on readiness. Revised R-PP was submitted to the FMT in May 2013 at which point a completeness check was conducted. Due diligence is currently hold in CAR.
Chile	R-PP is formally assessed at PC14 (March 2013) where grant funding was allocated for continued work on Readiness. R-PP Assessment Note Review meeting took place on October 1, 2013. Due diligence is completed and the Preparation grant was signed on January 29, 2014. ER-PIN to be presented at CF10.
Colombia	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. Formulation grant signed October 2010 is 100% disbursed. R-PP was formally reviewed in October 2011 where grant funding was allocated for continued readiness work. Revised R-PP was submitted on September 30, 2013 and has undergone completeness check. The Assessment Note review is scheduled for May 29, 2014 with Preparation Grant signature to follow.
Costa Rica	R-PP formally assessed at PC6. \$200,000 formulation grant is 100% disbursed. With due diligence completed, the preparation grant agreement was signed on June 29, 2012 and is disbursing. Mid-term review is expected in June 2014.
Cote D'Ivoire	Invited to join the FCPF at PC16. The participation agreement was signed on January 24, 2014.
DR Congo	Preparation Grant signed March 2011 is over 70% disbursed. Mid-term progress report and request for additional \$US5 million submitted at PC13. Additional grant of \$US5million is signed and disbursing. ER-PIN was presented at CF9.
Dominican Republic	Invited to join the FCPF at PC16. The FMT awaits the signed participation agreement.
El Salvador	\$200,000 formulation grant, signed in July 2011, is 100% disbursed. R-PP formally reviewed at PC13 (October 2012). R-PP Assessment Note Review meeting held in October 2013. The Preparation grant was signed on January 23, 2014.
Ethiopia	R-PP formulation grant signed and fully disbursed. R-PP formally assessed in March 2011. Preparation Grant was signed October, 2012 and is disbursing.
Fiji	Invited to join the FCPF at PC16. The participation agreement was signed on March 14, 2014.
Gabon	Country inactive. No R-PP received.
Ghana	\$200,000 formulation grant is fully disbursed. R-PP assessed in March 2010. Preparation Grant was signed in December 2011 and continues to disburse. Mid-term review expected June 2014. ER-PIN was presented at CF9.
Guatemala	The R-PP was formally reviewed at PC11 where grant funding was allocated for continued work on readiness. IDB is working with the country as Delivery Partner. Preparation grant signed on April 3, 2014. Early Idea on the ER-PIN will be presented at CF10.
Guyana	R-PP assessed in June 2009. Formulation grant signed but cancelled on 1/18/11. A revised R-PP was submitted in December 2012. Completeness Check posted. Preparation grant was signed on February 7, 2014.
Honduras	UNDP will work as Delivery Partner with Honduras. R-PP formally assessed at PC14 where grant funding was allocated. A final R-PP was submitted on August 1, 2013 and completeness check was conducted. Preparation grant was signed on May 28, 2014.
Indonesia	R-PP was assessed in June 2009. A preparation grant was signed in June 2011 and is currently nearly 80% disbursed. Mid-term review took place in December 2013. Will request additional funding at PC17. Early Idea on the ER-PIN will be presented at CF10 with a view to submit and ER-PIN at CF11.


**REDD
COUNTRY**

Process Status and Issues




Kenya	Formulation grant is 100% disbursed. Completeness check for revised R-PP is finalized and posted. Due diligence for Preparation Grant is ongoing. An inspection panel request on a Natural Resources Management Project was delaying progress in the forest sector.
Lao PDR	R-PP was reviewed in November 2011 where the PC allocated grant funding for continued work on preparation for Readiness. Formulation grant is 100% disbursed. R-PP completeness check was completed in June 2011. R-PP Assessment Note Review Meeting took place on October 1, 2012. Preparation grant is signed by the WB and with GoL awaiting signature.
Liberia	R-PP formulation grant signed and fully disbursed. R-PP was formally assessed in June 2011 at PC9 where grant funding for continued work on readiness was allocated. R-PP Assessment Note review meeting was held in April 2012 and the \$3.6 M Preparation Grant signed in June 2012 continues to disburse. Mid-term review is expected in December 2014.
Madagascar	Draft R-PP was reviewed in March 2010 and resubmitted in November 2010. PC resolution on R-PP expected in July 2014.
Mexico	R-PP was assessed in March 2010. Due diligence is completed. Preparation grant agreement signed on March 27, 2014. ER-PIN was presented at CF9.
Mozambique	R-PP assessed at PC11 where grant funding for continued work on Readiness was allocated. \$200k formulation grant signed January 2012. Final R-PP has undergone completeness check. R-PP Assessment Note meeting held in on May 7, 2013. Preparation grant signed on July 12, 2013 and is disbursing.
Nepal	\$200,000 formulation grant 100% disbursed. R-PP formally assessed June 2010 where PC allocated grant funding for continued work on Readiness. Preparation Grant was signed in March 2011 and is disbursing. Mid-term review took place in December 2013.
Nicaragua	\$200,000 formulation grant was signed in August 2011 and is 100% disbursed. R-PP was formally assessed at PC12 (June 2012). Preparation grant signed December 2014 is disbursing.
Nigeria	Invited to join the FCPF at PC16. The FMT awaits the signed participation agreement.
Pakistan	Invited to join the FCPF at PC16. The FMT awaits the signed participation agreement.
Panama	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a Delivery Partner. No new activity to report on the R-PP.
PNG	Working with UNDP as Delivery Partner. R-PP submitted for informal review at PC13. R-PP was formally assessed in March 2013 at PC14 and grant funding for further work on REDD+ was allocated by the PC. The revised R-PP was submitted in December 2013 and completeness check was posted.
Paraguay	Requested support from UNDP as Delivery Partner.
Peru	R-PP was formally assessed at PC8 in March 2011. IDB is working with Peru as a Delivery Partner. Revised R-PP was delayed until December 2013. Completeness check is posted. Preparation grant signature expected June 2014.
Republic of Congo	R-PP reviewed in June 2010 where PC allocated grant funding for continued work on Readiness. Formulation grant is fully disbursed. Final R-PP was submitted and posted. \$3.4 million grant was signed in January 2012 and is disbursing. Mid-term review is expected in June 2014. ER-PIN to be presented at CF10.
Suriname	R-PP was formally reviewed in March 2013 and resubmitted in May 2013 for Completeness Check by the FMT. Working with UNDP as Delivery Partner. The Preparation Grant signed May 30, 2014.
Tanzania	R-PP formally assessed in November 2010. Expressed interest in requesting FCPF funding in November 2013.
Thailand	Government of Thailand DNP requested a Bank executed formulation grant (\$200,000). R-PP was formally assessed in March 2013 at PC14. Grant signature is expected for November 2014.
Togo	Invited to join the FCPF at PC16. The participation agreement was signed on February 5, 2014.
Uganda	\$200,000 R-PP formulation grant signed and fully disbursed. R-PP was formally assessed at PC9 where PC decided to allocate grant funding for continued work on Readiness. Preparation grant was signed on July 10, 2013 but has yet to disburse.
Vanuatu	Formulation grant signed and disbursing. R-PP was assessed and grant funding allocated at PC14. Preparation grant signature expected by November 2014.
Vietnam	R-PP presented for formal assessment in March 2011. Revised & final R-PP submitted Nov 2011. R-PP Assessment Note Review Meeting held and then grant was signed in November 9, 2012 and disbursement has begun. Mid-term review expected in December 2014.

Status of REDD Countries




FCPF Financial Summary as at May 23, 2014 (US\$ M)




¹ Allocated grants = funds allocated for formulation grants and for additional preparation grants to REDD Countries that have had their R-PPs formally assessed.

² Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC6/2010/9).

³ FCPF Costs and REDD Country Support = includes signed formulation grants and reserves set aside for fiduciary and secretariat support over the life of the Readiness Fund.



Formulation Grant Disbursements as of May 23, 2014 (<200,000 \$US)



Preparation Grant Disbursement as of May 23, 2014 (3.6-3.8 \$USM)

