

Please Provide Contact Information:

Participant Details:	Corporación Nacional Forestal
Contact Country:	Chile
Contact Name 1:	Angelo Sartori
Title 2:	Encargado Estratgeia Nacional de Cambio Climático y Recursos Vegetacionales
Contact Name 2:	Oswaldo Quintanilla
Title 2:	Profesional Gerencia de Desarrollo y Fomento Forestal
Contact Email:	angelo.sartori@conaf.cl
Alternate Email:	osvaldo.quintanilla@conaf.cl
Contact Telephone:	56 2 6630 324
Alternate Telephone:	56 2 6630 277
Submission Date:	19 de Agosto d 2014

1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.

A nivel global Chile no es un emisor de gases de efecto invernadero relevante, lo que se debe principalmente a los dinámicos programas de fomento forestal que se han impulsado durante décadas, registrándose que el sector silvoagropecuario tomado en su conjunto sea “carbono neutral”, es decir sus emisiones son menores a las capturas efectuadas por los bosques del país. Considerando lo anterior, y combinándolo al surgimiento de diversas iniciativas internacionales que apoyan a naciones como Chile a acelerar la puesta en marcha de programas forestales adicionales a los que ya posee el país, y con un enfoque directo, en una primera etapa, en la mitigación de los gases causantes del cambio climático, es que se ha tomado la decisión de utilizar positivamente los apoyos del FCPF en su etapa de preparación para implementar la estrategia país.

En este marco, CONAF, se encuentra desarrollando la Estrategia Nacional de Cambio Climático y Recursos Vegetacionales (ENCCRV), la diseñar e implementar un mecanismo estatal que facilite el acceso de propietarios de bosques, formaciones xerófitas y suelos factibles de forestar, a los beneficios asociados a los servicios ambientales de los ecosistemas forestales, que además busca ser el sostén para las diversas tendencias internacionales que surgen en la materia (por ejemplo el Mecanismo de Reducción de Emisiones por Deforestación y Degradación Forestal evitada REDD+ por sus siglas en inglés,

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during the reporting period. Highlights of next steps in following period -- **key bullets only**

Progress:

Se han ejecutado casi la totalidad de los arreglos institucional requeridos para que el Banco Mundial otorgue la Efectividad, y pueda transferir los fondos comprometidos. Actualmente se está a la espera de que la Contraloría General de la República de Chile (CGR), entregue la Resolución aprobatoria al Convenio Subsidiario entre AGCI y CONAF, para ser enviada al Banco, junto a la Opinión Legal de cada Servicio. Situación que se espera se lleve a cabo durante el mes de Agosto. Sin los fondos disponibles un número importante de secciones de este reporte no exhibiran avances sustanciales.

Key Achievements with focus on higher level results:

does not apply – n/a

Important issues /problems that arose during the reporting period:

Los arreglos administrativos que dan acceso a los fondos se han dilatado, lo cual ha impedido iniciar las acciones planificadas con los Fondos FCPF.

Highlights of next steps in the following period:

Una vez recepcionados los Fondos: 1°: Implementación de las primeras instancias de gestión en regiones como parte de SESA, 2°: Iniciar procesos de contratación para incrementar la dotación de Extensionistas Forestales y Fiscalizadores en Terreno, 3°: Desarrollo de estudios pertinentes para mejorar la información de los bosques de Chile.

3. MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

The section below should provide qualitative and quantitative data on the progress towards expected results along the following subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the reporting, mention **“does not apply – n/a”**.

3.1 PROGRESS AT THE IMPACT LEVEL (if any data available)

Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

does not apply – n/a

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as compared to the measured REL/RL, if any :

National Forest Reference Emission Level (REL)/Reference Level (RL) defined:

Number of tons reduced during the reporting period as compared to REL/RL:

Amount of non-FCPF investments received under R-PP process:

Source:	<Select>	Amount Provided:
NAMA Forestal (Gobierno de Suiza)	\$ - USD	1,800,000.00
BID (Banco Interamericano de Desarrollo)	\$ - USD	190,000.00
Empresa Minera Barrick Zaldívar	\$ - USD	137,500.00

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:

Source:	<Select>	Amount Provided:
FCPF (Fondo de Carbono)	\$ - USD	650,000.00
	Currency	
	Currency	
	Currency	
	Currency	

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest resource management:

Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society Organizations, Private Entities, Donors, and Others

Como órgano máximo de implementación de REDD+, y en general de la Estrategia Nacional de Cambio Climático y Recursos Vegetacionales (ENCCRV) que le da soporte, se considera la denominada “Mesa de Cambio Climático y Recursos Vegetacionales”, la que se encargará, entre otros temas, de coordinar las acciones y decisiones sectoriales en materia de reducción de emisiones por deforestación y degradación, instancia que está liderada por CONAF, quien convocará y moderará todas las actividades que se requieran para el cabal cumplimiento de la estrategia REDD+ en el país. Se encargará de organizar las reuniones, generar las actas y de difundir las decisiones que se tomen en este marco. Su composición constará de integrantes de diversos servicios públicos

Nb. and type of policy reforms underway or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):

Number of policy reforms during the reporting period that are: <Select from dropdown list>

Underway:	#	does not apply – n/a
	#	
	#	
	#	
Completed:	#	does not apply – n/a
	#	
	#	

Please describe these policy reforms:

does not apply – n/a

3.2 PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)

3.2.1. REDD Readiness Progress

OUTCOME LEVEL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.):

Briefly describe progress made during the reporting period in developing the country Readiness Package:

does not apply – n/a

OUTPUT LEVEL

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness Preparation Grant (>3.4 million USD)

Component	Support from FCPF (Yes/No)
Component 1. Readiness Organization and Consultation	
1a. National REDD+ Management Arrangements	No
1b. Consultation, Participation, and Outreach	No
Component 2. REDD+ Strategy Preparation	
2a. Assessment of Land Use, Land Use Change Drivers, Forest Law, Policy and Governance	No
2b. REDD+ Strategy Options	No
2c. Implementation Framework	No
2d. Social and Environmental Impacts	No
Component 3. REL/RL	
3. Reference Emissions Level/Reference Levels	No
Component 4. Monitoring Systems for Forests and Safeguards	
4a. National Forest Monitoring System	No
4b. Information System for Multiple Benefits, Other Impacts, Governance, and Safeguards	No

Level of implementation of R-PP as a whole:

Please describe the current R-PP implementation	% Completed:
does not apply – n/a	

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E Framework 1.3b):

Planned Milestones:	Level of Achievement:	Tracking:
		<div style="display: flex; flex-direction: column; align-items: center;"> <div style="background-color: #2e8b57; color: white; padding: 5px; margin-bottom: 5px; display: flex; align-items: center; gap: 10px;"> <input type="radio"/> Significant progress </div> <div style="background-color: #ffff00; color: black; padding: 5px; margin-bottom: 5px; display: flex; align-items: center; gap: 10px;"> <input type="radio"/> Progressing well, further development required </div> <div style="background-color: #ffa500; color: black; padding: 5px; margin-bottom: 5px; display: flex; align-items: center; gap: 10px;"> <input type="radio"/> Further development required </div> <div style="background-color: #ff0000; color: white; padding: 5px; margin-bottom: 5px; display: flex; align-items: center; gap: 10px;"> <input type="radio"/> Not yet demonstrating progress </div> <div style="background-color: #0000ff; color: white; padding: 5px; display: flex; align-items: center; gap: 10px;"> <input checked="" type="radio"/> Not Applicable </div> </div>

3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in %

RF Grant - disbursement rate compared to planned disbursement rate

Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage:		
	Select Actual Disbursement Rate	Tracking
		<input type="radio"/> Up to 10% variance with plans <input type="radio"/> Between 10 and 25% variance <input type="radio"/> Between 25 and 40% variance <input type="radio"/> More than 40% variance <input checked="" type="radio"/> Not Applicable

Disbursement rate of Total R-PP Budget in percentage:		
	Select Actual Disbursement Rate	Tracking
		<input type="radio"/> Up to 10% variance with plans <input type="radio"/> Between 10 and 25% variance <input type="radio"/> Between 25 and 40% variance <input type="radio"/> More than 40% variance <input checked="" type="radio"/> Not Applicable

3.2.1. REDD Progress Levels - Continued

Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant Agreement (additional grant of up to \$5 million). Under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+ Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+

The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed with a four-color 'traffic light' scale and then explained. In case the assessment is not applicable, "Non Applicable" can be selected.

The level of achievement of planned milestones per R-PP component should be self-assessed and reported, as well as summarized through progress scores related to the synthesis of this overall achievement, qualitatively expressed on a four-color 'traffic light' scale and then briefly explained. In case the assessment is not applicable, a fifth color scale 'Non Applicable' can be selected. This 'traffic light' scale is based on the system contained in the R-Package Assessment Framework, The R-Package assessment criteria are included to assist countries identify, plan and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Sub-Component 1a	Overall Progress		Progress Against Annual Targets		Tracking*
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
1a - National REDD+ Management Arrangements Purpose: setting-up national readiness management arrangements to manage and coordinate the REDD-plus readiness activities whilst mainstreaming REDD-plus into broader strategies Assessment Criteria: (i) accountability and transparency; (ii) operating mandate and budget; (iii) multi-sector coordination mechanisms and cross-sector collaboration; (iv) technical supervision capacity; (v) funds management capacity; (vi) feedback and grievance redress mechanism					

Sub-Component 1b	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
1b – Consultation, Participation, and Outreach Purpose: broad consultation with and participation of key stakeholders for future REDD+ programs, to ensure participation of different social groups, transparency and accountability of decision-making Assessment Criteria: (i) participation and engagement of key stakeholders; (ii) consultation processes; (iii) information sharing and accessibility of information; (iv) implementation and public disclosure of consultation outcomes					

Sub-Component 2a	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2a: Assessment of Land Use, Land Use Change Drivers, Forest Law, Policy and Governance Purpose: identify key drivers of deforestation and/or forest degradation, as well as activities concerning conservation, sustainable forest management, and enhancement of forest carbon stocks Assessment Criteria: (i) assessment and analysis; (ii) prioritization of direct and indirect drivers/barriers to forest enhancement; (iii) links between drivers/barriers and REDD+ activities; (iv) actions plans to address natural resource rights, land tenure, governance; (v) implications for forest law and policy					

Sub-Component 2b	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2b: REDD+ Strategy Options Purpose: Develop a set of policies and programs for addressing the drivers of deforestation and/or forest degradation Assessment Criteria: (i) selection and prioritization of REDD+ strategy options; (ii) feasibility assessment; (iii) implications for strategy options on existing sectoral policies					

Sub-Component 2c	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2c: Implementation Framework Purpose: Set out credible and transparent institutional, economic, legal and governance arrangements necessary to implement REDD+ strategy options Assessment Criteria: (i) adoption and implementation of legislation/regulations; (ii) guidelines for implementation; (iii) benefit sharing mechanism; (iv) national REDD+ registry and system monitoring REDD+ activities					

Sub-Component 2d	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2d: Social and Environmental Impacts Purpose: Ensure compliance with the Common Approach and prepare a country specific Environmental and Social Management Framework (ESMF) Assessment Criteria: (i) analysis of social and environmental safeguard issues; (ii) REDD+ strategy design with respect to impacts; (iii) Environmental and Social Management Framework					

Component 3	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
R-PP Component 3 - Reference Emissions Level/Reference Levels Purpose: Development of the general approach to establish a REL/RL Assessment Criteria: (i) demonstration of methodology; (ii) use of historical data, and adjusted for national circumstances; (iii) technical feasibility of the methodological approach, and consistency with UNFCCC/IPCC guidance and guidelines					

Sub-Component 4a	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
4a: National Forest Monitoring System Purpose: Design and develop an operational forest monitoring system and describe the approach to enhance the system over time Assessment Criteria: (i) documentation of monitoring approach; (ii) demonstration of early implementation; (iii) institutional arrangements and capacities- Forests					

Sub-Component 4b	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
4b: Information System for Multiple Benefits, Other Impacts, Governance, and Safeguards Purpose: Specify the non-carbon aspects prioritized for monitoring by the country Assessment Criteria: (i) identification of relevant non-carbon aspects, and social and environmental issues; (ii) monitoring, reporting and information sharing; (iii) Institutional arrangements and capacities – Safeguards					5

*This 'traffic light' scale is based on the system contained in the R-Package Assessment Framework. The R-Package assessment criteria are included to assess their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve biodiversity within the approach to REDD+

OUTCOME LEVEL

As a synthesis of the following output level assessments, please describe indicators related to biodiversity conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E Framework indicator 3.A.):

Amount provided:	Currency	
		Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF M&E Framework Indicator 3.B.):

Examples of inherent social and biodiversity benefits of REDD+:
Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

OUTPUT LEVEL

Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF M&E Framework 3.2.a.):

#:	Please describe these actions on enhanced livelihoods and BD conservation, and restoration where Ips, CSO, and local communities participate actively:
	Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

Number of IPs, REDD Country CSO representatives (men/women) having been successfully trained by FCPF training programs (FCPF M&E Framework 3.1.b.):

Please list the training(s) conducted:	Duration (#of days)	# of participants		Rating
		# of men	# of women	

- Significant progress
- Progressing well, further development
- Further development required
- Not yet demonstrating progress
- Not Applicable

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):

Frequency:	Rating
	5

- Significant progress
- Progressing well, further
- Further development required
- Not yet demonstrating progress
- Not Applicable

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E Framework 3.2.b.):

Yes/No:	Please describe these activities aiming at maintaining or enhancing livelihoods of local communities:
No	Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.):

Yes/No:	Please describe these activities aiming at conserving biodiversity:
No	Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an	
Yes/No:	Please describe these activities aiming at conserving biodiversity:
No	Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

3.2.4 Knowledge Sharing

Has your country developed and published REDD+ knowledge products with FCPF support?	
Yes/No:	If yes, please provide a list of the published REDD+ knowledge products if any, during the reporting period:
No	1
	2
	3
	4
	...

How many people have been reached by these knowledge products, if any?	
Overall number by product:	Please provide a list of the published REDD+ knowledge products if any, during the reporting period:

Knowledge Product 1:	
# Total People Reached	
# of Men	
# of Women	
Knowledge Product 2:	
# Total People Reached	
# of Men	
# of Women	
Knowledge Product 3:	
# Total People Reached	
# of Men	
# of Women	
Knowledge Product 4:	
# Total People Reached	
# of Men	
# of Women	

Have some experts of your country participated in any South-South learning activities? If yes, how many?			
Yes/No	List the South-South	# Men	# Women
Yes/No			
Yes/No			
Yes/No			
Yes/No			

3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities

OUTCOME LEVEL

As a synthesis of the following output level assessments, please briefly specify:

Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant?

	Tracking
	<div style="border: 1px solid black; padding: 5px;"> <input type="radio"/> Significant progress <input type="radio"/> Progressing well, further development <input type="radio"/> Further development required <input type="radio"/> Not yet demonstrating progress <input checked="" type="radio"/> Not Applicable </div>

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant?

	Tracking
	<div style="border: 1px solid black; padding: 5px;"> <input type="radio"/> Significant progress <input type="radio"/> Progressing well, further development <input type="radio"/> Further development required <input type="radio"/> Not yet demonstrating progress <input checked="" type="radio"/> Not Applicable </div>

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant?

	Tracking
	<div style="border: 1px solid black; padding: 5px;"> <input type="radio"/> Significant progress <input type="radio"/> Progressing well, further development <input type="radio"/> Further development required <input type="radio"/> Not yet demonstrating progress <input checked="" type="radio"/> Not Applicable </div>

OUTPUT LEVEL

As a synthesis of the following output level assessments, please briefly specify:	
Has your country submitted early ideas or ER-Program to the Carbon Fund and or others?	
<u>Yes/No</u>	<u>Please briefly describe the content of these early ideas or ER-Program:</u>
Yes	Ya fue presentado y aprobado para avanzar en la generación de líneas base de carbono forestal (énfasis en degradación), en procesos de consulta y participación con los actores involucrados en la jurisdicción (abarca desde la VII a X Región), en el diseño de un sistema de distribución de beneficios, en la implementación de pilotos de disminución de la degradación de bosques, entre otros requerimientos técnicos, de arreglos institucionales y administrativos ampliamente abordados en la Estrategia Nacional de Cambio Climático y Recursos Vegetacionales (ENCCRV).

Has your country signed an ERPA?	
Has your country submitted early ideas or ER-Program to the Carbon Fund and or others?	
<u>Yes/No</u>	<u>Please briefly describe the content of this ERPA:</u>
No	

Amount and date of disbursements for ER Program according to plans, if relevant:			
<i>Date format:</i>	<i>mm/dd/yyyy</i>	<Select>	
Date:	does not apply – n/a	Amount provided:	Currency
Date:		Amount provided:	Currency
Date:		Amount provided:	Currency

4. Issues Challenges and Risks

This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+ results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

Issue, Challenge, Risk	Actions to overcome, Adjustments to plan
	Aún no es posible evidenciar problemas en la ejecución y alteración en los resultados e impactos de las actividades planificada, en visa de que no se ejecutado dichas acciones financiadas por el FCPF.

5. Main Lessons Learned

This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents, and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+.

Aún no es posible obtener lecciones o un aprendizaje producto de la ejecución de las actividades planificada, en visa de que no se han ejecutado dichas acciones financiadas por el FCPF.