

Please Provide Contact Information:

Participant Details:	
Contact Country:	Mozambique
Contact Name 1:	Paula Panguene
Title 2:	Coordenator
Contact Name 2:	Alima Issufo
Title 2:	Co-coordenator
Contact Email:	paulapanguene@yahoo.com.br
Alternate Email:	aissufo@yahoo.com
Contact Telephone:	(+258)823183190
Alternate Telephone:	(+258)823099160
Submission Date:	8/14/2014

1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.

Mozambique is one of the 37 countries eligible to benefit from the Forest Carbon Partnership Facility (FCPF) to access funding to develop and implement strategies aiming to reduce emissions from deforestation and forest degradation (REDD). In December 2008 the Government of Mozambique, namely Ministry of the Coordination of Environmental Affairs (MICOA) and Directorate National of Land and Forestry (DNTF), Ministry of Agriculture (MINAG) jointly initiated the process of preparing a reduced emissions from deforestation and forest degradation (REDD) project idea note (R-PIN) with a funding from the Norwegian Embassy in Maputo and technical support from INDUFOR, and submitted the Note to the FCPF in March 2009 which was subsequently approved in May 2009. The R-PP was endorsed by the FCPF Participants Committee in March, 2012. The country submitted a revised version addressing the FCPF PC comments in January 2013, which was posted on the FCPF website. The WB conducted its due diligence in view of signing a Grant Agreement for R-PP implementation. The Preparation Grant Agreement (US\$3.6 million) was signed on 12th July 2013. All effectiveness conditions have been met and disbursement of funds had started in February 2014.

Annual progress reports for Readiness are provided for the FCPF following a reporting format developed by the FCPF team.

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during the reporting period. Highlights of next steps in following period -- **key bullets only**

Progress:

A REDD+ technical unit (UT-REDD+) is a meeting forum under DNGA, MICOA and DNTF, MINAG that coordinate and guide the day to day implementation during the readiness phase. The UT-REDD+ is coordinating various activities for readiness preparation of REDD+ under technical council of national council for sustainable development (CONDES) which is chaired by the vice minister of MICOA. The UT-REDD+ is comprise of about eight assigned officers of MICOA and MINAG and be supported by contracted technical assistance (five experts). At moment, four out of five technical assistance experts have been contracted as follows

- Hired Technical assistant of REDD+ program
- Hired procurement officer
- Hired Assistant for Pilot Projects
- Hired finance assistant
- Mozambique is one of the first countries in the world that elaborated a Decree of REDD+, therefore, there is need to disclosures at communities level. At moment, UT-REDD+ with help of others institutions have begun to disclosure at provincial governor level.
- In order to elaborate National strategy of REDD+ the UT-REDD+ Hired a consultant for the definition of forests. As we know that, there are many definition of forest but still not have definition of forest for REDD+

Key Achievements with focus on higher level results:

The most important activity was hiring the staff. Those technical will bring more speed to the project and that will help us to fulfil our goals. On top of that the disclosure of REDD+ decree at provincial Govern level (Governor and all provincial directors) makes more important in terms of communication from the top to down also it helps clearly understand of REDD+ program. Until now the UT-REDD+ has done 7 provinces out of 11. During the disclosure of Decree 73/2013, it was noted that there is a need to start explain the basic of REDD+ at all level (provincial govern and community levels), therefore, it's urgent to do communication material. However, there are two provinces that were not necessary to explain them the basic of REDD+ because there is a company implementing REDD+ project.

The Decree of REDD+ contains: 5 chapters

Important issues /problems that arose during the reporting period:

During the reporting period, the important problem that arose was:

- Delay procurement. The problem arose from the slow start of procurement of staff and goods. This problem happens due to over load of current procurement of FUNAB. Thus it was necessary to hire procurement officer that will focus only on this project (REDD+) From 11 of august the new procurement officer will be working and he will take those activities that are belated.

Highlights of next steps in the following period:

- We will continue doing disclosure of decree 73/2013 at government level.
- Produce the communication material
- Coordinate with stakeholder for dissemination of material produced
- Contract consult for SESA
- Launch a consult for drives of deforestation and degradation of forestry
- Launch a consult for institutional and legal framework of Mozambique

3. MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

The section below should provide qualitative and quantitative data on the progress towards expected results along the following subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the reporting, mention **“does not apply – n/a”**.

3.1 PROGRESS AT THE IMPACT LEVEL (if any data available)

Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

Does not apply

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as compared to the measured REL/RL, if any :

National Forest Reference Emission Level (REL)/Reference Level (RL) defined:

Number of tons reduced during the reporting period as compared to REL/RL:

Amount of non-FCPF investments received under R-PP process:

Source:	<Select>	Amount Provided:
free text	Currency	
free text	Currency	
free text	Currency	

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:

Source:	<Select>	Amount Provided:
	Currency	
	Currency	
	Currency	
	Currency	
	Currency	

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest resource management:

Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society Organizations, Private Entities, Donors, and Others

At moment there is technical unit of REDD+ that is responsible for implementation of activities related to REDD +. The Technical Unit of REDD + is coordinated by the National Directorate of the Ministry responsible for Environmental Management for the Coordination of Environmental Action and the National Directorate responsible for the Management of Land and Forests Ministry of Agriculture. Although these two groups have power to make decision, they must listen the REDD technical Review Committee (TRC). The TRC provides an advisory role to the UT-REDD+. It is composed of several members of various institutions that range from Government, NGOs, religion institutions, business sector, civil society and communities association. At moment 8 members out of 12 have been pointed however, UT-REDD+ has not yet scheduled any meeting. The UT –REDD+ must each quarterly provide report to the technical review committee (CTR). UT-REDD is planning to have the first meeting on October after national elections. Happening this meeting we can consider Level of multi-stakeholder participation and engagement in decision making processes significant.

REDD + ANNUAL COUNTRY PROGRESS REPORTING

Nb. and type of policy reforms underway or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):

Number of policy reforms during the reporting period that are: <Select from dropdown list>

Underway:	1	Other
	#	
	#	
Completed:	1	Decree of REDD+ 70/2013 aproved at 20 of December by prime minister.
	1	Ministerial Decree
	#	

Please describe these policy reforms:

The Government of Mozambique through Decree 70/2013, of 20 December, adopted a Regulation establishing the procedures for projects and Reducing Emissions from Deforestation and Forest Degradation - REDD +, which creates in its Article 2 the Technical Unit of REDD +, which is subordinate to the ministers overseeing the areas of Environment and Agriculture.

Article 7 of the Regulation sets out the need to define the composition and functioning of the Technical Unit of REDD + that is responsible for the implementation of activities related to REDD +. In order to operationalize requirements established in paragraph 3 of Article 7 of Decree 70/2013, of 20 December, it was elaborated a diploma ministerial that will be aproved by both ministers (Minster of Agriculture and Environment)

3.2 PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)

3.2.1. REDD Readiness Progress

OUTCOME LEVEL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.) :

Briefly describe progress made during the reporting period in developing the country Readiness Package:

n/a

- Significant progress
- Progressing well, further
- Further development
- Not yet demonstrating
- Not Applicable

OUTPUT LEVEL

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness Preparation Grant (>3.4 million USD)

Component	Support from FCPF (Yes/No)
Component 1. Readiness Organization and Consultation	
1a. National REDD+ Management Arrangements	Yes
1b. Consultation, Participation, and Outreach	Yes
Component 2. REDD+ Strategy Preparation	
2a. Assessment of Land Use, Land Use Change Drivers, Forest Law, Policy and Governance	Yes
2b. REDD+ Strategy Options	Yes
2c. Implementation Framework	No
2d. Social and Environmental Impacts	Yes
Component 3. REL/RL	
3. Reference Emissions Level/Reference Levels	No
Component 4. Monitoring Systems for Forests and Safeguards	

REDD + ANNUAL COUNTRY PROGRESS REPORTING

4a. National Forest Monitoring System	No
4b. Information System for Multiple Benefits, Other Impacts, Governance, and Safeguards	No

Level of implementation of R-PP as a whole:	
Please describe the current R-PP implementation	% Completed:
<p>National REDD+ Readiness Management arrangement One key important in this component is hire of Technical of procurement, technical of finance, Technical assistant of REDD+ program and Assistant for Pilot Projects. Although, there is need to hire more staff, these will boost the technical unite of REDD+ in order to comply with annual plan and R-PP. As mentioned at top, the procurement of good, staff and services are delay because of overload of FUNAB's procurement. However almost 80% of recruitments are done</p> <p>The establishment of the national REDD+ management (technical review committee and Technical Unit of REDD+) has been 70% completed by now, is quite an important step for the effective implementation of the REDD+ Readiness although is missing the first meeting and REDD+ awareness and training to all members of the REDD+ management bodies. However, there is an ongoing a plan to set up meeting urgently since technical review committee is the organ of consultation and oversight of REDD + activities. 70% done</p> <p>Promotion of multi-stakeholder consultations During the report period, the technical unit has beginning to involve stakeholder especially regarding dissemination of REDD+ in Mozambique. There is need to comunicate with stakeholder, civil society, communities and business sector the stage of REDD+ in Mozambique in order to not be an isolated process. But also give opportunity for the stakeholders analyse strength, opportunities, weakness and challenges of REDD+ in Mozambique. It is an ongoing negotiation with a network of NGO's to coordinate the dissemination of REDD+ process at community level since NGO's have work at community level. 30% done</p> <p>REDD Strategy Preparation: Consultancy firm has been contracted to work on definition of forest for REDD+. The consultancy will take 140 days and all activities regarding to Stakeholder Consultations and Communication will be monitoring by technical unit of REDD+. This monitor is to make sure that stakeholder consultation has been done as recommended in R-PP. 50% done</p> <p>Short listing of Consultancy firms has been completed and request for proposals has been submitted to the Bank for review for consultancy service on SESA. Mention that before approved of Term of Reference of SESA, it has been prepared as part of the R-PP and consultation seminar on SESA ToR was held on 31 st March 2014; The World Bank has made available the technical unit of -REDD + an expert in SESA staff if necessary. With this help, the technical unit of REDD+ is planning to contract the firm in two months. 35% done.</p> <p>In terms of MRV Representative Officials from Mozambique participated in SADC meeting on MRV in Johannesburg, South Africa in May 2012 and discussed the possibilities of MRV development considering forest types representing the region. One of the officers of DNTF was sent to the JICA training on REDD+ MRV from Mav for 2 months in Japan. On 24th September 2013. a National</p>	

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E Framework 1.3b):

Planned Milestones:	Level of Achievement:	Tracking:
Strengthening of the Technical Unit for REDD+ and the Technical Review Committee: 5 contrated technical assistance experts and 12 members from TRC	4 contracted technical assistance experts hired and 8 members appointed	
Promotion of multi-stakeholder consultations: 11 kits of information material of REDD+ produced; 11 discloure of REDD+ decree; 11 workshops about EN-REDD+	7 disclosure of REDD+ decree	
Design of the national REDD+ Strategy: 1 report of analysis of causes of deforestation and forest degradation; 1report of analysis of the legal and institution framework; 1 report of SESA, 1 report of definition of forest for REDD+; 1 screenplays and a guideline for assessing REDD +, MRV &	contracted 1 consult for definition of forest; 1 hired of technical assistance experts of screenplay and guideline;	

3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in %

RF Grant - disbursement rate compared to planned disbursement rate

Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage:		
	Select Actual Disbursement Rate	Tracking
RF Grant - actual disbursement rate compared to planned disbursement rate	10%	2

- Up to 10% variance with plans
- Between 10 and 25% variance
- Between 25 and 40% variance
- More than 40% variance
- Not Applicable

Disbursement rate of Total R-PP Budget in percentage:		
	Select Actual Disbursement Rate	Tracking
R-PP Budget - disbursement rate v planned disbursement rate	10%	3

- Up to 10% variance with plans
- Between 10 and 25% variance
- Between 25 and 40% variance
- More than 40% variance
- Not Applicable

3.2.1. REDD Progress Levels - Continued

Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant Agreement (additional grant of up to \$5 million). Under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+ Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+

The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed with a four-color 'traffic light' scale and then explained. In case the assessment is not applicable, "Non Applicable" can be selected.

The level of achievement of planned milestones per R-PP component should be self-assessed and reported, as well as summarized through progress scores related to the synthesis of this overall achievement, qualitatively expressed on a four-color 'traffic light' scale and then briefly explained. In case the assessment is not applicable, a fifth color scale 'Non Applicable' can be selected. This 'traffic light' scale is based on the system contained in the R-Package Assessment Framework, The R-Package assessment criteria include to assist countries identify, plan and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Sub-Component 1a	Overall Progress		Progress Against Annual Targets		Tracking*
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
1a - National REDD+ Management Arrangements Purpose: setting-up national readiness management arrangements to manage and coordinate the REDD-plus readiness activities whilst mainstreaming REDD-plus into broader strategies Assessment Criteria: (i) accountability and transparency; (ii) operating mandate and budget; (iii) multi-sector coordination mechanisms and cross-sector collaboration; (iv) technical supervision capacity; (v) funds management capacity; (vi) feedback and grievance redress mechanism	n/a		The technical Unit of REDD+ completed	Hired the technical assistant of REDD+ program, Procurement officer, and pilot project officer	
	n/a		ministerial decree approved and signed	Draft of Ministerial decree	
			Final and approved report of Mozambique REDD+ Roadmap for forest Sector	A draft of Mozambique REDD+ Roadmap for Forest Sector was drawn up as referable official document in July 2014.	

Sub-Component 1b	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
1b – Consultation, Participation, and Outreach Purpose: broad consultation with and participation of key stakeholders for future REDD+ programs, to ensure participation of different social groups, transparency and accountability of decision-making Assessment Criteria: (i) participation and engagement of key stakeholders; (ii) consultation processes; (iii) information sharing and accessibility of information; (iv)	n/a		technical review committee established and held at least one meeting	8 institutions out of 12 have nominate members	
			established ways to coordination between technical unit and different stakeholders	preparation of first meeting with network of NGO's	
			dissemination of REDD+ decree at government provincial session	3 dissemination (Sofala, Zambezia e Gaza)	

Sub-Component 2a	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2a: Assessment of Land Use, Land Use Change Drivers, Forest Law, Policy and Governance Purpose: Identify key drivers of deforestation and/or forest degradation, as well as activities concerning conservation, sustainable forest management, and enhancement of forest carbon stocks Assessment Criteria: (i) assessment and analysis; (ii) prioritization of direct and indirect drivers/barriers to forest enhancement; (iii) links between drivers/barriers and REDD+ activities; (iv) actions plans to address natural resource rights, land tenure, governance; (v) implications for forest law and policy	n/a		hired the consulting firm for study drives of deforestation and degradation of forestry	elaborated TORs for hire consulting for study of drives of deforestation and degradation of forestry	

Sub-Component 2b	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2b: REDD+ Strategy Options Purpose: Develop a set of policies and programs for addressing the drivers of deforestation and/or forest degradation Assessment Criteria: (i) selection and prioritization of REDD+ strategy options; (ii) feasibility assessment; (iii) implications for strategy options on existing sectoral policies	n/a		hired the consulting firm for study drives of deforestation and degradation of forestry	elaborated TORs for hire consulting for study of drives of deforestation and degradation of forestry	

Sub-Component 2c	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2c: Implementation Framework Purpose: Set out credible and transparent institutional, economic, legal and governance arrangements necessary to implement REDD+ strategy options Assessment Criteria: (i) adoption and implementation of legislation/regulations; (ii) guidelines for implementation; (iii) benefit sharing mechanisms; (iv) national REDD+ registry and system monitoring REDD+ activities		- Mozambique held a high-level technical workshop on legal and institutional framework to explore options to regulate REDD+ projects in the country. Information on the workshop can be found on http://www.forestcarbonpartnership.org/fcp/node/526 .	hired the consulting firm for study institutional and legal framework of Mozambique	elaborated TORs of institutional and legal framework of Mozambique	
		Various versions of the documents have been discussed within Government.			
		Public consultations were carried out in June 2013. The Council of Minister approved a Decree establishing the rules and procedures for REDD+ projects to be grant authority to operate in Mozambique. This is one of the first legislations of this type in Africa, and in the world			
		Mozambique was represented at the Participants Committee Sixteenth Meeting (PC16) held in Geneva, Switzerland from 12 to 16 December 2013			
		- Mozambique participants attended a SADC meeting on the design of an MRV system from 12- 14 February 2014.			

Sub-Component 2d	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
2d: Social and Environmental Impacts Purpose: Ensure compliance with the Common Approach and prepare a country specific Environmental and Social Management Framework (ESMF) Assessment Criteria: (i) analysis of social and environmental safeguard issues; (ii) REDD+ strategy design with respect to impacts; (iii) Environmental and Social Management Framework	n/a	A WB mission in support of the SESA process in Mozambique took place in January 2013.	hired the consulting firm for study Social and environmental impacts	Evaluation report regarding the short list firm to undertake the consultancy services for the strategic environmental and social has been done and it has NO from worldbank	
		Terms of Reference for the SESA had been re-prepared and will be fully discussed in the Technical REDD+ Committee meeting in October. A Firm to conduct the SESA Processes will			
		5 Staff members from MICOA and MINAG attended a workshop on social and environmental safeguards organized at the WB office in Maputo from 12 to 14 May, 2014.F65			

--	--	--	--	--	--

Component 3	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
R-PP Component 3 - Reference Emissions Level/Reference Levels Purpose: Development of the general approach to establish a REL/RL Assessment Criteria: (i) demonstration of methodology; (ii) use of historical data, and adjusted for national circumstances; (iii) technical feasibility of the methodological approach, and consistency with UNFCCC/PCC guidance and guidelines	n/a	A meeting with a Japanese consulting company and representative officers of Mozambique to clarify required specs of satellite images to be procured by Japan Grant Aid was held in Bonn, Germany in May 2012. The procurement process for acquisition is being finalized.		technicians from MINAG trained	
		The project of DNTF-MINAG supported by JICA on Establishment of National Forest Resource Information Platform (FRIP) for Monitoring REDD+ is under Preparations of REL/RL Seminars to be held in 2014 or 2015;			
		Development of a database system functioning as the FRIP for monitoring REDD+	established database		
		Development of the Ground Base Monitoring System and MRV under FRIP	established Ground base monitoring system		
		- Development of a data set needed to estimate biomass and carbon volumes	established database		

Sub-Component 4a	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
4a: National Forest Monitoring System Purpose: Design and develop an operational forest monitoring system and describe the approach to enhance the system over time Assessment Criteria: (i) documentation of monitoring approach; (ii) demonstration of early implementation; (iii) institutional arrangements and capacities- Forests	n/a				

Sub-Component 4b	Overall Progress		Progress Against Annual Targets		Tracking
	Planned Milestones	Cumulative Progress Towards Milestones	Expected Annual Target	Achievements of the Annual Target	
4b: Information System for Multiple Benefits, Other Impacts, Governance, and Safeguards Purpose: Specify the non-carbon aspects prioritized for monitoring by the country Assessment Criteria: (i) identification of relevant non-carbon aspects, and social and environmental issues; (ii) monitoring, reporting and information sharing; (iii) institutional arrangements and capacities – Safeguards	n/a		not planned for this year		

*This 'traffic light' scale is based on the system contained in the R-Package Assessment Framework. The R-Package assessment criteria are included to assist countries identify, plan and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve biodiversity within the approach to REDD+

OUTCOME LEVEL

As a synthesis of the following output level assessments, please describe indicators related to biodiversity conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E Framework indicator 3.A.):

Amount provided:	Currency	
Please describe how these funds target biodiversity and forest community livelihood development:	n/a	

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF M&E Framework Indicator 3.B.):

Examples of inherent social and biodiversity benefits of REDD+:
n/a

OUTPUT LEVEL

Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF M&E Framework 3.2.a.):

#:	Please describe these actions on enhanced livelihoods and BD conservation, and restoration where Ips, CSO, and local communities participate actively:
	n/a

Significant progress
 Progress with further effort

Number of IPs, REDD Country CSO representatives (men, women and youth) fully trained by FCPF training programs (FCPF M&E Framework 3.1.b.):				
Please list the training(s) conducted:	Duration (#of days)	# of participants		Rating
		# of men	# of women	
Free text				<input type="radio"/> Significant progress <input checked="" type="radio"/> Progressing well, further development <input type="radio"/> Further development required <input type="radio"/> Not yet demonstrating progress <input type="radio"/> Not Applicable

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):	
Frequency:	Rating
	2

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E Framework 3.2.b.):	
Yes/No:	Please describe these activities aiming at maintaining or enhancing livelihoods of local communities:
Yes no	Free text

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.)?	
Yes/No:	Please describe these activities aiming at conserving biodiversity:
Yes no	Free text

Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an	
Yes/No:	Please describe these activities aiming at conserving biodiversity:
Yes no	Free text

3.2.4 Knowledge Sharing

Has your country developed and published REDD+ knowledge products with FCPF support?	
Yes/No:	If yes, please provide a list of the published REDD+ knowledge products if any, during the reporting period:
Yes/No	1
	2
	3
	4
	...

How many people have been reached by these knowledge products, if any?	
Overall number by product:	Please provide a list of the published REDD+ knowledge products if any, during the reporting period:

Knowledge Product 1:	
	# Total People Reached
	# of Men
	# of Women
Knowledge Product 2:	
	# Total People Reached
	# of Men
	# of Women
Knowledge Product 3:	
	# Total People Reached
	# of Men
	# of Women
Knowledge Product 4:	
	# Total People Reached
	# of Men
	# of Women

Have some experts of your country participated in any South-South learning activities? If yes, how many?			
Yes/No	List the South-South	# Men	# Women
Yes/No			
Yes/No			
Yes/No			
Yes/No			

3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities

OUTCOME LEVEL

As a synthesis of the following output level assessments, please briefly specify:

Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant?

n/a	Tracking
	5

- Significant progress
- Progressing well, further
- Further development required
- Not yet demonstrating progress
- Not Applicable

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant?

n/a	Tracking
	5

- Significant progress
- Progressing well, further development
- Further development required
- Not yet demonstrating progress
- Not Applicable

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant?

n/a	Tracking
	5

- Significant progress
- Progressing well, further
- Further development required
- Not yet demonstrating progress
- Not Applicable

OUTPUT LEVEL

As a synthesis of the following output level assessments, please briefly specify:	
Has your country submitted early ideas or ER-Program to the Carbon Fund and or others?	
<u>Yes/No</u>	<u>Please briefly describe the content of these early ideas or ER-Program:</u>
Yes/No	n/a

Has your country signed an ERPA?	
Has your country submitted early ideas or ER-Program to the Carbon Fund and or others?	
<u>Yes/No</u>	<u>Please briefly describe the content of this ERPA:</u>
Yes/No	n/a

Amount and date of disbursements for ER Program according to plans, if relevant:			
<i>Date format:</i>	<i>mm/dd/yyyy</i>		<Select>
Date:		Amount provided:	Currency
Date:		Amount provided:	Currency
Date:		Amount provided:	Currency

4. Issues Challenges and Risks

This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+ results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

Issue, Challenge, Risk	Actions to overcome, Adjustments to plan
Institutional	Delay of procurment is key issue, but owing on hire of procurment officer, most of activities will have significant improvement

5. Main Lessons Learned

This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents, and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+.

Since the REDD+ process is new in entire world, we learned so far that this is complex process. REDD+ needs coordination with multiple stakeholders and also training of technical staff. During dissemination of REDD+ decree, we noted that REDD+ is appealing and raises expectations among members of provincial government, experts. This needs to be managed through an effective communication with the stakeholders. Also, it comes to highlight the need of produce and dissemination communication's material of REDD+.