



*Empowered lives.
Resilient nations.*

Annual Progress Report to the FCPF for Cambodia

for the period 1 January –
31 December 2015

United Nations Development
Programme

Approved by:

Tim Clairs, Principal Policy and Technical Advisor,

UNDP

Date

2 June 2016

Country Director

UNDP Office in Cambodia

Date

3 May 2016

The United Nations Development Programme (UNDP) partners with people at all levels of society to help build nations that can withstand crisis, and drive and sustain the kind of growth that improves the quality of life for everyone. On the ground in more than 170 countries and territories, UNDP offers global perspective and local insight to help empower lives and build resilient nations.

The Participants Committee (PC) at its ninth meeting in June 2011 approved UNDP to serve as Delivery Partner under the Readiness Fund. The Transfer Agreement was signed between the World Bank, acting as the Trustee of the FCPF, and the UNDP on August 9, 2012.

To ensure a uniform set of safeguard standards, the Common Approach to Environmental and Social Safeguards for Multiple Delivery Partners was also approved at the ninth FCPF PC meeting. The Common Approach is designed to provide the World Bank and the Multiple Delivery Partners with a common platform for risk management and quality assurance in the REDD+ Readiness Preparation process which is substantially equivalent to the World Bank's applicable policies and procedures on environmental and social safeguards, disclosure of information, and grievance and accountability mechanisms.

The report has been prepared by UNDP, based on materials prepared by the Cambodia FCPF Programme Management Unit. It solely reflects the perspectives of UNDP as a Delivery Partner.

Summary

Country:	Cambodia
Project Title:	Forest Carbon Partnership Facility REDD+ Readiness Project
Implementing Partners:	Forestry Administration, Ministry of Agriculture, Forestry and Fisheries
Responsible Parties:	- Forestry Administration, Ministry of Agriculture, Forestry and Fisheries - General Department of Administration for Nature Conservation and Protection, Ministry of Environment
Implementation Modality:	National Implementation Modality (NIM)

Project Timeline			
FCPF PC Resolution Approving R-PP	PC/8/2011/6	Transfer of Funds to Country Office	\$3,800,000 06 Feb 2014
Preparatory Grant	-	Inception Phase	Launch: July 2014 PMU Fully Staffed: Nov 2014 First Board Meeting: 07 Aug 2014
Project Appraisal Committee	26 August 2013	Mid-term Review	
Project Signature	25 December 2013	No-Cost Extension:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
Duration of Project	3 years	New End Date:	30 June 2017

2015 Results

1. Achievements

The progress report highlights overall results that were achieved in 2015 that include the development of the institutional framework to enable Cambodia to implement and access results based finance. The National REDD+ Strategy (NRS) draft was finalized and analytical work was undertaken for the Safeguards Information System (SIS). In addition the National Protected Area Strategic Management Plan (NPASMP) draft was finalized and implementation of REDD+ sub-national demonstration activities in five sites became operational.

The completion of the NRS and its presentation at the UNFCCC COP21 in Paris in December 2015 were important milestones in the REDD+ Readiness process and will enable Cambodia to make the transition from readiness to implementation. The strategic guidance provided by the NRS will form the basis for finalizing an Action Plan that will focus on institutional arrangements and enhanced ownership by the government.

FCPF funds were not utilized for activities related to the preparation of the Forest Reference Level (FRL) and the National Forest Monitoring System (NFMS) in 2015 by FAO as there were adequate funds available under the UN-REDD and FAO technical cooperation grants for completion of planned actions.

A national workshop that reviewed the final draft of the NPASMP 2016-2030 was held and the draft is under endorsement by the Ministry of Environment (MoE). The guidance provided by the NPASMP will form the basis for MoE and stakeholders to develop concrete and appropriate measures and actions to strengthen its protected areas. The focus will be on building institutional capacity to strengthen conservation management and enforcement, expand community livelihood opportunities, and support sustainable use of protected area resources.

As per the agreed roadmap for NRS consultations a series of sub national consultations were organised to ensure perspectives and concerns of stakeholders from community forests (CF), community protected areas (CPA), community fisheries (CFi), indigenous peoples (IP), and local communities are reflected in the NRS.

Awareness raising and access to REDD+ information continued to remain a priority through 2015. A large number of multimedia products that included video documentaries, TV talk shows, radio programmes and video dramas were produced and broadcast. Newsletters, desk calendars, notebooks and information booklets that were produced and disseminated to stakeholders supplemented these products. Specific print media products were produced and distributed at the UNFCCC COP21 in Paris. All communication products were uploaded to the Cambodia REDD+ website and social media websites.

REDD+ demonstration activities in Seima Protection Forest completed. Analysis of drivers of, and measures to reduce, deforestation and forest degradation were finalized. Technical documents and information notes were produced that include a policy brief on the monitoring biodiversity co-benefits, an options paper on design of conservation trust funds, recommendations on new approaches to improve forest monitoring systems to address drivers of deforestation and forest degradation.

Proposals for REDD+ subnational demonstration activities covering five sites from the Forestry Administration (FA), the Fisheries Administration (FiA), and the General Department for the Administration of Nature Conservation and Protection (GDANCP) were prepared and endorsed. These include two protected area sites with GDANCP; two sites with the FiA; and one site with the FA. Field surveys to identify the drivers of deforestation and forest degradation were completed. Measures to address key drivers have been agreed with stakeholders and implementation of these measures have been initiated.

a. Progress on how the project activities are being coordinated with other REDD+ related initiatives, included those funded by others

The REDD+ Taskforce Secretariat (RTS) coordinates all activities related to REDD+ activities. This includes regular meetings of REDD+ Development Partners, coordination with annual and quarterly work plans, and appropriate follow up. Key development partners include FAO for Outcome 4 with UN-REDD and technical cooperation finances, UNEP and JICA. The RTS also participates in the national coordination mechanism for the forestry sector – the Thematic Working Group – Forest Reform. In addition the RTS provides leadership to key activities and approves the setting up of working groups as was done to draft the National REDD+ Strategy. The RTS is also responsible for coordinating REDD+ activities with seven ministries that are members of the National REDD+ Taskforce; with the Ministry of Environment, the National Council for Sustainable Development and with the Fisheries Administration. The RTS continues to provide active support to the REDD+ stakeholder's mechanisms that include the Consultation Group (CG) and the Gender Group (GG).

b. Important changes in the technical design or approach related to the project activities

There were no substantive changes to the technical design or approach related to project activities in 2015.

2. In Focus

The Cambodian REDD+ Taskforce and its secretariat with technical support from UNDP, JICA and FAO made significant progress on the four pre-requisites for results-based payments under the UNFCCC Warsaw Framework for REDD+.

- **National REDD+ Strategy:** The final draft was developed through a series of extensive, inclusive and participatory consultative processes to ensure broad based participation of key stakeholders. The NRS was developed under the overall guidance of the Cambodian REDD+ Taskforce Secretariat with technical inputs from the four REDD+ Technical Teams, REDD+ Consultation Group, Gender Group and key institutions including FA, GDANCP and FiA and the REDD+ Expert Group. Over 1,000 participants were consulted through a series of national and sub national consultations that covered 20 provinces. These consultations brought together

representatives of community forestry, fisheries, and protected area networks; indigenous peoples; civil society institutions; non-government organisations; international non-government organizations; academic institutions; and the private sector. The final working draft of the NRS was presented at the UNFCCC COP21 in Paris in December 2015. Currently, the draft is under final review by the Forestry Administration.

- **Forest reference emission level:** In accordance with UNFCCC decisions, Cambodia is preparing to submit its FRL on a voluntary basis to the UNFCCC. The submission of the FRL is for the purpose of obtaining and receiving payments for results from Cambodia's REDD+ programme implementation. The initial FRL will focus on REDD+ deforestation activities. Deforestation is assumed to be one of the main drivers of greenhouse gas emissions from the land use and forest sector in the country. Cambodia is striving to improve its assessments and capacities in a gradual process consistent with UNFCCC decisions and time required to establish national capacities and systems. Currently FRL submission has been prepared and received technical clearance from MoE and the Ministry of Agriculture, Forestry and Fisheries (MAFF) and is awaiting official endorsement from the RGC and will then be submitted to the UNFCCC.
- **National Forest Monitoring System (NFMS):** Cambodia has decided to develop a NFMS that meets the requirement of implementing REDD+ activities in Cambodia and the measurement, reporting and verification guidelines of the UNFCCC. A first version of the NFMS has been developed and was presented at the UNFCCC COP 21 in Paris in December 2015. Improved versions will continue to be developed as the NFMS methods and approaches are refined further.
- **Safeguards Information System (SIS):** Cambodia REDD+ has completed an analysis of its policies laws and regulations and developed principles, criteria and indicators. This is part of the phased approach to establish a safeguards information system. The process to develop an environmental and social management framework (ESMF) will be initiated in 2016 along with the finalization of the NRS.
- **National Protected Area Management Plan (NPASMP):** The objective of the National Protected Area Strategic Management Plan is to prioritize and guide the strategies and actions necessary to safeguard the network of protected areas that contributes to the country's economy and sustainable development, including poverty reduction, through the conservation and sustainable use of its biological, natural and cultural resources and other ecosystem services. The NPASMP will guide the Ministry of Environment and assist non-governmental organizations and development partners in developing concrete and appropriate measures and actions to strengthen the effectiveness of protected areas in contributing to the National Strategic Development Plan, the National Strategic Plan on Green Growth, the Cambodia Climate Change Strategic Plan, the National REDD+ Strategy and the National Environmental Strategy and Action Plan.

3. Risks, Issues and Responses

REDD+ Taskforce, key relevant government institutions and REDD+ Taskforce Secretariat continue to provide strong leadership and engagement to support REDD+ implementation in Cambodia. As result, several key policies and strategic milestones have been completed including the National REDD+ Strategy, Forest Reference Level, and the National Forest Monitoring System. With the expected finalization of these elements Cambodia is well positioned to meet key requirements for future results based payments. The NRS, FREL and NFMS have also been presented at the UNFCCC Conference of Parties COP21 in Paris in December 2015. In addition, the final draft of the NPASMP 2016-2030 has also been developed and is being reviewed for endorsement by the Ministry of Environment (MoE).

Along with these positive achievements, there are several key lessons and challenges that need further improvement in anticipation of Cambodia making a transition from readiness to implementation stage:

- **Need for improved management, communication and coordination:** The project can enhance its effectiveness and impact through improved management, communication and coordination mechanisms. The Implementing Partner, Project Management Unit, RTS, Technical Teams (TTs), and REDD+ Development Partners can together establish appropriate institutional arrangements.
- **Mechanism to engage and expand REDD+ Development Partners:** Donor coordination has remained varied and is being addressed through frequent discussions with the RTS; dialogue with Development Partners; and participation in the Thematic Working Group-Forest Reform. There is a need to establish a more effective mechanism to engage and expand REDD+ Development Partners to enhance support for REDD+ implementation.
- **Stronger government ownership of REDD+:** Cooperation between agencies has improved and FA, GDANCP, and FiA participate actively in REDD+ institutional mechanisms, and activities. RTS and the project continue to establish and sustain constructive partnerships with all agencies. However, stronger government ownership and commitment to oversee and manage all REDD+ activities is required, including involvement of increased staff on full time, part time, or for specific tasks and activities.
- **Mechanism to institutionalize arrangements:** The institutional arrangements for the implementation of the NRS recognize the different roles and responsibilities of government institutions that have jurisdictional authority over forest resources in the country. Implementation of the NRS is therefore expected to follow the RGC's agency jurisdictions, with different government agencies contributing to developing REDD+ Action Plans for forest areas according to current laws and policies. Between 2016 and 2020, current functions of the institutional arrangements, such as the Cambodia REDD+ Taskforce (RTF) and its Secretariat, Technical Teams, Consultation Group, and Gender Group, will be retained. However, to oversee the NRS implementation and subsequently moving into RBP implementation phase, there is a need to undertake discussion on institutional arrangements and review roles of RTS, TTs, CG and GG for the needs and effective implementation of the NRS.
- **Strategy for resource mobilization for NRS implementation:** An effective strategy for resource mobilization for NRS implementation is required and this should be a priority for 2016.
- **Outcome Four arrangements:** Delay in the agreement for implementation of Outcome 4 activities has already had an impact on utilization of funds in 2015 and this will be likely in 2016 also. Key institutions need to recognize this and finalize the agreement.

4. Progress in addressing key capacity issues of the Programme Management Unit (implementation, technical, financial management, procurement) related to this project.

All key institutional elements including REDD+ Taskforce, REDD+ Taskforce Secretariat, the four Technical Teams, Consultation Group and Gender Group remain in place and continue to meet regularly to review progress and address challenges to implementation of activities. Two joint Taskforce and TT meetings have been organized to update the progress of NRS development and to review the third draft of the National REDD+ strategy. These forums proposed the scope and the scale of the National REDD+ Strategy, provided inputs to keys drivers of deforestation and forest degradation and proposed policies and measures. The 9th PEB meeting was held in February 2015. The 7th REDD+ Taskforce meeting was held in December 2015. The CG met six times and GG met five times over the year. The RTS and TTs continue to hold meetings as required to review REDD+ programme progress, work plan and oversight and coordination for the development of the National REDD+ Strategy. Implementation of NRS roadmap and

consultation plan leads to strong engagement of stakeholders. In addition, capacity of FA, GDANCP, FiA and RTS staff enhanced through participation in international events on forest policy issues, approaches to strengthen role of women in climate change, in international negotiations at UNFCCC COP20 in Peru. In addition staff, CG and technical team members have participated in several regional events related to safeguards, IPs, and MRV.

As results in 2015¹, to strengthen institutional capacity the Cambodia REDD+ Taskforce Secretariat facilitated and organized a series of events that included four trainings, twenty eight workshops and nineteen meetings. These events have contributed to enhance awareness and capacity of 1,973 (295 women) representatives from diverse stakeholders of FA, FiA and GDANCP, REDD+ Technical Teams, REDD+ Consultation Group and Gender Group, community representatives, Indigenous Peoples, and NGOs.

5. Progress in addressing social and environmental issues (including safeguards) related to the project. Is the SESA conducted in accordance with the Common Approach? Is the ESMF prepared in accordance with the Common Approach?

Cambodia REDD+ completed an analysis of its policies, laws and regulations and developed principles and criteria in 2014 and early in 2015. The priority through 2015 remained on developing the NRS and in clarifying and identifying measures to address drivers of deforestation and forest degradation. The NRS draft that is available towards the end of 2015 will provide the basis for the next phase of activities on addressing social and environmental safeguards and preparation of the ESMF. These actions will be initiated in 2016 and will ensure adherence to the Common Approach.

6. Progress in stakeholder consultation, participation, and disclosure of information and the Feedback Grievance and Redress Mechanism, related to this project

The Cambodia REDD+ Consultation Group played a pivotal role in REDD+ stakeholder engagement in Cambodia. The CG represents nine constituencies that include indigenous people representatives, community institutions, civil society organizations, private sector, and academic institutions. The CG participates in decision making through its representation in the Project Executive Board; provides inputs to annual work plans and budgets, participates actively in REDD+ Taskforce meetings and consultations; nominates representatives to subnational, national and international capacity building events and policy forums; and contributes through facilitation of events, review of media products and as required to ensure and uphold high standards of stakeholder engagement in the Cambodia National REDD+ Programme.

To strengthen stakeholder engagement with CF, CPA, CFi and Indigenous Peoples five events were conducted through September 2015 that included one two-day preparatory meeting in Phnom Penh and four sub-national meetings. The meeting in Phnom Penh aimed to increase participants' awareness on REDD+ concepts, draft National REDD+ Strategy, and the proposed Information Flow and Feedback Mechanism (IF & FM) for these groups and to provide an opportunity for participants (CG and IP representatives) to prepare and agree upon the action plan for sub-national (CF, CFi, CPA, and IP) and IP outreach events. Each group reviewed the proposed IF & FM and agreed with options to be implemented that would strengthen information sharing amongst its constituency. In addition, nine half-day events to increase

¹ Please see Annexure 1 for list of events organized in 2015

awareness and understanding among IP community members on REDD+ and recent progress of REDD+ development were organized in three provinces. These events brought together 220 (69 women) IPs representative from the five ethnic minorities of Kouy, Kroeung, Prov, Jarai, and, Phnong. There is now emerging consensus to consider utilizing the existing national commune dispute resolution mechanism for REDD+ grievance management and to incorporate it into the safeguards information system, and this will be further developed in 2016.

7. In Numbers

	Year 1 (2014)	Year 2 (2015)	Year 3 (indicate date)	Year 4 (indicate date)
Number of institutions represented in the Task force	7 Ministries	7 Ministries		
Ratio of men/women in the Task Force	7/0	7/0		
Number of civil society organizations actively engaged in different aspects of the programme (Consultation Group)	9 (in the Coordination Group)	9 (in the Coordination Group)		
Ratio of men/women in Consultation Group	16/2	17/2		
Number of people actively engaged in advising on the development of the national strategy	16 persons (11 technical experts, 2 NGOs, 3 senior government staff)	16 persons (11 technical experts, 2 NGOs, 3 senior government staff)		
Number of people trained on REDD+ and climate change (men/women ratio)	304 (259/45)	1,973 (1,678/295)		
Number of people trained on the four Warsaw Framework elements (men/women ratio)	130			
Number of national consultation workshops held	4	4		
Number of sub national consultation workshops	Not Applicable	4		
Number of information notes produced ²	5 working papers (joint with UN-REDD)			

8. Financial Delivery

The table below provides up-to-date cumulative financial progress of the R-PP implementation on planned, committed and disbursed funds, at the end of the reporting period and including all cumulative yearly disbursements.

IMPLEMENTATION PROGRESS

² Please see Annexure 2 for a list of communication products produced

OUTPUTS	Amount Transferred by UNDP ³	Cumulative Expenditures up to 31 December 2015		
		Commitments	Disbursements	Total Expenditure
				(D) = B + C
OUTPUT 1 - Establishment national management of the REDD+ Readiness Process	1,104,532.00	00	521,777.00	521,777.00
OUTPUT 2 - Development of the National REDD+ Strategy	1,255,868.00	00	719,842.00	719,842.00
OUTPUT 3 - Improved capacity to manage REDD+ at subnational levels	659,600.00	00	218,526.000	218,526.000
OUTPUT 4 - Monitoring system designed for REDD+ with capacity for implementation	780,000.00	00	720.00	720.00
Sub-total	3,800,000.00	00	1,460,865.00	1,460,865.00

³ Budget break down by output based on multiyear work plan and budget

9. Picture and caption



7th REDD+ Taskforce Meeting, December 2015 photo: RTS



13th Consultation Group Meeting on Dec 2015 photo: RTS



National Consultation Workshop on National REDD+ Strategy (3rd draft), May 2015 photo: RTS



Sub-national consultation workshop on National REDD+ Strategy (4th draft), September 2015 photo: RTS

Annexure 1: List of events organized in 2015

NO.	Topics/subjects	# days	Date conducted	Where	Number of participants			From/who
					Female	Male	Total	
1	Programme Development							
1.1	1st National Consultative Workshop on National REDD+ Strategy	2	20-21 May-2015	SHV	9	70	79	Four REDD+ Technical Teams and REDD+ Consultation Group, REDD+ Gender Group
1.2	2nd National Consultative Workshop on National REDD+ Strategy	2	6-7-Jul-2015	Sokhalay Hotel Resort and Spa	11	71	82	4 Technical teams, CG, GG, Consultants
1.3	National Consultative Workshop on Safeguards	1	8-Jul-15	Sokhalay Hotel Resort and Spa	9	55	64	4 Technical teams, CG, GG, Consultants
1.4	Sub-national consultation workshop on 4th draft National REDD+ Strategy	2	8-9-Sept-2015	Kratie	14	145	159	IP, CF, FiA, FA, NGO, Ministries, TT, GG, CG
1.5	GG Consultation Workshop to discuss and provide comments on the 4th NRS	2	10-11-Sept-2015	Ratanak Lyna Restaurant	9	10	19	GG members and consultants
1.6	Sub-national consultation workshop on 4th draft National REDD+ Strategy	2	15-16 Sept-2015	Sihanoukville	25	119	144	IP, CF, FiA, FA, NGO, Ministries, TT, GG, CG
1.7	CG Consultation workshop to discuss and provide comments on the 4th NRS	2	17-18 -Sept-2015	Sihanoukville	5	21	26	CG members and consultants
1.8	Sub-national consultation workshop on 4th draft National REDD+ Strategy	2	22-23-Sept-2015	Battambang	17	117	134	IP, CF, FiA, FA, NGO, Ministries, TT, GG, CG
1.9	Sub-national consultation workshop on 4th draft National REDD+ Strategy	2	29-30-Sept-2015	Siem Reap	21	173	194	IP, CF, FiA, FA, NGO, Ministries, TT, GG, CG
1.10	2nd Workshop on National Forest Monitoring System in Cambodia	1	9-Oct-15	Phnom Penh	2	28	30	MRR/REL, FAO, JICA, FA
1.11	MoE Internal Consultation workshop on the 4th draft of NRS	1	19-Oct-15	Phnom Penh	1	20	21	Officials of MoE, RTS
1.12	FiA Internal Consultation Meeting on the 4th draft of NRS	1	19-Oct-15	Phnom Penh	1	20	21	Officials of FiA, RTS

1.13	NGO national consultation meeting on draft National REDD+ Strategy	1	27-Oct-15	Tonle Bassac Phnom Penh	16	37	53	NGOF, CSO- REDD+, NTFP-EP
1.14	FA internal consultation meeting on draft National REDD+ Strategy	1/2 day	19-Nov-15	FA	3	32	35	RTS, FA, OTA, JICA
2 Capacity Building								
2.1	Concept of Gender and REDD+	3	1-3-Apr- 2015	SHV	9	26	35	Four REDD+ Technical Teams, REDD+ Gender Group
2.2	Concept of Gender and REDD+	3	11-13 May 2015	SRP	8	31	39	REDD+ Consultation Group, REDD+ Gender Group, FA cantonments
2.3	Training on the Development of GIS Spatial Analysis for REDD+	5	15-19 -Jun-2015	REDD+ Training Center	4	12	16	FA and NGOs
2.4	Training on Concept of REDD+ and Climate change include site visit	1	4-Nov-15	Mondulkiri	4	18	22	CG, RTS
3 Technical Team								
3.1	MRV/REL Meeting	Half	25-Mar-15	FA	1	18	19	MRV Technical Team
3.2	Validation Forum on Drivers of Deforestation and Forest Degradation including Assessment of Wood fuel in Cambodia	1	3-Sep-15	Phnom Penh	6	57	63	CSOs, Ministries, Experts
4 Stakeholder Engagement								
4.1	REDD+ Gender Group Meeting	Half	11-Jan-15	FA	3	3	6	GG
4.2	REDD+ Gender Group Meeting	Half	12-Feb-15	FA	3	3	6	GG
4.3	REDD+ Consultation Group Meeting	Half	21-Jan-15	FA	1	14	15	CG
4.4	REDD+ Consultation Group Meeting	Half	27-Mar-15	FA	1	16	17	CG
4.5	REDD+ Gender Group Meeting	Half	15-Jun-15	FA	1	7	8	GG
4.6	Indigenous People meeting to select IP Representative of 15 Provinces to be a Member of Cambodia REDD+ National Program	1	30-Jun-15	Phnom Penh	5	30	35	IP reps from 15 provinces

4.7	Workshop on REDD+ awareness raising and preparatory meeting for sub-national consultative and outreach events with local community and IPs	2	25-26-Aug-2015	Phnom Penh	0	37	37	CG and pool trainers
4.8	REDD+ Sub-national outreach consultation and training workshop for CF, CFi, CPA and IP members	1.5 day	10-11-Sept-2015	KPT	3	34	37	CF
4.9	REDD+ Sub-national outreach consultation and training workshop for CF, CFi, CPA and IP members	1.5 day	24-25-Sept-2015	KPS	1	25	26	CPA
4.1	REDD+ Sub-national outreach consultation and training workshop for CF, CFi, CPA and IP members	1.5 day	01-02-Oct-2015	PUR	3	25	28	CFi
4.11	REDD+ Sub-national outreach consultation and training workshop for CF, CFi, CPA and IP members	1.5 day	05-06-Oct-2015	KRT	7	30	37	IP representatives
4.12	REDD+ IPs outreach Awareness raising training	1/2 day	26-Nov-15	STR	5	15	20	IP
4.13	REDD+ IPs outreach Awareness raising training	1/2 day	27-Nov-15	STR	2	21	23	IP
4.19	REDD+ IPs outreach Awareness raising training	1/2 day	28-Nov-15	STR	9	15	24	IP
4.20	REDD+ IPs outreach Awareness raising training	1/2 day	4-Nov-15	RAT	17	34	51	IP
4.21.	REDD+ IPs outreach Awareness raising training	1/2 day	5-Nov-15	RAT	2	18	20	IP
4.22	REDD+ IPs outreach Awareness raising training	1/2 day	6-Nov-15	RAT	0	29	29	IP
4.23	REDD+ IPs outreach Awareness raising training	1/2 day	10-Nov-15	MKR	10	46	56	IP
4.25	REDD+ IPs outreach Awareness raising training	1/2 day	11-Nov-15	MKR	14	23	37	IP
4.26	REDD+ IPs outreach Awareness raising training	1/2 day	12-Nov-15	MKR	10	19	29	IP
4.27	REDD+ Consultation Group Meeting	1 day	28-Dec-15	SHV	3	24	27	CG
5	Management							

5.1	RTS Meeting	Half	21-Jan-15	FA	0	21	21	RTS
5.2	RTS Meeting to review materials for PEB Meeting	Half	23-Jan-15	FA	1	6	7	RTS
5.3	RTS Meeting	Half	16-Feb-15	FA	0	8	8	RTS
5.4	RTS Meeting	Half	2-Mar-15	FA	0	7	7	RTS
5.5	RTS Meeting	Half	24-Apr-15	FA	0	11	11	GDANCP, FiA, FA, RTS
5.6	RTS Meeting	Half	2-Jun-15	FA	0	6	6	RTS
5.7	RTS Meeting	Half	16-Nov-15	FA	2	3	5	RTS, MoE, WMC
5.8	RTS Meeting	Half	18-Nov-15	FA	2	5	7	RTS, OTA
6	Governance							
6.1	PEB 9th Meeting	Half	24-Feb-15	FA	5	21	26	PEB members
6.2	REDD+ TF 7th meeting	2 days	29-30-Dec-2015	SHV	10	42	52	TF, TTs, CG and GG

Total 2015 295 1678 1973

Meetings/workshops 47
trainings 4
Total 51

Annexure 2: List of communication products produced in by Cambodian REDD+ Taskforce Secretariat

The below list of communication products on REDD+ can be accessible via this link:

www.cambodia-redd.org

Nº	Name of Communication products	Type
1.	Desk Calendar 2016	Calendar
2.	Wall Calendar 2016	Calendar
3.	Notebook 2016	Notebook
4.	REDD+ Readiness in Cambodia	Leaflet
5.	Frequently Asked Question on (FQA) on REDD+	Leaflet
6.	Misperception about REDD+	Leaflet
7.	Cambodia National REDD+ Strategy	Leaflet
8.	Cambodia National Forest Monitoring System	Leaflet
9.	Cambodia Forest Reference Level	Leaflet
10.	REDD+ Demonstration Project in Seima Protected Forest	Leaflet
11.	Training Manual/course on an introduction to the Concept of Reducing Emissions from Deforestation and Forest Degradation – REDD+”	Book
12.	Drawing to Save Our Forest	Book
13.	Introduction to REDD+	Book
14.	What is REDD+?	Video and voice record
15.	REDD+ Activities	Video and voice record
16.	Costs and benefits of REDD+	Video and voice record
17.	Referent Emission Level and REDD+ Results	Video and voice record
18.	REDD+ Safeguards	Video and voice record
19.	REDD+ Benefits Sharing	Video and voice record
20.	Forest and Climate Change	Video and voice record
21.	Community Participation in REDD+ Implementation	Video and voice record
22.	Gender and REDD+	Video and voice record
23.	Process and Status of National REDD+ Strategy Development	Video and voice record
24.	Community Based REDD+ (CBR+) Project	Voice record
25.	Roles, Responsibilities and Participation of Cambodia REDD+ Consultation Group	Voice record
26.	REDD+ Demonstration Project: Sustainable Management and Conservation of Flooded Forests and Mangrove Forests	Voice record
27.	Challenges of REDD+ Implementation in Cambodia	Voice record
28.	Awareness Raising on REDD+ in Cambodia	Voice record
29.	Cambodia REDD+ Coordination Mechanism	Voice record
30.	Free, Prior and Informed Consent (REDD+)	Voice record
31.	Participation of relevant stakeholders in Cambodia REDD+ Implementation	Voice record
32.	What Is REDD+?	Video Spot
33.	Introduction to REDD+	Video
34.	Cambodia REDD+ Safeguards	Video Documentary
35.	Cambodia REDD+ Benefits Sharing	Video Documentary
36.	Technical reports	Reports