



*Empowered lives.
Resilient nations.*

Annual Progress Report to the FCPF for Cambodia

for the period
1 January – 31 December 2019

United Nations Development
Programme

Approved by:

Tim Clairs, Principal Policy and Technical advisor,

UNDP

Tim Clairs

Date

06-Jul-2020

Nick Beresford, Resident Representative

UNDP Cambodia

Nick Beresford

Date 5 June 2020

The United Nations Development Programme (UNDP) partners with people at all levels of society to help build nations that can withstand crisis, and drive and sustain the kind of growth that improves the quality of life for everyone. On the ground in more than 170 countries and territories, UNDP offers global perspective and local insight to help empower lives and build resilient nations.

The Participants Committee (PC) at its ninth meeting in June 2011 approved UNDP to serve as Delivery Partner under the Readiness Fund. The Transfer Agreement was signed between the World Bank, acting as the Trustee of the FCPF, and the UNDP on August 9, 2012.

To ensure a uniform set of safeguard standards, the Common Approach to Environmental and Social Safeguards for Multiple Delivery Partners was also approved at the ninth FCPF PC meeting. The Common Approach is designed to provide the World Bank and the Multiple Delivery Partners with a common platform for risk management and quality assurance in the REDD+ Readiness Preparation process which is substantially equivalent to the World Bank's applicable policies and procedures on environmental and social safeguards, disclosure of information, and grievance and accountability mechanisms.

UNDP 2019 Annual Progress Report to the FCPF
as a Delivery Partner – Cambodia

Summary

Country:	Cambodia
Project Title:	Forest Carbon Partnership Facility REDD+ Readiness Project
Implementing Partners:	General Department of Administration for Nature Conservation and Protection, Ministry of Environment
Responsible Parties:	Forestry and Fisheries Administration, Ministry of Agriculture, Forestry and Fisheries
Implementation Modality:	National Implementation Modality (NIM)

Project Timeline			
FCPF PC Resolution Approving R-PP	FCPFII: PC/22/2016/6	Transfer of Funds to Country Office	FCPFI: \$ 4,042,531 6 Feb 2014 FCPFII: \$ 5,200,000 13 Dec 2017
Preparatory Grant	-	Inception Phase	Phase I Launch: July 2014 PMU Staffed: Nov 2014 First Board Meeting: 7 Aug 2014 Phase II Launch: July 2017 PMU Staffed: July 2017 First Board Meeting: 16 Mar 2018
Project Appraisal Committee	Phase I: 26 August 2013 Phase II: 25 May 2017	Mid-term Review	July 2016
Project Signature	Phase I: 25 December 2013 Phase II: 29 September 2017	No-Cost Extension: New End Date:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No Phase I: 31 December 2017 Phase II: 31 December 2020
Duration of Project	Phase I: 3 years Phase II: 3 years		

2019 Results

1. Achievements

This report highlights activities and results achieved by the Forest Carbon Partnership Facility Read+ Readiness Project phase two (FCPF II) carried out by the Cambodia REDD+ Secretariat from January to December 2019.

The project continues to enhance and build capacity for REDD+ readiness, ensure effective management of the national REDD+ process and continues to be engaged in the implementation of REDD+ readiness activities through the REDD+ Taskforce (RTF), REDD+ Taskforce Secretariat (RTS), the Technical Teams (TTs) and Gender Group (GG). Effective participation of stakeholders in the REDD+ readiness remains strong and consistent through the active participation of the Consultation Group (CG). The Capacity building of these institutions and stakeholders' engagement for REDD+ implementation has progressed well and continued to be strengthened through their engagement in trainings, meetings, workshops, south-south exchanges and knowledge sharing events in accordance with their mandate.

Multiple events¹ were organized during this period, including consultations on (i) the development of the action and investment plan for the implementation of the National REDD+ Strategy (AIP-NRS), (ii) the drafting of the first Summary of Information (Sol) on safeguards, (iii) the development process of a nested system for REDD+ implementation and (iv) the drafting of the REDD+ Technical Annex of the 1st Biennial Update Report (BUR). Those events, counted with the participation of key government institutions, development partners, private sectors and NGOs/IOs. REDD+ awareness-raising workshops for university students at subnational levels were also conducted. These events have contributed to raising awareness and knowledge on forest, climate change and REDD+, its co-benefits and on the progress towards its implementation. Overall, 1,329 representatives (390 women) from diverse stakeholder's groups have benefited from these multiple events.

Regarding technical and strategical advances for Cambodia to move from REDD+ readiness to implementation stage, the project has made significant progress in 2019 to fulfil all the requirements for results-based payment from REDD+ under UNFCCC. Therefore the REDD+ in Cambodia, with the support of FCPF, has finalized numbers of key remaining readiness documents including: (i) the AIP-NRS, (ii) the First Summary of Information (Sol), (iii) the Greenhouse Gas Inventory (GHG-I) and the mitigation chapters of the first BUR and (iv) the REDD+ Technical Annex (TA) of the BUR. Other technical activities, that were initiated in 2018, continue to make significant progress in 2019 towards finalization. These include the land-use finance mapping (i.e. the inventory of public and private investments linked to the land-use sector) and the designing of a nested system for REDD+ implementation (i.e. how to coordinate, incentivize and monitor REDD+ implementation at different spatial scales).

a. Progress on how the project activities are being coordinated with other REDD+ related initiatives included those funded by others.

The FCPF-II project continued to support the operation of institutional arrangements for the management of the REDD+ process, including the operation of the RTF, RTS, CG, GG and TTs.

The National Council for Sustainable Development (NCSDD), with its core mandate as an inter-ministerial

¹ Annex 4: list of events organizes in 2019

council, was supported on sustainable development priorities and to coordinate across ministries. The NCSO has been appointed the RGC focal point for the UNFCCC and oversees the Department of Climate Change and Green Economy and has become an important institutional partner for REDD+ planning and implementation. The FCPF project has taken lead in providing support to NCSO in development of the Greenhouse Gas Inventory (GHG-I) and the mitigation chapters of the first Biennial Update Report (BUR).

The RTF was initially established to oversee the implementation of the UN-REDD National Programme and continues to date to oversee the implementation of the FCPF grant. The RTF continues to govern and coordinate the development and implementation of REDD+ process in Cambodia, provide oversight to improvements in forest resource governance, foster inter-ministerial collaboration, advise on the RGC's position in international conventions and provide guidance on financial resources and sustainability. RTF met at least 2 times a year, where all REDD+ related initiatives and development partners have been invited to participate and share their REDD+ projects implementation experiences and vis versa to ensure integration and harmonisation of REDD+ implementation under the national REDD+ programme.

The RTS continues to be responsible for the effective day-to-day management of REDD+ in Cambodia through the implementation of RTF decisions and agreed annual work plans, and by providing support to the operation of the CG, the GG and the four TTs.

At the technical level, the four TTs, whose members are from seven sectorial Ministries, continue to lead and provide inputs on subject matter issues, and the CG and GG ensure stakeholders' inputs.

In addition to the collaboration with and support to the RTF and RTS in its effort to coordinate and implement national REDD+ programme, the project has continued to closely collaborate with the following agencies/projects for REDD+ readiness activities: UNDP, Food and Agriculture Organization of the United Nations (FAO), Japanese International Cooperation Agency (JICA) and other development partners through RTS, ensuring that alignment and complement both financial and technical supports to ensure that all initiatives have contributed to preparing Cambodia for implementation of REDD+ under the UNFCCC. Besides, several initiatives led by UNDP, UN-REDD Community-Based REDD+, Non-Governmental Organizations (NGOs) (such as the Wildlife Conservation Society (WCS) and Conservation International (CI)), Greening Prey Lang Project funded by USAID have established REDD+ demonstration projects in different landscapes across the country. At the technical and strategical level, REDD+ development partners have been closely collaborated to share field experiences and engage in the development of REDD+ related policies and strategy particularly in the designing of the nested system for REDD+ implementation in Cambodia and the development of the AIP-NRS. At the regional level in close coordination with FAO Head quarter (HQ) in Rome a technical training on data collection using Collect Earth was conducted from 27 to 28 May 2019 to 20 (4 women) Monitoring, Reporting and verification (MRV) Technical Team and participants from Ministry of Environment (MoE), Ministry of Agriculture, Forestry and Fisheries (MAFF), Forestry Administration (FA), Fisheries Administration (FiA) and Royal University of Agriculture (RUA) attended this workshop. In addition, in collaboration with Silva Carbon, training on the calculation of emissions/absorptions of the agriculture, forestry and land use (AFOLU) sector using the Gain-Loss Method (currently, the team is using Sock difference) using agriculture and land use (ALU) tool was conducted. Those trainers will carry on a Mapathon to collect information of drivers of deforestation and forest degradation all around the country. Currently, data interpretation to estimate the uncertainties of Land use, Land use Change and Forestry (LULUCF) maps has been gathered and data analysis is underway to make the uncertainty analysis of the LULUCF maps for the period 2014-2016 and 2016-2018. In addition, a methodology to improve the minimum mapping unit of land use maps has been tested.

b. Important changes in the technical design or approach related to the project activities

There were no substantial changes to the technical design or approach related to project activities in 2019.

2. In Focus

In 2019, the RTF and RTS, with technical support from UNDP, FAO and specialized consulting firms, continue to make significant progress towards the finalization of the four pillars of the Warsaw Framework for REDD+.

A. Action & Investment Plan of the National REDD+ Strategy (AIP-NRS)

The final draft of AIP-NRS and the monitoring and evaluation (M&E) framework has been developed. The action and investment plan (AIP) detail the concrete actions and related investments required for the implementation of the NRS, prioritizing the various medium and long-term activities and areas targeted for intervention. For the three strategic objectives (SOs) of the NRS, the base implementation cost is USD 154 million. Phase I (2017-2021) requires USD 73.3 million and Phase II (2022-2026) requires USD 47.5 million. A further USD 33.3 million is required to complete implementation of the National Protected Area Strategic Management Plan (NPASMP), Production Forests Strategic Plan (PFSP) and Strategic Plan for Fisheries Conservation and Management (SPFCM) which are critically linked to successful NRS outcomes.

B. Safeguards Information System (SIS)

The Safeguards Information System (SIS) together with the first Sol for Cambodia has been completed, endorsed by chairman of the National Council for Sustainable Development (NCSD) and has already been officially submitted to and posted in the UNFCCC web portal. The first Sol presents how Cambodia will address and respect Cancun Safeguards during REDD+ implementation and identifies key modalities and practical arrangements that will be promoted and are in line with national policies, laws and regulations and relevant international treaties and conventions. The Sol analyses the potential social and environmental risks that may be linked to REDD+ implementation and suggest appropriate remedial measures to mitigate those risks. The Sol also provides key indicators for gathering relevant information on how REDD+ safeguards will be addressed and respected throughout the implementation of REDD+ policies and measures.

C. Gender mainstreaming

Gender assessment report on mainstreaming gender in REDD+ implementation has been completed and endorsed by RTS. Based on the results of this assessment, a training workshop on gender-integrated in REDD+ planning and action was successfully conducted on 25-27 March 2019. 28 participants (22 female) representing government institutions and national NGOs partners had their capacity and skills built on gender analysis, participatory methods and planning to integrate gender in REDD+ particularly in the implementation of Cambodia's national REDD+ action and investment plan that will lead to bringing about change for more gender-responsive practices. Gender Group work plan for 2019 to translate the findings of the assessment into implementation at the subnational level has also been developed and agreed by the Gender Group.

All REDD+ activities shall ensure ‘do no harm’ to women and enhance benefits to both women and men in an equitable manner. To achieve this, gender mainstreaming in REDD+ activities is an important step. On a two-days intensive training, 25-26 Nov, Gender REDD+ Group provides training to three REDD+ Subnational Demonstration Projects that receive Forest Carbon Partnership Phase II grants to promote gender considerations through their project’s activities. The training participated by a total number of 43 people (18 women and 1 IP) who are project managers at national level, key focal points at provincial, district and commune levels, and representatives from communities including women groups and Indigenous people. The training had contributed to enhance capacity of participants not only to understand about gender concept and problem analysis, but able to design activities in more gender responsive, equitable, and inclusiveness.

D. Forest Reference Level (FRL) & National Forest Monitoring System (NFMS)

The Greenhouse Gas Inventory (GHG-I) and Mitigation Actions (MAs): The Greenhouse Gas Inventory (GHG-I) time series data for all sectors AFOLU, energy, industry and waste) has been completed. The final draft of GHG-I and GHG-I MAs charters of the 1st BUR has been submitted to NCSO for inclusion in the preparation of the first BUR for Cambodia.

The LULUCF maps of 2016-2018 are completed, statistics and booklets were finalized and under endorsement by MoE. The emission factors for the Flooded Forest has been collected. With support from FAO, a team of the RUA is collecting Lianas sampling. The of the national forest inventory (NFI) field manual, that is needed to implement the data acquisition of forest inventories, has been translated to Khmer.

The Mapathon to collect information of drivers of deforestation and forest degradation all around the country conducted. The analysis of data has been completed and the report is finalized. Building on the completion of the Mapathon, the uncertainty analysis was run for each period of the Forest Reference Level-FRL (2006-2014) and post FRL (14-16 and 16-18). Following those results, UNDP and FAO have completed the Biennial Updated Report Technical Annex (BUR-TA). Thus far, the final draft of BUR-TA, that reported on progress made by Cambodia on Reducing Emissions from REDD+ from 2015 to 2018, has been developed and is under final review and finalization by the MOE before submitting to UNFCCC for claiming results-based payment from REDD+ implementation. Besides, the NFMS web portal was updated with the 2006, 2010 and 2014 LULUCF maps using the Intergovernmental Panel on Climate Change (IPCC) classification.

Also, there have been developments on the spatial monitoring at national scale using cloud solutions to confirm the global alerts on forest loss (GLAD alerts). Finally, the methods to do LULUCF maps and estimate the deforestation is under review, this include the revision of the minimum mapping unit and the forest classes of the maps. The review of the method includes new datasets from SERVIR Mekong and the integration of them into cloud systems (Google Earth Engine) are also being developed.

In addition to the international requirements to comply with the Warsaw Framework for REDD+ under the UNFCCC, the design of the domestic REDD+ implementation framework was also initiated in 2019. In that regard, key highlights of 2019 include:

-
- **Design of the Nested System for REDD+ implementation:** As part of the design process, options for nesting subnational REDD+ projects within the national REDD+ programme have been identified and discussed with the government and development partners. As a result of these consultations, a three-staged approach and associated recommended actions has been developed (a) a “pre-nesting” stage; (b) an “early nesting” stage and (c) the final “fully nested” stage. Thus far, the technical note describing the staged approach for the design of the nested system has been shared officially by the RTF to relevant DPs and REDD+ project partners for information and constructive support. Work for the development of the early nesting stage is expected to start in early 2020.
 - **Land Use Finance Mapping:** Multiple investments from both public and private sectors are made in Cambodia to support the development of various sectors (such as the agriculture, forestry, energy, mining and infrastructure sectors) that may have an impact on forests. However, not much information is known about overall existing investment, sources of finance and its pattern, and the potential impact of these financial flows on forests and forest cover. To understand this better, the FCPF project and the European Forest Institute (EFI) have initiated a study on Land-use Finance Mapping in Cambodia. In 2019, the land use typology for Cambodia has been finalized and data collection and analyses are being conducted. The final report, which will be used to inform policymakers, development partners and other stakeholders interested in sustainable land use, will be shared and discussed in 2020.
 - **Development of options for resources mobilization for AIP-NRS implementation:** A draft project concept note on “REDD+ Integrated Project for a net Zero-Deforestation Jurisdiction in Stung Treng Province in Cambodia” has been developed in 2019. This concept note is expected to be proactively used for resources mobilization through the Green Climate Fund Simplified Approval Process funding scheme and or other interested Development Partners in 2020. The objective of this project is (i) to support Cambodia to comply with UNFCCC requirements for REDD+ Results-Based Payments and (ii) to implement innovative REDD+ demonstration activities (component 2) on the ground to address drivers of deforestation. One of the key project activities will be to mainstream REDD+ into development projects in the Stung Treng pilot Province, aiming in ensuring that REDD+ conscious choices are made when assessing potential location of development projects related to the land use sector. This project would support the implementation of the NRS. Currently the concept note is awaiting UNDP internal clearance before submission to the GCF.

3. Risks, Issues and Responses

Under the FCPF-II project, UNDP has supported the Cambodia RTF to officially submit all the required elements to comply with the Warsaw Framework for REDD+ under the UNFCCC, including the National REDD+ Strategy (NRS, 2018), The Forest Reference Level (FRL, 2017), the National Forest Monitoring System (NFMS, 2016) and the Safeguards Summary of Information (SoI, 2019). These completions are an important foundation for Cambodia to potentially access results-based payments (RBP) and to transition from the REDD+ readiness phase towards implementation. Just as importantly, the FCPF-II project supported the RTF to prepare the Action and Investment Plan for the implementation of the National REDD+ Strategy (AIP-NRS) over the 2019-2030 period.

Although Cambodia succeed in completing the UNFCCC requirements to claim Results-Based Payments, the following lessons and way forward are critical to support transition from REDD+ readiness to REDD+ implementation and results-based payment in Cambodia.

A. The need to ensure high-level government commitment and support for the implementation of the Action and Investment Plan of the National REDD+ Strategy (AIP-NRS).

Currently, FCPF-II supported RTF/RTS to develop options for resources mobilization for AIP-NRS implementation in Cambodia. Project concept note to the GCF-SAP and or interested Development Partners is also being finalized to seek funding support to implement AIP-NRS in Stung Treng province. However, to ensure successful implementation of the AIP-NRS, full support and strong commitment from RCG must be secured. FCPF II is working with RTF/RTS to organize *“High-level presentation”* of the AIP-NRS to seek for such a support and commitment.

B. The need to test the Safeguards Information System (SIS):

Although Cambodia has finalized the development of the SIS and has submitted the first Summary of Information (Sol) to the UNFCCC, thus far, testing the operationalizing of the SIS has only focused on assessing the environmental and social risks and associated management options from the implementation of REDD+ pilot activities with (i) General Department of Administration, Nature Protection and Conservation (GDANCP) on protected area zoning, (ii) FA on woodlot establishment and biodigesters installation, and (iii) FiA on flooded forest restoration. To ensure full operationalization, FCPF should continue to support RTS to document REDD+ safeguards implementation in these pilot projects under the FCPF fund and to start input data into SIS database. Decision on period and scope and scale of data content and collection are very important to claim RBP in the future.

C. The need to ensure continuous support to the RTF/RTS and to maintain a coordination mechanism at national level for REDD+ implementation:

The FCPF II project currently provides operation and technical support for the coordination of the REDD+ programme at national level, including the support to the RTF, RTS, Technical Teams, and the Consultation and Gender Groups. However, the FCPF II project will be operationally closed by the end of 2020, which may jeopardize effective operations of the RTF/RTS and hence the coordination of the REDD+ programme at national level. As part of the AIP-NRS development process, to better reflect the current capacities and to move from REDD+ readiness to REDD+ implementation and RBP stages, FCPF II is working with RTF/RTS to reform the institutional arrangements and to design the financial architecture for REDD+ implementation with the aim of sustaining continuous financial and technical support to allow RTF/RTS to keep coordinating the REDD+ programme at the national level.

4. Progress in addressing key capacity issues of the Programme Management Unit (implementation, technical, financial management, procurement) related to this project

A clearly defined project management structure exists and consists of a Project Executive Board (PEB) that oversees project activities, performance and results. The National Project Director (NPD), National Project Manager (NPM) and staff at the RTS provide technical and administrative support to the project.

Annual work plans and budgets (AWPB) are approved and signed by the PEB. Based on the AWPB, the quarterly work plan and budget (QWPB) is prepared and endorsed by the NPD and submitted to UNDP for fund transfer to the government's project account for the implementation of activities. Both the AWPB and QWPB have been used as a basis for monitoring and evaluating project implementation progress with the government and other stakeholders during PEB, RTF and RTS meetings. Overall project implementation progress is satisfactory, including financial delivery.

Implementation of the project has been regularly monitored and assured by UNDP staff, such as regional advisors, programme analysts and associates. The UNDP Cambodia Country Office has also provided additional services such as for the recruitment of key project personnel, procurement of goods and services, and identification and facilitation of training activities in accordance with the Letter of Agreement between UNDP and the Government for the Provision of Support Services.

The project implementation follows the UNDP National Implementation Modality (NIM). Quarterly and annual progress reports together with fund authorization certification of expenditure (FACE) reports have been regularly prepared and submitted to UNDP. Meetings² of the PEB, RTF and RTS have been conducted to review progress, discuss and endorse quarterly and annual work plans. Project risks and issues log has been reviewed and updated every quarter and uploaded in the UNDP ATLAS system. Periodic field visits have also been conducted, jointly with RTF, RTS, TTs, CG and UNDP Project staff. The annual progress report to FCPF for Cambodia prepared and submitted by UNDP as part of its Delivery Partner responsibility under the FCPF and the REDD+ annual country progress reporting with semi-annual update (based on the FCPF Monitoring and Evaluation Framework and its logical framework and Performance Measurement Framework) have also been regularly prepared and submitted as per the requirements.

As per UNDP requirements the FCPF project is required to undergo an internal spot check undertaken by UNDP Country Office staff, and an audit undertaken by an independent agency. The FCPF project has been through these processes every year of implementation. A spot check was also undertaken by an independent agency since 2016 as advised by UNDP. The recommendations of the spot check and audit concluded that the implementation, technical, financial and procurement related to the FCPF project have been implemented and prepared, in all material respects, in accordance with the basis of preparation and accounting policies. There were no major issues identified.

Additional technical support was also provided through access to an external expertise pool locally and internationally, regional experts or institutions from the region as and when the PMU identifies the need. UNDP has also provided support, particularly for compiling lessons learned and sharing experiences with other stakeholders locally and internationally.

5. Progress in addressing social and environmental issues (including safeguards) related to the project. Is the SESA conducted in accordance with the Common Approach? Is the ESMF prepared in accordance with the Common Approach?

² Annex 2 provide more details information on name of events/topics, date, location, stakeholders participation organized during 2018.

Countries wishing to participate in REDD+ are requested by the UNFCCC to address and respect a set of seven social and environmental safeguards - commonly referred to as the Cancun Safeguards - throughout the implementation of REDD+ activities. By applying the safeguards, countries can enhance the positive impacts of REDD+ and prevent or mitigate any potential adverse impacts. In addition to addressing and respecting the safeguards, countries implementing REDD+ under the UNFCCC are required to: a) develop a system for providing information on how the Cancun safeguards are being addressed and respected, i.e. a SIS; and b) provide Sol on how all the Cancun safeguards are being addressed and respected throughout the implementation of REDD+ activities. By end 2019, Cambodia have successfully developed SIS and the first Sol for Cambodia endorsed by H.E Say Samal, Chairman of the National Council for Sustainable Development (NCSD). The Sol has been officially submit to UNFCCC.

In addition, to ensure safeguards are address and respect throughout REDD+ implementation on the ground, Cambodia have also finalized the Environmental and Social Management Framework (ESMF) highlighting the need to avoid and mitigate the impact on biodiversity, Indigenous people, Gender and Resettlement when implementing all kind of REDD+ activities. The framework is being pilot tested in the three REDD+ Pilot sites implemented by GDANCP, FA and FiA.

To operationalize ESMF, three safeguards on the job trainings were conducted for the 3 REDD+ pilot sites under FCPF II funding. The trainings aim to provide on-site capacity building for action to REDD+ implementors at subnational level to understand and able to operationalize safeguard implementation in order to ensure that risks from REDD+ activities are mitigated or minimized at every phases of project. The first training started with REDD+ Pilot project implemented by Forestry Administration on 5-6 September 2019 at Samroang Partnership Forestry, Samroung Commune, Kravanch District, Pursat Province, participated by 21 people (6 women, 3 indigenous People) who are key representatives from Commune Council, Forestry Administration at district level, and local communities. The second training was conducted on 11-12 September 2019 at REDD+ Pilot Site at the Phnom Kulen National Park, Siem Reap, implemented by General Department of Administration for Nature Conservation and Protection participated by 21 representatives (2 women) from REDD+ Gender Group, Ministry of Environment, Provincial Department of Environment, Park Rangers, and Community Protected Area communities. The third training was organized on 17 September 2019 for REDD+ Pilot Project in Sorsdom, Siem Reap Province implemented by FiA. There were 17 people participated including Fisheries Administration staff from national subnational staff, commune council members, community fisheries and local community. As results, social and environmental risks that may occurred from the implementation of reforestation, protected area zoning, flooded forest rehabilitation, livelihood enhancement and biodigester installation activities on Indigenous people, biodiversity, gender and resettlement have been analysed and discussed with project implementors from the 3 pilots' sides and management measures to mitigate these social and environmental risks was also identified and are being implementing.

6. Progress in stakeholder consultation, participation, and disclosure of information and the Feedback Grievance and Redress Mechanism, related to this project

As part of the safeguards work, building on the progress made in 2018, the framework for safeguards information system (SIS) including SIS web portal and databased has been developed and technically reviewed and cleared by the Safeguards Technical Team, Gender and Consultation Group, and relevance

line Ministries through safeguards technical team meetings and workshops. Representative of Indigenous Peoples (IPs), Community Forestry (CF), Community Protected Area (CPA) and non-governmental organization (NGOs) also participate in the events.

In 2019, series of stakeholder consultations was conducted to ensure inclusive participation and view of stakeholders as well as to collect additional inputs to improve and validate on the final draft of the first Summary of Information (Sol). This process was leading monitored by the Safeguards Technical Team. The stakeholders were key representatives from forest institutions, relevant ministries to REDD+ implementation, gender group, local communities, and Indigenous People. They were engaged in every step of the design and analysis of Cambodia clarification, PLR assessment, social and environmental risk assessment, risk management plans, and development of information needs for the SIS. Table below summarize the consultations events conducted:

Description	Stakeholders	Number of Participants	Date
Close group meeting on institutional framework	Government management from MoE, FiA, FiA and REDD+ Secretariat	Total 11, 2 women	11 th January 2019
Finalize SIS elements, review website and database, and review Sol outline	Safeguard Technical Team and Gender Group	Total 20, 7 women	30-31 January 2019
Safeguard Training Workshop	Safeguard TT, Gender Group and key stakeholders from line ministries and CLP Firm	Total 39, 9 women	20-22 February 2019
Review of the first Sol for Cambodia	Safeguard Technical Team, Gender Group, Consultation Group including Indigenous people representatives and key stakeholders from line ministries	Total 22, 6 women	23-24 May 2019
Awareness raising and consultation workshop on Safeguard Information System (SIS) and Summary of Information to Non-State Actor network on Forest Governance and Management/ REDD+	Representatives of International, National and Local NGOs, Indigenous Peoples organizations and Indigenous Peoples and Community Networks across the country	Total 51, 12 women	6-7 June 2019
Safeguards technical team meeting to review and discuss response to CSOs inputs on the first SOI for Cambodia	Safeguard Technical Team, Gender Group, Consultation Group including Indigenous people representatives and key stakeholders from line ministries	Total 21, 7 women	3 July 2019

7. In Numbers

	Year 1 (2014)	Year 2 (2015)	Year 3 (2016)	Year 4 (2017)	Year 5 (2018)	Year 6 (2019)
Number of institutions represented in the Task	7 Ministries	7 Ministries	7 Ministries	7 Ministries	7 Ministries	7 Ministries

UNDP 2019 Annual Progress Report to the FCPF
as a Delivery Partner – Cambodia

force						
Ratio of men/women in the Task Force	7/0	7/0	7/0	7/0	13/2	13/2
Number of civil society organizations actively engaged in different aspects of the programme (Coordination Group)	9 (in the Coordination Group)	9 (in the Coordination Group)	9 (in the Coordination Group)	9 (in the Coordination Group)	9 (in the Coordination Group)	9 (in the Coordination Group)
Ratio of men/women in Coordination Group	16/2	17/2	17/2	17/1	23/2	23/2
Number of people actively engaged in advising on the development of the national strategy	16 persons (11 technical experts, 2 NGOS, 3 senior government staff)	16 persons (11 technical experts, 2 NGOS, 3 senior government staff)	16 persons (11 technical experts, 2 NGOS, 3 senior government staff)	N/A	N/A	N/A
Number of people trained on REDD+ and climate change (men/women ratio)/ Number of people trained on the four Warsaw Framework elements (men/women ratio)	434 (259/45)	1,973 (1,678/295)	1,636 (1,292/344)	1,612 (1,162/450)	1,582 (319 women)	1,260 (376 women)
Number of national consultation workshops held	4	4	1	2	2	3
Number of sub national consultation / awareness raising workshops	N/A	4	0	22	9	6
Number of information notes produced ³	5 working papers (joint with UN-REDD)	N/A	N/A	14	9	18

8. Financial Delivery

The table below provides up-to-date cumulative financial progress of the FCPF phase II implementation on planned, committed and disbursed funds, at the end of the reporting period and including all cumulative yearly disbursements.

Table 1: Contribution Overview [Project started: 01 June 2017 – Project end: 31 December 2020]

Donor Name	Contributions		Actual Expense	Balance	Delivery %
	Committed	Received			

³ Annex 3: List of Policy, Strategy and Document Produced in 2019

UNDP 2019 Annual Progress Report to the FCPF
as a Delivery Partner – Cambodia

UNDP (04000 - TRAC)	12,609	12,609	12,609	-	100%
Program Cost Sharing (12100 – FCPF-II)	5,202,391	5,202,391	4,006,570	1,195,742	77%
Total	5,215,000	5,215,000	4,019,179	1,195,742	77%

Table 2: Cumulative Expenditure by Activities [01 January – 31 December 2019]

IMPLEMENTATION PROGRESS					
OUTPUTS-Descriptions	Amount Transferred by UNDP	2019 Cumulative Annual Expenditure			
		Commitments	Disbursements	Total Expenditure	Delivery (%)
		(B)	(C)	(D) = B + C	
OUTPUT 1: Establishment of national management of REDD+ Readiness Process	482,987	-	558,177	558,177	31%
OUTPUT 2: Development of National REDD+ Strategy	577,968	-	669,071	669,071	37%
OUTPUT 3 - Improved capacity to manage REDD+ at subnational levels	315,090	-	157,675	157,675	9%
OUTPUT 4: Monitoring system designed for REDD+ with capacity for implementation	436,272	-	405,433	405,433	22%
Subtotal US\$	1,812,316	-	1,790,356	1,790,356	99%
Remarks: TRAC =	-	-	-	-	-
Programme CS =	1,812,316	-	1,790,356	1,790,356	99%
Total=	1,812,316	-	1,790,356	1,790,356	99%

Table 3: Cumulative Expenditure by Activities [Project started: 01 June 2017 – Project end: 31 December 2020]

IMPLEMENTATION PROGRESS					
OUTPUTS-Descriptions	Amount Transferred by UNDP	Cumulative Expenditure 2017-2020			
		Commitments	Disbursements	Total Expenditure	Delivery (%)
		(B)	(C)	(D) = B + C	
OUTPUT 1: Establishment of national management of REDD+ Readiness Process	1,645,215		1,442,549	1,442,549	88%
OUTPUT 2: Development of National REDD+ Strategy	1,439,309		1,204,142	1,204,142	84%
OUTPUT 3 - Improved capacity to manage REDD+ at subnational levels	404,397		169,812	169,812	42%
OUTPUT 4: Monitoring system designed for REDD+ with capacity for implementation	1,726,000		1,202,677	1,202,677	70%
Subtotal US\$	5,214,921		4,019,179	4,019,179	77%
Remarks: TRAC =	12,609		12,609	12,609	100%
Programme CS =	5,202,312		4,006,570	4,006,570	77%
Total=	5,214,921		4,019,179	4,019,179	77%

9. Picture and caption



Joint RTS & UNDP Field Visit to REDD+ Pilot Site Implemented by the Forestry Administration Samroang Partnership Forestry, Samroang Commune, Pursat Province, October 22-23, 2019



3rd Project Executive Board Meeting, FCPF-II



The 11th REDD+ Taskforce Meeting, August 15, 2019



REDD+ Awareness Raising to University Students, October – November 2019

UNDP 2019 Annual Progress Report to the FCPF
as a Delivery Partner – Cambodia



CSO Awareness Raising and Consultation Workshop on REDD+ Safeguards Information System (SIS) and 1st Summary of Information, June 06-07, 2019



REDD+ Safeguards Training to FA, FiA and GDANCP Subnational REDD+ Pilots Sites on Environmental and Social Risks analysis from REDD+ Actions, October – November 2019



National Consultation Workshop on AIP-NRS, June 25, 2019



Training Workshop on Gender mainstreaming in REDD+ Pilot Projects Implementation, November 25-26, 2019

Annex 1: FCPF Results Monitoring and Evaluation Assessment

Update January 2020

Project Goal: To prepare Cambodia for implementation of REDD+ under the UNFCCC

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
CPD Outcome/Output indicators (1.1)						
Approved Action and Investment Plan for National REDD+ Strategy (AIP-NRS) and enabling instruments for REDD+	2018	Moderate extent (1)	Great extent (2)	On-track	100%	Completed <ul style="list-style-type: none"> Final draft of the M&E framework for AIP-NRS developed, reviewed and validated.
Project output indicators						
1.1 Level of multi-agency Taskforce/Secretariat/ Consultation Group effectiveness	2018	Somewhat effective (2)	Effective (3)	On-track	100%	Completed <ul style="list-style-type: none"> The second FCPB II- PEB meeting conducted on 11th February 2019. The bi-monthly RTS meeting conducted 14th January 2019. 23rd CG quarterly meetings were conducted on 10th April 24th on 17 June, and a combined 25th & 26th on 30-31 October 2019. Taskforce meeting conducted on 15 August 2019 3 RTS meetings conducted.
1.2 Extent of technical capacity of key REDD+ institutions and staff	2018	Moderate extent (2)	Great extent (3)	On-track	100%	Completed <ul style="list-style-type: none"> In collaboration with FAO/HQ training on Land Monitoring of Cambodia using Collect Earth was conducted on 4-8 February 2019. Training workshop on gender integrated in REDD+ planning and action was successfully conducted on 25-27 March 2019. Training workshop on Safeguards was conducted on 20-22 February 2019. A technical training on data collection using Collect Earth

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
						<p>was conducted from 27 to 28 May 2019.</p> <ul style="list-style-type: none"> • 3 governments official has been supported to attend the Asia Pacific Forestry Week from 17-21 June 2019 in South Korea. • 3 sub-national safeguards trainings conducted on 5-6 September 2019 at Partnership Forestry pilot site in Samroung Commune, Pursat Province; on 11-12 September 2019 at Phnom Kulen National Parks and on 17 September 2019 at the Fishery Administration Pilot project site in flooded forest conservation sites in Sar Sarsdam commune, Seim Reap has been conducted. • Training workshop on gender integrated in REDD+ planning and actions to subnational pilot projects conducted on 25-26 November 2019. • 3 Safeguards Technical Team has been supported to participate in the sub regional exchange on SIS – moving from design to operationalization of SIS, in Hanoi, Vietnam on 3-4 December 2019. • Technical training of the Regional Land Cover Monitoring System (RLCMS) jointly organized and supported by UNDP/FCPF; SERVIR Mekong and FAO conducted in Bangkok, Thailand from 2 – 6 December 2019.
1.3.1 Extent of participation of stakeholders in REDD+ readiness activities at national level	2018	Moderate extent (2)	Great extent (3)	On-track	70%	<p>Ongoing</p> <ul style="list-style-type: none"> • 77 Female participants (263 participants) have actively engaged in 10 planning and technical review events organized by the projects. • 4 REDD+ inter- ministerial Gender Group engaged in PEB, RTS, safeguards technical review meetings. • In Q2 30 female participants (225 participants) have actively engaged in 6 planning and technical review events organized by the project.

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
1.3.2 Extent to which gender concerns are integrated into the AIP-NRS, SIS and other policies	2018	Moderate extent (2)	Moderate extent (2)	On-track	100%	<p>Completed</p> <ul style="list-style-type: none"> The assessment report mainstreaming gender in REDD+ completed and endorsed by RTS. 2019 gender work plan for Gender Group (GG) developed and agreed with GG. Draft AIP-NRS has been review, gender integration has been incorporated The support of gender mainstreaming in the 3 pilot sites has been done as part of the safeguards training and implementation. Training on gender integrated in REDD+ planning was successfully conducted on 25-27 March 2019. 28 participants (22 female) representing government institutions and national NGOs partners. Capacity building on gender mainstreaming conducted for the 3 REDD+ pilot sites implemented by GDANCP, FA & FiA. conducted 25-26 Nov 2019 to 43 people (18 women and 1 IP) who are project managers at national level, key focal points at provincial, district and commune levels, and representatives from communities including women groups and Indigenous people.
1.3.3 Extent to which national stakeholders are aware about REDD+	2018	Moderate extent (2)	Moderate extent (2)	On track	100%	<p>Completed</p> <ul style="list-style-type: none"> 1,000 desk calendars, 3,000 note books, 1,500 wall calendars with key REDD+ awareness building information and status of REDD+ implementation, 1,500 copies of technical guideline for development of protected area management plan and 1,500 copies of action plan for implementation of the national Protected Area management Plan were printed and distributed to stakeholder. All the products were uploaded and are available in the Cambodia REDD+ website: www.cambodia-redd.org

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
						<ul style="list-style-type: none"> Q1-5 short releases on REDD+ related events prepared and shared in Facebook⁴ and tweeter⁵ with total of 8,854 views. Awareness raising and consultation workshop on Safeguard Information System (SIS) and Summary of Information to Non-State Actor network on Forest Governance and Management/ REDD+ conducted Redd+ awareness and progress status and development shared with CSO REDD+/NGO Forum on 26th April 2019
1.3.4 Extent to which subnational stakeholders, local communities and IPs are aware about REDD+	2018	Moderate extent (2)	Great extent (2)	On-track	100 %	<p>Completed</p> <ul style="list-style-type: none"> The 1st quarterly e-newsletter prepared and posted in the Cambodia REDD+ website: www.cambodia-redd.org 4 REDD+ awareness and outreach events with University students conducted.
2.1.1 Extent of progress in Action and Investment Plan for NRS (AIP-NRS)	2018	Moderate extent (1)	Great extent (2)	On-track	100%	<p>Completed</p> <p>Final draft of AIP-NRS has been developed and validated. A brief version of the AIP-NRS was also developed.</p>
2.1.2 Extent of progress of policy review and M&E under NCSD	2018	Moderate extent (1)	Great extent (2)	On-track	100%	<p>Completed</p> <p>Final draft of the M&E framework for AIP-NRS developed, reviewed and validated.</p>
2.1.3 Extent of progress in NPASMP actions and investment plan	2018	Moderate extent (1)	great extent (1)	On-track	100%	<p>Completed</p> <p>No more action required</p>
2.1.4 Extent of progress in policy support for Forestry of Administration	2018	Moderate extent (1)	Great extent (1)	On-track	100%	<p>Completed</p> <p>No more action required</p>
2.2 Extent of progress in Development of Safeguards Information System (SIS) including	2018	Moderate extent (2)	Great extent (3)	On-track	100%	<p>Completed</p> <ul style="list-style-type: none"> Framework for SIS including SIS web portal and SIS databased have been developed and endorsed.

⁴ Facebook's name: cambodia national redd+ programme

⁵ Tweeter's name: cambodia redd+

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
Grievance Redress Mechanism (GRM)						<ul style="list-style-type: none"> The first Summary of Information (SOI) on safeguards for Cambodia developed, public consultation completed. The first SOI was presented and endorsed by RTF during the RTF meeting on 15 August 2019. The first SOI has been endorsed by NCS/Minister of Environment and been officially submitted UNFCCC in December 2019.
2.3.1 Extent of progress in being eligible for results-based payments	2018	Moderate extent (2)	Great extent (3)	On-track	70%	<p>Ongoing</p> <ul style="list-style-type: none"> The final draft of BUR-TA that reported on progress made by Cambodia on Reducing Emissions from Deforestation, Forest Degradation and through Enhancements of Forest Carbon Stocks over 2015 to 2018 as Cambodia is transitioning from a REDD+ readiness phase to REDD+ demonstration and full implementation has been developed and is under final review and finalization by RTF before submitting to UNFCCC for claiming results-based payment from REDD+ implementation. Soon the BUR-TA will be endorsed and that REDD+ results are confirmed and based on the decision by the government, a concept note will be prepared and submitted accordingly to claim for results-based payment from GCF. A final draft project concept notes on “REDD+ Integrated Project for a net Zero-Deforestation Jurisdiction in Steoung Treng Province in Cambodia” to the Green Climate Fund Simplified Approval Process funding scheme to support Cambodia to move from REDD+ readiness to REDD+ implementation has been developed. The objective of this project is to ensure that Cambodia complies with UNFCCC requirements for REDD+ RBP (component 1) and that innovative REDD+ demonstration activities (component 2)

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
						are carried out to mainstream REDD+ in national development and address barriers to implementation. The aim is that REDD+ conscious choices are made when deciding the location and land-use impact of development projects in any sector, piloted in Stung Treng Province (STP) but ultimately throughout Cambodia. This project supports the implementation of the NRS from 2017 and the AIP-NRS. Currently the concept note is awaiting UNDP internal clearance before submission to the GCF. Thus far, the concept note is awaiting internal clearance from UNDP global team before submitting to GCF.
2.3.2 Extent of progress in development and submission of BUR to the UNFCCC with REDD+ results	2018	Moderate extent (1)	Great extent (2)	On-track	100%	Completed The final draft of GHG-I and GHG-II mitigation actions charters of the 1st BUR complemented, endorsed and has been submitted to NCS for inclusion in the BUR preparation.
2.3.2 Mapping of public land-use investments in Cambodia	2018	None extent (0)	Moderate extent (1)	On-track	70%	Ongoing <ul style="list-style-type: none"> Land use typology for Cambodia land use finance mapping study developed and validated
3.1.1 Extent to which subnational governments can assess key causes of D&D and propose coordinated management approaches to address these causes	2018	Limited extent (1)	Great Extent (3)	On-track	80%	Ongoing <ul style="list-style-type: none"> Nested system option for REDD+ implementation developed and validated Options for designing Nested System report completed. A three staged approach: (a) A “pre-nesting” stage (<i>from now until December 31, 2020</i>); (b) An “early nesting” stage (<i>starting January 1, 2021</i>) and (c) the final “fully nested” stage and recommended actions for Cambodia to develop and implement a nested system has been defined. Thus far, the technical note describing the staged approach for the design of the nested system has been developed and

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
						has been officially shared by RTF to relevant DPs and REDD+ project partners for information and constructive support.
3.1.2 Extent to which a landscape and integrated approach is promoted for REDD+	2018	Non- extent (0)	Moderate extent (1)	On-track	50%	<p>Ongoing</p> <p>GDANCP</p> <ul style="list-style-type: none"> Draft broader zoning developed; stakeholder's consultation is ongoing. <p>FA</p> <ul style="list-style-type: none"> 21.35 ha of degraded area restored 20 biodigesters were successfully installed and operated. 20 IPs, Poor and Partnership Forestry member benefited. <p>FiA</p> <ul style="list-style-type: none"> more than 40,000 flooded forest seeding are being propagated contributing to restore 40 ha of degraded flooded forest conservation area of the Tonle Sap Great Lake.
4.1 Level of Activity and Emission Factors data availability improvements for reporting to UNFCCC	2018	Moderate (2)	Improved (3)	On-track	80%	<p>Ongoing</p> <ul style="list-style-type: none"> LULUCF 2018 map was finalized Statistics finalized and development of Dashboard in Excel. Flooded Forest model development: Lianas sampling on going for RUA. Data to update the Emission factors of flooded forest has been collected. Mapathon to collect information of drivers of deforestation and forest degradation all around the country conducted. The analysis of data is finalized, working on reporting.
4.2 Web-GIS portal for Cambodia's National Forest Monitoring System (NFMS) developed and operational	2018	Medium (2)	High (3)	On-track	80%	<p>Ongoing</p> <ul style="list-style-type: none"> Validation of results of 2018 map

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

Indicator	Project Baseline		Reporting Period (Jan-Dec 2019)			Comments/Notes
	Date	Value	Target (FY 2019)	Actual Progress	% of Target	
						<ul style="list-style-type: none"> • A methodology to improve the minimum mapping unit of land use maps has been tested. • The NFMS web portal was updated with the 2006, 2010 and 2014 LULUCF maps using the IPCC classification.
4.3 UNFCCC technical assessment incorporated into the Forest Reference Level (FRL)	2018	High (3)	High (3)	On-track	80%	<p>Ongoing</p> <ul style="list-style-type: none"> • Final draft of the BUR -TA prepared and is under finalization. • Emissions of Period 2014-2016 available and validated. • The data to estimate the uncertainties of LULUCF maps has been gathered.

ANNEX 2: TRAININGS/WORKSHOPS/MEETING RECORDS- 2019

Organized by Cambodia REDD+ Taskforce Secretariat

No.	Topics/subjects	# days	Conducted Date (D/M/Y)	Where	# of participants			From/who
					F	M	Total	
1	Capacity Building							
1.1	TOT Safeguard Training	2	20-22/02/-2019	Siem Reap	9	30	39	Technical Team, Consultation Group (CG), FCPF Project Management Team (PMU), REDD+ Taskforce Secretariat (RTS), Ministry of Environment (MoE)
1.2	Gender Training	3	25-27/03/2019	Kep	28	11	39	Gender Group (GG), Forestry Administration (FA), PMU, MoE
1.3	Korean Team Meeting	1	8/13/2019	RTS	1	10	11	Korean REDD+ Team, MoE
1.4	Capacity Building Redd+ Safeguard LOA GDANCP/MOE	2	11-12/09/2019	Siem Reap	3	20	23	Technical Team, CG, PMU, RTS, MoE
1.5	Capacity Building Redd+ Safeguard LOA FA/MAFF	2	05-06/09/2019	Pursat	6	20	26	Technical Team, CG, PMU, RTS, MoE
1.6	Capacity Building Redd+ Safeguard LOA FiA/MAFF	1	9/17/2019	Siem Reap	8	12	20	Technical Team, CG, PMU, RTS, MoE
1.7	Gender Training	2	25-26/11/2019	Siem Reap	14	28	42	GG, FA, PMU, MoE
2	Programme Development							
2.1	Annual Workplan and Budget 2019 FCPF II	1	25/01/2019	Phnom Penh	10	32	42	UNDP, FAO, FiA, FA, MOE, PMU, RTS
2.2	Workshop to Present and Discuss Progress on Technical Implementation of NFMS for REDD+	1	29/03/2019	Phnom Penh	2	43	45	UNDP, FAO, FiA, FA, MOE, RTS
2.3	National Consultation Workshop on the Action and Investment Plan for National REDD+ Strategy	1	25/06/2019	Phnom Penh	9	44	53	UNDP, FAO, FiA, FA, MOE, IOs/NGOs, PMU, RTS
2.4	Discuss in REDD+ Nested System in Cambodia	1	06/08/2019	RTS	2	9	11	RTS, FCPF, FiA, MoE
2.5	Consultation workshop on REDD+ Nested System	1	08/08/2019	Phnom Penh	5	19	24	RTS, MoE, FA, FCPF, FAO, FiA, JICA, WCS, CI, Greening Prey Lang/USAID, UNDP
2.6	Inception Workshop Mapping Land Use Investment in Cambodia	1	11/01/2019	Phnom Penh	5	25	30	UNDP, FAO, FiA, FA, MOE, General Department of Agriculture (GDA), PMU, RTS, Consultant Team

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

2.7	FCPF Retreat Meeting	2	21-22/11/2019	Siem Reap	9	32	41	RTS, PMU, FiA, MoE, MoI, Ministry of Agriculture, Forestry and Fisheries (MAFF), UNDP
2.8	COP 25 Meeting	8	30/11-07/12/2019	Madrid Spain	1	6	7	RTF, RTS, FA, MoE, FAO
3	Technical Team							
3.1	Close group meeting on institutional framework for safeguards	1	11/01/2019	RTS	2	9	11	Government management from MoE, FiA, FA and RTS
3.2	Finalize SIS elements, review safeguards website and database and review Sol outline	2	30-31/01/2019	Kampong Thom	7	20		Safeguards Technical Team and Gender Group (GG), FCPF, RTS, MoE
3.2	MRV Technical Team Meeting	1	01/03/2019	Phnom Penh	2	18	20	MoE, FA, GDA, FiA, MRV Technical Team
3.3	National Final Review workshop on GHG-I and Mitigation Actions of Cambodia 1st BUR under UNFCCC	1	30/04/2019	Phnom Penh	8	88	96	MoE, FA, FiA, MAFF, Ministry of Mine & Energy (MME), Ministry of Handicraft and Industry (MoHI), NCS, RTS, PMU
3.4	Final Review workshop on GHG-I and Mitigation Actions of Cambodia BUR	2	23-24/05/19	Siem Reap	3	15	18	MoE/GDANCP, Climate Change Working Group, Consultant Team, RTS, FAO
3.5	Safeguard Meeting – review 1 st SOI	2	23-24/05/2019	Siem Reap	6	16	22	Technical Team, CG, FCPF, RTS, MoE
3.6	Awareness raising and consultation workshop on Safeguard Information System (SIS) and Summary of Information to Non-State Actor network on Forest Governance and Management/ REDD+	1	6-7/06/2019	Siem Reap	12	39	51	Representatives of International, National and Local NGOs, Indigenous Peoples organizations and Indigenous Peoples and Community Networks across the country
3.7	Safeguards technical team meeting to review and discuss response to CSOs inputs on the first SOI for Cambodia	1	3/07/2019	Kampong Chhnang	7	14	21	Safeguard Technical Team, Gender Group, Consultation Group including Indigenous people representatives and key stakeholders from line ministries
3.8	MRV Training	3	16-18/10/2019	Phnom Penh	1	23	24	MRV member, JICA
3.9	MRV Field Monitoring	3	26-28/10/2019	Siem Reap	1	23	24	Ranger MoE, MRV members
3.10	MRV Technical Team Meeting	1	30/10/2019	Phnom Penh	4	14	18	CG member, RTS, FCPF, UNDP, FIA
3.11	MRV Training in Bangkok	5	02/11-06/12-2019	Bangkok	2	7	9	MRV member, GDA, FA, UNDP

UNDP 2019 Annual Progress Report to the FCPF as a Delivery Partner – Cambodia

4	Stakeholder Engagement							
4.1	23th Consultation Group Meeting	1	17/06/2019	Phnom Penh	4	18	22	CG members, FCPF, RTS, MOE,
4.2	Consultation Group Meeting	2	30-31/10/2019	Mondulhiri	5	12	17	CG member, RTS, FCPF, Recoft, FIA, FA
4.3	24th Meeting of Consultation Group	1	04/10/2019	Kampong Chhnang	4	19	23	CG member, RTS, FCPF, UNDP, FIA
4.4	REDD+ awareness raising workshop for university students UBB	0.5	25/10/2019	Battambang	66	76	142	Student, professor, FCPF, MoE
4.5	REDD+ awareness raising workshop for university students PUC	0.5	25/10/2019	Siem Reap	46	25	71	Student, professor, FCPF, MoE
4.6	REDD+ awareness raising workshop for university students UMB	0.5	26/10/2019	Banteay Meanchey	55	27	82	Student, professor, FCPF, MoE
4.7	REDD+ awareness raising workshop for university students	1	20/11/2019	Banteay Meanchey	3	38	41	Student, professor, FCPF, MoE
5	Management and Coordination							
5.1	REDD+ Secretariat Meeting Pre-retreat	0.5	14/01/2019	Phnom Penh	7	13	20	FCPF, MOE, RTS Member, CG, Technical Team, FA, FiA
5.2	REDD+ Secretariat Meeting	1	29/04/2019	Phnom Penh	6	8	14	RTS, MoE, FA, FCPF, FAO
5.3	Secretariat Meeting	1	12/07/2019	Phnom Penh	9	21	30	RTS, MoE, FA, FCPF, FAO
6	Governance							
6.1	FCPF Project Board Meeting	0.5	11/02/2019	Phnom Penh	9	27	36	UNDP, FCPF, RTS, FiA, FAO, FA
6.2	Taskforce Meeting	1	15/08/2019	Phnom Penh	9	28	37	RTS, MoE, FA, FCPF, FAO, FiA, JICA, WCS, UNDP
		61.5			390	939	1,329	

Number of training	09	(3 Nat; 6 Sub-Nat)
Number of workshops	09	
South-South Cooperation	01	
Number of meeting	23	
Total	42	

Annex 3: List of Policy, Strategy and Document Produced 2019

1. First Summary of Information on Safeguards, Kingdom of Cambodia (Khmer version-endorsed);
2. First Summary of Information on Safeguards, Kingdom of Cambodia (English – Final version);
3. Safeguards: Framework of the REDD+ Safeguards Information System (SIS) in Cambodia (English – Final version)
4. Action & Investment Plan for the Implementation of the National REDD+ Strategy of Cambodia-AIP-NRS (English & Khmer – Final version);
5. Briefing note outline of the Action & Investment Plan for the Implementation of the National REDD+ Strategy of Cambodia-AIP-NRS (English – draft version);
6. Monitoring and Evaluation Framework for the implementation of the Action and Investment Plan of the National REDD+ Strategy in Cambodia (English – Final version);
7. Gender: Assessment report on mainstreaming gender in REDD+ implementation - (English – Final version)
8. BUR – GHG-I and GHG-I Mitigation’s Actions Chapters - English – Final draft version)
9. MRV: Development of NFMS for REDD+ Methodology for LULCC Monitoring in Protected Areas (English – Final version)
10. MRV: LULUCF Assessment of Protected Area in REDD+ Pilot Areas (English – Final version)
11. Nesting in Cambodia: Discussion document (English – draft version/working in progress)
12. A Nested System in Cambodia: Recommendations (English – draft version/working in progress);
13. Technical Note on the Design of “Nested” System for REDD+ Implementation in Cambodia (English – Final version);
14. Cambodia Land Use Finance Mapping Study – Development of Land Use Typology - (English – draft version);
15. Green Climate Funds Simplified Approval Process (GCF-SAP)- Project concept note “REDD+ Integrated Project for a net Zero-Deforestation Jurisdiction in Stung Treng Province in Cambodia” - (English – draft version);
16. Support Monitoring & Measuring, reviewing & Verification (MRV) Development for REDD+ Implementation: Technical Report Describing the Analysis of Methodologies, Flowcharts & Steps to Calculate the Degradation of Forest (English – draft version/working in progress);
17. Support Monitoring & Measuring, reviewing & Verification (MRV) Development for REDD+ Implementation: Development of an Early Warning System (EWS) Methodology (English – Final version);
18. Support Monitoring & Measuring, reviewing & Verification (MRV) Development for REDD+ Implementation: Technical Analysis of the Results Obtained by Each Tool & Combining Those Mechanisms into Final Result – Combined Analysis (English – draft version/working in progress);