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1. R-PP Preparation and FCPF Readiness grant 

- R-PP was positively assessed by FCPF PC at PC8 (March, 2011) acknowledging the high quality and the 
responsiveness in integrating initial input from civil society and Indigenous Peoples into the document. 

- The PC 8 has decided to allocate funding to Peru to enable it to move ahead with the preparation for readiness. 
- Peru has chosen the Inter-American Development Bank (IDB) as a Delivery Partner. Negotiations on the Transfer 

Agreement to be signed between the World Bank, as the Trustee of the FCPF, and IDB have been completed and 
the agreement is expected to be signed in October, 2012.  

- In the meantime, IDB has informally engaged with Peru in furthering preparations for due diligence. 
- Peru will submit a revised R-PP to the FMT, reflecting the key issues in the summary report prepared by the FMT 

and included in the annex to the resolution PC/8/2011/7; and will report back to the PC at PC 13 on progress 
made, in close coordination with mesas REDD and the indigenous peoples organizations involved. This was the 
announcement made at PC 11 in March 2012. 

- The revised R-PP will be submitted to the FCPF PC by December 2013. 
- Signature of the grant agreement between Peru and IDB is expected by December 2013. 

 

2. National REDD Readiness Management Arrangements 

- A Steering Committee will be integrated by National Government, Sectors, regional governments and Advisory 
Groups. 

- As the country is undergoing a decentralization process, regions are becoming building blocks of the national 
strategy (e.g. emission reference levels) and Management Arrangements. 

- The relationship between the REDD+ program and the overarching Forest Conservation program is currently 
under discussion, as are early considerations of re-assigning or not authority over forests between the two 
ministries, for environment and for agriculture, respectively 

- There has been active involvement from the Ministry of Agriculture, the Ministry of Economy and Finance and the 
representatives of the regional governments in the review process.  

- The Forest Investment Plan, which is aligned with the R-PP review process, has been submitted on October 30. 
-  

 

3. Stakeholder Consultations and Communication 

- Several coordination meetings and workshops regarding the R-PP and REDD+ were organized (Mesa REDD, Mesa 
REDD Indígena, GTREDD, MINAM, others) 

- IP´s have participated in coordination meetings and workshops. 
- The REDD national round table ratified its willingness to contribute with the improvement of REDD+ process and 

continues to contribute in a proactive way.  
- Consensus on text to be included was reached between National Government, IP and REDD national round table 

in the contexts of the R-PP formulation.   
- Comments on first, second and third draft (formal submission) of the Peruvian R-PP had been carefully analyzed 

and most of them included. 
- The revised R-PP is being shared through regional workshops at national scale.  Part of this process has been 
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conducted jointly with the Investment Plan diffusion process. 

 

4. REDD Strategy Preparation 

- The R-PP presents an assessment of major land use trends, direct and indirect deforestation and degradation 
drivers in the most relevant sectors, and major land tenure and natural resource rights and relevant governance 
issues.  It documents past successes and failures in implementing policies or measures for addressing drivers of 
deforestation and forest degradation, and identifies significant gaps, challenges, and opportunities to address 
REDD.  The assessment sets the stage for development of the country’s REDD strategy to directly address key land 
use change drivers. 

- The R-PP indicates that more in depth analysis will be done at an early stage of R-PP implementation. 
- The revised R-PP has used the products obtained for the preparation of the FIP Investment Plan.  
- An outline of the REDD+ Strategy has been prepared jointly with the different sectors, including Ministry of the 

Environment, Ministry of Agriculture, the Ministry of Economy and Finance and the representatives of the 
regional governments. 
 

 

5. Implementation Framework 

- The R-PP presents the current legislation including ratification of international treaty and then introduces some 
of the necessary modification of these legislations to accommodate REDD+.  It identifies four issues at the heart 
of the challenges of REDD readiness in Peru are: (1) the link between national and subnational activities, (2) 
market uncertainties, (3) carbon ownership and (4) benefit sharing. 

- The R-PP provides information on new laws that are very relevant for REDD implementation.  
- The revised R-PP is considering new legislation including the new Forest Law and other relevant regulations and 

instruments.  
- The RPP is considering specific institutional arrangements, based on the current institutional framework, with 

Programa Nacional de Conservación de Bosques (PNCB) most likely taking a central role. 

 

6. SESA 

- Peru will follow up on SESA together with IDB.   
- Peru will attend the Workshop for Building Capacities for Social Inclusion in National REDD+ Processes, organized 

by FCPF in December 2013, and to be held in Bogota, Colombia. 

 

7. Development of  a Reference Scenario 

- No report on new activities at this stage.  
-  
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8. MRV 

- Peru is currently working on the monitoring system by completing data requirements and processing 
- With regard to the reporting system on co-benefits, the focus will be on three different types of co-benefits, those 

associated with biodiversity, those of socio-economical nature and those linked to governance. Peru does not 
count with a baseline for biodiversity but the work plan of the National Forest Inventory contemplates to collect 
data on several relevant aspects of biodiversity to allow establishing such a baseline. 

- The process of updating the R-PP has considered a revision of the MRV approach aligned to a national MRV 
system. Currently the institutional arrangements for the MRV implementation are under discussion based on an 
assessment of needs and capacities that is being undertaken.  

9. Other 

- Peru presented a report on recent REDD+ developments for PC13, following up on Resolution PC8/2011/7. 
- Peru has finalized the design of the Investment Plan for the Forest Investment Program (FIP).   
- The FIP Investment Plan has been submitted to the CIF Admin Unit on October 4th, 2013.  The Investment Plan will 

be presented to the FIP Sub-Committee during the meeting to be held on October 30th, 2013.   
 

 


