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REDD + ANNUAL COUNTRY PROGRESS REPORTING

1. GENERAL INTRODUCTION
Q1 Introduction to the report, its main purpose and sections. Short description of FCPF support in country.
A1 This report summarizes progress, key achievements and next steps for the FCPF project in Cambodia.
This project aims to develop and enhance the Cambodian government’s capacities for tackling deforestation and forest
degradation as well as for measuring, reviewing and verifying (MRV) emission reductions. To achieve this objective, the
project aims to attain the following four outputs:
1. Establishment of effective National Management of the REDD+ Readiness process and stakeholder engagement in
accordance with the consultation principles
2. Development of the National REDD+ Strategy and Implementation Framework
3. Improved capacity to manage REDD+ at subnational levels
4. Monitoring system designed for REDD+ with capacity for implementation

2. SUMMARY OF REPORT
Q2

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during
the reporting period. Highlights of next steps in following period -- key bullets only

Progress:
A2 • Almost all staff positions are now filled
• A Programme Executive Board meeting was held in August, 2014, which approved the Standard Operating Procedures
• An information exchange forum involving all REDD+ partners was organized in assoication with the Programme Executive
Board meeting
• Work on a university curriculum for REDD+ was initiated
Numerous communications materials, including videos and tv/radio programmes were finalized
Q3 Key Achievements with focus on higher level results:
A3 • Initial activities focused on stakeholder engagement as part of the SESA process
• Special emphasis on raising awareness of traditionally marginalized stakeholders (e.g., Ips)

Q4 Important issues /problems that arose during the reporting period:
A4 • No major issues.
• Activities have been progressively inherited from the UN-REDD Programme wihch is reaching its conclusion.

Q5 Highlights of next steps in the following period:
A5 • Further strengthening of national level REDD+ institutions and stakeholder engagement and consultation
• Mainstreaming gender concerns into policy making processes
• Further advancing work on grievance mechanisms (postponed from 2Q 2014)
• Completion of draft national REDD+ strategy
• Development of a proposal for reference levels
• Finalization of a national approach to safeguards
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3. MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD
The section below should provide qualitative and quantitative data on the progress towards expected results along the following
subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the
reporting, mention “does not apply – n/a”.

Q3.1

3.1 PROGRESS AT THE IMPACT LEVEL (if any data available)
Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

A3.1

“does not apply – n/a”

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as
compared to the measured REL/RL, if any :
Q3.1.1
A3.1.1
Q3.1.2
A3.1.2

National Forest Reference Emission Level (REL)/Reference Level (RL) defined:
“does not apply – n/a”
Number of tons reduced during the reporting period as compared to REL/RL:
“does not apply – n/a”

Amount of non-FCPF investments received under R-PP process:
<Select> Amount Provided:
Q3.1.3 Source:
A3.1.3.1 The UN-REDD Programme provided funding to
A3.1.4.1
support Cambodia in developing and
imlementing the REDD+ Readiness Roadmap and
the elaboration of the R-PP

A3.1.3.2
A3.1.3.3 JICA, through the Cam-REDD programme, and
the Government of Japan have provided funding
to support Cambodia in implementing the
Cambodia REDD+ Readiness Roadmap

4,001,050

A3.1.4.2
A3.1.4.3

Currency
Currency
14,000,000

Currency

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:
Source:
does not apply n/a

<Select> Amount Provided:
Currency
Currency
Currency
Currency
Currency

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest
resource management:
Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the
following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society
Organizations, Private Entities, Donors, and Others
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The Cambodia REDD+ programme has already established three important enabling institutions for REDD+, which will contribute to
ensuring the effective engagement and full consultation with stakeholders in policy making and implementation processes. These
include REDD+ taskforce, technical teams and consultation group.
• Cambodia REDD+ Taskforce is an inter-ministerial and governmental coordination body formed at the technical level with a mandate
to facilitate REDD+ readiness processes. The Taskforce is responsible for overall management of the national REDD+ programme,
coordination of national REDD+ activities, ensuring whole of government responses, and integrating REDD+ into national development
planning processes. Among other mandates, the Taskforce facilitate decision making by consensus among 6 ministries relevant for
REDD+ implementation
• Four REDD+ technical teams are located under the Taskforce and have a key role to provide technical inputs and make
recommendations on particular issues. The four technical teams are 1) safeguards technical team, 2) benefit sharing technical team, 3)
demonstration technical team and 4) MRV/REL technical team. These teams are composed of technical officers from different line
agencies responsible for the issues under discussion as well as other stakeholders as identified, including civil society and indigenous
peoples representatives.
• REDD+ Consultation Group has a main role to provide comments to the Taskforce for policy decisions relevant to them. It is
represented by 18 representatives with two each from 9 types of stakeholders, namely, 1) academic institutions, 2) community
forestry, 3) community fisheries, 4) community protected area, 5) CSOs, 6) international NGOs, 7) Indigenous people, 8) national NGOs,
9) private sector.
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Nb. and type of policy reforms underway or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):
Number of policy reforms during the reporting period that are: <Select from dropdown list>

1 Benefit Sharing
    Underway:

1 Institutional Reforms
1 Tenure
1 Gender
#

     Completed:

#
#

Please describe these policy reforms:

Under the Cambodia REDD+ national programme, many policy reforms are underway in order to achieve REDD+ results-based actions.
Reforms that are directly related to REDD+ include
• Establishment of a Gender team to ensure all components of the NRS are gender sensitive
• Establishing national REDD+ funds: a policy paper has been produced to present several options for establishing national funds.
• Designing benefit sharing mechanisms: a draft policy paper to assess pros and cons of different benefit sharing mechanisms was
produced. A series of regional workshops have been underway to consult stakeholders for appropriate benefit sharing mechanisms.
• Establishing a national approach to safeguards: a policy paper has been produced to assist the government to propose a national
approach to safeguards.
• Devising policies and measures to tackle drivers of deforestation and forest degradation an assessment of existing studies on
current data available on drivers of deforestation and forest degradation was initiated and a workshop on assessment of drivers was
held in March 2014.
For other reforms that are relevant to REDD+, it is important to note that forests in Cambodia fall under the jurisdictions of three
government agencies, namely forestry administration, ministry of environment and fishery administration. These agencies have
different policies that guide their respective management and use of forests as presented below:
• National Forest Programme (2010-2029) under Forestry Administration
• National Protected Areas Strategic Management Plan under the Ministry of Environment
• Strategic Planning Framework for Fisheries 2010-2019
In order to incorporate REDD+ concerns and strategies into these policies and implementation, the Cambodia REDD+ programme has
provided support for the development and implementation of these individual policy strategies for example for their efforts for forest
demarcation, strengthening law enforcement, and recognizing rights of communities (related to forest tenure).

3.2 PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)
3.2.1. REDD Readiness Progress
OUTCOME LEVEL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in
developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.) :
Briefly describe progress made during the reporting period in developing the country Readiness Package:
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Significant progress has been made on component 1: Readiness organization and consultation:
• The REDD+ Taskforce, 4 technical teams (benefit sharing, safeguards, demonstration and MRV/monitoring), consultation group are
active. The Teaskforce has now held 5 meetings, and the Technical Teams between 4 and 13 meetings. The REDD+ taskforce is
composed of representatives from 6 key ministries and their main role is oversee and manage REDD+ readiness processes and make
policy decisions. Four REDD+ technical teams have a key role to provide technical inputs and make recommendations on particular
issues. These teams are composed of technical officers from different line agencies as well as other stakeholders such as civil society
and indigenous peoples representatives. REDD+ Consultation Group has a main role to provide comments to the Taskforce for policy
decisions relevant to them. It is represented by 18 representatives with two each from 9 types of stakeholders, namely, 1) academic
institutions, 2) community forestry, 3) community fisheries, 4) community protected area, 5) CSOs, 6) international NGOs, 7)
Indigenous people, 8) national NGOs, 9) private sector. The CG has met 6 times.
• Significant achievements were also made for communication and consultation. The Cambodia REDD+ programme website and
facebook site reamin very active, with more than 1400 "Likes" of the Facebook page. The programme has produced booklets,
brochures, and 5 issues of a newsletter (the 6th is in production) in order to raise awareness among all relevant stakeholders about
REDD+. The programme is supporting the development of a university curriculum, and is producing videos and a series of TV and radio
programmes to raise awareness about REDD+ and the importance of conserving and protecting forests.

E t bli hi 2: REDD+
ti
lstrategy
REDD fis well
d underway:
li
Component

d

dt

t

l

ti

f

t bli hi

ti

lf

d i

• Establishing national REDD+ funds: a policy paper has been approved by the Taskforce and further analyses will be undertaken.
• Designing benefit sharing mechanisms: sub-national consultation of a policy paper to assess pros and cons of different benefit sharing
mechanisms were conducted in June and July 2014.
• Valuation of multiple benefits: follow-up work to assess forest values is underway.
• Support to a national system of safeguards: An assessment of gaps in policies, laws and regulations was completed, and sub-national
consultations on a nationally appropriate system of safeguards were conducted in July and August
• Capacity for subnational activities: A call for proposals was prepared for demonstration activities to be undettaken in support of the
development of the National REDD+ Strategy.
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Important preparatory works have been conducted for component 3: Reference Emissions Level/Reference Levels:
• The Cambodia REDD+ national programme has conducted a number of preparatory activities for national forestry inventory, forest
definition, GHG reporting, and map series development.
• National Forest Inventory (NFI): A NFI field manual final draft was produced as a result of training and field testing in April, 2014.
• Greenhouse gas (GHG) reporting: A proposal for institutional arrangements has been drafted.
• Setting reference emissions levels: Existing map data (FA 2010, FAO 2005, GDANCP 2007) has been analyzed and re-interpreted. A
proposal for national legend has been developed. A test web platform has been developed to compile data. The production of
consistent map series has been under discussion.

Preparatory works have been done on component 4: Monitoring Systems for Forests and Safeguards:
• Monitoring systems are under development.
• For safeguards, an analytical report was produced to investigate UNFCCC and other key global safeguards (e.g. World Bank, UNREDD) and to assess how existing laws, policies and regulations address the safeguard measures proposed at the global level. This
report served as a basis for a series of regional and national workshops to propose a national approach to safeguards.

OUTPUT LEVEL

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness
Preparation Grant (>3.4 million USD)
Component
Support from FCPF (Yes/No)
Component 1. Readiness Organization and Consultation
1a. National REDD+ Management Arrangements

Yes

1b. Consultation, Participation, and Outreach

Yes

Component 2. REDD+ Strategy Preparation
2a. Assessment of Land Use, Land Use Change Drivers, Forest Law,
Policy and Governance
2b. REDD+ Strategy Options
2c. Implementation Framework
2d. Social and Environmental Impacts

Yes
No
Yes
Yes

Component 3. REL/RL
3. Reference Emissions Level/Reference Levels

No

Component 4. Monitoring Systems for Forests and Safeguards
4a. National Forest Monitoring System

No

4b. Information System for Multiple Benefits, Other Impacts,
Governance, and Safeguards

No
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Level of implementation of R-PP as a whole:
Please describe the current R-PP implementation
% Completed:
10
The project was launched in March 2014. Implementation of R-PP began from May, 2014. During June, and esepcially during July,
more activities were inherited from the UN-REDD programme, particularly related to consultation and participation. From September, 2014, it is
expected that work on all components except REL and MRV will be fully support by the FCPF

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E
Framework 1.3b ):
Planned Milestones:

Level of Achievement:

Same as above. Since the project was just
launched, there is no achievement yet

Tracking:

Significant progress
Progressing well, further development
required

Further development required

Not yet demonstrating progress

Not Applicable

5
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3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in %

RF Grant - disbursement rate compared to planned disbursement rate
Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage:

RF Grant - actual disbursement
rate compared to planned
disbursement rate

Select Actual
Disbursement Rate
10%

Tracking
Up to 10% variance with plans
Between 10 and 25% variance
Between 25 and 1
40% variance
More than 40% variance
Not Applicable

Disbursement rate of Total R-PP Budget in percentage:

R-PP Budget - disbursement rate v
planned disbursement rate

Select Actual
Disbursement Rate
10%

Tracking
Up to 10% variance with plans
Between 10 and 25% variance
Between 25 and 40% variance

1

More than 40% variance
Not Applicable
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3.2.1. REDD Progress Levels - Continued
Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant
Agreement (additional grant of up to $5 million). Under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+
Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+
The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed
with a four-color ‘traffic light’ scale and then explained. In case the assessment is not applicable, “Non Applicable” can be selected.
The level of achievement of planned milestones per R-PP component should be self-assessed and reported, as well as summarized through progress scores related to the synthesis of this overall achievement,
qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be selected. This ‘traffic light’ scale is based on
the system contained in the R-Package Assessment Framework, The R-Package assessment criteria are included to assist countries identify, plan and track their readiness preparations progress with the core
aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Overall Progress

Sub-Component 1a
Planned Milestones

Cumulative Progress
Towards Milestones

1a - National REDD+ Management
Taskforce meets regularly
Arrangements
Effective operation of taskforce
according to shcedule
Purpose: setting-up national readiness
management arrangements to manage
and coordinate the REDD-plus readiness
activities whilst mainstreaming REDD-plus
into broader strategies
Assessment Criteria: (i) accountability and
transparency; (ii) operating mandate and
budget; (iiI) multi-sector coordination
mechanisms and cross-sector
collaboration; (iv) technical supervision
capacity; (v) funds management capacity;
(vi) feedback and grievance redress
mechanism

Sub-Component 1b
1b – Consultation, Participation, and
Outreach
Purpose: broad consultation with and
participation of key stakeholders for future
REDD+ programs, to ensure participation
of different social groups, transparency
and accountability of decision-making
Assessment Criteria: (i) participation and
engagement of key stakeholders; (ii)
consultation processes; (iii) information
sharing and accessibility of information;
(iv) implementation and public disclosure
of consultation outcomes

Progress Against Annual Targets
Expected Annual
Target
6 Taskforce
meetings

Cumulative Progress
Towards Milestones

Achievements of the Annual Target
2
4 held to date

Progressing well, further development
Further development required
Not yet demonstrating progress
Not Applicable

Progress Against Annual Targets
Expected Annual
Target

Tracking

Achievements of the Annual Target

Many materials (videos,
poster, publications,
TV/radio programmes are
under development or
completed

Multiple videos,
posters,
newsletters, etc.

Delivery of preliminary
awareness raising

Mutliple events organized

Several events already held;
Various awareness programme of awareness raising for
raising events held IPs finalized; University corriculum
under development

Effective operation of CG and
TTs

CG and TTs formed in 2012; Regular meetings of 4 meetings of CG and numerous TT
meetings held
meeting regularly in 2014 CG and TTs

Development of awareness
raising materials

2

Significant progress

Overall Progress
Planned Milestones

Tracking*

0

Video scripts and posters finalized; 3
issues of the newsletter (4th in
production); TV and radio
programmes designed

Significant progress
Progressing well, further development
required
Further development required

Not yet demonstrating progress

Not Applicable

0

Sub-Component 2a

Overall Progress
Planned Milestones

2a: Assessment of Land Use, Land Use
Change Drivers, Forest Law, Policy and
Analysis of drivers
Governance
Purpose: identify key drivers of
deforestation and/or forest degradation, as
well as activities concerning conservation,
sustainable forest management, and
enhancement of forest carbon stocks
Assessment Criteria: (i) assessment and
analysis; (ii) prioritization of direct and
indirect drivers/barriers to forest
enhancement; (iii) links between
drivers/barriers and REDD+ activities; (iv)
actions plans to address natural resource
rights, land tenure, governance; (v)

Cumulative Progress
Towards Milestones
Preliminary analysis
completed (UN-REDD
funding)

Progress Against Annual Targets
Expected Annual
Target
None

Achievements of the Annual Target

Tracking

None
Significant progress

5

Progressing well, further
development required
Further development required

5
Not yet demonstrating progress

Not Applicable
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implications for forest law and policy

5
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Sub-Component 2b
2b: REDD+ Strategy Options
Purpose: Develop a set of policies and
programs for addressing the drivers of
deforestation and/or forest degradation
Assessment Criteria: (i) selection and
prioritization of REDD+ strategy options;
(ii) feasibility assessment; (iii) implications
for strategy options on existing sectoral
policies

Overall Progress
Planned Milestones

Cumulative Progress
Towards Milestones

Strategic plan for national
Protected Area system

Initial reports produced

Strengthening of forest law
enforcement

None

Integration of REDD+ into
Activities implemented in
management of mangroves and the field; lessons being
determined
flooded forests

Progress Against Annual Targets
Expected Annual
Target

Tracking

Achievements of the Annual Target

Assessment of
information
required for plan

Initial assessment reports produced,
as the basis for development of a
strategic plan

Significant progress

None

None

Progressing well, further development
required

0

Integrating REDD+ into
community forestry

0

Further development required

Options paper

Activities implemented in the field;
lessons being determined

Options paper

Reports on experiences with
awareness raising for CF members
and views on roles under REDD+
prepared

Not yet demonstrating progress

Not Applicable

Reports on experiences
with awareness raising for
CF members and views on
roles under REDD+
prepared

2

0
0

0
0
0

2

0

Sub-Component 2c

Overall Progress
Planned Milestones

2c: Implementation Framework
Purpose: Set out credible and transparent
institutional, economic, legal and
Forest valuation
governance arrangements necessary to
implement REDD+ strategy options
Assessment Criteria: (i) adoption and
implementation of legislation/regulations;
(ii) guidelines for implementation; (iii)
benefit sharing mechanism; (iv) national
Development of BDS
REDD+ registry and system monitoring
REDD+ activities

National REDD+ Fund

Cumulative Progress
Towards Milestones
Initial planning workshop
completed and follow-on
activities designed;
consultants hired

Progress Against Annual Targets
Expected Annual
Target

0
Tracking

Achievements of the Annual Target

2
0

Undertake initial
valuation

Initial planning workshop completed
and follow-on activities designed;
consultants hired

Significant progress

0

Analysis of existing models
in Cambodia and elsewhere
and sub-national
Options paper
consultations on options
conducted

Analysis of existing models in
Cambodia and elsewhere and subnational consultations on options
conducted

Analysis of current funds
and options for NRF
Options paper
presented to TF for decision

Analysis of current funds and options
for NRF presented to TF for decision

Progressing well, further development
required

Further development required

0
Not yet demonstrating progress

0
Not Applicable

0
0
0

2
0

Sub-Component 2d
2d: Social and Environmental Impacts
Purpose: Ensure compliance with the
Common Approach and prepare a country
specific Environmental and Social
Management Framework (ESMF)
Assessment Criteria: (i)) analysis of social
and environmental safeguard issues; (ii)
REDD+ strategy design with respect to
impacts; (iii) Environmental and Social
Management Framework

Overall Progress
Planned Milestones

Development of national
system of safeguards

Development of national
grievance mechanism

Cumulative Progress
Towards Milestones
Analysis of exisitng
safeguards and options for
further development and
sub-national consultations
held

Progress Against Annual Targets
Expected Annual
Target

Achievements of the Annual Target

Development of
preliminary
safeguards system

Analysis of exisitng safeguards and
options for further development and
sub-national consultations held

0
Tracking

2
0

Options for national
Scoping mission completed
grievance
Tendering process underway
(UN-REDD funding)
mechanism

Significant progress
Progressing well, further development
required

0

Further development required
Not yet demonstrating progress

0

Not Applicable

0

2

0
0
0
0
0
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Component 3

Overall Progress
Planned Milestones

R-PP Component 3 - Reference Emissions Acquisition of data (forest
Level/Reference Levels
inventory, etc.)
Purpose: Development of the general
Development of FREL/FRL
approach to establish a REL/RL
Assessment Criteria: (i) demonstration of
methodology; (ii) use of historical data,
and adjusted for national circumstances;
(iii) technical feasibility of the
methodological approach, and consistency
with UNFCCC/IPCC guidance and guidelines

Cumulative Progress
Towards Milestones
Most data compiled (UNREDD funding)
None

0

Progress Against Annual Targets
Expected Annual
Target

Tracking

5

Achievements of the Annual Target

None

None

None

None

0
0

Significant progress

0

Progressing well, further development required
Further development 5
required

0

Not yet demonstrating progress

0

Not Applicable

0
0

Sub-Component 4a

Overall Progress
Planned Milestones

4a: National Forest Monitoring System
Purpose: Design and develop an
operational forest monitoring system and
describe the approach to enhance the
system over time
Assessment Criteria: (i) documentation of
monitoring approach; (ii) demonstration of
early implementation; (iii) institutional
arrangements and capacities- Forests

Cumulative Progress
Towards Milestones

0

Progress Against Annual Targets
Expected Annual
Target

Tracking

Completion of training on MRV,
Initial training provided (UNNone
IPCC guidleines, preparation of
REDD funds)
BUR, etc.

None

Technical capacity for MRV and Some capacity developed
monitoring in place
(UN-REDD funding)

None

None

Progressing well, further development required

Completion of manuals

None

None

Further development required

None

5

Achievements of the Annual Target

0
Significant progress

0

0
0

5

Completion of BUR and interim
None
GHG inventory for LULUCF

Not yet demonstrating progress
Not Applicable

0
0
0
#REF!
0

Sub-Component 4b

Overall Progress
Planned Milestones

4b: Information System for Multiple
Regular and timely monitoring
Benefits, Other Impacts, Governance, and of other impacts
Safeguards
Purpose: Specify the non-carbon aspects
prioritized for monitoring by the country
Assessment Criteria: (i) identification of
relevant non-carbon aspects, and social
and environmental issues; (ii) monitoring,
reporting and information sharing; (iii)
Institutional arrangements and capacities –
Safeguards

Cumulative Progress
Towards Milestones

0

Progress Against Annual Targets
Expected Annual
Target

Tracking

Achievements of the Annual Target

5
0

None

None

None
Significant progress

0

Progressing well, further development required

5
Further development required
Not yet demonstrating progress
Not Applicable

*This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework, The R-Package assessment criteria are included to assist countries identify, plan and track their readiness
preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.
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3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve
biodiversity within the approach to REDD+
OUTCOME LEVEL
As a synthesis of the following output level assessments, please describe indicators related to biodiversity
conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E
Framework indicator 3.A.):
Amount provided:
Please describe how these funds
target biodiversity and forest
community livelihood
development:

Currency
“does not apply – n/a”

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF
M&E Framework Indicator 3.B.):
Examples of inherent social and biodiversity benefits of REDD+:
REDD+ is envisaged to serve as a catalyst in clarifying and strengthening customary rights of communities and
Indigenous Peoples for their territories and resources through its support for community based forestry,
protected area and fishery management. In particular, the principle of Free Prior Informed Consent will ensure
that their rights are fully respected and acknowledged under REDD+.
REDD+ is also envisaged to contribute to protecting and enhancing biodiversity and ecosystem benefits. REDD+ in
Cambodia will be used to strengthen relevant policies in the forest sector in order to apply most possible stringent
measures to protect forest resources and wildlife in Cambodia.

OUTPUT LEVEL
Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF
M&E Framework 3.2.a.):
2

Please describe these actions on enhanced livelihoods and BD conservation, and restoration
where Ips, CSO, and local communities participate actively:
Two pilot projects have been supported, namely in Oddar Meanchey and Mondulkiri
provinces. The pilot project in Oddar Meanchey included 13 community forestry sites with
around 10,000 households. The project secured the customary use rights of these forestry
groups for timber and Non Timber Forest Products (NTFPs). They have actively participated
in protecting forests by regular patrolling.
The pilot project in Mondulkiri included 20 indigenous dominant villages with 10,000
people. The site is home to numerous globally important species. The project sought to
secure usufructory rights of these communities for timber, NTFPs and subsistence
agriculture. The project also sought to increase population of wildlife important for
conservation by reducing threats hunting wildlife and overharvest of NTFPs and
encouraging selective logging. Communities have been regularly consulted for awareness
raising about REDD+, as well as the importance of sustainable forest management and of
biodiversity.
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Number of IPs, REDD Country CSO representatives (men/women) having been successfully trained by FCPF
training programs (FCPF M&E Framework 3.1.b.):
Please list the
training(s)
conducted:

Duration (#of
days)
4

Initial sessions
conducted, but an
intensive
programme in 3
provinces is under
preparation

# of participants
Rating
# of men

# of women
12

3
Group Box 13
Significant progress

2

Progressing well, further development
Further development required
Not yet demonstrating progress
Not Applicable

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):
Frequency:
Every two-three months

Rating
Group Box 2
Significant progress
Progressing well, further development required
Further development
2 required
Not yet demonstrating progress
Not Applicable

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER
Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E
Framework 3.2.b.):
Yes
YES

Please describe these activities aiming at maintaining or enhancing livelihoods of local
communities:
A community based REDD+ initiative will be implemented from September 2014 to raise
awareness among local communities about REDD+ and to enhance their capacity to
sustainably manage forests to ensure their forest based livelihood benefits.

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER
Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.)?
Yes
Yes

Please describe these activities aiming at conserving biodiversity:
The country plans to propose a national approach to REDD+ safeguards. This approach will
entail concrete strategies and monitoring systems aiming at conserving biodiversity and
vital ecosystems.
In addition, the FCPF project has allocated USD 700,000 to support subnational activities.
Among others, this budget will be used for testing and improving subnational activities
aiming at conserving biodiversity and vital ecosystems in Cambodia. Lessons learned from
these subnational level activities will be effectively incorporated into a national REDD+
strategy in order to reduce risks on biodiversity but to maintain and enhance biodiversity
benefits under REDD+.
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Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an
Please describe these activities aiming at conserving biodiversity:
No
Yes

Delviery Partner safeguards apply to the disbursement of FCPF funds.
However, funds are also used to support the development of a nationally appropriate
system of safeguards and nationally appropriate grievance mechanisms

3.2.4 Knowledge Sharing
Has your country developed and published REDD+ knowledge products with FCPF support?
If yes, please provide a list of the published REDD+ knowledge products if any, during the
No:
reporting period:
Assessment of Cambodia’s Forest Sector/REDD+ Dispute Resolution
Yes
1
2
3
4
…
How many people have been reached by these knowledge products, if any?
Overall number by Please provide a list of the published REDD+ knowledge products if any, during the
reporting period:
product:
Knowledge Product 1:
# Total People Reached
# of Men
# of Women

100

Knowledge Product 2:
# Total People Reached
# of Men
# of Women
Knowledge Product 3:
# Total People Reached
# of Men
# of Women
Knowledge Product 4:
# Total People Reached
# of Men
# of Women

Have some experts of your country participated in any South-South learning activities? If yes, how many?
List the South-South
Yes/No
# Men
# Women
Yes
Yes
Yes/No
Yes/No

Myammer, Thailand, PNG,
Sri Lanka

20

6

Viet Nam

9

1
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3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities
OUTCOME LEVEL
As a synthesis of the following output level assessments, please briefly specify:
Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant?
Tracking
One pilot project in Oddear Meanchey has its project document
validated by the Verified Carbon Standard (VCS) but the sale has
not been realized yet. For the project, approximately 8 million tons
CO2 emission reductions is expected.

Significant progress
Progressing well, further development
Further development required

5

Not yet demonstrating progress
Not Applicable

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant?
Tracking
None of pilot projects have sold carbon. Therefore, a benefit
sharing scheme has not been implemented under any projects.
One pilot project in Seima has developed a proposal for benefit
sharing mechanisms.

Significant progress
Progressing well, further development required
Further development required

5

Not yet demonstrating progress
Not Applicable

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant?
Tracking
“does not apply – n/a”
Significant progress
Progressing well, further development required
Further development required

5

Not yet demonstrating progress
Not Applicable
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OUTPUT LEVEL
As a synthesis of the following output level assessments, please briefly specify:
Has your country submitted early ideas or ER-Program to the Carbon Fund and or others?
No

Please briefly describe the content of these early ideas or ER-Program:

Yes

Outlines scope of a possible ER programme to be supported by the Carbon Fund

Has your country signed an ERPA?
Has your country submitted early ideas or ER-Program to the Carbon Fund and or others?
No

Please briefly describe the content of this ERPA:

No

“does not apply – n/a”

Amount and date of disbursements for ER Program according to plans, if relevant:
Date format: mm/dd/yyyyy

<Select>

Date:

Amount provided: Currency

Date:

Amount provided: Currency

Date:

Amount provided: Currency
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4. Issues Challenges and Risks
This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+
results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been
taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as
a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

Issue, Challenge, Risk
Institutional

Actions to overcome, Adjustments to plan
Government agencies do not cooperate and coordinate activities effectively
Mitigation: Coordination is dependent on the success of the mechanisms established to
promote coordination (i.e., Taskforce, Technical Teams, etc.). Support will be provided to
these mechanisms by UNDP; technical advisors will coordinate with all relevant agencies
throughout implementation and avoid perceptions of bias

Operational

Downstream activities that potentially pose environmental & social impacts or are
vulnerable to environmental & social change
Mitigation: Governance structures for REDD+ Readiness in Cambodia include a Consultation
Group (CG) to the National REDD+ Task Force. This promotes active engagement of nongovernmental stakeholders, which will promote a high level of consideration of potential
social and environmental impacts. The CG needs to operate effectively.

Institutional

Commitment of the government towards implementing REDD+ does not remain firm
Mitigation: High-level political support for REDD+ is contingent on establishment of
mechanisms to reward developing countries and/or people in developing countries for
reductions in deforestation. This needs to be the clear focus for all project activities

Operational

Upstream planning processes potentially pose environmental or social impacts or are
vulnerable to environmental & social change
Mitigation: Empowering the Cambodia REDD+ Taskforce and quickly demonstrating progress
will build and maintain confidence in and ownership of REDD+ processes at the highest level.

Operational

Potential for variable impacts on women and men, different ethnic groups, social classes
Mitigation: Governance structures for REDD+ Readiness in Cambodia include a Consultation
Group (CG) to the National REDD+ Task Force. This promotes active engagement of various
vulnerable groups, which will promote a high level of consideration of potential social and
environmental impacts. The CG needs to operate effectively.

5. Main Lessons Learned
This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a
semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents,
and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+.
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The Cambodian REDD+ programme has made important progress towards establishing national management arrangements in particular,
in the aspects of the National REDD+ Taskforce constituted of senior civil servants; the Consultation Group, including representatives
from NGOs, communities, the private sector and academia, and four technical teams that provide technical advice to the Taskforce.
This means that Cambodia already has in place a set of institutions to help facilitate REDD+ readiness activities.
There are a number of areas; however, where efforts are still needed to be fully ready for REDD+ implementation.
First, it is important to establish a robust and reliable national forest monitoring system to be able to report on emission reduction to the
international community and thereby access international funding commensurate to the performance achieved in reducing emission.
Second, policy measures to tackle deforestation and forest degradation need to be fully developed and implemented to increase the
forest carbon stock and maximize the opportunities for international funding. This work requires careful analysis of both the direct and
indirect causes of deforestation.
Third, a national REDD+ Fund should be created to receive payments from international sources, linked to performance in reducing
carbon emissions. Important questions that the country needs to address include who should manage the fund, and how benefits should
be distributed among different local, regional and national stakeholders.

Fourth, it is essential to develop a national safeguard system to ensure REDD+ policy measures do not result in adverse social or
environmental consequences and at the same time to ensure that REDD+ benefits biodiversity conservation, provision of ecosystem
services and poverty reduction. Closely related to the safeguard approach, is the importance of establishing a grievance mechanism. The
REDD+ grievance mechanism will be set up at the national level, first as a preventive measure to monitor the risk of conflict; and second
as a conflict resolution mechanism should conflict arise.
Last but not least, it is important to draw lessons from the pilot activities such as those in Oddar Meanchey and Mondulkiri. At least two
lessons have been generated so far: One, rather than highlighting cash payment as a main benefit, emphasis should be placed on a
broader set of benefits that REDD+ can bring to communities such as improved condition of forests and ecosystems, increased availability
of timber and non- timber forest products and improved forest- based livelihoods. Second, effective engagement of stakeholders in
decision making and implementation of REDD+ is key to ensure local ownership in reducing emissions. REDD+ can indeed serve as a
catalyst to empower local people and existing institutions and promote good governance. There is a further need to build capacity at subnational level to effectively implement national REDD+ strategy, while respecting the safeguards, for the successful implementation of
REDD+ on a national scale.
There are thus several important tasks to be completed in 2014 and 2015. Therefore, for REDD+ implementation to be effective, one of
the priority activities is to develop a comprehensive national REDD+ strategy. The national REDD+ strategy will encompass the key issues:
the national monitoring system, measures to tackle deforestation, benefit sharing, safeguards, grievance mechanisms and creating
national and sub-national capacity.
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