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The United Nations Development Programme (UNDP) partners with people at all levels of society to help build
nations that can withstand crisis, and drive and sustain the kind of growth that improves the quality of life for
everyone. On the ground in more than 170 countries and territories, UNDP offers global perspective and local
insight to help empower lives and build resilient nations.
The Participants Committee (PC) at its ninth meeting in June 2011 approved UNDP to serve as Delivery Partner
under the Readiness Fund. The Transfer Agreement was signed between the World Bank, acting as the
Trustee of the FCPF, and the UNDP on August 9, 2012.
To ensure a uniform set of safeguard standards, the Common Approach to Environmental and Social
Safeguards for Multiple Delivery Partners was also approved at the ninth FCPF PC meeting. The
Common Approach is designed to provide the World Bank and the Multiple Delivery Partners with a common
platform for risk management and quality assurance in the REDD+ Readiness Preparation process which is
substantially equivalent to the World Bank's applicable policies and procedures on environmental and social
safeguards, disclosure of information, and grievance and accountability mechanisms.

The report has been prepared by UNDP and solely reflects the perspectives of UNDP as a Delivery Partner.
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Summary
Country:

Suriname

Project Title:

Strengthening national capacities of Suriname for the elaboration of the
national REDD+ strategy and the design of its implementation
framework

Implementing Partners:

National Environmental and Research Institute in Suriname, Cabinet of
the President (NIMOS)

Implementation Modality:

National Implementation Modality (NIM)

Project Timeline
FCPF PC Resolution
Approving R-PP

PC/14/2013/7

Preparatory Grant

17 October 2013

Inception Workshop

Project Appraisal
Committee

21 May 2014

Mid-term Review

Project Signature

31 May 2014

No-Cost Extension:

(ceremony 11 June 2014)

New End Date:

Duration of Project

Transfer of Funds to
Country Office

3 years

2

$200,000

22 Oct 2013

$3,600,000

21 Aug 2014

☐ Yes ☐ No
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2014 Results
1. Achievements
This report reflects the results from the Transition project (financed by the FCPF preparatory funds) and
the UNDP-FCPF project, and covers the period 1 January 2014 to 31 December 2014. The transition
project has at the end of 2014 been operationally closed and therefore in going forward the 2015 report
will only include information on the UNDP-FCPF project.
a. Progress on how the project activities are being coordinated with other REDD+ related
initiatives, included those funded by others.
Project implementation has not started yet. Coordination with other REDD+ readiness
initiatives will take place through the meetings of the project board, as well as through
regular meetings to discuss more technical matters.
b. any important changes in the technical design or approach related to the project activities
There are no changes in the technical design or approach related to the project activities
to report.
Arrangement are made and allow for effective management of the REDD+ process in Suriname
The full Suriname R-PP REDD+ project document was finalized and signed at the end of May 2014. UNDP
supported the government in the preparation of the requisite terms of reference for the Project
Management Unit (PMU). The UNDP recruitment of project management staff was discontinued in light
of government preference to take this task upon themselves, which is possible within the context of the
National Implementation Modality (NIM). The recruitment process of the government is still underway,
hence the PMU is not yet in place and project activities have been delayed.
Notwithstanding the delays, UNDP has undertaken three in-country missions by the Regional Technical
Advisor and technical support staff out of Panama and Geneva, during the reporting period.
Once the PMU is recruited by NIMOS and once the Project Board is installed, an extensive training session
will be organized, followed by the official inception workshop, concluding with the first meeting of the
project board of the UNDP-FCPF project.
General human capacities are built, information is shared and dialogue and participation is effective
with key stakeholders group
Information sharing and sensitization has taken place through one targeted meeting with REDD+
assistants as well as one Major Groups Collective. This has been somewhat disrupted by the
discontinuation of the transition project team member’s contract and not having in place PMU for the full
R-PP REDD+ project.
Based on the training workshop feedback there is a high appreciation from the different stakeholders to
be updated on a more regular basis on developments in relation to the R-PP REDD+ project. This would
also ensure momentum for REDD+ is maintained.
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Indigenous and maroon people are specifically supported, engaged and ready for implementing
REDD+
Indigenous and tribal peoples through the Association of Indigenous Village Leaders (VIDS) and
Association of Saramaka Authorities (VSG) participated in a knowledge exchange with Indigenous and
Tribal Peoples of Colombia, as well as participation of VIDS in the UNFCCC CoP20 in Lima, Peru. Part of
this support also facilitates the VIDS internal discussion on indigenous and tribal people’s future
development and role within REDD+.
International support is secured to assist and fund REDD+ investment strategy in Suriname
As one of few HFLD countries worldwide, Suriname took the initiative to organize and host a two-day
international REDD+ conference for HFLD countries on 14 and 15 May 2014. Bhutan, Guyana, Belize and
UNDP REDD+ advisors from Geneva and Panama participated in the conference. The organization of a
follow-up global meeting specifically for HFLD countries in the context of REDD+ have been agreed upon.
2. In Focus
Following the agreement of the UNFCCC Warsaw Framework for REDD+, UNDP support is mapped below
as per its contribution to country progress against elements of the UNFCCC’s four Warsaw pillars. 1
National REDD+ Strategy or Action Plan: No developments to report.
Forest reference emission level (FREL) / forest reference level (FRL): No developments to report.
National Forest Monitoring System (NFMS): No development within the context of the project, however
the Foundation for Forest Management and Production Control (SBB), drafted a National Forest
Monitoring Plan. The UNDP as delivery partner was part of the consultation process.
Safeguard Information System (SIS): No developments to report.

1

Paragraph 71 of the UNFCCC decision 1/CP.16 requests countries to have the following elements in place for
REDD+ implementation and to access results-based payments / results-based finance. The four elements
requested by this paragraph are 1) A national strategy or action plan; 2) A forest reference emission level (FREL) of
forest reference level (FRL); 3) A robust and transparent national forest monitoring system for the monitoring and
reporting of the five REDD+ activities; and 4) a safeguard information system (SIS).
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3. Risks and responses
The main risks remain as identified under the project document and R-PP assessment note.
The delays in the start-up of the project, recruiting the PMU and holding the inception phase cause a
significant risk to being able to complete the project in the expected duration. A no-cost extension is
likely to be needed
4. Progress in addressing key capacity issues of the Programme Management Unit (implementation,
technical, financial management, procurement) related to this project.
In response to key challenge of the decision making process, UNDP has explored a number of avenues as
well as employed a gradual upscaling strategy, while being sensitive to the concentration policy of the
government in general but more specifically on environmental management in the office of the
President. This can be seen through the efforts of the Country Office Energy and Environment
programme staff, REDD+ technical support out of Geneva, Deputy Resident Representative, Regional
Technical Advisor, Principal Technical Advisor as well as the UN Resident Coordinator and Resident
Representative of the UNDP.
The training session on UNDP HACT/NIM programming has taken place with NIMOS and SBB staff. This
will be repeated when the PMU is onboard.
The UNDP has also been engaged with the Wider Stakeholder Engagement for REDD+ project
coordinated by Conservation International with funding from the US State Department. This also is a
means to ensure synergies and close coordination with the full R-PP REDD+ project.
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5. Progress in addressing social and environmental issues (including safeguards) related to the
project. Is the SESA conducted in accordance with the Common Approach? Is the ESMF prepared
in accordance with the Common Approach?
NA for the report at this time.
6. Progress in stakeholder consultation, participation, and disclosure of information and the FGRM,
related to this project
In the finalization of the project document for the full R-PP REDD+ project all stakeholders from the R-PP
preparatory process were involved. It is noted that subsequent to signing and also due to
discontinuation of the transition project team there has been less information and consultation on the
R-PP REDD+ project. This need was voiced during the Inception workshop as well as from bilateral
meetings between UNDP and Indigenous and Tribal peoples. Having the PMU in place is anticipated to
result in increased information sharing.
Year
(2014)
5

Number
of
civil
society
organizations actively engaged in
different aspects of the programme
Number of people trained on
REDD+ and climate change (please
indicate
when
possible
Men/women ratio)
Number of people trained on the
four Warsaw Framework elements
(please indicate when possible
men/women ratio)
Number of national consultation
workshops held (men/women ratio)

1

Year 2

Year 3

Year 4

0

0
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7. Financial Data
The table below provides up-to-date cumulative financial progress of the R-PP implementation on
planned, committed and disbursed funds, at the end of the reporting period and including all cumulative
yearly disbursements.
IMPLEMENTATION PROGRESS
Cumulative Expenditures up to 31 December 2014
OUTPUTS

Amount
Transferred
by UNDP

Commitments

Disbursements

Total
Expenditures
(D) = B + C

Transition Phase to implement
Suriname Readiness Proposal

200'000

0.00
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112'985.72

112'985.72
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OUTPUT 1 - Human capacities and
stakeholders engagement

1'729'000

0.00

35'496.02

35'496.02

OUTPUT 2 - REDD+ strategy

1'091'000

0.00

27'190.36

27'190.36

OUTPUT 3 - Implementation
Framework and tools

780'000

0.00

0.00

0.00

Total

3'800'000
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0.00

175'672.10

175'672.10

