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This GRM report includes the following sections: Overview, Outcome, Components/Outputs, Execution,
Program(FCPFR), Disbursements.

Page 1 of 7

World Bank - Grant Reporting and Monitoring (GRM) Report
FOR OFFICIAL USE ONLY
Ref. TF014956

Reporting Period: 07/01/2015 to 02/16/2016

Printed On: 02/16/2016

Report Type: Progress Report
Report Status: Approved

OVERVIEW
Overall Assessments
Grant Objectives:
The Project Development Objective is to design a socially and environmentally viable national strategy for
reducing emissions from deforestation and forest degradation as compared to a reference level.

Overall progress from 07/01/2015 to 02/16/2016 with regard to Achieving Grant Objectives:
Comment:
Overall progress is satisfactory. Grant disbursements stand at 47.84%, and grant commitments stand at 72%.
The REDD+ Readiness activities are moving steadily towards achieving the stated objectives, with Uganda
establishing robust national REDD+ management arrangements, progressing well on establishment of the reference
emissions level and conducting a forest inventory, and mobilizing consultants for implementing other key
assignments to contribute to development of Uganda’s REDD+ Strategy.
The Forest Carbon Partnership Facility (FCPF) support to REDD+ Readiness in Uganda is complemented by the
support from the Austrian Development Cooperation (2013-2016) and by the UN-REDD National Programme (20152017).
Effects of slow progress in the first 1.5 years of grant implementation continue to be felt but the Government of
Uganda team is committed in working towards REDD+ Readiness. Uganda undertook the Mid Term Review (MTR)
which identified gaps towards achieving REDD+ Readiness that are not currently financed – these informed the
request for additional funding from the FCPF Readiness Fund, presented to the FCPF Participants Committee (PC)
together with the MTR report.
The National REDD+ Secretariat has more recently also continued to engage stakeholders for developing the national
REDD strategy and supporting REDD readiness. Uganda’s expression of interest to participate in the Forest Investment
Program was approved, and Uganda is preparing its Forest Investment Program Investment Plan. The National REDD+
Secretariat has demonstrated significant commitment and drive in the course of REDD+ Readiness. It has been
effectively engaging various stakeholders and establishing robust structures of REDD+ Readiness.

Overall progress from 07/01/2015 to 02/16/2016 with regard to Implementation of Grant Financed
Activities:
Comment:
Overall progress over the reporting period is satisfactory. The progress achieved is substantial enough to merit
consideration for additional funding.
The Forest Reference Emissions Level (FREL) work has advanced significantly in the reporting period. The forest
inventory work has started and is progressing according to schedule. The REDD+ management structures (including
the Steering Committee, the Technical Committee, and the Reference Level Taskforce) have been fully
operational. The National REDD+ Secretariat is driving the national REDD+ process. The Government of Uganda
(GoU) has contracted preparation of the REDD+ Strategy and procurement for the Strategic Environmental and
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Social Assessment SESA is on-going. Besides, the Government of Uganda has signed contracts for other major
consulting assignments producing key outputs, including (i) Identification of a Benefit-Sharing Mechanism and (ii)
Establishment of a Feedback and Grievance Redress Mechanism. Besides, procurement of four NGOs to provide
support to participatory structures for REDD+ is nearly completed. The Monitoring and Evaluation Framework for
REDD+ Readiness has been produced. The Mid Term Review was conducted. The good progress on work initiated to
date to some extent offsets the initial delays in implementation due to slow preparation of the terms of reference
and bidding documents for launching the project's core activities and due to a delay of about one year with
disbursement of grant funds (due to Uganda country portfolio issues that prevented disbursement of advances for
activities to the Implementing Agency).
However, recognizing that satisfactory completion of work planned was not possible within the original grant
timeframe, the GoU requested for a 12-month extension (to June 2017), which was granted in December 2015. It is
expected that this will allow completion of all planned activities within the grant lifetime.

Grant follow-up and structure
Description and context of Grant:
The current grant of $3.634 million is expected to close on June 30, 2017. During the mission in January 2016
(coinciding with the Mid Term Review) the GoU confirmed the need for additional funding from the FCPF Readiness
Fund in the amount of US$3.75 million and its intention to request it at PC21 in May 2016.
Expected follow up (if any): Follow up Bank project/loan/credit/grant
Comment on follow up:
There are funding-related gaps in achieving the REDD+ readiness. Several follow up activities are envisaged. First,
Uganda indicated plans to make a request for additional grant funds of US$3.75 million to the FCPF Readiness
Funds to support additional REDD+ Readiness activities under the following R-PP components: (i) R-PP Component
1. Organize and Consult - REDD+ Readiness Organization and consultation; (ii) R-PP Component 3. Develop a
Reference Scenario - Reference Emission Level/reference levels; and (iii) R-PP Component 4. Design a Monitoring
System - Monitoring Systems for forest and implementation of FGRM and safeguards. Second, Uganda received a
grant for preparation of its Forest Investment Plan from the Strategic Climate Funds (US$250,000). This opens
potential for seeking funding for implementation of Uganda’s REDD+ Strategy from the Strategic Climate Funds,
the Green Climate Funds, and other climate change funds or bilateral donors. Third, Uganda received funding from
the Pilot Program for Climate Change Resilience for preparation of its Investment Plan and will seek ways of
utilizing this financing for adaption activities in the forestry sector, among others.
Importantly, over the last two financial years, the GoU has been allocating its own financing for the REDD+
activities, including financing for early actions on REDD+ on the ground.
End Date of Last Site Visit: 01/22/2016
Restructuring of Grant:
No grant restructuring is expected. As per above, Uganda is requesting additional funding of US$3.75 million from
the FCPF Readiness Fund, along with the presentation of its Mid Term Review report.
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OUTCOME
Comments on outcome achieved from 07/01/2015 to 02/16/2016
The key outputs include: (i) continuous operation of robust national REDD+ Secretariat and REDD+ management
structures; (ii) production of a monitoring and evaluation framework for Uganda’s REDD+ Readiness (which was
first applied for Mid Term Reporting); (iii) conducting a Mid Term Review; (iv) a nationally appropriate definition
of forest was developed and confirmed, based on the reference emissions level work (taking into account the
UNFCCC guidance and national circumstances); (v) time series data for the FREL for 1990, 2005, 2010 and 2015
have been produced and quality checks ongoing; and (vi) emission factors for three forest strata have been
identified.

Grant Outcome Indicators
No Outcome indicators are defined or used for this grant.

COMPONENTS/OUTPUTS
Output and Implementation by Component
Component 1. Coordination and monitoring of REDD+ readiness progress
Status: Under Implementation
Planned Output: Functional REDD+ Secretariat, National Technical Committee, expanded Climate Change Policy
Committee (the Steering Committee), and Task Forces with capacity for coordination of REDD+ agenda in Uganda;
M&E Framework in place; and a Mid Term Review conducted, including MTR report prepared.
Actual Output: REDD+ Secretariat operating with GOU staff, FAO technical advisor and three recruited consultants
(one of them with UN REDD Programme support); CCPC, NTC and REL Task Force functioning; M&E Framework
produced; MTR report drafted.

Component 2. Stakeholder Engagement and Feedback in Readiness Process
Status: Under Implementation
Planned Output: Participatory structures for REDD+ strengthened through targeted communication; National
Feedback and Grievance Redress Mechanism (FGRM) for REDD+ strengthened.
Actual Output: Four NGOs for strengthening participatory structures identified contracted (see below, under
Component 2 detailed progress, for details); feedback and grievance redress mechanism assignment initiated.

Component 3. REDD+ Strategy and SESA
Status: Under Implementation
Planned Output: SESA initiated; REDD+ Strategy work advanced
Actual Output: No outputs yet, procurement not yet completed.
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Component 4. REDD+ Implementation Framework
Status: Under Implementation
Planned Output: analytical work on benefit sharing options advanced; interim guidelines for REDD+ pilots drafted;
and a review and documentation of existing REDD+ pilots.
Actual Output: 1st version of interim guidelines prepared and approved by the National Steering Committee (these
are to be expanded through additional work by the REDD+ Secretariat, planned for 2016); benefit sharing work
initiated

Component 5. National Reference Scenario and Inventory of Forest Resources
Status: Under Implementation
Planned Output: Data sets produced; forest inventory work initiated; capacity on REL aspects strengthened; forest
definition developed; equipment for remote sensing processing and field work purchased
Actual Output: All outputs achieved as planned.

Comment on planned and actual Output
The components described here are those identified in the R-PP Assessment Note

Comment on component implementation progress
Component 1. Coordination and monitoring of REDD+ readiness progress
The National REDD+ Secretariat, which is composed of the National Focal Point (Assistant Commissioner Forestry,
Ministry of Water and Environment), Alternate National Focal Point (Climate Change Coordinator, National Forestry
Authority), two Senior Forestry Officer (Ministry of Water and Environment), Chief Technical Advisor, Technical
Advisor (FAO), Project / Communications Officer, and Project Accountant is effectively managing the national coordination of REDD+ and implementation of activities planned under the Readiness grant including procurement and
financial aspects. The multi-sectoral National Climate Change Advisory Committee steers the REDD+ Readiness
process in Uganda and provides policy guidance to the REDD+ agenda. The National Technical Committee and its
three Task Forces (Strategy, SESA and Consultation and Participation, and Reference Scenario) provide technical
guidance to REDD+. A Monitoring and Evaluation Framework to monitor implementation progress of the REDD+
readiness process has been prepared (and utilized in preparation of the Mid Term Review report). The Mid Term
Review was also conducted as an activity under this component. Financial audits have been conducted. In addition,
the architecture for national REDD Readiness management at various levels (technical and policy and terms of
reference) has been operationalized.

Component 2. Stakeholder Engagement and Feedback in Readiness Process
Activities under this component are focused on engaging various stakeholders in Uganda’s REDD+ Readiness process
at both the national and the local levels. Under this component, the National REDD+ Secretariat identified and
contracted four NGOs to undertake work on strengthening participatory structures for REDD+ (these NGOs were
selected for work in specific regions, based on their comparative advantages). Of these, the IUCN is providing the
necessary coordination and methodological support for the work and will work on strengthening participatory
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structures for REDD+ in Mt. Elgon, Karamoja, and Northern Region; the Wildlife Conservation Society will work on
strengthening structures in the Albertine Region; and Environmental Alert will support participatory structures in
the Central, Mid-Eastern and Southern Region. At the same time, Tree Talk Plus, which has a track record in
producing communication materials in support of sustainable management of natural (including forest) resources
will develop any necessary communication materials on REDD+, including printed brochures and fliers, radio clips,
etc. Also under this component, development of a feedback and grievance redress mechanism has been initiated –
as an important building bloc of REDD+ Readiness.

Component 3. REDD+ Strategy and SESA
With some delay the recruitment of a experienced consultant team to support analysis of REDD strategy options and
preparation of Uganda’s REDD+ Strategy was completed, and the team submitted an inception report that that
clearly lay out the steps to completion of the deliverables. In the months ahead considerable effort will be required
to advance work on the SESA which is being undertaken by a reputable national institution with involvement of
international REDD+ experts. The outcomes of the SESA process will provide inputs into the design of the national
REDD+ strategy. The ESMF which outlines interventions to address anticipated social and environmental impacts of
REDD strategy options will be one of the outputs from the SESA process. This component also supports the
consultations with stakeholders on SESA and REDD strategy according to the consultation and participation plan. As
the draft reports become available the consultations specific to the REDD strategy are expected to begin – these will
heavily rely on participatory structures supported under Component 2.

Component 4. REDD+ Implementation Framework
The National REDD+ Steering Committee approved the interim guidelines for REDD+ projects that were prepared
under this Component. These are intended to guide national REDD+ demonstration activities. Work on identifying
appropriate benefit sharing options of Uganda’s REDD+ has been initiated and consultations are ongoing.

Component 5. National Reference Scenario and Inventory of Forest Resources
Preparation of the national forest reference emissions level is well advanced and is already informing national
forestry policy discussions/ Key achievements under this work include: (i) forest definition finalized and technically
endorsed by 3rd meeting of the methodological Task Force, by the National Technical Committee in December 2015,
and endorsed by the National Climate Change Advisory Committee (NCCAC, REDD+ Steering Committee) in February
2016; (ii) time-series data set for 1990; 2005, 2010 and 2015 available and undergoing accuracy assessment; (iii)
emission factors available for 3 out of 4 identified forest strata; (iv) agreement on the national scale for FREL reached
during the 3rd meeting of the methodological Task Force and by the National Technical Committee in December
2015 and endorsed by the NCCAC in February 2016. Development of the reference scenario has also started. The
forest inventory work started in December 2015 and is expected to be completed by June 2016. Overall, Uganda
made impressive progress on developing its national reference scenario, which serves, among others, as a robust
basis for preparing a FIP Investment Plan.

EXECUTION
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Bank project related to the grant
Project ID / Name: P124296 - UG-FCPF REDD READINESS
Project Status: Lending
Global Focal Area: Climate change
Product Line: CN - Carbon Offset

Implementing agency and contact details
Agency: Ministry of Water and Environment (Forestry Services Support Department)
Contact: Margaret Athieno
Address: 10/20 Spring Road, Kampala
Phone: +256 772 470 023 Email:
Website: www.mwe.go.ug

PROGRAM
Program Specific Questions
1. Describe progress in how the Grant activities are being coordinated with other REDD+-related
initiatives, including those funded by others.
Uganda’s REDD+ Readiness is jointly funded through the FCPF Readiness Fund, UN-REDD Programme, Austrian
Development Cooperation, and Government of Uganda. These readiness activities are closely coordinated by the
same Steering Committee and driven by the National REDD+ Secretariat under a combined work plan. Donors have
been fielding joint missions since June 2014 (4 joint missions to date). IUCN has been supporting readiness
activities through its Pro-Poor REDD+ project, with specific focus on gender and consultation / stakeholder
engagement, in close coordination with the REDD+ Secretariat.

2. Describe any important changes in the technical design or approach related to the Grant
activities.
Project is being implemented as originally designed.

3. Describe progress in addressing key capacity issues (implementation, technical, financial
management, procurement) related to this Grant.
The capacity within the National REDD+ Secretariat has improved, and the team actively supports the project
implementation. With REDD+ readiness advancing, capacity of the National REDD+ Secretariat on safeguards
management needs to be strengthened. Procurement capacity, which had constituted a significant constraint in
the early stages of implementation, has improved with assignment of a dedicated procurement officer to the

Page 7 of 7

World Bank - Grant Reporting and Monitoring (GRM) Report
FOR OFFICIAL USE ONLY
Ref. TF014956

Reporting Period: 07/01/2015 to 02/16/2016

Printed On: 02/16/2016

Report Type: Progress Report
Report Status: Approved

grant-financed activities. The resident FAO Technical Advisor is providing key support. The Bank Task team is
providing on time quality technical, project management, and procurement support.

4. Describe progress in addressing social and environmental issues (including safeguards) related to
the Grant. Is the SESA conducted in accordance with the Common Approach?
The SESA work is being led by an experienced nationally based consultant team with good understanding and
experience on safeguards issues in Uganda. The National REDD+ Secretariat is coordinating with stakeholders and
consultant team. The consultative processes for SESA and REDD Strategy will be closely linked and coordinated.

5. Is the ESMF prepared in accordance with the Common Approach?
Preparation of the Environmental and Social Management Framework (ESMF) will be combined with the SESA
consultancy.

6. Describe progress in stakeholder consultation, participation and disclosure related to this Grant.
Stakeholder consultations are a fundamental and central element of implementing this grant and are integrated
with the key activities and consultancies. Key stakeholder consultations are taking place.

DISBURSEMENTS
Disbursements Summary in USD
Date From

Date To

Planned
Cumulative

Planned Period

Actual
Cumulative

Actual Period

07/01/2013
01/01/2014
07/01/2014
01/01/2015
07/01/2015
01/01/2016
07/01/2016
01/01/2017
07/01/2017

12/31/2013
06/30/2014
12/31/2014
06/30/2015
12/31/2015
06/30/2016
12/31/2016
06/30/2017
12/31/2017

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
263,250.00
1,334,331.00
1,579,331.00
1,738,452.62
0.00
0.00
0.00

0.00
0.00
263,250.00
1,071,081.00
245,000.00
159,121.62
0.00
0.00
0.00

Approved by:
Magdolna Lovei, Practice Manager, GENDR, 02/25/2016
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