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1. REDD+ READINESS IN NIGERIA - OVERVIEW  

1.1 Introduction 

bƛƎŜǊƛŀΩǎ ŦƻǊŜǎǘǎ ŀƴŘ ǿƻƻŘƭŀƴŘǎΣ ǿƘƛŎƘ ŎǳǊǊŜƴǘƭȅ ŎƻǾŜǊ ŀōƻǳǘ фΦс Ƴƛƭƭƛƻƴ hectares, have been 
dwindling rapidly over the past decades. The current deforestation rate is estimated at 3.7% - one of 
the highest in the world. Between 1990 and 2015, Nigeria lost about 35% of its remaining forest 
resources and over 50% of other wooded land (FAO 2015 Global Forest Resources Assessment), and 
according to FAO, the remaining forest area in the country will likely disappear by 2020 if the current rate of 

forest depletion continues unabated1. A global initiative designed to support developing countries to 
minimize their rates of deforestation is the Reducing Emissions from Deforestation and forest 
Degradation, plus conservation of forest carbon stocks, sustainable management of forests and 
enhancement of forest carbon stocks, known as REDD+.  
 
While the main purpose of REDD+ is to contribute to global climate change mitigation, it also has the 
potential to deliver additional social and environmental benefits. Thus, in recognition of the 
imperative to address the rapid rate of deforestation and forest degradation in the country in a 
sustainable manner and for the socio-economic development of its citizenry, Nigeria considers REDD+ 
as a viable initiative to enable the country meet its climate change obligations to the global 
agreementsΣ ƛƴŎƭǳŘƛƴƎ ǘƘŜ ǊŜŎŜƴǘ ŎƻƳƳƛǘƳŜƴǘ ƛƴ ǘƘŜ ŎƻǳƴǘǊȅΩǎ bŀǘƛƻƴŀƭƭȅ 5ŜǘŜǊƳƛƴŜŘ /ƻƴǘǊƛōǳǘƛƻƴǎ 
(NDC) to reduce greenhouse gas (GHG) emissions by 20% - 45%. Effective participation in the REDD+ 
process is also seen as capable of advancing the course of pursuing a low carbon and climate-resilient 
development for the attainment of its national sustainable development goals (SDGs), particularly in 
ǘƘŜ ŦƻǊŜǎǘ ŀƴŘ ƭŀƴŘ ǳǎŜ ǎŜŎǘƻǊǎ ƻŦ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ŜŎƻƴƻƳƛŎ ŘŜǾŜƭƻǇƳŜƴǘΦ   
 
This mid-ǘŜǊƳ ǊŜǇƻǊǘ ƻŦ bƛƎŜǊƛŀΩǎ w955Ҍ ǇǊƻƎǊŜǎǎ ŀƴŘ wŜŀŘƛƴŜǎǎ tǊŜǇŀǊŀǘƛƻƴ tǊƻǇƻǎŀƭ όw-PP) 
implementation covers the entire REDD+ process in Nigeria since 2010 and R-PP implementation 
όw955Ҍ wŜŀŘƛƴŜǎǎ tǊŜǇŀǊŜŘƴŜǎǎ ǇƘŀǎŜύ ǎƛƴŎŜ CŜōǊǳŀǊȅ нлмрΦ ¢ƘŜ ǊŜǇƻǊǘ ƘƛƎƘƭƛƎƘǘǎ ǘƘŜ ŎƻǳƴǘǊȅΩǎ 
progress in all REDD+ activities and processes towards being ready for REDD+ by February 2018, with 
current funding levels and a request for additional financing that would enable Nigeria to be ready for 
the implementation of the REDD+ program at the national and sub-national levels. Emphasis is on the 
progress made in the implementation of target activities supported by the FCPF in accordance with 
the funding agreement between Government of Nigeria and the World Bank acting as the Trustee of 
the FCPF. The report generally reflects the interests of the Government of Nigeria, partners in REDD+ 
process, REDD+ stakeholders and the general public with regard to the progress of the REDD+ process 
ŀƴŘ ǇǊƻƧŜŎǘƛƻƴǎ ŦƻǊ ŀŎƘƛŜǾƛƴƎ bƛƎŜǊƛŀΩǎ w955Ҍ wŜŀŘƛƴŜǎǎ ǿƛǘƘƛƴ ǘƘŜ w955Ҍ Ǝƭƻōŀƭ ŦǊŀƳŜǿƻǊƪ ŀƴŘ 
national relevance.  
 

In compliance with the guiding materials and MTR report template, section 2 of this report gives an 
ƻǾŜǊŀƭƭ ŀǎǎŜǎǎƳŜƴǘ ƻŦ ǘƘŜ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴ ƻŦ bƛƎŜǊƛŀΩǎ w-PP and an analysis of the progress achieved 
in the implementation of activities under the FCPF Grant Agreement is given in section 3. The 

                                                           
1 FGoN (2012): bƛƎŜǊƛŀΩǎ tŀǘƘ ǘƻ {ǳǎǘŀƛƴŀōƭŜ 5ŜǾŜƭƻǇƳŜƴǘ ǘƘǊƻǳƎƘ DǊŜŜƴ 9ŎƻƴƻƳȅ ς Country Report to the Rio+20 

Summit. 
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ŎƻǳƴǘǊȅΩǎ ŎƻƳǇƭƛŀƴŎŜ ǿƛǘƘ ǘƘŜ ŎƻƳƳƻƴ ŀǇǇǊƻŀŎƘ ƛǎ ŀǎsessed in section 4, while section 5 provides an 
update of the budget performance and Financing Plan for REDD+ readiness activities, including fund 
pledged by and a brief description of activities supported by other implementation partners. A 
summary of the request for additional funding from the FCPF is given in section 6 of the report. 
 

1.1.1 Readiness process 

 
The implementation of FCPF Grant Agreement which is expected to be completed at the end 
of February 2018, will enable progress towards the overall objectives of REDD+ readiness in 
the country. It has the objective to support Nigeria to design a socially and environmentally 
sound strategy to reduce emissions from deforestation and forest degradation. The goal of 
the Programme is to enable Nigeria to contribute to climate change mitigation through 
improved forest conservation and enhancing sustainable community livelihoods.  
 
During the R-PP preparation, the Department of Forestry, Federal Ministry of Environment 
served as a REDD+ National Focal Point and also hosted the REDD+ Secretariat with a State 
Coordinating Office in the Forestry Commission of Cross River State. The REDD+ Secretariat at 
the Federal level, working in consonance with Inter-Ministerial Committee on Climate Change, 
oversees the responsibilities and activities of the Safeguard Working Group, MRV Working 
Group and National Stakeholder Platform for REDD+. These are replicated at the State levels, 
with State REDD+ Secretariat being hosted in the Ministry of Climate Change and Forestry, 
Ministry of Environment and Mining (Nasarawa State) and Ministry of Forestry and Climate 
Change (Ondo). The work of State REDD+ Secretariat was supported by a REDD+ Technical 
Working Groups and State Stakeholders Platforms.  
 

 
1.1.2 REDD+ and Linkages with National Development Priorities 

 
The implementation of the present Nigeria REDD+ Readiness Programme is in complete 
alignment with national efforts to address the challenge of deforestation and degrading forest 
resources in the country, particularly in light of increasing threat from climate change. In 
particular, its implementation derives its legitimacy from the National Forestry Policy. The overall 
objective of the 2006 National Forestry Policy is to achieve sustainable forest management, 
leading to sustainable increases in the economic, social and environmental benefits from 
forests and trees, for present and future generations, including the poor and vulnerable 
ƎǊƻǳǇǎΦ {ǇŜŎƛŦƛŎ ƻōƧŜŎǘƛǾŜǎ ƛƴŎƭǳŘŜΥ όƛύ ƛƴŎǊŜŀǎŜΣ Ƴŀƛƴǘŀƛƴ ŀƴŘ ŜƴƘŀƴŎŜ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ŦƻǊŜǎǘ 
estates through sound forest management practices; (ii) address the underlying causes of 
deforestation, forest degradation and desertification; (iii) promote and regulate private sector 
involvement in forestry development, and create a positive investment climate in the sector; 
(iv) support schemes (including REDD+ mechanism) that facilitate access to carbon markets; 
and (v) encourage forest dependent people, farmers and local communities to improve their 
livelihoods through new approaches to forestry. The strategy to implement this Policy 
includes promoting broad partnerships, decentralization, community participation, and the 
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active participation of women, youth and vulnerable groups, all of which constitute the main 
tenets of REDD+. 
 
The REDD+ Readiness process interacts with and utilizes areas of synergy and 
complementarities with on-going climate change initiatives in the country. According to the 
ŎƻǳƴǘǊȅΩǎ Nationally Determined Contribution (2016 ς 2030), the Economic Recovery and 
Growth Plan (2017 ς 2022) and National Communications Nigeria plans to pursue a low 
carbon, high growth, climate resilient development path. This will include transforming its 
agriculture sector, which continues to be one of the most important areas for development 
for Nigeria, to reduce its role as the leading driver of deforestation across the country. The 
ŎƻǳƴǘǊȅΩǎ !ƎǊƛŎǳƭǘǳǊŜ tǊƻƳƻǘƛƻƴ tƻƭƛŎȅ ό!ttύ for 2016-2020 intends to achieve productivity 
ƎǊƻǿǘƘ ǘƘǊƻǳƎƘ ŀ Ψ/ƭƛƳŀǘŜ {ƳŀǊǘΩ ŀǇǇǊƻŀŎƘ ǘƻ ŜƴǎǳǊŜ DID ŜŦŦƛŎƛŜƴŎȅΣ ǘƘǳǎ minimizing GHG 
emissions. 
  
1.1.3 Status of Readiness Development 

Nigeria has been implementing the REDD+ Readiness phase under the overall leadership and 
coordination of the Department of Forestry in the Federal Ministry of Environment at the 
Federal and State level technical programming in Cross River State. The Programme adopted a 
two-pronged approach ς National and sub-national, and was initially structured in four 
outcomes, two at the Federal (national) level and two focusing on Cross River State (sub-
national), with a total of 14 expected outputs. The implementation of the UN-REDD+ 
Programme since August нлмн Ƙŀǎ ŜƴŀōƭŜŘ bƛƎŜǊƛŀΩǎ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴ ƻŦ ƛǘǎ w955Ҍ wŜŀŘƛƴŜǎǎ 
Project, which entails the preparation and implementation of REDD+ strategies with the active 
involvement of local stakeholders, including indigenous peoples and other forest-dependent 
communities, particularly with focus on Cross River State. 
 
Overall, the Nigeria REDD+ Programme has recorded some mileage, and the progress is as 
detailed in section 2. In general, NiƎŜǊƛŀΩǎ w955Ҍ ǊŜŀŘƛƴŜǎǎ ǇǊƻŎŜǎǎ Ƙŀǎ ǘǊƛƎƎŜǊŜŘ ƛƴǘŜǊŜǎǘ ŦƻǊ 
inter-agency collaboration and policy harmonisation at national and sub-national levels. The 
process has strengthened the views on community forestry and calls for reforms that will 
address tenure issues and enhance participation and benefit sharing. The programme is 
establishing unprecedented partnerships in-country and exploring opportunities for the 
government to adopt and integrate REDD+ principles and activities in planning and budgeting. 
Nigeria recognizes existing and emerging opportunities for REDD+ implementation in the 
country particularly from the World Bank (FCPF), GCF, and the GEF-SGP  
 
1.1.4 Implementation targets 

Due to the initial lag in the take-off of the programme implementation due largely to the 
national and state elections in the first two quarters of 2015, the progress made by the 
country in the implementation of its REDD+ Readiness Programme has been relatively slow. 
Despite this, however, the country has refocused its strategy for accelerated rate of 
implementation and it is expected that before the end of 2017, Nigeria will have made 
significant progress in elaborating its nationally agreed Strategies and Actions for reducing 
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deforestation and forest degradation, sustainable forest management, enhancing the role of 
conservation of biodiversity and, enhancing carbon stocks. These strategies will be packaged 
ƛƴǘƻ bƛƎŜǊƛŀΩǎ w955Ҍ {ǘǊŀǘŜƎȅ ŀƴŘ !Ŏǘƛƻƴ tƭŀƴ ŘƻŎǳƳŜƴǘ ōŜŦƻǊŜ ǘƘŜ tǊƻƎǊŀƳƳŜ ǘŜǊƳƛƴŀǘŜǎ ƛƴ 
February 2018. 
 
With adequate additional support, Nigeria will continue to undertake capacity-building 
activities and enhance stakeholder consultations for REDD+ Readiness implementation, 
including through effective communication (e.g. awareness raising and consultation with 
relevant stakeholders), and trainings for human resource development based on a 
comprehensive needs assessment. It will continue to mainstream REDD+ policies and 
strategies into broader cross-sectoral plans and programmes, particularly related to national 
and sub-national development plans and national climate change plans and policies. Nigeria 
will also be embarking on preparing a Forest Investment Plan (FIP) for potential financing 
under the Strategic Climate Funds. The FIP will describe national priority areas of investment 
in Forestry Sector that also address the REDD+ Readiness Strategies and Actions. Support to 
FIP implementation, if it is mobilized, will provide indispensable direct investments in forestry 
ǘƻ ǎǳǇǇƻǊǘ bƛƎŜǊƛŀΩǎ ŘŜǾŜƭƻǇƳŜƴǘ ŀƴŘ w955Ҍ ƻōƧŜŎǘƛǾŜǎΣ ŜǎǇŜŎƛŀƭƭy those that address the 
drivers of deforestation and forest degradation both inside and outside of the forest sector to 
achieve a triple win of poverty reduction, mitigation, and resilience. 

 

1.2 The Mid-Term Review of the REDD+ Process  

This Mid-Term review process assesses the overall progress Nigeria has made towards REDD+ 
readiness. It also presents progress made against support provided through FCPF. The purpose is 
to take stock of the readiness process to date, identify challenges and gaps and use lessons 
learned during implementation to retune the implementation of the remaining readiness phase to 
ensure timely delivery of outputs and outcomes and attainment of the REDD+ R-PP objectives. It is 
also to provide the rationale for the request by Nigeria of further support from the FCPF to fully 
ƛƳǇƭŜƳŜƴǘ ǘƘŜ ŎƻǳƴǘǊȅΩǎ w-PP activities. The report covers the entire process since the receipt of 
the FCPF readiness grant in February 2015 and the beginning of the implementation of NigeriaΩǎ 
readiness activities. The content of this report primarily targets the FCPF in accordance with the 
funding agreement between the Government of Nigeria and the World Bank, acting as the Trustee 
of the FCPF. The Review findings are intended to strengthen and bolster national capacity for 
accelerated implementation of REDD+ Strategies and action in the country to enhance the 
completion of NigeriaΩǎ w955Ҍ wŜŀŘƛƴŜǎǎ ǇǊŜǇŀǊŀǘƛƻƴ ǇƘŀǎŜΦ 

 
The review is undertaken in compliance with Section 6.3(b) of the FCPF Charter and Resolution 
PC/7/2010/3, during implementation of a Readiness Preparation Grant Agreement, which requires 
that a REDD+ Country Participant must submit a mid-term progress report to the FCPF 
tŀǊǘƛŎƛǇŀƴǘǎΩ /ƻƳƳƛǘǘŜŜΦ ¢Ƙƛǎ ǊŜǇƻǊǘ ƛǎ NigeriaΩǎ ƳƛŘ-term progress report to the 10th Participant 
Assembly (PA) and 24th tŀǊǘƛŎƛǇŀƴǘǎΩ /ƻƳƳƛǘǘŜŜ όt/ύ ƻŦ ǘƘŜ C/tC ƛƴ September 2017. The midterm 
progress report includes: 
  

i. An overview of the implementation progress of over-all REDD+ process as well as the R-PP.  
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ii. An analysis of progress achieved in those activities funded by the FCPF Readiness Preparation 
Grant, including identification of any delays in the implementation of the activities financed 
by the Grant and proposed actions to address the causes of the delays.  

 

iii. An updated financing plan for the overall Readiness preparation activities, including funds 
pledged by, and a brief description of activities supported by, other development partners.  

 
iv. ! ǊŜǾƛŜǿ ƻŦ ǘƘŜ w955Ҍ /ƻǳƴǘǊȅ tŀǊǘƛŎƛǇŀƴǘΩǎ ŎƻƳǇƭƛŀƴŎŜ ǿƛǘƘ ǘƘŜ /ƻƳƳƻƴ !ǇǇǊƻŀŎƘΦ  

 
v. A summary statement of request for additional funding to the FCPF. 

 
Using a participatory approach, the Review was undertaken in collaboration with the REDD+ 
National Secretariat, State Governments of Cross River, Nasarawa and Ondo, government 
institutions and stakeholders outside governmental institutions, including ŘƻƴƻǊΩǎ active in the 
REDD+ process and civil society. The Review approach, which was guided by the TOR, the FCPF 
Assessment Framework and the MTR template involved: 
 

a. Desk-review and analysis of all relevant data (see Annex 1 for the list of documents 
consulted and reviewed)2 

 
b. Consultations with National and State REDD+ Secretariats, REDD+ Steering Committee and 

National and State Technical Working Groups, Development partners in REDD+ process, CSOs 
and other partners active in REDD+, and other stakeholders in form a Multi-Stakeholder 
Workshop, which was held on May 24 & 25, 2017. 

 
c. Adoption of the MTR including request for additional financing by the National Steering 

Committee. 

 

d. Submission of NigeriaΩǎ mid -term Report to the FCPF Participants Committee  

                                                           
2 A first draft of the desk review of programme implementation for some components was provided by Mr. Kola Razak of 

the REDD National Secretariat 
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Plate 1. 1. A cross Section of Stakeholders during the Mid Term Review workshop 

2. REVIEW OF THE PROGRESS MADE IN THE IMPLEMENTATION OF THE R-PP 

  
This section provides information on the progress status in the implementation of the R-PP as well as 
progress towards achieving the four components of the Programme. Starting with a summary overview of 
the achieved progress for the R-PP, this section provides detailed assessment of each of the R-PP key 
components, their respective sub-components and related activities. The purpose of the assessment is to 

identify what remains to be done to bring them to completion. Emphasis is on (i) achievements to date; 
(ii) analysis of these results, in line with the FCPF assessment framework, including major constraints 
and gaps that need to be addressed; (iii) other significant readiness work in progress, where 
appropriate; and (iv) identification of needs for additional funding to the FCPF to implement 
outstanding activities relevant to that sub-component. The section also highlights the nexus and 
possible synergies with other national and state REDD-related initiatives that are of relevance to the 
goals of the R-PP. 
 
Despite some challenges to start the implementation process on time in 2015 due to national and 
state elections in the country, the readiness process has progressed fairly satisfactorily. Table 2.1 
summarizes the progress made in the implementation of the R-PP and the overall readiness process, 
as agreed to at the Multi-Stakeholder Self-Assessment Workshop that constituted a major 
consultation process for the MTR. 
 

 

 

Table 2. 1. Self-!ǎǎŜǎǎƳŜƴǘ ƻŦ ǘƘŜ hǾŜǊŀƭƭ tǊƻƎǊŜǎǎ {ǘŀǘǳǎ ƻŦ bƛƎŜǊƛŀΩǎ w-PP Implementation 

Component Sub Component 
Summary of 

Scores 
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Readiness organization 

and consultation 1a. National REDD+ Management 

Arrangements 
Progressing well, 

further 

development 

required 1b. Consultation, participation and 

outreach 

REDD+ Strategy 

preparation 

2a. Assessment of Land Use, Land-Use 

Change Drivers, Forest Law, Policy 

and Governance 

F
u
rth

e
r d

e
ve

lo
p
m

e
n
t re

q
u
ire

d 

2b. REDD+ Strategy Options 

2c. Implementation Framework 

2d. Social and Environmental Impacts 

Reference Emission 

Level/Reference Level 
3a. FREL/FRL 

Monitoring system for 

forests and safeguards 

4a. National Forest Monitoring 

System 

4b. Information System for Multiple 

Benefits, other Impacts, Governance 

and Safeguards 

 

2.1 Component 1: Readiness Organization and Consultation 

2.1.1 Sub-component 1a. National REDD+ Management Arrangements 

Significant efforts have been made to develop and put in place institutional structures at 
national and sub-national (state) levels for the implementation of REDD+ and ensure lateral 
and vertical inter-sectoral coordination, engagement and capacity-building of all actors and 
stakeholders, and monitoring of technical and methodological tools in relationship with the 
development of the REDD+ process at national, regional and local levels, as well as maintain 
openness, accountability, transparency and fiduciary standards in the implementation of R-PP 
in the country. The present institutional arrangement for the management of REDD+ in 
Nigeria is given in Figure 2.1, indicating a well-defined management and coordination 
arrangement. 

 
The National Advisory Council is responsible for providing the overall policy direction and 
oversight for the programme at both national and sub-national levels, but the Council has not 
been active during the on-going Readiness phase. The Programme Steering Committee (PSC) 
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at the national level provides technical support and oversight for the implementation the 
REDD+ Readiness at all levels. The PSC has been active and has made substantial contribution 
to the overall programme performance through timely approval of annual workplan and 
budget and annual disbursement forecasts, determination of the strategic direction of the 
programme and ensure its progress; approval of recommendations brought by the National 
Technical Committee on project evaluation and proffering of solutions brought to its 
attention. The PSC has also supportive in effecting corrective action required for better 
realization of programme outputs and achievement of objectives. 
 
The National Technical Committee (NTC) with mandates to strengthen the knowledge and 
expertise available for project implementation, operational monitoring and dissemination of 
programme achievements to various stakeholders and concerned communities was 
constituted in 2015. Nigeria opted for a step-wise approach giving way to pilot demonstration 
in Cross River State (CRS). Since most of the project activities initially occurred at the CRS 
level, a State Technical Committee (STC) was very active in the provision of technical direction 
and in the overall performŀƴŎŜ ƻŦ ƛǘǎ ǊŜǎǇƻƴǎƛōƛƭƛǘƛŜǎΦ ¢ƘŜ /ƻƳƳƛǘǘŜŜΩǎ ǊƻƭŜǎ ǿŜǊŜ ƘƛƎƘƭȅ 
instrumental to the successful Readiness implementation in the State. The same state-level 
structure has been adopted for the two additional States (Nasarawa and Ondo) for the 
implementation of REDD+ Readiness Programme at the state level and would be replicated in 
any states that may be added to the programme in future. 
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 Figure 2. 1. Institutional arrangements for the management of the REDD+ 

  
Supporting the NTC are various Working Groups (MRV Working Groups, Safeguard Working 
Group, Stakeholders Forum, etc., established at National and State levels. They are providing 
good and effective technical backstopping to the R-PP implementation in the country as they 
serve as platforms for specialists or experts to provide input into in respective work of the 
Consultants and technical agencies. Membership to the Taskforces is based on individual 
technical relevance to the business of the taskforce. Members are drawn from REDD+ 
ǎǘŀƪŜƘƻƭŘŜǊΩǎ ƛƴǎǘƛǘǳǘƛƻƴǎ ƻǊ ƛƴŘŜǇŜƴŘŜƴǘ ǎǇŜŎƛŀƭƛǎǘǎΦ aŜƳōŜǊǎ ƻŦ ǘƘŜ ¢ŀǎƪŦƻǊŎŜ ǎŜǊǾŜ ƻƴ 
individual basis.  
 
The National REDD+ Secretariat was established at the Department of Forestry, Federal 
Ministry of Environment to ensure coordination of the REDD+ process at the national level 
and provides oversight function in the three participating States, through its state 
counterparts (State Secretariats for Cross River, Nasarawa and Ondo States). The 
arrangements ensured the coordination of the various working groups and networking with 
and between relevant ministries, departments and agencies (MDAs) at the National and State 
levels. The National Secretariat facilitated integration of REDD+ issues in National climate 
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change agenda. In close collaboration with the Department of Climate Change, a new 
initiative (Nigeria REDD+ and Climate Diplomacy Initiative) was crafted jointly, and FCPF 
funding was secured. As an attempt to re-strategise implementation, a joint review mission in 
early May 2015 brought the members of the national REDD+ Secretariat together for a two-
day retreat that re-focused the annual work plan and budget (AWPB) on achieving the four 
Warsaw Framework elements, with a focus on the Cross River State pilot to feed into national-
level REDD+ reaŘƛƴŜǎǎ ŀƴŘ ǘƻ άƳƻŘŜƭέ ƪŜȅ ŜƭŜƳŜƴǘǎ ŦƻǊ ƻǘƘŜǊ ǎǘŀǘŜǎ όǎǘǊŀǘŜƎȅΣ ƛƴǘŜǊƛƳ ǎǘŀǘŜ-
ƭŜǾŜƭ Ca{Σ ƛƴǘŜǊƛƳ Cw[Σ ŀƴŘ ƛƴƛǘƛŀƭ ǎŀŦŜƎǳŀǊŘǎ ŦƻǊ ǘƘŜ ǎǘǊŀǘŜƎȅΩǎ ǇƻƭƛŎƛŜǎ ŀƴŘ ƳŜŀǎǳǊŜόǎύΦ  
Coordination from the national secretariat ensured Nigeria achieved REDD+ Readiness at the 
end of 2016, and the start-up of complementary FCPF support dove-tailing into the process. 
 
The National and State REDD+ Platforms are made up of representatives of sectoral 
ministries concerned with deforestation and forest degradation; technical partners and NGOs 
working in the field of environment and forest conservation, academics and researchers as 
ǿŜƭƭ ŀǎ ŎƛǾƛƭ ǎƻŎƛŜǘȅ ǘƻ ŜƴǎǳǊŜ ǎǘŀƪŜƘƻƭŘŜǊǎΩ ƻǿƴŜǊǎƘƛǇ ŀƴŘ ǇǊƻƳƻǘŜ ƴŀǘƛƻƴŀƭ ŎƻƳƳƛǘƳŜƴǘ ǘƻ 
advance the process. The platforms are responsible for coordination and regular consultations 
at national and state levels, with the support of, and in cooperation with, REDD+ Secretariats. 
However, the powers and duties of these regional platforms will be updated regularly to 
enable them to fully play their roles in relation to the implementation of REDD+ Readiness in 
the country, including improved capacity-building for their members. The involvement of the 
private sector as one of the key players in the deforestation process is limited and remains a 
challenge.  
 
Towards effective implementation of community-based REDD+ (CBR), local entities that will 
provide data and information to feed into the process at State and National levels will be 
established at the community or local level. They will comprise representatives of local 
governments, NGOs, civil society, academia, the private sector, local communities, and 
traditional authorities working in the field of environment and forestry or other natural 
resource management.  
 
The Federal Government of Nigeria has demonstrated its commitment to REDD+ through its 
participation in international negotiations, by convening technical and policy forums and 
through the establishment of a number of federal institutions: including the National Advisory 
Council on REDD+, the National Technical Committee on REDD+, the National REDD+ 
Secretariat, and the UN-REDD Nigeria Programme Steering Committee. In addition, Cross 
River State (CRS), which is the pioneer and demonstration state for most REDD+ activities in 
Nigeria, has established its own REDD+ structures, mostly around its Forestry Commission and 
a Stakeholder Forum on REDD+. Similar structures are yet to be fully functional in the 
remaining two participating States.  
 
In addition to the above processes, Nigeria has taken some initiatives to advance the 
integration of the REDD+ process into national and sector development plans and processes, 
particularly within the Climate Change and Water and Environment Sectors. The National 
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REDD+ Secretariat works closely with the Inter-Ministerial Committee on Climate Change 
through the Department of Climate Change. It is also developing strategic linkages with the 
Nigeria Erosion and Watershed Management Programme (NEWMAP) to identify mutually 
beneficial synergies ς for example, in afforestation and forest restoration activities for erosion 
control, community outreach and consultations, and benefit sharing in participating States ς 
that could advance the goal and objectives of REDD+ R-PP implementation in the country. In 
general, REDD+ is being mainstreamed into key national policy and planning processes, 
including the Green Economy Strategy of the CRS.   
 
Towards mobilizing additional funding to the UREDD and FCPF grants for REDD+ Readiness in 
the country, the NRS has supported the Cross River State in obtaining additional funding 
(US$131,000 in 2014-2015) from the Governors Climate and Forest Fund (GCFF) to support 
work to address gaps discovered in the development of the NFMS and FREL in Cross River 
State. But with the extension to two additional States and the prospect of extending up to six 
States, more financing opportunities would have to be explored. 
 
 Overall, although significant progress has been made to date, there remain a number of 
challenges to address that require additional funding. In general, additional funding from FCPF 
will be needed to enhance the performance effectiveness of the current institutional 
arrangement for the implementation of the REDD+ R-PP in Nigeria. In specific terms, funding 
will be required for the following, among others:  
  
Á continued or extended support to coordination by the NRS and other State and 

community-based institutional structures; 
Á development of new criteria for selection of additional states and costing based on 

experience 
Á capacity building and training of stakeholders; 
Á functional management infrastructure in other states to effectively address the 
ŎƻƳǇƭŜȄ bƛƎŜǊƛŀΩǎ w955Ҍ wŜŀŘƛƴŜǎǎ ƭŀƴŘǎŎŀǇŜΤ 

Á capacity-enhancement and training for both the National and State Secretariats; 
Á support or the engagement of consultant to develop technical approaches to mobilize 

resources for implementation 
Á institutional strengthening and capacity-building for members of the national and 

state platforms (namely some ministries that do not yet have adequate knowledge of 
REDD+ though they have an important role to play) to give them greater sense of 
ownership of the REDD+ process;  

Á strengthening inclusion of, and partnership with the private sector; and 
Á finalising a national REDD+ revenue management mechanism that is effective, fair and 

transparent. 
 
2.1.2 Sub-component 1b. Consultation, Participation and Outreach 

A key participatory aspect of REDD+ R-PP process is consistent consultation, which is to make 
known the REDD+ mechanism to all stakeholders and also to collect their opinions on various 
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keys issues related to the implementation of REDD+ for the development of the national 
REDD+ strategy. Consultation and participation are integral part of the national REDD+ 
process in Nigeria. Throughout the preparation process, public consultations were carried out 
at the national, state and community levels. Consistent consultation processes at the federal 
and state levels with a broad range of all relevant stakeholders, including with local 
communities and CSOs, have been part of the REDD+ process in Nigeria. 

 
The institutional structures that were established at the national and state levels provide for 
effective engagement and participation of key stakeholders. A national level multi-stakeholder 
dialogue for the R-PP was completed in May 2014, following which the FCPF Board approved 
the R-PP for funding. Federal-level stakeholders also engaged in the Participatory Governance 
Assessment for REDD+, which advanced substantially in 2014. In 2015 and 2016 more public 
awareness and stakeholder dialogue on REDD+ at federal level increased through trainings 
and consultations towards developing the action plans for REDD+ readiness and 
implementation in Nigeria. 

 
The Federal multi-stakeholder REDD+ cluster meetings (to sustain the REDD+ process at 
federal level) held severally especially after May 2015 programme review. The NRS organised 
national stakeholder fora, a safeguards workshop, training in interpretation of remotely-
sensed imagery and other relevant REDD+ components to create awareness and build 
capacity for enhanced participation in the REDD+ process. The Platform ensures 
representation of women, youth, indigenous groups, forest-dependent communities including 
the ones in CRS and other identified marginal or vulnerable groups.  
 
This outcome paved the way for expanding and up-scaling REDD+ across Nigeria, from the 
federal institutions to other interested states and forest areas. This is in line with the 
Memorandum on REDD+ by the National Council on Environment, in September 2011, which 
called on all states in Nigeria to participate in REDD+. Under this outcome, a series of national 
assessments and scoping missions were undertaken to design the optimal approach to REDD+ 
in Nigeria, such as determining the most promising States for REDD+, the eligible forest types, 
the eligible REDD+ activities, the likely financial partners, the likely carbon trading and 
financing schemes, the methodologies for setting reference levels, and the main elements of a 
national MRV system. Then, drawing on the capacity built, and on the operational experience, 
and on a broad consultation process, the programme developed and validated a national 
framework strategy as the template for expanding REDD+ across Nigeria. 
 
Level of consultation in the Nigeria REDD+ Readiness programme varied between government 
and non-government stakeholders, thus recognising the diversity of stakeholders. 
Government provided the overall coordination in the programme; what was required was 
ensuring institutional linkages among key government agencies. At both state and national 
levels, this was facilitated by targeted consultations and dialogue, and inclusion in various 
operational structures e.g. technical committees for the programme. In addition, high level 
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government officials were targeted for information sharing and advocacy to support the 
REDD+ process. 
 
The programme made special efforts to ensure the voices of forest dependent communities, 
and those of vulnerable groups among them were heard. First was the need to engage the 
communities in ways that they feel part of the programme. For each of the 3 pilot sites, each 
cluster identified a member to act as liaison between the programme and the cluster of 
communities. The people were recruited by the programme and supported to perform their 
roles. This, combined with direct consistent dialogue with communities through their own 
existing institutions and processes, built trust and acceptance for the programme. 
 
The programme also made conscious efforts at engaging differently with the academia, 
private sector, the media, and very importantly civil society through their own platforms. 
 
Overall, in addition to the targeted consultations, the programme created a platform for 
direct interaction among the various stakeholders. The stakeholder forum in CRS (including 
representatives from all the various stakeholders), provided this platform, and met bi-annually 
to update on the REDD+ process and take decisions on next steps. This platform was 
instrumental in developing and validating the Strategy. The same platform existed at the 
national level for the same purpose. 
 
The Programme consciously enabled a robust process for stakeholder participation. At the 
steering committee level, while the government continues to provide leadership, membership 
included representatives from other government agencies, the civil society, and the academia. 
The technical committee, especially in CRS, is more robust membership from all the 
stakeholder groups including forest dependent communities, civil society, academia, media, 
private sector and of course government. Despite the technicality of some REDD+ areas, the 
programme ensured that representatives from CSOs and forest dependent communities were 
trained in every area and participated in hands-on data collection. Because of the peculiar 
nature of the private sector, their participation in the process was comparatively minimal. 
 
The culture of openness, accountability and transparency has been a source of inspiration in 
the functioning of the existing structures of REDD+ in the country. A national-level stakeholder 
engagement process has been put in place, as required in REDD+ processes and in climate-
change endeavors, to ensure a more open and consultative engagement across ministries, 
local authorities, civil society forces and community representatives. 
 
A number of trainings and dialogue events for civil society have been supported as well as the 
engagement of stakeholders in various ongoing studies through the development of various 
TORs and validation of the studies. A decentralized network of REDD+ practitioners, which 
was established during 2012, has been supported and provides the basis for stakeholder 
engagement and a decentralized dimension of REDD+. A stakeholder plan had been 
developed under the UNREDD NP component and early consultations had been underway in 
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the two newly selected states of Ondo and Nasarawa. Contacts with target communities, 
engagement with Paramount Rulers, Clan Heads and community members in three states 
have been established.  
 
The Government with the support of UN partners is developing a transitional plan to help 
mobilize partnerships, financial support and investments to transit from readiness to 
Implementation. As part of this, proposals and concept notes are being developed to engage 
with key development partners in support of REDD+ implementation.  
 
With the extension of REDD+ R-PP implementation into two additional and possibly to six new 
states, additional and intensive consultations will be required to take cognizance of some gaps 
in the current approach. Significant improvement is required in improving the gender 
mainstreaming into the REDD+ process as well as improving on the level youth engagement in 
REDD+ activities. Extensive information sharing activities and means for improving access to 
information, particularly through the implementation of the Communication Strategy that is 
being developed, would have to be undertaken, particularly when the studies under 
component 2 are finalized and work on the strategy is advanced to improve public disclosure 
of REDD+ project-related information. Thus, despite the significant achievements, there are 
activities that remain to be completed to enhance the degree of consultation for REDD+ 
process in the country. The communication Strategy was completed under the UNREDD grant 
support would need to be implemented and reviewed to accommodate peculiarities of the 
new states and emerging issues in the readiness process (Ondo and Nasarawa) to raise the 
level of awareness about the REDD+ process among various optimized stakeholders at all 
levels and in different ecological zones of the country. In this regard, additional funding will be 
required to: 
 
Á develop and sustain effective stakeholder engagement; 
Á upscale national advocacy to scale up REDD+ in Nigeria including design and 

production of communication and media products to develop the national REDD+ 
strategy; 

Á provide support to address gender issues that are unique to local communities; 
including increasing liaising capacity at state and community levels; 

Á support to improved involvement of youth in the REDD+ R-PP. They are currently 
largely excluded in development processes despite their rights and the stake they hold 
in the success and sustainability of the outcome; 

Á improve exchanges among various technical partners working in the field of 
conservation and natural resource management who would be interested in 
participating in REDD+ process; and 

Á expand consultations to other eco-regions, namely the mangrove and Guinean 
rainforest. 

 
 
 



21 

 

 
      
 
             
 
 
 

 

Plate 2. 1. REDD Team during community consultation and engagement 

 
2.2 Component 2. REDD+ Strategy Preparation 

The implementation of this component, which is one of the most important elements of the readiness 
process, will be undertaken through a series of consultancies supported by the National REDD+ 
Secretariat and other relevant implementation institutions at national and state levels (e.g. SSs, NTC 
and STCs).Its implementation will be undertaken under four sub-components, namely (i) Assessment 
of land use, land-use change drivers, forest law, policy and  governance, which aim is to identify or 
verify key drivers of deforestation and/or forest degradation, as well as activities concerning 
conservation, sustainable management of forests, and, enhancement of forest carbon stock; (ii) 
REDD+ Strategy Options, which aim is to develop nationally agreed set of policies and programs for 
addressing the drivers of deforestation and/or forest degradation; (iii) Implementation Framework 
which aims to set out credible and transparent institutional, economic, legal and governance 
arrangements necessary to implement REDD+ strategy options; and (iv) Social and Environmental 
Impacts which aims to ensure compliance with the Common Approach and prepare a country specific 
Environmental and Social Management Framework (ESMF). 
 
bƛƎŜǊƛŀΩǎ bŀǘƛƻƴŀƭ CǊŀƳŜǿƻǊƪ ŘŜǘŀƛƭǎ ǿƘŀǘ ƴŜŜŘǎ ǘƻ ōŜ ƛƴ {ǘŀǘŜ ǎǘǊŀǘŜƎƛŜǎΦ /Ǌƻǎǎ wƛǾŜǊ {ǘŀǘŜ ŦƻƭƭƻǿŜŘ 

an approach that produced an άLǎǎǳŜǎ ŀƴŘ hǇǘƛƻƴǎ wŜǇƻǊǘέ3, that was valƛŘŀǘŜŘΦ bŀǎŀǊŀǿŀΩǎ ŀǇǇǊƻŀŎƘ 

ƛǎ ǘƻ ƭŜŀǊƴ ŦǊƻƳ /Ǌƻǎǎ wƛǾŜǊΩǎ ǇǊƻƎǊŜǎǎ ōȅ ƘƛǊƛƴƎ ŎƻƴǎǳƭǘŀƴŎȅ ǘƻ ŀǎǎŜǎǎ ƛƴŦƻǊƳŀǘƛƻƴ ǊŜǉǳƛǊŜƳŜƴǘǎΦ 

Similar approach may be adopted by Ondo State. As verified during the independent assessment of 

the REDD+ R-PP, Nigeria is in the early stages of preparing a national REDD+ Strategy but it will 

ōŜƴŜŦƛǘ ŦǊƻƳ ǎŜǾŜǊŀƭ ƛƳǇƻǊǘŀƴǘ ōǳƛƭŘƛƴƎ ōƭƻŎƪǎ ǘƘŀǘ ƘŀǾŜ ōŜŜƴ ǇǊŜǇŀǊŜŘ ƻǾŜǊ ǘƘŜ ŎƻǳǊǎŜ ƻŦ bƛƎŜǊƛŀΩǎ 

REDD+ Readiness process. The focus of UNREDD and FCPF funding on Cross River State has resulted 

in the completion of the November 2016 draft Cross River State Strategy To Reduce Emissions From 

Deforestation And Forest Degradation (REDD+), which would constitute a good building block for the 

national REDD+ Strategy. 

                                                           
3 Matakala, Patrick W., 2016, Issues and Options Report ς Towards a REDD+ Strategy for Cross River State, Nigeria. 



22 

 

Overall, this component, is progressing slowly, but has a number of studies and initiatives underway 
and at different levels of readiness that will accelerate its implementation in 2017, towards the 
completion of the REDD+ R-PP activities in 2018.  
 
 

2.2.1 Sub-component 2a: Assessment of Land Use, Land-Use Change Drivers, Forest Law, 

 Policy and Governance 

 
a. Assessment of Land Use, Land Use Change Drivers: 
During the R-PP formulation, preliminary assessment of drivers of deforestation and forest 
degradation, as well as an initial assessment of NigeriaΩǎ ƭŀƴŘ ǳǎŜΣ ŦƻǊŜǎǘ ǇƻƭƛŎƛŜǎ ŀƴŘ 
governance was undertaken. Since the R-PP was developed, the National Space Research and 
Development Agency (NASRDA), an Agency of Nigerian Government, was commissioned in 
2014, to conduct spatially-explicit study of Drivers of deforestation or Landuse and Land-Use 
Change Assessment for CRS in accordance to Approach 2 or 3 of the IPCC Guidelines 2006.  
The Study resulted in the provision of data for the AFOLU sector, including land cover change 
or Activity Data (AD) for years 2000, 2007, & 2014 indicating corresponding trend of 
ŘŜŦƻǊŜǎǘŀǘƛƻƴΤ ŘŜŦƻǊŜǎǘŀǘƛƻƴ άƘƻǘǎǇƻǘǎέ that require focused attention and monitoring and on 
a number of deforestation drivers resulting from the explicit analysis of remotely sensed data, 
The classification scheme adopted for the study also provided stratification for the design of 
sampling approach for forest carbon assessment and thereby complying with Tier 2 and 3 of 
the IPCCC Guidelines. The study revealed agriculture as the main driver of deforestation in the 
State. 
 
Similarly, stakeholders at Safeguards technical meetings and the Analytical Study identified 
and ranked direct or proximate and indirect or underlying drivers of deforestation in CRS. 
Table 2.2 shows the proximate and underlying causes of deforestation in CRS while Table 2.3 
from the Issues and Options Report for the State further extrapolates for national framework 
to prioritise major direct and indirect drivers/barriers to forest carbon stock enhancement 
that would need to be addressed by the programs and policies included in the REDD+ 
strategy. The two tables indicate that indiscriminate agricultural practices rank first among the 
direct drivers.   

 
Table 2. 2. Proximate and Underlying causes of deforestation in Cross River State 

Proximate Drivers Á Agricultural expansion (subsistence and commercial) 
Á Fuelwood consumption (firewood and charcoal) 
Á Unsustainable timber harvesting 
Á Infrastructure development (industry, power lines, roads, 

dams and settlements) 
Á Oil/solid mineral exploration and quarrying 
Á Ineffective management of protected areas and community 

forests 
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Underlying Drivers Á Demographic 
Á Economic  
Á Technological  
Á Policy and institutional  
Á Cultural   

 

Table 2. 3. Major drivers of forest-related emissions in Nigeria/CRS (from), Matakala, 2016 

Importance to GHG 

emissions 

Key Driver Associated Activity for REL/RL  

High Agricultural expansion Mostly deforestation, some forest degradation 

High demand for fuelwood (charcoal) Mostly forest degradation, some deforestation 

Infrastructure development Deforestation 

Oil/solid mineral exploration Mining (and 

associated settlements) 

Deforestation 

Medium Firewood collection Forest degradation 

Timber harvesting Forest degradation, some deforestation 

Forest fires Mostly forest degradation, some deforestation 

Potential carbon 

sequestration 

Promoting CSA practices Enhancement of forest carbon stocks 

Increase in agroforestry systems Enhancement of forest carbon stocks 

 
 

The study found out that underlying causes of deforestation are made up of a complex 
interaction of local and global forces interacting in various ways to drive activities and agents 
of deforestation in each locality. Table 2.4 shows a schematic relationship between underlying 
causes and proximate causes of deforestation and forest degradation and associated agents in 
Nigeria/CRS based on the analytical work undertaken by the REDD+ process in Nigeria/CRS 
leading to this Issues and options report.  The analysis of the drivers of deforestation and 
forest degradation in CRS went through a participatory and highly consultative process 
involving key stakeholders from government, civil society, private sector, academic and 
research institutions, local communities and media institutions.  

 
Table 2. 4. Relationship between underlying and proximate causes of deforestation and forest degradation in CRS 

Underlying  
Causes                                                                                                                                                             

Demographic Economic Technological Policy and 
Institutional 

Cultural 
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Proximate                    
Causes 

Increased 
human 
population 
resulting in 
increased 
demand for 
agricultural land 
(forest 
conversion). 

Need for food, 
income and 
nutritional securities 
by local 
communities and 
major source of 
rural employment. 

Unsustainable 
agricultural 
practices and low 
agricultural 
productivity 
resulting in farmers 
being forced to 
open up new lands 
that are more 
fertile, and in a lot 
of cases in forested 
areas. 

1) Subsidies that are 
in favour of non- 
climate smart 
agricultural 
practices. 

2) Uncoordinated 
sector linkages 
for addressing 
food security.  

1) Slash-and-burn 
agriculture to 
compensate for 
low soil fertility 
problem. 

2) Use of fire to get 
rid of pests 
affecting soil 
organic content 
levels 

 Agricultural practices 

 

Fuelwood (firewood and 
charcoal) 

Increasing 
human 
population 
resulting in 
increased 
demand for 
fuelwood by 
households 
(both rural and 
urban). 

Firewood/charcoal 
production as 
source of 
employment and 
alternative source of 
income.  
 
Alternative sources 
of energy to wood 
biomass fuel 
relatively more 
expensive (e.g., 
kerosene, LPG, etc.). 

Unsustainable 
technology for 
charcoal production 
(earth kiln) and 
utilization 
(inefficient stoves). 

Poor energy policy 
implementation 
leading to heavy 
dependence on 
charcoal and 
firewood for 
household energy 
requirements. 

Perception/belief 
that food cooked 
using firewood or 
charcoal cooks, 
smells and tastes 
better than that from 
other sources of 
energy. 

Timber harvesting Increased 
human 
population 
resulting in 
increased 
demand for 
timber. 

1) Global and local 
demand for 
timber resources 
by industry and 
households. 

2) Source of 
employment and 
income. 

3) Illegal timber 
harvesting. 

Inefficient timber 
harvesting and 
processing 
technologies by 
concession holders 
and illegal 
harvesters. 
 

Poor forest policy 
implementation 
leading to 
inadequate capacity 
and resource 
allocation for 
effective forest 
activity monitoring 
by the government. 

Perception/ belief 
among rural 
communities that 
trees are God-given 
and for free access. 

Land use and Infrastructure 
development 

Increased 
population 
pressure 
demanding land 
for settlements, 
agriculture, and 
general 
infrastructure 
development.  

Foreign direct 
investments and 
local investments for 
development driving 
deforestation and 
forest degradation 
through forest 
conversion. 

Availability of 
advanced 
technologies for 
forest conversion. 
Lack of access to 
modern 
technologies for 
integrated land use 
planning. 

1) Lack of 
enforcement of 
legal instruments 
promulgating 
integrated land use 
planning. 

2) Integrated land use 
provisions not 
covering 
customary lands. 

Local community 
beliefs that once land 
on customary land is 
granted by local 
Traditional Authority 
(TA), it does not have 
to abide by 
government land use 
regulations but 
rather local by-laws 
that do not apply 
integrated land use 
planning. 

Oil/Solid mineral 
exploration and quarrying 

Increased 
population 
pressure for 
expansion of 
mining activities 
as sources of 

Global demand for 
oil and solid 
minerals and key 
state economic 
activities for poverty 
reduction  

Oil/mining 
technologies that 
are not green 

1) Poor economic 
policy 
implementation 
leading to 
inadequate 
economic 

Local beliefs and 
attitudes that 
mineral resources 
are God-given and  
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employment. diversification and 
heavy reliance on 
oil and minerals for 
national revenue. 

2) Poor mining policy 
implementation 
that is negligent of 
environmental 
consequences.  

therefore, open to 
free access. 

Source: CRS Strategy to Reduce Emissions from Deforestation and Forest Degradation (2016) 

  
b. Forest Law, Policy and Governance: 

 
An analytical study conducted by REDD+ with the support of UNDP in 2016 did an assessment of 
policy, legal and regulatory instruments for REDD+ strategy development and presented relevant 
Policies, Laws and Regulations (PLRS) and plans to REDD+ implementation as follows: 

 
Á Draft Bill for a National Forest Act, 2003: The bill sets out to provide for the establishment, 
ŎƻƴǎŜǊǾŀǘƛƻƴΣ ǎǳǎǘŀƛƴŀōƭŜ ƳŀƴŀƎŜƳŜƴǘ ƻŦ ǘƘŜ ƴŀǘƛƻƴΩǎ ŦƻǊŜǎǘ ǊŜǎƻǳǊŎŜǎ ŀƴŘ ƛǘǎ ǊƛŎƘ 
biodiversity in conformity with local, national and international processes and initiatives on 
global forests and environment. The bill is significantly responsive to the REDD+ five activities. 
It hinges on the principles of sustainable forest management (SFM) of forest resources in and 
outside forest reserves. It recognises the rights of local communities to fair and equitable 
sharing of benefits derived from genetic resources and prescribed the requirement of prior 
informed consent of communities for access to biological resources outside forest reserves. It 
ŦǳǊǘƘŜǊ ǇǊƻǾƛŘŜǎ ŦƻǊ ǘƘŜ ǊŜŎƻƎƴƛǘƛƻƴ ŀƴŘ ǇǊƻǘŜŎǘƛƻƴ ƻŦ ƭƻŎŀƭ ŎƻƳƳǳƴƛǘƛŜǎΩ ǘǊŀŘitional 
knowledge, cultural heritage and intellectual property outside forest reserves. The Bill 
provides for private sector participation in forestry development programmes and the 
establishment of a National Forestry Trust Fund at the Federal Level. The fund is to facilitate 
the promotion and financing of forestry development projects and programmes as a 
sustainable source of funding. The Bill also seeks to promote the participation of women and 
youths in sustainable forest resources management and utilization. It is, however, silent on 
equity and fairness in mainstreaming gender issues into SFM which should be adequately 
reflected in the draft bill before enactment into law. 

 
Á National Forest Policy, 2006: The National Forest Policy is the overarching framework on 

forestry development in Nigeria. The overall objective of the policy is to achieve sustainable 
forest management that would ensure sustainable increases in the economic, social and 
environmental benefits from forests and trees for the present and future generations 
including the poor and the vulnerable groups. The policy promotes and supports the 
decentralization of roles and functions amongst stakeholders (public, private, NGOs, including, 
Community Based Organizations (CBOs) and civil society), towards the attainment of 
sustainable management of the forest. The policy recognizes the environmental functions of 
forests in carbon capture and carbon sequestration and the need to employ the international 
financial mechanisms to enhance the carbon stocks. It promotes helping citizens, especially 
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the rural communities and forest dependent persons to better adapt to climatic change, and 
to benefit from emerging carbon markets. The policy instrument contains strategies for 
carbon trading, benefit sharing, tree ownership and accessing carbon credit within the 
framework of the Clean Development Mechanism of the Kyoto Protocol. The policy in general, 
is supportive of REDD+ implementation. 

 
Á Cross River State Forestry Commission Law, 2010: The purpose for the Cross River State 

Forestry Commission Law, 2010 is to make provisions for the establishment of the State 
Forestry Commission; and for the purposes of providing sustainable management of the forest 
and wild life resources, preservation and protection of the ecosystem in Cross River State and 
other matters connected therewith. Most of the provisions on forestry and wildlife resources 
promote and support REDD+ activities, except the provisions on de-reservation. The law 
provides for the establishment of two dedicated financial mechanisms for SFM with identified 
sources of funding, and if operationalized could be sustainable sources for carbon funding, 
including REDD+ implementation. These are: 
V Forestry Reserve Fund - for forestry development; and  
V Forest Trust Fund (FTF) - to fund regeneration in depleted areas and general 

sustenance of the forest.  
 
Á It also makes provision for the establishment of eight (8) departments and other units 

(including a Carbon Credit Unit and any other unit as shall be deemed necessary from time to 
time). The Carbon Credit Unit should be operationalized to provide additional impetus to the 
implementation of the overall climate change agenda. The mandate of the unit should be 
harmonized with the administration of REDD+ result-based payments in the State. The law 
also promotes ǎǘŀƪŜƘƻƭŘŜǊΩǎ ŜƴƎŀƎŜƳŜƴǘ ƛƴ ǘƘŜ ǎǳǎǘŀƛƴŀōƭŜ ƳŀƴŀƎŜƳŜƴǘ ƻŦ /w{Ωǎ ŦƻǊŜǎǘǎΣ ǘƘŜ 
protection, control and management of forest reserves by the Commission in collaboration 
with key stakeholders from communities, civil society, private sector and Community Based 
Forest Management Association(s) or other relevant Government Agencies. It encourages 
afforestation programmes which should ensure a zero-net loss and a net gain of biodiversity 
with respect to species composition, habitat structure, ecosystem function and people use 
and cultural values.  

 
Á In the case of royalties from community forest areas, the sharing formula is 30:70 in favour of 

host communities while in forest reserves, it is 50:50 ratio between the host communities and 
CRS Government. These are the major sources of internally generated revenue for host 
communities and government (these sources have stopped since the moratorium on timber 
logging in 2008).  

 
Á Two critical tools for sustainable forest management are provided for in the law. These are (a) 

Forest Sector Strategy, ǿƘƛŎƘ ǇǊƻǾƛŘŜǎ ǘƘŀǘ ǘƘŜ άŎƻƴǎŜǊǾŀǘƛƻƴ ŀƴŘ ǎǳǎǘŀƛƴŀōƭŜ ƳŀƴŀƎŜƳŜƴǘ ƻŦ 
forest resources and livelihood for the communities in the State shall be based on the forest 
ǎŜŎǘƻǊ ǎǘǊŀǘŜƎȅέΤ ŀƴŘ (b) Land and Resource Use Plan and Management Plan. However, these 
SFM tools have not yet been operationalized or realized.  
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Á The Commission also has powers with the approval of the State Governor to make regulations 

for the performance of its functions. The powers could be exercised judiciously and 
transparently and used to facilitate the implementation of REDD+ activities and adherence to 
the Cancun safeguards and Warsaw Framework Agreement. Overall, the CRSFC Law is highly 
REDD+ smart.  

 
Á The Cross River State Policy on Forest Moratorium, 2008: In 2008 the CRS government, based 

on her concern over the high rate of deforestation and commitment to reconciling 
development and conservation objectives, placed a moratorium on logging in the state; this 
policy is still in force. It resulted in the cancellation of all logging concessions and ban on 
logging in all forest types (Forest Reserves, Community Forests and open areas). An Anti-
Deforestation Task Force was set up with responsibility for compliance monitoring and 
enforcement of the moratorium. After about eight years and with the recent disbandment of 
the first Task Force and another put in place in 2016, it appears that the time is ripe for CRS 
government to evaluate and review the policy. As a short-term measure, the policy on forest 
moratorium was REDD+ Smart but several challenges have resulted from the continuation of 
the policy. For example, illegal logging has proliferated under the moratorium. 

 
Á Draft CRS Forest Policy, 2011: The purpose of the Cross River State Forest Policy, 2011 is to 

encourage and support an Aggressive ecological restoration of indigenous species and foster 
the re-direction of development resources. It went through one stakeholder validation 
workshop but comments from that workshop are yet to be incorporated into the draft 
document. The draft policy is reasonably REDD+ smart as it addresses issues of deforestation 
and forest degradation, conservation, biodiversity conservation and sustainable forest 
management. However, there is need to expeditiously approve and implement the policy. 

 
Á A Policy Note for REDD+ drafted earlier in 2014. In addition, a number of the studies that were 

commissioned had related policy briefs prepared or key policy messages to high-level decision 
makers to support the implementation of REDD+. Notably, a study on the Assessment of 
Policy, Legal and Regulatory (PLR) Enabling Environment was commissioned, which provides 
key recommendations on Policy, legal and institutional issues that needs to be addressed to 
position REDD+ in Nigeria. In addition, the strategy development provided more in-depth 
information that informed a policy note for top government level officials at the Federal 
Ministry of Environment. A high-level meeting, planned for 2017, would discuss policy, legal 
and institutional issues targeting high level government officials in the Federal Executive and 
Legislative arms of government in Nigeria. 

 
In a similar vein, the two additional States have policies and laws governing the management of 
their forest resources. The Nasarawa State Forest Regulations 1997 of CAP 44 (as amended 2012) 
provides for very still penalty various acts that may destroy the {ǘŀǘŜΩǎ forest resources. Ondo 
State recognizes the paramount significance and importance of the forest sector in its agricultural 
policy. The focus of the forest policy thrust for the sector is conservation practices as a vehicle for 
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sustainable development by adopting and encouraging private sector/community participation as 
the driving force for the attainment and sustenance of sustainable development for the sector.  
The studies conducted for CRS will be replicated and validated for Nasarawa and Ondo States as 
part of the national effort towards ensuring policy and regulatory consistency and coherence in 
the forest sector ad part of the national REDD+ strategy options, within the national development 
framework. Thus, Nigeria will need to benefit from additional funding to: 
 
Á develop a Financing Strategy and Investment Plan to complement the National REDD+ 

Strategy; 
Á support the development of enabling policy and action plans for REDD+; and 
Á mainstream REDD+ in national development plans, NDC implementation plan, Nigeria 

Green Bond, Green Climate Fund, FCPF Carbon Fund, national budget, private sector 
investment, and other sources of finance. 

 
2.2.2 Sub-component 2b:  REDD+ Strategy Options 

Based on an analysis of the orientations of the sectoral policies, the drivers of deforestation 
and forest degradation, and consultations with the stakeholders, six strategic options for 

implementing REDD+ were identified in the R-PP. They were (i) government policy, legislative and 
institutional reform; (ii) forest and land use zoning and planning; (iii) forest tenure security for 
local communities; (iv) introducing alternative agriculture systems; (v) supporting forest 
protection, reforestation and forest enrichment; and (vi) reduced fuel-wood local energy 
options.  
An analysis of the REDD+ sectoral strategies and their potential conflicts and synergies in 
relation to the REDD+ interventions was conducted with the support of UN-REDD only for CRS, 
which has completed and validated a report on REDD+ Strategy options through a 
presentation to stakeholders. Overall, the strategic options are still in the process of 
evaluation and formulation and their definition will require an exhaustive and holistic review 
of deforestation and forest degradation in the Nigerian context. The remaining work under 
this sub-component has commenced and a study on strategy options is planned to be 
conducted later in 2017. This review will be fully optimal only when all the findings of works 
and studies under the current FCPF funding are finalized, as the consultancy that will prepare 
the National Strategy will be able to draw significant material from Cross River, and the work 
underway in Ondo and Nasarawa States, assess the strategy options, prioritize them for their 
social, environmental and political feasibility, risks and opportunities and undertake analysis 
of costs and benefits. 
 
To further the REDD+ strategy development and implementation process, Nigeria will need to 
benefit from additional funding for this sub-component in form of studies that will feed into 
the REDD+ Strategy formulation process, particularly as it concerns (i) reviewing existing 
experiences and lessons on forest restoration and reducing deforestation; (ii) structural and 
macro-economic challenges and options for protecting and expanding forests in the country; 
(iii) exploring community based approaches to REDD+ implementation and building the 
capacities of forest unit and local management strictures; and (iv) reinforcing the coordination 
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of resource management between the different key sectors and the integration of REDD+ to 
sectoral policies, strategies, and public policy instruments. In this context, the fund will be 
required to: 
 
Á Provide technical support to the development of a Financing Strategy and Investment 

Plan to complement the National REDD+ Strategy; 
Á Support for the development of enabling policy and action plans for REDD; 
Á Facilitate the mainstreaming of REDD+ in national development plans, NDC 

implementation plan, Nigeria Green Bond, Green Climate Fund, FCPF Carbon Fund, 
national budget, private sector investment, and other sources of finance 

Á Reinforce the coordination of resource management between the different key sectors 
and the integration of REDD+ to sectoral policies, strategies, and public policy 
instruments  

 

2.2.3 Sub-component 2c: Implementation Framework 

This sub-component will enable the inclusion of REDD+ related consideration in the 
development of various legislation relating to REDD+, namely the reform of the forest policy 
and legislation. This requires the assessment of institutional and legislative reform needs for 
REDD+. The expected targets from the design of the implementation framework are two main 
frameworks namely; (i) National Guidelines and Standards for REDD+ activities and (ii) 
Framework for implementation of REDD+, benefit sharing mechanisms. Overall, progress has 
been relatively slow in the implementation of this sub-component. A benefit-sharing study 
was conducted for the CRS and the fieldwork is underway by a team of consultants for the 
development of the FGRM. 
Nigeria acknowledges that the implementation of REDD+ will generate benefits to all 
stakeholders involved in REDD+ activities. The country further acknowledges that appropriate 
benefit sharing mechanisms providing for equitable distribution of benefits is not only 
essential for the success of REDD+ implementation but also should ensure that stakeholders 
involved in REDD+ activities are rewarded according to their contributions to reducing 
deforestation, degradation, conservation and stock enhancement, to make the impact of 
REDD+ measurable and lasting. All this makes the development of a Framework for the 
implementation of REDD+ benefit sharing mechanisms and registration of project in the 
country imperative. 
Using the CRS as a pilot state, a benefit-sharing study was conducted. The Risks and Benefits 
Analysis (RaBa) for the State was developed through a consultation and joint working process 
led by the Nigeria Safeguard Working Group (SGWG). The analysis focuses on the potential 
risks and benefits associated with eight existing and planned PAMs relevant to REDD+ in Cross 
River State, to gain lessons learned ŦƻǊ ǘƘŜ ŘŜǾŜƭƻǇƳŜƴǘ ƻŦ ǘƘŜ {ǘŀǘŜΩǎ w955Ҍ ǎǘǊŀǘŜƎȅΣ ŀƴŘ 
ŜǾŜƴǘǳŀƭƭȅ ǘƘŜ ŎƻǳƴǘǊȅΩǎ {ǘǊŀǘŜƎȅΣ ŀǎ ǘƘŜ ŀƴŀƭȅǎƛǎ ǿƛƭƭ ŀƭǎƻ ƛƴŦƻǊƳ ǘƘŜ ŘŜǾŜƭƻǇƳŜƴǘ ƻŦ ŀ 
safeguards approach for Nigeria. Once a draft of the analysis had been developed, a small 
working group session, including participants from the SGWG, the Cross River State Forestry 
Commission and the Cross River State REDD+ Secretariat, facilitated with assistance from 
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UNEP-WCMC, finalised the RaBa for the State and got it validated in June 2016. The analysis 
and recommendations contained in the RaBa have helped to inform the strategy development 
ǇǊƻŎŜǎǎ ŦƻǊ ǘƘŜ {ǘŀǘŜ ŀƴŘ ǘƘŜ ŘŜǾŜƭƻǇƳŜƴǘ ƻŦ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ŀǇǇǊƻŀŎƘ ǘƻ ǘƘŜ ǎŀŦŜƎǳŀǊŘǎΣ 
including feeding directly into the development of safeguards principles and criteria (P&C). By 
including analysis of possible sources of information and relevant policies, laws and 
regulations (PLRs), the analysis will be used to contribute to the development of a safeguards 
information system in the future. 
The Nigeria REDD+ Programme has been building capacity and conducting work to develop a 
country approach to the REDD+ safeguards for several years. For example, a Participatory 
Governance Assessment (PGA) for REDD+ and natural resource management in Nigeria has 
been conducted, starting in late 2012. Piloted in CRS, PGA committee and research teams 
were established, made up of national, state, civil society, academia and community 
representatives. The team undertook research in three REDD+ pilot sites, in Afi-Mbe, Ekuri-
Iko, and Mangrove communities; a final PGA report was produced in 2015.  
In November 2013, a workshop on safeguards and multiple benefits was held in Calabar, with 
the aim of progressing work on developing social and environmental safeguards and informing 
priorities for REDD+ planning in CRS. This workshop was followed by a meeting to establish a 
Safeguards Taskforce, with participation from both civil society and Federal and State level 
government. During the implementation of the PGA, work on safeguards was deferred, 
although an activity to map multiple benefits from forests in Cross River State proceeded 
through 2014-2015. In June 2015, a follow-up meeting was held in Calabar to reorganise the 
w955Ҍ {ŀŦŜƎǳŀǊŘǎ ²ƻǊƪƛƴƎ DǊƻǳǇ ό{D²Dύ ƻŦ bƛƎŜǊƛŀΣ ƛƴŎƭǳŘƛƴƎ ǊŜǾƛǎƛƴƎ ǘƘŜ ƎǊƻǳǇΩs terms of 
reference, reviewing a work plan for their activities, and determining their membership, which 
includes representatives from Federal and State government agencies, academia, civil society, 
communities and the media. This was followed by another SGWG meeting in September 2015, 
and the launch of their work leading the development of a Risks and Benefits Analysis to 
support REDD+ planning. 
Nigeria plans to design appropriate benefit sharing arrangements for the National REDD+ 
Strategy by replicating RaBa studies in Nasarawa and Ondo States and using the results to 
develop a more realistic national Framework for the implementation of REDD+ benefit sharing 
mechanisms. This will include identification of a range and categories of benefits and 
beneficiarȅΩǎ specific to proposed activities and geographic locations, the processes for how 
benefits will be equitably and efficiently shared, the institutional structures needed and the 
processes for transparent decision making and implementation. The country will also 
ŀŎŎŜƭŜǊŀǘŜ ǘƘŜ ŎƻƳǇƭŜǘƛƻƴ ƻŦ ǘƘŜ ƻƴƎƻƛƴƎ ǇǊƻŎŜǎǎ ŦƻǊ ǘƘŜ ŘŜǾŜƭƻǇƳŜƴǘ ƻŦ bƛƎŜǊƛŀΩǎ CDwa ŦƻǊ 
REDD+.  While the resources available through the current FCPF support should be adequate 
for development of the national FGRM, Nigeria will benefit from additional funding to: 
 
Á support the extension of the CRS RaBa to other States (Nasarawa and Ondo); 
Á pilot test the benefit sharing arrangements in CRS;  
Á build the institutional and financial management capacities of institutions benefitting 

from or managing carbon incomes at the national, state and local levels; and  
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Á fill gaps related to the adoption of legislation/regulation, guidelines for 
implementation, as well as the national REDD+ registry and system for monitoring 
REDD+ activities. 

 
2.2.4 Sub-component 2d: Social and Environmental Impacts  

During the R-PP formulation, Nigeria prioritized the importance of enhancing social and 
environmental benefits while minimizing risks and identified a need to develop a Strategic 
Environmental and Social Assessment (SESA) that addresses World Bank safeguards and a tool 
for managing any Social and Environmental concerns during the implementation of REDD+ 
Strategy and options. SESA, as a tool, will be used to integrate social and environmental 
considerations into the REDD+ policy-making process, leading to sustainable REDD+ policies 
and programs.  

 
During the REDD+ Readiness phase, the objective of conducting a SESA of REDD+ Strategy 
options will be to ensure a comprehensive and participatory assessment of likely 
Environmental and Social issues and integrate environmental and social considerations into 
NigeriaΩǎ w955Ҍ {ǘǊŀǘŜƎȅ ƛƴ ŀ ƳŀƴƴŜǊ ŎƻƴǎƛǎǘŜƴǘ ǿƛǘƘ the countryΩǎ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ƭŀǿǎ ŀƴŘ 
ǊŜƎǳƭŀǘƛƻƴǎ ŀǎ ǿŜƭƭ ŀǎ ǘƘŜ ²ƻǊƭŘ .ŀƴƪΩǎ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ŀƴŘ ǎƻŎƛŀƭ ǎŀŦŜƎǳŀǊŘǎΦ Accordingly, 
SESA will contribute towards the REDD+ Readiness process in Nigeria by assessing how REDD+ 
Strategy options address environmental and social priorities associated with current patterns 
of land use and forest management. In addition, SESA will assess inter-sectoral linkages within 
the land-use planning process and, trade-offs and opportunity costs involved with different 
land uses. Furthermore, SESA will assess the application of environmental and ecosystems 
valuation that also includes taking into account intangible factors in the valuation of forests 
and forest resources.  
 
Gaps identified through these assessments will lead to strengthening the REDD+ Strategy 
options. An Environmental and Social Management Framework (ESMF) will be developed to 
address any outstanding potential social and environment issues and the procedures to be 
followed for managing potential environmental and social impacts of specific REDD options 
during the implementation of the REDD+ Strategy for Nigeria will be outlined. 
 
The procurement process for the SESA is underway and work is expected to commence by end 
of third quarter of 2017. Support for a Strategic Environmental and Social Assessment (SESA) 
is provided through the FCPF readiness grant, and the SESA process will work concurrently 
with the development of the National REDD+ Strategy. The SESA will be conducted through a 
series of activities and analytical tasks, which will be linked to the relevant steps of the REDD+ 
Programme preparation and implementation.  
 
In addition to the proposed work under FCPF support, Nigeria has identified a need for 
broadening this scope of work to integrate development of the Safeguards Information 
System (SIS) for REDD+ in the country as well as understanding how these safeguards will be 
"addressed and respected" throughout the implementation of REDD+ activities with SESA. The 
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Working Group on national safeguards was reorganized in October 2015 to enable different 
stakeholders to participate and work together to review relevant policies and measures to be 
developed within the framework of the REDD+ Strategy for the Cross River State region. 
During this process, selected existing or already planned policy and regulatory instruments 
relevant to the REDD+ process was assessed, especially regarding potential benefits and risks. 
In addition, the work on safeguards will also draw from and build on the outcomes of the PGA 
work as well as the assessment of policy, legal and institutional framework on REDD+. The 
work on safeguards will also be incorporated into the Issues and Options report and the 
eventual REDD+ strategy. The SESA that will be carried out by the FCPF is expected to help 
strengthen advancements for transparency and safeguards in the country. 

 

2.3 REDD+ Strategy preparation 

2.3.1 Sub-component 3a: FREL/FRL 

Recognising Decision 4/CP.15 which stipulates that developing country Parties in establishing 
forest reference emission levels and forest reference levels should do so transparently, taking 
into account historic data, and adjust for national circumstances, and Decision 4/CP.15 as 
reinforced in decision 12/CP.17, Reference Emission Levels (RELs) development in Nigeria is 
based on historical data, adjusted for national circumstances. The RELs are being developed in 
a way so that emissions and removals that are monitored in the future can be compared 
directly to the emissions and removals in the reference scenarioτin other words there will be 
consistency between the approaches used for the REL and the MRV (Measurement, Reporting 
and Verification) system. 
 
Nigeria decoded that the development of FREL/FRL in the country would follow a stepwise 
approach with the intention that FREL/FRL will be further developed and refined over time. It 
must be noted that FREL/FRL uses the same building blocks or pillars like MRV: the difference 
stems from the fact that historical data is used for FREL/FRL while MRV uses future data 
collected. UNFCCC insists that FREL/FRL be consistent with MRV, so that actual performance is 
assessed during monitoring.  
 
Scale, Scope and Estimation of historical emissions 
 
Several consultations were held to discuss what the FREL will consist of including the scale and 
scope, as well as the estimation of historical emissions. In terms of scale, Nigeria opted for a 
nested REDD+ programme in which CRS was selected as pilot State. FREL is developed at CRS 
level as an interim measure, following the analysis of historic and real-time data for AD and 
EFs. The scope is based on activities, pools and gases included. For activities, only 
deforestation has been included in the present FREL/FRL. Data on deforestation are scarcely 
collected and thus makes attempt on deforestation analysis difficult if not impossible. In the 
pools, the above-ground biomass which constitutes the main component/largest pool is 
included in the FREL/FRL. Below ground biomass which constitutes at least 20% of 
aboveground biomass, is also included as a significant pool considering their magnitude and 
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cost-effectiveness to monitor the pools. Finally, for the gasses, only CO2 emissions are 
included in the present FREL/FRL. Also, an acceptable national definition of forest is 
established.  The entire FREL process was subjected to a wider stakeholder consultation and 
review to ensure that it reflects the expectations of all stakeholders, and to also consider 
technical inputs from this broader group. 
 
Following IPCC (GPG 2003 and Guidelines for National GHG Inventories in AFOLU, 2006), two 
basic inputs needed are: Activity data (i.e. changes in areal extent of forest land (ha/year)) 
over 3 epochs (2000, 2007 and 2014) and emission factors (that is, emissions/removals of 
GHG per unit area: tCO2/ha of deforestation) generated form historical and real-time data, 
were generated. Then the product of AD by EF gave an estimate of the amount of 
emissions/removals in a given year as a result of the activity in CRS using Approach 2/3 and 
Tier2/3. Up scaling the process, the TAA with FAO intends to develop an updated forest cover 
map / forest cover change map for Nigeria without necessarily having to adjust the sub-FREL 
for national circumstances. Similarly, the potential datasets to be generated for Ondo and 
Nasarawa states in the TAA, will be adjusted for other states within same eco-zones with the 
two states.  
 
In the implementation of this sub-component, a Technical Assistance Agreement was signed 
with FAO, which led to the recruitment of: (i) National Forest Inventory Database & Data 
Processing Expert; (ii) NFI Expert/Field Supervisor; and (iii) Forestry Officer/Technical Adviser 
(NFI & FRELs). A spatially explicit study on drivers of deforestation in Cross River State has 
been finalized, analyzing satellite images for three different periods (2000, 2007 and 2014), 
also including activity data that was obtained for land use/land cover purposes in the entire 
State. Furthermore, the ongoing development of the National Forest Carbon Inventory will 
help providing estimates of emission factors.  FAO is embarking on the technical and logistical 
preparation to conduct the national forest inventory that will lead to a draft national version 
of the FRELs/FRLs which is expected to be validated in a national workshop. Some of the 
outputs from these initial analyses for CRS are given in Table 2.5 and Figure 2.2. 
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Table 2 1. . Summary results for above ground biomass (AGB), below ground biomass (BGB) and carbon stocks for 

different forest types for CRS 

*Forest Land values were calculated as a weighted average of the means from the different forest type estimates 

 
Figure 2. 2. Land use thematic maps for 2000, 2007 and 2014 epochs developed to generate Activity Data for Cross 

River State 

Nigeria will benefit more from additional funding support for the following activities: 
 
Á Development of sub-national FREL/FRL for potential additional states (including capacity 

building); 
Á Support for system strengthening including software need and upgrade; 
Á Additional forest inventory data collection to increase certainty levels and thus improve the 

sub-national FREL; 
Á Specialised training for key technical stakeholders to build capacity in trend emission 

calculation as well as in FREL construction process; and 
Á Up-scaling of sub-national FREL to national. 

 
2.4 Monitoring system for forests and safeguards 

2.4.1 Sub-component 4a: National Forest Monitoring System 

bƛƎŜǊƛŀΩǎ ƳƻƴƛǘƻǊƛƴƎ ǎȅǎǘŜƳ ƛǎ ŀǇǇƭȅƛƴƎ ŀ ǎǘŜǇǿƛǎŜ ŀǇǇǊƻŀŎƘΣ ōƻǘƘ ǎǇŀǘƛŀƭƭȅ ŀƴŘ ǘŜƳǇƻǊŀƭƭȅ ǘƻ 
enable a full, nationwide MRV system as well as a safeguard information system in Phase III, 
while also being useful in intermediate stages.  What is being done will enable the assessment 
of the results from REDD+ activities, as required for phase II, and allows Phase III reporting. B  
 
In CRS, a robust forest monitoring system has been established with a functional GIS 

laboratory and facilities. These facilities have contributed to the capacity building of 

stakeholders in the application of remote sensing and GIS capabilities to monitor forest 
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changes, to generate, interpret Activity Data and to perform multiple benefits mapping. The 

Activity Data as interpreted, validated and disseminated in the state, will allow field validation 

for the national level, while the state-level Forest Inventory will provide data to the national 

REDD+ database.   

Eighty sample plots have been established in about 62 local communities to estimate carbon 

stocks and Emission Factors, updated MRV database for CRS, including historic & real-time 

remote-sensing put in place. Forest Carbon Inventory (FCI) Standard Operation Manual has 

been prepared, produced and printed.  The GHG inventory component of the MRV system has 

determined forest carbon stock change in CRS and consequently will allow the verification of 

the national GHG inventory.  

 

 

 
 
 
 
 
 
                 
 

  Plate 2.4 a. Gender-inclusive and Participatory MRV Field Measurements 

 
The specific work already accomplished towards forest monitoring include among others, 
capacity building, system development, technical studies reports and stakeholder engagement 
and activation. In additionΣ bƛƎŜǊƛŀΩǎ bCa{ !Ŏǘƛƻƴ tƭŀƴ ǿƛǘƘ ƛƴǎǘƛǘǳǘƛƻƴŀƭ ŀǊǊŀƴƎŜƳŜƴǘǎ ŀǘ ǘƘŜ 
National and CRS levels clearly defined was developed with institutional needs assessment 
and a roadmap to facilitate enabling legislations and laws for NFMS implementation to ensure 
sustainability and transparency. The document was also subjected to a wider stakeholder 
group consultation and review to ensure that relevant interests have been taken into 
consideration. 

 



36 

 

          
      Plate 2.4 b. Multi -stakeholder MRV capacity building session 

 
Overall some progress has been made in the implementation of this sub-component. Capacities for 
relevant stakeholders have been enhanced at both federal and national level through a series of 
technical capacity building workshops, including: (i) a forest monitoring and MRV workshop for 49 
stakeholders in 2014; (ii) a National Forest Carbon Inventory training with 25 participants in 2014; (iii) 
capacity building on image processing and interpretation of satellite imagery of 20 staff; (iv) a forest 
carbon inventory data analysis training of 26 staff, and (v) a Greenhouse Gas Inventory training of 23 
staff from the LULUCF sector. These trainings and workshops, plus the establishment of technical 
Working Groups, advance efforts for the NFMS to be put in place in the future. Sampling design is 
based on a 2014 land use map produced with the help of the Nigerian National Space Research and 
Development Agency (NASRDA), which will be used as the framework to establish a Forest 
Monitoring System at Cross River State (CRS) by the end of 2016. In addition, the technical Working 
Group on MRV activities is in the process of acquiring recent satellite data to advance subsequent 
monitoring activities. Nigeria also participated in the CNA for West Africa and is included in the joint 
support to West Africa for strengthening regional capacity in West Africa for national forest carbon 
inventories.  
 
Despite these achievements, the complexity of the NFMS and the lack of capacity, both technically 
and institutionally, left many gaps to be filled in the implementation of this sub-component. The 
hardware for the geomatics laboratory and for the management of databases, satellite images, 
software image processing, database management and fire warning system as well as staff capacity 
to ensure the implementation effective operation of these systems at central and regional levels 
remain insufficient. The same goes for measurement, data management, and estimation of GHGs 
emission/removal. Specific gaps that need to be addressed relate to: 
 
Á Harmonisation of historic data and up scaling of b!{w5!Ωǎ άwall-to-ǿŀƭƭέ Řŀǘŀ ǘƻ ŎƻǾŜǊ ǘƘŜ 

entire country based on bƛƎŜǊƛŀΩǎ forest definition. 
Á Collation of in-country wood density values based on on-going efforts at some universities to 

substitute the pan-tropic default values to enable improvement on existing Allometric 
Equations. 

Á Institutionalisation of a robust data sharing mechanism among stakeholdersΩ institutions for a 
functional NFMS. 






























































