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1. R-PP Preparation and FCPF Readiness grant
-

-

-

R-PP assessed by FCPF PC at PC6 (July, 2010). World Bank to carry on with grant preparation, contingent upon the
country’s addressing a series of comments to the R-PP and presenting it for reactions from the PC;
$200K FCPF Formulation Grant is signed and almost fully disbursed as of October 2010. Designated account in
Congo was closed end of May 2011, audit planned for June 2011.
UN-REDD Program will provide financial support ($75) for the country to finalize the R-PP, including the organization
of additional consultations. This support is not yet available as of June 2011.
Support from AFD to hold district level consultation workshops
An R-PP validation workshop was held in late February based on the comments to the R-PP submitted by the civil
society representatives. A final version of the R-PP, integrating results of the validation workshop, was submitted to
the FCPF in March.
The national government has made 150 million FCFA (around 300,000 USD) available for the year 2011, which
should be used to implement the national management arrangements for REDD+, capacity building, support to the
design of the national REDD+ strategy and initial analysis necessary for the establishment of a national reference
scenario a a MRV system.
FMT due diligence of Congo’s R-PP is ongoing in view of making USD3.4 million grant available.

2. National REDD Readiness Management Arrangements
-

-

-

The National REDD Committee is not operational yet. The official legal text for the creation of the Committee is
under preparation. However, various members of the Committee already have informal meetings to discuss REDDrelated issues.
National REDD Coordination created, but not fully operational. New staff to be recruited with UN-REDD funding,
including a Communication and Information specialist, and a consultant responsible for the preparation of project
proposals. Recruitment has not started because of delays in the disbursement of UN-REDD funds.
The national REDD coordination submitted a proposal to AFD for temporary funding (until the second FCPF grant is
available) of three additional members of the coordination team (forest and environmental legislation specialist,
MRV specialist, reference scenario specialist), decision pending.

3. Stakeholder Consultations and Communication
-

-

Provincial workshops, funded by AFD, were organized jointly by the REDD Coordination and civil society commission
in late January in the departments of Lekoumou, Niari and Likouala.
A Provisional Committee (Commision intérimaire REDD+ de la Société civile) regrouping members of the national
civil society has been put in place, with the goal of closely working with the National REDD Coordination towards the
finalization of the R-PP; ensuring a proper level of consultations.
Communication material for the provincial workshops was supposed to be produced, with the support of UN-REDD
but has not happened yet due to the challenges with the funding.
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4. REDD Strategy Preparation
-

Studies on the analysis of causes of deforestation and forest degradation are to be launched once the second part
of FCFP financing is available.
Pilot projects proposals for submissions to CBFF, AFD and other potential donors will be prepared with the support
of a technical assistant to be hired under UN-REDD financing.
An initial REDD Opportunity Scoping Exercise (ROSE), including government, civil society and private sector
stakeholders, will be held in June 2011 in order to provide more detail on pilot projects (in the R-PP. These pilot
projects would take place in different regions of the country, dealing with different causes of deforestation and
degradation.

5. Implementation Framework
-

Analytical studies (funds management, benefit sharing, carbon ownership, REDD+ regulations) to be launched once
the second part of FCPF financing is available.

6. SESA
-

Terms of Reference for the SESA have been prepared as part of the R-PP. The assessment should be launched once
the second part of FCPF financing is available.

7. Development of a Reference Scenario
-

No activity to report at this stage. Activities to be launched once the second tranche of FCPF financing is available.
GAF-AG working on historic deforestation with ESA funding, and the data will allow RoC to build its reference
scenario.

8. MRV
-

The MRV component is moving forward with strong support from the World Resources Institute, which is
implementing a project financed by the Congo Basin Forest Fund.
The project “Quantification of carbon and emissions from deforestation and degradation from forests of the
Republic of Congo” aims to generate accurate data, develop methods and strategies, and build relevant stakeholder
platforms for measuring, accounting for and monitoring forest carbon and emissions in the Republic of Congo. The
international project team is fully in place. Technical partners ( Winrock, SDSU, OSFAC and Imazon) are on board. A
training workshop on carbon measurement took place in October.
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9. Other
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