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Additional Activities included in FY14 Readiness Fund Budget Proposal (PC15 Agenda Item 6) 

June 26, 2013 

This note is designed to inform the Participants Committee (PC) on the implementation of Additional 

Activities through the Readiness Fund budget during FY13 and to support the proposed budgets for 

Additional Activities in FY14. The budgets for the Additional Activities outlined in this note form part of 

the FY14 Readiness Fund budget proposed to the PC for approval under the Budget agenda item (agenda 

item 6). 

Introduction 

1. The activities proposed in October 2012 covered six key areas of support:  
 

 Reference levels and MRV 

 Country dialogues on the role of the private sector in REDD+  

 Registries for REDD+ 

 Building REDD+ capacity for social inclusion 

 Linking lessons learnt from activities to address drivers of deforestation at the local level to 
REDD+ Strategy development and  

 Piloting governance diagnostics and setting up grievance redress mechanisms  

2. In October 2012 the PC approved budgets for FY13 totaling $1.5 million for these Additional 
Activities, as shown in Table 1. 

3. As part of the proposal for Additional Activities submitted to the PC in October 2012 (FMT Note 
2012-9-rev) the FMT also provided an indicative budget for continuing those Additional Activities 
into FY14 of $1.7 million, although approval was not requested for those estimated FY14 costs at 
that time. An extract from that FMT Note reads as follows: “The activities are likely to continue in 
FY14, with an indicative FY14 budget estimate of $1,749,000. If the work program does continue 
into FY14, some adjustments may need to be made based on the results achieved in FY13 and PC 
approval of the FY14 budget will be solicited in June 2013.” These FY14 indicative budgets are also 
shown in Table 1. The total estimated cost for both years as at October 2012 of $3.3 million is shown 
in the final column of Table 1. 
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Table 1. 

  

 

4. The estimated expenditures for FY13 for each of these Additional Activities is shown in Table 2, 
together with the proposed budgets for FY14 and a total estimated cost for both years as of June 
2013. The current total estimated cost over both years of $2.7 million compares with the estimated 
cost over both years as of October 2012 of $3.3 million.  

Table 2. 

 

  

5. There is one additional proposed activity in FY14 – a South-South Knowledge Exchange on Managing 
REDD+ Funds at the National Level with a budget of $97k for the year. 

6. Details of activities undertaken in FY13, and proposed activities for FY14 are provided under each of 
the activity headings below. Some activities planned for FY13 were not carried out so the budget 
requested for FY13 has, in some cases, been effectively rolled over into FY14. 

7. The PC is asked to approve the budgets for Additional Activities for FY14 totaling $1.9 million as 
shown in table 2 above as part of their approval of the Readiness Fund budget proposal. 

Proposed Additional Activities

($000s)
FY13 Budget

FY14 Budget 

from FMT 

Note Oct 2012

Total for 

FY13 and 

FY14 

(Oct 2012)

MRV/Reference Levels/DB Man 375                   375                   750                  

Private Sector Engagement in REDD+ 150                   300                   450                  

Registries for REDD+ 225                   200                   425                  

Capacity Building for Social Inclusion 346                   346                   692                  

Linking Local Initiatives to Strategy 210                   420                   630                  

Piloting Forest Governance and 

Grievance Redress Mechanisms
217                   108                   

325                  

Total 1,523               1,749               3,272              

Proposed Additional Activities

($000s)

FY13 

Estimated

Expenditure

FY14 

Proposed 

Budget

Total for 

FY13 and 

FY14 

(June 2013)

MRV/Reference Levels/DB Man 32                     560                   592                  

Private Sector Engagement in REDD+ 10                     234                   244                  

Registries for REDD+ 153                   196                   349                  

Capacity Building for Social Inclusion 341                   559                   900                  

Linking Local Initiatives to Strategy 167                   171                   338                  

Piloting Forest Governance and 

Grievance Redress Mechanisms
72                     66                     

138                  

Managing REDD+ Funds at Nat'l Level -                    97                     97                    

Total 775                   1,883               2,658              
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MRV/Reference Levels/DB Man (Reference Levels, Forest Monitoring, Data Management) 

(Decision Support Tools and Technical Materials for the Design of Reference Levels, Forest Monitoring 
and Data Management Systems for Emission Reduction Programs) 

8. FCPF countries identified reference levels, forest monitoring and associated data management as 
high priority topics for country capacity building. Standardized methods are not yet available or are 
currently being developed by expert groups. Practical decision support tools, core capacity on 
methods, knowledge technological options and work organization are critical needs for countries to 
perform essential capacity building work going forward. Enhanced capacity and sound technical 
design are essential for REDD countries to participate in REDD+ transactions in the future (i.e. 
measure emission reductions against reference levels and manage associated data transparently 
and consistently). 

9. This activity entails the development of practical tools and technical materials (e.g., modular 
tutorials), which will be developed through technical consultancies and with deliberate input from 
REDD countries through a series of capacity building workshops. The objective is to enable REDD+ 
countries to make informed decisions (e.g., what to do first as no-regrets actions) and conduct 
technical work related to reference levels, forest monitoring systems (measurement, reporting and 
verification of emission reductions), and data management effectively, while leveraging related 
ongoing international initiatives and resources. The activities are designed to support REDD 
countries in their readiness preparation, and in particular benefit those countries that are 
considering the development of ER programs for the FCPF Carbon Fund. Through regional 
workshops countries learn from each other and from countries actively developing ER programs for 
the Carbon Fund. The target audience is broad and includes REDD+ focal points, technical experts 
(e.g., those working on forest inventories), policy makers, forest managers, forest users, and 
potentially operational staff of Delivery Partners. 

 
10. The development of decision support tools and technical tutorials for in-country application were 

contracted in FY13 and some relatively small early disbursements are expected to be made against 
early deliverables by the end of FY13. The majority of disbursements (for advanced and final 
deliverables, and regional workshops) are now expected to occur in FY14, although much of this 
expenditure was originally budgeted for in FY13. The overall cost of this activity over FY13 and FY14 
is now estimated at $592k compared to $700k. 

 
11. The technical consultancies funded by this activity budget were informed by the advancements in 

the development of the methodological framework for the Carbon Fund that occurred in the later 
part of FY13. That is, the decision support tools and good practice guidance material will directly 
inform how REDD countries can perform the necessary work to meet the design requirement of the 
FCPF Carbon Fund (and build capacity that has utility well beyond the FCPF). Going forward this 
activity will closely integrate and coordinate workshops related to reference levels, MRV, data 
management (previously linked with the activity on REDD+ registries) facilitated through the FCPF. 
The FMT is actively coordinating these activities with other technical partners and initiatives 
(including FAO and various international or bilateral capacity building initiatives). 

 

Private Sector Engagement in REDD+ 
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12. The potential roles of the private sector in REDD+ are still not well understood. This shortfall is often 
noted in FCPF R-PPs and FIP Investment Plans. Governments are at a loss regarding what the private 
sector can or should do. Risks thus exist that strategic decisions may be made that do not foster 
future participation by the private sector (e.g., allocation of carbon rights, RELs, etc.). On their end, 
private companies request better enabling frameworks and sometimes look for project-level 
opportunities that are disconnected from the emerging national frameworks. 

13. The original plan for FY13 was to hold 1 or 2 country level dialogues and produce a report including 
recommendations for better consideration of the role of the private sector in REDD+ policy design. It 
was also the intention to help a number of countries begin assessing their needs in relation to the 
basic framework being developed and devise plans for how to meet these needs. However, no 
dialogues have taken place for a number of different reasons and there has been little expenditure 
in FY13 (estimated at $10k). $75k has now been committed for an analysis and a national round 
table on the role of the private sector in REDD+ in Costa Rica. The roundtable is scheduled for 
September 2013 so the actual expenditure will occur in FY14. The FMT proposes two additional 
country level dialogues in FY14 and follow-up reports including recommendations for better 
consideration of the role of the private sector in REDD+ policy design, with a total FY14 budget of 
$234k. 

 

Registries for REDD+ 

14. Budget and activities proposed in October 2012 were $225k for FY13 and $200k for FY14. The 
proposed activities for FY13 were as follows: 

 Producing a set of building blocks (e.g., program accreditation, geo-referencing, safeguards 
information systems, asset custody), potentially with minimum design standards, for system 
developers to use. $150k 

 Help a number of countries to start assessing their needs in relation to the basic framework 
being developed and devise plans for how to meet these needs. $75k 

 

15. The estimated expenditure for FY13 is $153k. The following activities and results were achieved: 

 An international workshop brought together technical representatives from various countries 
and other experts1 to share experiences, assess countries status and priorities moving forward. 

 The FMT produced draft functional specifications with minimum design standards for data 
management systems and ER transaction registries for REDD+.  

 Country needs assessments are underway with specific inputs already provided to demanding 
countries (Indonesia, Colombia, and Honduras).  

16. Based on this FY13 work, a key distinction should be made between REDD+ data management 
systems used for registering and reporting on REDD+ implementation and Emission Reduction (ER) 
transaction registries used to handle the process of creating (i.e. issuing) ER units with unique serial 
numbers and supporting the transfer of ER units between account holders within the registry and to 
other linked trading registries.  

                                                           
1
 Colombia, Costa Rica, Guatemala, Mexico, Chile, Ethiopia, Indonesia, NCRC (NGO working with Ghana, Kenya, 

Tanzania, Uganda, Nigeria), Brazil (State of Acre), Markit, FAO, VCS 
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17. The priority of most REDD+ Countries is on REDD+ data management solutions to ensure 
consistency between the national, jurisdictional and project scales. The FMT proposes that this work 
stream be integrated into the additional activity on Reference Levels and MRV (see above). 

18. Most countries understand the importance of an ER transaction registry for a future REDD+ 
mechanism and are interest in pursuing a common approach under FCPF leadership that could lead 
to the use of a centralized system. A limited set of countries are interested in pursuing work on 
national ER transaction registries. The proposed work-plan for FY14, with a proposed budget of 
$196k, is as follows: 

 Investigate 3 ER registry options & make recommendation to FCPF.  
o Investigate options (October 2013) 
o Prepare an RFP for an interim outsourced ER Transaction Registry (December 2013)  
o Prepare an investment business case for FCPF consideration (March 2014) 

 Develop funding model and secure investment for CF ER registry (by June 2014) 

 Technical  support associated with ER-transaction registries (in coordination with PMR).  

 Funded south-south staff exchange programs and knowledge sharing activities, assessing best 
practices/technology solutions. 

 

Capacity Building for Social Inclusion 

19. During FY13 the FMT organized two Capacity Building for Social Inclusion in REDD+ Readiness 
regional workshops, as planned, in Anglophone Africa and Asia, covering safeguards, stakeholder 
consultations and grievance redress mechanisms. 

20. During FY14 the FMT is planning three such regional workshops, and not two as originally projected.  
Hence the increase in the overall cost of this activity over FY13 and FY14 from $792k to $900k. 
Experience has shown that 7 countries is about the limit in any one of these workshops--and Latin 
America and the Caribbean region (LCR) has at least 14 FCPF countries.  So, the proposed budget 
includes an additional workshop for LCR, with a workshop for Mesoamerican countries (tentatively 
scheduled for October 2013) and South American countries (tentatively scheduled for December 
2013).  

21. This first workshop will cover three major but inter-related themes in Readiness Preparation, for the 
benefit of multiple audiences in 7 Mesoamerican REDD+ countries in LCR. The themes are: (i) 
SESA/ESMF; ii) consultation & participation processes; and (iii) feedback& grievance redress 
mechanisms. As an outcome of the Joint Needs Assessment, and of in-country work by specialists 
with the FCPF FMT and with associated agencies, these have been identified as needing 
concentrated attention in the near term. The target audiences are: government officials, indigenous 
peoples, forest-dwelling communities, southern CSOs, World Bank technical specialists, FCPF 
Delivery Partner technical specialists, and consultants for both donor agencies and governments. 
The purpose of the workshop will be to address gaps in knowledge and understanding that still exist 
in relation to relevant aspects of the chosen themes. The 4-5 day workshop will take place in an 
appropriate venue in a Central American country as yet to be determined (likely to be El Salvador or 
Guatemala). The methodology for the workshop will be highly dynamic and participatory, likely to 
include an extended simulation exercise on its final day. 

22. The proposed budget for the three regional workshops during FY14 is $559. 
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Linking Local Initiatives to Strategy 

23. As planned one workshop on linking local initiatives to REDD+ strategy took place in FY13. The 
estimated expenditure for preparation of background notes and the actual workshop itself is $167k. 
This activity helped strengthen country's capacity to design and implement their national REDD+ 
strategies by promoting knowledge exchange on how local experiences on the ground are 
generating knowledge on how to address the drivers of deforestation and forest degradation.  

24. The workshop “Linking Local REDD+ Projects to National REDD+ Strategies” took place in Hawassa, 
Ethiopia from April 29 – May 1, 2013. It was organized in collaboration with Ethiopia's Ministry of 
Agriculture, the Oromia Forest and Wildlife Enterprise (OFWE) and Farm Africa (an international 
NGO active in the promotion of forest management in Ethiopia).  The workshop was attended by  
representatives from national and local governments, delivery partners, civil society, and members 
of the private sector from 11 FCPF REDD+ countries (Cameroon, DRC, Ethiopia, Ghana, Indonesia, 
Kenya, Liberia, Madagascar, Republic of Congo, Tanzania, and Uganda), and two other countries 
(Brazil and Nigeria). 

25. At the workshop, representatives from seven pilot projects presented how each project is 
addressing drivers of deforestation, linkages with national REDD+ processes, and the challenges and 
lessons learned from such projects. Similarly, government officials from Indonesia and the DRC 
presented on the development of national REDD+ frameworks.   A one day field visit was conducted 
to a Participatory Forest Management (PRM) site in the Bale Mountains. 

26. The participants actively engaged in sharing successes and failures of implementing REDD at local 
and national level. The most important added value of the workshop, as indicated by the 
participants, was an opportunity to share experiences among various stakeholders who are facing 
similar challenges and opportunities. They reflected the need of similar dialogues both at country 
level and international level. The main points discussed during the workshop have been summarized 
into a technical note available on the FCPF website. The FMT will disseminate these findings at the 
upcoming PC15 meeting though a Knowledge Sharing Panel. 

27. The original budget for FY14 of $420k was intended to cover the costs of two regional workshops. 
The proposal now is to hold only one workshop in Asia, with a budgeted cost, including all 
preparation and workshop and travel costs, for this activity of $171k. 

 

Piloting Forest Governance and Grievance Redress Mechanisms 

28. The estimated budget for this activity for FY13 was $217k, including the estimated costs of two 
workshops. Only one workshop was held during FY13 with an estimated expenditure for the activity 
of $66k. 

29. This activity helped identify priority forest governance issues relevant to the development and 
implementation of the REDD+ in Liberia and to propose actions to address the emerging needs. 

30. As part of this activity, first, a background report on the status of forest governance in Liberia was 
prepared.  This was shared widely with stakeholders in the country as a means of ensuring that the 
most current information on the issue was publicly available. Second, a multi-stakeholder national 
workshop, "REDD+ Forest Governance Workshop", was held in Monrovia on April 22-23, 2013. The 
workshop was organized and facilitated by the Forest Development Authority (FDA). FDA identified 
participants, developed the agenda, selected the facilitator, etc., with the Bank Team in a supportive 
and advisory role. Participants to the workshop included representatives from government 
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ministries including Environment Protection Agency (EPA) , FDA, Land Commission, MOA, LISGIS, 
MPEA etc.; from CSO’s such as Global Witness, SDI, SADS, Foundation for Community Initiatives, etc; 
development partners such as EC, USAID and UNDP; representatives from the charcoal and 
chainsaw unions. There were also several representatives from counties (Bomi, Bong, Lofa, Nimba, 
Rivercess, Grand Gedeh).  

31. Workshop participants (working in 3 smaller break-out groups) scored almost 100 questions on 
different aspects of forest governance, with the help of the PROFOR forest governance diagnostic 
tool, customized to the context of REDD+ in Liberia. From this, they recommended 9 of the highest 
priority actions items to be taken up in the country’s REDD+ Readiness preparations. These range 
from a need to resolve land-based conflicts, to considering gender issues in forestry, to enhancing 
the capacity of the Forest Development Agency. The multi-stakeholder centered discussions have 
also identified measures to address these weaknesses in the short, medium and long term, as-well-
as the major agency responsible for implementation. While some of these will be implemented with 
the help of the Readiness preparation grant, alliances and funding from other development partners 
will also be sought to implement others.  The implementation of the agreed to actions to strengthen 
governance will be accompanied by tracking of the outcomes, as part of Liberia’s REDD+ monitoring 
and evaluation framework. 

32. A comprehensive workshop report is available on the FCPF website as well as hard copies at the PC 
meeting in Indonesia. 

33. In the next FY, it is proposed to pilot the PROFOR tool in Laos and in another FCPF country in East 
Africa (from one of Uganda, Tanzania or Ethiopia) or Latin America. At present the proposed budget 
for FY14 of $66k is only intended to cover the pilot in Lao PDR. Should a formal request be received 
from another country, further budget approval shall be requested from the PC accordingly. 

 

Managing REDD+ Funds at the National Level  

(Mechanisms for Managing REDD+ Funds at the National Level - South-South Knowledge Exchange) 

34. This is an additional activity over and above the previously proposed and budgeted activities in 
FY13. The proposed budget for FY14 is $95K. The activity will promote a series of knowledge 
exchange activities (jointly with UN-REDD) on National REDD+ Funds Management targeted at 
Colombia, DRC, Ethiopia, Indonesia, and Vietnam; while tapping into the knowledge from other 
countries (Brazil, Costa Rica and Mexico). 


