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Report Index by Cluster Question 

 
(Press Ctrl key while selecting/clicking the link) 

 
 
 
 
 
 

Relevance 

Cluster One 
 

Has the FCPF added value to the REDD-plus processes undertaken by REDD Country Participants 
and other donors? 

Cluster Two  
What is the relevance of the FCPF within the context of the REDD-plus developments at the 
global and national levels? 

Effectiveness 

Cluster Two Is the FCPF on track to meet its objectives? 

Cluster Four 
How effective has the FCPF governance structure been? 
Have the activities of the FCPF Readiness Mechanism played a catalytic effect on its country 
participants? 

Cluster One 
What are the key lessons, intended and unintended outcomes for REDD-plus readiness in REDD 
Country Participants? 

Efficiency 

Cluster Four To what extent has the FCPF been efficient in achieving desired results? 

Cluster Three How effectively is the FCPF cooperating with other processes? 
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1. EXECUTIVE SUMMARY 
 

Background to the Forest Carbon Partnership Facility 
 
The Forest Carbon Partnership Facility (FCPF) was launched at the 13th session of the Conference of 
Parties to the United Nations Framework Convention on Climate Change (UNFCCC) in Bali, and became 
operational in June 2008. FCPF was created with the goal of testing and piloting activities for the 
reduction of emissions from deforestation and forest degradation, and the role of conservation, 
sustainable management of forests and enhancement of forest carbon stocks in developing countries 
(known as REDD-plus) in response to the UNFCCC decision on reducing emissions from deforestation 
in developing countries.  The World Bank (WB) was asked by developing and industrialized countries to 
establish and support a pilot facility for assisting capacity building for REDD1 in developing countries in 
tropical and sub tropical regions for tapping into any future system of positive incentives for REDD. 
 
The Facility, housed at the WB headquarters in Washington DC, is a global partnership consisting of 
REDD-plus countries, financial contributors and observers. The FCPF currently assists 37 tropical and 
subtropical forest countries in East Asia and Pacific South Asia, Latin America and Africa in developing 
systems and policies for REDD-plus (commonly known as REDD readiness) and will provide a smaller 
number of these countries with performance-based payments for emission reductions. In response to the 
demand from countries, the number of REDD Country Participants has increased by 17, almost double 
its initial target of 20 countries. The FCPF governance structure includes a 28 member Participants 
Committee (PC) (the governing body of the FCPF) elected by REDD Country Participants and financial 
contributors, and six Observers nominated by forest dependent indigenous peoples and other forest 
dwellers, NGOs and international organizations, and the World Bank2. There are two funds, (i) the 
Readiness Fund which is meant for supporting capacity building efforts of developing countries to 
prepare for REDD-plus including those for establishing monitoring reporting and verification systems, 
reference levels, adopting a REDD strategy and setting up implementation framework for REDD and co-
ordination at the national level and (ii) the Carbon Fund through which in some of the REDD participant 
countries, the FCPF will also help reduce the rate of deforestation and forest degradation by providing an 
incentive per ton of carbon dioxide of emissions reduced through specific Emission Reductions Programs 
targeting the drivers of deforestation and forest degradation. The WB acts as trustee for the Readiness 
Fund and the Carbon Fund, provides secretariat services to the FCPF, has overall responsibility for 
delivering the program, provides technical support to the REDD Country Participants and conducts due 
diligence on matters such as fiduciary policies and environmental and social safeguards.   
 

Objectives and methods of the evaluation 
 
In 2010, the PC of the FCPF agreed to commission an independent, external evaluation of the program 
covering the first two years of the Facility‟s operations – June 2008 to June 2010.  The Terms of 
Reference for the evaluation were developed by the PC and form the basis for this review.  
 
The evaluation team used the Organization for Economic Co-operation and Development/Development 
Assistance Committee (OECD/DAC) standard evaluation criteria of relevance, effectiveness, and 
efficiency to address the Terms of Reference. The evaluation assesses the contribution of FCPF at both 
country and global levels. At the global level, the evaluation reviews the structure, functions, processes and 
impact drivers of the FCPF program as a whole, as well as the governance arrangements and delivery 

                                                      
 
1 Please note that REDD implies REDD-plus as defined in the FCPF Charter. 
2
 For latest list of Participants visit http://www.forestcarbonpartnership.org/fcp/node/18   
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mechanisms. At the country level, the evaluation reviews the formulation of R-PPs and the country 
context of the R-PPs (though not the R-PPs themselves), which include the structure, functions and 
processes of each country‟s „forest-relevant‟ system, the existing capacity and resources to formulate the 
R-PP. A number of „key questions‟ were developed in the terms of reference to guide the evaluation team, 
which are summarized in Table I. below. 
 
Table I.  : Key Evaluation Questions by OECD DAC Criteria 

The evaluation was conducted between 
December 2010 and June 2011 and used a 
range of different techniques designed to 
capture the diverse views of a range of 
different stakeholder groups with an 
interest in the program and triangulate 
findings. This included an online 
questionnaire, interviews (face-to-face and 
using phone/Skype), a review of literature 
(including that produced by the program 
as well as external documentation) and 
country visits to DRC, Mexico and Nepal. 
Comments on the draft  
 
 
 

 
 
 
 
 

 
 
Main Findings 
 
The FCPF has four principle objectives, summarized below:  
 

 To assist eligible REDD Countries efforts to achieve emission reductions from deforestation and/or 
forest degradation through financial and technical support to build in-country capacity; 

 To pilot a performance-based payment system for emission reductions generated from REDD 
activities, with a view to ensuring equitable sharing and promoting future large scale positive 
incentives for REDD; 

 Within the approach to REDD, to test ways to sustain or enhance livelihoods of local communities 
and to conserve biodiversity; and 

 To disseminate broadly the knowledge gained in the development of the Facility and implementation 
of readiness plans and emission reductions programs. 

 
In the first two years of operations the FCPF has focused on assisting countries in planning the steps 
towards REDD-plus readiness and structuring the country level discussions for readiness preparation 
including technical aspects of REDD readiness, safeguards and fostering inclusive and transparent 
consultative mechanisms for REDD-plus. The REDD-plus countries are eligible for a Formulation grant 
of US$ 200,000 to prepare their readiness roadmap known as Readiness Preparation Proposal (R-PP). The 
proposal is reviewed and inputs are provided by adhoc independent experts known as Technical Advisory 

OECD/DAC 
Criteria and 

Initial 
Cluster 

Key Evaluation Questions 

Relevance 

Cluster One 
 

Has the FCPF added value to the REDD-plus processes 
undertaken by REDD Country Participants and other 
donors? 

Cluster Two  
What is the relevance of the FCPF within the context of 
the REDD-plus developments at the global and national 
levels? 

Effectiveness 

Cluster Two Is the FCPF on track to meet its objectives? 

Cluster Four 
How effective has the FCPF governance structure been? 
Have the activities of the FCPF Readiness Mechanism 
played a catalytic effect on its country participants? 

Cluster One 
What are the key lessons, intended and unintended 
outcomes for REDD-plus readiness in REDD Country 
Participants? 

Efficiency 

Cluster Four 
To what extent has the FCPF been efficient in achieving 
desired results? 

Cluster 
Three 

How effectively is the FCPF cooperating with other 
processes? 
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Panel (TAP), select members of the Participants 
Committee and the World Bank staff. The REDD 
Country Participant has the opportunity to improve 
its proposal based on the feedback received. The 
proposal is then assessed by the Participants 
Committee and the country becomes eligible for a 
Readiness Preparation Grant of up to US$ 3.6 
million to support the activities detailed in the R-
PP. After the PC assessment, the World Bank 
conducts due diligence with a view to entering into 
the readiness grant agreements with the country. 
 
As of March 2011, after 3 years of its operation, 19 
FCPF REDD countries (17 formally and 2 
informally) had prepared their R-PPs. The PC has 
assessed and authorized Readiness Preparation 
Grant for seventeen countries to support some of 
the readiness activities identified in the R-PP and 

Readiness Preparation Grants for the Democratic Republic of Congo (DRC) and Nepal were signed in 
March 2011(see Figure I). As of February 2011, the total contributions to the Readiness Fund were US$ 
192 million out of which total allocation towards formulation and preparation grants to REDD countries 
that have had their R-PPs formally assessed was US$ 44 million3. 
 
Overall, the evaluation found that since its inception in 2008, FCPF has made significant progress in 
meeting the first and last objectives (building in-country capacity and disseminating lessons learned in 
readiness), but less progress has been made on the two other objectives as would be expected at this 
early stage (piloting a performance-based system of payments; enhancing livelihoods & conserving 
biodiversity). A summary of more detailed findings are presented below, clustered by the OECD/DAC 
criteria of relevance, effectiveness and efficiency. 
 
Relevance 
 
The evaluation found that at the global level, FCPF‟s added value and relevance to global REDD-plus 
processes are:  
 

 The development and establishment of a common framework, foundation and platform for 
REDD-readiness through the development of a common planning framework, set of tools, 
guidelines and support;  

 Helping countries understand and address REDD-plus planning at a time when in-country knowledge 
of REDD was in many cases almost non-existent. Building upon this basic knowledge, FCPF has 
been able to support a process of continually raising standards across participating countries, 
through the unique system of peer review and external, independent technical inputs provided 
through the TAP and review by PC members and the WB team; 

 The creation of opportunities for the exchange of lessons learned and experiences between 
countries and regions in a rapidly changing external environment. 

 
At the national level, FCPF‟s added value and relevance to in-country processes are: 
 

                                                      
 
3
 For more details, see http://www.forestcarbonpartnership.org/fcp/node/283 

Figure I. Status of REDD Countries 
Source: FCPF Dashboard, 2011 
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 The provision of practical tools and guidance for moving forward with REDD-plus planning 
such as templates for readiness preparation proposals, guidelines for preparation of R-PPs and 
guidelines on stakeholder engagement in REDD-plus readiness; 

 Support to cross-sectoral and cross-institutional engagement within government and the 
provision of opportunities for civil society engagement in government-led planning processes;  

 Providing a foundation from which participating countries can leverage additional donor 
funding in support of REDD-plus, such as site-based REDD pilot projects with the potential to 
inform national policy development;  

 The development of in-country awareness and understanding of REDD-plus at both national 
and sub-national levels; 

 The creation of fresh impetus and incentives with which to address pervasive governance 
challenges within the forest sector, such as law enforcement, land and natural resource tenure 
conflicts and illegal logging; 

 The provision of direct support to national government agencies responsible for the forest 
sector. This in turn helps put these same agencies at the centre of REDD-plus development and co-
ordination processes. This was seen most clearly in Nepal, where prior to FCPF support, government 
agencies were in danger of being “left behind”, as non-governmental organization (NGO) and donor-
funded projects working at field level ran a risk of becoming increasingly uncoordinated and with no 
mechanism for regulation or oversight.  

 
The realities of REDD-plus readiness on the ground and in-country has fostered an iterative learning 
process with regard to the broader climate change negotiations, allowing for the concerns and 
realities to be voiced, indirectly through those participants to FCPF who are both PC members and 
negotiators.  
 
Differences with regard to operational guidance provided by FCPF and the United Nations 
Collaborative Programme on Reducing Emissions from Deforestation in Developing Countries (UN-
REDD) on the engagement of stakeholders, in particular of Indigenous Peoples (IPs), are creating a 
degree of confusion in those countries where both programs operate. These organizational differences are 
also evident in the varying requirements that UN-REDD and the World Bank adopt with regard to the 
application of environmental and social safeguards.  
 
Effectiveness 
 
FCPF has clearly demonstrated an ability to raise in-country awareness, understanding, capacity 
and skills around REDD-plus issues. This has in large part been as a result of the leadership provided 
by FCPF in the development of common guidance notes and templates. As such, FCPF has been central 
to the development of REDD-plus processes and is recognized as the key factor in moving this process 
forward. As seen in a number of other countries, participants to the REDD-plus development process felt 
that perhaps the greatest added value of the FCPF process to date was the clear and constructive guidance 
given to the development of REDD-plus readiness. As reported from the mission in Nepal the guidance 
provided by the FCPF, particularly through the step-wise Readiness Plan Idea Note (R-PIN) and R-PP 
process and the template format has been welcomed as a means to demystify REDD-plus and create a 
nationally-owned strategy. 
 
South-south learning is increasingly the medium through which in-country experiences are 
disseminated between participating countries. This takes place through a range of formal and 
informal mechanisms, such as focused training and exchange events on new or emerging themes (such as 
social and environmental safeguards), sessions during the PC meetings where lessons are exchanged and 
peer review mechanisms for providing inputs to new R-PPs. Despite this, concerns have been raised in a 
number of countries regarding the degree to which FCPF-supported processes are taking account of 
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lessons already learned within the forestry and governance sectors and the degree to which FCPF support 
is linking to existing or planned initiatives or institutions in the forest sector, relevant to REDD-plus.  
 
Although there seems to be an agreement on the pillars of REDD-plus readiness, there are different views 
on when a country may be considered ready for REDD-plus. Given the challenging tasks of REDD 
readiness, one view is that readiness may be considered as a continuum rather than a point in time. In this 
context differences of opinion exist regarding the definitions of REDD-readiness and the point at 
which countries are “ready”. Increasingly in-country experience points to a more gradual and evolving 
approach shaped by pilots, in which readiness proceeds alongside the testing of payment systems (either 
fund-based or voluntary). 
 
The governance structure and processes of the FCPF are seen as highly effective by members 
and observers alike.  This is promoted by the implementation of a learning-by-doing approach, high 
levels of participation, a good balance in membership and consensus-based decision making. Trade-offs 
must be made with respect to participation and representation on one hand, and effective decision making 
on the other. 
 
The evaluation team reviewed where and how FCPF had created positive catalytic effects at either national 
or global levels. These are summarized below:  
 

 The creation of increased political momentum within governments to tackle deforestation and 
address deforestation drivers; 

 The establishment of a shared, step-by-step process and structure through which to approach 
REDD-plus readiness; 

 The engagement of governments in broad consultative processes with stakeholders who would 
otherwise not necessarily have been consulted; 

 The use of the R-PP template as the accepted norm for national readiness planning;  

 Facilitating greater donor co-ordination at the country level through the medium of the R-PP. 
 

Additional positive impacts (beyond those anticipated in the FCPF Charter) generated at the country level 
by the readiness process include the creation of political space for national civil society actors to 
pursue forest and other reforms beyond REDD-plus as well as the creation of new momentum, energy 
and incentives with which to address long-standing and chronic problems that have impacted negatively 
on the forest sector for decades.  
 
Unintended negative effects generated as a result of FCPF-supported interventions include the creation 
of unrealistic expectations regarding the degree and timing of REDD-plus benefits and the creation of 
new tensions between ministries regarding control over REDD-plus processes (such as forestry 
and environment ministries). It is not possible to attribute these negative effects wholly to FCPF, as they 
tend to be rather generic challenges faced by cross cutting interventions at national or project levels.  
 
Outreach and communication is an essential part of the FCPF mandate as a global mechanism, 
particularly due to the complexity, relative newness and the rapidly changing external environment of 
REDD-plus. Effective outreach is undertaken at three levels: the country level, within the World Bank, 
and in the global arena. Currently efforts by FCPF to effectively communicate key messages around 
REDD-plus, the program itself and the fast moving developments and innovations although adequate 
would benefit from a more targeted and deliberate approach.  
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Efficiency 
 
Within the evaluation period, FCPF has successfully increased donor contributions and used its 
budget to accomplish an impressive number of PC and Participant Assembly (PA) meetings, R-PP 
reviews, undertake in-country capacity building activities and coordinate with other initiatives. 
 
The cornerstone of the FCPF, that is to assist countries to become REDD-ready, has been hindered by 
the slow disbursement rate of both the formulation and preparation grants over the first two years 
of the program. At the time of writing this report (in the third year of the program‟s operations), only two 
countries (Nepal and DRC) have signed agreements for preparation grants. This is undermining efficiency.  
This finding needs to be nuanced against the tradeoff between enhancing rate of disbursement and 
fostering country ownership. A strong message coming from Nepal and also DRC is that FCPF has 
fostered country ownership of REDD-plus (for more detail refer to Annexes D and F of the main report).  
 
In many cases the Formulation Grant of US$ 200,000 has not been sufficient to cover the cost of 
developing the R-PP and Participant Countries have been required to raise funds from other 
sources such as bilateral agencies. While this does provide benefits through generating complementary 
efforts, coupled with long wait times, it has reduced FCPF‟s overall level of efficiency.  
 
The review process through the TAP has been an effective and efficient mechanism for providing 
sound and independent inputs to R-PPs, although the multiple stage TAP review process has meant 
that in some cases it has been lengthy. This process has been further strengthened by the addition of PC 
members from participating countries in the review process, which has proven to be a valuable peer-to-
peer mechanism.  
 
There has been a general global effort to increase complementarity and reduce overlap of FCPF with 
similar REDD-plus initiatives, such as UN-REDD, although the success achieved in this aspect is not 
evident in all countries.  
 
At the country level, there have been important examples of co-financing. In a number of cases, this 
has been strategic and complementary, for example, by funding field pilots or supporting the participation 
of national civil society. In other cases it has been by necessity. Late disbursement of FCPF readiness 
funds has resulted in other donors stepping in to fill the funding gap so as not to lose momentum.  
 
Regarding stakeholder involvement in the FCPF process at country level, all participating countries have 
taken steps to consult across government and engage with non-state actors to varying degrees.  
 
Apart from a few notable cases (such as relatively limited earmarked funding through IP capacity building 
program), FCPF has not provided dedicated funding in support of national civil society. The costs 
of supporting the voices of IP groups in the R-PP process have to date largely been met through 
additional funding secured from northern NGOs or bilateral donors such as the Norwegian Agency for 
Development Cooperation (Norad). The private sector can play an important role in REDD-plus 
processes in many countries through the contribution of additional technical expertise and private funding 
in support of site-based projects. However, the involvement of private sector in R-PP development to 
date has been limited at country level.  
 

Recommendations 
 
Based on the findings presented above, the evaluation team identified a number of recommendations with 
which to guide the future development of the FCPF. They are presented below in clusters relating to 
governance and oversight, readiness preparation and strategy development, improving efficiency, 
supporting better co-ordination and finally with regard to the operationalization of the carbon fund. These 
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recommendations are largely directed at the overall governance entities of the FCPF – most notably the 
PC and the FMT. However, there are occasional recommendations that are directly targeted at 
participating countries, but are considered important enough to be retained within this report. The specific 
actions and the timing of operationalization the recommendations will be mandate of the FCPF 
stakeholders. Furthermore, in addition to the final chapter of the main report where the recommendations 
are presented once again, these recommendations are found embedded within the chapters, following the 
relevant finding from which the recommendation stemmed.  
 
In terms of readiness preparation and strategy development process: 
 

 Look at the option of further decentralizing FMT staff to other regions beyond the Africa region and 
for further strengthening the support to REDD countries including through additional support to 
staff based in delivery partner’s country offices to help foster further coordination on the ground 
and smoother implementation;  

 Consider provision of dedicated funds available to national civil society actors (where other 
sources of funding do not exist) to support a more deliberate process of civil society and IP 
engagement. Funding support should be made available through global mechanism rather than 
through country grants channeled to government, to avoid risks of conflict of interest. This funding 
could be for two purposes – namely to increase their capacity to engage in national and global policy 
processes, but also covering the costs of organizing a coherent civil society voice and ensuring it 
reaches decision-making forums;  

 Strengthen participation of key sectoral ministries in national R-PP planning processes and 
in particular their involvement in identifying, negotiating and resolving conflicting land uses (where 
they are shown to contribute to deforestation or forest degradation). Furthermore, strengthen 
participation of “non-sectoral” ministries such as Ministries of Finance, Rural Development and 
Local Government; 

 Strengthen efforts to learn from previous experiences, lessons, successes and failures in 
participating countries with regard to sustainable forest management initiatives and programs as well 
as efforts to link more directly to complimentary, on-going multi-lateral and bilateral initiatives with 
the potential to address deforestation drivers; 

 In view of capacity and institutional challenges found in many Participant Country and the 
need to advance the REDD agenda, focus capacity building efforts around the early building 
blocks of the readiness process, around piloting in selected areas to later allow learning and scaling 
up; 

 Actively support learning and reflection around the Strategic Environmental and Social 
Assessment (SESA) process – by ensuring effective and efficient transfer of early experiences from 
countries piloting SESA but also by linking externally to other initiatives exploring social and 
environmental impacts of REDD-plus at national levels. This might include the Learning Initiative 
on Social Assessment of REDD+ (LISA-REDD)4.  

 
In terms of increasing efficiency for achieving desired results: 
 

 Scale up technical and financial support to regional measures designed to foster South-South 
exchange and learning. This could include additional regional workshops covering particular issues 
of mutual concern (such as methodologies, consultation, governance, legal reforms), or measures 
designed to harmonize and link country plans at a regional level. Where possible create synergies 
between countries working in similar conditions (e.g. Amazon Basin, Congo Basin, Borneo-Mekong 
Basin) or major language groups (French, Spanish, and English); 

                                                      
 
4 This initiative is being developed by a consortium of NGOs including Care International, the Climate Community Biodiversity 

Alliance, Forest Trends, Overseas Development Institute and International Institute for Environment and Development  
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 Move away from “flat rate” commitments to Preparation and Readiness Grants, to a system that 
provides differentially sized grants based on agreed, transparent and universal criteria. These criteria 
would need to be worked out and agreed upon by the PC, but would provide opportunities for 
tailoring grants to the needs and circumstances of individual countries;  

 Develop clearer plans regarding the expansion of the program to new countries seeking 
support and criteria for their inclusion. This will ensure that any additional funds directed towards 
REDD-plus readiness in new geographical areas are done so in ways that maximize the opportunities 
for efficiency. This may involve tightening and revision of criteria found in the FCPF Charter5;   

 While pursuing efforts to streamline the process of approval and disbursement of funds, continue to 
foster greater coordination with bilateral and multilateral partners at the country level, as a 
means to raise efficiency and reduce the risks associated with funding gaps due to delayed 
disbursement of funding support by the FCPF. This may involve more direct involvement of WB 
staff in national level donor co-ordination mechanisms (such as development partner groups), as well 
as supporting joint review and monitoring missions together with other donors working on REDD-
plus; 

 Continue efforts through the Task Force on Multiple Delivery Partners to identify delivery 
channels outside the World Bank, recognizing the fact that diversifying delivery and 
implementation partners will most likely help to improve disbursement rates. This will also be 
important in the near future once the Readiness Grants begin being signed in larger numbers and 
disbursed. The ongoing discussions regarding equivalence of institutional safeguard mechanisms will 
be an important aspect of ensuring this process achieves its goals; 

 Provide increased flexibility with respect to specific budget allocations under the Readiness 
grant given the rapidly evolving REDD plus financing landscape in countries where the R-PP has 
now long been approved. As has been seen in Mexico, the development of the R-PP led to a much 
broader process that has catalyzed funding from other donors on items initially to be funded by the 
FCPF. The opportunity should be provided in such context to reassign funding from the FCPF to 
other activities proposed in the R-PP that are not yet funded. 

 
In terms of governance and oversight at the PC level 
 

 Streamline the R-PP review process to ensure that TAP review comments are timely and that 
adequate time is left to country teams to address TAP comments and own the final product as well as 
for PC to provide comments on the latest version;  

 Ensure translation at key meetings and that materials developed by FCPF are available in all main 
languages to facilitate participation of all PC members, lessons learning and in-take of global 
experience in national processes; 

 Pursue with energy the development and operationalization of a comprehensive monitoring 
and evaluation framework for the readiness process (and in future for the Carbon Fund), as a way 
to ensure adequate feedback loops in decision-making and improvement of the Facility effectiveness, 
beyond the formulation phase.  Monitoring should also include reference to mitigating potential 
negative social and environmental impacts and ensuring positive co-benefits.  This should go beyond 
the guidance provided in the draft monitoring and evaluation framework6 (updated in 20107) which 
tends to focus more on external reviews rather than routine monitoring. 

 
 
 

                                                      
 
5 International Bank for Reconstruction and Development. 2010. Charter Establishing The Forest Carbon Partnership Facility 

(Revised August 2010). Page 50.  
6 Forest Carbon Partnership Facility (FCPF). 2009.  Monitoring and Evaluation Framework DRAFT-For comments only 
7 Forest Carbon Partnership Facility (FCPF). 2010. Proposed Evaluation Framework. Revised DRAFT. March 7, 2010 
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In terms of coordination and complementarity with other REDD-plus processes:  
 

 Continue to strengthen coordination with UN-REDD, to take advantage of mutual strengths and 
limitation in delivery mechanisms. Jointly resolve any remaining differences with UN-REDD 
including with regard to advice given to participating countries on implementation of social 
safeguards;  

 Strengthen the move towards greater alignment and harmonization of FCPF funds with 
other multi-lateral and bilateral funding sources. Joint annual review missions (of the type seen 
in DRC) provide a strong example. While they do place greater transaction costs for external partners 
in terms of scheduling, they create important benefits at the country level and increase opportunities 
for efficiency savings; 

 Develop and implement a communication and outreach strategy to disseminate and package 
FCPF outcomes more widely for use at country-level, within the WB and to external audiences; 

 Consider, in close coordination with other REDD-related funding mechanisms, measures to 
strengthen participation of responsible private sector players in REDD-plus processes (such 
as timber operators interested in identifying alternative revenue streams and project developers). This 
could include reducing barriers to market entry, supporting feasibility studies and offering bank 
guarantees for investment capital.  

 
In view of the Carbon Fund operationalization: 
 

 Beyond R-PP development, with a view to operationalizing the Carbon Fund, begin consideration 
and finalization of minimum readiness conditions (“triggers”) required to access the Carbon 
Fund; 

 As part of this reflection, also engage with countries on options for governance and institutional 
set up to ensure transparency and agreed approaches to benefit sharing in this operationalization; 

 Ensure during the operationalization phase of the Carbon Fund that it is building on the lessons of 
the FCPF preparation phase, in particular in terms of operationalizing due diligence requirements, 
social and environmental safeguards in an effective and transparent manner. 

 
This evaluation was given an ambitious mandate – to review overall performance of the FCPF after two 
years of operation at the international and national levels, as well as assessing the degree to which delivery 
processes and outputs have been relevant, effective and efficient. Overall, the evaluation has found that 
the program is addressing a keenly felt need – namely to demystify REDD-plus at country-level, and then 
to provide a framework and process around which REDD-plus planning can take place. Through the PC 
and the multiple levels of peer review and technical inputs, overall program quality is evolving rapidly, 
moving from initial planning phase into more substantive technical discussions around carbon accounting, 
reference levels and monitoring, reporting and verification (MRV) and one that is increasingly beginning 
to address wider issues of governance, risk, as well as social and environmental aspects. Despite the strong 
progress made to date, the evaluation has provided a number of key recommendations relating to the 
further development of the program including issues such as expansion, delivery channels, monitoring, 
safeguards and the inclusion of non-state actors in readiness planning and implementation.  
 
The FCPF is a multistakeholder partnership and decisions taken at the global level are expected to have a 
strong influence on how readiness preparation is shaped at the country level. The recommendations have 
not been specifically categorized into those applicable at the global and country level but rather for FCPF 
as a whole. As demonstrated in the functioning of the FCPF to date the collective decision making 
process in the Partnership should help ensure that recommendations will be operationalized in a way that 
they remain relevant and add to effectiveness of REDD implementation at the country level. 
 
 
 





Final Evaluation Report   June 13
th
, 2011 

 

 

Le Groupe-conseil baastel ltée - Nordic Agency for Development and Ecology 1 

 
2. INTRODUCTION 

 
In an increasing global effort to respond to the challenge of reducing carbon emissions, a focus has turned 
to the role that deforestation and forest degradation plays, and conversely the potential for forests to 
become and remain natural carbon sinks. It is now recognized that emissions from deforestation and 
forest degradation contribute greatly to carbon emissions. In the 2007 Intergovernmental Panel on 
Climate Change (IPCC) report, emissions from deforestation in the 1990s were estimated to be at 5.8 
Giga tones (Gt)CO2/year. The report suggested that reducing and/or preventing deforestation and 
preventing the release of carbon emissions into the atmosphere is the mitigation option with the largest 
and most immediate carbon stock impact in the short term per hectare and per year globally.8   
 
Reducing deforestation is hoped to result in other positive benefits such as the conservation of 
biodiversity but is nonetheless a complex process that must take into account various factors including but 
not limited to: local governmental policies; local livelihoods including those of indigenous communities 
and forest dwellers; the state of economic development of the country; access to funds as well as other 
factors such as conflict and the overall differing perspectives on how forests and their resources should be 
managed.  
 
At the eleventh Conference of the Parties (COP) in Montreal in December 2005, the agenda item Reducing 
emissions from deforestation in developing countries and approaches to stimulate action was first introduced as a means 
to contribute to the to the UNFCCC actions in REDD. After a two-year process, the COP adopted a 
decision on Reducing emissions from deforestation in developing countries: approaches to stimulate action (Decision 
2/CP.13). The decision provides a mandate for several elements and actions by Parties relating to 
reducing emissions from deforestation and forest degradation in developing countries, namely:  
 

 Further strengthening and supporting ongoing efforts; 
 Support for and facilitate capacity-building, technical assistance and transfer of technology 

relating to methodological and technical needs and institutional needs of developing countries; 
 Explore a range of actions, identify options and undertake demonstration activities to address 

drivers of deforestation relevant to their national circumstances, with a view to reducing 
emissions from deforestation and forest degradation and thus enhancing forest carbon stocks due 
to sustainable management of forests9; 

 Mobilize resources to support the efforts mentioned above.  
 

It is within this context that the FCPF has emerged as one of the first initiatives to tackle the great 
challenge of REDD-plus. 
 
 

                                                      
 
8 Found at www.unfccc.int  
9 UNFCCC, Report of the Conference of the Parties on its thirteenth session, Held in Bali from 3 to 15 December 2007, p. 8. 
Available at: http://unfccc.int/resource/docs/2007/cop13/eng/06a01.pdf 

http://www.unfccc.int/
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3. BACKGROUND   
 

3.1 FCPF Overview  
 
The FCPF was launched in June 2008 in response to the UNFCCC decision on reducing emissions 
from deforestation in developing countries. The Facility, housed at the WB, is a global partnership 
focused on the reduction of emissions from deforestation and forest degradation, and the role of 
conservation, sustainable management of forests and enhancement of forest carbon stocks in 
developing countries, REDD-plus. The FCPF currently assists 3710 tropical and subtropical forest 
countries in developing the systems and policies for REDD-plus and provides a smaller number of 
these countries with performance-based payments for emission reductions. The essence of the work 
of the FCPF is to demonstrate how REDD-plus can be applied at the country level. 
 
The objectives of the FCPF, as stated in the FCPF charter, are: 

 To assist eligible REDD Countries efforts to achieve Emission Reductions from 
deforestation and/or forest degradation by providing them with financial and technical 
assistance in building their capacity to benefit from possible future systems of positive 
incentives for REDD; 

 To pilot a performance-based payment system for Emission Reductions generated from 
REDD activities, with a view to ensuring equitable sharing and promoting future large 
scale positive incentives for REDD; 

 Within the approach to REDD, to test ways to sustain or enhance livelihoods of local 
communities and to conserve biodiversity; and 

 To disseminate broadly the knowledge gained in the development of the Facility and 
implementation of Readiness Plans (now known as Readiness Preparation Proposals or 
R-PP) and Emission Reductions Programs. 

 
Specific assistance to REDD-plus readiness is envisaged in the following areas: 

 Developing a national reference scenario for REDD plus; 

 Adopting a national REDD-plus strategy to reduce emissions, conserve biodiversity and 
enhance livelihoods of forest-dependent people in the context of country priorities and 
constraints; and 

 Designing MRV systems to enable countries to report on emissions from deforestation 
and forest degradation. 
 

The FCPF has introduced two mechanisms to support its two main objectives: (1) to build capacity 
for REDD-plus in developing countries in tropical and subtropical regions; and, (2) testing a program 
of performance-based incentive payments in some pilot countries, on a relatively small scale, in order 
to set the stage for a much larger system of positive incentives and financing flows in the future, 
without preempting ongoing negotiations under UNFCCC. In order to attain its objectives the FCPF 
has established two separate funds, the Readiness Mechanism and the Carbon Finance Mechanism. 
 
The purpose of these two mechanisms is to learn lessons from first-of-a-kind operations and develop 
a realistic and cost-effective instrument for tackling deforestation, as a means to help safeguard the 
earth's climate, reduce poverty, manage freshwater resources, and protect biodiversity. The lessons 
generated from the FCPF‟s methodological, pilot implementation and carbon finance experience will 
provide insights and knowledge for all entities interested in REDD-plus. The FCPF thus seeks to 
create an enabling environment and garner a body of knowledge and experiences that can facilitate 
development of a much larger global program of incentives for REDD-plus over the medium term. 

                                                      
 
10 15 in Latin America and the Caribbean, 14 in Africa, and 8 in Asia 
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The FCPF is made up of REDD country participants, donor participants, Carbon Fund donors, and 
observers. See Annex F for a complete list of FCPF participants. 
 

As of June 30th, 2010 the FCPF had committed a total of US$ 39.6 m towards readiness preparation 
for the 11 participant countries based on successful assessment of their Readiness Preparation 
Proposal by the Participants Committee. The Readiness Fund has enough resources to support 
funding for R-PP Formulation in all FCPF countries. R-PP formulation grants of US$ 200,000 each 
have been already pledged for 25 countries.11 The WB acts as the Trustee for the REDD Readiness 
Mechanism and the Carbon Fund, the Secretariat to the FCPF, as well as implementer by providing 
technical inputs through contributions of operational staff with expertise in the forest sector. 

                                                      
 
11 FCPF Annual Report FY 2010, p.29 
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4. EVALUATION PURPOSE 
 
This evaluation was commissioned by the PC, based on the FCPF Charter. This is the First Program 
Evaluation, which aims to present a broad and representative perspective on the achievements and 
challenges in the FCPF. In addition to the PA and PC and observers, the evaluation is of direct 
relevance to, the WB Management, and the broader REDD-plus community. 
 
The objective of the First Program Evaluation is to assess the effectiveness of the governance 
structure of the Facility and the operational effectiveness of the Readiness Fund, and suggest ways of 
enhancing FCPF support to the REDD Country Participants. The FCPF, through The Readiness 
Fund and the Carbon Finance Mechanism, will seek to learn lessons from an innovative experience 
aiming to develop a realistic and cost-effective new instrument for tackling deforestation.  
 

4.1 Scope of Work  
 
The evaluation covers the first two years of FCPF operations, namely from June 2008 to June 2010, 
covering ongoing as well as completed activities. The evaluation team used the OECD/DAC 
Standard Evaluation Criteria of: relevance, effectiveness, and efficiency. Given the early stages of the 
FCPF, the OECD/DAC criteria of impacts and sustainability will be targeted in subsequent 
evaluations, as these criteria can only be dealt with in a meaningful manner once readiness grants are 
disbursed and implementation work has actually started in countries on the basis of reference 
scenarios, monitoring, reporting and verification, and other building blocks of readiness.  The 
evaluation essentially focuses on the process around the early stages of planning for REDD-plus.   
 
The scope of the evaluation includes progress made by the FCPF in directing resources to the 
activities that are most likely to contribute to REDD-plus in the future, and some lessons for future 
REDD-plus regimes. The evaluation looks at the FCPF‟s contribution at the country levels, as well as 
the global level. At the global level, the evaluation reviews the structure, functions, processes and 
impact drivers of the FCPF program as a whole.  
 
At the country level, the evaluation assesses the formulation of R-PPs and the country context of the 
R-PPs (though not the R-PPs themselves), which include the structure, functions and processes of 
each country‟s „forest-relevant‟ system, the existing capacity and resources to formulate the R-PP. 
The evaluation aims to determine how global REDD-plus processes have affected country capacity 
on the one hand, and how the country has contributed to international norms and standards on the 
other hand. 
 
This first program evaluation reports on key outcomes and catalytic effects of those outcomes and 
the existence of requisite conditions or impact drivers under the REDD-plus readiness process. The 
ToRs describe four clusters of questions on which the evaluation is to focus. The evaluation team 
reviewed the clusters and has established eight key evaluation questions by OECD DAC criteria. 
These questions are presented in Table 1 along with the original cluster proposed in the Terms of 
Reference (ToRs) found in Annex K. These questions have been addressed and elaborated with sub-
questions which are presented in the evaluation matrix found in Annex C. 
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Table 1: Key Evaluation Questions by OECD DAC Criteria 

 
OECD DAC Criteria and Initial 
Cluster 

Key Evaluation Questions 

Relevance  

Cluster One 
 

Has the FCPF added value to the REDD-plus processes undertaken by REDD 
Country Participants and other donors? 

Cluster Two  
What is the relevance of the FCPF within the context of the REDD-plus 
developments at the global and national levels? 

Effectiveness  

Cluster Two Is the FCPF on track to meet its objectives? 

Cluster Four 
How effective has the FCPF governance structure been? 
Have the activities of the FCPF Readiness Mechanism played a catalytic effect 
on its country participants? 

Cluster One 
What are the key lessons, intended and unintended outcomes for REDD-plus 
readiness in REDD Country Participants? 

Efficiency  

Cluster Four To what extent has the FCPF been efficient in achieving desired results? 

Cluster Three Is the FCPF cooperating with other processes? 
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5. EVALUATION APPROACH AND METHODOLOGY 
 
Keeping in mind the main objectives of this assignment, the evaluation team12 used the following key 
principles to guide its work: 
 

 Focusing on results: Expected results, performance indicators, as well as potential risks are identified 
to ensure coherent and integrated Results Based Management (RBM) that helps framing this 
evaluation; 

 Learning by doing: The evaluation team has adapted results based management principles, tools and 
indicators, considering the evaluation‟s needs and context, with the aim of increasing the 
potential for learning and focus on results of FCPF objectives;  

 Collaborative approach: The evaluation team has strived to ensure a consultative and collaborative 
approach across all stakeholder groups involved with FCPF. 

 
The evaluation has been undertaken in three phases: (i) the inception phase, which served to plan and 
scope the evaluation, as well as to develop the evaluation tools; (ii) the data collection phase, and, (iii) 
the data analysis and reporting phase, which aimed to synthesize, analyze and present all findings and 
data. 

 
5.1 Inception Phase 
 
During this first phase of the evaluation, the team presented a detailed methodology regarding the 
evaluation process. Following various exchanges with the FMT, the final evaluation matrix agreed 
upon can be found in Annex C and has served as the main data collection tool during the 
assignment. It details the most relevant qualitative and quantitative indicators, as well as data 
collection methods/sources of information, and the evaluation questions according to the four 
clusters identified in the terms of reference. 
 

5.2 Data Collection Phase 
 
Both primary and secondary data have been collected. Secondary data have been obtained from the 
REDD-plus country teams, WB and FCPF website, and relevant partner and other organizations, 
such as Centre for International Forest Research (CIFOR), World Conservation Union (IUCN), 
Worldwide Fund for Nature (WWF), Conservation International (CI), World Rainforest Movement, 
Greenpeace, FERN and Forest People‟s Programme as well as a number of recently published 
journal articles. Primary data has been gathered via telephone/Skype semi-structured interviews, an 
online survey as well as in-country focus groups and field visits.   
 

1. In-depth documentation review 
The purpose of this phase was to conduct an in-depth analysis of the FCPF key documents, files, 
country documentation, operational management and governance systems, performance 
measurement and MRV strategies, and the results achieved to date. As indicated above, documents 
relevant to REDD-plus were reviewed from peer organizations working on similar themes. Given the 
large quantity of available documentation, country-level information was subject to relevant sampling 
and analysis, always focusing on responding to the evaluation questions. A list of documents 
reviewed to date can be found in Annex B. 
 
 
 

                                                      
 
12 Alain Lafontaine, (Team Leader); Tom Blomley, (Senior REDD Expert); Carolina Vergara (Assistant Evaluator)  
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2. On-line survey and key informants interviews 
In order to integrate experiences from a rather large number of stakeholders, an on-line survey was 
launched before the field visits, which was sent to country participants, FCPF observers and donors. 
The Survey was launched on December 30th 2010 and officially closed at the end of day on February 
1st, 2011.  The survey questions used can be found in Annex H. 
 

3. Key informants interviews 
In addition to the survey, selected key informants were contacted by phone/Skype or in person for 
direct, semi-structured interviews, in order to collect more detailed information. The protocols for 
the different stakeholder groups were developed in consultation with the FMT and although the 
protocols were nuanced to reflect the appropriateness for each stakeholder group, there was generally 
a high level of overlap in the questions. This was important in order to ensure proper data 
triangulation and comparison of the topics and responses. These can be found in Annex I. The 
identify of the interviewees will remain anonymous. 
 

4. Field visits and country case-studies 
In order to select countries for field visits, the evaluation team considered three principle factors. 
Firstly countries were selected that had made significant progress in the development of their R-PPs. 
Although it is realized that this selection process risks giving a positive bias to the findings, it was felt 
that more could be learned from more “successful” countries and countries that had progressed less 
could be followed up with phone interviews and detailed literature reviews. Secondly, representation 
was sought from Asia, Africa and Latin America and finally, efforts were made to identify a Spanish-
speaking, French-speaking and English-speaking country. As a result of this selection process, the 
following countries were selected: in Africa: the DRC; in Latin America: Mexico; and in Asia: Nepal. 
The detailed selection methodology can be found in Annex G.  
 
The visits to the three selected countries allowed the evaluation team to deepen its analysis and 
understand the key determinants of the program implementation history, the strengths and 
weaknesses of the FCPF as regards country/local situation and context, the limits to the readiness 
process and possible ways for improvement. This also involved an analysis of country participants‟ 
institutional capacity and risks to successful and timely implementation of the REDD-plus readiness 
process, and the identification of strengths and weaknesses of existing governance arrangements. 
Country visits were not intended to lead to country-specific recommendations – rather, their purpose 
was to provide a grounded review of the program at national and sub-national levels, across a 
representative sample of cases.  
 
During all three country field visits (to DRC, Mexico and Nepal), much of the information came 
from semi-structured interviews with key actors and relevant stakeholders involved in or concerned 
with the REDD-plus process. These have included: central and provincial government stakeholders, 
national and international non-governmental organizations (NGOs), focus groups with indigenous 
communities, private sector stakeholders as well as other donors active in the area of REDD-plus. 
Semi-structured interviews as well as focus group questionnaires that used mainly open-ended 
questions were used to initiate discussions. Furthermore, in all countries visited, short field trips were 
undertaken to REDD-plus pilot projects and to meet with local-level interest groups.  

 
5.3 Analysis Reporting Phase  
 
The evaluation team has compiled and analyzed information obtained to date from all sources. In 
order to ensure that the information was collected and cross-checked by a variety of informants, data 
triangulation was a key tool for the verification and confirmation of the information collected.  
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5. Data analysis  

All the data collected has been compiled using the evaluation matrix found in Annex C, as the key 
tool for data collection. The survey responses were compiled and analyzed. However to be able to do 
so, the list of respondents was filtered from bounced emails, and various emails from the same 
individual. The final list was reduced to: 165. Of this, the total who started the survey was 63 (38%). 
The total who completed the survey was 42 (25.45%). In the view of the Evaluation Team, this 
represents a typical survey response rate keeping in mind that every effort was made to reach out to 
stakeholders to increase their response rate. Of those respondents who chose to respond to the 
survey question and self identified by naming their organization (44), 24 were from Government 
ministries/agencies; 7 FCPF Donor agencies, 9 from Civil Society, 1 from the Private Sector, and 3 
from International Organizations13. It should be noted that the percentage breakdown of answers for 
each survey question are based on the total number of respondents to that particular question (100%) 
and not on the total number of individuals contacted. Bearing this in mind, the survey serves to 
highlight tendencies and does not strive for statistical projections. 
 
The DRC, Mexico and Nepal reports in Annexes D, E and F provide a more detailed analysis at the 
country level, of the relevant indicators, in an effort to answer the evaluation and cluster questions.  
 
The telephone/Skype and in-person interview responses were separated and analyzed according to 
the indicators in the evaluation matrix as well as the documentation review.  
 
Thus, the survey data, as well as information obtained from interviews and documentation review 
were cross-checked by a variety of informants and through data triangulation (confirmation from 
various sources) with the interviews, field data and documentation review. In this way the team was 
able to verify and confirm the data collected. When combined with the total number of respondents 
from the survey (44), interviews (34); and field missions (235), the total number of stakeholders 
consulted comes at 313 as highlighted in Figure 1 below.  
 
Civil society is among the categories with the highest numbers of stakeholders consulted and 
included representatives from the Bank Information Center (BIC), COICA, Forest Peoples 
Programme, FERN among others. 

                                                      
 
13

 By International Organizations we refer to organizations such as the UN, World Bank etc. 
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Stakeholder Category

Total Number of Stakeholders Consulted
(Survey, Phone and direct interviews, 3 Field Missions)

Total: 313

 
Figure 1 Number of Stakeholders Consulted by Category 

 
Shaping key findings, preliminary conclusions, lessons learned, and recommendations  
This report represents an analysis of context and achieved results, in order to: (i) confirm some 
qualitative and quantitative short-term (inputs) and mid-term (outcomes) results; and, (ii) the 
interpretation of key findings and lessons learned, as well as the formulation of the subsequent 
preliminary conclusions.  
 

6. Stakeholders presentation workshop and Interim Evaluation Report  
The interim evaluation results were presented to stakeholders during Participants Committee 8 (PC8) 
meeting March 23-25, 2011 in Vietnam, in the form a PowerPoint presentation. The presentation 
made at this PC meeting was uploaded to the FCPF website and comments solicited. Furthermore, a 
decision was made at PC8 to establish an evaluation working group, drawn from PC members, to 
help structure the PC discussion on the response and operationalisation of recommendations made 
in the evaluation at PC9 in Oslo.  
 

7. Draft evaluation report 
Based on comments received to date and the feedback obtained from PC8, a draft evaluation report 
was drafted and delivered to the FMT on April 29, 2011 and made available on the FCPF website for 
a final round of comments from May 19, 2011 to June 2, 2011.  
 

8. Final evaluation report 
This final report considers and integrates, as relevant, comments received following the posting of 
the draft report on the FCPF website. This will form the basis for moving forward with 
recommendations spear-headed by a working group formed at PC8. 

 
9. Final evaluation report translation 

As requested in the terms of reference, the final evaluation report will be translated in French and 
Spanish and made available in time for consideration at PC9 in Oslo. 
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6. FINDINGS BY CLUSTER AND DAC CRITERIA   
 

6.1 Relevance 
 

Summary of Findings: 
 
The evaluation found that at the global level, FCPF‟s added value and relevance to global REDD-plus 
processes are:  
 

 The development and establishment of a common framework, foundation and platform for REDD-
readiness through the development of a common planning framework, set of tools, guidelines and 
support;  

 Helping countries understand and address REDD-plus planning at a time when in-country knowledge of 
REDD was in many cases almost non-existant. Building upon this basic knowledge, FCPF has been able 
to support a process of continually raising standards across participating countries, through the unique 
system of peer review and external, independent technical inputs provided through the Technical Advisory 
Panel (TAP) and review by Participants Committee members and the World Bank team; 

 The creation of opportunities for the exchange of lessons learned and experiences between countries and 
regions in a rapidly changing external environment. 

 
At the national level, FCPF‟s added value and relevance to in-country processes are: 
 

 The provision of practical tools and guidance for moving forward with REDD-plus planning; 

 Support to cross-sectoral and cross-institutional engagement within government and the provision of 
opportunities for civil society engagement in government-led planning processes; 

 Providing a foundation from which participating countries can leverage additional donor funding in 
support of REDD-plus, such as site-based REDD pilot projects with the potential to inform national 
policy development;  

 The development of in-country awareness and understanding of REDD-plus at both national and sub-
national levels; 

 The creation of fresh impetus and incentives with which to address pervasive governance challenges within 
the forest sector, such as law enforcement, land and natural resource tenure conflicts and illegal logging; 

 The provision of direct support to national government agencies responsible for the forest sector. This in 
turn helps put these same agencies at the centre of REDD-plus development and co-ordination processes.  

 
The realities of REDD-plus Readiness on the ground and in-country has fostered an iterative learning process 
with regard to the broader climate change negotiations, allowing for the concerns and realities to be voiced, 
indirectly through those participants to FCPF who are both PC members and negotiators.  
 
Differences with regard to operational guidance provided by FCPF and UN-REDD on the engagement of 
stakeholders, in particular of Indigenous Peoples (IPs), are creating a degree of confusion in those countries 
where both programmes operate. These organizational differences are also evident in the varying requirements 
that UN-REDD and the World Bank adopt with regard to the application of environmental and social 
safeguards.  

 



Final Evaluation Report  June 13
th
, 2011 

 

Le Groupe-conseil baastel ltée - Nordic Agency for Development and Ecology 11 

 
6.1.1 Cluster 1: Has the FCPF added value to the REDD-plus processes undertaken by 

REDD Country Participants and other donors? Cluster 2: What is the relevance of 
the FCPF within the context of the REDD-plus developments at the global and 
national levels? 

6.1.1.1 In what way has the FCPF added value, and is relevant to, global REDD-plus 
processes  
 
The added value of the FCPF is reviewed in this chapter, at global and national levels.  Those 
involved with the FCPF at global levels and interviewed or surveyed as part of this evaluation (such 
as PC and PA members) point to a number of clear areas in which the FCPF has added value to the 
evolution and development of REDD-plus. These are summarized below: 
 
The development of a common framework, foundation and platform for REDD-readiness: 
FCPF has, since its inception, been able to create a common framework for REDD-readiness 
through the development and promotion of tools and templates such as the R-PP, the application of 
safeguards and dissemination of various guidance notes. These have been applied across all 
participating countries and helped create a common framework, foundation and platform for 
REDD-readiness – which was lacking before the advent of the FCPF.  
 
A process of continually raising standards:  At the time of launching the FCPF, REDD was a 
relatively new concept and in-country capacity was very limited. Members of the PA and PC have 
pointed to the fact that the technical quality of R-PP applications has increased over time. This has 
been accompanied by an evolution in the R-PP concept, from one that originally emphasized the 
more technical aspects of carbon baselines, accounting and MRV systems, to one that has 
increasingly been linked to broader debates around governance, financing and social and 
environmental impacts. The review mechanism within the FCPF (such as the TAP and increasingly 
“peer to peer” reviews from PA members) has been a self-reinforcing process that has “raised the 
bar” in terms of expectations as well as outputs. As such, the combined impact of these processes 
has been a gradual “de-mystification” of REDD, increased understanding at country level regarding 
the core issues and increased in-country engagement and discussion.  

 
Creating an open venue for the exchange of lessons learned and experiences. The PA/PC 
process with its broad representation from country participants and negotiators, NGO observers, 
and development partners has created a unique global platform for a frank and open exchange of 
experiences between stakeholders involved within the REDD-plus development process. This has 
created important opportunities for exchange between those involved in the emerging policy 
development process, and those in the field working on putting these concepts into action. One 
country participant pointed out that the PA provides a forum for exchange of experiences about 
policy level changes and reforms needed at the national and international levels, but without these 
discussions turning into negotiations (as one might see within UNFCCC processes). Furthermore, 
the PC and PA have created a space, or forum for interactive processes, unencumbered by the 
formalities and procedural constraints seen in UNFCCC meetings.  
 
Leveraging additional multi-lateral and bilateral funding support to REDD: Although the 
financial contribution of FCPF to global efforts in support of REDD-readiness do not meet the 
requirements of REDD readiness it has provided an important basis for attracting additional 
financing – either as new members join as direct financing agents within the mechanism, or as 
providing a platform for additional complementary funding (outside FCPF), in-country.  
 
The rapid growth in interest from participating countries to join the FCPF process is testimony to its 
global relevance. However, one concern highlighted by this review is how to address these growing 
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demands for inclusion within the program, but seen in light of broader considerations of efficiency 
and effectiveness. Some nations may be interested to join FCPF, but may not be considered 
particularly suited to a national REDD-process, given their size and the extent of forest cover. 
Countries with low levels of forest cover, low deforestation rates, or low carbon stocks may not 
represent such an efficient use of scarce REDD-readiness finances when compared to other 
countries. This is an area that may need consideration as the program continues to grow and expand 
and which might usefully be addressed through the development of transparent qualification and 
entry criteria to avoid possible accusations of bias. 

6.1.1.2 In what way has the FCPF added value, and is relevant to, the REDD-plus processes 
undertaken by REDD Country Participants 
 
At the country level, a majority of respondents to the question regarding the relevance of FCPF 
activities on the online survey (77.1%) found that FCPF was moderately to highly coherent and 
relevant as illustrated in Figure 2. Some of the specific aspects of the added value of the FCPF 
process at the country level are highlighted below: 
 
The provision of practical tools and guidance for moving forward with REDD-plus planning. 
Country participants (and in particular those within national REDD planning units) felt strongly that 
one of the greatest areas of added-value generated by FCPF, was through the provision of a 
framework, systematic tools and guidelines for REDD-readiness. Without these, many country teams 
would have been at a loss as to how and where to begin REDD-plus planning and the final output 
would have been at a much lower standard than that which is seen today.  
 
The establishment of an independent review process: The R-PP review mechanism, operating 
through the TAP and peer review processes is seen as both impartial and independent. It provides 
important inputs to national REDD teams that allow them to improve quality and reach agreed 
benchmarks in terms of agreed standards of best practice.  
 
Cross-sectoral and cross-institutional engagement. FCPF has in many countries provided a 
forum for cross-sectoral and cross-institutional planning, creating incentives for technical ministries 
(environment or forestry) to engage with other technical ministries such as agriculture, lands, water 
and so on. Increasingly, this engagement is also beginning to involve more cross-cutting ministries 
such as finance, planning or local government. Furthermore, in many countries, FCPF has opened a 
space for increased engagement by civil society to interact with government and to contribute to 
planning processes and policy formulation. This was clearly seen in both Nepal and DRC during the 
country visits. 
 
Building in-country awareness and understanding of REDD: FCPF has fostered a process of 
raising awareness and understanding of REDD-plus at the country level among key decision makers, 
government staff and NGO representatives. In many countries, efforts have been made to raise 
awareness of REDD-plus processes at sub-national workshops. At national level, among those 
directly responsible for preparation of REDD-readiness strategies, FCPF has been able to build 
capacity and technical skills among key resource persons within and outside government.  In Nepal, a 
deliberate strategy was adopted to use local NGOs and resource persons as external consultants to 
the R-PP process, rather than relying on international expertise (as seen in some countries).  
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77,1

12,5

10,4

Perception of Relevance of FCPF REDD Readiness activities with in 
country initiatives (% of Respondents to this survey question)

Moderately to highly coherent 
and relevant

Moderately to highly incoherent 
and irrelevant

N/A or Prefer not to answer

Total who answered 
this question: 48

 
Figure 2 Survey Responses regarding Perception of Relevance 

 
“Front-loaded” financial support to REDD-plus: FCPF represents a “front-loaded” financial 
support facility that provides assistance to participating countries with regard to the development of 
REDD-readiness plans and strategies, in advance of anticipated performance-based payments. This is 
an aspect of the program that was particularly appreciated by country participants. 
 
Fresh impetus for addressing pervasive governance challenges in the natural resources 
sector: Governance constraints in the forest sector have constrained progress in undertaking 
effective reforms for decades in many forest-rich nations across the tropical belt. This has included 
issues such as creating effective and equitable systems of sharing forest revenues between national 
and local stakeholders, curbing illegal logging and reforming forest tenure. With the advent of 
REDD, and the potential opportunities that are presented, a new momentum is building across a 
number of countries to confront these challenges afresh.  
 
Helping out national governments at the centre of the REDD-plus development process. 
Given the high level of international interest in REDD-plus and the increased engagement of 
international organizations (such as INGOs) in the implementation of REDD pilots and advocacy 
around REDD, there is a real risk that national governments “may get left behind” and unable to co-
co-ordinate the increasingly complex REDD activities at national and sub-national levels. Prior to the 
FCPF, the government of Nepal had little or no support to REDD funding, but NGOs and bilateral 
projects were pursuing the development of REDD-pilots. Government was unable to provide 
leadership and to steer the overall national policy development process. However, with the advent of 
the FCPF, dedicated financial resources were made available to government for this specific purpose.   
 
Extent to which the FCPF governing system is perceived as accountable and transparent 
 
Many PC members, as well as country participants have indicated that a key strength of the FCPF 
process has been the high levels of transparency exhibited to date, in large part through the effective 
functioning of the FCPF website, but also through other processes such as the conduct of PC 
meetings. Information on the process of country applications has been swiftly uploaded to the 
website, and displayed through the medium of the dashboard tool, which provides an overview of 
progress across all participating countries. Tools, guidelines are also readily available online, as are 
reports and minutes of key meetings (at PA and PC levels).  
 
The unique structure and membership of the PA/PC also lends itself to representative and 
participatory systems of governance. The presence of representatives from participating countries 
and their inclusion in decision-making is seen by many members of the PA as a particular strength 
and one that is unique in similar global programs of this nature. A number of participants on the PA 
indicated their levels of satisfaction that suggestions and proposals that had been tabled through this 
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forum (such as comments to R-PPs or proposals for the establishment of the Carbon Fund) had 
been taken into account by the FMT.  
 

Recommendation: Strengthen participation of key sectoral ministries in national R-PP 
planning processes and in particular their involvement in identifying, negotiating and resolving 
conflicting land uses (where they are shown to contribute to deforestation or forest degradation). 
Furthermore, strengthen participation of “non-sectoral” ministries such as Ministries of 
Finance, Rural Development and Local Government. 

 
 
Responsiveness of the PC to guidance of the key international conventions and the needs of 
REDD Country Participants 
 
At CoP 13 in December 2007, the Parties to the UNFCCC adopted the “Bali Action Plan,” in which 
they decided to “launch a comprehensive process to enable the full, effective and sustained implementation of the 
Convention through long-term cooperative action, now, up to and beyond 2012, in order to reach an agreed outcome and 
adopt a decision at its fifteenth session, by addressing, inter alia … [e]nhanced national/international action on 
mitigation of climate change, including, inter alia, consideration of … policy approaches and positive incentives on issues 
relating to reducing emissions from deforestation and forest degradation in developing countries; and the role of 
conservation, sustainable management of forests and enhancement of forest carbon stocks in developing countries.” 
Specifically on REDD, the Parties encouraged “undertaking and evaluating the range of demonstration 
activities … [and] the use of the most recent reporting guidelines as a basis for reporting greenhouse gas emissions from 
deforestation.14” The establishment of the FCPF was created largely as a response to the Bali Action 
Plan.  
 
A majority of respondents to the on-line survey indicated their satisfaction with the responsiveness 
of the Participants Committee to key international conventions (73%). Many participants or 
observers pointed to the fact that the FCPF is seen as a testing and learning ground that translates 
emerging REDD-plus policy at the global level down to a more practical level, through 
implementation at the country level. Furthermore, a number of respondents indicated the important 
role that the FCPF plays in then bringing these country-level experiences and lessons back up to the 
international level in ways that can usefully inform the policy development process through the 
UNFCCC.  
 
With regard to responsiveness of the FCPF to other international conventions, the picture is 
understandably less clear. Conventions that were raised as examples of a weaker level of linkage and 
synergy included the United Nations Convention to Combat Desertification (UNCCD) and the 
United Nations Convention on Biological Diversity (UNCBD), both of which have clear and direct 
linkages to the REDD process and UNFCCC.  
 
A key area of discussion and one that has attracted significant (and at times, heated) debate is that of 
the degree to which FCPF supports the implementation of international agreements on IPs through 
its Charter and corresponding operational guidance notes.15.  
 
In the context of the FCPF, activities affecting IPs are governed by two overarching considerations. 
Firstly, the FCPF charter (revised August 2010) indicates in Section 3 (d) that the program will:  
 

“comply with the World Bank‟s Operational Policies and Procedures, taking into account the need for 

                                                      
 
14

 FCPF Info Memo, 2008, p. 6-8 
15 Guidance on Stakeholder Engagement in REDD-plus Readiness, With a Focus on the Participation of 
Indigenous Peoples and Other Forest Dependent Communities  DRAFT – October 29, 2010, p. 2-3) 
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effective participation of Forest-Dependent Indigenous Peoples and Forest Dwellers in decisions that may 
affect them, respecting their rights under national law and applicable international obligations” (page 12) 

 
Secondly, compliance with these principles is ensured through safeguards, due diligence processes 
and accountability mechanisms. As stated in the Charter the FCPF is bound to comply with the 
operational policies of the WB (namely Operational Policy 4.10 on IPs – one of the ten Safeguard 
Policies of the WB). WB financing can only be provided when “free, prior and informed 
consultation” leading to “broad community support” among IPs is achieved. Some IPs consulted 
raised the concern that “free, prior and informed consultation” leading to “broad community 
support” is not equivalent to “consent” required under the principle of Free, Prior and Informed 
Consent (FPIC) as included in the UNDRIP. Furthermore, other IP representatives felt dissatisfied 
that FCPF documentation and operational guidance did not provide a clear and unambiguous 
recognition of international conventions and declarations and obligations in line with the FCPF 
charter. However, it is to be noted that the word “consent” is not defined in international law (such 
as in ILO 169, the UNDRIP, UNCBD or UNFCCC).  Furthermore, it can be argued that 
Operational Policy 4.10 provides a mechanism through which compliance with international law can 
be assessed and monitored.  
 
The fact that FCPF, through its operational guidance does not provide an unambiguous requirement 
to comply with international conventions and declarations was highlighted by IP representatives 
interviewed during the field visit to Nepal. In September 2008, the government of Nepal ratified the 
ILO Convention 169 on Indigenous and Tribal Peoples, being the first country in Asia to do so. The 
same year, the government also adopted the UNDRIP Declaration, although it has yet to introduce 
or modify national legislation to provide a legal basis under Nepali law for its implementation. As 
such, IP organizations are searching for opportunities to lobby for the implementation or application 
of these conventions and declarations, and REDD-plus is seen as one such channel.  
 
The joint FCPF/UN-REDD guidance on stakeholder engagement in REDD-plus emphasizes that in 
As a partnership of one specialized UN agency (FAO) and two programmes (UNDP and UNEP), 
the UN-REDD Programme is obliged to promote respect for, and seek the full application of, the 
provisions of the UN Declaration on the Rights of Indigenous Peoples (UNDRIP), including the 
right to of FPIC, particularly at the country-level (UNDRIP, Art 42). FCPF, on the other hand uses 
WB safeguards to ensure that the “development process fully respects the dignity, human rights, 
economies, and cultures of Indigenous Peoples”. This suggests two different approaches to securing 
the engagement of IPs, even though the guidelines are “joint” and UN-REDD and FCPF often work 
in the same country.  
 
With regard to the FCPF, operational guidance for the realization of these safeguards is included 
within the SESA guidelines, which are themselves in the process of being implemented at the field 
level in countries such as Nepal, Kenya and DRC.  Furthermore, subsequent iterations to the R-PP 
template now require participating countries to show how they have involved IPs in the planning 
process and how their rights are respected under national law and international obligations.  
 
Views on the importance of FPIC in enhancing IPs‟ rights under REDD-plus readiness are clearly 
divided and strongly contested. On one side, champions of IP interests argue that only the most 
stringent adherence to social safeguards and international law will ensure that REDD-plus does not 
result in negative impacts on the rights of forest peoples, while others take a more pragmatic view 
that securing FPIC within a national process is close to impossible and that what is needed is to 
move forward so that field experience can drive emerging policy discussions.  It is not possible to 
state how the differences in operational guidance for IP safeguards will manifest themselves in 
countries with IP populations although it seems likely that some level of inconsistency is inevitable. It 
must be recognized there are added complexities in the interpretation of FPIC as only a limited 
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number of countries globally having adopted the declaration and subsequently enacted legislation to 
transpose UNDRIP into national law. 
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6.2  Effectiveness 
 
Summary of Findings: 
 
FCPF has clearly demonstrated an ability to raise in-country awareness, understanding, capacity and skills 
around REDD-plus issues. This has in large part been as a result of the leadership provided by FCPF in the 
development of common guidance notes and templates. As such, FCPF has been central to the development of 
REDD-plus processes and is recognized as the key factor in moving this process forward. As seen in a number 
of other countries, participants to the REDD-plus development process felt that perhaps the greatest added 
value of the FCPF process to date was the clear and constructive guidance given to the development of 
REDD-plus readiness.  
 
FCPF has been able to respond to an increased demand in the area of REDD-plus Readiness and as such as 
been able to augment its total number of Country Participants by 17, to a total of 37 (almost doubling its initial 
target of 20).  
 
South-south learning is increasingly the medium through which in-country experiences are disseminated 
between participating countries. This takes place through a range of formal and informal mechanisms, such as 
focused training and exchange events on new or emerging themes (such as social and environmental 
safeguards), sessions during the PC meetings where lessons are exchanged and peer review mechanisms for 
providing inputs to new R-PPs. Despite this, concerns have been raised in a number of countries regarding the 
degree to which FCPF-supported processes are taking account of lessons already learned within the forestry 
and governance sectors and the degree to which FCPF support is linking to existing or planned initiatives or 
institutions in the forest sector, relevant to REDD-plus.  
 
Differences of opinion exist regarding the definitions of REDD-readiness and the point at which countries are 
“ready”. Increasingly in-country experience points to a more gradual and evolving approach shaped by pilots, in 
which readiness proceeds alongside the testing of payment systems (either fund-based or voluntary). 
 
The governance structure and processes of the FCPF are seen as highly effective by members and observers 
alike.  This is promoted by the implementation of a learning-by-doing approach, high levels of participation, a 
good balance in membership and consensus-based decision making. Trade-offs must be made with respect to 
participation and representation on one hand, and effective decision making on the other. 
 
The evaluation team reviewed where and how FCPF had created positive catalytic effects at either national or 
global levels. These are summarized below:  
 

 The creation of increased political momentum within governments to tackle deforestation and address 
deforestation drivers; 

 The establishment of a shared, step-by-step process and structure through which to approach REDD-plus 
readiness; 

 The engagement of governments in broad consultative processes with stakeholders who would otherwise 
not necessarily have been consulted; 

 The use of the Readiness Preparation Proposal (R-PP) template as the accepted norm for national 
readiness planning;  

 Facilitating greater donor co-ordination at the country level through the medium of the R-PP. 
 

Additional positive impacts (beyond those anticipated in the FCPF Charter) generated at the country level by 
the readiness process include the creation of political space for national civil society actors to pursue forest and 
other reforms beyond REDD-plus as well as the creation of new momentum, energy and incentives with which 
to address long-standing and chronic problems that have impacted negatively on the forest sector for decades.  
 
Unintended negative impacts generated as a result of FCPF-supported interventions include the creation of 
unrealistic expectations regarding the degree and timing of REDD-plus benefits and the creation of new 
tensions between ministries regarding control over REDD-plus processes (such as forestry and environment 
ministries). It is not possible to attribute these negative impacts wholly to FCPF, as they tend to be rather 
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generic challenges faced by REDD-plus interventions implemented at national or project levels.  
 
Outreach and communication is an essential part of the FCPF mandate as a global mechanism, particularly due 
to the complexity, relative newness and the rapidly changing external environment of REDD-plus. Effective 
outreach is undertaken at three levels: the country level, within the World Bank, and in the global arena. 
Currently efforts by FCPF to effectively communicate key messages around REDD-plus, the program itself 
and the fast moving developments and innovations although adequate would benefit from a more targeted and 
deliberate approach.  

 
6.2.1 Cluster Two: Is the FCPF on track to meet is objectives? 

6.2.1.1 What has been the progress of the FCPF in building capacity for REDD-plus in 
developing countries in tropical and subtropical regions? 
 
As stated in the FCPF charter, the objectives of the Facility are: 
 
a) To assist Eligible REDD Countries in their efforts to achieve Emission Reductions from 

deforestation and/or forest degradation by providing them with financial and technical assistance 
in building their capacity to benefit from possible future systems of positive incentives for 
REDD; 

b) To pilot a performance-based payment system for Emission Reductions generated from REDD 
activities, with a view to ensuring equitable benefit sharing and promoting future large scale 
positive incentives for REDD; 

c) Within the approach to REDD, to test ways to sustain or enhance livelihoods of local 
communities and to conserve biodiversity; and 

d) To disseminate broadly the knowledge gained in the development of the Facility and 
implementation of Readiness Preparation Proposals and Emission Reductions Programs. 

 
The four objectives are ambitious and at the time of this evaluation, two years after the inception of 
the program, progress towards meeting these objectives has been focused on Objectives a and d. 
FCPF has provided technical and financial assistance to build capacity at the country level (Objective 
a) and has actively disseminated knowledge gained to date (Objective d). FCPF has made limited 
progress towards achieving objectives (b) and (c) within its first two years of operation as would be 
expected at this early stage. Clearly, it is too early to talk of progress in terms of piloting performance 
based systems and sustaining or enhancing livelihoods or conserving biodiversity. With this in mind, 
the online questionnaire (together with data from other sources, such as interviews) focused mostly 
on assessing perceptions of the degree to which FCPF had been successful in building capacity and 
generating and disseminating information. Figure 3 below, provides an overview of some of these 
key questions and suggests strong progress has been made already in building capacity, raising 
awareness and supporting REDD-readiness planning at the country level.  
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Figure 3 Survey Responses regarding meeting FCPF objectives 

 
One of the key aims of the FCPF has been to build in-country capacity to understand and address 
REDD-plus issues, and to engage in REDD-readiness planning. 46% of those responding to the 
online survey question on this issue indicated that national level capacity had been built, with only 
approximately 14% responding to the negative.  
 
The country visit to DRC, conducted as part of this evaluation illustrated the challenges of building 
capacity across a range of stakeholder groups at national level, as well as sub-national levels in a 
country of this size and level of development. This country study (Annex D) indicates clearly that 
awareness (and to a lesser degree, understanding) of REDD-plus processes and principles had been 
built across a fairly wide cross section of interested stakeholders which had meant that an informed 
national debate was generated between various sections of government, national civil society and to a 
lesser extent, private sector. However, in terms of the development of a real capacity (defined in 
terms of knowledge and skills), the number of people or institutions with increased capacity was still 
rather low. The process of drafting and editing the R-PP was undertaken by the National REDD Co-
ordination Unit in conjunction with co-opted experts drawn from institutions with expertise (such as 
international NGOs). One respondent to the online questionnaire indicated that in his/her country, 
there was a major lack of cross-sectoral planning prior to WB/FCPF engagement.  The R-PP now 
reflects the need to involve several ministries in REDD planning to avoid leakage and address the 
wide cross-section of deforestation drivers. 
 
Of the 43 people who answered in the online survey on this issue, 79% felt that the procedures for 
formulation, procedures for assessment and review of R-PPs, the guidance notes on consultations, 
were generally clear, and understandable. This result, once again, points to the increased 
understanding that has been generated by the program around REDD-readiness processes. Many of 
those consulted through interviews with a more global overview (such as donor representatives on 
the PA and PC) confirmed that in-country capacity had increased since the inception of the program, 
as evidenced by the steady improvements seen in the quality of R-PPs produced within participating 
countries.  
 
Increasingly, south-south exchanges have taken place as a result of the FCPF, creating important 
opportunities for peer to peer exchanges and learning around key in-country issues. Many PC 
members from participating countries mentioned that over time, there has been an increased focus 
within the PC meetings on transferring skills and capacity between countries, rather than through 
more traditional north-south exchanges.  However, as pointed out in the “Harvesting Knowledge” 
report, countries like Mexico, Costa Rica and Brazil that have decades of experience in programs 
addressing deforestation and degradation also have limited capacity to divert scarce staff and funding 
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to assist others16. As such, useful exchanges tend to be confined to occasional opportunities afforded 
through the PA process. Clearly, the provision of targeted funding to support south-south knowledge 
exchange could significantly increase the impact of this opportunity. 
 
One concern that has been raised by various observers and participants to the FCPF program is the 
imperative of learning from previous experiences. In all of the countries where FCPF is currently 
operational, there have been a host of externally or government-funded initiatives that have sought to 
improve forest protection and management, involve local stakeholders in forest management, address 
forest governance and foster inter-sectoral co-ordination. Initiatives such as Forest Law 
Enforcement, Governance and Trade  (FLEGT), the “National Forest Program” concept from 
FAO, community based forest management (and the accompanying range of management 
approaches such as joint or collaborative forest management, community protected areas and 
community wildlife management), independent forest monitoring, payments for environmental 
services, integrated conservation and development are all examples of earlier approaches which can 
usefully inform the development of REDD-plus strategies and activities. There is a risk that in the 
rush to prepare national REDD-readiness strategies and the flurry of new donor interest that this 
experience (and in-country capacity) will be missed.  One example of this comes from Tanzania, 
which is a country that has been devolving forest management to local communities since the early 
1990s. Various models are permitted by law, with varying degrees of delegated management 
responsibility (and corresponding levels of local benefits). Much has been learned from these 
experiences in terms of identifying the necessary conditions for reversing deforestation, creating local 
incentives for collective action around sustainable forest management and sharing of revenues (and 
other forms of benefits) between central and local government17. Another example comes from the 
Republic of Congo where concerns have been raised that government failed to engage directly with 
civil society, despite the existence of a functional platform of civil society organizations which had 
just concluded a legally binding trade agreement with the government to control illegal logging under 
the European Union (EU) FLEGT Program.18  One last example comes from Mexico and its 
payment for ecological services of forests scheme, which has been challenged by many stakeholders 
in the country for not addressing adequately the underlying drivers of deforestation that often lie 
outside the forest sector (e.g. agricultural sector). 
 
The importance of learning from the past and building on existing initiatives has been an overarching 
concern raised by both PC and TAP reviews of country submissions and there is evidence in some 
countries that these gaps are now being filled (such as a review of lessons learned being funded by 
the United States Agency for International Development (USAID) in Ghana). 
 
As a final point to this sub-chapter, while all sources point to a general improvement in capacity 
within participating countries, a number of those consulted emphasize the challenges of attributing 
these positive changes to FCPF in particular. FCPF rarely works alone, and where complementary 
support exists such as through UN-REDD, capacity development is generally a central aspect of 
development assistance. 

                                                      
 
16 FCPF. 2010. Harvesting Knowledge on REDD-PLUS: Early Lessons from the FCPF Initiative and Beyond 
17 World Bank (in press) Learning from the past and looking towards the future: Towards REDD Readiness in Tanzania. 
Issues Note. 
18 FERN and Forest Peoples Programme. 2011. Smoke and Mirrors. A critical assessment of the Forest Carbon Partnership 
Facility. Moreton in Marsh, United Kingdom.  
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Recommendation: Scale up technical and financial support to regional measures designed to foster 
South-South exchange and learning. This could include additional regional workshops covering 
particular issues of mutual concern (such as methodologies, consultation, governance, legal reforms), 
or measures designed to harmonize and link country plans at a regional level. Where possible create 
synergies between countries working in similar conditions (e.g. Amazon Basin, Congo Basin, Borneo-
Mekong Basin) or major language groups (French, Spanish, and English). 
 
Recommendation: Strengthen efforts to learn from previous experiences, lessons, successes 
and failures in participating countries with regard to sustainable forest management initiatives and 
programs as well as efforts to link more directly to complimentary, on-going multi-lateral and 
bilateral initiatives with the potential to address deforestation drivers.  

 

6.2.1.2 What is the level of quality of the monitoring conducted by the FMT of the FCPF, 
including operational monitoring? 
 
Monitoring of country progress is captured on the FCPF “dashboard”, which gives a snapshot view 
of how different countries are progressing through the various stages of approval and disbursement 
within the Readiness Plan Idea Note (R-PIN) and R-PP stages. This is an excellent innovation, 
allowing for a quick and easy overview of how the Readiness process is proceeding across 
participating countries and has been positively assessed by various stakeholders to the FCPF as part 
of this review.  
 
Task management responsibilities are assigned, where possible, to Task Team Leaders operating at 
the country level, who have complementary skills and often broader understanding of sector level 
challenges and opportunities (such as in forestry, natural resource management or agriculture) 
required for REDD plus. Additional support at the country level such as that provided by the carbon 
finance specialist based in Kinshasa, DRC (who is himself a staff member of the FMT), could add 
momentum to the process. Review missions and country-visits are conducted from the FMT, which 
in some countries (such as DRC) are being undertaken increasingly with the participation of UN-
REDD staff and representatives of bilateral donors. These missions provide an important 
opportunity for assessing overall levels of progress and for communication between FMT members 
and country participants.  
 
Monitoring, support and technical inputs are provided throughout the process of preparing the R-PP 
through a variety of mediums, including technical notes, guidance notes, templates and the formal 
review mechanism that takes place through the TAP and PC. However, once the R-PP has been 
approved, there is less focused attention on implementation, other than the Country Fact Sheets that 
are posted in the FCPF website and describe in narrative form key outputs and achievements.  
 
In 2009, the FCPF developed a draft monitoring and evaluation framework19 which was updated in 
201020. This framework is a document created to guide external evaluations of the facility and has 
been extensively used as a reference tool for preparing and undertaking this review. The framework 
does not, however, provide more general guidance to undertaking more routine, continuous 
monitoring and evaluation of the program as a whole.  
 

                                                      
 
19 Forest Carbon Partnership Facility (FCPF). 2009.  Monitoring and Evaluation Framework DRAFT-For Comments Only 
December 4, 2009 
20 Forest Carbon Partnership Facility (FCPF). 2010. Proposed Evaluation Framework. Revised DRAFT. March 7, 2010 
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Recommendation: Pursue the process of development and operationalization of a 
comprehensive monitoring and evaluation framework for the readiness process (and in future 
for the Carbon Fund), as a way to ensure adequate feedback loops in decision-making and 
improvement of the Facility effectiveness, beyond the formulation phase.  Monitoring should also 
include reference to mitigating potential negative social and environmental impacts and ensuring 
positive co-benefits.  This should go beyond the guidance provided in the draft monitoring and 
evaluation framework21 (updated in 201022) which tends to focus more on external reviews rather 
than routine monitoring. 

6.2.1.3 Changes in approach and adjustments to the overall strategy since announcement of 
FCPF at COP 13 in December 2007 
 
While the overall objectives and aims of the FCPF have remained unchanged since the inception of 
the FCPF, there have been a number of changes in approach and adjustments to the overall strategy 
adopted by the program. 
 
Program expansion: Perhaps the most significant, has been the expansion of the program from an 
initial target of 20 countries to the current level of 37, representing nearly a doubling of coverage 
since its inception. This increased demand from new countries is a strong testimony to the overall 
quality of the program and the benefits that it offers. The program‟s ability to respond to these 
growing demands has been assisted greatly by the entry of new donors, such as the Danish 
government (who joined in FY10), which means that the facility can now honor its commitment to 
provide the US$200,000 to all 37 participating countries. The degree to which further expansion 
takes place, and decisions about which countries may make worthwhile investments (when seen from 
a point of view of achieving emission reductions from reduced deforestation), are important 
decisions that will require the attention of the program in coming months and years.   
 
Multiple delivery partners: A second area that has generated a good deal of recent discussion has 
been that of “multiple-delivery partners” – or the idea of identifying delivery channels outside the 
WB. This was discussed at PC7 and PC8. A range of possible delivery partners was envisaged, such 
as African and Asian Development Banks and core partners to UN-REDD (United Nations 
Development Programme -UNDP, United Nations Environment Programme-UNEP and Food and 
Agriculture Organisation (FAO)). At PC7 a decision was taken to consider piloting in two countries, 
namely Cambodia and Panama (possibly through UNDP). Much work has still to be done for this to 
be effective, such as developing generic operational guidance (such as safeguards) that could be 
adopted by all potential delivery partners.  
 
Changes to the R-PP template. The R-PP template has been continuously evolving since the 
inception of the program and is now fully harmonized with that used by UN-REDD. Initially, the R-
PP was largely a technical document that described key themes such as MRV, carbon accounting and 
other issues relating to the mechanisms for measuring and verifying emission reductions. With the 
growing global awareness around some of the potential risks involved in REDD-plus (namely issues 
relating to land and forest tenure, protecting the rights of indigenous and local communities, impacts 
on livelihoods and biodiversity) the template has been expanded to encompass these broader 
concerns relating to governance, risk mitigation and co-benefits.  
 
In the most recent version of the R-PP template23, these concerns have been incorporated. For 
example, Components 2a and 2b now are required to include sections:   

                                                      
 
21 Forest Carbon Partnership Facility (FCPF). 2009.  Monitoring and Evaluation Framework DRAFT-For comments only 
22 Forest Carbon Partnership Facility (FCPF). 2010. Proposed Evaluation Framework. Revised DRAFT. March 7, 2010 
23 Forest Carbon Partnership Facility (FCPF). 2010. Readiness Preparation Proposal (R-PP) Template (v.4 (January 28, 
2010) 
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 identifying the “effectiveness of law enforcement systems”;  

 assessing “institutional capacity to enforce forest laws and governance issues; and  

 identifying linkages between the strategic options and key governance issues.  
 

Furthermore, in the Guidelines to Component 2c, the R-PP template now asks countries to:  
  

 Describe how “the performance of the implementation framework” will be “monitored and 
reported” either as part of the MRV system or by a separate system;  

 Describe how the “checks and balances” in the implementation framework should “ensure 
transparency, accountability and equity.”  

 
In its standards for assessing the R-PP, FCPF guidance also requests that the following elements be 
included in the R-PPs: 
   

 Early ideas on including capability to monitor other benefits and impacts, e.g. rural 
livelihoods, conservation of biodiversity, key governance factors directly pertinent to REDD 
implementation, and the impacts of the REDD strategy in the forest sector;  

 A description of “how transparency of the monitoring system and data will be addressed”;  

 Addressing “independent monitoring and review, involving civil society and other 
stakeholders, and how findings would be fed back to improve REDD implementation.”  

 
The merging of FCPF and UN-REDD template formats has been an important and commendable 
development, opening the door to greater alignment and harmonization of donor funding and 
creating new opportunities for co-financing. A good example of this can be seen from DRC, where 
due to late disbursement of FCPF Readiness funding, UN-REDD has been able to step in and 
finance a number of activities that were originally envisaged for financing under FCPF. Had FCPF 
and UN-REDD templates been significantly different, the chances of this happening might arguably 
have been lessened.  

6.2.1.4 Are FCPF objectives realistic given capacity and time available? 
 
At the outset of the FCPF, capacity to address REDD-plus issues in many of the participating 
countries was close to zero. As pointed out above, the facility has been effective in both raising in- 
country awareness, understanding and skills around REDD issues, as well as continuously “raising 
the bar” at a global level in terms of the quality and scope of R-PP applications. In DRC, which was 
visited as part of this review, most people contacted felt that the time provided for the preparation of 
the R-PP was sufficient. Government representatives and advisers pointed out that the R-PP is 
simply a strategic plan – or a statement of intent – and discussions about the role, structure and 
shape of REDD processes are still to be decided, and will be subject to continued consultations. Civil 
society observers and partners, however, felt that the process had been rushed, externally driven and 
that many key aspects had been glossed over (such as a more detailed assessment regarding the 
nature of deforestation drivers, and the degree to which rural farmers were to blame, rather than 
other causes such as agro-industrial and timber harvesting concessions). In Mexico, the perception of 
an externally driven process was also coming out strongly.  This has since led to the development of 
a more comprehensive and opened, in-country driven strategic planning process through the 
development of the “Vision” document, which built on the substantive foundation laid by the R-PP.  
 
Despite this good progress, it is too early to comment on whether the objectives of establishing large 
scale systems of performance-based payments are realistic given the in-country capacity, timeframe 
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and resources made available. Given the scale of reforms that are needed in many countries (relating 
to developing and implementing new policies and laws relating to land, forest and carbon tenure, 
systems of benefit sharing and improvements in forest governance), it is likely to be several years 
before fully operational systems of performance based payments are seen in many countries. A good 
example of the challenge ahead can be seen from DRC. The R-PP sets ambitious targets within a 
three year timeframe, after which REDD-readiness plans are expected to be realized and all necessary 
reforms will be in place. Discussions held in country with staff and advisers within government 
indicate that the goals and outcomes set in the R-PP are more aspirational in nature, than real, and 
the ambitious goals have been driven more by a strong political imperative, than a more meaningful 
assessment of the size and complexity of the tasks ahead. DRC (as with many countries) has been 
through a deliberate process of identifying, selecting and funding a series of quick-start field pilots, 
with the objective of gaining in-country experience around key themes such as benefit sharing, MRV, 
and addressing deforestation drivers. Even in the most advanced countries (such as Tanzania or 
Mexico), these pilots are still only in their formative stages and it will be some years before their full 
learning potential can be captured and incorporated into national policy and practice for scaling up.  
 
Seen in isolation, it is unlikely that FCPF with its current financial and technical resources would be 
sufficient to achieve the goal of establishing large scale systems of performance-based payments. 
However, with the increased (and growing) involvement of other sources of technical and financial 
support, (including for instance the Forest Investment Program (FIP)), galvanized in large part by the 
FCPF itself, this is becoming increasingly realistic. More on this point is expanded on in sub-chapters 
6.3.1.3 and 6.3.1.4, in particular regarding the ability of the resources to meet the needs of country 
participants and the timeliness of disbursement of these resources.  
 

Recommendation: In view of capacity and institutional challenges found in many Participant 
Country and the need to advance the REDD agenda, focus capacity building efforts around the 
early building blocks of the readiness process, around piloting in selected areas to later allow 
learning and scaling up. 

   

6.2.1.5 Impacts generated as a result of materials produced by FCPF 
 
The FMT has adopted a deliberate policy of generating and disseminating materials to country teams 
as a means to provide guidance and information on REDD-readiness processes. The key tool 
developed and disseminated to date has been the template for the R-PP. In line with increasing 
attention to cross-cutting governance and transparency concerns, the R-PP has gone through a 
number of iterations (including the merging of the format with that of UN-REDD). While this has 
supported an increase in the overall quality of country level submissions, some early starters to the R-
PP process (such as DRC and Mexico) have arguably paid the price for these adjustments, as they 
were required to update their application as new formats appeared.    
 
Guidance notes have been produced for participating countries in two areas. Firstly, guidance notes 
have been produced for effective Stakeholder Engagement in REDD-plus Readiness consultation for 
the R-PP process (prepared jointly with UN-REDD and harmonized over time)24 and secondly on 
incorporating environmental and social considerations into the process of getting ready for REDD-
plus25. 
 

                                                      
 
24 FCPF and UN-REDD. 2010. Guidance on Stakeholder Engagement in REDD-PLUS Readiness with a Focus on the 
Participation of Indigenous Peoples and Other Forest Dependent Communities. DRAFT – October 29, 2010 
25 Forest Carbon Partnership Facility (FCPF) Readiness Fund. 2010. Incorporating Environmental and Social 
Considerations into the Process of Getting Ready for REDD plus  Revised DRAFT – March 7, 2010 
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The guidance notes on stakeholder engagement are also the result of various iterations, based on 
early lessons generated from the field. As such, they are likely to be of greater use to those who are 
currently in the process of preparing their R-PPs. However, feedback obtained from government 
staff and advisers at the participating country level has been good and these documents are being 
used at an operational level. Guidance notes for the SESA process are by nature more tentative and 
are based more on proposals rather than practical field experience. The National REDD Co-
ordination Unit in DRC and REDD Cell in Nepal expressed satisfaction with the SESA guidelines 
and have used the templates in the annex to the guidelines to frame the terms of reference for the 
planned SESA study. However, all consulted indicated that undertaking strategic environmental and 
social assessments at a national level in an area such as REDD-plus and in the context of country 
such as DRC is indeed a daunting task. This is going to be a key area to track developments in 
coming months, not only in DRC but in other countries which are currently developing plans to 
undertake SESA reviews.  Moves by some countries to pilot national social and environmental 
standards (as developed by CCBA and CARE International26) may also generate additional and 
complimentary learning in this regard.  
 
“Harvesting knowledge27” was finalized in 2010 and represents an attempt to take stock of early 
lessons learned from the FCPF process and beyond. The document is well presented, easy to read 
and captures many of the key learning points generated by FCPF. As such it will provide useful 
reading to in-country participants, donors and observers alike. It is too early to say what level of 
impact this document has had. 
 

6.2.2 Cluster Four: How effective has the FCPF governance structure been? 

6.2.2.1 What are the key elements of the FCPF governance structure and how has the 
governance structure affected implementation? 
 
Elements of the FCPF governance structure: clarity of the roles and functions, number of 
participants 
 
As seen in the most recent version of the FCPF Charter, the governance structure is comprised of 
five basic elements: the PA, the PC, a Carbon Fund Participants Committee, one or more Ad Hoc 
TAP, a FMT and a Trustee of the Readiness Fund and a Trustee of the Carbon Fund28.  
 
Since its inception, the FCPF has attempted to clearly delineate the responsibilities of each of its 
elements. The Charter itself clearly explains the roles of each of these elements as well as their 
participation and contribution. The PC is responsible for selecting REDD Participant countries in 
accordance with the Criteria for Selection while taking into account comments received from the 
TAP, PC, FMT and WB country/regional staff, developing criteria for grant allocation for R-PPs 
among others. Overall it is the governing and decision-making body of the FCPF. Within the charter, 
it is stated that the PC shall meet at least twice a year. At inception, the PC consisted of 20 
representatives (10 Participant Countries and 10 donors). However, following the amendment with 
Resolution PC/2009/X/129, the decision was made to increase the size of the PC to 28 members (14 
REDD Country Participants along with 14 Donor Participants along with Carbon Fund 
Participants).  
 
The PA, on the other hand, includes all PC and Donor Participants and its role is to provide 
guidance to the PC and at each Annual Meeting on the decisions made by the PC and, where 

                                                      
 
26 CCBA and CARE International. 2010. REDD-PLUS Social & Environmental Standards: Version 1 June 2010 
27

 FCPF. 2010. Harvesting Knowledge on REDD-PLUS: Early Lessons from the FCPF Initiative and Beyond 
28 FCPF Charter, August Clean version 2010, p. 21 
29 Resolution PC/2009/X/1 PA2/PC4, October 26-28, 2009, Washington, DC  



Final Evaluation Report   June 13
th
, 2011 

 

 

 Le Groupe-conseil baastel ltée - Nordic Agency for Development and Ecology 26 

appropriate, other issues discussed by the PC. The PA can also overturn certain decisions made by 
the PC in regards to30:  
 

a. Pricing methodologies for Emission Reductions Payment Agreements (ERPAs);  
b. General Conditions of ERPAs;  
c. Guidelines on Additional Benefits; and  
d. Evaluation of operation of the Facility.  

 
These decisions can be overturned by at least two-thirds majority of REDD country participants and 
two-thirds majority of collectively, the Donor Participants and Carbon Fund Participants, present 
and voting at the meeting. In the event of such overturn, the PC is obliged to reconsider its decisions 
at its next meeting.  Broadly speaking the PA serves as a forum for information and opinion 
exchange for all members31. 
 
Presently the PC includes a total of 28 voting members and currently 6 observers (Global 
Environment Facility-GEF Secretariat, Bank Information Center (BIC), a delegate from the United 
Nations Permanent Forum on Indigenous Issues (UNPFII), UNFCCC Secretariat, UN-REDD 
Programme). The PA is currently comprised of all the above mentioned members and all the 
Participant countries.  
 
In addition to the PC, those who are not members but who may attend meetings are observers and 
comprise one representative of: Relevant International Organizations, Relevant NGOs, Forest-
Dependent Indigenous Peoples and Forest Dwellers and Relevant Private Sector entities. The latter 
can express views but not vote on matters.  
 
It is evident from the documentation made available to the team and that posted online, that all 
changes made to the roles and duties have been documented and are accessible and are clearly 
explained. This being said, the language of these documents is dominated in most cases by English 
thus may not be readily accessible in terms of comprehension to all participants. It can be generally 
said, from interview respondents, survey responses as well as based on feedback from the mission to 
DRC, Mexico and Nepal, that overall most stakeholders were aware and comprehended the role of 
each element in the structure. Many interviewees confirmed the above description of their roles and 
were overall clear regarding their functions. 

6.2.2.2 Is the governance system of the FCPF adequate for delivering its objectives and up to 
international standards? 
 
Level of effectiveness of the FCPF governance structure:  
 
Generally speaking, all sources of information reviewed so far point to an adequate level of 
effectiveness for the FCPF governance structure. Most stakeholders interviewed are positive on the 
level of participation, the balance between implementing countries, donors and observers as well as 
the commitment to consensus.  

                                                      
 
30 FCPF Charter August Clean version 2010, Section 10.2 (a) (ii), p. 28 
31  FCPF Charter: Article 11 and Amendment Procedure under Section 21.1(c) (i),  March 2, 2010 
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Figure 4 Survey Perceptions of FCPF governance 

 
Of a total of 42 respondents who answered the survey question relating to the effectiveness of the 
FCPF governance, the majority either highly agreed or agreed to questions pertaining to effectiveness 
on providing strategic guidance, the clarity of the role of the FMT, its transparency and accountability 
and overall execution, (see Figure 4).  In several instances, the FMT was referred to as being 
proactive, highly competent and generally very dedicated. Comments from both interview and survey 
respondents refer to its success at maintaining the commitment of the PC/PA to reaching consensus 
thus far and the open and frank discussions in both the PA and PC meetings that have allowed for a 
democratic nature of governance to be maintained.  
 
Achievements of this governing system that have contributed to its effectiveness of the FCPF thus 
far have been identified as:  
 

 Promotion and implementation of a learning-by-doing approach. Not only has this been 
commented on several times via the survey, interviews and during the field visit, but has also 
been seen in the various PC and PA resolutions and amendments of the Charter and other 
decisions, as highlighted in the previous sub-chapter. This reflects a flexible approach that 
integrates the comments of members regarding changes to governance and decision-making;  

 High level of participation. As the name of the FCPF is evident, the Facility is a partnership 
and thus participation and maintaining principles of democracy are pivotal for such large 
partnership to succeed. The PC and the PA, but more so the latter, are viewed by many as 
being a forum for discussion and debate, and are cited as being productive and refreshing; 

 Good balance in membership. Generally speaking from all sources, there is satisfaction 
regarding the balance that has been achieved in representation between REDD Country 
Participants and Donor participants, especially in regards to the PC;  

 Consensus-based decision making. To date, reaching decisions based on consensus has 
been successful. This again helps to reinforce the partnership approach. Whether consensus-
based decision-making will prove to be the most efficient once the Readiness Grant 
disbursement has commenced will need to be assessed in the future; 

 Level and quality of support provided by the FMT. Overall, the dedication and 
responsiveness of the FMT has been positively received, especially considering the amount of 
work, and the limited number of personnel. 

 
The slow turnaround regarding the production of meeting documents as well as moving forward 
with other key aspects of the FCPF, such as the Carbon Fund, is also in part a result from the 
amount of work for which the FMT is responsible. Although to date, there appears to be general 
satisfaction with the FMT management, concerns have been raised that once the disbursements for 
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the Readiness Grants begin, the burden of work and responsibility will be even greater and could 
affect its effectiveness. The very willingness of the FCPF to consider multi-delivery partners and 
open itself up for debate has been commended. This is viewed by some as one possible way to 
overcome the problem of “perceived” double governance system created by requirement to meet 
WB administrative standards (such as on safeguards).  
 
Number of meetings, main discussion points and materials produced  
Since its inception the PA has met a total of 3 times, the PC a total of 8: 
 
The Readiness Fund meetings: 

 Steering Committee Meeting - Paris: July 8-10, 2008; 

 PA1/PC1, October 19-22, 2008, Washington, DC; 

 PC2, March 11-13, 2009, Panama; 

 PC3, June 16-18, 2009, Montreux, Switzerland; 

 PA2/PC4, October 26-28, 2009, Washington, DC; 

 PC5, March 22-25, 2010, La Lopé, Gabon; 

 PC6, June 28-July 1, 2010, Georgetown, Guyana;   

   Working Group on Multiple Delivery Partners Meetings; 

 PA3/PC7, November 1-3, 2010, Washington, DC; 

 PC8, March 23-25, 2011, Da Lat, Vietnam32. 
 
The next PC meeting (PC9) is scheduled to be held in Oslo, Norway June, 20-22nd. 
 
Overall at each of these meetings, the topics of discussions have involved a wide range of subjects. 
They have included presentations of R-PPs to be reviewed, the comments made by the TAP, the 
countries‟ responses to the latter, cooperation with other initiatives, template reviews, FMT Guidance 
notes (such as National Consultation and Participation for REDD33), relevant national and regional 
documents from Participant Countries, Carbon Fund updates, Charter revisions and budget reviews.  
In the most recent meetings, emerging lessons learned from the R-PPs have also been included and 
working groups have been set up, especially regarding the taskforce for Multi-Delivery Partners.  
 
Over the course of the last two years, the FCPF has produced a significant amount of information as 
well as included relevant information to assist Participant Countries in proceeding with REDD-plus 
readiness. In addition to those previously mentioned, other relevant materials produced include, but 
are not limited to: 
 

 Two Annual Reports  (2009, 2010); 

 The FCPF Brochure; 

 Various Guidance Notes including: Guidance Note on Incorporating Environmental and 
Social Considerations into the Process of Getting Ready for REDD and Guidance Note on 
Stakeholder Consultation (both in three languages); 

 Numerous PowerPoint presentations giving a broad overview of various processes, such as 
the development of the R-PPs; 

 An initial knowledge dissemination document:  Harvesting Knowledge on REDD-plus: Early 
Lessons from the FCPF Initiative and Beyond; 

 Numerous drafts of specific programs targeting IPs; 

                                                      
 
32 FCPF Website, FCPF Meetings. Available at : http://www.forestcarbonpartnership.org/fcp/node/39 
33 FMT, National Consultation and Participation for REDD,  March 7, 2009 
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 Relevant news items and collaborative meetings such as Putting Forests First: Global Forest 
Initiatives Enhance Collaboration with Forest-Rich Developing Countries- Major REDD-plus initiatives 
meet in first-time gathering34; 

 Concerns expressed by NGOs, and members are also, summarized and posted; 

 Links to other relevant REDD and REDD-plus initiatives; 

 R-PP template. 

Perception of usefulness of the FCPF governing entities, accountability and transparency 
 
Generally speaking, as has been shown in the survey results, the FCPF governing entities are 
perceived as useful despite the occasional tendency to have the discussions stray in to policy level 
issues at the global level, in large part due to the fact that many PC members are also UNFCCC 
negotiators. Its usefulness has also been reflected in the strong support from key donor countries and 
what is perceived as a strong, committed and professional FMT.  
 
Some respondents (and in particular IP interest groups consulted during this review) raised concerns 
regarding the lack of voting power that IPs have as observers of the PC, with only one seat 
provided35. This issue was highlighted in relation to the crucial role that forests play in the livelihoods 
of many IP groups and the potential impacts (both positive and negative) that REDD-plus may 
generate. Interestingly, one respondent to the online survey, who indicated his/her membership of 
both the FCPF PC and the UN-REDD Policy Board (where IPs do have voting rights) stated that 
the lack of voting rights for IPs was not a major issue as decisions were taken by consensus, rather 
than voting.  
 
Most survey respondents and interviewees felt that the FCPF governance structure has achieved thus 
far a high level of transparency and accountability primarily due to the high accessibility of 
documents on the website, including budgets and general financial plans. The issue of disbursement 
of funds is more complex and will be specifically discussed in sub-chapter 6.3.1.4.  
 
The growing levels of participation within PC meetings, and in particular by civil society illustrates an 
important point – namely the increased transaction costs that this can bring. Concerns have arisen 
regarding how the latter can in turn negatively affect the effectiveness of the Facility‟s operations. 
While the participation of Civil Society within the FCPF governance has been growing (and indeed 
identified as a strength by many stakeholders) there are concerns regarding the tendency for both the 
PA and the PC to become politically tense and occasionally veer off topic during discussions, thus 
hindering the ability of the PC to make decisions and remain focused36. This has to some degree been 
offset by the transfer of chairing roles from the FMT to PC members themselves, which took place 
recently. Although this is natural considering that members are politically active in other domains, 
concerns have been brought to the Team‟s attention concerning how this is affecting the ability of 
the PC to maintain its role as an effective and efficient decision-making body. Clearly, trade-offs 
must be made with respect to participation and representation on one hand, and effective decision 
making on the other.  
 
Level of responsiveness of the PC to guidance of key international conventions and the needs 
of REDD Country Participants: 
 
Out of a total of 47 respondents to this question, the majority (66%) agreed that the PC is responsive 
to guidance from key international conventions, primarily the UNFCCC and the UNCBD. The 

                                                      
 
34 Washington, D.C., November 6, 2010, Available at: 
http://www.unredd.org/NewsCentre/Collaboration_Press_Release/tabid/6383/Default.aspx 
35 FCPF Charter, Section 11.7 (b), 2010, p. 28 
36 Interviews and Survey respondents comments 
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overall trend is that the primary link is to the former and to a lesser extent the UNCBD and the 
UNCCD.  
 
With regards to UNFCCC, it is broadly known that the impetus for REDD and REDD-plus 
stemmed from the UNFCCC negotiations, with the announcement in Bali on reducing emissions from 
deforestation in developing countries: approaches to stimulate action37. Since then it can be generally stated that 
REDD-plus and FCPF has been a work in progress and a vehicle for continuous learning. There is 
evidence, mainly from respondents, that mutual learning between the FCPF and the UNFCCC is 
taking place. One main reason being the fact that numerous FCPF PC members are also Climate 
negotiators. It has been mentioned several times that the forum that the FCPF provides, allows for 
debate and freer discussion than under more formal negotiation circumstances. The views from 
developing countries, can then be taken back and expressed in the negotiations, through the shared 
knowledge, points of view and experiences brought forth at the PA/PC meetings.  
 
More recently, in Cancun, it was stated that: “developing country Parties [could...]contribute to mitigation 
actions in the forest sector by undertaking the following activities, as deemed appropriate by each Party and in 
accordance with their respective capabilities and national circumstances:   
(a)  Reducing emissions from deforestation;   
(b)  Reducing emissions from forest degradation;   
(c)  Conservation of forest carbon stocks;   
(d)  Sustainable management of forest;   
(e)  Enhancement of forest carbon stocks;”  
 
The Convention requested “developing country Parties aiming to undertake activities referred to [… ] above, in 
the context of the provision of adequate and predictable support, including financial resources and technical and 
technological support to developing country Parties, in accordance with national circumstances and respective capabilities, 
to develop the following elements:   
(a)  A national strategy or action plan;   
(b)  A national forest reference emission level and/or forest reference level or, if appropriate, as an interim measure, 
subnational forest reference emission levels and/or forest reference levels, in accordance with national circumstances, and 
with provisions contained in decision 4/CP.15, and with any further elaboration of those provisions adopted by the 
Conference of the Parties;   
(c)  A robust and transparent national forest monitoring system for the monitoring and reporting of the activities 
referred to [… ] above, with, if appropriate, subnational monitoring and reporting as an interim measure, in accordance 
with national circumstances, and with the provisions contained in decision 4/CP.15, and with any further elaboration 
of those provisions agreed by the Conference of the Parties;    
(d)  A system for providing information on how the safeguards referred to in annex I to this decision are being addressed 
and respected throughout the implementation of the activities referred to [above… ], while respecting sovereignty;” 38 
 
It is clear that the overall step-by-step approach stipulated in the broader negotiations, is already in 
the different stages envisioned under the FCPF. That is to say, the readiness process is itself 
comprised of milestones, including the development of the R-PP and the implementation of the 
readiness activities themselves. It is also clear that the uncertainty of exactly how to go about 
completing these tasks is also reflected in the FCPF. Firstly, the various revisions of the R-PP 
template are a case in point. Based on lessons learned at the country level, the template has been 
modified to include what is considered most important in a national strategy. Regarding guidance 
concerning establishing reference scenarios, some interviewees expressed that this is where the 

                                                      
 
37 Decision 2/CP.13 
38 Ad Hoc Working Group on Long-term Cooperative Action  under the Convention Thirteenth session Cancun, 29 
November to 10 December 2010, Agenda item 3 Preparation of an outcome to be presented to the Conference of the 
Parties for adoption at its sixteenth session to enable the full, effective and sustained  implementation of the Convention 
through long-term cooperative action now, up to and beyond 2012 , P. 11-16 
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negotiations have somewhat stagnated and have not been able to provide as much guidance. The 
FCPF, as a learning ground however, must and is attempting to forge ahead. The importance of pilot 
projects is also reflected in both the negotiations and the FCPF with the latter proceeding towards 
implementation of such sites.  Thus overall, it appears that the FCPF has been one of the first 
attempts to bring the theory of REDD-plus into practice while allowing for political momentum to 
build via increased awareness of a broad spectrum of stakeholders in developing countries39. This in 
turn has fed into common approaches at the global level. 
 
Regarding the UNCBD, the link with FCPF appears to be weaker despite the fact that the protection 
of biodiversity is implicitly embedded in the protection of forests and thus habitats and endemic flora 
and fauna and is emphasized within the SESA process. The importance of the link between 
biodiversity protection, forest preservation as carbon sinks also resonates when examined from the 
perspective of indigenous livelihoods and poverty reduction in general. Although REDD-plus does 
promote the conservation and the „sustainable management of forests‟40, the balance can be 
considerably more complex than simply promoting sustainable management. Different groups within 
different country contexts will have different views on what sustainable management is depending on 
their cultural and socioeconomic positions within their societies41. Keeping in mind that the FCPF 
remains a vehicle primarily for the mitigation of GHG, working to enhance the recognition of such 
non-carbon benefits, or co-benefits, could also tighten the link between FCPF and the UNCBD, not 
to mention thereby addressing indirectly some adaptation objectives of certain FCPF country 
participants, such as perhaps coastal countries who are more sensitive to the effects of climate 
changes via sea temperature and sea level changes. The complexity between biodiversity 
conservation, sustainable management, livelihoods of IPs could be improved or clarified, thus 
improving the link to the UNCBD.  
 
At the country level, views are mixed concerning the responsiveness of the PC and the FCPF 
generally to the needs of country participants. It has been observed that these mixed views stem 
largely from the fact that national circumstances and priorities vary greatly and thus the approaches 
and opinions of REDD-plus also vary. Some countries have chosen to initially present their own 
national strategies tackling deforestation that had previously been worked on and were thus tailored 
specifically to the needs of the country, such as the case of Panama42. Not all Participant Countries 
have ratified other international agreements that are relevant and important to aspects of REDD-plus 
readiness as defined by the FCPF.  Additionally the focus is on mitigation and not as much on 
adaptation to climate change. This being said, although many of the Participant countries contain 
large tropical forests, optimal to promote mitigation via REDD-plus, developing countries are also 
the most disadvantaged when it come to having the resources to adapt to the impacts of climate 
change. The question has been raised, that although the FCPF is to target mitigation, the demands 
required for readiness and in the future, an incentive compensation mechanism, should be balanced 
when considering many of the same countries are also tackling the challenges of adaptation?43 But of 
course, this goes beyond the scope of the FCPF as such as an instrument for REDD-plus. 
 
 
 
 

                                                      
 
39 Interviews and Survey responses 
40 FCPF Introduction, p. 1 available at : 
http://www.forestcarbonpartnership.org/fcp/sites/forestcarbonpartnership.org/files/Documents/PDF/Nov2010/FCPF
%20%20one%20pager%2011-21-10%20.pdf 
41 Le Groupe-conseil baastel sprl, Evaluation of SDC‟s Contribution to Biodiversity in the Andes, 2009 
42 Interview, and Panama FCPF Montreux presentation 
43 Interview and survey comments. 
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Cluster 4: Have the activities of the FCPF Readness Mechanism played a catalytic role 
on its country participants?  

 
It must be recognized that the FCPF is only entering its third year of existence.  It is thus early to see 
the full catalytic effects of the Facility. This being said, 48% of respondents to the survey on this 
issue agreed that there have been catalytic effects from the FCPF to date. These perceptions of 
catalytic effects include the following, also echoed during the field visits to DRC, Mexico and Nepal, 
but are not limited to: 
 

 Creating and increasing political momentum as well as creating incentives within governments to 
tackle deforestation and deforestation drivers; 

 The establishment of a shared step-by-step process and structure through which to approach 
Readiness; 

 The engagement of governments in broad consultative processes with stakeholders that would 
otherwise not necessarily have been consulted; 

 The use of the R-PP template as the accepted norm for national readiness planning, or as a 
building block for such planning; 

 Linked to the previous point, the FCPF has helped facilitate greater donor coordination at the 
country level through the medium of the R-PP and the consultative processes it engendered; 

 Building momentum for a wider REDD-plus community at international levels. One example of 
this is the REDD+ Partnership, to which FCPF, together with a number of core donor 
countries, contributed to establishing44. 

 

Recommendation: Ensure translation at key meetings and that materials developed by FCPF are 
available in all main languages to facilitate participation of all PC members, lessons learning and in-
take of global experience in national processes. 
 
Recommendation: Look at the option of further decentralizing FMT staff to other regions beyond 
the Africa region and for further strengthening the support to REDD countries including through 
additional support to staff based in delivery partner’s country offices to help foster further 
coordination on the ground and smoother implementation. 

 
6.2.3 Cluster One: What are the key lessons, intended and unintended outcomes for 

REDD-plus readiness in REDD Country Participants?  

6.2.3.1 Unintended positive and negative outcomes from the Readiness Mechanism 
 
Forty-six per cent of respondents to this question referring to unintended outcomes, indicated that 
there had been unintended positive or negative impacts as a result of the introduction of FCPF 
funding. This is perhaps unsurprising when one considers that REDD is a new and complex concept, 
subject to a number of changes as the global negotiations proceed and likely to create a range of 
different expectations in terms of its benefits and risks.  
 
 
 
 

                                                      
 
44 The goal of the REDD+ partnership is to contribute to the global battle against climate change by serving as an interim 
platform for the Partners to scale up REDD-plus actions and finance, and to that end to take immediate action, including 
improving the effectiveness, efficiency, transparency and coordination of REDD-plus initiatives and financial instruments, 
to facilitate among other things knowledge transfer, capacity enhancement, mitigation actions and technology development 
and transfer, via a  voluntary, non-legally binding framework. Source:   REDD-plus Partnership, Adopted, May 27, 2010, 
available at: http://www.oslocfc2010.no/pop.cfm?FuseAction=Doc&pAction=View&pDocumentId=25019 
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Evidence of unintended positive outcomes and their effects  
 
On the positive side, a number of country participants indicated that support provided to REDD-
readiness, including that provided from FCPF, had built new momentum and energy and fresh 
incentives with which to address long-standing chronic problems that have impacted negatively on 
the forest sector for decades. This includes aspects such as land, forest and natural resource tenure 
conflicts, governance constraints (such as illegal logging and corrupt patronage networks that 
perpetuate forest loss and unsustainable management systems), benefit sharing systems and 
addressing rural development. Actors working in the forest sector on sustainable forest management 
felt that while these issues had been known for many years, there was insufficient political will to 
begin to address them. With the promise of additional financial resources from REDD-plus 
payments, there is a hope and expectation among many that this may create sufficient momentum to 
address the long-standing and endemic problems identified above. FCPF participants and observers 
with a more global perspective, point to the growing international interest in REDD-plus (through 
the FCPF and other such initiatives) and the way in which this has brought forests back into focus 
again, galvanized public interest and created opportunities to address long-standing problems of 
unsustainable forest management.  
 
A second important unanticipated positive impact that has been seen in some countries (and 
witnessed clearly in DRC and Mexico during the country visit) is the creation of a new political space 
for interaction between the state and non-state actors for discussion around issues of forest policy. 
Given the strong international dimension to REDD, and the strong political voice that global 
negotiations around REDD have generated, in some countries (such as DRC, Mexico and Nepal, for 
example) civil society actors have been able to organize themselves and engage with government in 
ways that have not been seen before. Emboldened by this new opportunity, national civil society 
actors in DRC felt that this political space could now be used as a platform to continue to lobby 
government for other types of reforms within the forest sector, such as FLEGT and the ongoing 
restructuring of forest concessions. In Mexico, the lessons from the R-PP process led to the 
development of a broader and more inclusive national consultative and planning process on REDD, 
through the development of the Consultative Technical Committee on REDD (CTC-REDD). 
 
Evidence of unintended negative outcomes and their effects 
 
On the negative side, country participants point to the very real risks of creating unrealistic 
expectations among politicians, the general public and forest-dependent communities. While this 
cannot be attributed wholly to FCPF, it is clearly an area of concern to FCPF as well as other bilateral 
or multi-lateral REDD-plus processes. Misconceptions regarding the scale and timing of financial 
flows coming from REDD risk undermining long-term efforts to tackle deforestation and forest 
degradation. The country review in DRC further illustrates this challenge. In DRC, there is a high 
level of political support, and the current minister for environment is actively championing REDD-
plus at the political level, and driving the process forward nationally. While this has assisted REDD-
readiness enormously, and facilitated improved co-ordination (both within and outside government), 
it has resulted in very high expectations, both in terms of the speed at which the necessary political 
and institutional reforms can be realized but also in terms of the scale and timing of performance 
based payments. A similar finding holds for Mexico. Clearly, finding a middle ground between 
generating sufficient political support and managing expectations to a realistic level is going to be a 
complex balancing act, not only in DRC and Mexico, but in all other countries pursuing REDD-
readiness. 
 
A second unanticipated negative impact that has been seen in some participating countries has been 
inter-ministerial conflict over decisions relating to the institutional home of REDD-co-ordination. 
This has been particularly strong where forestry and environment interests have been housed in 
separate ministries. In such cases, it is common to see the UNFCCC Designated National Authority 
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(DNA), who is generally found within the environment ministry in conflict with the forestry 
authorities, who argue that REDD efforts should be institutionalized within their ministry. 
Underneath these apparent “turf wars” lies the bigger issue of access and control over financial 
resources, which has required in some countries higher level intervention to resolve the matter. 
Again, while these conflicts are not wholly attributable to FCPF, it is likely that the onset of the 
program has in some cases contributed to these negative outcomes. In the medium to longer term, 
these conflicts may prove to be a positive force, as they have helped to open a genuine dialogue and 
debate around inter-sectoral roles, responsibilities and mandates. However, in the short term, in 
many countries (such as Tanzania) the REDD-readiness process has been slowed significantly as a 
result.  
 
Finally, in those countries with forest areas under the management or ownership of IPs, there has 
been a concern that REDD (fuelled to some degree by FCPF) has in some cases increased friction 
between these people and national governments. While this friction probably existed before, national 
and international debates around REDD and forest rights may have bought these discussions more 
to the forefront of public awareness and consciousness.   

6.2.3.2 Lessons learned from FCPF and implications for the future 
 
FCPF has documented a series of early lessons learned in the recent report “Harvesting Knowledge”. 
This includes lessons around issues such as financial incentives, governance, sectoral co-ordination, 
stakeholder participation, learning from previous experiences in the forest sector, and MRV tools and 
systems. These important lessons are not repeated here for obvious reasons. However, where 
additional lessons or perspectives have been gained during this review, these are presented in a 
concluding section to this report (Chapter 7).  

6.2.3.3 Communication and Outreach: steps taken to disseminate lessons learned to broader 
REDD-plus community  
 
Outreach is an essential part of the FCPF mandate as a global mechanism.  This outreach covers 
essentially three levels: the country level, within the WB (and soon with the other delivery partners), 
and in the global arena. 
 
At the country level, FCPF outreach is in fact to be integrated in the R-PP process and in the 
readiness process to follow. Typically, R-PPs, through their varying use of participatory consultation 
and awareness raising processes act as the main outreach tool for the FCPF. The field missions have 
outlined that in general stakeholders are well aware of the FCPF support and its focus.  This 
awareness is of course commensurate with the participatory process put in place for the design of 
each R-PP. For instance, awareness of the FCPF proved broader in DRC than in Mexico. One key 
area where FCPF has begun to make headway but where there is still room for expansion is outreach 
with IPs. Outreach and communication efforts have been made already via the FCPF‟s Capacity 
Building Program for Forest-Dependent People on REDD plus45 via regional workshops, country 
visits, among others. However field visits and interviews reveal that more work is needed to ensure 
that the objectives of FCPF, its safeguards on issues such as land tenure and traditional land rights 
and the participation of IPs are clearly translated from the global level, to each national context and 
to the community level. One positive example is taking the R-PP and translating it into something 
that can be shared such as in Kenya where the R-PP was translated into a 2 page document, using 
simple language, and translated in 4 local languages.  Programs with community radios are also 
planned.  Community facilitators will be trained, to then move on the process at the local level. It 
should not be assumed that national governments will have neither the capacity nor the budget to 

                                                      
 
45 Capacity Building Program for Forest-Dependent People on REDD plus and Stakeholder Consultation and Participation in FCPF notes 
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continue these types of efforts.   A similar outreach technique could be considered for clarifications 
on the SESA. 
 
Within the WB and the other delivery partners now joining in the FCPF, one of the challenges facing 
the FCPF is in getting its mission and the REDD agenda well known and understood by all key units 
to be involved in the delivery of the FCPF support, especially the regional staff and the country desk 
managers. Interviews have revealed that understanding and capacity to tackle REDD issues, while 
growing in the Bank, will require further support of human and technical capacities on the ground to 
tackle the challenge, given all the other priorities regional and country staff have to attend in their 
portfolio.  This is likely to become even more of a challenge as the FCPF moves into supporting the 
readiness process. This relates not only to communication with managers and forest specialists, but 
also with other specialists, such as social development specialists for instance who are to act as relays 
on these issues. 
 
In the global arena, the FCPF has relied to a large extent on its electronic media and its PA and PC 
meetings to build this awareness with various types of stakeholders. As discussed in sub-chapter 
6.2.1.5, FCPF has been actively involved in knowledge management as seen through the 
development of tools, guidance notes and lessons learned reviews all of which are publicly available 
on the FCPF website. Furthermore, they were presented and promoted at PC and PA meetings, 
which are a valuable and effective tool for dissemination. As new tools or guidelines have become 
available, they have been disseminated through email list serves and on the website. PA/PC members 
from different stakeholder groups (donors, observers or in-country participants) have expressed a 
high level of satisfaction with the tools and the means through which they are disseminated.  
 
Through the medium of the PA meetings, FCPF has created a global platform for the exchange of 
information, tools, lessons and experiences among country participants and donor representatives. 
Increasingly these forums are becoming a channel for South-South exchange, as in-country 
participants develop their own experience and lessons. Beyond these forums, the FCPF audience 
would merit from being broadened to spread more of the FCPF experience with REDD at the 
international level. A key challenge that remains in that respect, for instance, is in raising the interest 
of the private sector and its involvement around REDD issues. 
 
The communication challenge at the institutional and global level in particular, thus remains 
significant and would probably benefit from the FCPF devising and implementing a strong 
communication strategy that would, in a proactive manner, clearly identify the different audiences it 
needs to mobilize around the REDD agenda, the key messages to address to each of them, and the 
media to use to deliver these messages for the most impact. 
 

Recommendation: Develop and implement a communication and outreach strategy to 
disseminate and package FCPF outcomes more widely for use at country-level, within the WB and to 
external audiences. 
 
Recommendation: Actively support learning and reflection around the SESA process – by 
ensuring effective and efficient transfer of early experiences from countries piloting SESA but also by 
linking externally to other initiatives exploring social and environmental impacts of REDD-plus at 
national levels. This might include the Learning Initiative on Social Assessment of REDD+ (LISA-
REDD)46 

                                                      
 
46 This initiative is being developed by a consortium of NGOs including Care International, the Climate Community 

Biodiversity Alliance, Forest Trends, Overseas Development Institute and International Institute for Environment and 
Development  
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6.2.3.4 Implications of lessons learned for the operationalisation of the Carbon Fund 
 

The Carbon Fund is in the process of being operationalised as a mechanism that would allow 
financing of REDD emission reduction credits. Support to partner countries so far by the FCPF in 
the preparation phase has led to a number of early lessons (the main ones are summarized in Chapter 
6 of this report and others in the FCPF publication “Harvesting Knowledge”). As of March 30, 2011, 
the FCPF has managed to secure funding and pledges for the Carbon Fund from the European 
Commission, Germany, Switzerland, Norway, the Nature Conservancy, the United Kingdom, the 
United States and BP for a total of US$ 156.5 million47. Stemming from the main lessons learned 
identified, the following section presents some of the key elements that are likely to impact the 
Carbon Fund operation and must thus be given due notice as the operationalization proceeds. A 
number of these elements were already noted in the Issues Note prepared by the FCPF, but the 
evaluation has highlighted their significance: 
 

 Implementing an incremental, learn-by-doing approach. The FCPF has thus far been 
effective in “raising the bar” and clearly laying the foundation regarding expectations for 
Readiness. An incremental approach is important in order to avoid loss of interest and 
recognize the learning-by-doing nature surrounding the REDD-plus work at this stage of its 
evolution, while taking into account the capacity realities and challenges faced by Participant 
Countries. In this sense, of critical importance will be to clarify what is the degree of 
Readiness required, or the package required so to speak, to access the Carbon Fund. 
Continuing with this learning-by-doing approach, via pilot projects, will also be important 
for the early experimentation with the Carbon Fund as has already been stressed by the 
Secretariat. In this context, and in particular in countries with lower capacity, sub-national 
approaches, with targeted requirements for ER and MRV around particular geographic areas 
are likely to be more manageable in the early stages of the Carbon Fund operationalization. 

 Maintaining widespread stakeholder consultations especially in regards to 
Indigenous Peoples. As the FCPF moves ahead with the Carbon Fund operationalization, 
it will be important to continue to maintain direct communication with stakeholders in 
Participant Countries and encourage countries to maintain the same level of consultative 
process, especially in regards to IPs and Forest Dwellers. This will include their direct input 
on the types of pilot projects, locations and contributions to the safeguards to be used to 
ensure their own rights are not infringed upon, building on the SESA process already set in 
motion with great care during the preparation phase under the FCPF.  

 Creating incentives for private sector participation / private capital. Engaging the 
private sector has already been identified as crucial for the success of the Carbon Fund and 
to leverage the REDD agenda globally more generally. Building on this last point, the most 
direct way to further the engagement of the private sector is via demonstrable evidence of 
the potential payoffs from investments in REDD-plus. This will be achieved via pilot 
projects that begin early in the readiness process, while the majority of Participant Countries 
are still advancing their R-PPs and strategies, so that they can learn early in the process from 
the experiences of the countries further along, and move to the next step while momentum 
is high. At present, most investors are cautious regarding investing in REDD-plus.  Beyond 
the Carbon Fund, creating incentives for private sector investment in these early stages will 
also require reflecting on risk insurance schemes, providing technical support for feasibility 
studies and, as is already envisaged under the Carbon Fund, secure advance payments for 
portion of the ERs, to help buffer the present entry barriers associated with investment costs 
in REDD schemes by private sector actors.  While support for some of these investment 
costs and investment risk mitigation avenues are beyond the scope of the Carbon Fund, the 
collaboration with other actors, such as FIP, GEF, UN-REDD, the Congo Basin Forest 
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 http://www.forestcarbonpartnership.org/node/289 
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Fund and other bilateral and multilateral initiatives will be of paramount importance to 
mobilize sustained private sector involvement. 

 Transparency, openness and being subject to public scrutiny. The success of the FCPF 
to maintain its transparency and accessibility to its participants and public, has been a key 
strength. Building on the previous point, it will be equally important to maintain a similar 
level of openness in regards to the Carbon Fund. Considering this is the first of its kind, the 
ability for all stakeholders to comment, critique and suggest ways to improve will be 
important in order to maintain interest and the credibility of the fund, especially in this first 
year of operationalization. At the same time, to guarantee this transparency, a reflection of 
the most appropriate governance and institutional set up at the national level in Participant 
countries will also be required to account in particular for the very crucial and sensitive issue 
of benefit sharing.   

 Maintaining a flexible approach. Building on this last point, while the Carbon Fund 
begins its operationalization in 2011, it will be important for FCPF to maintain its ability to 
adapt to changing approaches, collaborations as well as guidance from key international 
conventions. This was reflected in the Readiness fund via the changes to the R-PP template 
for example. While this adaptation is paramount, it must also be done in a way that will not 
put undue cost and time delays on early entrants in the process.  In that respect, the Fund 
would benefit from identifying key decision points/times to make effective incremental 
improvements to the Carbon Fund access templates, processes, etc. 

 Reducing delay by building on the milestones already achieved with respect to 
management process. Hopefully, the care that has been taken in the Preparation phase to 
address the issue of SESA and bank due diligence, but also of the review process and TAP 
set up to make it more responsive, will allow to streamline transaction costs and time under 
the Carbon Fund.  In that respect, adequate attention should be put in this first year of 
operation of the Carbon Fund, to build on these lessons learned.  

 

Recommendation: Beyond R-PP development, with a view to operationalizing the Carbon Fund, 
begin consideration on minimum readiness conditions (“triggers”) required to access the 
Carbon Fund. 
 
Recommendation: As part of this reflection, also engage with countries on options for governance 
and institutional set up to ensure transparency and agreed approaches to benefit sharing in this 
operationalization. 
 
Recommendation: Ensure during the operationalization phase of the Carbon Fund, that it is 
building on the lessons of the FCPF preparation phase, in particular in terms of operationalising 
due diligence requirements, social and environmental safeguards in an effective and transparent 
manner. 
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6.3 Efficiency 
 

Summary of Findings: 
 
Within the past two years, FCPF has successfully increased donor contributions and used its budget to 
accomplish an impressive number of PC and PA meetings, R-PP reviews, undertake in-country capacity 
building activities and coordinate with other initiatives. 
 
The cornerstone of the FCPF, that is to assist countries to become REDD-ready, has been hindered by the 
slow disbursement rate of both the formulation and preparation grants over the first two years of the program. 
At the time of writing this report (in the third year of the program‟s operations), only two countries (Nepal and 
DRC) have signed agreements for preparation grants. This is undermining efficiency.  This finding needs to be 
nuanced against the tradeoff between enhancing rate of disbursement and fostering country ownership. A 
strong message coming from Nepal and also DRC is that FCPF has fostered country ownership of REDD-
plus.  
 
In many cases the Formulation Grant has not been sufficient to cover the cost of developing the R-PP and 
Participant Countries have been required to raise funds from other sources such as bilateral agencies. While this 
does provide benefits through generating complementary efforts, coupled with long wait times, it has reduced 
FCPF‟s overall level of efficiency.  
 
The review process through the TAP has been an effective and efficient mechanism for providing sound and 
independent inputs to R-PPs, although the multiple stage TAP review process has meant that in some cases it 
has been lengthy. This process has been further strengthened by the addition of PC members from 
participating countries in the review process, which has proven to be a valuable peer-to-peer mechanism.  
 
There has been a general global effort to increase complementarity and reduce overlap of FCPF with similar 
REDD-plus initiatives, such as UN-REDD, although the success achieved in this aspect is not evident in all 
countries.  
 
At the country level, there have been important examples of co-financing. In a number of cases, this has been 
strategic and complementary, for example, by funding field pilots or supporting the participation of national 
civil society. In other cases it has been by necessity. Late disbursement of FCPF readiness funds has resulted in 
other donors stepping in to fill the funding gap so as not to lose momentum.  
 
Regarding stakeholder involvement in the FCPF process at country level, all participating countries have taken 
steps to consult across government and engage with non-state actors to varying degrees.  
 
Apart from a few notable cases (such as relatively limited earmarked funding through IP capacity building 
programme), FCPF has not provided earmarked funding in support of national civil society. The costs of 
supporting the voices of IP groups in the R-PP process have to date largely been met through additional 
funding secured from northern NGOs or bilateral donors such as Norad.    
 
The private sector can play an important role in REDD-plus processes in many countries through the 
contribution of additional technical expertise and private funding in support of site-based projects. However, 
the involvement of private sector in R-PP development to date has been limited at country level.  
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6.3.1 Cluster Four: To what extent has the FCPF been efficient in achieving desired 
results? 

6.3.1.1 Has the FCPF used its resources (funds, time and expertise) efficiently to maximize 
its outputs and provide early lessons for REDD-plus? 
 
Level of efficiency of the use of resources (funds, time, expertise) for the Services to REDD 
countries, FCPF Secretariat, Readiness Trust Fund Administration FY08 to FY10 
 
As with the start-up of any new fund, the FCPF has been in ramping up mode between 2008 and 
2010. During the period Fiscal Year (FY) 08 to FY10, there is a clear trend in the fund operations 
supporting greater fund commitments directed to Services to REDD Countries. This is shown in 
Table 2 below. The total allocated and disbursed for Services to REDD Countries have both 
increased. The percentage of funds disbursed via services to REDD Countries has increased from 
approximately 58% in FY 09 to 68% in FY 10 while 68% is also planned for FY 1148 showing a 
steady improvement in management delivery over the period as the facility progressively becomes 
operationalized. 
 

Table 2 FCPF Readiness Trust Fund Annual Budgets FY09-11 (in US$ thousands)
49

 

 
 
The funds allocated and spent for the FCPF Secretariat have also increased during these fiscal years.  
This is in particular a reflection of the fact that in the period, „the Facility has (…) almost doubled the 
number of REDD countries from the original design target of twenty, and has also increased the target volume for the 
Readiness Fund from $100 million to a new target of $185 million, to accommodate the 37 countries.   
Approximately $110 million of this new target amount was already raised by the end of FY09 (June 2009).  In 
addition, contributions to the Carbon Fund of about $156 million have been raised, as progress is being made towards 
the overall Carbon Fund target of $200 million.‟50  
 
Although the overall budget has increased due to increased donor contributions, the percentage 
spent by the FCPF Secretariat has gone down by 4% over the two years covered by this evaluation, 
from US$ 988, 000 out of a total Actual budget of US$ 3, 497, 000 in FY2009 (28.25%) to US$ 1, 

                                                      
 
48 These percentages are calculated by dividing the total allocated to Services to REDD countries by the total Actual Budget 
from FY 09 and 10 by the Actual Total of the Readiness Fund for each year. For FY11 this calculation was based on the 
planned budget. 
49 FCPF,  Annual Report 2010, p. 25 
50 FCPF Annual Report 2009, p. iv 
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321, 000 out of a total Actual budget of US$5, 402, 000 FY 2010 (24.45%). It should be noted that 
the budget for the FCPF Secretariat covers numerous costs such as program management, the 
organization of annual and PC meetings and travel costs for REDD country participants as well as 
supporting the participation of the IP observer, hosting and maintaining the FCPF website and 
general communications to FCPF stakeholders51.  
 
In terms of activities accomplished by the FCPF with its resources, within the two years under 
evaluation, it has generally been recognized that despite the challenges, the facility has achieved a 
great deal in paving the way for readiness for a future a carbon payment mechanism for REDD-plus. 
During these two fiscal years, it has been able to:  
 

 significantly increase the number of country Participants, elect the first PC – the main 
decision-making body of the FCPF; 

 select eligible REDD Countries based on the preparation and review of their R-PINs;  

 convene  8 PC meetings, the most recent one in March 2011;  

 convene 3 PA meetings;  

 initiate the website and upload many relevant documents adding to its transparency;  

 distance knowledge sharing sessions held with REDD participant countries on preparation 
of R-PPs and thematic workshops; 

 by the end of March 2011, 37 R-PINS had been reviewed, 15 Formulation Grant ($200k) 
had been signed with 11 under disbursement52; 

 17 R-PPs have been assessed via TAP reviews and 5 have submitted their final version 
incorporating suggestions included in the PC resolution; 

 Most recently, 2 R-PP Preparation Grants have been signed (DRC and Nepal) at the end of 
March 2011.  

 
Participating REDD Participant countries have received assistance in terms of country visits, 
technical guidance and advisory services.53 In FY10, the FMT also posted a staff member in the WB‟s 
Country Office in Kinshasa, DRC.  
 
In addition to its current activities, the FCPF has continued to foster international partnerships and 
institutional cooperation with other initiatives such as UN-REDD and FIP, via, for instance: the 
development of the document: Enhancing Cooperation and Coherence Among REDD-plus Institutions to 
Support REDD-plus Activities, and the development of a common template to be used by UN-REDD 
Program to develop REDD-plus Readiness proposals for both initiatives. The Secretariat has also 
worked to harmonize the language of REDD-plus for instance through the revision of its definition 
to match that of the UNFCCC. 
 
Considering the short time span, and rapid expansion of the program, requiring an intensive 
involvement of the Secretariat in the process, overall there appears to have been a adequate level of 
efficiency vis-à-vis financial and human resources. 
 

Recommendation: Develop clearer plans regarding the expansion of the program to new 
countries seeking support and criteria for their inclusion. This will ensure that any additional funds 
directed towards REDD-plus readiness in new geographical areas are done so in ways that maximize 
the opportunities for efficiency. This may involve tightening and revision of criteria found in the 
FCPF Charter. 

                                                      
 
51 FCPF Annual Report 2010, p. 27 
52 FCPF Dashboard, March 31 2011 
53 FCPF Dashboard, October 27, 2010.  
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6.3.1.2 How efficiently and timely has the FCPF disbursed the proceeds of the Readiness 
Fund to REDD Country Participants, taking into account Bank Operational Policies and 
Procedures? 
 
Rate and timeliness of disbursements of FCPF Readiness fund FY08 to FY10; Applicable 
Bank Operational Policies and Procedures 
 
The rate and timeliness of disbursement appears to be the most challenging aspect of the FCPF to 
date. The disbursement process has included development of internal procedures and guidelines in 
synch with WB wide disbursement requirements, preparation of grant agreement templates, 
guidelines for TTL, disclosure requirements and concept stage review packages to ensure consistency 
across countries.  The first two countries, DRC and Nepal, have in fact, recently signed Preparation 
Grant agreements (March 2011). From the reporting documentation alone, throughout the two fiscal 
years the status of REDD countries can be summarized as in the Dashboard made available on the 
FCPF website: 
 

 
Figure 5 Status of REDD Countries by Fiscal Year 2009/2010

54
 

 
From this figure, it can be seen that by October 2010 (note that this evaluation covers the first two 
years, from approximately June 2008 to June 2010), out of the total of US$ 2.6 million available 
according to the pie chart in Figure 5, 54% had been disbursed for Formulation Grants (representing 
13 countries). As of March 31, 2011, 16 Formulation grant agreements have been processed while 
only two countries (Nepal and DRC) have signed Preparation grant agreements. According to the 
most recent Country Status Dashboard, 5 countries have submitted final R-PP versions with two to 
be determined by Country and delivery partner (Guyana and Panama). The average wait time from 
the date of submission of the final R-PP version so far is 13.4 months55 taking into consideration the 
specific details regarding each country‟s particular circumstances which are explained in the 

                                                      
 
54 FCPF Dashboard, October 2010 
55 This was calculated by summing the difference in months between each final submission and the present date (April 29, 
2011), and making an average for all 7 countries with final R-PPs. All information used for this calculation is accessible on 
the March 31, 2011 Country Status Dashboard available on the FCPF website.  
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dashboard.  The missions to DRC and Nepal have helped to highlight the consequences of delays in 
disbursement of Readiness funds following approval of the final version of its R-PP. 
 
The underlying cause of these excessive delays appears complex and cannot be wholly attributed to 
administrative procedures within the WB. Firstly, following assessment, participant countries are 
required to address issues in the PC resolution (based, in turn, on comments generated through the 
review process). Secondly, many countries then initiate a dialogue with other development partners 
to scope other potential financing sources for readiness activities listed in the R-PP as the FCPF 
resources alone are not enough. This can take a few months. This information is often useful for 
countries to choose activities they want supported with FCPF funds and also builds the cooperation 
and understanding right from the start with other development partners. Where this dialogue has 
happened at the time of R-PP formulation, it helps to save time at this stage. The last step is the 
Bank‟s due diligence on financial procurement and safeguards assessment. 

 
Overall, the above findings indicate that for a range of reasons (some internal to the WB and others 
external), significant delays have been realized between the submission of R-PPs and the signing of 
the agreement for the Preparation grants. As a result of these significant delays, those countries with 
alternative sources of financing have been able to fill the financing gap caused by the late release of 
WB funds. This is the case in DRC, where UN-REDD has been able to step in and co-finance much 
of the early preparation activities and in Nepal, where DFID (through the Forests and Livelihoods 
Program) has been able to reallocate funding support in the same way.  This brings the evaluation 
team back to reflecting on a recurring comment made in relation to the implementation process of 
the FCPF so far and best depicted by the following quote from the survey responses:  “In my 
experience, bilateral funding has had more of a catalytic effect at the country level if we are talking about pilot projects 
and scaling up outcomes. I think the FCPF has lent important technical expertise to national processes, however the 
FCPF process itself is very slow and cumbersome, limiting any catalyzing effect it might have.”   

6.3.1.3 Are the resources sufficient to meet the countries’ REDD-plus readiness needs? 
 
Donor financial commitments FY08 to FY10 and Funds available for the Readiness Fund 
Since its inception, the donor financial commitments to the Readiness Fund have increased. In FY09 
alone the Readiness Fund surpassed its original target of US$100 million, with firm funding 
commitments of about US$110 million (fluctuating somewhat with exchange rates) in support of 
REDD readiness, signed by the 10 Donor Participants. In FY10, the report also stated that “FCPF 
Readiness Fund welcomed Denmark as a new donor in FY10 and is also now able to offer 
US$200,000 grants to all REDD Participant Countries to support the formulation of their R-PPs”56 
The current financial commitments and funds available for the Readiness Fund are summarized in 
Table 3.  

                                                      
 
56 FCPF Annual Report 2010, p. 5 
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Table 3 Committed Funding and Pledges

57
 

 
 
Needs expressed by REDD-plus countries 
Despite this seemingly substantial amount of funding, it has been brought to the evaluation team‟s 
attention that the funding, even for the R-PP development alone is insufficient. Combined with the 
untimely disbursement, satisfaction regarding the efficiency and adequacy of the funds appears to be 
rather low. Responses from survey, interviews and the first country missions indicate that in many 
instances countries had to seek additional funding from other sources and some viewed the US$ 200 
000 as seed money, to begin the process.  This is in any case a view shared by donors to the FCPF, 
that FCPF funds are meant to leverage other sources in support of readiness work.  
 
Coupled with this is what appears to be still a significant lack of clarity regarding the WB safeguards 
policies and internal approval processes, which, along with the country specific and typically slow 
bureaucratic processes on the ground, appear to slow down the approval process.  

 
While such safeguards are important and embedded within WB policies, in several instances it was 
mentioned that the approval process for fund disbursement represented a very lengthy process for a 
relatively small financial amount when Country Teams and recipient countries are used to dealing 
with much larger amounts. It is important to point out that REDD-plus readiness process is 
substantially different to standard infrastructural or investment programs to which Task Team 
Leaders (TTLs) and regional WB staff are familiar with. The application of safeguards within a new 
arena such as REDD-plus (with all the un-answered questions and concerns raised at the 
international level) have contributed to a certain level of caution on the part of WB staff, which in 
many instances have been reflected in delays in approval. Furthermore, it is hoped that the WB 
Board approval of the SESA guidelines in March 2011, may also hasten approval processes.  

 
Additionally, it is important to keep in mind that participating countries vary considerably in terms of 
geographical area, capacity, available funding and their overall needs. Thus the gap in funding to 
respond to the needs will differ and varying levels of additional funding will need to be sought from 
alternative bilateral or multi-lateral sources. Coupled with this, it has now been estimated that the 
cost for a medium-sized country to “achieve REDD-plus Readiness has risen four-fold over the past two years, 
as preliminary estimates are replaced by country-generated R-PP proposal budgets. The early FCPF staff estimate that 
countries would need about $3.2 million to reach REDD-plus readiness has risen to an average of $13 million, for the 
first eleven R-PP proposals endorsed for funding by the FCPF Participants Committee.” 58  A large amount of this 
increase is reflected in the institutional arrangements for national management for REDD-plus 

                                                      
 
57 FCPF Annual  Report 2010, p. 26 
58 FCPF. 2010. Harvesting Knowledge on REDD-plus: Early Lessons from the FCPF Initiative and Beyond  
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activities, consultations, development of reference levels and the MRV design. It is clear that the 
needs of REDD countries clearly exceeds what the FCPF can provide. One must keep in mind 
however that it was not intended to be the only source of financing. 
 
This discussion raises a second but important finding of the evaluation – namely the definition of 
“REDD-readiness”. Is the aim of REDD-readiness to work steadily on reforms and the creation and 
establishment of new institutions and processes to a point where the whole “system” is in place, 
before performance based payments can be made? Or is REDD-readiness less binary in nature – and 
more of a gradual evolution towards this final goal, with performance based payments gradually 
being introduced through field pilots, market based approaches and piloting of fund based payments, 
while reforms continue in parallel? In a number of countries there is clearly a gap in terms of 
understanding between these two approaches to achieving REDD-readiness. For example, in DRC, it 
may be totally unrealistic to talk of reaching REDD-readiness within two to three years (if by this, we 
mean the former approach described provided above). However, if we take a more incremental 
approach to REDD-readiness, it may be possible to talk about beginning some level of performance 
based payments within this time frame (perhaps through the medium of anticipated pilot projects), 
while reforms continue at national level. Clearly, there is a need to more clearly specify what is meant 
by REDD-readiness, when readiness is achieved, and what kind of activities might realistically take 
place in the interim period, before all systems, structures and processes are fully in place and 
operational. 
 
As presented in Figure 6, the majority of respondents in the online questionnaire felt that the 
resources provided by FCPF were insufficient. Follow up interviews with selected resource persons, 
as well as comments left in the online questionnaire all pointed to these trends – both in terms of the 
late disbursement of funds, and the relatively limited amounts of resources available for each country. 
These views (which were predominantly from in-country participants) were of course balanced with 
those of observers and donor representatives who point out that FCPF is not meant to cover all 
REDD-readiness costs and that its role is also that of a catalyst, providing seed funds, with the 
expectation that it will build confidence, leaving the door open to support from other bilateral 
partners operating in country.   
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Figure 6 Survey responses regarding Funds Disbursement 

6.3.1.4 Were the countries able to use the resources provided in a timely manner? 
 
Timeliness of access and disbursement of funds 
As mentioned, one of the major bottlenecks in the disbursement process over the first two years of 
the program appears to be adherence to internal operating procedures and safeguards within the WB 
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system. Of particular relevance of late is the question of concerns around social and environmental 
safeguards, and the decision that had been pending by the WB board for some time now as to 
whether the guidelines for SESA constitute adequate coverage of social and environmental 
safeguards (This was ultimately approved in March 2011). Until this had been put into effect, the 
commitment and disbursement of funds to readiness activities had been held up. These delays were a 
source of constraints to participating country teams wishing to move forward with REDD-readiness 
preparations. In DRC, the failure to disburse funds from FCPF (now almost a year since approval 
was given) has been mitigated somewhat through the excellent partnership that exists with the UN-
REDD program, which has effectively filled the funding gap left by the facility. In other countries 
were such partnerships are not present (or where complimentary funding sources are absent) this has 
resulted in serious delays to implementation. In the most recent PC meeting, the PC requested that 
the FMT continue its efforts to accelerate disbursements from the Readiness Fund59. 
 
Perceptions regarding this point can also be seen via the survey responses. In Figure 6 above, from a 
total of 42 respondents to this question, it can be seen that the majority disagreed that country 
participants had access to the Readiness Funds in a timely manner. Another reason that accompanies 
the ones already listed, namely slow internal approval processes, for this slow disbursement, is the 
fact that the concept of REDD-plus Readiness has evolved since the inception of the FCPF, thus 
adding to the changing requirements.  
 
It has also been documented that the pace of REDD-plus actions may exceed the current ability of 
international agencies to receive pledged funds from donors and then disburse funds to countries 
institutions that meet program standards60.It must be acknowledged however that the FMT has 
appeared to be responsive to these complaints and concerns. This can be demonstrated via two 
recent key examples. 
 

1. The establishment of the Task Force on Multiple Delivery Partners who during the PC7 
meeting has established a list of potential delivery partners and reasons for such selection, 
recognizing the fact that diversifying delivery and implementation partners will most likely 
help to improve disbursement rates. This will also be important in the near future once the 
Readiness Grants begin being signed in larger numbers and disbursed. 

2. The decision reached to disburse the R-PP preparation grant (US$ 3.4 million) as an 
integrated package rather than requesting the country participant to submit a progress report 
subject to review assessment and review by the PC before the final disbursement is made. It 
was recognized that holding further disbursement past the US$ 2 million point could cause 
delays in REDD-plus Readiness activities. Although most Readiness Grants have yet to be 
disbursed, this amendment highlights yet again the learn-by-doing approach in that the 
lessons learned from the slow disbursement of the Readiness Fund should not be repeated in 
the next step61.  

                                                      
 
59 Additional Decisions, PC7, 2010, P. 5 
60 FCPF. 2010. Harvesting Knowledge on REDD-PLUS: Early Lessons from the FCPF Initiative and Beyond 
61 2f. Adjustment to Grant Disbursement Process,  Seventh Meeting of the Participants Committee (PC7) Washington, DC, 
November 2-3, 2010) 
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Recommendation: Continue efforts through the Task Force on Multiple Delivery Partners to 
identify delivery channels outside the World Bank, recognizing the fact that diversifying delivery 
and implementation partners will most likely help to improve disbursement rates. This will also be 
important in the near future once the Readiness Grants begin being signed in larger numbers and 
disbursed. The ongoing discussions regarding equivalence of institutional sagfeguard mechanisms will 
be an important aspect of ensuring this process achieves its goals. 
 
Recommendation: Move away from “flat rate” commitments to Preparation and Readiness 
Grants, to a system that provides differentially sized grants based on agreed, transparent and 
universal criteria. These criteria would need to be worked out and agreed upon by the PC, but would 
provide opportunities for tailoring grants to the needs and circumstances of individual countries.  
 
Recommendation: Provide increased flexibility with respect to specific budget allocations 
under the Readiness grant given the rapidly evolving REDD plus financing landscape in countries 
where the R-PP has now long been approved. As has been seen in Mexico, the development of the 
R-PP led to a much broader process that has catalyzed funding from other donors on items initially 
to be funded by the FCPF. The opportunity should be provided in such context to reassign funding 
from the FCPF to other activities proposed in the R-PP that are not yet funded. 

 

6.3.1.5 Has the TAP been utilized efficiently in the assessment of the R-PPs? 
 
Level of use of TAP in the assessment of the R-PPs 
It is quite evident from the detailed comments and reviews on each R-PP reviewed to date, that a 
great deal of time and effort has been put into the review process, both from the TAP experts and 
the Task Forces of PC members who study the recommendations, not to mention the members 
submitting for their efforts at revising their draft R-PPs.   
 
The steps in the assessment process can be summarized as follows:  
 

 “Individual assessment of R-PPs by each expert (based on the template) -being focused, to the point;   

 Synthesis review document prepared by the lead reviewer and joint TAP   

 Synthesis review document prepared by the lead reviewer and joint TAP discussion for validation (e-mail 
exchanges, conference call)  

 Exchange, based on the consolidated TAP review, with the R-PP country team through Conference call(s) led 
by the TAP leader and also attended by  selected (in-country) TAP experts and FMT staff 

 Evolution in stages, two rounds or more of full TAP assessments before the final proposal is presented to the 
PC”62 

 R-PP revised in response to comments from TAP and PC reviewers, 

 Tap revises its synthesis review based on the revised R-PP submitted by the country before PC meeting. 
 
Various stakeholders have commented that the level of technical expertise and review of the FCPF 
has been its hallmark and greatest strength. In the last round of submissions, the TAP conducted 15 
conference calls alone. The input from the TAP is generally well received and their comments 
utilized by the countries in order to improve their drafts.  
 
The overall improvement in the quality of R-PPs since the first round of submissions has been 
observed as well63, responding to the requirements of the R-PP template that have also evolved as a 

                                                      
 
62 TAP Overview of R-PPs 2010, p. 2 
63 Interview responses, Survey comments, 2010 Annual Report, PC6 and 7 TAP presentations. 
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result of the learning-by-doing approach. This can be characterized as a result in part of south-south 
learning within the PC review process as well as the TAP presentations during the PC meetings. 
Areas of notable improvement have included: improved observation of the rights of IPs within the 
R-PPs and increased efforts to include principles of participatory monitoring and enhancing capacity 
of local communities64. This being said, TAP reviews continue to identify common challenges for 
countries which will need to be addressed, especially when moving on to the next stage of Readiness. 
It cannot be expected that countries have the capacity to address and resolve such broad based and 
systemic issues such as land rights and tenure in a draft document or within a few years, however 
they are issues that are requested to be acknowledged and taken into account during Readiness. The 
same can be said about increasing the role of consultation beyond that of awareness-raising with all 
stakeholders.  
 
Overall, all sources provide evidence that the TAP reviews have contributed to an overall 
improvement in the quality of the R-PP drafts being submitted.  
 
Number of R-PPs that have been reviewed by the TAP and Average length of time to review 
an R-PP by a TAP member  
 
Until November 2010, 13 countries have had their R-PPs assessed by TAP. The TAP review process 
is labor-intensive for both the reviewers and the Participant countries. R-PPs are assessed at each PC 
meeting. This being said, it is somewhat evident from the documentation, in particular the 
Dashboard, and more so from the survey, the interview comments but also the field missions, that 
the turnaround time expected for the reviews has been quite short. The schedules for submission and 
reviews of draft R-PPs to be reviewed, as per the Dashboard65 and the Tentative Schedules for 
submission and review generally tend to allow for 2.5 month turn-around time, prior to the PC 
meetings.  
 
Although this time may appear to be ample, the survey and interviewee respondents of TAP 
members as well, indicate that in order to provide adequate and detailed revisions, when they are 
reviewing up to 5 R-PPs66 (in the most recent PC8 meeting The PC assessed the Readiness 

Preparation Proposals (R‐PPs) submitted by Cambodia, Ethiopia, Peru and Vietnam and the reviews 

of these R‐PPs from the ad hoc Technical Advisory Panels (TAPs),PC members, the WB and the 
United Nations Development Program (UNDP). The Central African Republic, Liberia and Uganda 

presented their draft R‐PPs, which were reviewed by ad hoc TAPs and PC representatives. These 

countries will likely submit their revised R‐PPs for formal assessment at upcoming PC meetings. As 
explained in PC7 meeting, currently 6 to 10 individual experts are nominated per country an included 
on the FCPF Roster of Experts representing a cross-disciplinary and regional team. The synthesis of 
reviews is then compiled by the Team Leader of the TAP.  It has been estimated that with 6 to 9 
TAP reviews per country, this is equivalent to 45 reviews per meeting67. The field mission in DRC 
also pointed out the pressure this tight process puts on country teams to address TAP member 
comments as required.  In their case, they barely had three days between reception of TAP 
comments in mid-February and submission of the revised R-PP in time for PC5 meeting 
consideration. This being said, there are also informal reviews when countries are encouraged to 
share early draft versions of their R-PPs prior to official reviews. This adds to the review process as 
well.   
 
For the recent PC8 Meeting in Dalat, Vietnam, it should be noted that the time for revision was 
somewhat extended in response to this concern. While the submission date is similar (January 10th, 

                                                      
 
64 TAP Overview of R-PPs 2010, p. 5 
65 FCPF Dashboard, 2010, p.2-3 
66 FCPF website, Readiness Fund meetings Agenda: http://www.forestcarbonpartnership.org/fcp/node/39 
67 PC7 3a, Presentation for TAP, 2010, p. 6 
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2011), the Revised R-PP was to be posted on March 7th, 2011, allowing for revisions prior to the PC8 
meeting on March 23, 201168.April 11th 2011 was the cut-off date for submission for the PC9 

meeting from June 20‐22, 2011 in Oslo. 
 

6.3.1.6  Has the selection process of the TAP been transparent, free from conflict of interest, 
and has the independence of reviewers been ensured? 
 
Level to which these processes have been adhered to and Perceptions of participant 
countries and the FMT on the TAP 
The FCPF Charter clearly lays out the process by which TAP members are to be hired to ensure 
transparency and objectivity in Article 13. Generally speaking the TAP is to provide technical advice 
and information69 in both an advisory and a review role.  
 
To date, the TAP country-review team has consisted of at least one expert with FCPF TAP review 
experience, who is usually the lead reviewer, combined with in-country experts and a reference 
level/MRV expert in an effort to avoid conflicts of interest. Generally, as noted in the preceding sub 
chapter, it has been observed by the FMT and the TAP reviewers themselves that there has been an 
improvement in the quality of the R-PP submission. 
 
This being said, some concerns have been brought to the Evaluation Team‟s attention regarding the 
sometimes apparent inconsistency in regards to the TAP reviews, and in particular the level of 
critique applied to some countries as opposed to others. However, this is perhaps an inevitable 
consequence of an independent review process. Other comments raised have included concerns 
around biases of TAP members as well as what has appeared to be a progression from very critical 
reviews in the first rounds of submissions, to reviews that may be more inclined to avoid upsetting 
Participant Country governments in later rounds70.  
 
The field missions highlighted the importance of maintaining an adequate roster of independent 
experts, with appropriate geographic expertise and language capability to relate to different country 
realities and to provide an analysis that is well contextualized. Overall, however, a substantial 
percentage of survey respondents who answered the question pertaining to their perception of 
independence of the TAP, agreed that they were independent (See figure 7 below).  

6.3.1.7 Does the combined use of TAP reviews of the R-PPs, PC reviews and the World 
Bank’s due diligence represent an efficient process for assessing R-PPs? 
 
Key focus and added value of TAP in assessing the R-PPs 
As has already been expanded upon above, the primary observation is that there exists most 
definitely a value-added from the TAP in assessing the R-PPs. Nonetheless concerns have been 
voiced that the TAP tends to feed international consultants and more emphasis should be placed on 
building and integrating national capacity in this respect. Indeed, some stakeholders have expressed 
concerns that external experts often do not recognize or fully understand the local contexts of 
participant countries when critiquing and reviewing the drafts. The diversity of TAP review teams has 
led to an inevitable diversity in types of comments and level of critique. Therefore, the importance of 
involving local experts in the review appears to be paramount and should help bring about a 
generally balanced approach.  
 

                                                      
 
68 PC7 3a, Presentation for TAP, 2010, p. 6 
69 FCPF Charter, August, 2010, p. 30 
70 Comments from Survey and Interviews. 
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The role played by the TAP of advisor, alongside that of reviewer appears to also have enhanced the 
added value of the TAP to guide countries forward, yet allowing them the flexibility to amend the 
drafts according to their priorities and own interpretations. The direct communication via email and 
telephone conference has also resulted in added value as well as the informal presentations made to 
the TAP, allowing for a more iterative process of feedback and learning. This of course has led to 
numerous cycles of revision and resubmission in the earlier rounds, but appears to have helped 
improve quality nonetheless.  
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Figure 7 Survey Responses regarding the Review Process 

 
Frustrations have been expressed from both country participants and TAP reviewers concerning the 
numerous updates of the R-PP template thus entailing subsequent revisions in light of new 
requirements especially given the short amount of time each reviewer had to review documents of up 
to 100 pages. This is a somewhat inevitable aspect, however of a learning-by-doing initiative such as 
the FCPF. Had the R-PP not evolved with changing definitions and collaborations with other 
initiatives, this might have indicated inflexibility on the part of FCPF. However, it is clear that even 
such a process of change can be managed through incremental decision points to lessen such 
frustrations. 
 
The online survey demonstrated general levels of satisfaction with the panel‟s review and advisory 
functions. Despite the fact that the allotted review turnaround time appears to be relatively short 
considering the amount of work both from the TAP and the countries themselves, the TAP review 
process is a labor, resource and time intensive process involving various expert reviewers, desk 
reviews as well as in-country experts. A relatively common question has been raised to date concerns 
the fact that this is merely the design phase of the REDD-plus plan. Various people commented on 
their perception of “overkill” with regard to the successive reviews of what is still, in effect, only a 
plan and not implementation. REDD-plus Readiness will not progress further if the FCPF awaits 
perfect R-PPs in order to proceed with Readiness, a learning process in and of itself. A balance thus 
should be sought via an incremental approach that implies setting the bar high enough for Participant 
countries to understand the standards and expectations, while maintaining momentum and interest in 
this learning process.   
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Key focus and added value of PC in assessing the R-PPs 
Beginning in FY10, the FCPF added a review from the PC to the R-PP revision cycle and have since 
reviewed 12 R-PPs71. From a review of the PC comments made thus far in comparison to the TAP 
synthesis, it is observable that they are in general not as detailed or extensive but do nonetheless 
target similar areas and bring to light similar issues including the importance to establish clear links 
between biodiversity conservation72 and REDD strategies and continuing to address what are the 
drivers of deforestation73. They also clearly identify strengths and weaknesses of the individual R-PP. 
 
The PC review process has generally been viewed as a significant learning process for peer-peer 
review and South-South exchange and learning. It has also been set up as a way to smoothen the 
discussions at the PC meeting itself, while providing PC members with a forum to express their 
views. Comments received by the evaluation team have identified the peer-peer review as a definite 
strength of the program especially considering that the review then benefits from the perspective of 
peers who at times better understand the context and challenges faced by developing countries.  
 
Key focus and added value of WB’s due diligence in the assessment of the R-PPs 
The World Bank team provides comments on the R-PP during the review process and prior to the 
assessment of the R-PP by the PC. The WB‟s due diligence process, which follows the assessment by 
the PC is the last step prior to signing the Readiness Grant, once the R-PP has been submitted and 
the amendments requested by the TAP and the PC have been satisfactorily attended to. Perceptions 
regarding due diligence are mixed as well.  It is recognized that the Bank‟s internal safeguards are a 
strength, in that they ensure projects are screened for the full range of potential social and 
environmental impacts and adhere to the Bank‟s operational policies on environmental assessment, 
natural habitats, forests, relocation and IPs.  
 
This being said, others expressed concerns that the due diligence process is long, cumbersome and 
generally slows down the preparation and application process. Other stakeholders have also 
expressed that this step is more controversial due to the fact that the due diligence process is 
different and not as clear or readily accessible and can be seen by some PC members as externally 
imposed additional conditionality on the REDD global process.  
 
Level of complementarity and/or redundancy of the R-PP assessment process 
There is naturally some overlap in all the three review processes described above.  Nonetheless the 
added value of each to “bring the review process back to reality in regards to the realities of the Participant 
Countries, standard protocol for all initiatives”74, does appear to be working. While different review 
processes provide different, but largely complimentary assessments, this comes at a cost of a rather 
lengthy review process.  
 
Challenges mentioned by country participants with regard to addressing the different reviews include: 
 

 Confusion between differing points of view (or even conflicting comments) by the TAP and 
PC review on the same issue; 

 How to ensure follow-up or continuity on the final set of comments without entering an 
endless cycle of review; 

 Ensuring national capacity is built in complement to the use of international consultants 
(who have been used in the writing of the R-PP submissions in countries such as Mexico, 
Argentina, Indonesia, DRC, Tanzania, Ethiopia and Guyana75);  

                                                      
 
71 FCPF, Annual Report 2010,. P. 16 
72 PC Review of Kenya, Julius Wambugu Kamau, 10th  June 2010 
73 PC Review of Tanzania, By Australia, Argentina and Denmark, Nov. 2010 
74 Interviewee response 
75 FCPF. 2010. Harvesting Knowledge on REDD-plus. Early lessons from FCPF and beyond.   
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 Finding the right balance between the high standards required for submission and the 
realities of Participant Countries‟ capacity at this early stage of Readiness, especially in light 
of the relatively small grant amounts for which a significant amount of time, money and 
effort are being spent.  

 
Timeliness of the assessment process and resources required for the assessment process 
Efforts to improve the adequacy of time for revision have included efforts by the FMT to encourage 
countries to focus on doing one submission plus one revision per PC meeting (to avoid the 
continuous revisions and resubmission cycle) as well as to experiment with online translation.  
Although translation does undoubtedly slow down the revision time, the fact that R-PPs are being 
submitted in the Participant Country‟s language of choice represents an improvement in attending to 
the needs of the REDD Country participants, a concern that was voiced in DRC, one of the early 

entrants. Additionally, FMT hired about 40 TAP experts in July‐August prior to PC7 for that review 
cycle as well as for PC876.  Other than requesting the countries to submit slightly earlier, most 
primary sources expressed satisfaction with the review turnaround time and resources used.  
 

Recommendation: Streamline the R-PP review process to ensure that TAP review comments are 
timely and that adequate time is left to country teams to address TAP comments and own the final 
product as well as for PC to provide comments on the latest version.  

 

 
6.3.2 Cluster Three: Is the FCPF cooperating with other processes? 
 

At the program level 

6.3.2.1 Complementarity of FCPF with respect to other REDD initiatives 
 
Many of the respondents of the online survey indicated that in addition to working with FCPF 
support, they are subject to support from other initiatives such as UN-REDD, the Norwegian 
International Climate and Forests Initiative (NICFI), FIP, GEF as well as a host of smaller bilateral 
and NGO-supported programs, such as the Congo Basin Forest Fund, International Tropical Timber 
Organization (ITTO) support, Clinton Foundation, Japan International Co-operation Agency (JICA) 
and so on.  
    
Although the trends presented in Figure 8 below are to some degree disguised by the rather high 
proportion of people who felt that the question was either not applicable (due to the fact that they 
were not directly collaborating with other REDD-plus initiatives) or preferred not to answer, there 
are some important findings which confirm similar results presented elsewhere in the report. Firstly, 
there appears to be general satisfaction with FCPF with regard to the information provided, technical 
advice given and the overall level of responsiveness displayed. For example over 50% of respondents 
to this question indicated that the amount and timeliness of information and guidance provided was 
better than that provided by other REDD-plus initiatives. Positive comments also included the 
diversity of donors, the large platform for discussion (including beyond the decision-making body – 
the PC), the highly participatory nature of the Facility, and the R-PP review process that has fostered 
south-south learning. All these combined have allowed for a richer input process and potential for 
coordination. It is also important to mention that there appears to be a general appreciation for the 
„ground work‟ for REDD-plus readiness being done by FCPF. Despite slow disbursements to either 
complete the R-PP or move on to the next stage, the methodological and technical support provided 
by FCPF is widely recognized.  
 

                                                      
 
76 PC7 3a, Presentation for TAP, 2010, p. 6 
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In fact, several respondents did not consider it possible or adequate to compare FCPF with other 
initiatives due to its very different nature in the process for developing REDD-plus readiness. 
 
However, in line with findings elsewhere, the program appears to have compared poorly with other 
REDD-plus initiatives when it comes to the timeliness of financial support. 56% of respondents on 
this issue indicated that the timeliness of financial support was either somewhat or significantly worse 
than in other REDD-plus initiatives.  
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Figure 8 Survey Responses regarding FCPF compared to other REDD-plus initiatives 

 

6.3.2.2 Complementarity of FCPF with respect to UN-REDD 
 
Of all the other REDD-plus initiatives currently in operation, the UN-REDD Programme is 
probably the closest to the FCPF. A number of bilateral donors supporting FCPF consulted during 
this review noted the similarities between FCPF and UN-REDD, and the fact that they are in effect 
similar initiatives and both implemented through multi-lateral processes. This has created 
opportunities for duplication of effort and inefficiencies, which has been manifested in some cases at 
the country level, where both processes are in operation. Examples of this include multiple 
supervision missions, separate application processes for entry into both programmes (and to secure 
funding) differing advice and requirements regarding environmental and social safeguards, differing 
policies regarding the engagement of IPs and so on.    
 
With time, however, some of the challenges have been mitigated, following a convergence between 
these two initiatives as seen by the merging of the R-PP template during 2010, the issuance of joint 
UN-REDD and FCPF guidance notes, joint review missions at the country level and clear signs of 
alignment of both programs with host country processes and structures.  Since 2009, there have been 
concerted efforts to jointly schedule the UN-REDD Policy Board meetings with the PC meetings of 
the FCPF, to reduce travel costs and time for those represented on both bodies.  
 
These trends were very much in evidence in DRC where both programs have been operating with 
increased co-ordination and synergy. In that country, for example, the FCPF forms the main pillar 
for REDD-readiness development, and its execution is being financed or supported by FCPF, UN-
REDD, the Norwegian Agency for Development Cooperation (Norad) (through the Congo Basin 
Forest Fund in support of field pilots), JICA and ITTO (in support of MRV). DRC was one of the 
first countries to submit an application through this joint R-PP template and as a result, benefitted 
significantly through a joint review process. In 2009, DRC hosted a joint scoping mission, with 
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participation from FCPF, UN-REDD (FAO, UNEP and UNDP), as well as the Norwegian 
government and NGO observers, sending a strong message for the need to harmonize country-level 
approaches to REDD-plus support.  
 
In other countries, however, this merging and alignment has yet to take place. For example, in 
Tanzania (another country with significant levels of multi-lateral and bilateral support to REDD-plus) 
the REDD Task Force has recently issued a draft National REDD Strategy document for discussion 
and review. While the links to the R-PP are clear, the two documents have yet to be fully merged, 
leading to some duplication of effort and potential risks of inefficiencies. Joint supervision missions 
have yet to take place (between all major bilateral and multi-lateral donors). UN-REDD has 
established its own program steering committee – but this is not the same as the National REDD 
Task Force, which oversees the national REDD-readiness process. Co-ordination exists between the 
different initiatives, but the merging and alignment of processes seen in DRC has yet to take place.  
 
At the program level, representatives of IPs are represented on the governing structures of both UN-
REDD and FCPF. With regard to FCPF, IPs are present at the level of the PC, but notably only as 
observers, while in UN-REDD, IP representatives are present on the Policy Board and as such have 
voting power. The Policy Board „provides overall leadership, strategic direction and financial allocations to ensure 
the overall success of the Program‟77 whereby, each region (Africa; Asia-Pacific; and Latin America-
Caribbean) has 1 full member and 2 alternate members, up to a total maximum of nine countries.  
The full member and alternate members are invited to Policy Board meetings. Additionally, up to 3 
full member seats are available for donors. One civil society representative is selected as a full 
member of the Policy Board and 3 observers. Regarding IPs, the latter are represented by the Chair 
of UNPFII as a full member and 3 observers, one for each of the three UN-REDD Program regions. 
The Policy Board makes decisions by consensus of the full members and alternate members78. 
 
Similarly the main governance structure of the FIP is what is known as the Sub-Committee for the 
FIP (FIP S-C). Like the Policy Board, it oversees the operations and activities of the Pilot Program. 
The FIP S-C consists of up to 6 representatives from contributor countries to the FIP, identified 
through a consultation among such contributors, and at least 1 of which should be a member of the 
Strategic Climate Fund (SCF) Trust Fund Committee; and a matching number of representatives 
from eligible recipient countries to the FIP, selected on a regional basis and identified through 
consultations among such countries. Active observers include : a)  representatives of  the  FCPF 
secretariat, the Global Environment  Facility, UNFCCC and the UN-REDD technical secretariat; 
and b)  the following representatives to be identified through an open and inclusive self-selection 
process:  i.  2 civil society representatives; ii.   2 Indigenous Peoples representatives; and iii.  2 private 
sector representatives. Decision-making is also based on consensus79. 
 
When the FCPF moves towards implementation through multiple delivery partners, one important 
question that has yet to be answered is how safeguards for IPs will be maintained in organizations 
with limited or no international operational policies on IP issues.  This concern has been raised 
through this evaluation by representatives of IP groups, who point to the African Development Bank 
as one such organization with limited attention to IP safeguards. Clearly this will be an important area 
of focus during any planned transition, by ensuring that operational principles are maintained across 
multiple delivery partners, regardless of their own internal operational policies.  
 

                                                      
 
77 UN-REDD Policy Board, available at : http://un-redd.org/PolicyBoard/tabid/588/Default.aspx 
78 UN-REDD Programme Rules of Procedure and Operational Guidance, March 2009, p. 1-10 
79 Climate Investment Funds, DESIGN DOCUMENT FOR THE FOREST INVESTMENT PROGRAM, A 
TARGETED PROGRAM UNDER THE SCF TRUST FUND, July 7, 2009 and 
http://www.climateinvestmentfunds.org/cif/FIP-Sub-Committee 
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Recommendation: Continue to strengthen coordination with UN-REDD, to take advantage of 
mutual strengths and limitation in delivery mechanisms. Jointly resolve any remaining differences 
with UN-REDD including with regard to advice given to participating countries on implementation 
of social safeguards. 

6.3.2.3 Do opportunities exist, and are they being used, to develop links between the FCPF 
Readiness Fund and other multilateral REDD-plus initiatives, as well as other bilateral and 
regional initiatives? 
 
The FIP is another WB managed mechanism that will be highly complementary to the FCPF in those 
countries where the two are operational, with the potential to fund the “middle ground” between 
REDD-readiness (financed through FCPF) and performance based carbon payments (financed 
through the Carbon Fund). “Transformational investment programs” that address key deforestation 
drivers, build and strengthen national institutions will be supported through FIP, and supplemented 
from sources such as bilateral donors, forest funds (Amazon and Congo Basin for example) and 
GEF.  For example, in DRC a provisional program for the FIP has been developed which will 
address key deforestation drivers such as unsustainable land use and agricultural practices, urban 
energy demands and insecure forest and land tenure patterns. At the time of the evaluation mission, a 
FIP scoping mission was taking place in Mexico, working closely with the National Forestry 
Commission CONAFOR, the designated national REDD coordination agency. However, two of the 
eight pilot countries selected for FIP support (namely Burkina Faso and Brazil) are not FCPF 
countries, so clearly there is some work to be done to ensure a more complete integration of the two 
programs. 
 
With regard to the complementarity of FCPF to bilateral REDD-plus support, this has seen a steady 
improvement over time as respective roles and niches have been negotiated at country levels. One 
particularly important aspect in this regard has been the fact that the joint FCPF/UN-REDD R-PP 
template is increasingly being seen as the national REDD-plus strategy and central focal point around 
which in-country REDD-plus co-ordination takes place. The template requires participating 
countries to identify and co-ordinate other sources of financing in the budget section, which 
facilitates co-ordination of various donor inputs. 
 
During 2010, the FMT helped facilitate a number of South-South discussion opportunities through a 
US$ 1 million grant from the GEF that was approved during FY09. These discussions helped 
participating countries to exchange concepts, proposals and experiences with regard to the 
preparation of the R-PPs as well as fostering longer term South-South collaboration in building 
capacity for REDD-plus readiness. 
 
The GEF has a mandate relating to climate change mitigation, biodiversity conservation and 
management and sustainable livelihoods through its links to the UNFCCC, UNCBD and UNCCD. 
As such links between the GEF, FIP and FCPF are critical.  
 

Recommendation: Strengthen the move towards greater alignment and harmonization of 
FCPF funds with other multi-lateral and bilateral funding sources. Joint annual review missions 
(of the type seen in DRC) provide a strong example. While they do place greater transaction costs for 
external partners in terms of scheduling, they create important benefits at the country level and 
increase opportunities for efficiency savings. 

 

6.3.2.4 In what way and to what extent have stakeholders been engaged in FCPF? 
 
FCPF, together with UN-REDD has prepared operational guidance for stakeholder engagement in 
the process of preparing R-PPs. This covers key principles such as transparency, access to and 
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dissemination of information. The document emphasizes the need to include a broad range of 
stakeholders at national and local levels and that participatory structures and mechanisms are in place 
to manage this. Special emphasis is placed on the need to consult with IPs, recognizing their own 
processes, organizations and institutions.  
 
52% of survey respondents on this issue indicated that the FCPF program had been responsive to 
the needs of IP and local communities, with 24% answering to the negative. The preparation of R-
PPs across the different countries consulted has followed a broadly similar process. A relatively small 
group of staff, drawn largely from government (but with some differences in the level of non-state 
representation) have been charged with delivering the R-PP itself. This group has then consulted with 
a range of stakeholders such as national civil society, sub-national representatives (local communities, 
IPs, local government representatives) and private sector and these views have been incorporated 
into subsequent versions of the document itself. One positive example of how the views of non-state 
actors have been institutionalized within national decision making forums comes from DRC.  Decree 
number 09140, drafted collaboratively during the first UN-REDD/FCPF mission in January 2009 
and signed by the Prime Minister on 23 November 2009, institutionalizes the participation of 
national civil society representatives in the REDD National Committee. The Decree specifies that 
the REDD National Committee comprises one environmental and rural development NGO 
representative, two representatives of IP and forest communities, one representative of a research 
NGO, along with government, private sector and academic representatives. Furthermore, national 
civil society, with support from bilateral donors (in this case the Norwegian government) have been 
able to organize themselves into a GTCR (English translation: Climate and Civil Society Working 
Group), recognized by government which have played an important role in informing the R-PP 
development process.  During the course of 2010, Kenya, Panama and Uganda, have also included 
representatives of IPs and civil society organizations in their National REDD-plus Technical 
Working Groups as formal elements of their management framework for designing and 
implementing activities. 
 
Given the fact that REDD-plus is a relatively new concept and not widely understood outside a few 
specialist NGOs and key staff within selected government ministries, ensuring some level of 
feedback has necessitated first introducing the basic concepts that underpin REDD-plus. In some 
countries, the consultation process has triggered a strong engagement by representatives of national 
civil society and an important dialogue has taken place between these representatives and 
government. As presented in the DRC country report, national level civil society representatives 
argued that one weakness of the FCPF process was that participation by civil society was not 
institutionalized through some form of ring-fencing of national budget processes. In DRC the strong 
and positive engagement witnessed from civil society was largely a result of funding outside FCPF. 
Some funds had been secured through the FCPF, but through a separate funding window made 
available to support the participation of IPs in REDD processes80. Additional funds were secured 
through partnerships with northern NGOs (such as Rainforest Foundation, FERN, Greenpeace and 
others). In other countries where bilateral donors are active in REDD-plus, additional funding 
support has been secured through these sources. Clearly, there are risks associated with national 
governments exercising controls over funds for national civil society processes (such as co-option 
and the risk that governments will select Civil Society Organization (CSOs) to participate who may 
be more likely to support governments own policies or decisions). The example of DRC does, 
however, illustrate the importance of having funding support directed towards a deliberate process of 
civil society engagement at the national level.  
 
As indicated above, FCPF has been able to support a more deliberate process of civil society 
engagement through a US$ 1 million grant from the IP and Forest Dwellers Capacity Building 
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 Indigenous Peoples and Forest Dwellers Capacity Building Program (“IP Program”) 
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Program. The program was established to inform forest-dependent peoples about REDD-plus and 
enable their organizations to have a strong voice in REDD-plus process. During FY10, in addition to 
supporting the National Civil Society and Climate Working Group in DRC, the program was able to 
support IPs in Indonesia to understand how REDD-plus would impact on their lands and 
livelihoods and the Organización de Naciones y Pueblos Indígenas (in Argentina) to disseminate 
basic information on REDD-plus, forest management, and the UNFCCC. 
 
However, despite these successes, conflicts over IP rights continue in a number of countries. 
Concerns have been raised by IP representatives and northern NGOs (such as the UK-based Forest 
Peoples Program) regarding the Guyana R-PP process. In particular, fears have been expressed 
regarding the relatively low level of engagement of IPs and IP representatives during the R-PP 
formulation process, and that the failure to clarify tenure rights over forest land may contravene WB 
safeguard policies and may not adhere to Guyana‟s own endorsement of international human rights 
laws and conventions81.   
  
A second stakeholder group that has had varying levels of direct involvement in the process of 
developing REDD-readiness proposals is the private sector despite the positive benefits that they 
may generate in terms of leveraging additional financial resources and capacity during 
implementation. Traditionally, it has been difficult to engage the private sector in this kind of process 
at the national level and in particular through a process such as REDD, which has somewhat unclear 
outcomes for private sector (when compared with the transaction costs of participation). The matter 
is further clouded by the rather mixed history of private sector involvement in forest management 
across many forested nations involved in FCPF and recent press coverage of “carbon cowboys”. 
However, some early lessons from DRC point to some important experiences. Large scale timber 
concessions, having undergone a series of reforms (in large part supported by the WB) have 
organized themselves into a national association whose representative has been an active member in 
REDD-plus discussions – acting as a two way conduit for channeling the concerns of timber 
operators to the unfolding discussions, but also pin-pointing potential areas where REDD-plus 
opportunities may present themselves to members. REDD-plus Project developers are already 
beginning to enter into joint partnerships with timber companies with existing concession 
agreements and are actively lobbying for the inclusion of voluntary market mechanisms within 
national REDD processes. Furthermore, project developers are engaging in 
Afforestation/Reforestation (A/R) projects through the voluntary market and arguing that A/R 
approaches should be more fully integrated into REDD as a complimentary and supportive strategy.  
 
Please also refer to sub-chapter 6.3.2.2 regarding the engagement of IPs as stakeholders.

                                                      
 
81 “Guyana‟s forest and climate plans continue to generate controversy and sideline indigenous peoples” – accessed on Forest 
Peoples Programme website January 2011.  
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Recommendation: Consider, in close coordination with other REDD-related funding mechanisms, 
measures to strengthen participation of responsible private sector players in REDD-plus 
processes (such as timber operators interested in identifying alternative revenue streams and project 
developers). This could include reducing barriers to market entry, supporting feasibility studies and 
offering bank guarantees for investment capital.  
 
Recommendation: Consider provision of dedicated funds available to national civil society 
actors (where other sources of funding do not exist) to support a more deliberate process of civil 
society and IP engagement. Funding support should be made available through global mechanism 
rather than through country grants channeled to government, to avoid risks of conflict of interest. 
This funding could be for two purposes – namely to increase their capacity to engage in national and 
global policy processes, but also covering the costs of organizing a coherent civil society voice and 
ensuring it reaches decision-making forums.  
 

6.3.2.5 How is donor coordination for REDD-plus readiness support manifesting itself in 
FCPF countries? 
 
In many countries, the R-PP has been seen as the primary national strategy for co-coordinating the 
efforts of government as well as donors in support of REDD-plus. Since the advent of the Paris 
Declaration on Aid Effectiveness (in 2005) and the Accra Plan of Action, donors have taken steps in 
a number of countries to harmonize their inputs at national level, through the establishment of donor 
working groups, taking decisions on reducing their sectoral involvement and supporting government 
processes and structures. However, the situation has been complicated within the field of REDD-
plus because of the entry of new donors who had previously not been particularly involved in this 
area. This has necessitated constant vigilance to ensure that new entrants take account of existing 
contributions to avoid duplication of effort.  
 
52% of those who replied to the online questionnaire on this issue said that donor co-ordination in 
REDD-plus was either strongly or moderately improved. Many respondents and interviewees 
pointed to the increasing collaboration and synergies between FCPF and UN-REDD at the country 
level, as well as complimentary support from bilateral agencies supporting particular elements of 
readiness such as MRV processes or pilot projects.  

6.3.2.6 In what way, has bilateral and multilateral assistance to FCPF countries for REDD-
plus readiness changed? 
 
47% of those who responded online to this question indicated that there had been an increase in 
funding to REDD-plus readiness in their own country as a direct consequence of their participation 
in the FCPF and the preparation of the R-PP. DRC is a good example of how the FCPF has been 
able to build confidence of other donors, in what might otherwise be seen as somewhat of a high risk 
environment (due to concerns over governance, civil unrest and so on) and provide the basis for 
structured and complimentary donor investments.  
 
Clearly, some countries have attracted increased donor support as a result of other factors. One good 
example of this is Tanzania, who although is a participant to the FCPF is not actively receiving 
funding through the facility (opting instead to benefit from the technical support provided). While 
Tanzania is not considered a rainforest nation, in the same way that Brazil, DRC or Indonesia might 
be, it has attracted significant donor funding for a range of reasons. Firstly, Tanzania in general has 
been seen as politically progressive, democratic and free of many of the governance constraints seen 
in many other sub-Saharan countries. As a result it has attracted high levels of donor support across a 
range of development sectors. Secondly, Tanzania has introduced a range of legal reforms that 
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provide a strong basis for REDD-plus, including strong forest tenure laws (including opportunities 
for local communities), recent measures to address illegal logging and the collection of forest 
revenues and strong progress in decentralization.   
 
67% of respondents to this question on the online survey indicated that participation in the FCPF 
had influenced synergies between bilateral and multi-lateral partners. Bilateral donor representatives 
to the PC indicated that PC meetings provide an important opportunity for donor members of the 
facility to discuss overall co-ordination, but also to discuss how their own bilateral funds could 
potentially compliment multi-lateral efforts at the country level. This is particularly the case for 
donors who provide significant contributions through multi-lateral channels to FCPF, but also have 
their own bilateral REDD-plus initiatives (such as the Norwegian government, who have established 
their own NICFI. Despite this positive development, a number of bilateral donor representatives 
indicated the challenges of ensuring greater integration of funding streams at the country level with 
those of multi-lateral partners such as FCPF.   

6.3.2.7 How do these bilateral and multilateral partners relate to the REDD Country 
Participant’s R-PP? 
 
As has been discussed elsewhere in this document, the R-PP (in large part due to its fusing with the 
UN-REDD templates) is increasingly being seen in many countries as the national REDD strategy 
document. The budget section requires countries to list all sources of funding support to REDD-
readiness and indicate how this support will be matched to specific outputs or objectives. As a result 
of these two developments, opportunities for increased donor co-ordination at the country level are 
significantly improved, as has been witnessed in countries such as DRC and others. Ensuring this 
harmonization continues over time, however, is likely to be challenging, particularly as is now 
happening, other forms of support are being offered to participating countries, after the R-PP has 
been finalized. NGO support, which is generally less tied to government processes also represents a 
challenge in terms of ensuring its alignment with on-going government-lead processes, requiring 
additional inputs from government if effective co-ordination is to be ensured.  

6.3.2.8 Has the FCPF sought to build on the existing bilateral and multilateral programs in 
the REDD Country Participant?  
 
Only 5% of respondents indicated that there had been a high level of success in integrating FCPF 
within existing bilateral and multi-lateral programs, with 60% rating this as moderate. This perhaps 
point to the importance of seeking opportunities at the country level for greater integration of 
REDD-plus processes into existing areas of donor support. This was a concern that was raised in the 
DRC, during the country visit by staff working on complementary processes and reforms in the 
forest sector. The requirement to meet externally imposed deadlines for R-PP submission (such as 
PA meetings), coupled with the strong political pressure to show progress on REDD-plus planning 
may mean that some opportunities were missed, through existing forms of support.  
 
A further concern that has been raised in some countries is the necessity of learning from the past – 
and ensuring that these lessons that have already been learned, are bought forward and incorporated 
into emerging REDD-plus processes.   
 

Recommendation: While pursuing efforts to streamline the process of approval and disbursement 
of funds, continue to foster greater coordination with bilateral and multilateral partners at the 
country level, as a means to raise efficiency and reduce the risks associated with funding gaps due to 
delayed disbursement of funding support by the FCPF. This may involve more direct involvement of 
WB staff in national level donor co-ordination mechanisms (such as development partner groups), as 
well as supporting joint review and monitoring missions together with other donors working on 
REDD-plus. 
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7. LESSONS LEARNED 
 
The following lessons learned are presented, based on the inputs gained across the evaluation process 
and the analysis that is presented in this report. Country visits to Nepal, Mexico and DRC have also 
significantly informed this chapter.  
 
Being realistic about what REDD can and cannot deliver: Following the shortcomings of other 
approaches to address issues of tropical forest deforestation, there are high expectations that the 
strong international profile that REDD-plus has secured will be sufficient to be able to gain traction 
on addressing long standing problems in the forest sector such as poor forest governance, increasing 
demands for forest products for subsistence and commercial purposes, policy gaps and chronic 
financing gaps. The drivers of tropical deforestation in many countries are intimately linked to deeper 
problems of rural poverty, marginalization, the rule of law and the rights of IPs. While increased 
political and financial support to REDD-plus processes has the potential to address some of these 
chronic problems, they cannot solve these problems alone and as such, REDD-plus must be fully 
mainstreamed into the broader process of sustainable development. Many R-PPs have been criticized 
for being over-ambitious, both in terms of what they plan to achieve, and the time that they hope to 
achieve it in. However, REDD-plus is a strategy that seeks to deliver sustainable forest management 
by reducing deforestation and forest degradation – rather than a national sustainable development 
strategy.  
 
Changing perceptions of what it means to be “ready” for REDD: In a number of countries 
there appears to be an appreciation that moving from REDD-readiness to performance based 
payments may not be a single event at a single point in time. Rather than a binary process which 
“switches” from REDD readiness to REDD implementation, there is a growing appreciation that a 
more nuanced approach is needed, which would allow these two processes to overlap and inform 
each other. There are trade-offs to be made between the process of consulting, planning, preparing 
(getting reading) and moving forward on the ground. These trade-offs include risks of losing 
momentum due to the failure to deliver results in the field, creating unrealistic expectations and the 
importance of “learning by doing”. Pilots are becoming an increasingly important aspect of REDD 
readiness planning, through the development of field experiences, the testing and development of 
methodologies and experimenting with mixed approaches that will embrace voluntary and formal 
markets.  
 
Striking a balance between adherence to safeguards and the need for flexibility and piloting: 
Experience with the FCPF at the country level illustrates the tension between a strict adherence to 
safeguards (and the administrative and financial delays that this creates) and the need to adopt a more 
pragmatic, “learning by doing”, through piloting and experimentation followed by a careful 
assessment of impacts and outcomes. This is one area that has generated perhaps the highest levels 
of discordant views during the evaluation. On one side, (often government representatives charged 
with delivering R-PPs) the argument is made that the R-PP is just a plan and that the adherence to 
safeguards is jeopardizing the utility of FCPF (as seen by delays in disbursement). Furthermore, they 
argue that the WB safeguards system is more suited to the large infrastructure projects – and not 
smaller amounts of funding for piloting and strategy development. On the other, IP representatives, 
northern rights-based NGOs argue the exact opposite – that without the most stringent adherence to 
safeguards, REDD-plus risks disenfranchising vulnerable forest dependent communities.  Walking 
the line between these two opposing positions is proving a challenging task, but much will be learned 
from the process of rolling out the SESA. 
 
Effective governance structures at global levels: Much has been learned through the FCPF 
regarding the creation of effective, transparent and inclusive governance structures through the 
medium of the PA and PC. These structures allow for the development of strong vertical linkages 
(between UNFCCC processes, strategic discussions within the PA/PC and national processes) as 
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well as horizontal linkages between peer groups, be they donors, country participants and civil 
society. The unique balance between northern and southern representatives in the PA has helped 
foster a sense of partnership and ownership. The forum has triggered other important benefits, such 
as an increase in South-South learning and networking.  
 
Creating incentives and means for a progressive improvement of knowledge, capacity and 
plans and standards at national level: Since the inception of the FCPF the quality and depth of 
country strategies (R-PPs) has improved progressively over time. The review process provided 
through the TAP members, coupled with increased demands from FCPF on the R-PP template has 
resulted in a gradual “raising of the bar”.  The increased involvement in country participants in peer 
review processes of other R-PPs has also enriched the process. Civil society has been emboldened in 
some countries (such as DRC) to speak out on issues that were previously not discussed publicly 
(such as governance and the rule of law), through the strong emphasis by FCPF on social and 
environmental safeguards. All of these unique factors have combined to support an improvement in 
quality of R-PP applications over time.  
 
The importance of learning from the past and forging alliances with other sectors: Developing 
strategies for sustainable forest management is not new. Many countries have already gained a wealth 
of experience through a range of approaches such as participatory forest management, payments for 
environmental services and integrated conservation and development. Nepal, is a good example of a 
country that since the 1980s has been developing and rolling out a national community forestry 
programme. Furthermore, on-going reforms beyond the forest sector (such as in land tenure, land 
use planning, agricultural development, taxation and fiscal reforms) have the potential to support and 
reinforce REDD-plus strategies. Those countries which have progressed furthest in moving towards 
REDD-readiness are those who have embraced and learned from their past experiences and sought 
to reach out to ongoing processes within the forest sector and beyond. 
 
Anchoring and embedding REDD-plus: REDD-plus is generally anchored within Forest or 
Environment ministries at national level. However, as many countries have learned, if REDD-plus is 
to succeed, a cross-sectoral approach is required, so that land-use conflicts can be negotiated and 
resolved and the necessary political support realized across government. The roles of more cross-
cutting ministries such as Ministries of finance or local government are increasingly being recognized. 
Some countries are now exploring how REDD-plus can be mainstreamed into higher level national 
strategies (such as Green Economy or Low Carbon Development), which are by definition non-
sectoral and cross-cutting in nature.  
 
Balancing high level political support with the management of expectations: REDD-plus 
requires strong and consistent political support if it is to succeed in addressing the many governance 
gaps that impact on deforestation and forest degradation in developing countries. However, this 
requirement has to be balanced with the risk that raising REDD high up the political agenda may 
create unrealistic expectations about the scale and timing of eventual benefits, which in turn may 
undermine the effectiveness of REDD-plus strategies. 
 
Sufficient time must be allocated to consultations if feedback is to be meaningful: Specific 
measures need to be taken to ensure that the voices of forest-dependent communities and IPs are 
heard. This is particularly important for a concept such as REDD-plus which is both complex and 
new. Those most likely to win or lose from REDD are often living in some of the remotest parts of 
the world, where communication is costly and time-consuming. Methods used for consultation need 
to be culturally appropriate with the right choice of language and medium of communication used. 
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8. RECOMMENDATIONS  
 
Based on the findings presented above, the evaluation team identified a number of recommendations 
with which to guide the future development of the FCPF. They are presented below in clusters 
relating to governance and oversight, readiness preparation and strategy development, improving 
efficiency, supporting better co-ordination and finally with regard to the operationalisation of the 
carbon fund. These recommendations are largely directed at the overall governance entities of the 
FCPF – most notably the PC and the FMT. However, there are occasional recommendations that are 
directly targeted at participating countries, but are considered important enough to be retained within 
this report.  
 
In terms of readiness preparation and strategy development process: 
 

 Look at the option of further decentralizing FMT staff to other regions beyond the Africa 
region and for further strengthening the support to REDD countries including through 
additional support to staff based in delivery partner’s country offices to help foster further 
coordination on the ground and smoother implementation;  

 Consider provision of dedicated funds available to national civil society actors (where 
other sources of funding do not exist) to support a more deliberate process of civil society and 
IP engagement. Funding support should be made available through global mechanism rather 
than through country grants channeled to government, to avoid risks of conflict of interest. This 
funding could be for two purposes – namely to increase their capacity to engage in national and 
global policy processes, but also covering the costs of organizing a coherent civil society voice 
and ensuring it reaches decision-making forums;  

 Strengthen participation of key sectoral ministries in national R-PP planning processes 
and in particular their involvement in identifying, negotiating and resolving conflicting land uses 
(where they are shown to contribute to deforestation or forest degradation). Furthermore, 
strengthen participation of “non-sectoral” ministries such as Ministries of Finance, Rural 
Development and Local Government; 

 Strengthen efforts to learn from previous experiences, lessons, successes and failures in 
participating countries with regard to sustainable forest management initiatives and programs as 
well as efforts to link more directly to complimentary, on-going multi-lateral and bilateral 
initiatives with the potential to address deforestation drivers; 

 In view of capacity and institutional challenges found in many Participant Country and 
the need to advance the REDD agenda, focus capacity building efforts around the early 
building blocks of the readiness process, around piloting in selected areas to later allow 
learning and scaling up; 

 Actively support learning and reflection around the Strategic Environmental and Social 
Assessment (SESA) process – by ensuring effective and efficient transfer of early experiences 
from countries piloting SESA but also by linking externally to other initiatives exploring 
social and environmental impacts of REDD-plus at national levels. This might include the 
Learning Initiative on Social Assessment of REDD+ (LISA-REDD)82.  

 
In terms of increasing efficiency for achieving desired results: 
 

 Scale up technical and financial support to regional measures designed to foster South-South 
exchange and learning. This could include additional regional workshops covering particular 
issues of mutual concern (such as methodologies, consultation, governance, legal reforms), or 

                                                      
 
82 This initiative is being developed by a consortium of NGOs including Care International, the Climate Community 

Biodiversity Alliance, Forest Trends, Overseas Development Institute and International Institute for Environment and 
Development  
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measures designed to harmonize and link country plans at a regional level. Where possible create 
synergies between countries working in similar conditions (e.g. Amazon Basin, Congo Basin, 
Borneo-Mekong Basin) or major language groups (French, Spanish, and English); 

 Move away from “flat rate” commitments to Preparation and Readiness Grants, to a system 
that provides differentially sized grants based on agreed, transparent and universal criteria. 
These criteria would need to be worked out and agreed upon by the PC, but would provide 
opportunities for tailoring grants to the needs and circumstances of individual countries;  

 Develop clearer plans regarding the expansion of the program to new countries seeking 
support and criteria for their inclusion. This will ensure that any additional funds directed 
towards REDD-plus readiness in new geographical areas are done so in ways that maximize the 
opportunities for efficiency. This may involve tightening and revision of criteria found in the 
FCPF Charter83;   

 While pursuing efforts to streamline the process of approval and disbursement of funds, 
continue to foster greater coordination with bilateral and multilateral partners at the 
country level, as a means to raise efficiency and reduce the risks associated with funding gaps 
due to delayed disbursement of funding support by the FCPF. This may involve more direct 
involvement of WB staff in national level donor co-ordination mechanisms (such as 
development partner groups), as well as supporting joint review and monitoring missions 
together with other donors working on REDD-plus; 

 Continue efforts through the Task Force on Multiple Delivery Partners to identify delivery 
channels outside the World Bank, recognizing the fact that diversifying delivery and 
implementation partners will most likely help to improve disbursement rates. This will also be 
important in the near future once the Readiness Grants begin being signed in larger numbers 
and disbursed. The ongoing discussions regarding equivalence of institutional safeguard 
mechanisms will be an important aspect of ensuring this process achieves its goals; 

 Provide increased flexibility with respect to specific budget allocations under the 
Readiness grant given the rapidly evolving REDD plus financing landscape in countries where 
the R-PP has now long been approved. As has been seen in Mexico, the development of the R-
PP led to a much broader process that has catalyzed funding from other donors on items 
initially to be funded by the FCPF. The opportunity should be provided in such context to 
reassign funding from the FCPF to other activities proposed in the R-PP that are not yet 
funded. 

 
In terms of governance and oversight at the PC level 
 

 Streamline the R-PP review process to ensure that TAP review comments are timely and that 
adequate time is left to country teams to address TAP comments and own the final product as 
well as for PC to provide comments on the latest version;  

 Ensure translation at key meetings and that materials developed by FCPF are available in all 
main languages to facilitate participation of all PC members, lessons learning and in-take of 
global experience in national processes; 

 Pursue with energy the development and operationalization of a comprehensive 
monitoring and evaluation framework for the readiness process (and in future for the 
Carbon Fund), as a way to ensure adequate feedback loops in decision-making and 
improvement of the Facility effectiveness, beyond the formulation phase.  Monitoring should 
also include reference to mitigating potential negative social and environmental impacts and 
ensuring positive co-benefits.  This should go beyond the guidance provided in the draft 

                                                      
 
83 International Bank for Reconstruction and Development. 2010. Charter Establishing The Forest Carbon Partnership 

Facility (Revised August 2010). Page 50.  
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monitoring and evaluation framework84 (updated in 201085) which tends to focus more on 
external reviews rather than routine monitoring. 

 
In terms of coordination and complementarity with other REDD-plus processes:  
 

 Continue to strengthen coordination with UN-REDD, to take advantage of mutual strengths 
and limitation in delivery mechanisms. Jointly resolve any remaining differences with UN-
REDD including with regard to advice given to participating countries on implementation of 
social safeguards;  

 Strengthen the move towards greater alignment and harmonization of FCPF funds with 
other multi-lateral and bilateral funding sources. Joint annual review missions (of the type 
seen in DRC) provide a strong example. While they do place greater transaction costs for 
external partners in terms of scheduling, they create important benefits at the country level and 
increase opportunities for efficiency savings; 

 Develop and implement a communication and outreach strategy to disseminate and 
package FCPF outcomes more widely for use at country-level, within the WB and to external 
audiences; 

 Consider, in close coordination with other REDD-related funding mechanisms, measures to 
strengthen participation of responsible private sector players in REDD-plus processes 
(such as timber operators interested in identifying alternative revenue streams and project 
developers). This could include reducing barriers to market entry, supporting feasibility studies 
and offering bank guarantees for investment capital.  

 
In view of the Carbon Fund operationalization: 
 

 Beyond R-PP development, with a view to operationalizing the Carbon Fund, begin 
consideration and finalization of minimum readiness conditions (“triggers”) required to 
access the Carbon Fund; 

 As part of this reflection, also engage with countries on options for governance and 
institutional set up to ensure transparency and agreed approaches to benefit sharing in this 
operationalization; 

 Ensure during the operationalization phase of the Carbon Fund that it is building on the 
lessons of the FCPF preparation phase, in particular in terms of operationalizing due 
diligence requirements, social and environmental safeguards in an effective and transparent 
manner. 

 
 
This evaluation was given an ambitious mandate – to review overall performance of the FCPF after 
two years of operation at the international and national levels, as well as assessing the degree to which 
delivery processes and outputs have been relevant, effective and efficient. Overall, the evaluation has 
found that the program is addressing a keenly felt need – namely to demystify REDD-plus at 
country-level, and then to provide a framework and process around which REDD-plus planning can 
take place. Through the PC and the multiple levels of peer review and technical inputs, overall 
program quality is evolving rapidly, moving from initial planning phase into more substantive 
technical discussions around carbon accounting, reference levels and monitoring, reporting and 
verification (MRV) and one that is increasingly beginning to address wider issues of governance, risk, 
as well as social and environmental aspects. Despite the strong progress made to date, the evaluation 
has provided a number of key recommendations relating to the further development of the program 

                                                      
 
84 Forest Carbon Partnership Facility (FCPF). 2009.  Monitoring and Evaluation Framework DRAFT-For comments only 
85 Forest Carbon Partnership Facility (FCPF). 2010. Proposed Evaluation Framework. Revised DRAFT. March 7, 2010 
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including issues such as expansion, delivery channels, monitoring, safeguards and the inclusion of 
non-state actors in readiness planning and implementation.  
 
The FCPF is a multistakeholder partnership and decisions taken at the global level are expected to 
have a strong influence on how readiness preparation is shaped at the country level. The 
recommendations have not been specifically categorized into those applicable at the global and 
country level but rather for FCPF as a whole. As demonstrated in the functioning of the FCPF to 
date the collective decision making process in the Partnership should help ensure that 
recommendations will be operationalized in a way that they remain relevant and add to effectiveness 
of REDD implementation at the country level. 
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ANNEX A: LIST OF PEOPLE INTERVIEWED 
 

Field Mission Interviews and Focus Group Stakeholders 
 
Democratic Republic of Congo 
 

N° NOMS ET POST-NOMS ORGANISATION FONCTION 

1 André Aquino Rodrigues Banque Mondiale/RDC Carbone finance Specialist 
Environnement 
Departement, SDN 

2 Vincent Kasulu Makonga Ministère de l‟Environnement 
conservation de la Nature et 
tourisme (MECNT) 

Directeur de la direction 
de développement durable 
(DDD), point focal GEF 
et UNFCCC 

Coordination Nationale REDD/RDC 

3 Kanu Mbizi Coordination National 
REDD/RDC 

Coordonnateur 
National/RDC 

4 Fabien Monteils Coordination National 
REDD/RDC 

Conseiller technique 
principal program ONU-
REDD/RDC 

Agents des ministères rencontrés tout au long de la Mission 

5 André Kondjo MECNT/DIAF (Direction 
d‟Inventaire et Aménagement 
Forestier) 

Chef de division 
Inventaire Forestier 

6 Jean Muneng MECNT/DDD (Direction de 
développement durable) 

Chef de division 

7 Philippe Duchochois MECNT Conseiller technique du 
Ministre 

8 Mr Ngwisani  MECNT/Coordination 
Provinciale Bas Congo/RDC 

Coordonnateur 
Provinciale/Bas Congo 

Collège des Conseillers du Premier ministre en matière de l’Environnement et forêt 

9 Prof Taba Kalulu Primature Conseiller Principal 
Collège Technique et 
ressources naturelles 

10 Mme Béatrice Makaya Primature Conseiller en charge de 
l‟Environnement et 
tourisme  

Agents des ministères rencontrés tout au long de la Mission (suite) 

11 Ferdinand Badila Ministère de l‟Energie Directeur chef de Service 

12 Jerome Iziba Ministère de l‟Energie  

13 Georges Mulumba Ministère de l‟Energie  

14 Nestor Tshitoko Ministère de l‟Energie  

15 Yalulu Lampes Desiré Ministère de l‟agriculture Directeur chef de service 

16 Michel Mingiedi Ministère de l‟agriculture Chef de division 

17 Young MasudiI Ministère de l‟agriculture Agent de bureau de 
premier Classe 

18 Mampuya Luvuangu  Ministère de l‟agriculture Directeur chef de service 

19 George Tshilenge 
 

Ministère du Plan 
 

Chef de division 
 

20 Daniel Mobali Ministère du plan Chef de division 
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21 Albert Kalonga Ministère de développement 
rural 

Directeur chef de service 

22 Ndontoni Bafukisa  Ministère de développement 
rural 

Directeur chef de service 

23 Marie Antoinette Mbayahi Ministère de développement 
rural 

Directeur chef de service 

Les ONG de la Société Civile rencontrées ainsi que les membres du Groupe de travail Climat 
REDD 

24 Espoir Tshakoma ERND/GTCR  

25 Olle Tychique GTCR  

26 Shabani Kongo AC/GTCR  

27  Dr Guy Lyaki GTCR  

28 Patrick SaÏdi Hemedi DGPA (Dynamique générale 
des peuples autochtones) 

 

29 Aimé Bakila CNJ/GTCR  

30 Nene Mainzana RCEN/GTCR  

31 Guy Kajemba GTCR  

32 Jean Marie Bolika RRN/GTCR Chargé plaidoyer 

33 Joëlle Mukungu OCEAN Chargée d‟étude 

34 Alain Ngulungu Infoverte/Reddreview Superviseur 

35 Willy Loyombo OSAPY Président 

36 JR Bowela REPEC/CRON Coordonnateur National 
Adjoint 

37 Mouba Bongongo Judith CEDEN Assistante chargée de la 
cartographie 

38 Ronsard Boika Cercle pour la défense de 
l‟Environnement (CEDEN) 

Assistante chargée 
d‟éducation 
Environnementale 

39 Flory Nyamwoga Bayengeha ODC (Objectif 
Développement 
Communautaire) 

Coordonnateur Nationale  

40 Félicien Kabamba GTCR/CODELT Coordonnateur National 

41 Angelique Mbelu CODELT Chargé des questions 
REDD et FLEGT 

42 Patrick Mulenda CODELT Assistant technique 

43 Mme Louise Kavira OAN/REPALEF Coordonnatrice National 

44 Bisedi Yalolo SPADEC Chargé de programme 

45 Mtre Alphonse longbango GTCR/RRN Coordonnateur Adjoint 
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46 Mathieu Yela Bonketo CEDEN Coordinateur 

Secteurs Privés rencontrés 

47 Alexandra Nyamungu 
Diamantides 

Taicom Congo Sprl Superviseur du projet 
Consava 

48 Jack Etsa Mobolu Taicom Congo Sprl Superviseur du projet 
Villqge vert 

49 Joseph Nkinzo Taicom Congo Sprl PDG 

50 Tony Reekmans Novacel (Projet IBI 
village/Bateke) 

Consultant et superviseur 

51 Olivier Mushiete Novacel (Projet IBI 
village/Bateke) 

Promoteur et 
Coordonnateur du projet 

52 Daniel Blattner SAFBOIS Administrateur délégué 
Générale (ADG)  

53 Donald Tuttle JADORA  

54 Françoise Van de Ven Fédération des industrielles de 
bois au Congo 

Secrétaire Générale 

Les ONG internationales rencontrées 

55 Ken Creighton WWF Conseiller REDD 

56 Floribert Botamba WWF Chef de projet WWF-
REDD 

57 Laurent Nsenga WWF/Bas-Congo Coordonnateur du Projet 
REDD/Bas-Congo 
financé par le FFBC 

58 Lyna Belanger WRI/RDC Coordonnatrice Projets 
Forestiers 

59 Justin Belani AWF/RDC Expert forêt 

60 Crispin Mahamba  WCS/RDC Assistant du Directeur 
National 

61 Innocent Liengola WCS/RDC Directeur Projet Salonga 

62 Jean-Remy Makana WCS/Mambasa/RDC Coordonnateur Secteur 
forestier RDC 

63 Robert. K. Mwinyihali WCS/Epulu/RDC Directeur Projet Ituri 

64 Sadia Demarquez UICN Coordinatrice de 
Programme UICN 
République Démocratique 
du Congo. 

65 John B.Flynn,PhD USAID Directeur CARPE 

66 Nicodeme Tchamou USAID Coordinateur Régional 
CARPE 

67 Andreas SCHLEENBECKER GTZ Conseiller Technique 
Forêt 

 Njike Horline REM-OI/FOREST 
MONITOR 

Juriste Experte 

 Owada Jean Cyrille REM-OI/FOREST 
MONITOR 

Coordonnateur Adjoint 

68 Gaetano Basiue REM-OI/FOREST 
MONITOR 

Coordonnateur 

69 Théophile Gata FOREST MONITOR/RDC Directeur Adjoint 

 Réné Ngongo GREENPEACE Conseiller Politique forêt 
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70 Irène Wabiwa GREENPEACE Forest Campaigner 

71 Benoit Kisuki Conservation 
Internationale/CI 

Directeur Pays/RDC 

72 James Rathvon DLA/CI Avocat/Lawyer 

73 Chris Tuite CI Forest Carbon markets 
Grow 

UN-REDD 

74 Dieudonné Musibono  PNUE/RDC Coordonnateur et expert 
National en 
Environnement 

75 François Kapa Batunyi FAO/RDC Expert forestier National 

76 Charles Wasikama PNUD/RDC Chargé de Programme 
Environnement et 
Energie 

77 Lars Ekman Royal Norwegian Embassy Counsellor 

Communauté villageoise locale rencontrée/Villages/Commune de la Nsele (1.Village centre 
Kimpolo et 2.Village Dingidingi) 

78 Village Kimpolo 

- Madinu-Mpio 
Emmanuel 

- Kinduku Kiese 

- Mbimi Masta 

- Nzunzi 

- Makabu 

- Kiangala 

- Mastia 

- Augy 

- Rigo 

- Nkuabima 

- Mvanika Nelly 

- Mupu 

- Nsimba Landu 

- Mabeka 

- Seba 

- Jerom 

- Nsuanga  

- Mbinga 

- Nsalambi 

- Tito 

- Kipongo 

- Mboko 

- Tambwe 

- Koko Nkaya 

- Rombo 

- Dadi 

  
Chef du village 

79 Village Dingidingi 

- kilonga 

- Nkuanzambi 

- Mutu 

  
Chef du village 
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- Ngumbu 

- Osiro 

- Kutua 

- Mabulu 

- Taloo 

- Nico 

- Mampuya 

- Nzunzi Waku 

- Wumba 

- Bungu 

  
 
Mexico 

N° NAME ORGANIZATION TITLE  

Comisión Nacional Forestal 

1 Dr. Juan Manuel Torres Rojo Comisión Nacional Forestal Director General  

2 Jose Carlos Fernandez Comisión Nacional Forestal Unidad De Asuntos 
Internacionales Y 
Fomento Financiero 

 

3 Josefina Braña Comisión Nacional Forestal Unidad De Asuntos 
Internacionales Y 
Fomento Financiero 

 

4 Karla Barclay Comisión Nacional Forestal 
– Agencia Francesa de 
Desarrollo 

Coordinador del 
Proyecto de la Junta 
Intermunicipal de 
Medio Ambiente para 
el Río Ayuquila 
 

 

5 Jose Armando Alanis Comisión Nacional Forestal Unidad De Asuntos 
Internacionales Y 
Fomento Financiero 

 

National Ministry Officials 

6 Celia Pigueron 
 

Secretaria de Medio 
Ambiente y Recursos 
Naturales 

Dirección General de 
Políticas de Cambio 
Climático. 
Subsecretaría de 
Planeación y Política 
Ambiental 
 

 

7 Carlos Garcia 
 

Secretaria de Agricultura, 
Ganadería, Desarrollo Rural, 
Pesca y Alimentación 

Subdirector 
Desarrollo 
Institucional para el 
Uso Sustentable  
 

 

8 Rubén de la Sierra 
 

Dirección General de 
Educación Tecnológica 
Agropecuaria 
 

  

9 Aquileo Guzmán 
 

Instituto Nacional de 
Ecología 
 

Jefe de Depto. de 
Métodos y Estudios 
de Mitigación en el 
Sector Forestal 
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10 Luis Conde Instituto Nacional de 
Ecología 
 

  

11 Helena García Romero Instituto Nacional de 
Ecología 

Directora de 
Investigación y 
Análisis Institucional 
y de Política Pública 

 

12 Arturo Hernandez 
 

Instituto Nacional de 
Estadística y Geografía 

  

State Ministry Officials 

13 Mario Aguilar hernandez 
 

Secretaria de Desarrollo 
Rural – Jalisco 

Dirección General de 
Forestal y 
Sustentabilidad 

 

14 Hector Valdovinos 
 

Secretaria de Desarrollo 
Rural – Jalisco 

Dirección General de 
Forestal y 
Sustentabilidad 

 

15 Evelia  Rivera 
 

Secretaría de Medio 
Ambiente y 
Aprovechamiento 
Sustentables - Campeche 
 

Secretaria  

Local Ministry Officials 

16 Arturo Pizano Portillo 
 

Junta Intermunicipal de 
Medio Ambiente para el Río 
Ayuquila – Órgano 
Descentralizado 
 

Director General  

National NGOs 

17 Juan Carlos Carrillo Centro Mexicano de 
Derecho Ambiental A.C.  
 

Coordinador de 
Programa 
 

 

18 Carlos Marcelo Perez Servicios Ambientales de 
Oaxaca A.C.  

Coordinador Técnico   

19 Juan Manuel Frausto 
 

Fondo Mexicano para la 
Conservación de la 
Naturaleza 
 

Director Programa de 
Conservación de 
Bosques 

 

20 Gustavo Sanchez  
 

Red Mexicana de 
Organizaciones Campesinas 
Forestales, A. C 

Director General  

21 Sergio Madrid 
 

Consejo Civil Mexicano para 
la Silvicultura Sostenible 
 

Director General  

22 Elsa Esquivel 
 

AMBIO 
 

Director General  

Private Sector 

23 Pablo Quiroga Natura Proyectos 
Ambientales S.A. de C.V.  

Director General  

24 Manuel Estrada Porrúa Consultor Independiente   

25 Gmelina Ramirez 
 

Consultor Independiente   
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26 Luisa Montes 
 

Ecovalores Director General  

27 Santiago Enriquez 
 

Abt Associates 
 

Director de Gestión 
Ambiental 

 

28 Gabriela Lozada Abt Associates Gerente de apoyos 
financieros 

 

International NGOs 

29 Yves Paiz 
 

The Nature Conservancy  
 

Yucatán  

30 Hector Magallon 
 

Greenpeace Campana de bosques 
y selvas 

 

31 Jorge Rickards WWF Director de 
Conservación 

 

32 Juan Bezaury 
 

The Nature Conservancy -
 América Latina 
 

Representante en 
México y  
Director Asociado de 
Política Ambiental - 
Latinoamérica 
 

 

Donors 

33 Edgar Gonzalez 
 

UNDP Gerente de Programa 
de Desarrollo 
Sustentable 

 

34 Gry Solstad Government of Norway´s 
International Climate and  
Forest Initiative 
 

Higher Executive 
Officer 
 

 

35 Andreas Dahl Government of Norway´s 
International Climate and  
Forest Initiative 
 

  

36 Leonel Iglesias World Bank - FCPF   

37 Alberto Sandoval 
 

FAO Senior Natural 
Resources Officer - 
Climate Change 
 

 

38 Laurent Debroux World Bank – Latin America 
and the Caribbean Region 

Sr Natural Resources 
Specialist 

 

39 Beatriz Vaca 
 

Agencia Francesa de 
Desarrollo 
 

Jefe de Proyectos 
 

 

Academia 

40 Bernardus de Jong 
 

El Colegio de la Frontera Sur 
 

  

41 Christoph Neitzel 
 

Universidad Nacional 
Autonoma de Mexico 

  

Local communities and Indigenous Groups 

 Cuenca Amanalco – Valle de 
Bravo. Ejido Agua Bendita 
 

   

42 Lucia Madrid Consejo Civil Mexicano para NGO  
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la Silvicultura Sostenible 

43 Francisco Osorio Ejido San Juan   

44 Ascensión Castillo Ejido el Potrero   

45 Luis Martinez Ejido San Juan   

46 Cirilo Luis Emeterio Ejido Rincón de Guadalupe    

47 Martín Santana Guzmán Ejido el Potrero   

48 Antonio Pérez Vera Ejido San Mateo   

49 Leourgildo de la Cruz Ejido San Jerónimo   

50 Pedro Vilchis Ejido Agua Bendita   

51 José Martínez Ejido San Juan   

52 Mario Guzmán Ejido el Potrero   

53 Héctor Galicia Encargado del Aserradero   

54 José Soto López Presidente de la Unión de 
Ejidos 

  

55 Fernando Canto Consejo Civil Mexicano para 
la Silvicultura Sostenible 

  

 
 
Nepal 
 

Name Organisation Title 

Representatives from the Government of Nepal 

1.  Keshav Khanal 
Ministry of Forests and Soil 
Conservation 

Under Secretary 

2.  Rabindra Maharjan 
Ministry of Forests and Soil 
Conservation – REDD Cell 

MRV Specialist 

3.  Ram Mandal 
Ministry of Forests and Soil 
Conservation – REDD Cell 

Consultation and outreach 
specialist 

4.  Resham Dangi Department of Forests 
Deputy Director General – 
Community Forestry Division 

5.  Sahas Man Shrestha 
Department of Forest 
Research and Survey 

Director General 

6.  Krishna Acharya 
Department of National Parks 
and Wildlife Conservation 

Director General 

7.  Ganesh Pant 
Department of National Parks 
and Wildlife Conservation 

Warden in Charge, Chitwan 
National Park 

8.  Kailesh Raj Pokharel   Ministry of Finance Under Secretary 

9.  Narayan Regmi Ministry of Finance 
Section Officer – Agriculture and 
Forestry 

10.  Purushottam Ghimire Ministry of Environment 
Chief of Environment Division – 
UNFCCC Focal Point 

11.  Ramnadhan Shah  Department of Forests 
Forest Officer, National Forests 
Division 

Representatives of National Civil Society and Indigenous Peoples 

12. Naya Paudel Forest Action Nepal 
Environmental Governance 
Specialist 

13. Dil Khatri Forest Action Nepal Forestry and Ecosystems Specialist 

14. Kumud Shrestha Nepal Foresters Association Vice President 

15. Sunil Kumar Pariyar  Dalit Alliance for Natural Chairperson 



Final Evaluation Report  June 13
th
, 2011 

 

 

Le Groupe-conseil baastel ltée - Nordic Agency for Development and Ecology 73 

Resources 

16. Brikha Bahudur Shahi 
Federation of Community 
Forest User Groups of Nepal 

Secretary 

17. Nav Raj Dahal 
Federation of Community 
Forest User Groups of Nepal 

REDD Focal person 

18. Dil Raj Khamal 
Federation of Community 
Forest User Groups of Nepal 

Regional Secretary 

19. Hari Sharan Luntel 
Federation of Community 
Forest User Groups of Nepal 

Regional Secretary 

20. Rijan Tamrakar 
Asia Network for Sustainable 
Agriculture and Bioresources 

Forestry Officer 

21. Raj Kumar Tharu 
Nepal Federation of 
Indigenous Nationalities 

Chairperson  

22. Pasang Dolma Sherpa 
Nepal Federation of 
Indigenous Nationalities 

National Co-ordinator 

23. Shambu Dangal 
Environment Resources 
Institute 

Director 

International and Regional NGOs 

24. Rajan Kotru 
International Centre for 
Integrated Mountain 
Development 

Senior NRM Specialist – 
Ecosystem Services 

25. Eak Rana 
International Centre for 
Integrated Mountain 
Development 

REDD Project Co-ordinator 

26. Govinda Joshi 
International Centre for 
Integrated Mountain 
Development 

GIS Specialist 

27. Bhaskar Singh Karky 
International Centre for 
Integrated Mountain 
Development 

Resource Economist 

28. Harisharan Luintel 
Regional Community Forestry 
Training Centre 

National Co-ordinator 

29. Bibek Chapagain Winrock International Country Director 

30. Nira Bhatta Winrock International Junior Programme Associate 

31. Lal Mani Pandit Worldwide Fund for Nature 
Facilitator / Forest Officer, 
Lamahi, Dang 

32. Ugan Manandhar Worldwide Fund for Nature 
Programme Manager, Climate 
Change, Energy and Freshwater. 

Bilateral and Multi-lateral donors and donor funded projects 

33. William Magrath World Bank 
Lead Natural Resource 
Economist,   South Asia and TTL 
for FCPF Nepal 

34. Susan Goldmark World Bank Country Director – Nepal 

35. Gayatri Acharya World Bank 
Senior Economist, Sector Co-
ordinator for Rural, Social and 
Environment 

36. Ashish Shreshta World Bank 
Forestry and Renewable Energy 
Specialist 

37. Drona Ghimire World Bank Environmental Specialist 

38. Mirella Hernani World Bank Environmental Specialist 

39. Chaohua Zhang World Bank Senior Social Sector Specialist, 
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South East Asia Region 

40. Chudamani Joshi Embassy of Finland 
Programme Co-ordinator – 
Forestry and Environment 

41. Ramu Subedi 
DFID-funded Forestry and 
Livelihoods Programme 

Deputy Programme Manager 

42. Peter Branney 
DFID-funded Forestry and 
Livelihoods Programme 

Programme Adviser 

43. Bharat Pokharel 
Nepal Swiss Community 
Forestry Project 

Project Director 

Community members (including IPs) 

44. Bhimarjun Neupane ICIMOD REDD Project FECOFUN, District Chairperson 
45. Lekh Bahadur Thapa Jana Pragati CFUG Chairperson 
46. Bhuwan Nepal Sat Kanya CFUG Chairperson 
47. Bed Bahadur Adhikari REDD Network Secretary 
48. Laxmi Karki Pragati CFUG REDD Facilitator 
49. Lekh Prasad Kharel CF Employee Committee Secretary 
50. Akkal Bahadur Bhattarai Kankali CFUG Secretary 
51. Ram Prasad Adhikari REDD Network  Member 
52. Govinda Shrestha Samkanyang CFUG Chairperson 
53. Kalimaya Tamang CFUG Chairperson 
54. Mana Shrestha District FECOFUN REDD Network Member 
55. Shoma Gharti CFUG Chairperson REDD Network Member 
56. Uttam Praja CFUG REDD Network Facilitator 
57. Shova Khatri Pragati CFUG REDD Network Member 
58. Nirmala Bhatta CFUG REDD Network Member 
59. Man Bhadur Khadaka Coordinator REDD Network Member 
60. Kuber Praja Jharana CF Chairperson 

 
 
 



Final Evaluation Report  June 13
th
, 2011 

 

 

Le Groupe-conseil baastel ltée - Nordic Agency for Development and Ecology 75 

ANNEX B: LIST OF KEY DOCUMENTS  
 

1. Documentation from DRC Mission 
 
DECRET No03II. PORTANT CREATION, COMPOSITIONET ORGANISATION DE LA 
STRUCTURE DE MISE EN CEUVRE DU PROCESSUS DE REDUCTION DES EMISSIONS 
ISSUES DE LA DEFORESTATION ET DE LA DEGRADATION DES FORETS,« REDD » 
2008 
 
Léon KanuMbizi, Coordonnateur National REDD FCPF –Assemblée des Participants, 
Financements EDD en RDC Financements REDD en RDC Etat des lieux et perspectives, Nov. 
2010 
 
Léon Kanu Mbizi, Coordonnateur National REDD, Processus REDD+ en RDC Avancement et 
perspectives, jan. 2011 
 
LTS International, econometrica, CMI, Indufor, Real-Time Evaluation of Norway‟s International Climate 
and Forest Initiative, Contributions to the formulation and implementation of national REDD strategies 2007-2010- 
Country Report: Democratic Republic of Congo, Dec. 2010 
 
FAO, PNUD, PNUE, Banque Mondiale, Gouvernement de la Norvège, WWF, WHRC, Rainforest 
Foundation et ONFi, Rapport de la Mission d'exploration pour le processus REDD, Jan. 2009 
 
FAO, PNUD, PNUE et Banque Mondiale, Seconde mission inter-agence pour le processus REDD 
(18-25 mai 2009)- Note d'actualisation du processus national REDD, mai 2009 
 
Ministère des Afaires Foncières, Ministère de l‟Environnement, Conservation de la Nature et 
Tourisme, Coordination Nationale REDD, Programme REDD+  Modernisation et sécurisation foncière 
Document d‟orientation, Nov. 2010 
 
Ministère de l‟Agriculture, Ministère du Développement Rural, Ministère de l‟Environnement, 
Conservation de la Nature et Tourisme Coordination Nationale REDD, Programme REDD+ Réduction 
de l‟impact de l‟agriculture de subsistance sur la forêt Document d‟orientation, Nov. 2010 
 
Ministère de l‟Environnement, Conservation de la Nature et Tourisme Coordination Nationale 
REDD, Programme intégré REDD+  à l‟échelle du District de Maï Ndombe Document 
d‟orientation, Nov. 2010 
 
Ministère de la Décentralisation et  de l‟Aménagement du Territoire Ministère de l‟Environnement, 
Conservation de la Nature et Tourisme Coordination Nationale REDD, Programme REDD+  Appui à 
la mise en place d‟une politique nationale d‟aménagement du territoire  Document d‟orientation, Nov. 2010 
 
Ministère de l‟Environnement, Conservation de la Nature et Tourisme Coordination Nationale 
REDD, Programme REDD+  Aforestation/Reforestation dans les bassins d‟approvisionnement des grandes villes 
Document d‟orientation, Nov. 2010 
 
Ministère de l‟Environnement, Conservation de la Nature et Tourisme Coordination Nationale 
REDD Ministère de l‟Energie, Programme REDD+ Amélioration de l‟efcacité énergétique par la difusion des 
foyers améliorés Document d‟orientation, Nov. 2010 
 
NouvelleSociétéd‟Agriculture,CulturesetÉlevage, Plaidoyer: 
Engagementdanslaprocéduredevérificationetappelàlamobilisationderessources 
Financièresàcourtterme, dec. 2010 
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R.D.C., Processus REDD 4ème mission conjointe des programmes FCPF et UN-REDD Kinshasa, du 9 au 12 
Février 2010 
 
Annexe 2d : Évaluation d‟impacts sociaux et environnementaux, Termes de référence pour le SESA 
 
UN-REDD & FCPF, Rapport de la 5ème mission conjointe des programmes FCPF et UN-REDD, 
REPUBLIQUE DEMOCRATIQUE DU CONGO, Processus National REDD+, Oct. 2010 
en sigle 
 

2. Documentation from Mexico Mission 
 

CEIBA-AID, 2010. Aplicación de mecanismos de REDD en ejidos y comunidades de México. 
Contract: EEM-I-00-07-00004-00. 
 
CICC. 2007. Estrategia Nacional de Cambio Climático. Comisión Intersecretarial de Cambio 
Climático, Secretariado Técnico. SEMARNAT, México. 
 
CONAFOR. Servicios Ambientales y Cambio Climático 
 
CONAFOR . 2001. Programa Estratégico Forestal para México 2025. México. 
 
CONAFOR . 2010b. Readiness Preparation Proposal (R-PP) Template (2010), Banco Mundial, 
CONAFOR -SEMARNAT. 
 
Consejo Civil Mexicano para la Silvicultura Sostenible. El manejo forestal sostenible como estrategia 
de combate al cambio climático: las comunidades nos muestran el camino. 2010 
 
DOF. 2001. Ley de Desarrollo Rural Sustentable. 7 de diciembre de 2001. 
 
DOF. 2008. Ley General de Desarrollo Forestal Sustentable. Cámara de Diputados del H.  
Congreso de la Unión. Última reforma publicada en el DOF, 24-11-2008. 
 
FCPF. TAP Review. Program Document FMT 2009-3 R-PP Review Template. David Kaimowitz 
(lead) + 10 reviewers 
 
FCPF. Participants Committee Review. March 2010.  
 
GOBIERNO FEDERAL. Plan Nacional de Desarrollo 2007-2012. 2007  
 
Ley General de Cambio Climático – En proceso 
 
SEMARNAT. 2009. Programa Especial de Cambio Climático 2009-2012. 
 
SEMARNAT/ WWF. REDD + en México. 2010 
 
Servicios Ambientales de Oaxaca. Carbon Sequestration in Indigenous and Rural Communities in 
Oaxaca State. 2009 
 
Valdés, Ofelia et al.  El manejo forestal comunitario en México. Universidad Veracruzana 
 

3. Documentation from Nepal Mission 
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Acharya, KP et al. 2009. Ready for REDD? Taking Stock of Experience, Opportunities and 
Challenges in Nepal. Nepal Foresters Association. 
 
ANSAB, ICIMOD and FECOFUN. 2010. Carbon Stock Measurement. Guidelines for Measuring 
Carbon Stocks in Community managed forests. 
 
Asia Indigenous Peoples Pact (AIPP), 2010. REDD+ Implementation in Asia and the Concerns of 
Indigenous Peoples.  
 
Development Centre. 2010. Social and Environmental Impacts for REDD Readiness Preparation 
Proposal.  
 
ERI, CAFCOL, GG Nepal. 2010. Designing a Monitoring System.  
 
ICIMOD. 2010. Civil Society Alliance‟s Recommendations on REDD Plus in Nepal (translated from 
the original in Nepali).  
 
ICIMOD, ANSAB and FECOFUN. 2010. Report on Forest Carbon Stock of community forests in 
three watersheds of ludikhola, Kayarkhola and Charnawati. Asia Network for Sustainable 
Bioresources.  
 
LEED, 2010. Develop a Reference Scenario, Review of Historical Data Available.  
 
Nepal Federation of Indigenous Nationalities. 2009. Land, Forest and Indigenous Peoples Rights in 
Relation to Climate Change and REDD. Global Climate Change-REDD Partnership Programme 
 
Nepal Federation of Indigenous Nationalities. 2010. Nepali Indigenous Peoples Perspective on 
Climate Change and REDD/REDD+. Global Climate Change-REDD Partnership Programme 
 
NFA, FECOFUN, NIFFIN, ACOFUN, Forest Action, DANAR, HEMWANTI; 2010. A 
Consultation and Participation Plan for Readiness Proposal for Reducing Emissions from 
Deforestation and Forest Degradation in Nepal.  
 
NFA, SEEPORT, GG Nepal. 2010. Quick Assessment of Land Use, Forest Policy and Governance.  
 
NFA. 2010. Forest Cover Change and Emission Forecasting Model.  
 
Practical Solution, FECOFUN 2010. REDD Strategy Options in Nepal.  
 
SEEPORT, GGN. 2010. Implementation Framework: REDD Readiness Preparation Proposal. 
 
Sherpa, PD. 2010. Situation of Indigenous Peoples in the REDD+ process in Nepal. NEFIN.  
 

4. FCPF Documents 
 
FMT Preliminary Responses to „Smoke and Mirrors‟, March 2011 
FCPF Stakeholder Consultation and Participation in FCPF  
FCPF Charter and Information Memorandum 
FCPF Annual Report FY2009 
FCPF Annual Report for FY2010: 
FCPF Capacity Building Programme for Indigenous Programmes 
FCPF Harvesting Knowledge on REDD Plus 
FCPF Designing Readiness Fund, and Carbon Fund  
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FCPF Dashboard, 2010 
Guidance Note on Consultation and Participation  
FCPF Operating Arrangements under the Carbon Finance Mechanism , Issues Note , December 22, 
2010 
FCPF UN-REDD Stakeholder Guidance Note Draft 10-29-10 
PA3 Resolution on PC Election 
REDD+ Cooperation Paper 10-17-10 
2d._FCPF Carbon Fund Issues Note rev 09-28-10 clean 
3 Global Witness assessment of the R-PPs (November 2010) 
FCPF FMT Note 2010-9 SESA Guidelines 03-07-10 
 
All PC/PA Meeting minutes including the most recent:  
Additional Decisions PC7 2010 adopted 
PC7 1e Election Procedures_0 
PC7 2a WG on Delivery Partners 
PC7 2b Evaluation Framework 
PC7 2d Carbon Fund Update and Next Steps 
PC7 2e Dash Board_1 
PC7 2f Grant Disbursement Adjustment_0 
PC7 2g Enhancement of R-PP Template 
PC7 2g R-PP Country Submission Template v5 Oct 30 2010 Draft for Comments 
PC7 2g R-PP Template v5 Oct 30 2010 Annexes_0 
PC7 2g R-PP Template v5 Oct 30 2010 Draft for Comments 
PC7 3 WRI R-PP Reviews 
PC7 3a Presentation of TAP 
PC7 Resolutions 
R-PP_Template_English_v4 01-28-10 
R-PP_Component_Highlights 
 
Argentina 
3c. Argentina R-PP PC review 
3c_Argentina _RPP_Summary_of_Bank_Assistance-Jun_17_revised_final_no_track 
Argentina Progress Sheet_110310._0 
Argentina_R-PP_June_2010_0 
PC_synthesis_review_R-PP_Argentina 
TAP_R-PP_Presentation_Argentina 
Costa Rica 
3d. PC Review of Costa Rica RPP 
3d_Costa_Rica_RPP_Summary_of_World_Bank_Task_Team_comments_updated 
Costa Rica Progress Sheet_102510 
Costa_Rica_RPP_PC_Review 
R-PP_Costa_Rica_English_08-19-10 
TAP_R-PP_Presentation_Costa_Rica 
TAP_Synthesis_Review_RPP_Costa_Rica_June_17_2010 
 
DRC 
4b-PC_Comments_on_Congo_R-PP_Proposal 
DRC Progress Sheet_ 091010 
DRC R-PP Final version - FCPF Completeness Check 
DRC_PC_Review_of_DRC_R-PP_PC5_Gabon_March_2010 
DRC_Response_to_TAP_17march_ENG 
DRC_R-PP_Revised_TAP_Synthesis_Review _March_17_2010  
R-PP_V3.1_English_July2010 
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WB_Commentaires_R-PP_DRC_feb10 
FCPF_FMT_Note_2010-8_IP_Capacity_Building_02-22-10[1] 
 
Ghana  
TAP review March 2010 and final draft 
WB comments, March 2010 
Ghana PC review  
Ghana Final R-PP March 2010 
 
Indonesia  
Progress Sheet 
TOR to the SESA, June 2010 
FCPF R-Plan Template Working Draft Version 2, 2009   
Annexes 1-10 
TAP Synthesis review, June 2009 
Indonesia Update, March 2010 
 
Lao 
Final r-pp DRAFT, August 2010 
Lao R-PP (October 2010) 
Lao PDR R-PP and Presentation 
PC Synthesis Review (September 2010) and Presentation 
TAP Synthesis Review and Presentation 
 
Mexico 
R-PP March 2009, revised 2010 
TAP review, March 3, 2010 
PC review presentation 
Summary of WB Technical Assistance 
 
Panama 
R-Plan Revised 2009 
FCPF Progress Report on Due Diligence PC4 2009 
ANAM, Gobierno Nacional, Preparing the ground for the implementation of REDD in Panama, 
October 2009 
TAP Synthesis Review 2009 
Presentation Panama, Montreux, Switzerland, June 2009 
 
Republic of Congo 
English R-PP Final, April 2010 
Initial TAP Synthesis review comments presentation, June 2010 
TAP Synthesis Review, full, June 2010 
PC Review, June 2010 
 
Tanzania 
R-PP FINAL SUBMISSION Forest Carbon Partnership Facility (FCPF) Tanzania Readiness 
Preparation Proposal (R-PP),  12th  October  2010  
TAP Synthesis review, October 2010 
Tanzania comments in regards to the TAP and PC reviews 
WB‟s comments on R-PP, October 2010 
 
Peru 
Peru R-PP, January 2011 
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Draft R-PP, Sept 2010 
TAP Synthesis Review and Presentation 2010 
PC Synthesis Review, Presentation and Informal Summary of PC Discussion 2010 
 
Suriname  
Draft R-PP, January 2010 
TAP Synthesis Review and presentation, 2010 
PC synthesis review and presentation, 2010 
Suriname Draft R-PP (October 2009) 
TAP Synthesis Review, 2009  
PC synthesis review, 2009 
R-PIN (February 2009) 
 
Vietnam 
Vietnam  R-PP (January 2011) 
Draft R-PP (October 2010) 
PC Synthesis Review (September 2010) and Presentation  
TAP Synthesis Review and Presentation 
Vietnam R-PIN (March 2008) 
 
Madagascar  
Draft R-PP (October 2010) 
Revised R-PP (English,),  
Annexes (English,) and Presentation 
TAP Synthesis Review 
Responses to the TAP and WB comments 
Madagascar Draft R-PP English, (January 2010) 
TAP Synthesis Review and presentation 
PC synthesis review (EC, Nepal) and presentation 
Madagascar R-Pin (April 2008) 
 
Nepal 
Nepal R-PP (October 2010) 
Nepal Progress Sheet 
Nepal R-PP (April 2010) 
Nepal R-PP and Presentation 
TAP Synthesis Review and Presentation 
PC Synthesis Review and Presentation 
Nepal R-PIN (April 2008), R-Pin and Annex 
 
Guyana 
Guyana R-PP  (April 2010) 
Presentation:  Progress with Due Diligence Activities in Guyana 
Field Trip Report - in the context of the FCPF due diligence mission:  Guyana - April 30, 2010 
Guyana R-PP  (June 2009) 
TAP Synthesis Review and presentation 
 
Ethiopia 
Ethiopia R-PP (January 2011) 
Ethiopia Draft R-PP (October 2010) 
PC Synthesis Review (September 2010) and Presentation 
TAP Synthesis Review and Presentation 
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5. Additional Documents 
 
Climate Investment Funds, FIP 3 Operational Guidelines June 29 REVISED, 2010 
 
Climate Investment Funds, FIP, DESIGN DOCUMENT FOR THE FOREST INVESTMENT 
PROGRAM, A TARGETED PROGRAM UNDER THE SCF TRUST FUND, 2009 
 
FCPF, UN-REDD, Climate Investment Funds, Joint Pamphlet: Working together for REDD+,  
 
FERN and Forest Peoples Programme (FPP), Smoke and Mirrors: A Critical Assessment of the 
Forest Carbon Partnership Facility‟, February 2011 
 
World Rainforest Movement, Cameroon, Central African Republic, Congo R. Congo D.R. Equatorial 
Guinea, REDD in the Congo Basin Gabon, 2010 
 
Greenpeace, REDD en RDC Menace ou Solution? Le plan national REDD développé en  République 
Démocratique du Congo saura-t-il fixer un  nouveau ca pour les forêts, les populations et le climat? Nov, 2010 
 
Arild Angelsen et al, Réaliser la REDD+ Options stratégiques et politiques nationales, 2010 
 
FERN and Forest Peoples Programme. 2011. Smoke and Mirrors. A critical assessment of the Forest Carbon 
Partnership Facility. Moreton in Marsh, United Kingdom 
 
Jagger, Pamela et al, CIFOR , A guide to learning about livelihood impacts of REDD+ projects, 2010 
 
Rainforest Foundation, Greenpeace, Fern, Global Witness A joint statement from Global Witness, 
Greenpeace, FERN, Rainforest Foundation Norway and Rainforest Foundation UK, Nov. 2010 
 
Rainforest Foundation, Greenpeace, Fern, Global Witness, Comments on Peru‟s Readiness Proposal, 2010 
 
WWF, Statement on forests and climate change mitigation, 2009 
 
UNFCCC, Outcome of the work of the Ad Hoc Working Group on Further Commitments for Annex I Parties 
under the Kyoto Protocol at its fifteenth session 
 
UNFCCC Draft decision [-/CMP.6] Land use, land-use change and forestry Ad Hoc Working Group on Long-
term Cooperative Action under the Convention Thirteenth session, Agenda item 3 Preparation of an outcome to be 
presented to the Conference of the Parties for adoption at its sixteenth session to enable the full, effective and sustained  
implementation of the Convention through long-term cooperative action now, up to and beyond 2012, December 10, 
2010 
 
UN-REDD Programme Rules of Procedure and Operational Guidance, 2009 
 
UN-REDD (FAO, UNDP, UNEP) Framework Document, 2008 
 
UN-REDD, Programme Technical Secretariat Terms of Reference, 2009 
 
IUCN, Indigenous Peoples and REDD-plus Challenges and opportunities for the engagement of indigenous peoples 
and local communities in REDD-plus, June 2010 
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ANNEX C EVALUATION MATRIX 
 

Key Evaluation Questions and  

Evaluation Sub-questions 
Indicators Data Collection Method 

Relevance   

Cluster One: Has the FCPF added value to the REDD-plus processes undertaken by REDD Country Participants and other donors? 

In what way has the FCPF added value to the REDD-
plus processes undertaken by REDD Country 
Participants? 

 Perception of FCPF added value from stakeholders 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 
Survey 
Focus Group 

 Perception of the Readiness process from stakeholders 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 
Survey 
Focus Group 

 Extent to which the FCPF governing system is perceived 
as accountable and transparent 

Survey 
Interviews/FCPF Management 
Interviews/FCPF Members and Observers 
Interviews/Country Participant 
Focus Group 

 Comparison with other REDD-plus global programs and 
funds 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Field Visits 

 Level of responsiveness of the Participants Committee to 
guidance of key international conventions and the needs 
of REDD Country Participants 

Documentation Review/FCPF Management Documents 
Interviews 

Cluster Two: What is the relevance of the FCPF within the context of the REDD-plus developments at the global and national levels? 

In what way is the FCPF relevant in the global context of 
REDD-plus? 

 Level of coherence of priorities and lines of activities of 
FCPF in relation to REDD plus priorities 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Field Visits 

 Perception of key stakeholders of relevance of FCPF in 
the global context of REDD-plus 

Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 
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In what way are the FCPF Mechanisms relevant at the 
national levels for its Country Participants? 

 Level of coherence of FCPF priorities and activities in the 
national context of Country Participant for REDD-plus 

Documentation Review/R-PINs & P-PPs Interviews/Country 
Participant  
Survey 

 Level of coherence of FCPF Mechanisms aligning with 
national policies 

Documentation Review/R-PINs & P-PPs 

Effectiveness   

Cluster Two: Is the FCPF on track to meet its objectives? 

What has been the progress of the FCPF in building 
capacity for REDD-plus in developing countries in 
tropical and subtropical regions? 

 Number of FCPF country participants compared with 
original plan  

Documentation Review/FCPF Management Documents 

 Number and typical content of R-PINs compared with 
provided template 

Documentation Review/R-PINs & P-PPs 

 Number and typical content of R-PPs compared with 
provided template 

Documentation Review/R-PINs & P-PPs 

 Number and typical content of Readiness Proposal 
Preparation Grants 

Documentation Review/R-PINs & P-PPs 

 Type of comments made by peer reviewers and 
observers to the R-PINS and R-PPs.  

Documentation Review/R-PINs & P-PPs 

 Changes in quality of R-PINs and R-PPs as a result of 
comments made by peer reviewers 

Documentation Review/R-PINs & P-PPs 

 Perception of capacity building for REDD-plus in Country 
Participants 

Interviews/FCPF Management 
Interviews/Country Participant 

What is the level of quality of the monitoring 
conducted by the FMT of the FCPF, including 
operational monitoring? 

 Level of quality of logical framework (objectives, 
outcomes, and outputs) 

Documentation Review/FCPF Management Documents 

 Level of quality of performance measurement framework 
(inputs, targets, frequency of data collection) 

Documentation Review/FCPF Management Documents 

In what way have the FCPF objectives, design, and 
activities evolved since the FCPF was announced at 
COP 13 in December 2007, and what considerations 
have driven this evolution? 

 Changes and types of changes, if any, in FCPF objectives, 
and underlying rationales for these changes 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 

 Changes and types of changes, if any, in FCPF design, and 
underlying rationales for these changes 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 

 Changes and types of changes, if any, in FCPF activities, 
Documentation Review/FCPF Management Documents 
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and underlying rationales for these changes  Interviews/FCPF Management 
Field Visits 

Are the current objectives realistic in relation to the 
capacity of REDD Country Participants, time frame, 
resources for REDD-plus readiness and bridge finance 
likely to be available before large-scale systems of 
performance-based payments? 

 Level of capacity of country participants to achieve the 
current FCPF objectives 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Adequacy of time frame for participant countries to 
achieve FCPF objectives 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Adequacy of resources for participant countries to 
achieve FCPF objectives 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Potential for FCPF participant countries to undertake 
large-scale systems of performance-based payments 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

Have there been any impacts as a result of knowledge 
generated and disseminated by the FCPF? 

 Types of materials produced by the FCPF 
Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Level to which these materials were used 
Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Field Visits 

 Level to which the information provided by the FCPF was 
applied 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Field Visits 

Cluster Four: How effective has the FCPF governance structure been? 

What are the key elements of the FCPF governance  Elements of the FCPF governance structure 
Documentation Review/FCPF Management Documents 
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structure and how has the governance structure 
affected implementation of the FCPF?  

 Level of clarity to which the roles and functions are 
defined in the FCPF governance structure 

Documentation Review/FCPF Management Documents 

 Role and number of participants in the FCPF governance 
structure (e.g. FMT, PA, PC) 

Documentation Review/FCPF Management Documents 

Is the governance system of the FCPF adequate for 
delivering its objectives and up to international 
standards? 

 Level of effectiveness of the FCPF governance structure 
Interviews/FCPF Management 
Interviews/Country Participant 
Interviews/FCPF Members and observers 
Survey 

 Number of meetings and main points of discussion 
Documentation Review/FCPF Management Documents 

 Materials produced from the different governing entities 
of the FCPF 

Documentation Review/FCPF Management Documents 

 Perception of usefulness of the FCPF governing entities 
Interviews/FCPF Management 
Interviews/Country Participant 
Interviews/FCPF Members and observers 
Survey 

 Extent to which the FCPF governing system is perceived 
as accountable and transparent 

Interviews/FCPF Management 
Interviews/Country Participant 
Interviews/FCPF Members and observers 
Survey 

 Comparison with other REDD-plus global programs and 
funds 

Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 
Interviews/FCPF Members and observers 
Survey 

 Level of responsiveness of the Participants Committee to 
guidance of key international conventions and the needs 
of REDD Country Participants 

Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 
Interviews/FCPF Members and observers 

Have the activities of the FCPF Readiness Mechanism played a catalytic effect on its country participants? 
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What have been the catalytic effects of the FCPF 
outcomes? 

 Type,if any, of catalytic effects
86

 as a result of FCPF 
outcomes, and underlying causes  

Survey 
Interviews 
Focus Group 
Field Visits  

Cluster One: What are the key lessons, intended and unintended outcomes for REDD-plus readiness in REDD Country Participants? 

Have there been any unintended positive outcomes 
from the Readiness Mechanism? 

 Evidence of unintended positive outcomes in participant 
countries 

Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Effects of these unintended positive outcomes for 
participant countries, for the FCPF and globally 

Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

Have there been any unintended negative outcomes 
from the Readiness Mechanism 

 Evidence of unintended negative outcomes in participant 
countries 

Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Effects of these unintended negative outcomes for 
participant countries, for the FCPF and globally 

Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

What lessons and implications does the FCPF 
experience offer for REDD-plus readiness, scaling up 
and likely impacts on REDD-plus outcomes?  

 Lessons learned from FCPF activities and level of 
implication for REDD-plus readiness 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 

 Level of likelihood of impacts of FCPF lessons learned on 
REDD-plus outcomes 

Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 

 Level of likelihood that FCPF lessons learned contribute 
to scaling-up for REDD-plus readiness processes 

Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 

                                                      
 
86 Here we consider catalytic effects to broadly include mechanisms pertaining to (a) demonstration, including by pilot projects; (b) replication; and (c) scaling-up as well as 

sustainability. These are explained in detail in the Evaluation of the Catalytic Role of the GEF (GEF) 2007, available at : 
http://207.190.239.143/uploadedFiles/Evaluation_Office/Publications__%28PDF_DOC%29/Catalytic_Role/FINAL%20Approach%20Paper%20Catalytic%20role%20Eval%20-
%20APR07.pdf 
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Focus Group 
Field Visits 

 Level of ability of FCPF to help REDD countries set 
objectives and standards e.g., for implementation of 
safeguards, national REDD-plus management 
arrangements and consultation and participation 
processes, and ensuring that Indigenous Peoples and 
other forest-dependent peoples and that their rights 
under national law and applicable international 
obligations are respected as provided in the FCPF Charter 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

What steps has the FCPF taken to ensure that these 
lessons are appropriately conveyed to the broader 
REDD-plus community? 

 Steps taken by the FCPF to convey lessons to broader 
REDD-plus community 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 

 Perceptions of REDD-plus community to FCPF lessons 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 

 Level of effectiveness of the means used by FCPF to 
convey lessons to broader REDD-plus community 

Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
Interviews/Country Participant 
Survey 
Focus Group 

How can successes be replicated, or failures avoided, 
in a wide range of country conditions, including as a 
prelude to operationalizing the Carbon Fund? 

 Evidence that lessons can be replicated for the Carbon 
Fund 

Interviews/FCPF Management 
Interviews/Country Participant 
Field Visits 

 Suggested safeguards to avoid failures for the Carbon 
Fund 

Interviews/FCPF Management 
Interviews/Country Participant 
Field Visits 

Efficiency    

Cluster Four: To what extent has the FCPF been efficient in achieving desired results? 

Has the FCPF used its resources (funds, time and 

expertise) efficiently to maximize its outputs and 

provide early lessons for REDD-plus?  

 Level of efficiency of the use of resources (funds, time, 
expertise) for the Services to REDD countries FY08 to 
FY10 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management  

 Level of efficiency of the use of resources (funds, time, 
expertise) for the FCPF Secretariat FY08 to FY10 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 
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 Level of efficiency of the use of resources (funds, time, 
expertise) for the Readiness Trust Fund Administration 
FY08 to FY10 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 

How efficiently and timely has the FCPF disbursed the 

proceeds of the Readiness Fund to REDD Country 

Participants, taking into account Bank Operational 

Policies and Procedures?  

 Applicable Bank Operational Policies and Procedures 
Documentation Review/FCPF Management Documents 

 Rate of disbursements of FCPF Readiness fund FY08 to 
FY10 

Documentation Review/FCPF Management Documents 

 Timeliness of disbursements of FCPF Readiness fund 
Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 

Are the resources sufficient to meet the countries’ 

REDD-plus readiness needs? 

 Donor financial commitments FY08 to FY10 
Documentation Review/FCPF Management Documents 

 Funds available for the Readiness Funds 
Documentation Review/FCPF Management Documents 

 Needs expressed by REDD-plus countries 
Documentation Review/R-PINs & P-PPs 
Survey 
Focus Group 
Field Visits 

 Gaps between resources available and needs expressed 
by countries 

Survey 
Focus Group 
Field Visits 

Were the countries able to use the resources 
provided in a timely manner?  

 Timeliness of access to funds 
Survey 
Interviews/Country Participant 
Field Visits 

 Timeliness of disbursement of funds 
Survey 
Interviews/Country Participant 
Field Visits 

 Use of funds in participant countries 
Survey 
Interviews/Country Participant 
Field Visits 

Has the TAP been utilized efficiently in the assessment 

of the R-PPs?  

 Number of TAP members 
Documentation Review/FCPF Management Documents 

 Level of use of TAP in the assessment of the R-PPs 
Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 
Interviews/TAP Members 

 Number of R-PPs that have been reviewed by the TAP 
Documentation Review/R-PINs and R-PPs 

 Average length of time to review an R-PP by a TAP 
member 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 
Interviews/TAP Members 
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Has the selection process of the TAP been transparent, 

free from conflict of interest, and has the 

independence of reviewers been ensured? 

 TAP functions 
Documentation Review/FCPF Management Documents 

 Established processes used to select the TAP members 
Documentation Review/FCPF Management Documents 

 Established processes to ensure independence of 
reviewers 

Documentation Review/FCPF Management Documents 

 Level to which these processes have been adhered to 
Interviews/FCPF Management 
Interviews/TAP Members 

 Perceptions of participant countries and the FMT on the 
TAP 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey 
Focus Group 

Does the combined use of TAP reviews of the R-PPs, 

PC reviews and the WB’s due diligence represent an 

efficiency process for assessing R-PPs? 

 Key focus and added value of TAP in assessing the R-PPs 
Interviews/FCPF Management 
Interviews/Country Participant 
Survey  

 Key focus and added value of PC in assessing the R-PPs 
Interviews/FCPF Management 
Interviews/Country Participant 
Survey  

 Key focus and added value of WB’s due diligence in the 
assessment of the R-PPs 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey  

 Level of  complementarity and/or redundancy of the R-PP 
assessment process 

Interviews/FCPF Management 
Interviews/Country Participant 
Survey  

 Timeliness of the assessment process 
Interviews/FCPF Management 
Interviews/Country Participant 
Survey  

 Resources required for the assessment process 
Interviews/FCPF Management 
Interviews/Country Participant 

How do participating countries perceive the costs and 
benefits of the FCPF Readiness Mechanism, including 
timeliness and magnitude of resources? 

 Perception of participant country on the cost and 
benefits of the FCPF Readiness Mechanism 

Survey 
Focus Group 

 Perception of timeliness of the Readiness Mechanism 
Survey 
Focus Group 

 Perception of the allotted resources of the Readiness 
Mechanism 

Survey 
Interviews 
Focus Group 

Cluster Three: Is the FCPF cooperating with other processes? 
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At the program level:  
 

Does the FCPF take into account possible synergies 

and overlaps?  

 Evidence of synergies between the FCPF and other REDD-
plus initiatives 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Evidence of any overlaps between the FCPF and other 
REDD-plus initiatives 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

What are the complementarities, and the efforts to 
develop complementarities, joint learning and impacts 
produced by the FCPF on UN-REDD (and vice versa), 
with special emphasis on countries that are members 
of both initiatives?  

 Complementarities and efforts produced by FCPF on UN-
REDD and vice-versa 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Joint learning and impacts produced by the FCPF and UN-
REDD 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Evidence of a harmonized FCPF and UN-REDD operational 
guidance on engagement of Indigenous Peoples has been 
applied. 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

Do opportunities exist, and are they being used, to 

develop links between the FCPF Readiness Fund and 

other multilateral REDD-plus initiatives, as well as 

other bilateral and regional initiatives? 

 Evidence of links developed between the FCPF and the 
Forest Investment Programme 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Evidence of links developed between the FCPF and the 
GEF 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Evidence of links developed between the FCPF and 
Bilateral initiatives 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Evidence of links developed between the FCPF and the 
Regional initiatives with other organizations 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 
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 Level of use of these links 
Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 Evidence of successes in these links developed between 
the FCPF and these other initiatives 

Documentation Review/FCPF Management Documents 
Documentation Review/REDD-plus Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

 
In what way and to what extent have stakeholders 
been engaged in FCPF?  

 Type and number of stakeholders         engaged 
 

Documentation Review/FCPF 
Interviews/REDD-plus Stakeholders Interviews/Country 
Participant 
Field Visits 

 Level of satisfaction and     perception of each group of 
stakeholders of the FCPF vis-à-vis their participation 

Documentation Review/FCPF 
Interviews/REDD-plus Stakeholders Interviews/Country 
Participant 
Field Visits 

 Concrete examples demonstrating the quality of 
engagements (i.e. collaborations) 

 Documentation Review/FCPF 
Interviews/REDD-plus Stakeholders Interviews/Country 
Participant 
Field Visits 

 Evidence of level of engagement  of stakeholders in FCPF 
including in preparation of R-PPs 

Documentation Review/FCPF 
Interviews/REDD-plus Stakeholders Interviews/Country 
Participant 
Field Visits 

To what degree has the FCPF taken into account 
progress made in the UNFCCC process on REDD-plus, 
as well as informed the UNFCCC process?  

 Evidence of integration of UNFCCC decisions into FCPF 
REDD-plus activities 

Documentation Review/FCPF Management Documents  

 Papers and presentations done by the FCPF to inform the 
UNFCCC process and its Parties 

Documentation Review/FCPF Management Documents  

 Level of success in the FCPF’s participation in informing 
the UNFCCC process 

Documentation Review/FCPF Management Documents 
Interviews/FCPF Management 
Interviews/REDD-plus Stakeholders 

At country level:    

How is donor coordination for REDD-plus readiness 

support manifesting itself in FCPF countries?  

 Evidence of changes in donor coordination for REDD-plus 
in participant countries 

Documentation Review/R-PINs & P-PPs 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 



Final Evaluation Report  June 13
th
, 2011 

 

 

 Le Groupe-conseil baastel ltée - Nordic Agency for Development and Ecology 92 

 Type of changes in donor coordination 
Documentation Review/R-PINs & P-PPs 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

In what way, has bilateral and multilateral assistance 
to FCPF countries for REDD-plus readiness changed? 

 Evidence of changes in bilateral and/or multilateral 
assistance in FCPF participant countries 

Documentation Review/R-PINs & P-PPs 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Types of changes in bilateral and/or multilateral 
assistance in FCPF participant countries 

Documentation Review/R-PINs & P-PPs 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Impacts of these changes on FCPF participant countries 
Documentation Review/R-PINs & P-PPs 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

How do these bilateral and multilateral partners relate 
to the REDD Country Participant’s R-PP? 

 Evidence that participant countries have integrated 
bilateral and multilateral partners in their R-PP 

Documentation Review/R-PINs & P-PPs 

 Links and developments proposed in the R-PPs between 
bilateral and multilateral partners 

Documentation Review/R-PINs & P-PPs 
 

Has the FCPF sought to build on the existing 
bilateral and multilateral programmes in the 
REDD Country Participant?  

 

 Evidence of FCPF synergies with other bilateral and 
multilateral REDD programmes in participant countries 

Documentation Review/R-PINs & P-PPs 
Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 

 Level of success in building on existing bilateral and 
multilateral programmes 

Interviews/Country Participant 
Survey 
Focus Group 
Field Visits 
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ANNEX D: DEMOCRATIC REPUBLIC OF CONGO - REVIEW REPORT 
 
INTRODUCTION 
 
Evaluation objectives 
This report is an annex to the first independent programme evaluation of the FCPF. This evaluation was 
commissioned by the Participants Assembly, based on the FCPF Charter. The First Program Evaluation 
aims to present a broad and representative perspective on the achievements and challenges in the FCPF. 
In addition to the PA and PC and observers, the evaluation should be of direct relevance to, the Facility 
Management Team, and the broader REDD-plus community. 
The objective of the First Program Evaluation is to assess the effectiveness of the governance structure 
of the Facility and the operational effectiveness of the Readiness Fund, and suggest ways of enhancing 
FCPF support to REDD Country Participants. The FCPF, through The Readiness Fund and the Carbon 
Finance Mechanism, seeks to learn lessons from an innovative experience aiming to develop a realistic 
and cost-effective new instrument for tackling deforestation. The First Program Evaluation therefore 
contributes to providing a broad and representative perspective on the achievements and challenges in 
the FCPF. 
 
The evaluation covers the first two years of FCPF operations, namely from June 2008 to June 2010, 
covering ongoing as well as completed activities. The evaluation team uses the OECD/DAC Standard 
Evaluation Criteria of: relevance, effectiveness, and efficiency. Given the early stages of the FCPF, the 
OECD DAC criteria of impacts and sustainability will be targeted in subsequent evaluations. 
 
Thus, the scope of the evaluation includes progress made by the FCPF in directing resources to the 
activities that are most likely to contribute to REDD-plus in the future, and some lessons for future 
REDD-plus regimes. The evaluation aims to look at the FCPF‟s contribution at the country levels, as well 
as the global level.  
 
At the country level, the evaluation assesses the formulation of Readiness Preparation Proposals (R-PPs) 
and the country context of the R-PPs (though not the R-PPs themselves). The evaluation aims to 
determine how the global processes have affected country capacity on the one hand, and how the country 
has contributed to international norms and standards on the other hand. 
 
Purpose of the field visit to DRC 
As part of this evaluation process and to inform in particular the country level analysis described above, 
visits to three countries allows the evaluation team to deepen its analysis and understanding of the key 
determinants of the program implementation history, the strengths and weaknesses of the FCPF as 
regards country/local situation and context, the limits to the readiness process and possible ways for 
improvement/lessons learned. This also involved an analysis of Country Participants‟ institutional 
capacity and risks to successful and timely implementation of the REDD-plus readiness process, and the 
identification of strengths and weaknesses of existing governance arrangements. 
The first country visit took place in the Democratic Republic of Congo (DRC), and was conducted jointly 
by the team leader and the senior evaluator, so as to establish a common approach and information 
gathering process for subsequent country visits.  The present document reports the findings from the 
DRC mission and must be read in conjunction with the main report, which it supports. This country 
report deliberately does not generate in-country recommendations as it is not meant as a country level 
evaluation – rather it is meant to inform and enrich the findings, conclusions and recommendations of 
the FCPF overall evaluation report.  
 
Methodology for field visits 
The mission to RDC took place over a period of 10 days from January 24th to February 3rd. The 
evaluation team used semi-structured interviews and focus groups to gather key information with clusters 
of informants. Where possible the evaluation team consulted with existing networks and channels to 
increase coverage and efficiency. The process allowed for interviews and/or focus groups with all 
categories of key stakeholders involved directly or indirectly in the R-PP and Readiness process in RDC: 
government (national and provincial), academia, national civil society organizations, private sector firms, 
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the main multilateral and bilateral donors active on REDD and REDD plus processes and in the forest 
sector more generally in DRC, and international non-governmental organizations.  The mission 
additionally allowed for a field visit to a potential private sector project site, where focus groups were also 
organized with local indigenous populations and local chiefs.  A complete list of people met is provided 
in Annex A to the main evaluation report.  The mission also permitted to collect additional 
documentation related to the REDD plus process in DRC, which was reviewed as part of the data 
analysis process and taken into account in the write up of this mission report.  Documents reviewed as 
part of the DRC field work are incorporated in the overall bibliography for this evaluation provided in 
Annex B.  
 
State of advancement in readiness process 
In terms of advancement DRC benefitted in 2009 from the US$ 200 000.00 Preparation Grant and had 
its final Readiness proposal (R-PP) prepared and submitted in March 2010.  It has since then been 
awaiting funding from the FCPF to move ahead with the planned readiness work. Other global REDD 
initiatives are also active in DRC and have been accompanying the process, in particular UN-REDD. 
With UN-REDD funding, the readiness process has moved ahead to launch work at the national level on 
strategy development through a series of 30 thematic groups.  Workshops to engage in the development 
of the strategy at the sub-national levels are now programmed to take place in the months ahead.  
 
Mission report structure 
This mission report is structured following the three OECD/DAC evaluation criteria that also are meant 
to structure the main FCPF evaluation report: relevance, effectiveness and efficiency of the FCPF. Under 
each of these headings, it addresses the key evaluation questions around the four thematic clusters 
highlighted to be covered, as per the terms of reference for this independent evaluation.  
 
RELEVANCE 
  
Cluster One: In what way has the FCPF added value to the REDD-plus processes undertaken by 
REDD Country Participants? 
 
It is clear from the various interviews held in DRC that the R-PP is perceived as the country‟s own 
REDD-readiness document, around which various donors and national players have rallied and aligned 
their contributions and efforts.  The R-PP went through an extensive consultation process at various 
levels and including actors from all main sectors of society: Government (national and provincial), 
national and local civil society (through the GTCR), with some contributions from some private sector 
actors. The FCPF process has also given the opportunity to share lessons between countries through 
both the FCPF formal governance process (through the PC, PA and TAP) and through the series of 
international workshops or exchanges held.  For instance, at the time of the mission, the FCPF was 
organizing a study trip for the Minister of Environment to Brazil, to look at their own approach and 
management of REDD issues. Another added value of the R-PP process supported by the FCPF has 
been to lend credibility to the process, which led to the commitment of other funds/donors to the 
process, including for instance: the FIP on the multilateral side with its proposed anticipated investments 
of between US$ 40 to 60 million, and JICA on the bilateral front with its US$ 10 million support to the 
MRV capacity building in particular through the Department of Inventory and Forest Management 
within MECNT.  
 
Interviews and focus groups with stakeholders met in DRC confirmed that they generally saw the FCPF 
process as fully integrated into the on-going REDD-plus process in the country. There is a general 
satisfaction among stakeholder groups and the level of consultation that took place through the R-PP 
process at both the national and sub-national level has been thorough and extensive. More than a 
hundred people inputted in the first draft version of the R-PP through a series of four workshops.  Focus 
groups bringing together more than 50 people worked on certain parts of the report, and a validation 
workshop involving more than 80 people from all sectors of society (including provincial level actors) 
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took place.87  One of the issues that led credibility to the process is that the Minister of Environment in 
DRC has a strong political base and in turn provides strong political support and leadership to the 
process.  That, in the view of numerous stakeholders, has been up to now a key factor in consolidating 
efforts around the REDD national coordination unit. This has translated into a very strong engagement 
of a range of stakeholders to the R-PP process, and now to the strategy development process that 
follows.  Various ministries are closely involved in the governance of the REDD-plus process in DRC 
through the newly created Inter-ministerial Committee, including for instance the Ministry of Agriculture, 
the Ministry of Planning, etc.  CSOs have organized themselves to provide input into this process 
through the Working Group on Climate and REDD (GTCR) and the 5 task forces it has created on 
REDD related themes.  That being said, focus groups with civil society have revealed that CSOs have 
been consulted but that they are looking forward to opportunities for a more active participation in the 
next steps of the REDD strategy development process, beyond feedback on R-PP drafts, participation to 
workshops, etc. They also point out that adequate time must be set aside to ensure adequate participation 
with sub-national actors in their own structures.  
 
The national DRC actors that have had an interaction with the FCPF governing structure have found the 
structure to be adequate.  The FCPF is seen as a body that functions well.  The main concern relates to 
the internal accountability requirements of the WB, which have taken time and delayed the funds 
disbursement process, thus creating a certain level of frustration with national stakeholders.  
 
In terms of the responsiveness of the Participants Committee to guidance from the international 
conventions, the fact that the UNFCCC focal points are also typically PC members, as is the case for 
DRC, helps ensure coherence. The FCPF is seen as an instrument that can facilitate piloting and testing 
of operational mechanisms anticipated within the Convention and thereby informs further negotiations. 
In that respect, the REDD process nationally paid for the participation of REDD stakeholders in 
Convention process (such as the participation of civil society and representatives of indigenous groups to 
Cancun). According to the focal point for the Biodiversity convention for DRC, responsiveness and 
alignment with UNCBD convention guidance also appears to be adequate in DRC, especially in view of 
the sites selected for pilots, which coincide with the zones rich in biodiversity in DRC, and provide for a 
selection that reflects the diverse ecosystems of the country. 
 
The presence of a FMT member at the WB country office in Kinshasa appears to have been welcomed 
by other donors, government representatives and civil society organizations, both in terms of facilitating 
the development of the REDD process, but also to assist in dialogue between the National REDD Co-
ordination Unit and FCPF globally.     
 
Cluster two:  

 
In what way is the FCPF relevant in the global context of REDD-plus? 
 
As already noted, the FCPF is seen as an integral part, by DRC stakeholders, of the national REDD 
process. The REDD process is still young in the country and at the global level more generally.  Pilots are 
seen as an opportunity to test approaches.  Furthermore, various stakeholders have highlighted the point 
that the discussion on the SESA is key in approaching this issue of social and environmental safeguards 
which will be central to the REDD-plus global process as well.   
 
In what way are the FCPF Mechanisms relevant at the national levels for its Country 
Participants? 
 
Interviews and review of policy documents have confirmed that the FCPF priorities and activities in DRC 
are coherent with national policies. One example of this is the National Growth and Poverty Reduction 
Strategy (which is currently being updated). Within this document, rural poverty and poor systems of 

                                                      
 
87

 Democratic Republic of Congo.  Ministry of Environment, Conservation and Tourism.  Readiness Plan for REDD 2010-

2012. R-PP Final Version. p. 11. 
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agricultural production are highlighted as key areas requiring attention. Due to the impacts of extensive 
systems of slash and burn agriculture and the impacts that this has on deforestation, the R-PP has 
highlighted this as one of the key areas requiring attention and investment. The R-PP defines thirty 
thematic working groups which are largely sectoral in nature and which will have the responsibility for 
working on key reforms or delivery mechanisms within the existing governmental structures and 
processes.  Early indications at the political level also suggest that climate change is likely to be an 
important issue in the upcoming iteration of the Poverty Reduction Strategy .The process that led to the 
R-PP preparation, and the strategy development process now starting, also align themselves with the 
decentralization process in DRC, with activities planned at all levels (national, provincial, district and 
territories). This is being operationalized namely through the set up of focal points at the provincial level 
as one of the first steps.  Furthermore, interviews reveal that there general alignment between REDD-
plus and the general policy direction, and the national program in development for the forestry sector.  In 
fact, the FCPF mechanism and REDD activities planned for DRC have the potential to reinforce the 
implementation of these policy directions, in areas such as zoning, landscape management, capacity 
building, etc.  The challenge will nevertheless be in devising mechanisms for a more in-depth 
collaboration at the operational level between the REDD National Coordination Unit and the Ministries 
involved, to ensure alignment at the ground level, for instance, in the pilots to be implemented under the 
REDD process in DRC which the FCPF supports. Although the National REDD Co-ordination Unit is 
located in a separate building, the fact that the REDD structure is under Ministry of Environment, 
Nature Conservation and Tourism (MECNT) should help ensure this operational linkage at this 
institutional level. Efforts are also underway to help ensure strong inter-sectoral coordination through the 
Inter-ministerial Committee and the thirty thematic working groups, which are just starting their work.  
Ensuring a strong representation from key ministries on the Inter-Ministerial Committee as its work 
evolves will be crucial in adequately engaging sector ministries in the development, and later on, in the 
implementation of the DRC REDD strategy, which is, by nature, an inter-sectoral endeavor. 
 
 
EFFECTIVENESS 
 
Cluster Two: Is the FCPF on track to meeting its objectives? 
 
What has been the progress of the FCPF in building capacity for REDD-plus in developing 
countries in tropical and subtropical regions?  
 
A significant amount of time, effort and resources have been invested in raising awareness regarding 
REDD-plus at both national and sub-national levels, with support from both FCPF and UN-REDD. As 
already mentioned, workshops and meetings have been conducted with a wide range of stakeholders from 
government agencies (national and provincial), development partners, parliamentarians, universities, 
private sector and civil society (national and international) with a view to introducing the concept of 
REDD and REDD-plus. A range of media have been deployed including formal meetings, radio, printed 
media and national television.  The primary objective of this awareness raising process has been to spread 
understanding about what is essentially a new concept within the DRC context and also to ensure that a 
meaningful engagement and feedback can be secured when draft strategies are presented and discussed. It 
might be premature to report that these efforts have resulted in an increased capacity for REDD-plus, as 
levels of understanding are still at a somewhat superficial level, beyond those directly engaged with co-
ordination efforts.  
 
One particularly important impact or output of these efforts has been the galvanization of national civil 
society through the medium of the GTCR. The GTCR is a national coalition of NGO representatives 
combining interests from lands, natural resources, governance, IPs‟ rights and environment. In many 
cases, members of GTCR are themselves umbrella associations, who in turn represent lower level interest 
groups at the field level. While there have been certain short-comings with the GTCR in terms of 
developing and establishing a single, consistent and unified voice from across civil society, it does 
represent a broad spectrum of interests and the first time that such a broad coalition of interests have 
been bought together to engage in around a national policy process such as this.  While no specific 
support has been provided through FCPF at the country-level to support civil society engagement, a 
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special grant was secured from the FCPF global program (to the value of US$ 70,000) which has been 
important in building capacity, understanding among civil society and indigenous groups as well as 
meeting the costs of meetings and undertaking GTCR-related work. Further support, provided through 
Rainforest Foundation (Norway) through Norad funding, have provided additional support to the Réseau 
des Ressources Naturelles (RRN) network which is currently providing the secretariat functions for the 
GTCR. 
 
Further support from FCPF has been important in supporting national level stakeholders (from both 
government and civil society) to engage in regional as well as global processes, such as PC meetings and 
UNFCCC events. As already eluded to, at the time of the field mission to DRC conducted as part of this 
review, the Minister of Environment was being supported by FCPF to travel to Brazil for a study tour, 
and with a view to learning about the establishment of national or regional REDD-funds as well as the 
development of field-based pilot projects. .    
 
Are the current objectives realistic in relation to the capacity of REDD Country Participants, 
time frame, resources for REDD-plus readiness and bridge finance likely to be available before 
large-scale systems of performance-based payments? 
 
Overall levels of institutional capacity within national government agencies are understandably weak, 
given the low levels of remuneration and incentives provided within the civil service. Despite these 
capacity gaps, the government, supported by donors, is spearheading a number of ambitious reforms 
across a number of sectors relevant to REDD. This includes current plans to strengthen the national 
decentralization process to sub-provincial levels, important reforms in the forest sector designed to 
improve governance and trade, and increased capacity support directed to the national conservation 
agency (ICCN) with regard to its management of protected areas. Key donors and implementing agencies 
in this regard include the German Technical Cooperation (GTZ) (today GIZ), WB and FAO. These 
reforms which appear to be making good progress, all are still very much in their infancy and impacts on 
the ground have yet to be realized.  
 
In light of the observations above, the goals and strategies within the R-PP are ambitious. They include a 
wide range of interventions designed to build capacity, develop field pilots, introduce legal and policy 
reforms, improved levels of governance as well as establish MRV systems and baselines. The time-frame 
for achieving these activities, as described in the R-PP, is three years (until the end of 2012). While many 
involved in the development of the R-PP acknowledge the ambitious nature of the plans (including some 
of the TAP members reviewing earlier drafts), they also point to the high level political demands and 
expectations that have been placed on the National REDD Co-ordination Unit to move towards REDD 
readiness.  In addition to the capacity constraints outlined above, a number of other factors may constrain 
the realization of the goals set in the R-PP. This includes: 

 the size of DRC coupled with the limited internal communications and accessibility;  

 the ongoing insecurity and civil unrest in some parts of the country; 

 the severe governance constraints that are prevalent across the country (not least within the natural 
resources sector) and the degree of reforms that will be needed (both in creating new laws but also 
ensuring their implementation); and, 

 the national elections planned for 2011, which may mean important political decisions or reforms are 
postponed. 

The funds available from FCPF for the preparation of the R-PP in DRC were US$200,000. Estimates of 
the actual costs of preparing the final, approved document range from US$ 800,000 to US$ 2 million, 
depending on which costs are taken into consideration. Clearly the resources provided for the R-PP 
document and planning phase were not adequate and significant levels of co-financing were required to 
produce the final document. In line with some of the factors described above, the logistical challenges of 
securing widespread consultation in a country such as DRC mean that costs are guaranteed to be higher 
than in other smaller states with better communications and overall levels of development. The total 
projected budget within the R-PP for REDD-readiness is projected at US$ 22.7 million which, it is 
anticipated, will be funded from a range of bilateral and multilateral sources. The funds made available 
within FCPF for DR Congo have been agreed at a maximum budget of US$ 3.4 million, representing 
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15% of the total budget. UN-REDD will contribute an additional US$ 5.5 million to the process. Again, 
the funds provided by FCPF and UN-REDD together therefore represent only a portion of the total 
readiness estimated budget required, and alternative sources of co-financing will be needed if the current 
funding gap is to be closed.  
 
The overall objective of REDD-readiness is to develop the systems and structures within DRC that 
would allow performance based payments to be made. Clearly, it is far too early to be able to assess the 
degree to which progress towards this goal has been made. However, the continuing strong focus by 
government and development partners on the establishment of both pilot projects as well as the 5 
thematic programs (programmes anticipés) envisaged through the FIP have the potential to generate 
performance based payments, and build national capacity within this area. National moves to establish 
MRV systems and structures are also an important aspect of these preparations. 
  
Have there been any impacts as a result of knowledge generated and disseminated by the FCPF? 
Technical guidance available from FCPF covers a range of subjects, including templates (for R-PP for 
example), lessons learned as well as guidelines for REDD-readiness (such as integrating social and 
environmental concerns, and technical guidance on carbon financing). These tools have been received 
and applied in DRC, but primarily by the staff working within the National REDD Co-ordination Unit. 
While the comments regarding these tools have generally been positive, concerns have been expressed 
regarding the frequent changes to the R-PP template, which have impacted DRC in particular due to their 
relatively early involvement in the process. Furthermore, while the guidelines for integrating social and 
environmental concerns through the SESA provide general support, in-country participants indicated that 
more detailed input was lacking and required development in-country. The National REDD Co-
ordination Unit has recently developed detailed Terms of Reference for the implementation of the SESA 
process based on a period of consultation with various stakeholders.  
 
Another impact noted during the mission has been in terms of DRC‟s input into the REDD momentum 
at the regional level.  As DRC was one of the first countries to move ahead with its R-PP, it has been in a 
position to share its experience with other countries in the region which, according to interviewees, have 
benefited from that exposure to DRC‟s experience.  
 
Cluster Four: How effective has the FCPF governance structure been? 
 
Is the governance system of the FCPF adequate for delivering its objectives and up to 
international standards? 
 
From a national perspective in DRC and as already mentioned, the governance structure of the FCPF is 
generally seen as sound, transparent and adequate.  The main concern raised by national stakeholders 
relates to issues of language, where English tends to predominate in the PC, PA and in the Facility work 
more generally and which has put francophone countries such as DRC at a disadvantage.  This has 
hindered the active participation and potential benefits to DRC from the global exchange and lessons 
learning process according to key national stakeholders closely involved with the FCPF.   
 
When compared with other mechanisms and funds, such as UN REDD, the FCPF, in a country like 
DRC, is seen as complementary.  While FCPF Funds are managed directly by the country (through its 
National REDD Co-ordination Unit), as opposed to UN-REDD funds, which are managed by the UN 
Agencies, the process of disbursement by the FCPF in DC is seen as more lengthy, while UN-REDD 
funds are faster to disburse and more flexible in terms of allocation to particular activities, as they are 
managed by the UN locally.   Playing on these specific characteristics in terms of delivery mechanism has 
allowed the national coordination unit to manage so far the preparation process in a relatively timely 
fashion.  
 
What have been the catalytic effects of the FCPF outcomes? 
 
In terms of catalytic effects, the main achievement of the FCPF to date has been in generating the R-PP, 
which is seen by all actors in DRC (be they Government, civil society or private sector), as a shared 
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document with which to start strategy development and experimentation.  The presence of the WB in the 
REDD process, coupled with a shared vision among all actors within DRC created a conducive 
environment for the involvement of other multi-lateral and bi-lateral interventions.  This translated for 
instance in the commitment from the FIP, through its anticipated investment program, to supporting 6 
interventions in line with the R-PP strategy, to the value of  between US$ 40 - 60 million.   The Japanese 
government (JICA) has also committed some US$ 10 million in support of environmental management 
and MRV efforts in particular. It could be said that the R-PP process in DRC has galvanized interest of 
both national and international actors on REDD-Plus in Central Africa.   
 
The involvement and interest of the private sector in REDD has so far been limited and further work at 
this level will be required. The R-PP process had other benefits as well.  In particular, it raised the profile 
of governance for natural resources in DRC: including for instance, around issues such as benefit sharing 
and land tenure. The process more broadly, with support from various sources (including international 
NGOs and bilateral donors such as Norway), also allowed the strengthening of the mechanism through 
which civil society in DRC is organized and engages on environmental governance issues in DRC, and 
through that process, the R-PP process gave strength and credential to the voice of civil society. The 
strong voice given by the WB, through its focus on social and environmental safeguards has also 
empowered national civil society to speak out on issues that otherwise might have been considered too 
politically risky, had the WB not been present.  
 
Cluster One: What are the key lessons, intended and unintended outcomes for REDD-plus 
readiness in REDD Country Participants? 
 
Have there been any unintended positive or negative outcomes from the Readiness Mechanism  
 
The key positive outcome generated to date has been the production of an R-PP document, developed in 
a consultative manner. Other positive outcomes have been described elsewhere in this country report, 
and include a strong engagement from civil society, strong government ownership and leadership and 
harmonized engagement from bilateral and multilateral donors. Given that the FCPF process to date has 
been largely concerned with the development of a nationally agreed REDD-readiness strategy, it is 
perhaps too early to speak of any real field level impacts, either positive or negative, anticipated or 
unanticipated. One of the main objectives of the SESA, which has yet to be conducted, will be to identify 
potential areas of risk, where mitigating action may be required; if possible negative impacts are to be 
avoided, such as the erosion of land tenure rights of forest-dependent and/or indigenous communities.  
 
However, at a more process level, some early observations can be made: 

 Creating a stronger voice for civil society within the environmental sector: The increased co-
ordination (both vertical and horizontal) witnessed within civil society coupled with a strong 
engagement in a government-lead process has not only enriched the R-PP process and outcomes, but 
has resulted in a stronger and more empowered civil society sector overall. Evidence is already 
emerging that following the strong level of engagement in the R-PP process, both civil society and 
government are now more meaningfully engaged in other policy related processes, such as reforms 
within the forest sector relating to forest governance and trade.  

 Administrative delays within FCPF disbursements that may have a bearing on the overall 
effectiveness of the program: The constraints caused by the late release of financing for the R-PP 
formulation phase and the delay, to date, to disburse the Readiness Preparation Grant may have a 
negative impact on the overall credibility of the program at national level. Due to flexibility applied 
through UN-REDD support, the funding gaps caused by these late disbursements have been met 
with a minimum of disruption. If, however, the Readiness Preparation Grant is delayed yet further, 
there is a risk of a loss of credibility among stakeholders involved in the REDD readiness process 
(such as government agencies as well as bilateral and multi-lateral funding partners). This, in turn, 
could jeopardize the ability of the FCPF to act as a catalyst to wider REDD-readiness processes 
within DRC.  
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What lessons and implications does the FCPF experience offer for REDD-plus readiness, scaling 
up and likely impacts on REDD-plus outcomes  
 
Some of the key lessons learned through the FCPF engagement in DRC to date include the following: 

 Securing strong political support at national level: Within the context of DRC, the environment 
ministry (MECNT) is a relatively powerful player, with the Minister for Environment a key person 
within the national political context. Furthermore, forestry and environment are both found within 
the same ministry. In many other countries where REDD is being developed, there has been 
competition between environment and forestry ministries regarding where the focal point should be 
institutionalized. As a result of these two factors, REDD is being strongly championed within 
government, which has played an important part in accounting for the strong progress made to date. 
However, strong political support is also not without potential risks. Political imperatives may lead to 
casting expectations from REDD to a point that may be unattainable in the short term.  This may 
result in a loss of interest and engagement, if, as is anticipated, REDD benefits will take time to be 
realized at the local levels.  

 Division of REDD-plus co-ordination and administrative functions: The overall national co-
ordinator for REDD is the Director of the Department for Sustainable Development within 
MECNT, and also the focal person for GEF and UNFCCC. His responsibility is ensuring overall 
levels of co-ordination, between different sources of funding, but also providing overall guidance and 
direction to inter-ministerial and inter-agency involvement. Management at a more operational level 
has been delegated to a national REDD co-ordination unit, housed within the MECNT. This unit 
acts as a REDD secretariat, and has the responsibility for undertaking tasks, delivering outputs and 
managing operational aspects of the program. This clear division of responsibility of co-coordinating 
and administrative/ operational functions ensures an efficient delivery of outputs.  

 Inter-ministerial engagement. REDD is a cross-sectoral process, that if it is to succeed, must 
ensure that aspects related to governance, finance, agriculture, land tenure and rural development are 
well integrated within the plan. Given that these key sectors are represented through national 
ministries, it is important to establish a deliberate process that secures their active involvement and 
engagement. Within DRC this has been undertaken through a range of forums, such as the inter-
ministerial committee and the establishment of specific thematic working groups, which provide a 
platform for government, civil society and private sector to engage around specific themes such as 
land and resource tenure, agricultural development and energy.  

 Securing a strong voice from civil society: Within the context of DRC, and in particular within the 
environmental sector, national civil society has tended to be somewhat fragmented, weak and 
incoherent. The REDD process has triggered a process of internal organization and joint planning 
which despite certain internal conflicts and weaknesses, represents the first organized environmental 
movement within the country.  With support from a range of sources, national civil society has been 
able to engage strongly within the REDD planning process and continue to raise important voices 
around issues such as the rights of IPs, social and environmental risks, land and tenure rights, forest 
governance and benefit sharing.  

 Differing views of REDD-readiness: The experience from DRC has raised the important question 
of what constitutes “REDD-Readiness” and the differing opinions around this subject. Some 
advocates appear to be arguing that readiness is complete only when all legal, governance and 
institutional instruments are in place and fully operational. Others however, point to readiness as 
being more of a continuous process of reform in which performance based payments are increasingly 
phased in through the medium of pilot projects, while legal and governance reforms continue in 
parallel.  

 The need for deliberate measures to secure the participation of non-state actors. While the 
involvement of civil society within DRC has been strong, this has not been realized through direct 
financial support from the national FCPF process. Rather, financial support has been realized 
through a US$ 70,000 grant secured through the global program on IPs, within FCPF and through 
financial and technical assistance from Rainforest Foundation (Norway). Private sector has shown a 
strong level of interest of engaging within the carbon markets within DRC, both from a perspective 
of securing A/R credits and also some early interest in engaging in REDD credits within the 
voluntary market. However, with the uncertainties regarding the future market within REDD credits 
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and the list of reforms that will be needed to ensure REDD functions effectively at a national level, 
there is a reluctance on the part of the (responsible) private sector to engage effectively, with the risk 
that less responsible actors (otherwise known as „carbon cowboys‟) will enter the market and fill the 
space with all the risks that this entails). These early experiences point to the important and pro-active 
role that civil society and private sector actors can play within the REDD process, but furthermore 
the necessity of providing incentives to participation – either through direct funding opportunities to 
national civil society, or through risk reduction measures (such as bank guarantees) or lowering the 
entry fee (for instance through support for feasibility or other technical studies) to responsible private 
sector agencies.  

 The added value of donor co-ordination. The high level of co-ordination between UN-REDD 
and FCPF, as well as other bilateral inputs in DRC has generated a number of important benefits in 
terms of both efficiency and effectiveness. Firstly it has created a clear division of labor between 
different donor agencies – as evidenced by the decision to fund REDD pilots through Norwegian 
support to the Congo Basin Forest Fund. Secondly, it has ensured that despite the delays in 
disbursement of the FCPF, activities at the national level have been able to continue in a timely 
fashion, with co-funding provided through UN-REDD. Had this co-ordination not been in place, it 
is quite clear that the REDD process would not have advanced to the same degree as seen today. The 
presence of a FMT member within country has also assisted greatly in terms of improving co-
ordination among development partners, as well as between the FCPF and the national REDD co-
ordination process.   

 Linkages between Afforestation / Reforestation (A/R) and REDD-plus processes: The 
national planning process for REDD has highlighted the importance of linking REDD efforts with 
complementary efforts to increase carbon stocks. In particular, this has been apparent regarding the 
high levels of urban demand for charcoal, which is creating a deforestation belt around major cities 
such as Kinshasa, Kisangani and Lubumbashi. This has been strongly reflected within the R-PP. 
Private sector actors are already beginning to engage in development of A/R projects, through the 
voluntary market, to reforest these areas together with local communities, within a sustainable 
management framework. One US-based carbon project developer has developed a partnership with a 
forest concession (SAFBOIS) in the tropical forest zone with a view to developing a REDD carbon 
project, through the voluntary market. Given the relatively high risks involved in such project 
development, the project developers have opted to combine REDD credits with A/R credits, which 
represent a lower level of risk.  

 
What steps has the FCPF taken to ensure that these lessons are appropriately conveyed to the 
broader REDD-plus community? 
 
Lessons learned and experiences gained through FCPF have been transmitted to participants in the 
REDD process within DRC through a range of mechanisms. While written documents and guidelines 
have been received and used within country – this has mainly happened within the domain of the national 
REDD co-ordination unit. In many cases, problems of language have hindered wider adoption and 
utilization. More important, however, are other processes, where face-to-face communication takes place 
between those involved in different country processes. This takes place most typically at participant 
assembly and participant committee meetings, but also through COP, and tends to be confined to those 
directly involved in the process of REDD planning and implementation.  
 
How can successes be replicated, or failures avoided, in a wide range of country conditions, 
including as a prelude to operationalizing the Carbon Fund? 
 
It is probably too early to speculate how successes can be replicated, or failures avoided in a wide range of 
country conditions, based on the experiences of DRC, although some early lessons learned described in 
the preceding section may point to some key “success criteria”, “impact drivers” and potential pitfalls. It 
will be necessary to allow the process to mature to a greater degree within country, and critically for the 
process of REDD-readiness to mature and deepen at both national and project levels.  
 
One area that may help increase the potential of success within a country such as DRC is a greater 
engagement of the FCPF process within regional initiatives and mechanisms. Within the Congo Basin, 
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there are a number of ongoing regional forest management initiatives, such as the Congo Basin Forest 
Fund, the Congo Basin Forest Partnership, Central African Regional Program for the Environment 
(CARPE), and the Central African Forest Commission (COMIFAC). These initiatives have been able to 
create a positive dialogue between states within the Congo basin, in particular regarding conservation and 
management initiatives at a regional level. Given the rather erratic nature of participation within REDD 
as seen across central Africa, some kind of regional mechanism may also be helpful in creating a more 
common approach across the Congo Basin. 
 
A number of issues are likely to affect the architecture of a national carbon mechanism in DRC, not least 
an understanding of adequate approaches to benefit sharing principles and approaches, the governance 
basis of a carbon fund. A few alternatives being explored at present include a national fund management 
by the government and a fund with government oversight but with management delegated to an 
independent entity. In parallel, preliminary reflections would suggest the need for continued support to 
capacity building and establishing future REDD structures that may be beyond the scope of the carbon 
fund, given the capacity challenges faced in DRC. This may necessitate continued external assistance from 
bilateral and multilateral donors as well as international NGOs, either directly or through the 
establishment of a multi-donor funding mechanism.  
 
EFFICIENCY 
 
Cluster Four: To what extent has the FCPF been efficient in achieving desired results? 
 
How efficiently and timely has the FCPF disbursed the proceeds of the Readiness Fund to 
REDD Country Participants, taking into account Bank Operational Policies and Procedures? 
 
Interviews in DRC have revealed that the US$ 200 000 R-PP preparation grant was effectively disbursed 
6 months after the FCPF contract signature.  Fortunately, the more readily available UN-REDD funds 
which were approved at almost the same time as the R-PP, were available only 2 months after FCPF 
contract signature and thus permitted an overall timely preparation process. With respect to the US$ 3.4 
million readiness grant approved following the acceptance of the R-PP by the FCPF, final approval to 
proceed with disbursement is still being awaited from the WB, 11 months after R-PP final approval in 
March 2010 at the Gabon PC5 meeting. This delay does not reflect on the FMT management process, 
but rather on the parallel requirements and procedures dictated by WB operational policies.  At the time 
of the evaluation mission to DRC in late January 2011, approval by the WB Board of the operational 
guidelines for the FCPF safeguard process was being awaited with anticipation, as a prerequisite for the 
WB regional Vice-President final signature required to proceed with the release the readiness grant to 
DRC.  Once more, the availability of UN-REDD funds at the national level in DRC has facilitated the 
operations of the National REDD Coordination Unit in the interim and allowed the unit to proceed with 
the first steps of the strategy development and planned sub-national capacity building efforts.   Interviews 
reveal however, that should the disbursement issue for FCPF not be resolved promptly for DRC, this 
could lead in the near future to a difficult situation in terms of continuing with the implementation of 
activities and mobilization of the national coordination unit.  
 
Were the countries able to use the resources provided in a timely manner? 
The issue of the timeliness of access to FCPF funds and timeliness of disbursement are already discussed 
above.  With respect to the use made of the US$ 200,000 R-PP preparation grant, implementation 
proceeded more or less according to plan. Interviews however revealed that Bank procedures on 
consultant selection were apparently not clear to the National REDD Coordination unit.  This led to 
delay in selection for certain studies.  The application of the non-objection procedure from the WB has 
also added to the timeline for implementation at the country level. For instance, interviews in DRC 
revealed that securing “no-objection” to the ToRs for the SESA in DRC took approximately 3 months 
(from September 2010 to December 2010).  
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Has the TAP been utilized efficiently in the assessment of the R-PPs? And, has the selection 
process of the TAP been transparent, free from conflict of interest, and has the independence of 
reviewers been ensured? Does the combined use of TAP reviews of the R-PPs, PC reviews and 
the WB’s due diligence represent an efficient process for assessing R-PPs? 
 
A review of the various comments from the TAP on the DRC R-PP, and interviews with key 
stakeholders in DRC closely involved in the R-PP preparation, have both highlighted the technical quality 
of the comments provided by the TAP and their independence. The process was seen by DRC 
stakeholders as sound and useful as a quality assurance mechanism.  Indeed, each TAP member review 
focused on complementary issues, which together added to the quality of the final product.  That being 
said, in light of the DRC experience, it seems the TAP process would gain from being streamlined in 
terms of timing of input and/or in terms of ensuring the availability of relevant TAP members on time.  
The draft R-PP was apparently forwarded from DRC for review on January 11th 2010, but TAP feedback 
only came at end of February, leaving only 3 days to the National REDD Coordination Unit to address 
TAP comments before final submission date to the PC5 meeting. The value added of the PC review was 
less clear from a national perspective, although from a global perspective, this process certainly 
constituted a good information exchange mechanism.  Interviewees in DRC point out that these different 
review steps have added to time delays. They however acknowledge that the main source of delay in 
terms of disbursement for the Readiness grant revolves around the Safeguard issues/risk management 
process within the WB itself.   
 
How do participating countries perceive the costs and benefits of the FCPF Readiness 
Mechanism, including timeliness and magnitude of resources? 
In terms of perception with respect to the resources allotted to the Readiness mechanism, in DRC, given 
the difficulty of working in this large country, with its vary basic communication and transport 
infrastructure, the allotted resources of the Readiness Mechanism are seen as rather symbolic.  The main 
value added has been the R-PP existence, which has given the impetus for engagement by other donors.  
This is particularly crucial given the cost associated with the strategy development as outlined in the R-PP, 
estimated at more than US$ 22 million.  Work in mobilizing these resources is still in progress, with only 
about half of these resources committed so far. 
 
Cluster Three: Is the FCPF cooperating with other processes?  
At the country level: 
 
How is donor coordination for REDD-plus readiness support manifesting itself in FCPF 
countries? 
In general, the REDD-plus experience in DRC provides an excellent example of inter-donor co-
ordination between both multilateral and bilateral donors. This has been manifested at a number of levels. 
Within the national REDD co-ordination unit funds have been pooled and used together to support a 
single, country-owned, national REDD process. The merging of the UN-REDD and FCPF templates has 
meant that in effect the R-PP has now become the national REDD readiness strategy, rather than one 
created in parallel to the government-owned strategy. Complementarity between different sources of 
funding has been strengthened by the decision for Norad support to be channeled towards support to 
REDD pilot projects at the local level. Recent interest expressed by JICA to support MRV processes is 
being coordinated by government to ensure complementarity and avoid duplication of effort. Funding 
support to NGOs (and in particular international NGOs) has also been supportive to the national REDD 
process and the R-PP, with a fair distribution of resources between different implementing agencies (such 
as WWF, African Wildlife Foundation (AWF) and WCS) based on their direct experience and 
involvement at the site level. The FIP is being developed in a way that is supportive to the strategies laid 
out in the R-PP, and seeks to address key deforestation drivers.   
 
In what way, has bilateral and multilateral assistance to FCPF countries for REDD-plus 
readiness changed? 
Donor interest to support to national REDD processes in DRC was triggered following global 
developments within UNFCCC regarding moves towards a forest-based climate mitigation mechanism. 
Funds to the country began to materialize around 2009, with the advent of UN-REDD, FCPF and 
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Norway's International Climate and Forest Initiative. WB and UN agencies were already involved with 
existing initiatives relating to sustainable forest management and biodiversity conservation through a 
number of on-going channels. Amongst all the main donors supporting the REDD process there is a 
general agreement regarding the importance of supporting country-lead processes and structures. As 
such, financial and technical support has been channeled to the National REDD co-ordination structure.  
 
 
Has the FCPF sought to build on the existing bilateral and multilateral programs in the REDD 
Country Participant?  
Donor support to REDD has been channeled through a National REDD Co-ordination Unit. While this 
unit reports to the national REDD coordinator within the MECNT, the office is essentially a Project 
Implementation Unit, which is located outside the ministry structure and staffed by staff on project 
salaries. While this model presents a number of advantages in terms of ensuring a smooth 
implementation, it is essentially a parallel structure, and it will be important to ensure that as the REDD-
plus process moves towards readiness and ultimately towards implementation, existing mandated 
structures within MECNT are engaged and strengthened to assume overall responsibility in the longer 
term.  
 
The inter-ministerial REDD committee, established through legal decree when the REDD process was 
initiated within DRC has been created to ensure co-ordination between the environment ministry and 
other key government agencies such as Ministries of Agriculture, Rural Development, Planning and 
Mines. To date, the committee has only met once and in effect it has yet to become fully operational.  
 
Despite strong signs of donor co-ordination, there is some evidence that co-ordination between REDD 
initiatives and other complementary, ongoing processes within the forest conservation and management 
sector are less clear. DRC has been the subject of a range of forest management, conservation and 
sustainable resource management initiatives in recent years. These includes reform of the forest sector, a 
forest zoning exercise, strengthening FLEG processes, creating and strengthening protected areas and 
supporting community based natural resource management. All of these reinforce and support efforts to 
reduce deforestation and forest degradation. With the strong political will that has been generated within 
DRC, and the injection of significant levels of donor funding, there are risks that many of these ongoing 
processes may be superseded by the REDD process, leading to a loss in efficiency and an increased 
possibility of duplication of effort. Although these risks have yet to be manifested, it is one area that will 
require active management if it is to be avoided during the implementation of REDD-readiness support.   
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ANNEX E: MEXICO COUNTRY - REVIEW REPORT 
 

INTRODUCTION 
 
Evaluation objectives 
This report is an annex to the First Independent Program evaluation of the FCPF. This evaluation was 
commissioned by the Participants Assembly, based on the FCPF Charter. The First Program Evaluation 
aims to present a broad and representative perspective on the achievements and challenges in the FCPF. 
In addition to the PA and PC and observers, the evaluation should be of direct relevance to, the Facility 
Management Team, and the broader REDD-plus community. 
 
The objective of the First Program Evaluation is to assess the effectiveness of the governance structure 
of the Facility and the operational effectiveness of the Readiness Fund, and suggest ways of enhancing 
FCPF support to REDD Country Participants. The FCPF, through the Readiness Fund and the Carbon 
Finance Mechanism, seeks to learn lessons from an innovative experience aiming to develop a realistic 
and cost-effective new instrument for tackling deforestation. The first program evaluation therefore 
contributes to providing a broad and representative perspective on the achievements and challenges in 
the FCPF. 
 
The evaluation covers the first two years of FCPF operations, namely from June 2008 to June 2010, 
covering ongoing as well as completed activities. The evaluation team uses the OECD/DAC Standard 
Evaluation Criteria of: relevance, effectiveness, and efficiency. Given the early stages of the FCPF, the 
OECD DAC criteria of impacts and sustainability will be targeted in subsequent evaluations. 
 
Thus, the scope of the evaluation includes progress made by the FCPF in directing resources to the 
activities that are most likely to contribute to REDD-plus in the future, and some lessons for future 
REDD-plus regimes. The evaluation aims to look at the FCPF‟s contribution at the country levels, as well 
as the global level.  
 
At the country level, the evaluation assesses the formulation of Readiness Preparation Proposals (R-PPs) 
and the country context of the R-PPs (though not the R-PPs themselves). The evaluation aims to 
determine how the global processes have affected country capacity on the one hand, and how the country 
has contributed to international norms and standards on the other hand. 
 
Purpose of the field visit to Mexico 
As part of this evaluation process and to inform in particular the country level analysis described above, 
visits to three countries allowed the evaluation team to deepen its analysis and understanding of the key 
determinants of the program implementation history, the strengths and weaknesses of the FCPF as 
regards country/local situation and context, the limits to the readiness process and possible ways for 
improvement/lessons learned. This also involved an analysis of Country Participants‟ institutional 
capacity and risks to successful and timely implementation of the REDD-plus readiness process, and the 
identification of strengths and weaknesses of existing governance arrangements. 
 
The first country visit took place in DRC, and was conducted jointly by the team leader and the senior 
evaluator, so as to establish a common approach and information gathering process for subsequent 
country visits.  The second visit was conducted in Mexico by the Evaluation Team Leader. The present 
document reports the findings from the Mexico mission and must be read in conjunction with the main 
report, which it supports. This country report deliberately does not generate in-country recommendations 
as it is not meant as a country level evaluation – rather it is meant to inform and enrich the findings, 
conclusions and recommendations of the FCPF overall evaluation report.  
 
Methodology for field visits 
The mission to Mexico took place over a period of 10 days from February 21th to March 3rd, 2011. The 
evaluation team used semi-structured interviews and focus groups to gather key information with clusters 
of informants. Where possible the evaluation team consulted with existing networks and channels to 
increase coverage and efficiency. The process allowed for interviews and/or focus groups with all 
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categories of key stakeholders involved directly or indirectly in the R-PP and Readiness process in 
Mexico: government (national and provincial), academia, national civil society organizations, private 
sector firms, the main multilateral and bilateral donors active on REDD and REDD-plus processes and 
in the forest sector more generally in Mexico, and international non-governmental organizations.  The 
mission additionally allowed for a field visit to one of the REDD pilot project site, where focus groups 
were also organized with local populations.  A complete list of people met is provided in Annex A to the 
main Evaluation report.  The mission also permitted the collection of additional documentation related to 
the REDD-plus process in Mexico, which was reviewed as part of the data analysis process and taken into 
account in the write up of this mission report.  Documents reviewed as part of the Mexico field work are 
incorporated in the overall bibliography for this evaluation provided in Annex B.  
 
State of advancement in readiness process 
Mexico submitted its R-PP which was later approved in March 2010.  The TAP and PC provided 
comments at the time which Mexico committed to addressing through the preparation process to follow.  
As part of a continuous process of learning, a revised final version of the R-PP addressing these 
comments is expected to be ready in a few weeks time according to government officials.  This revised 
version will also be an opportunity to update the budget in the R-PP and where the preparation 
contribution from the FCPF (US$ 3.6 million) would be best targeted given the rapidly evolving REDD 
context in Mexico.  Indeed, since the final version of the R-PP was approved a year ago now, the REDD 
agenda in Mexico has witnessed a number of developments.  Mexico sees the R-PP as one building block 
in that process.  Since submission of its R-PP, Mexico, with some limited funding support from UNDP, 
has pressed ahead with the development of its comprehensive approach to REDD, a process that led to 
the publication of the “Vision de Mexico sobre REDD+, Hacia una Estrategia Nacional” document, 
officially presented at COP16 in Cancun by President Calderon.  It is generally recognized by all 
stakeholders interviewed in Mexico that the “Vision” process was much more inclusive and transparent in 
its consultation and development than the R-PP process.  Different funders have come forward in the 
meantime to support the implementation of that “Vision” following the momentum built in Cancun, a 
process that will lead to the development of a national REDD strategy. The government has put as an 
internal deadline the end of 2011 to have a first version of this strategy.  Main funding in place so far 
includes European Commission /French Agency for Development (AFD) support for early actions 
under the strategy development process (in particular a pilot project in Jalisco) and funding from Norway 
on MRV, to be implemented through UNDP. A week before this evaluation mission, a meeting of the 
Consultative Technical Committee on REDD (CTC-REDD) (the formal advisory body to the national 
Working Group on REDD) had been organized to set up the working modalities for the development of 
the REDD strategy. 
 
Mission report structure 
This mission report is structured following the three OECD/DAC evaluation criteria that also are meant 
to structure the main FCPF evaluation report: relevance, effectiveness and efficiency of the FCPF. Under 
each of these headings, it addresses the key evaluation questions around the four thematic clusters 
highlighted to be covered, as per the terms of reference for this independent evaluation.  
 
RELEVANCE 
  
Cluster One: In what way has the FCPF added value to the REDD-plus processes undertaken by 
REDD Country Participants? 
 
In Mexico, it is recognized that the FPCF process, through the development of the R-PIN and R-PP was 
the first opportunity to get a discussion going on REDD in Mexico. In essence, the R-PP process 
provided the impetus to this wider discussion that followed on REDD issues in Mexico. In the R-PP 
development process, particular value added was found by those closely involved with respect to the 
systematic nature from a methodological perspective.  The information required to produced the R-PP, in 
terms for instance of land use historical models, drivers of deforestations, reference scenario, etc provided 
an opportunity to organized very valuable but scattered information on forest sector status, governance, 
etc in Mexico, making the process more transparent. That formed part of the basis for work that followed 
on developing Mexico‟s own vision on REDD.  The R-PP process also provided an opportunity for 
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wider civil society involvement in the REDD process in Mexico. This involvement started through a 
consultation process building on the already existing consultative committee under the Payment for 
environmental services program (PSA) under the CONAFOR which brought together at the time a 
number of national and international NGOs and academic institutions.  This committee was later 
expanded to a slightly broader group of national stakeholders with interest on REDD issues and formed 
the nucleus around which the CTC-REDD was later developed to expand participation in the REDD 
process in Mexico.    Participants in the R-PP development process also highlighted the opportunity for 
South-South collaboration and exchange that the R-PP process provided, in particular through PC and 
PA meetings. Workshops were also held in Mexico (namely the 2 day training workshop at the beginning 
of the process that brought together representatives from different regions in Mexico). 
 
Cluster two:  

 
In what way is the FCPF relevant in the global context of REDD-plus? 
Interviews have revealed that in the first stages of the UNFCCC negotiations, the FCPF process tended 
to go beyond the negotiations and in some sense influence them.  In Mexico, this was sensed by some 
stakeholders involved in the negotiation process in particular with respect to the FCPF focus in the early 
days on national processes, while countries like Mexico were trying to push for sub-national focus in 
REDD implementation. Since then, however, it is believed that FCPF input in the negotiation process 
(which is informal but very present), has been instrumental in informing the process on what is possible 
and avenues to be further explored. Indeed, with time, the FCPF has been instrumental in feeding in-
country learning into the international negotiations on climate change.  The relationship with the 
UNCBD and UNCCD is seen as much more tenuous at this stage.  In that respect, the FCPF has also 
provided a forum for countries like Mexico, who is recognized as a leader on MRV and REDD 
preparation, to show case its experience and engage other developing country participants on the 
discussion on REDD preparation.  This, in the view of some donor representatives in particular, has 
clearly been instrumental in giving impetus to the REDD agenda at the international level.  
 
In what way are the FCPF Mechanisms relevant at the national levels for its Country 
Participants? 
The FCPF process in Mexico came at a time when the interest for REDD was growing in Mexico.  The 
REDD agenda was clearly in line with Mexico‟s recognized priority on climate change and as formalized 
in its 2007 Climate Change Strategy (Estrategia Nacional de Cambio Climatico) and then in 2009 with its 
Climate Change Program (Programa Especial de Cambio Climatico 2009-2012).  Furthermore, the 
current government has made climate change one of top priorities for Mexico. The FCPF established a 
close working relationship with CONAFOR, which has been recognized by the government as the focal 
point on REDD issues nationally.  In this sense, the FCPF process linked closely with the national 
process on REDD and informed it in its early stages. As already eluded to, for CONAFOR as well as for 
the stakeholders from other spheres of influence in Mexico, the R-PP and the future support on readiness 
preparation are seen as building blocks to feed into the more comprehensive REDD national strategy 
development process that will follow the development of the “Vision” document presented by President 
Calderon at COP16.  The Mexico R-PP, which was one of the first ones developed under the FCPF, is 
seen as a rather narrow document by all stakeholders involved, quite technically focused on issues of land 
use historical patterns, reference scenarios and MRV, with more limited attention to other equally crucial 
aspects of REDD-plus readiness such as communication and institutional capacity development at 
different levels.  This view echoes those provided through the FCPF review process by TAP and PC 
members and seems to be a reflection of the fast evolving understanding both nationally and 
internationally (including within the FCPF itself) of REDD-plus and its requirements, especially at the 
time Mexico joined the R-PP process, as an early entrant.   
 
EFFECTIVENESS 
 
Cluster Two: Is the FCPF on track to meeting its objectives? 
 
What has been the progress of the FCPF in building capacity for REDD-plus in developing 
countries in tropical and subtropical regions?  
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In Mexico, the FCPF, through the detailed questions it asked in the R-PP template, has forced the 
mobilization of some capacity around the REDD issue and allowed to organize information of relevance 
to the REDD plus process. That being said, the FCPF capacity building efforts to date in Mexico has 
been mostly limited to a two-day launching workshop in November 2009, with participation from other 
developing countries where REDD concepts and the FCPF were explained, as well as what was expected 
of the R-PP. It brought together some 30 participants from different sectors of society involved on 
REDD issues. Another workshop took place at the end of the process, involving some 50 people.  
Typically, the participants at the meetings are what are called, in the words of one interviewee “the usual 
suspects”, essentially the same people involved since the beginning in the REDD issue.  That being said, 
it must be recognized that since 2008, the CTC-REDD has expanded that representation somewhat, 
providing advice to the REDD process. The CTC-REDD was formally recognized in 2009 as an advisory 
body to the Government on REDD issues - through the Interministerial Commission on Climate Change 
Working Group-REDD (CICC GT-REDD) - and has been instrumental in the development of the 
“Vision” process and the drafting of the document that came out of that process. That being said, the 
participation of the private sector in the process, as a potential investor in REDD, has remained very 
limited. 
  
Related to that, a challenge that has been noted with respect to REDD in Mexico is its lack of 
dissemination as a concept and process in Mexican society. There is, in this sense, a problem of definition 
of REDD in Mexico.  This has of course affected the consultation process and how to go about it in the 
view of many interviewees. The “Vision” process has taken the first steps in that respect but much still 
needs to be defined based on the various options that are on the table at the moment.  There are also a 
lot of misconceptions due to sub-optimal communication. One must clarify amongst others: the 
international decisions, the national policies, accounting for carbon at the national level (who will do 
accounting, at the national or sub–national level, etc), the operationalization of the national registry.  It is 
also unclear what will be the cost of managing the REDD process at the national level. This is a complex 
theme that will require “translators” at different levels, with messages clear for different audiences. More 
concretely, there is a need to open the communication channels between CONAFOR, the scientific 
community and the Land owners, including indigenous groups. There is also a need to open windows for 
access by the Mexican private sector as well, to elicit its interest in the REDD process for example, 
through payment for feasibility study for instance. But for the interest to grow, the institutional and legal 
framework at the national level has to become clearer. At the institutional level, capacity must also be 
built in different organizations. In CONAFOR itself, capacity has to be built on REDD at the sub-
national level as well.  The same is true with respect to capacities needed in the communities at the local 
level to allow them to adequately engage on REDD, and later on, in its implementation. 
 
Are the current objectives realistic in relation to the capacity of REDD Country Participants, 
time frame, resources for REDD-plus readiness and bridge finance likely to be available before 
large-scale systems of performance-based payments? 
It is in many ways still too early to fully answer this question. Mexico already has a substantial amount of 
capacity on MRV in and around CONAFOR at the national level.  It also has experience in payment for 
ecosystem services schemes, namely through its PROARBOL (specifically PSA) program managed by 
CONAFOR and financed by the GEF and the WB. A few mechanisms, such as the Mexican Forest Fund 
have showed how to manage such payment schemes through arms length set ups. However, as is 
recognized in the „Vision‟ document and by all stakeholders interviewed, REDD plus has to be much 
more than MRV and payment schemes and must go beyond providing subsidies. To be effective and 
sustainable in Mexico, it must be implemented within the framework of integrated watershed and land-
use management processes, which are still to be developed in Mexico and which require a level of 
subsidiarity (municipalities, ejidos, local communities, private owners) and transversal management 
amongst different sectors (namely Ministries of agriculture and animal husbandry, infrastructure, industry, 
economy and tourism, to name the main ones) which is beyond the institutional culture and set up 
presently in place, at both the national and sub-national level. As already mentioned, first capacity to 
understand and participate in the REDD debate at the national level must be built. Following this 
capacity must be built to design, implement and monitor relevant management schemes at the local level, 
which includes, as a prerequisite, adequate organizational capacity of local communities, which will end 
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up being the implementers of REDD schemes on the ground, with the help of support structures which 
also need to be reinforced. 
 
In terms of resources for REDD formulation and preparation, it should first be pointed out that Mexico 
has not requested funding for the R-PP development (US$ 200 000.00).  After internal discussions, it was 
felt that the administrative requirements, both from the WB and from the national government apparatus, 
to get such a small amount of money would not be worth the trouble.  Mexico therefore decided to 
develop the R-PP using its own funds, with a view to asking for the full US$ 3.6 million for the 
preparation phase later on. Using its own resources, in particular from its forest management programs, 
CONAFOR went ahead with the development of the R-PP.  The chapters of the R-PP were essentially 
developed by a small group of consultants, with some consultation centering mostly on the technical 
group already in place for the PROARBOL program (CTC-PSA), and therefore was restrained to a set of 
actors with clear interest on forest management, payment for ecosystem services and MRV issues.  The 
development of the draft R-PP took place over a nine month period (May to Dec 2009), while the final 
R-PP was approved at the March 2010 PC meeting. Following that model, it could be said that the time 
and typical FCPF financial allocation for R-PP development would be sufficient.  However, if one wants 
to promote a more comprehensive formulation process using a participatory model, involving adequate 
awareness raising and involvement of all levels of stakeholders in the process (including representatives of 
local landowners for instance), more funds and time would typically have been required, as has been 
made clear from the “Vision” development process. 

 
As work on the strategy development process begins, the challenge ahead remains for an organization 
such as CONAFOR to continue to develop the reflex of reaching out to other and lower tier 
stakeholders. Efforts will have to be made to be in a position to develop a thorough land-use based 
approach to REDD at all levels.  This gives an indication of the capacity challenges ahead.  This is 
especially key given that there are different types of property in Mexico: Communal or ejido property 
(which accounts for 75% of the land), and private property (which accounts almost all 25% left, aside 
from a small percentage of public land).  That being said, the ownership of land in Mexico has the 
advantage of being clear enough to allow for a fairly transparent implementation of any benefit sharing 
process. What needs to be clarified is the ownership of carbon.  But there are already examples of success 
stories in benefit sharing and community sustainable forest management in Mexico which can be built 
upon, such as for instance the Community service approach developed with Servicios Ambientales de 
Oaxaca (SAO) in Oaxaca.  This initiative shows that after the system is up and running, REDD payment 
can become sufficient to cover basic costs for sustainable forest management, but not in the beginning. 
The experience also shows that local communities do have the capacity to make such scheme work, 
building on the local technical capacity, working with the communities in their language, and allowing 
sufficient time for intake and to built trust between the operator and the community.  In Oaxaca, the 
work on payment for ecosystem services has led to more sustainable forest management and had the 
following impacts: employment creation which has reduced migration, more fauna and flora, and 
immediate benefits to the communities. Other experiences also exist with the payment for ecosystem 
services at the national level, as already mentioned, from which lessons can be learned for REDD-plus 
schemes.   
 
So far, the main criticism on national payment for ecosystem services programs in Mexico has been that 
they promote only a passive approach to management by the communities rather than a proactive 
approach aimed at improving sustainable forest management. Some of the challenges in terms of 
addressing impact drivers will include: strengthening local governance of forest, dealing with the 
expansion of the agricultural frontier, expansion of the infrastructure frontier (namely roads), and 
expansion of the urban frontier, to name a few important ones.  In that respect, it must be noted that a 
number of those drivers fall outside the prerogatives of CONAFOR, the forest agency.  Addressing those 
drivers thus means ensuring that the appropriate institutional set up for cross-sector implementation of a 
REDD scheme are in place, all the way down to the local level, and, above all, that policies at the national 
level are harmonized across sectors (such as agriculture for instance) to ensure an integrated approach to 
the territory in the areas likely to be prioritized for REDD actions.  This becomes evident when one 
acknowledges that current agricultural sector programs at the national level had the perverse effect of 
incentivizing farmers to clear forest land for agriculture purposes or promote forest degradation through 
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intensified animal husbandry (typically, these national programs PROCAMPO and PROGAN pay 
farmers an annual subsidy equivalent to the area of land cultivated (between 900 and 1300 pesos per 
hectare per annum) or the number of heads of livestock they own. 
   
In terms of financing before a large scale system can be put in place, this remains to be clarified.  At the 
time of the mission, a FIP mission was being planned to look at potential avenues for support over the 
next few years.  The CONAFOR REDD unit itself does not see any national system for REDD carbon 
fund emerging before sometime in 2014.  Even then, the prevailing scenario seems to be that such a 
system will build on sub-national pilots in areas where capacity development and land use planning 
schemes are more advanced, in line with the approach promoted by the “Vision” document, and will then 
grow incrementally. 
 
Have there been any impacts as a result of knowledge generated and disseminated by the FCPF? 
It is generally believed that the information available on the FCPF website is of good quality and was 
useful to the development of the R-PP. Since Mexico was one of the early entrants in the R-PP process, 
the process proved a bit cumbersome when it comes to the R-PP development and the numerous 
changes in templates that were required. 
 
As mentioned before, for Mexico, the FCPF has acted as an interesting forum for South-South 
exchanges, where the early experiences of Mexico with the R-PP process, but also based on its experience 
in developing a national forest inventory have benefited to other countries and to the FCPF process in 
general, providing momentum to the mechanism in its early days. 
 
Cluster Four: How effective has the FCPF governance structure been? 
 
Is the governance system of the FCPF adequate for delivering its objectives and up to 
international standards? 
Generally, stakeholders knowledgeable about the FCPF process found the governance structure of the 
international mechanism to be adequate. Participants in PC meetings generally appreciated the space it 
offered for South-South cooperation and exchange and the overall transparency of the process.  They 
commanded in particular the equal representation from donors and participant countries in the PC.  
Mexico believed however that the composition of the Bureau should be expanded to give one seat to 
Central America, to reflect the increased membership in the FCPF, and the country made a 
recommendation to that effect at the last PC meeting.   
 
In terms of financial governance, the concern noted has been with the need for the FCPF and the Bank 
as its delivery agent, to be flexible with respect to its financing requirements, in view of the delays already 
registered with the release of the readiness grant.  
 
What have been the catalytic effects of the FCPF outcomes? 
According to the interviewees, the main catalytic effect so far has probably been the impetus the R-PP 
process had in terms of engaging on the REDD issue at the national level. It has brought together around 
one table information and stakeholders.  It has provided incentive to CONAFOR to share and make 
public key information on forest management that can now benefit sustainable forest management and 
the involvement of other actors more generally. It has also given CONAFOR incentives to devise a more 
participatory process for the future strategy development. This has gone, as a first step, through the 
recognition of the CTC-REDD (a multi-stakeholder platform) as a formal advisory body to the 
Government on REDD issues in 2009 (through the CICC GT REDD). The CTC REDD now includes 
representative from civil society (including for instance the Mexican Centre for Environmental Law -
CEMDA, Servicios Ambientales de Oaxaca A.C. (SAO), WWF, and the Consejo Civil Mexicano), 
international institutions (such as DFID, WB, and UNDP), academics, government, and representation 
from the regions such as Chiapas and Yucatan, and some limited representation from the private sector.  
The issue of representation of ejidos and indigenous communities is also a pending issue.  Although their 
concerns are brought forward by groups such as CEMDA, they are not, as such, represented in the 
REDD national structures yet. 
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Comments received on the draft by national stakeholders but also by the TAP and PC also provided the 
impetus to engage further the Agriculture sector on the REDD agenda through the formal involvement 
of the Ministry of Agriculture, Livestock, Rural Development, Fisheries and Food (SAGARPA) in the 
process, a major step forward in the view of all stakeholders met during this evaluation process.   
 
To conclude, FCPF has promoted south-south learning.  Interviews have revealed for instance how 
Mexico has been actively involved in the FCPF framework in the learning process on REDD, as an early 
entrant in this process and given its previous experience and capacity on forest management issues more 
generally. 
 
Cluster One: What are the key lessons, intended and unintended outcomes for REDD-plus 
readiness in REDD Country Participants? 
 
Have there been any unintended positive or negative outcomes from the Readiness Mechanism  
 
It is still too early to talk of intended or unintended outcomes of the REDD process so far in Mexico 
beyond the catalytic effect mentioned above. A “vision” document has just been published and now the 
task of developing the national strategy is starting.  Four geographic areas for “early actions” have been 
identified to start experimentation on management set ups for REDD at the decentralized level. These 
include action in: Cuencas de Jalisco – – Junta Intermunicipal del Rio Ayuquila (JIRA);  Cuenca 
Amanalco - Consejo Civil Mexicano para la Silvicultura Sostenible (CCMSS); Peninsula de Yucatan; and,  
Chiapas (Selva Lacandona y Ocote). No pilots are yet underway that could contribute to such outcomes. 
The main focus in the two years to come will be on how to bring about the policy and institutional 
reforms and strengthening to make REDD effective at the national, sub-national and local levels.  This is 
likely to be the main source of lessons learning in the two years ahead from the EC /AFD funded project 
on “Early actions” for instance. 
 
What lessons and implications does the FCPF experience offer for REDD-plus readiness, scaling 
up and likely impacts on REDD-plus outcomes  
With respect to the REDD formulation process, so far the main lessons stemming from the Mexican 
experience can be summarized as follow: 

 Adequate time and resources must be given from the start for consultation and communication to 
ensure all key sectors of society are first involved in the R-PP development process, but later in the 
Strategy development process; 

 Care must be taken to expand discussion on strategy development beyond the traditional forest 
sector actors, as drivers of deforestation and forest degradation are often found in other sectors and 
these other sectors will thus inevitably be part of the solution.  For instance, in Mexico, some of the 
key drivers are found in the agricultural sector, the road sub-sector and the tourism sector;  

 In cases where UN REDD is not present, coordination between WB and the UN on REDD issues 
could be furthered.  Fortunately, this is somewhat ensured by a strong institutional set up in 
CONAFOR in Mexico, which clearly has the overall vision for REDD in the country; 

 The setting up of an effective and transparent payment for ecosystem services scheme for REDD 
will undoubtedly require significant investment in getting the right policy harmonization, institutional 
structures and groups represented and involved in the management of such schemes, down to the 
local landowner level.  MRV is important, but what is the use of MRV if the people managing the 
forest do not find equitable the approach proposed for revenue sharing? 

 Successful land use management schemes in Mexico must take into account the productive value 
of the forest and ensure that sustainable extraction management practices are promoted as an integral 
part of the sustainable forest management solution for small landowners, ejido and communities. 
Failure to recognize and integrate this significant source of revenue for small land owners would 
make efforts at implementing REDD in a sustainable manner in a country like Mexico an elusive 
goal;   

 The R-PP process would have benefitted from expanding beyond the usual suspects, and in 
particular further involve representatives of other key ministries in the consultative process, as well as 
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representatives of indigenous groups (for instance, no one from the national Indigenous people 
Commission was present in the R-PP process); 

 To do adequate consultation, adequate time is needed, and basic capacities of local groups must be 
built so they can engage in the discussions, etc…  The 2008-2012 window is unlikely to allow enough 
time for these complex processes to happen. For instance, it took SAO 5 to 7 years before it could 
start work with the communities on payment schemes (addressing issues such as land tenure, 
property rights, how will you distribute, etc…).  Building a trust relationship to enact payment service 
in a way that is sustainable and benefit the community takes time; 

 MRV is only one building block, there are a lot of other institutional development challenges that 
must be targeted to address the Readiness package; 

 In the longer run, there is a need to create different windows within the FCPF process for access 
by different groups (civil society, private sector, etc).  There is also a need, in developing these 
windows, to recognize the various levels of interventions (e.g. National vs. local NGOs which have a 
different focus); 

 Political momentum and support is critical to advancing the REDD agenda in a context of sectoral 
institutional competition.  In Mexico, the very strong commitment of the national government to 
environment and climate change issues, and its role in fostering inter-ministerial collaboration has 
been key in moving the REDD agenda beyond CONAFOR and the forest sector .  The period 
between now and the upcoming federal elections in 2012 thus represents a window of opportunity 
not to be missed in terms of securing the basic institutional and policy commitment building blocks 
to keep the REDD agenda moving beyond that date. 

 
What steps has the FCPF taken to ensure that these lessons are appropriately conveyed to the 
broader REDD-plus community? 
 
The South-South learning through the PC meetings has been the main tool used by the FCPF. The 
Government of Mexico, has itself taken additional steps, for instance through the show casing of its 
“Vision” document at COP16 in Cancun.  It is hoped that this evaluation will also end up being a 
valuable tool for this sharing.  But much remains to be done to ensure adequate capitalization on these 
lessons at the international level. 
 
How can successes be replicated, or failures avoided, in a wide range of country conditions, 
including as a prelude to operationalizing the Carbon Fund? 
This can best be done by adequately integrating the lessons from the early R-PP development stage in the 
upcoming strategy development phase in Mexico.  The EC/AFD project now starting will itself certainly 
generate lessons as to different potential institutional set ups, their strength and weaknesses, and how they 
could potentially contribute to the operationalization of the Carbon Fund all the way to the local level.  In 
that respect, the lessons from Mexico‟s experience with payment for environmental services schemes 
would gain from being more widely disseminated, as they has provided a clear view that if such payments 
are not geared towards addressing changes in behavior vis–à-vis impact drivers, taking into account a 
more integrated land use management approach, involving different sectors, their utility and impact in the 
long run will remain limited. 
 
EFFICIENCY 
 
Cluster Four: To what extent has the FCPF been efficient in achieving desired results? 
 
How efficiently and timely has the FCPF disbursed the proceeds of the Readiness Fund to 
REDD Country Participants, taking into account Bank Operational Policies and Procedures? 
As already mentioned, Mexico in the end decided not to request the US$ 200 000 available for the 
formulation of the R-PP. Although there was an initial interest from CONAFOR to obtain these funds, 
interviews revealed this did not take place mainly for two reasons.  CONAFOR itself could not make the 
request for those funds from the Bank.  Any agreement with the Bank had to first go through the 
Ministry of Haciendas, which had no interest in going through all the administrative loops required for 
such a small amount. In addition, given the way WB agreements for funds work, CONAFOR would have 
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had to demonstrate it was capable of using its own funds to make advance payments even prior to 
receiving payment by the WB upon deliverables.   Since CONAFOR did not itself have access to 
counterpart funds at the time for the REDD work, this requirement would have been difficult to meet.  
On the positive side, the fact that Mexico did not have to wait for the R-PP formulation grant 
disbursement allowed it to move swiftly with the development of the R-PP.  Mexico is now awaiting the 
Readiness fund of US$ 3.6 million.  Its final R-PP was tabled in March 2010.  It has thus been essentially 
a year. It is clear that the readiness grant will only cover a small portion of the strategy development and 
readiness work required. Although no global figure for readiness cost could be provided by government 
officials at the time of the mission, as an indication, Norway has just approved a US$ 16 million project to 
support Mexico on its MRV readiness work, only one of the components under the R-PP. 
 
Were the countries able to use the resources provided in a timely manner? 
From what was already mentioned, it is clear that the disbursement of the FCPF readiness grant has been 
delayed. This delay, in the end, might have been more of a blessing than a curse in the case of Mexico. 
While the FCPF R-PP discussion preempted the broader national REDD discussion, the process has 
moved ahead fast in the meantime with the development of the “Vision”. This has allowed CONAFOR 
to clarify where FCPF readiness grant funds would have the best value added given this broader 
framework and given what other donors have signified as their interest in supporting the REDD agenda 
in Mexico since COP16.  CONAFOR is now in discussion with the FCPF to see if the budget for the 
grant can be reallocated, namely to direct strategy development cost related to communication, 
consultation and institutional capacity development, some of the areas where funding is still short but 
where needs are pressing in order to move ahead with the strategy development in the month ahead.  
Originally, a large share of the readiness grant was to be attributed to the MRV component. 
 
Has the TAP been utilized efficiently in the assessment of the R-PPs? And, has the selection 
process of the TAP been transparent, free from conflict of interest, and has the independence of 
reviewers been ensured? Does the combined use of TAP reviews of the R-PPs, PC reviews and 
the WB’s due diligence represent an efficient process for assessing R-PPs? 
Participants from Mexico generally felt the R-PP review process was useful and complementary in its 
different steps.  The comments were pointed and this was due to the fact that in particular TAP members 
were, amongst others, very knowledgeable about Mexico and its forest sector. The PC review process in 
particular has been seen as a great opportunity for South-South exchange and learning. The TAP and the 
PC made a number of constructive criticisms on the draft R-PP, weaknesses that were recognized by a 
number of the stakeholders interviewed. The R-PP had a very strong focus on MRV.  The R-PP was also 
weak on communication, on capacity building targets and elements to focus on the legal and institutional 
framework for REDD, although still a lot of work is required at this level. As for the due diligence 
process at the Bank and the SESA requirement, it is mainly known to the group of actors closely involved 
with the FCFP process.  The general impression in that respect is that Mexico will be in a position to 
respond to these safeguard requirements from the Bank given its on-going efforts at this level.  
 
How do participating countries perceive the costs and benefits of the FCPF Readiness 
Mechanism, including timeliness and magnitude of resources? 
So far, most stakeholders do not know specifically about the FCPF. Those that know believe it has 
brought rigor to the process in its early stages.  Above all, the central actors in the “Vision” process that 
were interviewed all shared the view that the FCPF support is basically project funding that is meant to 
come in support of a much broader and inclusive process of REDD-plus strategy development at the 
national level.  Within that framework, FCPF resources for readiness are seen rather as symbolic. 
 
Cluster Three: Is the FCPF cooperating with other processes?  
At the country level: 
 
How is donor coordination for REDD-plus readiness support manifesting itself in FCPF 
countries? 
So far, CONAFOR is the only organization in the country that has the information and is in a position to 
ensure coordination amongst donors on the REDD issue.  It does appear to be playing that role to a 
certain extent.  For instance, interviews with UNDP and Norway reveal that they did not have direct 
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interaction on their REDD support to Mexico.  It should be noted that UN-REDD is not active in 
Mexico as Mexico has observer status only, in UN-REDD. The Vision document was developed with 
support from UNDP, at the request of CONAFOR.  Norway has just signed a MOU with the 
Government of Mexico for collaboration on MRV, to be managed through UNDP with FAO technical 
support, with CONAFOR as the main national executing agency.  The project will focus on three aspects: 
developing and implementing MRV in Mexico, promoting Mexico as a center of excellence on MRV and 
promoting south-south collaboration in the region, and, allowing for lessons learning. In essence, all this 
interaction has essentially been through and by CONAFOR. That being said, coordination is yet to be 
optimized at different levels.  First, this would begin by devising a clear overall vision within CONAFOR 
as to how different funding sources will specifically complement each other.  At the moment, there exists 
a broad perspective on how different sources could support different steps of the strategy development 
and readiness process, but at a very holistic level.  This vision has yet to be operationalized in the 
discussion and the project/program objectives of the different funding windows in development namely: 
Norway MRV support (US$ 16 million), FCPF support (US$ 3.6 million), EC/AFD support (2 million 
Euros), GEF/IFAD support (US$ 18 million in total, including US$ 5 million GEF funding), FIP 
support (US$ 40 to 60 million), USAID support (US$ 30 million), to name the most important ones. 
Secondly, from the perspective of nesting all this REDD support within CONAFOR, a forest agency.  
The political apparatus for the REDD strategy development process has been brought up a level, to an 
inter-ministerial structure, the Working Group on REDD, nested under the Inter-ministerial Committee 
on Climate Change. This is a welcome development given the multi-sectoral nature of REDD and the 
drivers to be addressed to effectively tackle deforestation and forest degradation.  However, the 
implementation structure for donor coordination on REDD issues has somehow stayed under 
CONAFOR.  It thus remains to be seen how the REDD agenda will develop, given a trans-sectoral 
nature at the implementation level in the years to come.  Addressing the drivers of deforestation in other 
sectors, is likely to require policy changes and capacity development in the centralized and decentralized 
structures in these other sectors. Where the resources for this will come from and how these other sectors 
will be provided incentives to change their practices has yet to be clarified and articulated with the efforts 
to be undertaken by CONAFOR. 
 
In what way, has bilateral and multilateral assistance to FCPF countries for REDD-plus 
readiness changed? 
In addition to the points already made above on how actors are now aligning under CONAFOR., it 
should be noted that few actors have a clear picture of where the donors are and where the resources are 
coming from, for REDD. This information has been kept purposefully within a group of central actors.  
It is true that the REDD process has already unduly created great expectations in terms of money that 
will come for the state or for local actors and landowners and that these expectations must be managed. 
People do not necessarily understand this will be a long process, with the preparation phase going on 
until 2013, and that the funding identified so far, is not for payment transfer, but strictly for the 
preparation phase.  This brings out the urgent need for a solid communication strategy with stakeholders 
on REDD and the readiness process, and the fact that REDD resource to come, must not so much be 
seen as a payment transfer scheme that will solve all problems, but rather as one leg to the sustainable 
forest management stool that must be built.   
 
Has the FCPF sought to build on the existing bilateral and multilateral programs in the REDD 
Country Participant?  
It could be said that by working through the focal point structure for REDD under CONAFOR, the 
FCPF has recognized on-going work and expertise built within CONAFOR on REDD related matters, 
namely on forest management programs funded by the WB, looking at forest inventories and payment for 
environmental services schemes. By doing this, it has confided in a national organization with a capacity 
to coordinate forest related management efforts. In effect, the R-PP process has built its consultative 
process around a consultative technical committee already in use for the payment for environmental 
services program, thus building on existing structures, experiences and network on forest management 
issues in Mexico.  Since then, the REDD process has started expanding this network beyond the forest 
sector, under the pressure of Mexican civil society and the Environment Ministry. The challenge ahead 
will now be to ensure the readiness phase builds on the existing bilateral and multilateral programs in 
other key sectors where some of the main drivers of deforestation and forest degradation are located. 
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ANNEX F: NEPAL COUNTRY - REVIEW REPORT 
 
Introduction 
 
1.1Evaluation objectives 
This report is an annex to the First Independent Program evaluation of the Forest Carbon 
Partnership Facility (FCPF). This evaluation was commissioned by the Participants Assembly (PA), 
based on the FCPF Charter and its aim is to present a broad and representative perspective on the 
achievements and challenges in the FCPF. In addition to the PA and PC and Observers, the 
evaluation should be of direct relevance to the WB Management, and the broader REDD-plus 
community. 
 
The objective of the First Program Evaluation is to assess the effectiveness of the governance 
structure of the Facility and the operational effectiveness of the Readiness Fund, and suggest ways of 
enhancing FCPF support to the REDD Country Participants. The FCPF, through the Readiness 
Fund and the Carbon Finance Mechanism, seeks to learn lessons from an innovative experience 
aiming to develop a realistic and cost-effective new instrument for tackling deforestation. The First 
Program Evaluation therefore contributes to providing a broad and representative perspective on the 
achievements and challenges in the FCPF to date. 
 
The evaluation covers the first two years of FCPF operations, namely from June 2008 to June 2010, 
covering ongoing as well as completed activities. The evaluation team uses the OECD/DAC 
Standard Evaluation Criteria of: relevance, effectiveness, and efficiency. Given the early stages of the 
FCPF, the OECD DAC criteria of impacts and sustainability will be targeted in subsequent 
evaluations. Thus, the scope of the evaluation includes progress made by the FCPF in directing 
resources to the activities that are most likely to contribute to REDD-plus in the future, and some 
lessons for future REDD-plus regimes. The evaluation aims to look at the FCPF‟s contribution at 
the country levels, as well as at the global level.  
 
At the global level, the evaluation reviews the structure, functions, processes and impact drivers of 
the FCPF program as a whole. Impact drivers are the important factors that are needed in order to 
realize project impacts. As defined in the Fourth Overall Assessment of the Global Environment 
Facility, Impact Drivers “may be generated by the project itself through the project‟s outputs and 
outcomes, already existing in the project‟s wider context, developed by another parallel project … or 
another agency, or established by the host government, community or other institutional partner post 
project as a means of securing the project‟s Impacts. Or they may be missing, in which case, the 
project‟s impacts will be diminished or eliminated.”88 
 
At the country level, the evaluation assesses the formulation of Readiness Preparation Proposals (R-
PPs) and the country context of the R-PPs (though not the R-PPs themselves), which include the 
structure, functions and processes of each country‟s „forest-relevant‟ system, the existing capacity and 
resources to formulate the R-PP. The evaluation aims to determine how the global processes have 
affected country capacity on the one hand, and how the country has contributed to international 
norms and standards on the other hand. 
 
1.2 Purpose of the field visit to Nepal 
As part of this evaluation process and to inform in particular the country level analysis described 
above, visits to three countries allow the evaluation team to deepen its analysis and understanding of 
the key determinants of the program implementation history, the strengths and weaknesses of the 

                                                      
 
88 GEF 2009, OPS4, p. 12 available at :  
http://www.thegef.org/gef/sites/thegef.org/files/documents/M2_ROtI%20Handbook.pdf 
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FCPF as regards country/local situation and context, the limits to the readiness process and possible 
ways for improvement/lessons learned. This also involves an analysis of Country Participants‟ 
institutional capacity and risks to successful and timely implementation of the REDD-plus readiness 
process, and the identification of strengths and weaknesses of existing governance arrangements. 
 
This third country visit took place in Nepal and was conducted by the Senior Evaluator. The findings 
of this report build on similar country visits conducted in the Democratic Republic of Congo and 
Mexico. This document reports the findings from the Nepal mission and must be read in conjunction 
with the main report, which it supports. This country report deliberately does not generate in-country 
recommendations – rather it is meant to inform and enrich the findings, conclusions and 
recommendations of the overall evaluation report.  
 
1.3 State of advancement in readiness process 
 
Nepal signed its agreement with FCPF based on the approval of their R-PIN in August 2009 and 
with that, an agreement for the US$ 200,000 preparation grant. The R-PP was presented and 
reviewed at the PC5 meeting in Gabon in June 2010 and approved in October 2010. Since the final 
approval in October 2010, Nepal signed an agreement for the US$ 3.4 million readiness grant in 
March 2011. Co-financing of the R-PP process has been secured from a number of sources, such as 
existing forest sector programs funded by the UK‟s Department for International Development 
(DFID) and Swiss Agency for Development and Co-operation (SDC). Norad has provided support 
to a number of complementary processes through global financing to international and regional 
NGOs. These additional contributions have been important in supplementing and enriching the 
FCPF process as well as filling financing gaps caused by delays in disbursement and receipt of FCPF 
funds in Nepal.  
 
1.4 Methodology for field visits 
 
The mission to Nepal took place over a period of 10 days from March 1st to March 11th, was 
conducted by the Senior Evaluator and assisted by a national consultant. The list of persons 
consulted appears in the final section of this report. Where possible, existing networks and channels 
were used to increase coverage and efficiency. The process allowed for interviews and/or focus 
groups with all categories of key stakeholders involved directly or indirectly in the R-PP and 
Readiness process in Nepal. In total, 60 persons were consulted, including government staff involved 
in the REDD-plus formulation process, national NGOs representing local communities, IPs and low 
caste (dalit) interests, research and policy groups, international NGOs, multi-lateral and bi-lateral 
donors supporting REDD-plus and forest reforms. Furthermore, through a three day field trip, local 
communities (including IPs) were consulted at the local level and two REDD pilot projects 
supported by bilateral donors were visited in central and western Nepal, which were in the process of 
developing REDD-plus methodologies relating to MRV and revenue sharing / payment mechanisms. 
Additional information was collected during the visit (some of which was translated from Nepali into 
English), which was reviewed and helped shape the findings and conclusions presented in this report.  
 
1.5 Mission report structure 
 
The mission report below is structured following the three OECD/DAC evaluation criteria that have 
been used to structure the main FCPF evaluation report – namely: relevance, effectiveness and 
efficiency. Under each of these headings, it addresses the key evaluation questions around the four 
thematic clusters highlighted to be covered, as per the terms of reference for this independent 
evaluation.  
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2.0 Relevance  
 
2.1 Cluster One:  In what way has the FCPF added value to the REDD-plus processes 
undertaken by REDD Country Participants? 
 
All those consulted during this field review visit confirmed that the R-PP represents a nationally-
owned plan for REDD-readiness, designed to cover all areas of support, whether from government, 
bilateral or multi-lateral development partners. One of the key outputs of the R-PP will be a national 
REDD strategy, which will clearly define the identity, mandate, role and function of existing and new 
institutions in support of performance-based payments. As such, FCPF has been central to the 
development of REDD-plus processes in Nepal and is recognized as the key factor in moving this 
process forward. As seen in a number of other countries, participants to the REDD-plus 
development process felt that perhaps the greatest added value of the FCPF process to date was the 
clear and constructive guidance given to the development of REDD-plus readiness. While the forest 
sector is well developed in Nepal and high levels of technical capacity exist both within and outside 
government, REDD is a relatively new concept and not widely understood. The guidance provided 
by the FCPF, particularly through the step-wise R-PIN and R-PP process and the template format 
has been welcomed as a means to demystify REDD-plus and create a nationally-owned strategy.  
 
Furthermore, the guidelines for consultation have been welcomed by stakeholders outside 
government, as a means to engage more directly and strategically in policy formulation processes. 
Both government representatives and NGO stakeholders report that the process for formulating the 
REDD-plus process has been more inclusive and participatory than any other strategy development 
initiative conducted to date in the forest sector. This is in large part due to the importance placed on 
this in the guidelines provided by FCPF. While the rights of IPs at a national level have been 
receiving increased attention over the past decade, representatives of IP groups indicate that until 
recently, this engagement has not been reflected within the Ministry of Forestry and Soil 
Conservation (MFSC). IP representatives have been able to use the FCPF guidelines, with their 
strong emphasis on engaging with IP interests, as a means to open dialogue and discussion with 
MFSC for the first time.  
 
UN-REDD does not currently operate in Nepal, although it remains a partner country to this 
programme. As such, the financial support provided by the FCPF has been of particular importance 
to staff responsible for developing REDD-plus readiness plans within MFSC.  
 
   2.2 Cluster two: In what way is the FCPF relevant in the global context of REDD-plus? 
 
Globally, Nepal is seen as a world leader in the field of community forestry. Supported by a range of 
bilateral and multi-lateral donors (including the WB) over the past three decades, Nepal has been able 
to demonstrate how the transfer of clear rights and responsibilities from the state to local actors 
provides positive impacts in terms of improved forest condition, sustainable livelihoods and 
strengthened local governance.  Nepal hopes to build upon these experiences to provide a secure 
foundation for REDD-plus processes.  Many lessons have been learned over this period with regard 
to the sharing of benefits (both between the state and local actors and within participating 
communities), avoiding or mitigating the risks of elite capture at community level, low cost and 
participatory tools and techniques for forest management and monitoring and strengthening the 
voice of forest user groups through national networks and associations. All of these lessons will be of 
importance during REDD-readiness and as Nepal moves towards the development of its National 
REDD Strategy.  Many other countries across South East Asia are experimenting with community 
forestry approaches (such as Cambodia, Vietnam and Laos), and are also involved in REDD-
readiness. Through channels provided by the FCPF, Nepal will be in a very strong position to inform 
the regional and global debate around REDD-plus and in particular how local forest management 
rights can be strengthened and protected.  
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In what way are the FCPF Mechanisms relevant at the national levels for its Country 
Participants? 
 
The REDD-plus process in Nepal was supported by the creation of a number of new structures. 
Firstly, within the MFSC, a REDD Forestry and Climate Change Cell, or “REDD cell”, was 
established made up of government staff, who act as the overall secretariat to the readiness 
preparation process. An inter-ministerial body, the Apex Body was created, chaired by the Minister 
for Forestry and Soil Conservation and composed of other key government departments (such as 
Planning Commission, Ministry of Finance, Ministry of Environment, Ministry of Agriculture and 
other key sectors). A nine-member REDD Working Group was established to support the work of 
the REDD cell, with three members being drawn from national civil society organizations. Finally, a 
REDD stakeholders forum was established with a cross-section of interests and institutions to ensure 
that diverse range of views were articulated and incorporated into the emerging REDD-readiness 
plan. While these structures are clearly new institutions, they seek to actively build upon key sectoral 
and institutional interests from across government and NGOs.  
 
The R-PP makes frequent mention of the long experience developed in Nepal around community 
forestry. Within this, it recognizes the critical role that forests play in the livelihoods of poor, natural-
resource dependent households and communities across the country and that with the right 
conditions, the important way in which communities can be engaged to support and benefit from 
sustainable forest management. The R-PP recognizes the importance of a multi-stakeholder approach 
to sustainable forest management and the need to engage across different interest groups at national 
and local levels.  
 
With regard to the integration of the R-PP process within national policy processes, the document 
clearly takes account of prevailing forestry legislation. However, it remains relatively silent on broader 
processes ongoing outside the forestry sector, such as local government reforms, fiscal 
decentralization reforms, poverty reduction processes and broader aspects of climate change and 
adaptation, which is increasingly important within Nepal. The document does discuss briefly the 
potential impact of the constitutional review process that is ongoing, following comments provided 
to earlier drafts of the R-PP through the TAP review process. Overall, therefore, the process of 
developing the R-PP has been relatively concentrated within forestry sector interests, and has yet to 
begin a meaningful dialogue beyond this sector.  
 
Climate change adaptation is an increasingly important element within current development work in 
Nepal. Significant funding will be made available through the Pilot Program for Climate Resilience 
(PPCR) and a number of initiatives are currently ongoing across the country through existing bilateral 
and NGO channels. The National Adaptation Plan of Action (NAPA) was officially launched in 
November 2010 by the Prime Minister. Forests – and in particular, community forestry represents an 
important means through which adaptation and mitigation measures may be pursued in tandem. This 
is clearly articulated within the R-PP, appearing as one of the core “principles” that will underlie 
Nepal‟s roadmap for moving towards REDD readiness.  
 
Nepal has a highly diverse population with IPs estimated to make up 8.4 million or 37% of the total 
population. 59 indigenous “nationalities” have been identified under the National Foundation for 
Development of Indigenous Nationalities Act of 200189.  Furthermore, in September 2008, the 
government of Nepal ratified the ILO Convention 169 on Indigenous and Tribal Peoples, being the 
first country in Asia to do so. The same year, the government of Nepal also ratified the UNDRIP, 

                                                      
 
89 Sherpa, PD. 2010. Situation of Indigenous Peoples in the REDD+ process in Nepal. NEFIN.  
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although it has yet to introduce or modify national legislation to provide a legal basis under Nepali 
law for its implementation. The R-PP process was able to link closely to these national developments, 
with a national IP organization, the Nepalese Federation of Indigenous Nationalities (NEFIN) 
represented on the REDD Working Group and strong representation of IP interests within the 
strategy development process.  
 
3.0 Effectiveness 
 
3.1 Cluster Two: Is the FCPF on track to meeting its objectives? 
 
What has been the progress of the FCPF in building capacity for REDD-plus in developing 
countries in tropical and subtropical regions?  
 
Within the context of Nepal, one of the most important impacts of FCPF to date has been the 
beginning of a national dialogue around issues of REDD-plus. Stakeholders from within and outside 
government all agree that before the advent of the FCPF in Nepal, understanding around REDD had 
been confined to a very limited number of senior staff within the government, who represented 
national interests within UNFCCC meetings. Little attempt was made to provide a feedback or 
communication mechanism between the positions adopted by national negotiators and interests 
within and outside government and resources for this were simply not available from within 
government. With the advent of the FCPF and the preparation of the R-PP following acceptance of 
the R-PIN, a door was opened to a more open, inclusive and broad-based discussion around REDD-
plus issues as well as an increase in capacity to engage in REDD-plus issues.  
 
Another key aspect in this regard is the role of government within the REDD-plus process. Prior to 
the FCPF process in Nepal a number of international NGOs and donor-funded projects had been 
making plans for establishing REDD-plus pilots. Key organizations in this regard are Worldwide 
Fund for Nature (WWF), the International Centre for Integrated Mountain Development (ICIMOD) 
and the Regional Centre for Community Forestry Training (RECOFTC), together with a number of 
national NGOs. With funding support from a bilateral donors such as Norad and Ministry of 
Foreign Affairs Finland (through WWF-Finland), field based activities were launched to test the 
viability of REDD-plus as well as pilot methodologies for benefit sharing and MRV. A more recent 
initiative, supported by DFID through the Forests and Livelihood Program is exploring various 
models of carbon credits in the voluntary market through the Plan Vivo approach (See Box 1). With 
this rapid development of field based pilots, there was a risk that national government agencies such 
as MFSC would be “left behind” and unable to fulfill their role as overall regulator policy maker. 
With the funding support from FCPF to develop the R-PP, government was able to begin to assert 
its role as a credible partner to these field based processes, through the establishment of the REDD 
cell and the associated structures (such as REDD Working Group). Support provided by the FCPF 
placed government in the centre of the policy formulation process by providing it with the necessary 
(financial, technical and human) capacity to enable it to carry out its functions effectively.   
 
A total of 57 workshops were conducted through the R-PP development process between May and 
December 2009 across all major ecological and administrative regions in the country. Four 
workshops were held with IP and IP representatives, three specifically with women and one with dalit 
(low caste, “untouchable”) communities. Over 3,000 individuals participated in these workshops. 
These sub-national workshops were important in raising local level awareness around issues of 
climate change mitigation and adaptation and through this; some initial concerns and 
recommendations were generated from the local level with which to inform the national R-PP 
process. Furthermore, this consultation process was important in identifying key deforestation 
drivers as well as their underlying causes.  
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The consultation and participation plan development process was facilitated by a consortium of 
seven national civil society organizations representing community forest user groups, dalits, women, 
IPs, forestry professionals and policy research interests. In addition to developing a consultation and 
participation plan for the R-PP, an additional spin-off benefit of this process was that additional 
capacity was built within these seven national civil society organizations, and those institutions and 
individuals who were consulted. The strong emphasis placed in the R-PP development process on 
engaging with IPs and IP representatives helped raise national level awareness around the importance 
of mainstreaming IP issues within natural resource management and national policy formulation.  
 
At national level, experts and resource persons were consulted from across a wide spectrum of 
interest groups including academics, environmental lawyers, journalists, donor representatives, 
private sector, project staff and so on.  
 
With support from Norad, two other complementary processes have been supported in Nepal with 
which to support increased capacity and engagement in the REDD process in Nepal. The first, called 
“Grassroots Capacity Building Program for REDD in Asia and Pacific” is implemented by 
RECOFTC, this project works in Nepal, Vietnam, Laos and Indonesia. In Nepal, the project works 
together with FECOFUN and has activities in 9 districts. The project seeks to build local level 
capacity and understanding around REDD and climate change. It undertakes local level training 
exercises, has developed training and publicity materials and supports journalists to write or 
communicate around REDD issues in the media. Although not technically a pilot project (in terms of 
developing and piloting performance based payments at the local level, it has played an important 
part in raising awareness at the local level and increasing engagement and understanding among 
forest users, managers and owners.  
 
A second, Norad-supported project, called the Climate Change and REDD Partnership Program 
works through NEFIN and has been established to increase the voice of IPs within the REDD 
formulation process. The project has supported the development of a “position paper” regarding IPs 
views and demands relating to the R-PP and National REDD Strategy. This has necessitated 
extensive capacity building work with which to raise awareness and understanding on REDD-plus 
issues at the local level.  
 
Overall, capacity building efforts have been concentrated to date within interest groups and 
representatives from within the forest sector, and there has been relatively little involvement of wider 

Box 1: REDD-plus pilots in Nepal 
Design and Setting Up of a Governance and Payment System for Nepal’s Community Forest Management 
under REDD: This project, funded by Norad started in July 2009 and is implemented by ICIMOD, the Federation of 
Community Forest Users (FECOFUN) and the Asian Network for Sustainable Agriculture and Bioresources (ANSAB). 
The broad objective of the project is to demonstrate and feasibility of a REDD payment mechanism in Community 
Forestry. The project is developing methodologies for assessing carbon stocks, which are being monitored over time 
within established community forest sites across three watersheds in Dolakha, Gorkha and Chitwan districts within the 
middle hills region of Nepal. Through the injection of donor funds, the project will pilot the establishment of a national 
REDD fund mechanism which will provide payments to community forest user groups based on changes in carbon 
stocks. The project aims to assess whether the overall viability of REDD-plus financing within a fund based system, 
establish the costs of developing and maintaining MRV processes and develop experience in ensuring accountability, 
transparency and inclusion. 
Forest Carbon Inventory Methodology Development: This project implemented by WWF and Winrock 
International and with support from Ministry of Foreign Affairs (Finland) through WWF Finland, is undertaking a 
carbon inventory across the Terai Arc Landscape (TAL). Through this process, the project has developed a carbon 
assessment methodology applicable to landscape and national levels.  
Plan Vivo: With support from the DFID Forests and Livelihoods Programme, 4 sites within 4 districts in the east and 
mid west of the country are being supported to generate “Plan Vivo Certificates” for a range of actions designed to 
enhance carbon stocks (on farm and within community forests), improve forest management, reduce forest degradation 

and support climate change adaptation measures for participating communities.   
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stakeholders from other government departments or from other sectors of relevance to REDD-plus. 
This is being addressed through an expansion in membership of the REDD working group (which 
will be expanded to incorporate other sectoral interests from within government such as 
environment, energy, agriculture and rural development). 
 
Are the current objectives realistic in relation to the capacity of REDD Country Participants, 
time frame, resources for REDD-plus readiness and bridge finance likely to be available 
before large-scale systems of performance-based payments? 
 
Much work has to be done if Nepal is to be considered ready for REDD-plus. The R-PP outlines a 
range of studies that will need to be conducted, outreach and communication activities, the 
development of the REDD Strategy itself, establishing a reference scenario, an MRV system and 
some kind of fund-based payment mechanism. In addition to this, considerable capacity still needs to 
be built across a range of sectors.  
 
Most critically, however, will be the development of interventions and strategies designed to address 
the nine deforestation drivers included in the R-PP – namely high dependency on forest and forest 
products (timber, firewood and other non timber forest products), illegal harvesting of forest 
products, unsustainable harvesting practices, forest fire, encroachment, overgrazing, infrastructure 
development, resettlement, and expansion of invasive species. For these drivers to be addressed 
comprehensively, a range of interventions will be required covering improved forest management, 
strengthening community forestry, improving agriculture and livestock practices and spatial planning. 
Furthermore, additional underlying factors relating to governance and the rule of law, rural poverty 
will also need to be addressed.  While it is not envisaged that these issues will be tackled in the period 
of the R-PP, comprehensive planning will be required, including working collaboratively with a range 
of governmental departments, ministries and donor funded projects to explore opportunities for 
integration and linkages. Additional funding will also be required to address those areas that are 
currently not being supported by either government or donors. In the absence of UN-REDD or FIP 
support, it is unclear where or how these additional funds will be secured.  
 
Some resource persons contacted as part of this review also expressed skepticism regarding the 
degree to which deforestation and forest degradation can realistically be addressed in the Terai 
regional of Nepal. This is an area where natural resource conflicts are very high indeed, fuelled by a 
range of factors, such as landlessness, high levels of poverty, climate change impacts, forest 
encroachments, in-migration from the middle hills, centralized systems of forest management in high 
value forests (with low benefits for local people) and complex systems of political patronage. These 
are problems that have persisted for decades, and would require high levels of political will – which 
in the current political environment is lacking.  
 
Have there been any impacts as a result of knowledge generated and disseminated by the 
FCPF? 
 
3.2 Cluster Four: How effective has the FCPF governance structure been? 
 
Relatively few of the persons consulted in Nepal had definitive views regarding the FCPF governance 
structure at international levels, although representatives of the REDD Cell, who had attended PC 
sessions in the past indicated their overall satisfaction with the transparency of the FCPF process as 
well as the balanced representation of north and south partners on the PC and PA.  
 
What have been the catalytic effects of the FCPF outcomes? 
 
Within the context of Nepal, the FCPF has had a number of catalytic outcomes. Firstly, it has helped 
generate additional funds in support of REDD-readiness. The FCPF has been able to demonstrate a 
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clear level of commitment from government regarding its interest and willingness to pursue REDD-
readiness. The specific support provided by FCPF has generated a degree of confidence from other 
donors and has facilitated the provision of additional support from sources such as DFID, SDC and 
Norad. Importantly, the Government of Nepal, has also recognized the importance of the readiness 
process and has committed NRP 8.3 million (around US$ 115,000) to cover aspects such as REDD 
piloting, awareness raising and the preparation of policies and legal changes. USAID and JICA are 
also exploring how additional support to specific aspects of readiness might also be provided, such as 
through the development of field pilots (USAID) and supporting MRV processes (JICA). 
 
In addition, the support provided through FCPF has been able to position government more 
centrally within the REDD debate and process. Prior to support from FCPF, government had little 
capacity or ability to engage in, support or co-ordinate field activities carried out by INGOs relating 
to REDD-plus. This has helped mitigate the risk of rather uncoordinated field pilots and divergent 
methodologies.   
 
National NGOs and civil society organization report that the support provided through the FCPF 
has been an important tool with which to increase collaboration with government and to develop a 
more open and transparent platform for dialogue, negotiations and decision making. Furthermore, 
particular interest groups whom previously had only relatively limited access to and influence over 
government processes (such as those representing IPs, dalits and women), where able to demand a 
“seat at the table”, knowing the R-PP guidelines placed strong emphasis on these matters.  
 
3.3 Cluster One: What are the key lessons, intended and unintended outcomes for REDD-
plus readiness in REDD Country Participants? 
 
Have there been any unintended positive or negative outcomes from the Readiness 
Mechanism  
 
As seen in the DRC, one unintended positive impact may be the creation of a space for increased 
dialogue and discussions between government and non-state actors. This has been created through 
support from FCPF and has resulted in changed perceptions (from both stakeholder groups), 
regarding the benefits of mutual co-operation. Government is soon planning to begin the 
development of a new National Forest Sector Strategy that will form the basis of a multi-stakeholder 
program, supported by a number of bilateral donors and implemented by stakeholders inside and 
outside government. The process adopted for the R-PP process will provide valuable lessons to 
inform the development of the new sector strategy, and has created strong level of expectations for 
similar levels of consultation and transparency. Furthermore, the R-PP and REDD strategy (soon to 
be developed) will provide an important element (or chapter) within the higher-level forest sector 
strategy document, with clear linkages proposed between the two.  
 
With regard to unintended negative impacts, one area that merits discussion relates to the position of 
IPs. The FCPF / R-PP guidelines stop short of FPIC, and unlike the UN-REDD, do not advocate 
strongly for conformity to UN declarations such as UNDRIP. The government of Nepal is a leader 
within the South East Asia region and has ratified both UNDRIP and ILO 169 – although 
importantly, neither of these have been translated into the national legal framework as yet. The 
absence of clear guidance from FCPF on conformity to national and international law relating to IP 
has meant that the position of IP organizations to lobby for greater IP rights within the R-PP has 
been somewhat weakened. It is a discussion that is ongoing.  
 
As found DRC, there are very high expectations that REDD-plus financing will generate large 
amounts of cash and will solve many of the underlying problems that have impacted on the forest 
sector for decades. While Nepal has significant area of forest cover, much of it is in the middle hills 
area a relatively low level of carbon stocks. Furthermore, much of the deforestation that was 
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prevalent in these areas in the 1980s and 1990s has been reversed or halted, due to the intensive and 
highly successful introduction of community forestry during this period. Consequently, it is 
important to be realistic regarding the total potential revenues that might be available to Nepal once 
performance-based payments are initiated.  

 
What lessons and implications does the FCPF experience offer for REDD-plus readiness, 
scaling up and likely impacts on REDD-plus outcomes  
 
One of the most important lessons that the Nepali experience offers relates to the deliberate efforts 
to engage national stakeholders outside government, with the double benefit of increasing national 
ownership and building capacity. Deliberate efforts have been made to avoid a reliance on 
international consultants (as used extensively in other countries), but to tap in to existing national 
expertise. While the R-PP may not be technically as strong as seen in other countries, it has created a 
strong momentum for increased local engagement. As discussed in the last section of this review, 
important lessons have been learned about undertaking multi-stakeholder processes, ensuring 
effective representation and creating an enabling environment for dialogue and discussion. Many of 
these lessons will be incorporated into future strategy development processes being carried out by the 
MFSC (such as the forest sector strategy process). 
 
A second key lessons from Nepal concerns key interest groups potentially impacted by REDD-plus 
(such as women, dalit and IPs) and the need to provide additional support if their voices are to be 
heard. This may require additional funding and capacity building efforts from external donors, plus a 
willingness from government to open a political space to allow them to present their concerns and 
positions. 

 
What steps has the FCPF taken to ensure that these lessons are appropriately conveyed to 
the broader REDD-plus community? 
 
To date, it would appear that there has been relatively limited sharing of the Nepali experiences with 
other participating countries, other than through the process of PC meetings, on which Nepal is 
represented. One example of a more deliberate attempt to share Nepal‟s experience came through 
the circulation of the terms of reference for the Nepali SESA at a recent PC meeting, as it was 
considered to be an important contribution to the global debate on preparing for SESA 
implementation. A training meeting, facilitated by the FMT in Nairobi, Kenya in 2009, bought 
together a number of FCPF participant countries to learn about SESA, and Nepal participated in this 
meeting and also contributed ideas and inputs to the broader discussion.  
 
How can successes be replicated, or failures avoided, in a wide range of country conditions, 
including as a prelude to operationalizing the Carbon Fund? 
 
A core principle of the R-PP process in Nepal has been the emphasis on transparency and 
accountability. This principle will become increasingly important, as key decisions are taken over the 
course of the next 12-24 months regarding a host of issues such as benefit sharing modalities, the 
nature, identity and structure of the proposed REDD fund as well as social and environmental 
safeguards to reduce potential negative impacts or risks.  
 
Early experience in Nepal points to the importance of coordinating efforts of voluntary market 
REDD projects, implemented by projects or international NGOs with national efforts to prepare for 
REDD-readiness. The extra capacity and resources available to non-governmental entities has meant 
that a number of pilot projects are currently under development (Box 1), all of which are pursuing 
options for voluntary market funding. Important methodologies and lessons are being developed 
regarding carbon measurement, MRV, benefit sharing and transparent systems. At the same time, 
with support from FCPF and others, the REDD Cell is developing strategies for similar areas, for 
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their application in the anticipated compliance market. There is a potential risk (albeit unrealized to 
date) that without sufficient co-ordination from government, that important forest blocks with high 
carbon values may be captured under the voluntary market through project-based approaches, 
leaving little of substantive value for the fund based mechanism (which will come at a later point). 
Furthermore, there is a risk that without sufficient national co-ordination from government, 
methodologies developed locally may not be compatible with national systems.  
 
4.0 Efficiency: 
 
4.1 Cluster Four: To what extent has the FCPF been efficient in achieving desired results?  
 
How efficiently and timely has the FCPF disbursed the proceeds of the Readiness Fund to 
REDD Country Participants, taking into account Bank Operational Policies and 
Procedures? 
 
There appear to have been problems in Nepal involving both the World Bank and the Country in 
terms of disbursing and accounting for FCPF funds.  
 
The result of these obstacles during the preparation phase led to delays in the approval of the 
readiness grant (which was approved in March 2011).  
 
Resolving these issues in a timely manner and moving forward with the readiness grant will be 
important if the momentum that has been developed over the past 18 months is to be maintained, 
and the high levels of participation continued. Increasing the capacity of government to administer 
the larger readiness grant has already been foreseen as a high priority, and this will be supported 
through the recruitment of financial management and procurement specialists to support the REDD 
Cell administration.  
 
Were the countries able to use the resources provided in a timely manner? 
 
The indications are that when the funds arrived, they were used in a timely and effective manner. 
There are also good indications of value for money, as a result of a heavy dependence on local (rather 
than international) consultants and service providers. As mentioned elsewhere in the report, this 
helped increase local ownership and buy-in, as well as building capacity locally.  
 
Has the TAP been utilized efficiently in the assessment of the R-PPs? And, has the selection 
process of the TAP been transparent, free from conflict of interest, and has the independence 
of reviewers been ensured? Does the combined use of TAP reviews of the R-PPs, PC reviews 
and the World Bank’s due diligence represent an efficient process for assessing R-PPs? 
 
REDD Cell staff and the R-PP writing team members indicated a satisfaction with the quality of 
comments received from the TAP and PC review process. Furthermore a teleconference was 
undertaken with the FMT regarding comments received and how they should be addressed. In 
general, comments received were positive in nature and constructive. Specific comments regarding 
the implications of REDD-readiness planning within the context of the current constitutional review 
process were considered to be particularly helpful and were responded to in the final version of the 
R-PP. With regard to the timeliness of the comments, concerns were raised that in some cases, the 
comments were received rather late and as a result there was little time with which to consult outside 
the writing team for feedback and make the necessary revisions given up-coming deadlines for 
submission.  
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How do participating countries perceive the costs and benefits of the FCPF Readiness 
Mechanism, including timeliness and magnitude of resources? 
 
As indicated above, there have been considerable challenges with regards to the transaction costs of 
administering the preparation grant and many issues remain unresolved at the time of preparing this 
report. As a result, there is a somewhat mixed perception of the FCPF support. On one hand, most 
stakeholders consulted within and outside government appear to be highly appreciative of the 
technical and strategic guidance, tools and formats provided by the FCPF, to assist in the preparation 
of the R-PP. On the other hand, the administrative and financial constraints appear to have 
somewhat offset some of these benefits, particularly when seen from the perspective of government.  
 
4.2 Cluster Three: Is the FCPF cooperating with other processes?  
 
At the country level: How is donor coordination for REDD-plus readiness support 
manifesting itself in FCPF countries? 
 
Bilateral agencies appear to be increasingly well coordinated in Nepal through the medium of the 
Forestry Donor Group, which has been operational for a number of years. Within this donor group, 
there is active participation from DFID, MFA (Finland), SDC, JICA, USAID, Danida and EU. A 
major portion of the work conducted by this group revolves around climate change matters – both 
from adaptation and mitigation perspectives. Given that the FCPF grant is administered from outside 
Nepal, and that FCPF represents the WB‟s only forest sector program in Nepal, WB has not been 
participating within this donor group.  
 
With regard to links between government and donors around REDD-plus issues, this has been 
strengthened recently. The revised version of the REDD Working Group now includes one donor 
representative, who will be selected from within the Forestry Donor Group to act as a conduit 
between that group and the government on REDD-plus issues.  
 
In what way, has bilateral and multilateral assistance to FCPF countries for REDD-plus 
readiness changed? 
 
Funding support to REDD-readiness in Nepal has increased significantly since the advent of the 
FCPF process. Increased funds have come from a number of sources. Firstly, existing bilateral 
programs supporting the forest sector (namely the SDC Nepal-Swiss Community Forestry Project 
and the DFID Forests and Livelihoods Program, both of whom have allocated funding support to 
the R-PP process, aligned program activities to support readiness objectives (such as undertaking 
consultations within focal districts), and provided technical and material support to the REDD Cell 
and REDD Working Group.  
 
The US government, through USAID, has recently announced a new natural resources and climate 
change program called “Hariyo Ban Nepalko Dhan” (Hariyo Ban) program.  The Hariyo Ban program 
aims to reduce threats to biodiversity and vulnerabilities of climate change in Nepal through an 
appropriate set of site-based interventions in priority biodiverse landscape(s) as well as enabling 
policy environment at the national level. An important element of the program will be to build the 
structures, capacity and operations necessary for effective and sustainable landscapes management, 
especially REDD-plus readiness. The anticipated budget for this program will be around US$ 30 
million.  
 
As indicated earlier in this report, Norad is supporting a number of national or regional programs 
operational in Nepal through organizations such as RECOFTC, NEFIN (together with three 
regional IP NGOs) and ICIMOD. These interventions aim to increase local awareness, 
understanding and engagement of forest-dependent communities, as well as to test REDD-plus 

http://www.fundsforngos.org/tag/environment
http://www.fundsforngos.org/development-dictionary/sustainable-development/
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methodologies at field level. WWF have been able to secure funds through MFA (Finland) for the 
development of carbon assessment tools in the Terai Arc Landscape.  
 
Three donors, namely DFID, SDC and MFA (Finland) have agreed to provide US$ 150 million 
support over ten years through a multi-stakeholder forestry program. An initial three year „transition 
phase” will develop the overall strategic plan for the forest sector and establish the necessary 
structures and processes for joint financing and implementation. Climate change (both adaptation 
and mitigation) are included as core elements within this program.  
 
With regard to multi-lateral funding support to REDD-plus, the picture is less clear. Nepal is not a 
FIP Pilot country, nor is it included currently in UN-REDD. Nepal, is however, a participant to the 
PPCR with a budget of US$ 110 million. Although mitigation is not foreseen in this program, as has 
been indicated earlier, many of the actions foreseen in the PPCR and the NAPA are potentially 
relevant to mitigation (such as community forestry and afforestation), so important links can be 
developed here.  
 
Has the FCPF sought to build on the existing bilateral and multilateral programs in the 
REDD Country Participant?  
 
Strong linkages have been developed between the FCPF supported activities and other ongoing 
programs in Nepal – particularly within the forestry sector. Important financial, technical and 
material contributions have been made from SDC and DFID funded forestry programs. As a result, 
the R-PP process has built strongly on existing government and donor-funded support. Fewer 
linkages have been developed outside the forestry sector – for example to processes involved with 
land tenure reforms, decentralization reforms or agricultural development, all of which will be 
important when strategies are being developed with which to address deforestation drivers.  
 
In what way and to what extent have stakeholders been engaged in FCPF? 
 
With support from FCPF Preparation grant, but also extensive supplemented by donors and projects 
working in the forest sector, there has been a strong level of engagement in the R-PP development 
process in Nepal. Consultations and engagement have taken place through a range of forums and 
processes: 
 

- The REDD Working Group (with representatives from government and civil society); 
- The REDD Stakeholders Forum (a wider body with broader representation from civil 

society and government; 
- The Apex Body (an inter-ministerial body with more of an oversight and decision-making 

function); 
- A range of consultations carried out at national and sub-national level. This has been 

extensively supplemented by donor-funded programs such as the DFID Forests and 
Livelihood Program (working in 15 districts), the Norad-funded RECOFT initiative, and the 
Norad support provided to NEFIN working with IP issues.  

 
During the preparation of the R-PP, many stakeholders consulted (including the government) have 
indicated that the consultations and engagement have been primarily from stakeholders directly 
linked to the forest sector, such as staff from within MFSC, forest-based NGOs and other civil 
society organizations with strong links to the forest sector. Government staff from outside MFSC, 
while represented on the Apex Body, has not been represented within the REDD Working Group, 
for example (although this is now changing during R-PP implementation with an expansion of 
membership planned). Discussions held with the Ministry of Finance indicated that their 
involvement to date in the R-PP had been minimal, and compared less favorably than other forest 
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sector process such as the ongoing development of the Multi Stakeholder Forestry Program 
discussed earlier in this document. 
 
Representation of private sector has been low throughout the R-PP preparation. This is more a 
reflection of the state of engagement of the private sector within the forest sector, rather than as a 
result of their exclusion from the planning process. Much of the “private sector” engagement in 
forestry is either informal or artisanal in nature. Larger commercial interests in timber harvesting 
have a poor track record in terms of transparency, and are known to be largely co-opted by senior 
government representatives.  
 
There has been a very deliberate attempt to involve national civil society organizations within the R-
PP process. Of nine members of the REDD Working Group, three were from national NGOs. 
Furthermore, the REDD Cell adopted a deliberate strategy of encouraging key NGOs working 
within the REDD Working Group to assume responsibility for undertaking the development of the 
Consultation and Participation Plan. Seven national NGOs working with the forest sector 
representing a range of interests were engaged to undertake this assignment. Furthermore, there was 
very little reliance on international consultants (other than existing adviser staff who were able to 
allocate time to this assignment) – the bulk of the studies were conducted by national consultants. An 
important spin-off of this process has been to build capacity and ownership among Nepali nationals 
working within the forest sector. There has also been an important and healthy discussion within 
national NGOs regarding the degree to which they can fulfill multiple roles within government-lead 
processes. Is it possible, for example, to retain independence and loyalty to lower level constituents, 
while participating as a REDD Working Group member, while carrying out consultancy tasks and 
with longer term interests to secure funding for implementing REDD pilot projects? On reflection, 
the answer to this question appears to be yes – the benefits have outweighed the potential risks. The 
process has created a strong incentive for collaboration between civil society and government around 
shared goals.  
 
With regard to the process of soliciting inputs from civil society and local communities, discussions 
held with national NGOs involved in the process have indicated some important lessons learned. 
Rather than inviting selected NGOs to be represented on the REDD Working Group, a more 
deliberate process could have involved providing some limited funds to support civil society groups 
to meet among themselves initially, and develop a more structured process for feeding into the 
REDD Working Group. This could have included, for example, electing two members from within 
the civil society group to act as their elected representatives. So, rather than representing their own 
organizations and interests, their mandate becomes broader – representing the broader interests of 
national civil society from which they were elected. Furthermore, the separate discussion forum for 
national civil society could have developed its own positions and recommendations as a group – and 
then channeled these through their representatives.  
 
The interests of IPs were represented on the REDD Working Group through NEFIN. NEFIN had 
additional funds (outside the FCPF) to support a consultative process on REDD-plus across its 
broad network. A position paper was developed by NEFIN outlining minimum conditions through 
which IPs would accept to participate in and support the REDD-plus process. This included 
adherence to principles of FPIC and conformity to ILO 169 and UNDRIP (both ratified by 
government of Nepal). Although a number of their demands were not met (including specifically 
adherence to UN Conventions), there was a satisfaction at least, that the voices of IPs had been 
heard more strongly than before within national policy formulation processes within the forestry 
sector.  
 
A final challenge has been identified in this process, and this relates to capacity. There is a great 
diversity of national organizations and umbrella organizations. Many of these have considerable 
levels of legitimacy and represent important and marginalized interests. However, in contrast, for 
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many of these organizations, they lack capacity to engage meaningfully in complex policy processes. 
They have to be supported with capacity building for them to be able to present their concerns in a 
structured and constructive manner.  
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ANNEX G: FIELD VISIT SAMPLE METHODOLOGY 
 

Whereas the evaluation will integrate all participating countries, the selection of countries for the 
three proposed case-studies have been made based on status of progress in readiness made by the 
countries and keeping in view the geographic representation. As per the other two criteria suggested 
by the FMT during the teleconference, nature of REDD challenges and stakeholder participation, the 
evaluation team felt that these criteria were too subjective at this point in the sampling in order to 
provide an objective, unbiased sample. 
 
Based on the criteria, the evaluation team undertook a review of the FCPF member countries as 
listed in Table 1. 

Table 1: List of Participating Countries and Criteria 

Country Region 
Status of 

Readiness 
Proposal 

Involvement with other Global REDD Initiatives 

UN-REDD 
FIP Pilot 
Country 

REDD+ 
Partnership 

Argentina LAC Assessment O  P 

Bolivia, Plurinational State of LAC R-PIN M   

Chile LAC R-PIN    

Colombia  LAC R-PIN O   

Costa Rica LAC Assessment O  P 

El Salvador LAC R-PIN    

Guatemala LAC R-PIN O  P 

Guyana LAC Assessment O  P 

Honduras LAC R-PIN   P 

Mexico LAC Assessment O Y P 

Nicaragua LAC R-PIN    

Panama LAC Assessment M   

Paraguay LAC R-PIN M   

Peru LAC R-PIN  Y  

Suriname LAC R-PIN    

Cameroon Africa R-PIN   P 

Central African Republic Africa R-PIN O  P 

Congo, Democratic Republic 
of 

Africa Final submitted M Y P 

Congo, Republic of Africa Assessment O  P 

Equatorial Guinea Africa R-PIN   P 

Ethiopia Africa R-PIN    

Gabon Africa R-PIN O  P 

Ghana Africa Assessment  Y P 

Kenya  Africa Final submitted O  P 

Liberia  Africa R-PIN  Y  

Madagascar Africa R-PIN   P 

Mozambique Africa R-PIN    

Tanzania Africa Assessment M   

Uganda  Africa R-PIN   P 

Cambodia Asia R-PIN M   

Indonesia Asia Assessment M Y P 

Lao People’s Democratic 
Republic 

Asia Assessment   P 

Nepal Asia Final submitted O  P 

Papua New Guinea Asia R-PIN M  P 

Thailand Asia R-PIN    

Vanuatu Asia R-PIN   P 

Vietnam Asia Assessment M  P 

O=Observer country (in the case of UN-REDD, these are considered Other Partner Countries such as Nepal for 
example), M=Member country, Y=Yes, P=Partner country 

 
The review has demonstrated that each region is at different stages in terms of Status of their R-PP. 
Africa has the most countries that have submitted their Final R-PP. Combined with the number of 
countries at the Assessment stage, 35 per cent of African countries are in advance stages of the 
Readiness process. While LAC has the most participating countries, only 33 per cent are at the 

http://www.forestcarbonpartnership.org/fcp/node/59
http://www.forestcarbonpartnership.org/fcp/node/61
http://www.forestcarbonpartnership.org/fcp/Node/168
http://www.forestcarbonpartnership.org/fcp/node/63
http://www.forestcarbonpartnership.org/fcp/node/64
http://www.forestcarbonpartnership.org/fcp/Node/169
http://www.forestcarbonpartnership.org/fcp/Node/171
http://www.forestcarbonpartnership.org/fcp/node/69
http://www.forestcarbonpartnership.org/fcp/Node/172
http://www.forestcarbonpartnership.org/fcp/node/74
http://www.forestcarbonpartnership.org/fcp/node/76
http://www.forestcarbonpartnership.org/fcp/node/77
http://www.forestcarbonpartnership.org/fcp/node/79
http://www.forestcarbonpartnership.org/fcp/node/80
http://www.forestcarbonpartnership.org/fcp/Node/175
http://www.forestcarbonpartnership.org/fcp/node/62
http://www.forestcarbonpartnership.org/fcp/Node/167
http://www.forestcarbonpartnership.org/fcp/node/65
http://www.forestcarbonpartnership.org/fcp/node/65
http://forestcarbonpartnership.org/fcp/node/81
http://www.forestcarbonpartnership.org/fcp/Node/170
http://www.forestcarbonpartnership.org/fcp/node/66
http://www.forestcarbonpartnership.org/fcp/node/67
http://www.forestcarbonpartnership.org/fcp/node/68
http://www.forestcarbonpartnership.org/fcp/node/70
http://www.forestcarbonpartnership.org/fcp/node/72
http://www.forestcarbonpartnership.org/fcp/node/73
http://www.forestcarbonpartnership.org/fcp/Node/174
http://www.forestcarbonpartnership.org/fcp/Node/176
http://www.forestcarbonpartnership.org/fcp/node/82
http://www.forestcarbonpartnership.org/fcp/Node/166
http://www.forestcarbonpartnership.org/fcp/Node/218
http://www.forestcarbonpartnership.org/fcp/node/71
http://www.forestcarbonpartnership.org/fcp/node/71
http://www.forestcarbonpartnership.org/fcp/node/75
http://www.forestcarbonpartnership.org/fcp/node/78
http://www.forestcarbonpartnership.org/fcp/Node/177
http://www.forestcarbonpartnership.org/fcp/node/83
http://www.forestcarbonpartnership.org/fcp/node/84
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Assessment stage and none have submitted a Final R-PP, leaving 77 per cent at the early stages of the 
process, the R-PIN. In Asia, 50 per cent of participating countries are either at the Assessment stage 
or have submitted their Final R-PP (see Figure 1). 
 

Figure 1: Status of R-PP 

 
The review has also demonstrated the different levels of involvement with other Global REDD 
Initiatives for each region. Africa has the highest level of total involvement with the three other 
Global Initiatives in the selection criteria, followed by LAC participant countries, and Asia participant 
countries. However, it must be noted that in regards to the UN-REDD Program and the Forest 
Investment Program, all three regions are quite similar in their participation with some minor 
variability (see Figure 2).  
 

Figure 2: Level of Involvement in other Global REDD Initiatives 

 
Following this assessment, a review of the TORs, and consultation with the FMT the evaluation team 
proposes that, in order to benefit as much as possible from the field visits and ensure that the FCPF 
does indeed gain knowledge on lessons learned from experience to date and good practices, field 
visits be conducted in following countries:  
 

Country Region 
Status of 

Readiness 
Proposal 

Involvement with other Global REDD 
Initiatives 

UN-
REDD 

FIP Pilot 
Country 

REDD+ 
Partnership 

Mexico LAC Assessment O Y P 

Congo, Democratic 
Republic of 

Africa Final submitted M Y P 

Nepal Asia Final submitted   P 

 

http://www.forestcarbonpartnership.org/fcp/node/74
http://www.forestcarbonpartnership.org/fcp/node/65
http://www.forestcarbonpartnership.org/fcp/node/65
http://www.forestcarbonpartnership.org/fcp/node/75
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ANNEX H SURVEY QUESTIONS 
 
Welcome 
 
Here you will find a survey relating to your experience with the Forest Carbon Partnership Facility (FCPF). 
The survey is administered by Baastel (Canada) and Nordeco (Denmark), the consultant firms who have 
been mandated by the Participant’s Committee, the governing body, of the FCPF to undertake an 
independent evaluation of the FCPF to identify lessons learned and provide recommendations for the 
future implementation of the FCPF. The evaluation is looking at the following three OECD DAC criteria: 
relevance, effectiveness, and efficiency, to draw conclusions and recommendations for the future. 
 
The survey has 25 questions. There is no wrong or right answer. For multiple choice questions, if you feel 
the question does not apply to you, please choose ‘N/A’; if you prefer not to answer for any other reason, 
please select the option ‘Prefer not to Answer’. You will need approximately 30 to 40 minutes to complete 
the questionnaire. Your answers will be combined with those of other participants. You will not be 
identified individually and your opinions will remain strictly confidential. 
 
If there are additional issues that you would like to bring to the attention of the consultants, please get in 
touch with Carolina Vergara at Carolina.vergara@baastel.com 
 
Thank you again for taking the time to share your experience! 
 

Survey targeting: All stakeholder groups 
 

Language:  
Region (Latin America and Caribbean; East Asia and Pacific, Africa): 
Country:  
Type of organisation/institution:  
(tick as appropriate):  

 Country participant stakeholder (Government institution/National NGO or International NGO / 
Other civil society/ private sector) 

 Participant Committee Observers 

 Donor Participant including Carbon Fund Donors  

 Member of FCPF Facility Management Team  

 Members of Ad Hoc Technical Advisory Panel 

 Member of the Participant Committee 

 Other  
Name of organization/institution:  
Role of your institution within the context of the R-PP Readiness-Plus process: 
 
Relevance:  

1. In your view, to what degree have activities supported by the FCPF been coherent and relevant to 
REDD-readiness activities being supported within your country?  

 

 Highly Coherent and highly relevant 

 Coherent and relevant 

 Moderately Coherent and moderately relevant 

 Incoherent and irrelevant 

 Highly incoherent and irrelevant 

 N/A 

 Prefer not to answer 
 

mailto:Carolina.vergara@baastel.com
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2. In your view, in what way, has the FCPF added value to REDD-plus processes being undertaken by 
your country? (Please provide concrete examples, if possible). If you prefer not to answer please 
leave the box empty.  
 

3. In your view, has the Participant Committee been responsive to the key international 
conventions? 
 

 Yes 

 No 

 N/A 

 Prefer not to answer 
 
Comments are optional: 
 

4. Has your organization/institution had previous experience working with other REDD-plus 
initiatives?  

 Yes 

 No 

 N/A 

 Prefer not to answer 

 If A1=Yes, go to Q5. 

 If A1=No, go to Q8 
 
5. Please name the one or more REDD-plus initiatives with which you have had the most 

experience/contact. If you prefer not to answer please leave the box empty.  
 
6.  To what extent would you say these other initiatives are similar to the FCPF programme, in terms 

of providing a similar service? [very similar, similar, dissimilar, very dissimilar, N/A, Prefer not to 
answer] 

 
7. Please compare your FCPF experience with other Global REDD-plus initiatives  in the following 

areas: [significantly better, somewhat better, somewhat worse, or significantly worse, N/A, Prefer 
not to answer]  

 

 [Q7a] Amount of information provided by the programme in terms of adequately supporting 
preparation your country’s readiness proposal and support for REDD-plus readiness. 

 [Q7b] Degree of support and responsiveness (resource person, expert advice, documentation) 
provided by the FCPF in the preparation of your proposal. 

 [Q7c] Timeliness of support. 

   [Q7d] The overall performance of the program in your country. You may want to focus on key 
achievements and gaps. 

Comments are optional:  
 

Effectiveness  

Considering your experience and knowledge of the FCPF: 
8. As a FCPF Participant Country 

Are the definition of “REDD plus readiness”, the procedures for formulation, procedures 
for assessment and review of R-PPs, the guidance notes on consultations, etc., clear, and 
understandable?   

 Yes 

 No 

 N/A 

 Prefer not to answer 
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Comments are optional: 

 
As a FCPF Participant Country, please provide your opinion on the following statements:  
 Highly 

Agree 
Agree Disagree Strongly 

Disagree 
N/A Prefer 

not to 
answer 
 

The FCPF process has significantly contributed 
towards your country’s capacity to prepare its 
R-PP . 

      

The FCPF process has enhanced your 
country’s understanding of REDD-plus issues. 

      

The FCPF has provided your country with 
adequate financial and technical resources to 
prepare its R-PP.  

      

As a result of FCPF support, your country has 
the potential to undertake large-scale 
systems of performance-based payments for 
REDD-plus.  

      

The materials (i.e. Guidelines, technical notes, 
lessons learned, templates, manuals etc.) 
provided by the FCPF have been used in your 
country for national planning on REDD-plus 
and REDD-plus readiness activities 

      

The FCPF has been effective in delivering its 
objectives regarding REDD readiness

90
.  

      

Comments are optional:  
 

9. Have other capacities (at the institutional/national level) been strengthened as a result of 
participation in the FCPF and the REDD+ Readiness process? 

 Yes 

 No 

 N/A 

 Prefer not to answer 
a) if yes, in which areas? Comments are optional: 

 
10. To your knowledge, have there been any unintended outcomes (negative or positive) as 

a result of undertaking the preparation of the R-PP and participating in the FCPF 
Readiness Mechanism? 

 Yes 
 No 
 N/A 

 Prefer not to answer 
 

                                                      
 
90

 As per the Information Memorandum of June 2008, the objectives include : 1. Developing a national reference 

scenario for REDD; 2. Adopting a national REDD strategy that would seek to reduce emissions and at the same time 
conserve biodiversity and enhance the livelihoods of forest-dependent indigenous peoples and other forest dwellers. 
The REDD strategy should reflect each country’s priorities and be mindful of its constraints; and 3. Designing and, if 
possible, implementing accurate measurements, monitoring and verification systems to enable countries to report on 
emissions from deforestation and forest degradation.  
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If yes, please provide examples and describe the effects of these unintended outcomes. Comments are optional. 
 

11. To your knowledge, has the FCPF programme been responsive to the concerns expressed by 
stakeholders including Indigenous peoples and local communities in the course of the REDD-plus 
readiness? You may want to comment on the level of engagement you have had so far in the 
FCPF. 

 Yes 

 No 

 N/A 

 Prefer not to answer 
 
a) If yes, can you please elaborate on what these concerns are, and how and to what 

extent FCPF has responded to them keeping in view the state of advancement of 
REDD-plus readiness? Comments are optional 
 

12. In your view, have the activities of the FCPF Readiness Mechanism played a catalytic effect in 
your country for REDD-plus? By catalytic effect we broadly refer to mechanisms pertaining to (a) 
demonstration, including by pilot projects; (b) replication; and (c) scaling-up REDD-plus outcomes 
as well as sustainability. 

 Yes 
 No 
 N/A 

 Prefer not to answer 
 
If yes, please describe any type of catalytic effects as a result of FCPF outcomes, and underlying causes. 

Comments are optional. 
 

13. Can you describe any key strengths of the FCPF programme? 
a) Weaknesses of the FCPF programme? 
 

15. Has your participation in the FCPF been meaningful?  
 Yes 
 No 
 N/A 
 Prefer not to answer 
 

a) If yes, mention areas where you have found participation to be most useful from REDD-plus 
such as support in setting up country level REDD-plus processes; strengthening national 
dialogue on REDD-plus or any other area. Comments are optional 

 
b) In what areas do you feel further assistance would be more helpful? Comments are optional. 

 
 
Efficiency 

16. In your view, as a Participant country please indicate your level of agreement with the following 
statements: 

 

 Highly 
Agree 

Agree Disagree Strongly 
Disagree 

N/A Prefer 
not to 
answer 
 

Your country had access to the Readiness funds in 
a timely manner. 

      

The disbursement of the Readiness funds was 
done in a timely manner. 
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The Readiness funds were used in a timely manner 
in your country. 

      

The allocated resources per country by the 
Readiness Mechanism were adequate to 
undertake the FCPF activities 

      

Comments are optional:  
 
17. In your view, please indicate your level of agreement with the following statements: 
 
 Highly 

Agree 
Agree Disagree Strongly 

Disagree 
N/A Prefer 

not to 
answer 
 

The governance of the FCPF is accountable and 
transparent. 

      

Regarding REDD-plus readiness, is the role of the 
Facility Management Team (FMT) clear? 

      

Is the FMT well executed?       

Has the Participant Assembly been effective in 
providing strategic direction and allocating 
resources commensurate with agreed objectives? 

      

Does the Participant Committee (PC) perform the 
necessary strategic steering function? 

      

Are the decisions taken by the PC based upon 
consistent application of agreed performance 
standards, criteria and indicators? 

      

Comments are optional: 
 

18. To your knowledge, were there changes in the use of funds, time, and resources between the years 
2006 and 2010? 

 Yes 

 No 

 N/A 

 Prefer not to answer 
If yes, can you please elaborate? Comments are optional. 
 

19. To your knowledge have there been any changes to the FCPF objectives? 

 Yes 

 No 

 N/A 

 Prefer not to answer 
If yes, can you elaborate on the underlying causes and rational for these changes? Comments are optional. 
 

20. What has been your level of satisfaction regarding the following aspects of the review process undertaken by the 
Technical Advisory Panel (TAP)? 

 Highly Agree Agree Disagree Highly 
disagree 

N/A Prefer not 
to answer 
 

TAPs have been adequately resourced.       

The reporting arrangements are appropriate.       

The panels performed their review function 
well. 

      

The panels performed their advisory function 
well. 

      

The Panels have been independent of the FMT, 
PC and the World Bank. 

      

Comments are optional: 
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21. Based on your experience with the FCPF REDD-plus readiness, to what degree have there been any changes 

in donor coordination for REDD-plus activities?  
 High 
 Moderate 
 Low 
 None 
 N/A 

 Prefer not to answer 
If yes, can you provide examples of the type of changes in donor coordination? Comments are optional. 

 
22. In your view, as a Country participant, has there been an increase or decrease in bilateral and multilateral 

assistance in your country for REDD-plus readiness which you think is a consequence of your country’s 
participation in FCPF and preparation of its R-PP? 

 Yes 

 No 

 N/A 

 Prefer not to answer 
 

Please provide examples and describe the impacts or lack thereof, of these changes in your country. Comments 
are optional: 

 
23. In your view, has participation in the FCPF influenced synergies between bilateral and multilateral partners 

or between multilateral partners regarding REDD-plus activities?  
 Yes 
 No 
 N/A 

 Prefer not to answer 
Please provide examples or lack thereof of these synergies and how you perceive the FCPF influenced this. 
Comments are optional: 
 

24. What has been the level of success of the FCPF to build on the existing bilateral and multilateral 
programmes?  

 Highly Successful 
 Successful 
 Moderately Successful 
 Unsuccessful 
 Highly unsuccessful 
 N/A 

 Prefer not to answer 
 
Comments are optional: 
 

25. Finally, do you have additional comments to make about the FCPF programme? 
 
Thank you for being a part of this survey! 
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ANNEX I INTERVIEW PROTOCOLS 
 

All Protocols contained variations of the same questions in order to ensure triangulation of 
answers. During missions, these same protocols were modified depending on the context 
and stakeholder groups but contained the same basic themes and criteria to feed into the 

triangulation of data.  
 

a) Interview Protocol PC Members and Observers 
 

Baastel (Canada) and Nordeco (Denmark), have been mandated by the Participant‟s Committee, the 
governing body, of the FCPF, to undertake an independent evaluation of the FCPF in view of 
attaining lessons learned and providing recommendations to undertake the activities of the FCPF on 
a larger scale. The evaluation is looking at the following three OECD DAC criteria, relevance, 
effectiveness, and efficiency, to draw conclusions and recommendations. 
 
Programme Relevance 

 
1. In your view, how has the work of the FCPF been relevant within the global context of REDD-

plus? 
 

2. In your view, what has been the value added of the FCPF to the REDD-plus process? 
a. What have been the main attributes of the Readiness process? 

3. Can you provide examples of how the Participant Committee has been responsive to the key 
international conventions?  

a. How have these been responsive to the needs of REDD participant countries? 
 
Programme Efficiency 

 
4. In regards to efficiency, what have been the strengths and weaknesses of the FCPF in 

regards to its disbursement of funds to Participant Countries?  
a. How could they have been allocated in a more efficient manner?  

 
5. Was the time allocated to implement the Readiness Mechanism realistic?  

a. What has been key to ensuring a timely delivery to Participant Countries?  
b. What have been the main challenges in regards to a timely delivery? 

 
6. How has the use of internal and external expertise been used to maximise the efficiency of 

the FCPF? Have there been any challenges in regards to the use of expertise within the FCPF or 
with Participant Countries?  

a. What have been some of the good practices in regards to providing expertise to 
Participant Countries? 

 
7. Over the course of the FCPF fiscal years, can you provide any changes in the use of funds, 

time, and resources between the years 2008 and 2010? 
 
8. In your view, what have been some of the good practices in the management of the 

Readiness Trust Fund?  
a. What have been some of the bad practices, if any? 
b. Has the rate of disbursement been timely?  
c. Have there been any constraints in the disbursement of funds?  
d. If so, can you describe them? 
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9. In regards to the review process of the R-PP, what has been the value added of the 
following: TAP, Participant Committee, and World Bank due diligence?  

a. In your view, what are the strengths and weaknesses of this review process?  
b. What are areas of redundancy?  
c. Which are the areas of complementarity? 
d. In your view, how has the TAP contributed to the R-PP process?  
e. What has been their level contribution?  
f. In your view, how can this process be conducted in a more timely manner? 
g. In what way could the resources be utilized more efficiently for the review process? 

 
10. The Readiness Mechanism provides 200 000 USD to Participant Countries, is this amount 

sufficient to undertake the FCPF activities (the development of the RPP)?  
a. If so, please elaborate.  
b. If not, could you elaborate on the financial needs required to ensure the Readiness 

activities are undertaken.  
c. What have been the main benefits? 

 
11. REDD-plus initiatives have been growing in the last years, since its inception, can you 

provide examples of synergies that the FCPF has had with these other initiatives? 
a. In your view, has there been any overlap between the FCPF and other REDD-plus 

initiatives? 
b. More specifically, how has the FCPF created links between the following REDD-

plus initiatives: Forest Investment Programme, The GEF, other bilateral initiatives, 
and regional initiatives? What has been gained from these links? To what degree 
have they been successful? 

 
12. In what way have the FCPF and UN-REDD been complementary? Can you provide 

examples of efforts that have been made to ensure this? 
a. What have been the key learning experiences and impacts that have stemmed jointly 

from the FCPF and UN-REDD? 
b. In your view, what are the similarities in the operational guidance on the 

engagement of indigenous people of the FCPF and UN-REDD?  
c. Conversely, what are differences? 

 
13. What have been the key achievements of the FCPF in informing the UNFCCC process?  

a. What has been the most challenging in informing the UNFCCC? 
 
Programme Effectiveness 

 
14. The FCPF has established a participatory governing system, in your view what have been the key 

achievements of this system?  
a. What have been the key challenges of this system? 

 
15. The FCPF has aimed to provide a governing system that is accountable and transparent, in your 

view, has this been achieved?  
a. If so, please elaborate.  
b. If not, please elaborate. 

 
16. In your view, how has the Participant Assembly contributed to the FCPF? How has the 

Participant Committee contributed to the FCPF? 
 
17. In comparison with other REDD-plus initiatives, what are the strengths and weaknesses of the 

FCPF governance system? Can you provide concrete examples? 
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18. Have there been any catalytic effects of FCPF outcomes? If so, can you provide examples? If 

not, can you elaborate? 
 
19. Can you provide us with some key lessons learned in regards to the FCPF REDD-plus Readiness 

activities?  
a. In your view, what are the implications of these lessons for REDD-plus readiness? 
b. In what way could these FCPF lessons have an impact on REDD-plus readiness? 
c. In view of creating a larger scale approach to REDD-plus readiness, is there a 

potential for these lessons to be scaled-up? 
d. In what way has the FCPF conveyed information on its lessons learned? 
e. In your view, what has been the value of this information? 
f. Would there have been a better way to convey these lessons from the FCPF? 

 
Thank you for your participation 

 
b) Interview Protocol Participant Country 

 
Baastel (Canada) and Nordeco (Denmark), have been mandated by the Participant‟s Committee, the 
governing body, of the FCPF, to undertake an independent evaluation of the FCPF in view of 
attaining lessons learned and providing recommendations to undertake the activities of the FCPF on 
a larger scale. The evaluation is looking at the following three OECD DAC criteria, relevance, 
effectiveness, and efficiency, to draw conclusions and recommendations. 
 
Programme Relevance 

 
1. In your view, how has the work of the FCPF been relevant within the global context of REDD-

plus? 
a. In what way, has the FCPF Readiness Mechanism been coherent with activities in 

your country? 
 
2. In your view, what has been the value added of the FCPF to the REDD-plus process? 

a. What have been the main attributes of the Readiness process? 
 
3. Can you provide examples of how the Participant Committee has been responsive to the key 

international conventions?  
a. How have these been responsive to the needs of your country? 

 
Programme Efficiency 

 
4. The Readiness Mechanism provides 200 000 USD to Participant Countries, is this amount 

sufficient to undertake the FCPF activities (the development of the RPP)?  
a. If so, please elaborate.  
b. If not, could you elaborate on the financial needs required to ensure the Readiness 

activities are undertaken.  
c. What have been the main benefits? 

 
5. In your view, was your country able to access the funds for the Readiness Mechanism in a timely 

manner?  
a. How could the funds been accessed more efficiently? 
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b. Between the time that your country could access the funds, and the disbursement of 
the funds from the FCPF, in your view, how could this have been conducted in a 
more timely manner? 

 
6. Once your country received the funds, how were they used and disbursed? In your view, how 

could these funds been used more efficiently? 
 
7. In regards to the review process of the R-PP, what has been the value added of the following: 

TAP, Participant Committee, and World Bank due diligence? In your view, what are the 
strengths and weaknesses of this review process? What are areas of redundancy? Which are the 
areas of complementarity? 

a. In your view, how has the TAP contributed to the R-PP process?  
b. What has been their level contribution?  
c. In your view, how can this process be conducted in a more timely manner? 
d. In what way could the resources be utilized more efficiently for the review process? 

 
8. With the increasing interest in REDD-plus initiatives, have there been any changes in donor 

coordination and activities?  
a. If so, what types of changes have occurred?  
b. What types of changes have occurred in bilateral and multilateral assistance?  
c. Do you have examples of synergies between donors in your country in regards to 

REDD-plus activities? In what way has the FCPF contributed to these changes? 
 
Programme Effectiveness 

 
9. In your view, was the time frame provided to achieve the FCPF objectives adequate?  

a. What have been the major delays? What were the causes of these delays? 
 
10. What were the resources put at the disposal your country to undertake FCPF activities? In your 

view, were these resources adequate? Please elaborate. 
 

11. In your view, what is the potential of your country to undertake large-scale systems of 
performance-based payments? 

 
12. The FCPF has produced a number of resource materials to generate knowledge on REDD-plus 

and their activities, in your view, how have these materials been useful? 
 
 
13. How has the work undertaken with FCPF built capacity in your country?  

a. What have been the major constraints to capacity building in your country?  
b. In your view, does your country have the capacity to attaint the FCPF objectives? 

Please elaborate. 
 
14. Have you undertaken any performance-based incentive payments programme?  

a. If so, what has been the level of success of this programme?  
b. What has been the incentive payments provided?  
c. What has been the reduction of GHG emissions? 

 
15. In your view, would the FCPF be able to accompany your country to set objectives and 

standards for REDD-plus? 
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16. The FCPF has established a participatory governing system, in your view what have been the key 
achievements of this system?  

a. In your view, how has the Participant Assembly contributed to the FCPF?  
b. How has the Participant Committee contributed to the FCPF? 
c. What have been the key challenges of this system? 
d. How has the FCPF governing system shown that it is transparent and accountable? 
e. In comparison with other REDD-plus initiatives, what are the strengths and 

weakness of the FCPF governance system? Can you provide concrete examples? 

 
17. Have there been any catalytic effects of FCPF outcomes?  

a. If so, can you provide examples?  
b. If not, can you elaborate? 

 
18. Have there been any unintended outcomes from the Readiness Mechanism, in your country?  

a. If so, can you describe the effects of these outcomes? 
 
19. Can you provide us with some key lessons learned in regards to the FCPF REDD-plus Readiness 

activities? In your view, what are the implications of these lessons for REDD-plus readiness? 
a. In what way could these FCPF lessons have an impact on REDD-plus readiness? 
b. In view of creating a larger scale approach to REDD-plus readiness, is there a 

potential for these lessons to be scaled-up? 
c. In what way has the FCPF conveyed information on its lessons learned to your 

country? 
d. In your view, what has been the value of this information? 
e. Would there have been a better way to convey these lessons from the FCPF? 

 
Thank you for your participation 

 
c) Interview Protocol TAP Members 

 
Baastel (Canada) and Nordeco (Denmark), have been mandated by the Participant‟s Committee, the 
governing body, of the FCPF, to undertake an independent evaluation of the FCPF in view of 
attaining lessons learned and providing recommendations to undertake the activities of the FCPF on 
a larger scale. The evaluation is looking at the following three OECD DAC criteria, relevance, 
effectiveness, and efficiency, to draw conclusions and recommendations. 
 
Programme Relevance 

 
20. In your view, how has the work of the FCPF been relevant within the global context of REDD-

plus? 
a. In what way, has the FCPF Readiness Mechanism been coherent with activities in 

Participant Countries? 
 
21. In your view, what has been the value added of the FCPF to the REDD-plus process? 

a. What have been the main attributes of the Readiness process? 
 
22. Can you provide examples of how the Participant Committee has been responsive to the key 

international conventions?  
a. How have these been responsive to the needs of participant countries? 

 
Programme Effectiveness 
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23. In your view, how has the TAP contributed to the R-PP process?  
a. What has been the TAP‟s level contribution?  

 
24. In regards to the review process of the R-PP, what has been the value added of the 

following: TAP, Participant Committee, and World Bank due diligence?  
 
25. What are areas of redundancy between each process?  
 
26. Which are the areas of complementarity between each process? 
 
27. In your view, what are the strengths and weaknesses of R-PP review process?  
 
28. In your view, how can this process be conducted in a more timely manner? 
 
29. In what way could the resources be utilized more efficiently for the review process? 
 

Thank you for your participation 
 

d) Interview Protocol World bank staff 
 

Baastel (Canada) and Nordeco (Denmark), have been mandated by the Participant‟s Committee, the 
governing body, of the FCPF, to undertake an independent evaluation of the FCPF in view of 
attaining lessons learned and providing recommendations to undertake the activities of the FCPF on 
a larger scale. The evaluation is looking at the following three OECD DAC criteria, relevance, 
effectiveness, and efficiency, to draw conclusions and recommendations. 
 
Programme Relevance 

 
20. In your view, what has been the value added of the FCPF to the REDD-plus process? 

a. What have been the main attributes of the Readiness process? 
 
Programme Efficiency 

 
21. In regards to efficiency, what have been the strengths and weaknesses of the FCPF in 

regards to its disbursement of funds to Participant Countries?  
a. How could they have been allocated in a more efficient manner?  

 
22. Was the time allocated to implement the Readiness Mechanism realistic?  

a. What has been key to ensuring a timely delivery to Participant Countries?  
b. What have been the main challenges in regards to a timely delivery (for both the 

formulation and the preparation grants)? 
 

23. Given the delays between R-PP approval and Readiness Grant experienced by a number of 
countries, and given the fast evolving REDD context in the Participant Countries (also in 
terms of new donor funding part of the REDD agenda), how flexible can the Bank be in 
terms of allocation of funds to specific activities under the Readiness Grant? 

 
24. How has internal and external expertise been used to maximise the efficiency of the FCPF 

within the Bank? Have there been any challenges in regards to the use of expertise within the 
FCPF or with Participant Countries?  

a. What have been some of the good practices in regards to providing expertise to 
Participant Countries? 
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25. In your view, what have been some of the good practices in the management of the 

Readiness Trust Fund?  
a. What have been some of the bad practices, if any? 
b. Has the rate of disbursement been timely?  
c. Have there been any constraints in the disbursement of funds?  
d. If so, can you describe them? 

 
26. In regards to the review process of the R-PP, what has been the value added of the World 

Bank due diligence?  
a. What are areas of redundancy and/or complementarity with other FCPF review 

steps? 
b. In your view, how can this process be conducted in a more timely manner? 
c. In what way could the resources be utilized more efficiently for the review process? 

 
27. The Readiness Mechanism provides 200 000 USD for formulation of the R-PP and 3.4 

million USD for the Strategy development and readiness process, are these amounts sufficient in 
your view to undertake the FCPF activities?  

a. If so, please elaborate.  
b. If not, could you elaborate on the financial needs required to ensure the Readiness 

activities are undertaken.  
c. What have been the main benefits? 

 
28. REDD-plus initiatives have been growing in the last years, since its inception, can you 

provide examples of synergies that the FCPF has had with these other initiatives? 
a. In your view, has there been any overlap between the FCPF and other REDD-plus 

initiatives? 
b. More specifically, how has the FCPF and the World Bank created links between the 

following REDD-plus initiatives: Forest Investment Programme, the GEF, other 
bilateral initiatives, and regional initiatives? What has been gained from these links? 
To what degree have they been successful? 
 

29. What have been the links, if any, between the FCPF work and the other World Bank sector 
support in the countries targeted? What have been the challenges at this level? 
 

30. Can you provide any insight on what the role of the World Bank Regional Teams has been 
in regard to the FCPF?  What have been the achievements and challenges of their 
involvement? 

 
31. In what way have the FCPF and UN-REDD been complementary? Can you provide 

examples of efforts that have been made to ensure this? 
a. What have been the key learning experiences and impacts that have stemmed jointly 

from the FCPF and UN-REDD? 
b. In your view, what are the similarities in the operational guidance on the 

engagement of indigenous people of the FCPF and UN-REDD?  
c. Conversely, what are differences? 

 
Programme Effectiveness 

 
32. In your view, how has the Participant Assembly contributed to the FCPF? How has the 

Participant Committee contributed to the FCPF? 
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33. In comparison with other REDD-plus initiatives, what are the strengths and weaknesses of the 
FCPF governance system? Can you provide concrete examples? 

 
34. How do you perceive the multi-delivery partner approach now being promoted by the FCPF?  In 

what way is this helping and/or impeding the FCPF in meeting its objectives?  What are the 
lessons from the World Bank delivery experience that should feed into the further development 
of this multi-delivery approach? 

 
35. Have there been any catalytic effects of FCPF outcomes? If so, can you provide examples? If 

not, can you elaborate? 
 
36. Can you provide us with some key lessons learned in regards to the FCPF REDD-plus Readiness 

activities?  
g. In your view, what are the implications of these lessons for REDD-plus readiness? 
h. In what way could these FCPF lessons have an impact on REDD-plus readiness? 
i. In view of creating a larger scale approach to REDD-plus readiness, is there a 

potential for these lessons to be scaled-up? 
j. What could be the implications of these lessons for the operationalization of the 

Carbon Fund? 
k. In what way has the FCPF conveyed information on its lessons learned? 
l. In your view, what has been the value of this information? 
m. Would there have been a better way to convey these lessons from the FCPF? 

 
Thank you for your participation 
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ANNEX J LIST OF FCPF PARTICIPANTS 

 
List of FCPF Participants, Donors and Observers 

FCPF Participant Country Donor Participant Observers 

Argentina France  Forest Dependent Indigenous  
Bolivia Australia  Peoples and Forest Dwellers 
Chile Denmark  UNFCCC Secretariat 
Colombia  Finland 

 
The United Nations 
Collaborative Program on 
Reducing Emissions from 
Deforestation in Developing 
Countries (UN-REDD) Program 

Costa Rica Japan 
 

Non-governmental 
Organizations 

El Salvador Netherlands Private Sector 
Guatemala Norway International Organizations 
Guyana Spain  
Honduras Switzerland  
Mexico United Kingdom   
Nicaragua United States (XXX USAID)  
Panama   
Paraguay Carbon Fund Donors  
Peru European Commission  
Suriname Germany  
Cameroon Norway  
Central African Republic The Nature Conservancy 

XXX (US) 
 

Democratic Republic of 
Congo (DRC) 

  

Congo, Republic of   
Equatorial Guinea   
Ethiopia   
Gabon   
Ghana   
Kenya    
Liberia    
Madagascar   
Mozambique   
Tanzania   
Uganda    
Cambodia   
Indonesia   
Lao    
Nepal   
Papua New Guinea   
Thailand   
Vanuatu   
Vietnam   
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ANNEX K: TERMS OF REFERENCE 

                

Forest Carbon Partnership Facility (FCPF)  
 

First Program Evaluation 
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FCPF Overview 
1. The Forest Carbon Partnership Facility (FCPF), which became operational in June 2008, is a 
global partnership focused on the reduction of emissions from deforestation and forest degradation, 
and the role of conservation, sustainable management of forests and enhancement of forest carbon 
stocks in developing countries (REDD-plus). The FCPF assists tropical and subtropical forest countries 
in developing the systems and policies for REDD-plus and provides them with performance-based 
payments for emission reductions. The FCPF contributes to demonstrating how REDD-plus can be 
applied at the country level. 
2. The FCPF has the dual objectives of building capacity for REDD-plus in developing countries in 
tropical and subtropical regions, and testing a program of performance-based incentive payments in 
some pilot countries, on a relatively small scale, in order to set the stage for a much larger system of 
positive incentives and financing flows in the future. Two separate mechanisms have been set up to 
support these objectives: 

(a) Readiness Mechanism: The FCPF’s initial activities relate to technical assistance and 
capacity building for REDD-plus in IBRD and IDA member countries in the tropics across 
Africa, East Asia and Pacific, Latin America and the Caribbean and South Asia. Specifically, 
the FCPF is helping countries arrive at a credible estimate of their national forest carbon 
stocks and sources of forest emissions, work out their national reference scenarios for 
emissions from deforestation and forest degradation, calculate opportunity costs of 
possible REDD-plus interventions, adopt and complement national strategies for 
stemming deforestation and forest degradation, and design national monitoring, 
reporting and verification systems for REDD-plus. These activities are referred to as 
‘REDD-plus Readiness’ and supported by the Readiness Fund of the FCPF. These activities 
create a framework for future REDD-plus investments or performance-based payments. 

(b) Carbon Finance Mechanism: It is expected that around five countries that will have made 
significant progress towards REDD-plus readiness will participate in the Carbon Finance 
Mechanism and receive financing from the Carbon Fund, through which the Facility will 
implement and evaluate pilot incentive programs for REDD-plus based on a system of 
compensated reductions. The selected countries, having demonstrated ownership on 
REDD-plus, progress in the design of an adequate monitoring framework, and 
preparation of credible reference scenarios and options for reducing emissions, will 
benefit from performance-based payments for having verifiably reduced emissions from 
deforestation and/or forest degradation through their Emission Reductions Programs. 
The structure of these payments will build on the options for REDD-plus that are 
currently being discussed within the UNFCCC process, with payments made to help 
address the causes of deforestation and degradation. Within the Carbon Finance 
Mechanism, payments will only be made to countries that achieve measurable and 
verifiable emission reductions.  

3. Together, these two mechanisms seek to learn lessons from first-of-a kind operations and 
develop a realistic and cost-effective large new instrument for tackling deforestation, to help 
safeguard the earth's climate, reduce poverty, manage freshwater resources, and protect 
biodiversity. However, it is important to note that the Facility itself is not a panacea to "save the 
world's forests." Rather, the lessons generated from the FCPF’s methodological, pilot 
implementation and carbon finance experience will provide insights and knowledge for all entities 
interested in REDD-plus. The FCPF thus seeks to create an enabling environment and garner a body 
of knowledge and experiences that can facilitate development of a much larger global program of 
incentives for REDD-plus over the medium term. 
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4. The objectives of the FCPF, as stated in the FCPF charter, are: 

 To assist eligible REDD Countries efforts to achieve Emission Reductions from deforestation 
and/or forest degradation by providing them with financial and technical assistance in 
building their capacity to benefit from possible future systems of positive incentives for 
REDD; 

 To pilot a performance-based payment system for Emission Reductions generated from REDD 
activities, with a view to ensuing equitable sharing and promoting future large scale positive 
incentives for REDD; 

 Within the approach to REDD, to test ways to sustain or enhance livelihoods of local 
communities and to conserve biodiversity; and 

 To disseminate broadly the knowledge gained in the development of the Facility and 
implementation of Readiness Plans (now known as Readiness Preparation Proposals) and 
Emission Reductions Programs. 

Specific assistance to REDD-plus readiness is envisaged in the following areas: 

 Developing a national reference scenario for REDD; 

 Adopting a national REDD strategy to reduce emissions, conserve biodiversity and enhance 
livelihoods of forest-dependent people in the context of country priorities and constraints; 
and 

 Designing accurate measurement, monitoring and verification (MRV) systems to enable 
countries to report on emissions from deforestation and forest degradation. 

5. Unlike general development assistance, receipt of carbon finance, beyond funds for REDD-
plus readiness, is contingent on credibly demonstrating the ability of a country to achieve results in 
the form of emission reductions. 
6. Other relevant background information on FCPF is available in the Information Memorandum 
and the FCPF Charter on the FCPF website at www.forestcarbonpartnership.org. 
 
FCPF Evaluation  
7. As provided in the FCPF Charter, evaluation is the responsibility of the governing body, in this 
case the Participants Committee (PC) on behalf of the Participants Assembly (PA).i The PC has 
approved the Terms of Reference (ToR) for the First Program Evaluation, based on which the Facility 
Management Team (FMT) is to source external consultants to undertake the First Program 
Evaluation. The PC will establish a working group to provide overall oversight at different stages of 
evaluation. The FMT will facilitate the evaluation process in accordance with the guidance provided 
by the PC and report progress to the PC. In addition, the FMT is responsible for monitoring FCPF 
operations and undertaking regular assessment of the progress achieved in relation to annual work 
plans, to identify reasons for divergence from the plans, and to take necessary actions to improve 
performance.ii The FMT has proposed to the PC in its Annual Work Plan and Budget for fiscal year 
2010-2011 to undertake the First Program Evaluation as part of its regular work program 

 
Determining Key Evaluation Questions 
8. The First Program Evaluation will ensure a broad and representative perspective on the 
achievements and challenges in the FCPF. A draft evaluation framework was prepared to facilitate a 
first interaction with stakeholders on the key questions and methodology for the First Program 
Evaluation. The framework questions are based on the standard OECD/DAC Results Based 
Management, Monitoring and Evaluation Framework (RBM MEF) consisting of inputs, outputs and 

http://www.forestcarbonpartnership.org/
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outcomes. In this case, impacts are perhaps too early to assess, but the causal chain leading up to 
them would be investigated.  
9. OECD/DAC Standard Evaluation Criteria include relevance, effectiveness, efficiency, impacts 
and sustainability.iii  The first evaluation will primarily address the first three criteria. The remaining 
two, i.e., impacts and sustainability, will be targeted in subsequent evaluations. 
10. The present draft indicates a relatively modest level of ambition compared to the very first 
draft. This revision is based on the comments received from the PC guiding the FMT to take a 
balanced approach keeping in view the resources and the timeframe of the First Program Evaluation. 
The intention is to tailor the scope of the evaluation so that results can be obtained in a timely 
manner to allow for course corrections early on in the operations of the Facility. Subsequent 
evaluations may be more ambitious given that those will build on the evaluative evidence that has 
been gathered through the first evaluations.  
11. The first draft framework was published on FCPF website and widely distributed in December 
2009. Reactions, suggestions and comments were received from seven stakeholders: four from PC 
members, two from CSOs, and informal inputs from the WB’s Independent Evaluation Group (IEG).  
12. These comments and suggestions were taken into account in this first draft framework of the 
proposed evaluation framework that was presented as FMT Note 2010-13 to the PC on March 24, 
2010. Further comments were received from seven PC members with inputs for prioritizing key 
questions for the First Program Evaluation. These have been incorporated in the ToR.  
 
Suggested Evaluation Approach 
13. The evaluation will cover ongoing as well as completed activities, comprising desk studies, 
questionnaires, interviews and fieldwork in REDD Country Participants. The evaluation approach is a 
‘real-time’ one, which is designed to facilitate rapid learning, give advice at an early stage for changes 
in implementation still to be feasible, and provide timely information for the REDD-plus community. 
The evaluation will start with the most strategic questions, for which allow sufficient time and 
resources need to be allocated, before moving on to subsidiary questions. The detailed methodology 
will be formulated by the team conducting the evaluation and made available to the PC. 
 
Evaluation Period 
14. The First Program Evaluation will cover the first two years of FCPF operations, namely from 
June 2008 to June 2010.  
 
Audience 
15. The evaluation is of interest to the FCPF PA, PC and Observers, the WB Management, and the 
broader REDD+ community. 
 
Timeline 
16. It is expected that the First Program Evaluation will be completed by March 2011, with 
interim results expected to become available in time for the third PA meeting in November 2010. 
After the First Program Evaluation, the PC will determine the frequency of the evaluations. 
 
 
Evaluation Objectives 
17. Following the FCPF objectives and in accordance with Article 16 of the FCPF Charter Article 
16, the objective of the First Program Evaluation will be to assess the effectiveness of the governance 
structure of the Facility and the operational effectiveness of the Readiness Fund, and suggest ways of 
enhancing FCPF support to the REDD Country Participants. 
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18. In light of these objectives, the scope of the proposed evaluation framework includes 
progress made by the FCPF in directing resources to the activities that are most likely to contribute to 
REDD-plus in the future, and some lessons for future REDD-plus regimes. The framework is proposed 
to be concurrently implemented at three levels:  

At the global level. This would review the structure, functions, processes and impact of the 
FCPF program as a whole; 
 
At the country level, i.e., review of the conduct of REDD-plus readiness activities in-country. 
The evaluation would assess the formulation of Readiness Preparation Proposals (R-PPs) and 
the country context of the R-PPs (though not the R-PPs themselves). This would include the 
structure, functions and processes of each country’s ‘forest-relevant’ system, the existing 
capacity and resources to formulate the R-PP. A forest-relevant system is more 
comprehensive than the forest system and covers analysis of underlying causes of 
deforestation and degradation inside and outside the forest sector including the structure of 
incentives provided by international trade, aid and investments and governance; and  
 
 
At the interface between the global and country levels, i.e., evaluation of the interactions 
between the FCPF’s global processes and implementation at the country level, with a view to 
determining how the global processes have affected country capacity on the one hand, and 
how the country has contributed to international norms and standards on the other hand. 

19. An evaluation of the FCPF’s knowledge sharing at the country, regional and global levels shall 
also be conducted.  
20. The First Program Evaluation will report on key outcomes and catalytic effects of those 
outcomes and the impacts that were achieved particularly from the REDD-plus readiness process. 
There are four clusters of questions on which the evaluation will focus.  
 

Scope of work: Key Questions for the First Program Evaluation 
21. This section presents the key questions in four clusters. Many of these questions require 
several sub-questions to allow for an informed answer in the evaluation. Whilst the focus of the 
evaluation is on the key questions included in the four clusters, the evaluation team should 
incorporate the specific sub-questions included in FMT Note 2010-13 as relevant, to supplement and 
strengthen the evaluation.  
22. Cluster One (FCPF role and effectiveness of learning): Has the FCPF added value to the 
REDD-plus processes undertaken by REDD Country Participants? What are the key lessons, intended 
and unintended outcomes for REDD-plus readiness in REDD Country Participants? 
23. This cluster of key question will establish the context and framework in which the FCPF 
operates. It will look at the current understanding of the phenomena of deforestation and forest 
degradation, their dynamic and trends, what is known about their causes and how they could be 
addressed, as well as at the role of the FCPF, its effectiveness in contributing to REDD-plus readiness 
and its role as a knowledge sharing forum in addressing these issues. Some sub-questions to be 
addressed include the following: 

(a) What lessons and implications does the FCPF experience offer for REDD-plus readiness, 
scaling up and likely impacts on REDD-plus outcomes? The lessons learnt should include 
an assessment of the FCPF’s ability to help REDD countries set objectives and standards, 
e.g., for implementation of safeguards, national REDD-plus management arrangements 
and consultation and participation processes, and ensuring that Indigenous Peoples and 
other forest-dependent peoples have been adequately consulted, and that their rights 
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under national law and applicable international obligations are respected as provided in 
the FCPF Charter, ; 

(b) What steps has the FCPF taken to ensure that these lessons are appropriately conveyed 
to the broader REDD-plus community?  

(c) How can successes be replicated, or failures avoided, in a wide range of country 
conditions, including as a prelude to operationalizing the Carbon Fund (since REDD-plus 
readiness forms the basis for future Emission Reductions Payment Agreements under the 
Carbon Fund)? 

24. The above assessment should be seen in their context, i.e., factors that may have contributed 
to the successes or constrained optimal achievements. The findings of this cluster should be cross-
referenced to those of Cluster Four, ‘Performance of the FCPF’ to conclude on the added value of the 
FCPF.  
25. Cluster Two (Relevance of FCPF): Is the FCPF on track to meet its objectives? Have the FCPF 
objectives evolved? What is the relevance of the FCPF within the context of the REDD-plus 
developments at the global and national levels? 
26. The assessment to the above question should be guided by the following sub-questions:  

a) Have FCPF objectives, design and activities evolved since the FCPF was announced at 
CoP13 in December 2007, based on the consultations undertaken and experience gained 
since CoP13? If so, how have they evolved and what considerations have driven this 
evolution?  

b) Are the current objectives realistic in relation to the capacity of REDD Country 
Participants, time frame, resources for REDD-plus readiness and bridge finance likely to 
be available before large-scale systems of performance-based payments?  

c) How do participating countries perceive the costs and benefits of the FCPF Readiness 
Mechanism, including timeliness and magnitude of resources? 

27. Cluster Three (Cooperation with other initiatives): Is the FCPF cooperating with other 
processes? The assessment in particular should focus on the following: 

(a) Cooperation with other processes at the program level: 
i. UN-REDD Programme: Does the FCPF take into account possible synergies and 

overlaps? What are the complementarities, and the efforts to develop 
complementarities, joint learning and impacts produced by the FCPF on UN-
REDD (and vice versa), with special emphasis on countries that are members of 
both initiatives? This should specifically include an assessment of how the 
harmonized FCPF and UN-REDD operational guidance on engagement of 
Indigenous Peoples has been applied.  

ii. UNFCCC process: To what degree has the FCPF informed the UNFCCC process, 
and has been successfully informed by the UNFCCC process on REDD-plus? How 
has the FCPF taken into account progress made in the UNFCCC process? 

iii. Forest Investment Program (FIP): Do opportunities exist, and are they being 
used, to develop links between the FCPF Readiness Fund and the FIP? 

iv. Global Environment Facility (GEF): Do opportunities exist, and are they being 
used, to develop links between the FCPF Readiness Fund and the GEF? 

v. Do opportunities exist, and are they being used, to develop links between the 
FCPF Readiness Fund and other bilateral and regional initiatives? 

(b) Coordination and cooperation with other processes at country level:  
i. How is donor coordination for REDD-plus readiness support manifesting itself in 

FCPF countries?  
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ii. For example, has bilateral and multilateral assistance to FCPF countries for REDD-
plus readiness changed? If so, how? In particular, how do these bilateral and 
multilateral partners relate to the REDD Country Participant’s R-PP?  

iii. Has the FCPF sought to build on the existing bilateral and multilateral programs 
in the REDD Country Participant? For example, the FLEGT initiative is operational 
in some REDD countries; has REDD-plus drawn upon this or similar initiatives? 

28. Cluster Four (Performance of the FCPF): How effective has the FCPF governance structure 
been? Has the FCPF been efficient in achieving desired results? The cluster will be guided by the 
following questions: 

(a) What are the key elements of the FCPF governance structure and how has the 
governance structure affected implementation of the FCPF? Is the governance system of 
the FCPF adequate for delivering its objectives and up to international standards? 
This sub-question will build on Cluster One and look at the role and effectiveness of the 
governance structure, and the extent to which the FCPF has a transparent and 
accountable system of governance. This system will be compared to similar global 
programs and funds. The responsiveness of the Participants Committee to guidance of 
key international conventions and also to the needs of REDD Country Participants will be 
assessed. 

(b) To what extent has the FCPF been efficient in achieving results? 
This question should assess the efficiency with respect to resource use and how this might 
have affected the overall FPCF delivery, including the role of the PC and the FMT and the 
organizational architecture within which the FCPF operates. Some guiding sub-questions are 
as follows: 

i. Has the FCPF used its resources (funds, time and expertise) efficiently to 
maximize its outputs and provide early lessons for REDD-plus? If not, why? 

ii. Has the TAP been utilized efficiently in the assessment of the R-PPs? Has the 
selection process of the TAP been transparent, free from conflict of interest, and 
has the independence of reviewers been ensured?  

iii. Does the combined use of TAP reviews of the R-PPs, PC reviews and the WB’s 
due diligence represent an efficiency process for assessing R-PPs? 

iv. How efficiently and timely has the FCPF disbursed the proceeds of the Readiness 
Fund to REDD Country Participants, taking into account Bank Operational Policies 
and Procedures?  

v. Are the resources sufficient to meet the countries’ REDD-plus readiness needs? 
vi.  Were the countries able to use the resources provided in a timely manner? If 

not, why? 
29. FMT Note 2010-13 Add.1, Annex 3 contains additional specific questions received from 
stakeholders in the process of arriving at key evaluation questions included in the current ToR. These 
questions could be used in the evaluation process to help supplement and strengthen the evaluation 
of the issues defined in each cluster. FMT Note 2010-13 Add.1 and the detailed stakeholder inputs 
received will be made available to the evaluation team to be used as relevant.   
 

Methodology 
30. In collecting and analyzing data and drawing conclusions and recommendations, the 
evaluation methodology will be based on a wide variety of sources of information and use methods 
to ensure that evaluation will result in a valid, credible and legitimate report. Several key questions 
will be underpinned by literature reviews. The evaluation team will follow an approach to ensure 
that questions are properly understood and presented, underlying assumptions have been analyzed, 
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and the resulting data gathering and analysis deliver aggregate and synthetic qualitative and 
quantitative judgments on the basis of diverse materials (from desk studies, interviews, surveys, 
portfolio analysis, field visits and verification through stakeholder consultations). If needed, a special 
methodology to gather and analyze data will be developed and adopted. The use of an evaluation 
matrix that depicts indicators associated with key program activities and outcomes, sources of 
information, and methodology to be used for assessing key evaluation questions is recommended.  
The Evaluation team will develop the detailed methodology. 
31. Gender aspects will be taken into account where appropriate and relevant. This will 
especially be the case when developing methodology for the country, agency and field visits and the 
stakeholder consultations, but gender aspects may be incorporated elsewhere as well.  
32. The terminology to be used in evaluation will be defined in a consistent manner and relate to 
international usage of the terms concerned. 
33. Document reviews will be undertaken, focusing on documents of the FCPF and its activities, 
as well as from related institutions as well as standard evaluation protocols. Protocols of among 
others, the GEF Evaluation Office and Independent Evaluation Group of the WB will be considered 
essential sources of information.  
34. Stakeholder consultations. Independent stakeholder consultations will be instituted to 
ensure that stakeholder opinions are gathered on all aspects of the FCPF. Relevant stakeholders 
should include governments, civil society, non-governmental organizations, Indigenous Peoples and 
the private sector. Those responsible for deforestation and forest degradation, and those affected by 
it, should also be consulted. Credible surveys already conducted for gathering stakeholder views may 
be used as appropriate. 
35. Semi-structured interviews. These will be undertaken on specific questions with specific 
stakeholders, and the governments of recipient and donor countries. Special care will be taken to 
analyze the qualitative data using proper tools and techniques.  
36. Country and field visits. To ensure a representative sample of recipient countries, 
interventions, geographical regions, at least three countries will be visited during the implementation 
of First Program Evaluation. Evaluative evidence from more FCPF countries will be included.  
37. Visits to representative FCPF countries will serve to gather data, verify available reports and 
documents, and interview beneficiaries and local stakeholders, including local government, 
communities and representatives from civil society. Country case studies in a these countries will be 
undertaken to draw and verify results.  
38. Participation in international meetings. Where possible, in order to limit costs, the 
evaluation team will request feedback on the FCPF from Participants present at international 
meetings, either through the stakeholder consultation process, semi-structured interviews or focus 
group meetings.  
39. Complementarities with the other evaluations: The evaluation team will seek to develop 
complementarities with the evaluation of other institutions/organizations, including Norway’s 
Climate and Forest Initiative being undertaken by the Evaluation Department of NORAD.  
 
Deliverables/ Specific Outputs expected from Consultant 
 
40. It is expected that the Consultants will:  

 Finalize the methodology, the key criteria and indicators for each cluster of evaluation 
questions included in terms of reference in collaboration with the FMT; 

 Prepare the inception report; 

 Implement and independently undertake the necessary evaluative work for each cluster; 

 Evaluate relevant sources of information through desk reviews and literature studies; 
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 Participate in a sample of representative FCPF countries and field visits 

 Report on these visits and findings for evaluation purposes; 

 Interact with representatives of FCPF member countries, FMT, NGOs, CSOs and 
stakeholder groups (representative list in Annex 1); 

 Prepare draft reports for each sub-component, including evaluative findings and 
emerging recommendations; 

 Conduct discussions with the external panel of experts and PC working group as relevant; 

 Share the interim findings at PA3/PC7 (November 2010); 

 Receive and incorporate feedback from stakeholders before finalizing the report; 

 Prepare the final report for the First Program Evaluation in English, submit it to the FMT 
and present it to the PC. The report will also be made available in French and Spanish. 
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Delivery Schedule 
 
41. The desired timelines for the evaluation is as follows. The consultant should keep in view the 
following milestones and timeline in submitting the work programme with their proposals. 
Tentative Timeline for Conduct of First Program Evaluation 

 

Late 
Sept-
Early 
Oct 

2010 

Oct  
2010 

Nov 2010 
(PC7) 

Dec 
2010 - 

January 
2011 

Feb 
2011 Mar 

2011(PC8)
-Apr 2011 

Inception Report, refining ToRs and 
methodology development 

  
  

  
  

  
  

 
 

 

Stakeholder consultations 
  
  

  
  

  
  

 
 

 

Documentation review 
  
  

  
  

  
  

 
 

 

Country & field visits 
  
  

  
  

  
  

 
 

 

Data analysis       

Interim report (PA3/PC7)       

Preparation of Draft Evaluation Report       

Editing and communication       

Workshop to present report to stakeholders       

Submission of Final Evaluation report       

 
Acceptance Criteria for Deliverables  
 
42. The Evaluation methodology and report shall be prepared in accordance with international 
good practice for evaluations, clearly written and presented, with appropriate level of detail and in 
accordance with the Terms of Reference, keeping in view the audience. Soft and paper copies of the 
report shall be presented.  Specific criteria shall be developed and mutually agreed with the 
consultant before the contract is signed. 

 
 

Specific inputs to be provided by the Client 
 
43. The Consultant shall undertake the evaluation in an independent manner, The Facility 
Management Team at the WB will facilitate the country field visits. Publication of the report shall be 
the responsibility of the FMT. 
 
Budget 
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44. Budget shall be proposed by the consultant based on the team composition, personnel 
requirements and the expected travel and subsistence expenses for travel to at least three 
representative FCPF countries. 

 
                                                      
 

i
 The Sourcebook for Evaluating Global and Regional Partnership Programs: Indicative Principles and Standards, 
IEG-World Bank, Washington, D.C. 2007, recommends that evaluation is the responsibility of the governing 
body or other unit separate from management. In most of these programs, evaluations are commissioned by 
part-time governing bodies and conducted by independent teams of consultants or independent experts.  In 
either case, the body commissioning the evaluation takes responsibility for the quality of the final report and 
for disseminating the findings and recommendations, in different formats for different audiences, as 
appropriate. 

ii
 The PC approved the FY2009 and FY2010 budgets in June 2008 and June 2009, respectively. For FY2011, a 

work plan will accompany the FMT’s budget proposal to the PC. 

iii
 The World Bank’s Internal Evaluation Group (IEG) has adapted these OECD/DAC criteria to meet the needs of 

global programs. Despite these improvements, the prevailing evaluation methodologies for the assessment of 
global programs have several known shortcomings. These would need to be addressed in the evaluation 
framework for FCPF, when the evaluation methodologies are drafted by the evaluation team. For example, the 
relevance of a global activity is considered, not simply in terms of international consensus in support of that 
activity, but also in terms of the extent of country ownership. The latter takes into account, among other 
things, the subsidiary principle, i.e., the extent to which an activity is being carried out at the most appropriate 
level, and the actual or likely winners and losers among stakeholders using the so-called horizontal 
considerations. 


