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 Cumulative Disbursements  191,086.21 as of 03/31/2011
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This GRM report includes the following sections: Overview, Completion, Disbursements, Procurement Plan, Procurement Actuals.
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OVERVIEW

Overall Assessments 
Grant Objectives:
The objective of the Project is to assist the Recipient to develop a Readiness Plan, on the basis of the Readiness Plan Idea Note
following the FCPF template for the Readiness Plan.

Overall progress from 03/19/2009 to 03/31/2011 with regard to Achieving Grant Objectives: 
Comment: 
The grant objective was fully achieved.  The Democratic Republic of Congo's (DRC) Readiness Plan (R-PP) for Reducing
Emissions from Deforestation and Degradation and protecting and enhancing carbon stocks (REDD+) was discussed by the
Participants' Committee of the Forest Carbon Partnership Facility (CPF) in their session of March 2010 and finally approved in
July 2010.  Since then, the National REDD Coordination has continued work on the REDD+ Strategy, for which a second FCPF
grant for $3.4 million was approved in March 2011.

Overall progress from 03/19/2009 to 03/31/2011 with regard to Implementation of Grant Financed Activities:
Comment: 
The implementation of the grant was satisfactory. Disbursement percentage was over 95% and financial management was
satisfactory.  The audit report covering the period up to 31 December 2010 is due on 30 June 2011.  The audit has already been
carried out and the report is expected to be delivered on time.

Grant follow-up and structure
Description and context of Grant:
The grant has four components:
i) Roadmap for the preparation of a REDD+ Strategy;
ii) Preparation of roadmap for design of a system for Monitoring, Reporting and Verification (MRV),
iii) Preparation of roadmap for the establishment of a Reference Levels;
iv) promotion of consultations on the R-PP.

Expected follow up (if any): Follow up Bank project/loan/credit/grant

Comment on follow up:
A second grant from the Forest Carbon Partnership Facility (FCPF) for US$3.4 million for the preparation of the national REDD+
strategy has already been prepared (P124072)

End Date of Last Site Visit: 

Restructuring of Grant:

COMPLETION

Overall Assessments and Lessons Learned
Main lessons learned:
There are four main lessons:
1. Given the sensitive nature of interactions on REDD between DRC government and civil society stakeholders (and within civil
society between indigenous peoples rights groups and environment & development NGOs), it was important to have intensive
process management supervision by the Bank of this activity.  This was achieved by having a Carbon Finance Specialist posted
in the field.
2. The Congolese government has remained firmly in the driver's seat of the whole REDD+ exercise, despite a variety of donors
involved and a large contingent of foreign Technical Assistance.  This was both because of true national leadership and because
of the willingness of all the REDD+ donors to stick to the "rules of the game" in this respect.
3. The REDD Readiness process encouraged Congolese NGOs to organize themselves into a platform ("Working Group on Climate
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and REDD, GTCR), which increased their capacity to make their voice heard and to mobilize resources for stakeholder
consultations on the topic.
4. The Bank's active role in sharing knowledge, both in terms of cross-fertilizing the REDD Readiness process with inputs from
the outside and in terms of reaching out to the world to explain DRC's approach to the REDD Readiness process, and the results
it was generating, paid off in a big way.  This was achieved in large part through excellent collaboration between ENVCF and
AFTEN, as well as with the Bank's external partners (DRC Ministry of the Environment UN-REDD, Norway).

Overall outcome (and its Sustainability):
Comment:
It is difficult at this stage to comment on the overall outcome and its sustainability, given that the REDD+ Readiness process is
set to continue for years.  However, there are four clear outcomes so far and they are very promising.  One is improved
knowledge of the REDD and climate change agenda in DRC, which has led to the new Poverty Reduction Strategy having one
pillar (out of four) on environment and climate change.  The second clear outcome so far is that the quality of interactions
between government and civil society has improved significantly.  The third one is that DRC is recognized as a regional leader
on REDD+ and that there is much demand from other COMIFAC countries for knowledge sharing and collaboration, which the
Bank can facilitate through the GEF-funded and Bank-managed Central Africa Regional REDD project.  The fourth outcome is
that successful completion of the R-PP has helped the government in leveraging additional resources from the UN-REDD
program, and the Japanese (for Monitoring, Reporting and Verification of forest carbon emissions reductions).   All four of
these outcomes should be ascribed to the REDD+ Readiness process as a whole, in which the current Bank-managed Trust Fund
operation played a decisive catalytic role.

Bank Performance: 
Comment:
The Bank performed well in important but tricky areas such as
1.  Coordination with parallel UN-REDD and other donor assistance to the DRC REDD Readiness process, despite the relatively
small funding envelope managed by the Bank
2.  Constructive nature of interactions with local and international civil society on the subject
3.  Knowledge sharing, including innovations such as the "International REDD University" held in Kinshasa in summer 2010

Additional Assessment
Development / strengthening of institutions:
Comment:
The REDD+ Readiness process encouraged Congolese NGOs to organize themselves into a platform ("Working Group on Climate
and REDD, GTCR), which increased their capacity to make their voice heard and to mobilize resources for stakeholder
consultations on the topic.  Although the Bank's financial contribution was modest, its catalytic role in the REDD+ Readiness
process in DRC contributed substantially to this result - both through the active engagement of the Bank's field-based staff with
the national NGO community and through helping to mobilize additional funds from other donors for their involvement in the
REDD+ Readiness Process.

Mobilization of other resources:
Comment:
A multiple of the Bank-managed Trust Fund budget was mobilized by the Congolese government from other donors.  Some
donors were no doubt more comfortable with providing such funding following the Bank's early engagement in the REDD+
REadiness process in DRC, through the current grant..  The task team also leveraged additional internal resources, in particular
PREM funding for a Political Economy Analysis of REDD+.

Knowledge exchange: 
Comment:
The Bank played a very active role in sharing knowledge, both in terms of cross-fertilizing the REDD Readiness process with
inputs from the outside and in terms of reaching out to the world to explain DRC's approach to the REDD Readiness process,
and the results it was generating.  This was achieved in large part through excellent collaboration between ENVCF and AFTEN,
as well as with the Bank's external partners (DRC Ministry of the Environment, Congolese civil society, UN-REDD, Norway).

Report to Donor Page 3 of 5



World Bank - Grant Reporting and Monitoring (GRM) Report 

Report to Donor

Ref. TF093871 Reporting Period: 03/19/2009 to 03/31/2011

Printed On: 11/05/2013 Report Type: Completion

Report Status: Approved

Client's policy / program implementation: 
Comment:
In terms of implementation of DRC's overall REDD+ strategy, it is too early to judge whether the grant has had a decisive
long-term impact - even the next FCPF grant is for strategy development, not implementation.  The advanced nature of DRC's
REDD Readiness process  to which the grant contributed, however, has had two noticeable impacts:
1. It made DRC an ideal candidate to be a pilot country for the Forest Investment Program (FIP), one of the World
Bank-managed Climate Investment Funds, which intends to invest $60 million in DRC.  Along with Burkina Faso, DRC will be the
first FIP pilot country to present its FIP investment plan for approval to the FIP sub-committee session of 29-30 June 2011.  If
DRC's FIP investment plan is duly approved in June, the implementation of FIP investments may start as early as mid FY13.
2. The inputs generated by DRC's REDD Readiness process have led to some realignment of activities under the Ecosystem
Services component of the Bank-funded DRC Forest and nature Conservation Project (P100620).

Efficiency:
Comment:
The grant resources were used efficiently and the speed of grant implementation was satisfactory.

Replicability: 
Comment:
DRC is a very particular country (extremely large and diverse, "post-conflict" but with some conflicts still lingering) so some of
the experience will be relevant mainly to other post-conflict countries.  Other elements of the current grant are likely to be
replicable more generally,  however.  The REDD+ technical work carried out in DRC is highly relevant to other Congo Basin
countries, which have similar forest types and socio-economic characteristics and whose people use forests in similar ways.  In
particular, the methodologies used for the studies on drivers of deforestation, benefit sharing arrangements and funds
management are highly replicable.   Finally, the emphasis on engaging with the national civil society and the investment in
communication and knowledge sharing are more universally replicable.

Main recommendations to stakeholders:
Maintaining and enhancing the constructive relationship among government and NGO stakeholders and technical and financial
partners will be crucial for putting together a solid REDD+ strategy and implementing it successfully in DRC

Main recommendations to Bank Management:
The current DRC project portfolio has not been substantially informed by the REDD+ (Reduced Emissions from Deforestation
and Degradation and enhancement of forest carbon stocks), work as the latter is very recent.  REDD+ recommendations can
provide major contributions to the Agriculture, Energy and Infrastructure sectors among others.  It will be important to start
informing the Bank's evolving portfolio with the preliminary results of the REDD+ now, and not wait until the REDD+ strategy is
completed (in FY14 or FY15).  Initial discussions between the task teams leading on the Forest Investment Program and the
proposed Growth Poles Project show that there is considerable scope for synergies between REDD+ and the rest of the Bank's
portfolio in DRC.

DISBURSEMENTS

Disbursements Summary in USD

 Date From  Date To  Planned Cumulative  Planned Period  Actual Cumulative  Actual Period
 01/01/2009  06/30/2009  0.00  0.00  0.00  0.00

 07/01/2009  12/31/2009  0.00  0.00  100,000.00  100,000.00

 01/01/2010  06/30/2010  0.00  0.00  177,082.40  77,082.40

 07/01/2010  12/31/2010  0.00  0.00  191,086.21  14,003.81
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 01/01/2011  06/30/2011  0.00  0.00  191,086.21  0.00

PROCUREMENT PLAN
None

PROCUREMENT ACTUAL
None
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