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EXECUTIVE SUMMARY 

 

A large number of developing countries including Liberia consider REDD+ as a potential 

opportunity and viable source of sustainable finance for investment in forest management, forest 

conservation, and forest restoration to enhance multiple benefits of REDD+, including but not 

limited to biodiversity conservation, watershed management, enhanced resilient capacity and 

poverty reduction. The Government of Liberia (GoL) has considered REDD+ as one of the 

highest priority programs and it’s progress is monitor by multiple agencies including the 

Ministry of Planning and Economic Affairs (MOPEA), Forestry Development Authority (FDA), 

the Environmental Protection Agency and the National Climate Change Steering Committee (an 

inter-ministerial group). Furthermore, GoL has included in its three Years (2013 -2015) working 

policy to take the necessary action to develop institutional infrastructure to capture potential 

benefits of REDD+ implementation. For the last two years, Liberia has been carrying out various 

initiatives with financial support from the World Bank/FCPF grant of US$ 3.6 million to become 

ready for implementing REDD+. In this effort GoL has also contributed by providing office 

space, staff delegation and other aspects. The Government of Liberia’s financial contribution to 

the overall REDD+ Preparation process is nominal in financial context but very significant as it 

regards taking ownership of the process. 

The Mid-Term Report (MTR) aims to take stock of progress made, identify needs and 

possibilities for changes in implementation, and make recommendations, as part of the R-

Package, for technical or financial alterations or additions, prior to implementation (which is the 

final stage of the readiness preparation process). Preparation of the MTR includes inventory of 

REDD+ activities, collection of stakeholder opinions, and senior management and policy review. 

The review of the midterm progress in the RPP implementation reveals that that there has been 

acceptable progress achieved in the national REDD+ arrangement and management, Assessment 

of Land Use, Land Use Change Drivers, Forest Law, Policy and Governance, and National 

Forest Monitoring Systems. The achievements made in Consultation, Participation, Outreach, 

REDD+ Strategy Options, Social and Environmental Impacts, information System for Multiple 

Benefits, Other Impacts, Governance, and Safeguards related activities are progressing gradually 

and are flagged as behind the schedule.    
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  Table I: Overview of R-PP components and progress to date   

Components Progress Status 

 Sub Components 

1. Organize and Consult  

 

 1a. National Readiness Management Arrangement  

 

 1b. Stakeholder Consultation, Participation & Information 

Sharing 

 

 

 

2. Preparation of the REDD+ Strategy  

 2a. Assessment of Land Use, Forest Policy and Governance  

 

 

2b. REDD+ Strategy Options  

 

2c. REDD+ Implementation Framework  

 

2d. Social and Environmental Impacts  

 

3. Develop Reference Emission /Level/Reference Level   

 

4. Monitoring Systems For Forests And Safeguards Design 

Measurement, Reporting and Verification 

 

 

 4a. Emissions and Removals  

 

 

4b. Other Benefits and Impacts  

 

 

Inadequate financial support for capacity building by bi-lateral donors (mainly from Multi-

Stakeholder Forestry Programs) and understaffing are some of the constraints behind the weak 

progress in those sub components. Gap between the amounts pledged by the donor partners in R-

Significant Progress 

Significant Progress 

Significant Progress 

Significant Progress 

Significant Progress 

Process Initiated 

Process Initiated 

Process Initiated 

Process Initiated 

Not yet demonstrating 

Process Initiated 
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PP implementation and actual funding available for identified activities in consultation and 

outreach component of the R-PP remain overarching issues However, it has been widely 

acknowledged by REDD+ stakeholders that input into capacity building at grass root level has 

limited the scope of meaningful participation of local stakeholders in REDD+ readiness process. 

Capacity building must be seen as part of both the consultation process and at the core of all 

technical components and their associated frameworks, mechanisms or processes. Capacity 

building has, to date, been largely focused at the national level, and/or undertaken not under the 

auspices of the FCPF, but by complimentary donor/civil society projects; see following sections.  

An estimated USD 5.85 million would have been required in addition to the USD $3.6 million 

that was made available by the FCPF Readiness Fund for implementation of the R-PP identified 

activities. Unfortunately, various activities identified in the R-PP are yet to be implemented to 

achieve the desired progress in the REDD+ readiness process due to inadequate funding made 

available by donor partners.  
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1. INTRODUCTION 

Liberia is endowed with abundant natural resources; but governance issues and social inequality 

have engendered poverty, conflicts, and low human development. Due to fourteen (14) years of 

civil unrest, much of Liberia’s economy, physical infrastructure, and institutional capacity; 

social, political, economic, and governance systems were destroyed.  

 

Democratic elections were held in 2006, and the Government of Liberia (GoL) embarked on an 

ambitious social and economic recovery program. Liberia’s second democratic elections since 

the end of the conflict were held in October/November 2011 and the re-elected Government of 

President Ellen Johnson Sirleaf took office in January 2012.  A good track record of prudent 

macroeconomic management coupled with social stability helped Liberia weather the 2008-09 

global crises and posts a strong recovery since. The economy is projected to grow at an average 

annual rate of seven percent during 2013-15, reflecting continued favorable external environment 

and increased foreign direct investment in the natural resource-based sectors. Liberia’s medium-

term economic prospects are good but the country remains vulnerable to external shocks. The 

volatility of food and fuel prices and global economic uncertainties pose risks to the medium-

term prospects as the economy remains undiversified and dependent on imported foods and fuel. 

Climate change and other external threats are expected to exacerbate under development and 

poverty.  

In recent years, forests have been recognized for their role in mitigating climate change through 

carbon sequestration. Reducing Emission from Deforestation and Forest Degradation, and 

enhancing forest carbon stock in developing countries has been emerging as a new performance 

based instrument under the United Nations Framework Convention on Climate Change 

(UNFCCC) negotiations. The instrument aims to mitigate climate change effects by cutting 

carbon dioxide emissions originating from the destruction of forests. A large number of 

developing countries including Liberia consider REDD+ as a potential opportunity and a viable 

source of sustainable finance for investment in forest management, forest conservation, and 

forest restoration to enhance multiple benefits of REDD+, including but not limited to 

biodiversity conservation, watershed management, enhanced resilient capacity and poverty 

reduction. 

Liberia contains approximately 4.3 million hectares (Mha)
1
 of lowland tropical forest that 

comprises 43 percent of the remaining Upper Guinea forests of West Africa, which extend from 

Guinea to Togo (Map 1, Annex 3). While the overall extent of these forests has dwindled to an 

estimated 14.3 percent of its original extent, Liberia still hosts two massifs of forest including 

evergreen lowland forests in the southeast and the semi-deciduous mountain forests in the 

northwest. The forests’ biological diversity encompasses the last long-term viable populations of 

several endemic species, ecosystem service provisioning, and potential to contribute to the 

                                                             
1
The figure of 4.3Mha is contained in the FAO GFRA tables for 2010 and is consistent with the estimate of 4.5Mha 

in 2004 (Bayol et al, 2004), adjusted by an annual deforestation rate of 0.7 percent. However, it is acknowledged 

that different estimates have arisen owing to the treatment of areas obscured by cloud, assessment of the forest 

element in shifting cultivation, and discrepancy in estimates of Liberia’s surface area.   
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country’s development goals. Liberia is listed as one of 34 global biodiversity hotspots. Most of 

Liberia’s rural population is dependent on forests and their various products and ecosystem 

services.  Forests play an important role as safety net for vulnerable and marginalized people, 

especially those living around forest areas, and for the broader community during times of stress.  

 

The country’s forests are under threat due to the continued clearance and degradation of its 

remaining blocks for the expansion of agriculture and mining activities (both at industrial and 

subsistence levels).  Deforestation and forest degradation remained low during the civil conflict, 

but as peace was restored, pressure on the forest and its natural resources is escalating. Pressures 

increase by illegal and uncontrolled logging and overall poor management and weak oversight 

over the forest sector. Between 1990 and 2010, Liberia lost 12.2% of its forest cover. 

Liberia received a grant of USD $3.6 million for readiness activities in preparation for REDD+ 

implementation. The Grant was based on the Readiness Preparation Idea Note (R-PIN) and the 

REDD+ Readiness Preparation Proposal (R-PP). The Work Bank grant is to support readiness 

work by the REDD+ Implementation Unit (RIU) that is scheduled to be completed by May 2015. 

The RIU is the governmental institution, under a mandate from the Forestry Development 

Authority, under the Ministry of Agriculture, that is responsible for facilitating the 

implementation of REDD+ readiness in Liberia, as guided by the R-PP and its sub-components.  

The Grant Agreement between the World Bank and the Government of Liberia commits the 

REDD+ Implementation Unit to prepare a progress report around the time that half of the 

planned project life is over or when around half of the grant has be spent or committed. The Mid 

– Term Report (MTR) aims to take stock of progress made, identify needs and possibilities for 

changes in the implementation, and make recommendations. The report mainly answers “How 

the REDD+ readiness in Liberia is progressing?” Preparation of the MTR includes inventory 

of REDD+ activities in Liberia, collection of REDD+ related documents, documentation of the 

REDD+ Implementation Unit activities, collections of stakeholder opinions, and senior 

management policymaker review. A draft of the Mid – Term Report was provided to an 

independent consultant for review and cross-check of implementation assessment. This report 

reflects the culmination of both those processes; the internal RIU review and the independent 

review. It was anticipated that before the presentation of the Mid Term Report in October 2014 

to the PC, an assessment would have been conducted by an independent assessor. Due to the 

Ebola Virus Disease (EVD) epidemic in the Mano River Union Basin, this activity could not be 

executed. 

1.1 RECENT KEY DEVELOPMENTS IN LIBERIA 

Since the inception of REDD+ and the implementation of the R-PP in Liberia, various political, 

economic and social changes have emerged. These changes are in and outside the forestry sector, 

and they could have an influence on Liberia’s ability to perform on REDD+. The following 

sections describe some of the developments and their possible effect on REDD+ implementation 

in Liberia. 
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I. POLITICAL DEVELOPMENTS    

Liberia is in the phase of political transformation, and the country is in the process of revising the 

country’s 1986 constitution. Therefore, while there are many uncertainties, in terms of future 

governance and institutional structure for forestry sector, there is also room for optimism. The 

REDD+ readiness process, together with the FLEGT VPA, the second Poverty Reduction 

Strategy, Vision 2030 and host of other domestic policy and ODA driven initiatives have led 

many positive changes, within the forest sector and beyond, and it seems likely the trend will 

continue. What follows are some of the key political developments that have taken place since 

the inception of the REDD+ Readiness Fund.   

 An Act Creating the Revenue Authority 

In September 2013 the Government of Liberia (GoL) through an Act of the National Legislature 

established the Liberia Revenue Authority. The Act now detaches the Revenue Department from 

the Ministry of Finance. The Ministry of Planning and Economic Affairs merged with the 

Finance Ministry to create the Ministry of Finance for Economic Development. While the 

transition to a single ministry is not, has not been, without its challenges, it is regarded a vital 

step towards more integrated and sustainable development for Liberia. In general, the single 

ministry is expected to reduce costs, promote efficiency and facilitate more holistic planning. For 

REDD+ in particular, having a single entity will bring down transaction costs, and likely 

simplify future REDD+ operations, including land use planning, through the promotion of inter-

ministerial coordination, and commodity and financial management, taxation and benefit 

distribution.    

 Chain of Custody  

The objective of the National Chain of Custody (CoC) System is to capture the economic 

potential of Liberia forest sector and its associated benefits for rural livelihoods and National 

growth through a comprehensive monitoring system ensuring that wood products and associated 

revenue are tracked and accounted for
2
.  This system is currently being run on a contractual basis 

by a subsidiary of Societe Generale de Surveillance (SGS), SGS LiberFor.  This arrangement is 

until the FDA is fully capacitated to absolve the function but for now the FDA itself has a chain 

of custody department that works closely with SGS LiberFor
3
.  

 Liberia Extractive Industries Transparency Initiatives (LEITI) 

The LEITI was established by an act of the national legislature in 2009 to assist in ensuring that 

all benefits due the Government and people of Liberia on account of the exploitation and/ or 

extraction of the country’s mineral and other resources are verifiably paid or provided; duly 

accounted for; and prudently utilized for the benefits of all Liberians and on the basis of equity 

and sustainability
4
. Revenue transparency in commercial forestry has been embedded in the 

public domain by the inclusion of forestry in the Liberia Extractive Industries Transparency 

Initiatives. Currently, this applies to commercial logging but could be expanded to forest carbon 

revenue.  

                                                             
2
 www.profor.info.org 

3
 Liberia NAMAs Gaps Analysis Studies (2013) 

4
 LEITI Act (2009)  
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 Voluntary Partnership Agreement (VPA) 

The VPA, a bilateral trade agreement between the Government of Liberia and the European 

Union (EU), was signed in 2011 and ratified in 2014. This agreement is a central element of the 

EU’s strategy in the fight against illegal logging. Under the VPA, the timber producing country 

develops systems to verify that its timber exports are legal, and the EU agrees to accept only 

licensed imports from that country. 

 

 Chainsaw Regulation, 2013 

The National Forestry Reform Law (NFRL) of 2006 provides for the development of a 

regulation on chainsaw activities in Liberia. The purpose of this regulation is to recognize and 

regulate chainsaw milling in order to optimize its positive benefits and also mitigate its negative 

effects on the forest and climate change. 

 Land Commission and Land Rights Policy  

Liberia has never had a clearly defined land rights policy; as a result, government officials and 

common citizens are unable to secure land for programs (construction of government and 

individual structures). Customary communities fear for the loss of their land without just 

compensation from multi- national corporations/ companies operating in their community. 

In an effort to resolve issues relative to land, the government established a Land Commission 

(LC) in 2009. Since its creation, the LC has undertaken projects reviewing and analyzing: 

Liberia’s land laws; Liberian legal history; comparative best practices; customary tenure; 

women’s land rights; public land sale deeds; aboriginal land grant deeds, public land grant deeds, 

and tribal certificates; land use rights, including commercial use rights
5
. In addition, the LC is 

working on the development of a new land policy, and eventual law (now under review by the 

legislature) which will be critical in clarifying forest ownership and providing an equitable basis 

for benefits from carbon revenue. Crucially, the (draft) land policy is explicit in redefining 

customary ownership of forests so that it carries equal weight deeded (land title) ownership. This 

had very significant ramifications for the national roll-out of REDD+, with local people and 

communities likely to be the direct beneficiary of REDD+ benefits in many areas currently 

considered state forest. It is noted here that this change has the potential to increase the equity 

and poverty reduction capacity of REDD+ funds, but may also require additional layers of 

monitoring and administration, with associated costs, as there will be, in effect, a far higher 

number of land owners in addition to whatever remains as state forest/assets.     

 Climate Change Gender Action Plan (ccGAP) 

The Government of Liberia through the Ministry of Gender and Development, with technical 

support from the international Union for the Conservation of Nature (IUCN), developed the 

ccGAP in 2012. This plan was developed through a multi- stakeholder process. The overall 

objective of the plan is to ensure that gender equality is mainstreamed into Liberia’s climate 

change policies, program and interventions so that both men and women have equal 

                                                             
5
 Land Rights policy (2013) 
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opportunities to implement and benefit from mitigation and adaptation activities in combating 

climate change and positively impact the outcome of “ Liberia Rising 2013”. 

II. OVERVIEW: LIBERIA’S REDD+ PROGRAM 

As an initiative to implement REDD+ in Liberia, Readiness Preparation Proposal (R-PP) was 

developed after consultation with stakeholders at different levels. The R-PP provides Liberia’s 

roadmap for developing and implementing the REDD+ Strategy. The R-PP encompasses all the 

readiness preparation activities planned from 2013-2015. It envisages the readiness program into 

five components and corresponding nine sub components, which include Organize and Consult, 

Development of a National REDD+ Strategy, Development of Reference Scenario, Design a 

Monitoring System, and Design a Program Monitoring and Evaluation Framework. 

The total, final estimate for the R-PP implementation was estimated at $7,730,000 USD, which 

was supposed to be covered by the GoL, various donors’ agencies and a grant of $3,400,000 

USD from FCPF (eventually $3.6m).  $1,316 million would have been sought from FFI, CI, 

IUCN, WCS and the GoL.  

The $7.73 million USD was considered to be the optimum budget and required several million in 

co-finance to the FCPF grant. This budget was considered sufficient to implement all the 

components of the R-PP, and thus leave Liberia ready, in terms of tools, strategy, policy and 

capacity, to operationalize REDD+. With hindsight there where two issues here, which are now 

apparent. Firstly, at the time of R-PP submission and approval, there was no guarantee of over $4 

million USD in co-funding, and since the launch of the readiness activities, very little co-funding 

has been secured. Secondly, even the $7.73 million USD estimate was unrealistically small, 

given the true challenges facing REDD+ readiness.  

For Liberia to be absolutely ready for REDD+ finance and national operationalization, it requires 

more than the development of REDD+ strategy options, reference scenarios, draft MRV, 

REDD+ communications and a SESA plan (as outlined in the R-PP); it requires new laws and 

amendments to existing laws, an enormous increase in capacity within FDA and EPA, across a 

range of topics, transformative change to forest governance, including transparency, coordination 

and a review of salaries (terms and conditions), the complete rethinking of tenure and associated 

forest/carbon rights, and above all, a paradigm shift in land use planning. Indeed, Liberia needs, 

for REDD+ implementation, a coordinated, holistic, cross-sectoral, inter-ministerial system for 

land use planning and management, that is based around low carbon, green growth and balanced 

development, which takes into account ecosystems services, multiple landscape –scale trade-offs 

and income streams and the development of social and biodiversity safeguards.  

Table 1. Commitment pledged or anticipated by different donor agencies during the R-PP formulation for its 

implementation  

 Agency Amount (US $) 

1 FCPF (via World Bank) $3.4 million 

2 World Bank (non-FCPF) $1,290,000 



FCPF Readiness Assessment: Mid-Term Report for Liberia 

13 | P a g e  
 

3 GEF Biodiversity Fund $205,000 

4 UNCCD  $520,000 

          Source: R-PP Presentation (2011/2012) 

Even though GoL did not receive any of this direct co-funding for the R-PP implementation 

however, beyond the FCPF grant, activities implemented by in-country actors on REDD+ 

activities complement the Readiness Process. See text and table below
6
. 

III. NON-FCPF REDD+ PROJECTS THAT SUPPORT REDD+ READINESS 
IMPLEMENTATION / COMPONENTS  

In addition to the FCPF grant and the associated co-funding (pledged), as outlined in the section 

above, Liberia has also received significant funding from other development partners, in support 

of REDD+ readiness, in the form of raising awareness and capacity around climate change and 

specifically REDD+, improving forest governance, tackling legality and traceability within the 

forestry sector, and exposing of critical transparency issues within the forestry sector. 

The primary non-FCPF REDD+ readiness project is entitled Bridging the Divide: Grassroots 

REDD+ Readiness & demonstration sites. As detailed below and in Annex 3, the Norad funded, 

FFI/FDA implemented project was initiated prior to the approval of the FCPF PIN. As such, the 

project aimed to begin the REDD+ readiness process in Liberia, by addressing key capacity gaps, 

reviewing current legislation and suggesting revisions, and piloting grassroots REDD+ projects; 

with which to test the various mechanisms of REDD+ and generate a raft of ‘lessons learned’, in 

support of national REDD+ policy and eventual implementation.  

Table 2: Overview of activities implemented by in country actors on REDD+ activities 

# Executing 

Agency 

Donor Project title Approximate 

cost 

Implementation 

period 

1 Fauna & Flora 

International  

Norwegian 

Agency for 

Development 

Cooperation 

Developing a pro- 

poor REDD+ structure 

in Liberia: Creating 

real world pilot 

projects to guide 

national policy 

development 

Combined with 

below   

2009- 2010 

2 Fauna & Flora 

International 

Norwegian 

Agency for 

Development 

Cooperation/ 

International 

Tropical Timber 

Organization 

Bridging the divide; 

empowering the 

grassroots REDD+ 

institutions to inform 

national REDD+ 

strategy development 

through REDD+ 

$3,500,000 

USD (6,666,567 

NOK) 

2010- 2014 

                                                             
6
 Liberia REDD+X 2009- 2012 report 
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demonstration project 

3 Centre for 

International 

Development 

and Training  

 

European Union To strengthen forest 

governance in Liberia 

$ 150,000 USD 2012- 2014 

4 Fauna & Flora 

International 

United States 

Fisheries  and 

Wildlife Service 

 

Reducing pressure of 

the forest through the 

construction of 

improved eco-stoves 

$50,000 USD 2011 

5 IUCN Danish 

International 

Development 

Aids 

 

Towards pro-poor 

REDD+ - Building 

synergies between 

forest governance, 

equitable benefit 

sharing and reduced 

emissions through 

sustainable forest 

management 

$324,980 USD 2009- 2013 

7 CARE 

INTERNATIO

NAL ( 

Implemented 

via local 

counterpart) 

Norwegian 

Agency for 

Development 

Cooperation 

The Liberia REDD+ 

SES initiatives 

Program 

$30,000 USD 2012- 2013 

8 Forest Trends Germany's 

International 

Climate 

Initiative 

REDD+ Financial 

Expenditure  tracking 

$23,817 USD 2013- 2014 

9 Conservation 

International, 

Forest Trends 

and Nature 

Conservation 

Research 

Centre 

McCall 

MacBain 

Foundation 

 

Reducing Emissions 

from Deforestation 

and Degradation 

(REDD+) in Liberia:  

Developing a 

Comprehensive 

Framework for 

REDD+ Incentives 

Targeted at 

Communities and 

Conservation 

 

$650,000 USD 2009- 2012 

10 IUCN 

(Implemented 

via local 

counterpart) 

Government of 

Finland 

To ensure that 

Liberia’s climate 

change processes 

mainstream gender 

considerations to 

guarantee that women 

and men can have 

$24,982 USD 2012 
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access to, participate 

in and benefit equally 

from climate change 

initiatives. 

Total supporting funds available $4,753,779 

USD 

2009-2014 

 

For each of the aforementioned projects, the following (table 3) is brief summary  explaining 

how and which REDD+ component (R-PP) does the above support or complement: 
 

Table 3. Role of key non-FCPF projects in supporting R-PP implementation 

Project / 

Implementer 

Donor R-PP Component 

Support* 

Nature / Scope of Support Provided 

Bridging the Divide: 

Grassroots REDD+ 

Readiness & 

demonstration sites / FFI 

Norad All (see annex 1) Unique among all non-FCPF projects, as 

designed to begin and support national readiness 

(all aspects):  

Comp 1 Significant consultation held at national, county 

(x3) and site level on REDD+ awareness raising 

and the trialing of FPIC  

Comp 2 Legal and policy review around carbon rights and 

drafting of legal amendments; site level 

implementation designed and 

social/environmental impacts identified through 

baselines surveys and SIA/theory of change  

Comp 3 Reference scenario developed for one site; 

methodology is appropriate for national scale and 

designed with jurisdictional nesting (JNR) in 

mind 

Comp 4 Site level MRV developed – lessons learnt are 

useful for national scale and implementation, 

which will be at county/local scales 

Comp 5 Site level M&E framework design - lessons learnt 

are useful for national scale and implementation, 

which will be at county/local scales 

Strengthening Forest 

Governance / CIDT 

EU Comp 2 Primarily Comp. 2 but cross-cutting, the CIDT 

work has been designed to support generic 

improvements to forest governance by improving 

skills/capacity, the promotion of better 

coordination and transparency and sharing of 

information; specially for the VPA, but linking to 

REDD+ (etc.). 

Towards Pro-Poor 

REDD+: Building 

synergies / IUCN 

DANIDA Comp 2 Primarily support to the design of REDD+ 

strategy options, though exploring of REDD+ / 

forest protection and pro-poor development 

modalities; primarily concerned with raising 

awareness of the key issue and capacity of 

government staff to address it 

SES Programme / CARE Norad Comp 2 and Comp 5 A parallel tool to the FCPF SESA, the SES is 

linked to the CCB Standard but intended to 
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ensure best practice at the national level with 

regard to safeguard monitoring. A useful project 

in raising awareness and capacity around 

safeguards and helping to strengthen the SESA 

and eventual ESMF / M&E design(s) 

REDD+ Financial 

tracking / Forest Trends 

BMU / ICI Comp 1 Not overtly linked to any component but in 

support of REDD+ organization, mainly under 

Comp 1.   

Framework for REDD+ 

Incentives / CI (lead) 

McCall 

MacBain 

Foundation 

 

Comp 2 and Comp 4 While the FFI/Norad project focused on site-level 

design and testing of incentive frameworks, the 

CI project provides a broader, theoretical 

examination of incentives, to also highlights 

needs, gaps and potential challenges in the design 

of incentives schemes, benefit sharing and, non-

compliance,  and above all, monitoring and 

iteration  (management)  

Mainstreaming Gender / 

IUCN (lead) 

Finnida Comp 2 While not the only project to explore this issue 

(e.g. the Norad projects had a suite of activities 

around ensuring inclusion and gender-based 

equity) this was the only project to focus 

exclusively on the gender in climate change and 

REDD+. Aims: Highlighting the issue, 

developing new awareness   and pathways to 

better gender balance and empowerment of 

women 

*See table I and tables below for each R-PP component 

 

IV. NON-REDD+ PROJECTS THAT SUPPORT REDD+ READINESS 

Finally, Liberia also benefits from a number of initiative that are themselves not linked to 

REDD+ readiness or piloting, and yet through their activities provide major ‘in-kind’ co-finance 

to the readiness process by supporting key needs and unfunded but overlapping requirements, as 

follows. 

 

1. Children and Youth in Africa (CHYAO): Support to development of small forest 

enterprises – income generation for Youth in Liberia. The project contributes to the 

implementation of the new regulations of the Liberian government regarding Community 

forestry, with the primary aim that the youth and vulnerable individuals in communities who 

are heavily dependent on forest resources, within protected areas (e.g., for bush meat, pit 

sawing or other uses) be provided with skills and assistance to develop alternative income 

generating activities to  reduce their reliance on  forest products, or ensure that they use  

forest products in a more sustainable manner; which are themselves essential in reducing 

rates of deforestation and degradation at the heart of (achieving) REDD+ implementation.  

 

The project works assist young people in developing income-generating enterprises while 

sustainably managing forest resources which they utilize. The project supported the 

reintegration of youth affected by violence and conflict by empowering them with 
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vocational-skills training and opportunities to develop productive lives. Beneficiaries are the 

youth, affected by the war, in rural communities adjacent to proposed protected areas 

(Wonegizi, Gola and Lake Piso).These will include male and female victims, as well as ex-

combatants. This objective was achieved through the facilitation of existing and creation of 

new small-scale and community-based natural resource based (including forest and non-

forest products) enterprises that have a production or processing element that gainfully 

employs youth and reduces their reliance on unsustainable forest resource use. The project 

has received $8,000 from FCPF REDD+ funding for M&E purposes of local enterprises, set 

up under the project and this is directly linked to REDD+ as SFM/climate-smart agriculture 

through capacity building and piloting of such mechanisms, and the associated need for 

monitoring.  

 

2. People, Rules and Organizations Supporting the Protection of Ecosystem Resources 

(PROSPER)  The goal of USAID Liberia’s PROSPER activity is to introduce, 

operationalize, and refine appropriate models for community management of forest resources 

for local self-governance and enterprise development in targeted areas of the country. At the 

national level PROSPER builds institutional capacity to support community forestry through 

close coordination and technical support to the Forestry Development Authority (FDA), 

which is directly linked to (and required for) REDD+ implementation, which will happen at` 

sub-national and local scales. It also builds the capacity of government and civil society 

organizations to design and conduct effective public outreach campaigns, around 

environmental issues, which also supports and underpins wider effort to raise awareness of 

climate change, SFM and REDD+. At the wider landscape level PROSPER works with local 

government, forestry stakeholders and communities, to introduce and facilitate a landscape 

approach to land use planning, which will be essential for REDD+ implementation, that 

extends beyond the community forests and supports the capacity of local government and 

communities to work together toward more sustainable use of land resources,.  

 

Finally, at the community level PROSPER works with communities, local government and 

other stakeholders to develop forest governance institutions, adopt more sustainable 

management practices, and diversify livelihood options; all three of which are essential for 

addressing drivers of deforestation / reducing emissions, under REDD+, and for the 

development of the necessary institutional frameworks with which to manage and monitor 

REDD+ activities. PROSPER is working to achieve these aims through the creation of 

agricultural and forest-based enterprises and more productive and environmentally-sound 

agricultural practices, in three pilot sites in northern Nimba (Sanniquellie), four sites in 

southern Nimba (Tappita) and two sites in Grand Bassa (Buchanan). This work echoes and 

adds additional value to the FFI/Norad REDD+ piloting in Wonegizi (Lofa) and Wakolor 

(Lake Piso, Grand Cape Mount), where similar efforts have been made to improve local 

forest governance, develop capacity and local institutions to manage forest resources and to 

diversify livelihood options as a means to reduce dependency on shifting cultivation, 

improve yields (land use intensification) and increase adaptive capacity, e.g. to climate 

change    
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3. Climate Change Adaptation Agriculture Project (CCAAP). The CCAAP, a Least 

Developed Countries Fund (LDCF) project, seeks to increase resilience and enhance adaptive 

capacity to address the additional risks posed by climate change in the agriculture sector. It is 

vehicle for implementing one of three priorities which came out of Liberia’s National 

Adaptation Programme of Action (NAPA) which was developed in 2007. Recent changes in 

rainfall and temperatures patterns have increased the vulnerability of farmers as it is 

becoming increasingly difficult to identify the optimal time to plant crops, thus reducing 

yields. Most agricultural production in Liberia is rain-fed. The project was rolled out in 2012 

and will last for four years.  

 

The CCAP has two main components: Component One is development capacity for climate 

change management in the agriculture sector including awareness and knowledge 

management; Component Two is testing innovative, adaptive measures through Farmers 

Field Schools in the two pilot counties of Bong and Grand Gedeh Counties. Both these 

components provide vital capacity building, lessons learnt and potentially models for 

replication, relating to agricultural diversification and climate proofing. For REDD+ to be 

successful, it will be essential that land use is intensified, resulting in higher yield and thus 

less pressure on forest land. Moreover, to maintain these yields, and thus protect forests and 

avoid emissions, land use needs to be sustainable and above all, resilient to climate changes. 

Local communities will always ‘fall back’ on forest resources and forest clearing (slash and 

burn) should they face food security issues, meaning that agricultural productivity, 

sustainability and resilience provide one of the cornerstones of REDD+ implementation; and 

lessons learned from the CCAP should be applied not only to the (development of) the 

REDD+ strategy options, but also to national policy and eventual implementation of 

REDD+.   

 
4. Liberia Land Sector Reforms Project (LRRP). The LRRP development objective (PDO) 

is to facilitate progress towards the improvement of land tenure security in Liberia by: 

supporting the Government’s institutional capacity to prepare and implement specific 

reforms to land law; and putting in place policies and pilots to assist in restoring the land 

administration system. Tenure, land and carbon rights are keys issues within REDD+. 

Indeed, clarity over tenure and rights is not only needed to maintain equity, protect the rights 

of rural communities and ensure the ethical share of benefits, but also facilitates land use 

planning, improved governance and effective land management, without which REDD+ 

cannot function. To this end, the LRRP has performed three tasks which support, and are 

required for, REDD+ readiness: (1) The collection and clarification of all land titles/deeds, 

nationally; (2) the development of a new land policy and draft law which clarifies tenure and 

gives equal, legal status to un-deeded, but customary ‘owned’ land; and (3) has developed a 

land dispute resolution system. This may be able to inform, or act as a proto-grievance 

mechanism, for the Feedback and Grievance Redress Mechanism (FGRM) to be developed 

under the FCPF readiness implementation activities in the coming 12 months   

 

5. Food and Enterprise Development (FED). The FED uses an all-inclusive strategy 

incorporating MSME farmers, processors, suppliers, women and youth while partnering with 
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the government of Liberia and local civil societies to achieve food security. The aim of 

USAID FED is to increase food production, availability, utilization and accessibility through 

MSME development and education, so essential to national low carbon / green development, 

with approaches that are built upon:  

 

 Improved agriculture technology for productivity and profitability 

 Expanded and modernized input supply and extension systems 

 Commercial production, marketing, and processing 

 Enterprise services 

 Workforce development and vocational training in agriculture 

 

In line with these goals, FED aims to significantly boost the production, processing, 

marketing and nutritional utilization of rice, cassava and vegetables, and to enhance the 

productivity of goat farming in the counties covered by the program, which are all essential 

to attaining the goals of REDD+ on the ground, especially where the current cause of forest 

loss is conversion to farmland driven by low yield and food insecurity. The lifespan of the 

project is 09/2011 to 09/2016 (5 Years). The target beneficiaries are individuals and farming 

groups with emphasis on youth and women who are interested in adopting new agricultural 

techniques and developing small to medium sized businesses. The FED is active in Bong, 

Nimba, Lofa, Montserrado, Grand Bassa, and Margibi. The implementing partner is DAI. 

2 AN OVERVIEW OF THE PROGRESS MADE IN THE 
IMPLEMENTATION OF THE REDD+ READINESS PREPARATION 
PROPOSAL    

Overall, the final R-PP budget was $7.73m USD, with a grant from FCPF of only $3.6m (as 

planned), but the vast majority of expected co-finance was not forthcoming for R-PP 

implementation, despite significant support from Norad and the non-REDD+ specific support 

outlined above. As such, there has been and remains a clear and significant funding gap, of 

approximately $4m USD. Accordingly, each of the current components is under budgeted and 

the current proposals (bids) submitted for implementation of the components are significantly 

beyond what is available, due to this funding gap and inflation since 2011.  As an example, 

recent analysis of funds shows that there is not enough budget(s) available for national 

validation/ground truthing of all the required forest cover and land use change maps and not 

enough budget(s) to design and implement redress/grievance mechanisms across all counties.  

What follows is a summary, component by component, of progress and remaining gaps with 

regard to implementation. It is noted that significant ‘gaps’ pose a great risk, at this stage, to the 

successful, equitable and sustainable design and implementation of REDD+ strategies and 

mechanisms. 
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2.1 COMPONENT 1: READINESS ORGANISATION AND CONSULTATION    

SUB-COMPONENT 1A: NATIONAL REDD+ MANAGEMENT ARRANGEMENTS 

 

The Forestry Development Authority (FDA) is the national executing and regulatory 

governmental institution responsible for the overall implementation of REDD+ and its enabling 

activities in Liberia. To ensure that REDD+ implementation is holistic, the Government of 

Liberia established three levels for the management of REDD+, which consist of National 

Climate Change Steering Committee (NCCSC), REDD+ Technical Working Group (RTWG) 

and REDD+ Implementation Unit (RIU).  

 

REDD+ in Liberia is being developed in an open and participatory fashion, with transparency 

and accountability as key principles. At every level of REDD+ preparation and the 

implementation of the readiness activities, civil society organizations sit alongside government 

ministries, other agencies, donors, and private sectors in the various institutions described above 

(and illustrated below). Moreover, the NCCSC, which combines high level government 

institutions with civil society organizations, is directly linked to the Office of the President, 

ensuring that accountability and transparency reach the highest levels. In addition to having 

complete transparency at every level of readiness management, in parallel to the RIU (the 

government agency that coordinates implementation), there is CSO REDD+ Forum which 

provides a further opportunity for civil society oversight and review. 

 

The RIU has a legal mandate to coordinate and oversee the implementation of REDD+ in 

Liberia, including the disbursement of FCPF and other government funds for readiness activities. 

Above the RIU, RTWG and NCCSC (and its operational arm, the NCCS) are the approved 

hierarchy facilitating technical and policy advice to the RIU on readiness activities.  

 

At each level of the REDD+ implementation management structure, the institutions are not only 

open and accountable, but they also represent sophisticated multi-sector coordination. While the 

NCCSC is comprised relevant key ministries, agencies, private sector, development partner, and 

CSOs (see section below). The RTWG is also built upon joint participation and cross-sectoral 

collaboration of forestry, agriculture, and mining/energy sectors. The RIU contains key decision 

makers within the forestry, climate change and environment arms of government, and acts upon 

the guidance of the RTWG, and NCCSC above, which are platforms of broad collaboration from 

all sectors.  

 

There is a clear two-way flow of information and guidance within the management structure that 

ensures transparency and coordination. This also facilitates (more) integrated, holistic planning, 

including a growing openness around land use and the need for cross-sectoral land use planning. 

Moreover, these platforms and coordination, which exist nowhere else in Liberia to this degree, 
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also facilitate the inclusion of carbon, and specific national REDD+ requirements, into emerging 

national and sectoral policy frameworks.   

 

The RTWG is a knowledge hub of REDD+ in Liberia, providing a platform where all REDD+ 

actors’ (i.e. the associated affected parties, practitioners and specialists, government, private 

sectors, development partners and CSOs) activities are coordinated. The RTWG provides the 

technical supervision for all REDD+ implementation and ensures that lessons learned are shared 

effectively, overlaps are avoided, and activities are mutually reinforcing and in-line with national 

needs and priorities.  The RIU which sits directly under the RTWG, is leading the 

implementation of the FCPF readiness process, and the two are coordinated and in continual 

communication. The RTWG and the RIU also provide the platform for the coordination of both 

FCPF and other partner-funded activities, through sharing of information on budgets, timelines 

and activities, and ensuring that all actions fit with the emerging national needs and policies for 

REDD+.   

 

One of the key national management arrangements is the Feedback and Grievance Redress 

Mechanism (FFGRM). Several efforts have been made with regards to FFGRM in Liberia. The 

FCPF supported FFGRM will complement current ongoing efforts by other stakeholders. Some 

of the ongoing efforts include Norad/FFI readiness and pilot work which contain specific 

activities around the scoping and design of conflict or grievance mechanisms, albeit at the local 

scale. The Norwegian Refugee Council has done some work on exploring the needs and 

challenges of these systems through several studies/nascent mechanisms from which to learn and 

potentially upscale to sub-national and national levels. Land Commission has developed Land 

Rights Policy, and is currently developing the Land Rights Act, Land Administration Policy, and 

Land Grievance Policy, which will address historical, current and future land related conflicts.  

The FGRM sits under the SESA (component/unit) and is a starting point for readiness activities. 

Work on this critical component began at the onset of the readiness process. The FGRM will 

provide the framework by which all stakeholders, including the most remote and/or marginal are 

able to directly participate with the iteration and management of REDD+, through the sharing of 

their experiences, concerns and suggestions. Moreover, the FGRM provides the platform for 

impacted people, including all those who would usefully struggle to have their voices heard by 

policy/decision makers, to raise any grievances they may have, in a safe and confidential manor, 

and see those grievances redressed. While initial work on the FFGRM is theoretical and design-

based, under the readiness phase, the FFGRM will be elevated into national and sub-national 

structures, to ensure wide, open access.  To date, the Terms of Reference (TOR) for FFGRM is 

developed to initiate the selection process. The contract for SESA component/consultancy (of the 

R-PP) awarded to the firm Tetra Tech ARD, was signed on May 30, 2014. A national workshop 

to validate SESA work plan and C&P master plan was held on July 21-22, 2014 at Corina Hotel 

in Monrovia, Liberia. A total of seventy-one (71) participants attended; among them were FDA 

MD, EPA ED, private sectors, CSOs, local authorities, superintendents, traditional council, youth 

groups, development partners, rural women structure forest dependent communities, and press. 
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At the end of the two day workshop, feedbacks from participants were incorporated in SESA 

work plan and C&P master plan, and the summary and minutes were shared with the participants 

through SESA Working Group. 

The SESA Working Group is providing oversight to the entire SESA process. The Working 

Group is comprised government, CSOs, development partners, private sectors, youth groups, 

traditional council, and academia.  

 

Figure 1 shows the National REDD+ implementation management structure followed by 

descriptions of five key institutions, therein: 

 

 

Figure 1: National REDD+ Implementation Management Arrangement Levels 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

I. The National Climate Change Steering Committee (NCCSC) 

This committee is a high-level inter-ministerial policy coordination body responsible for the 

overall climate change policy formulation in Liberia. The NCCSC was endorsed by the cabinet 

in September 2010, and subsequently launched in October 2010 by the Vice President, at a 

ceremony attended by all members of the NCCSC including CSOs, media, forest dependent 

people and members of the international community.  

The NCCSC is chaired by the Minister of Finance and Development Planning (MFDP), formerly 

the Ministry of Planning and Economic Affairs (MPEA).  The NCCSC consists of fifteen (15) 

members, which includes the President of  the Republic of Liberia (ex officio), Minister of 

Finance and Development Planning (MFDP), Minister of Land, Mines and Energy (MLME), 

Minister of Agriculture (MoA), Minister of Gender and Development, Managing Director of the 

FDA, Executive Director of the EPA, Chairman of the National Investment Commission (NIC), 

Commissioner of Liberia Maritime Authority, Minister of Internal Affairs, World Bank, 

University Of Liberia, Civil society (Skills and Agricultural Development Services), 

CSO REDD+ 

Dialogue Forum 
SESA Working Group REDD+ Implementation 

Unit (RIU) 

President, RL 

National Climate Change Steering 

Committee (NCCSC) 

REDD+ Technical Working Group (RTWG) 

National Climate Change 

Secretariat (NCCS) 
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Conservation International and Fauna & Flora International. Efforts are being made to have 

consistent representation of the private sector; the Government has recognized the significant 

role the private sector could play in combating climate change.  

The NCCSC is, however, currently not operational (not met since the inaugural meeting) due to a 

number of functionality issues and barriers. The primary problem here, as with any such body, is 

the complex nature of cross-cutting issues. The responsibility for addressing climate change sits 

with each ministry and department, but inter-sectoral coordination is complicated. In reality, 

climate change presents ministers with a new and daunting task, in which they are requested to 

cooperate and coordinate, across strategies, land use plans, budgets and targets, in a totally 

unprecedented way. All members of the NCCSC also have full-time jobs, heavy workloads and 

little time to take on difficult, additional tasks. There are also capacity constraints, both in terms 

of operational budgets for the NCCSC and technical capacity which provides further barriers.  

The NCCSC has an operational arm known as the National Climate Change Secretariat (NCCS) 

and is housed in the office of the President. The NCCS provides coordination, monitoring of 

programs and ensures the implementation of policies as well as carrying out the administrative 

supervisory functions on relevant climate change matters. 

Table 4: CURRENT MEMBERSHIP OF THE NATIONAL CLIMATE CHANGE STEERING 

COMMITTEE (NCCSC) 

# NAMES POSITION 

1 President of  the Republic of Liberia-ex-officio Ex- officio 

2 Minister of Planning and Economic Affairs(MPEA) Chairman 

3 Energy, Environment and Climate Change Advisor to the President of Liberia Member 

4 Minister of Land, Mines and Energy (MLME) Member 

5 Minister of Agriculture(MoA) Member 

6 Minister of Finance (MOF)    Member 

7 Minister of Gender and Development Member 

8 Managing Director of the FDA Member 

9 Executive Director of the EPA Member 

10 Chairman, National Investment Commission Member 

11 Commissioner of Liberia Maritime Authority Member 

12 Ministry of Internal Affairs Member 

13 World Bank Member 

14 University Of Liberia Member 

15 Program Manager, SADS Civil Society Rep. 

16 International NGO, Fauna & Flora International Member 

17 National Climate Change Focal Point ( EPA) Head of Secretariat 

II. The REDD+ Technical Working Group (RTWG)   

The RTWG is an advisory body that serves as a multi- stakeholder platform for REDD+ 

activities and decision making. The RTWG provides technical advice to inform and guide 

decisions about the program development in Liberia, and it is co- chaired by the FDA and EPA. 
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The day- to- day operations of the RTWG is performed by the RTWG National Coordinator with 

direct supervision from the co-chairs.  

The current membership of the RTWG consists of thirty-four (34) members, which includes 

representatives of government ministries and agencies, civil society organizations, development 

partners, international non-governmental organizations, youth groups, academia and the private 

sector. See Annex 4 for membership listing 

A minimum of four formal meetings are scheduled to occur annually, but emergency meetings 

can be called through written communication by the co- chairs through the RTWG Coordinator 

to deliberate on urgent matters. The decision to hold meetings is authorized by the co- chairs, and 

members are informed at least seven (7) working days in advance.  

Consistent with Component One (1) of the Readiness Preparation Activities which includes 

capacity building the RTWG Coordinator is benefiting from a one-year sponsorship to attend the 

University for Peace in Costa Rica to specialize in Climate Change Policy (Master’s Degree). It 

will enable the Coordinator along with the REDD+ Team to address the complex nature of 

climate change governance through mitigation and adaption measures and security.  

 

III. REDD+ Implementation Unit (RIU) 

REDD+ in Liberia is coordinated and implemented through the RIU, which is hosted at the 

Forestry Development Authority. The RIU is headed by the National REDD+ project 

Coordinator handles the day- to- day affairs of the unit. Currently, the RIU comprises three (3) 

technical/managerial staff. The RIU is comprised the National REDD+ Project Coordinator, 

Procurement Specialist, and the Project Accountant. The RIU is responsible for procuring Goods 

and Services, and administrating resulting contracts.  

The RIU staff have participated in a number of trainings that include World Bank Procurement 

and Selection Guidelines at GIMPA, Ghana and, a South – South capacity building on 

Environmental Professional and Regulatory Framework in fragile and conflict situation. The 

Coordinators of the RIU and the RTWG participated in two capacity building workshops on 

Mangrove (Blue Carbon) and REDD+, and Forest Monitoring and Inventory System. 

As a result of the capability building in World Bank Procurement and Selection Guidelines at the 

Ghana Institute for Management and Public Administration (GIMPA), Ghana, the RIU has 

procured consultancy  firms to undertake Liberia’s Land Cover and Forest Mapping , Strategic 

Environmental and Social Assessment (SESA) Consultation, REDD+ Strategy Consultation, 

REDD+ Communication Strategy and Information Sharing,  etc.  

IV. Civil Society REDD+ Forum
7
  

This forum is a Multi-stakeholder Forum of civil society, media practitioners and interest groups 

from across Liberia that meets to discuss and share experiences on REDD+ and its enabling 

activities. This forum was established in 2010 during the formulation phase of Liberia Readiness 

                                                             
7
 The Civil Society REDD+ Forum, formerly the Civil Society REDD+ Dialogue, was established during the 

formulation phase of the R-PP to engage and solicit Civil Society views on REDD+ and its enabling activities. 
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proposal, since then, it has been use as a multi- stakeholder’s platform for REDD+ discussion 

amongst civil society group. The forum meeting is held quarterly, and is facilitated by the 

Coordinator of the REDD+ Technical Working Group. (See Table 5- showing meeting schedules 

and topics covered) 

Table 5: Meeting schedules and topics covered by Civil Society REDD+ Forum 

# Convener Title Location Date 

1 Fauna & Flora International / Center 

for International Development and 

Training (CIDT) of the University of 

Wolverhampton, UK 

Forest Governance 

and REDD+ Training 

course 

Grand Bassa 

County 

February 20th- 

2nd March 

2012 

2 Fauna & Flora International REDD+ to inform 

them about REDD+ 

as alternative forest 

use option 

Bomi County April 12, 2012 

3 REDD+ Technical Working Group National Civil 

Society Dialogue 

Workshops 

Montserrado 

County 

November 17, 

2011 

4 Skills and Agricultural Development 

Services 

The role of 

community in forest 

management and 

REDD+ 

Lofa County August 2, 2013 

 

V. Strategic Environmental and Social Assessment (SESA) Working Group 

This working group was established to provide clear oversight on the ongoing SESA process, 

supervision and the revision of technical reports from the SESA Consultant. This group was 

formerly known as the Consultation and Participation (C&P) Task Force during the R-PP 

formulation phase, but had to change its nomenclature and membership composition due to its 

new mandate. The first meeting of the working group was held on 14
th

 February 2014, and its 

membership was reconstituted based on nomination from selected institutions (Government 

ministries and agencies, CSOs, private sector, universities, etc.).   

The SESA Working Group is chaired by the EPA, and its day- to- day activities are performed 

by the SESA National Coordinator. This group reports to the REDD+ Technical Working Group 

for validation and the RIU for implementation.  

 
Table 6: Summary of progresses achieved under component 1a 

Sub- component Key activities plan Achievements 

1a. National 

Readiness 

Management 

Arrangement 

NCCSC Meeting 

(Bi- yearly) 

An inaugural meeting in which the REDD+ 

management structure was agreed, including mandates 

RTWG meeting 

(Three minimum 

meetings a years) 

A total of 6 meetings have been held since the 

implementation of the Readiness Preparation Activities - 

four  in 2013 (20th February, 7
th
 May, 28

th
 August and 

9
th
 December) and two in - 2014 ( 21

st
 March & 11

th
 

June) 
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CSO REDD+ Forum 

(Quarterly) 

4 meetings were held in 2013 and 1 meeting  CSO 

REDD+ Forum convened  so far in 2014 

To date, the operationalization of the national management arrangements for REDD+ has been 

achieved, as per the R-PP, with the exception of the NCCSC (which is not functional at the 

highest level – see above). In order to fully operationalize the NCCSC, it is suggested that 

additional capacity building (around climate change and REDD+, in particular, as well as 

coordination skills like landscape level land use planning) and operational budget be made 

available to its members, through the readiness process. Furthermore, the Office of the President, 

with support from the RIU and World Bank/FCPF, needs to support the active reinvigoration of 

the NCCSC by organizing a meeting, for 2014, and requesting that regular meetings are held 

thereafter. 

The RTWG has been operational since 2011, and the RIU is now, as of 2013, operational, 

although somewhat behind schedule. The SESA Unit within the EPA is also fully functional, and 

in April 2014 moved into its new premises. However, some of the structures are not yet 

functional as there is more work required, as discussed below.  

SUB-COMPONENT 1B: CONSULTATION, PARTICIPATION, AND OUTREACH 

During the preparation phase of the R-PP, and subsequently refined, the Government of Liberia 

undertook two key activities: Generalized outreach and awareness, and the development and 

adoption of a comprehensive Consultation and Participation Plan (C&P Plan). The objectives of  

this plan are to conduct nation-wide consultation on issues of REDD+; establish a channel 

through which impacted communities can access information and participate in the design and 

implementation of REDD+ activities; improve the quality of decision-making about REDD+ 

processes by giving voice to and capturing the experiences of civil society organizations, forest-

dependent peoples and local communities and other relevant stakeholders; encourage the 

development of regulatory policy frameworks that are socially inclusive, transparent and 

reportable; strive towards equitable outcomes of REDD+ policies and activities, and increase the 

chances that forest-dependent peoples benefit from the revenues from REDD+ as well as 

improving forest governance. 

On July 21 & 22, 2014 the SESA Consultant in collaboration with the EPA, FDA and the 

forestry sector stakeholders held a two day workshop that validated the SESA work plan and the 

C&P Master Plan. The RIU has recruited a Communication Strategy consultant (firm) 

responsible for the design and implementation of the REDD+ Communication Strategy whilst 

enhancing the websites of the FDA and EPA.  Information sharing services includes information 

sharing at all levels such as schools, colleges, universities, market women, youth movements etc.  

With regard to increased awareness, significant outreach undertaken during the R-PP preparation 

phase, which included targeted stakeholder engagements (including government/decision 

makers, press/media, academia, CSOs, CBOs and forest dependent communities), has continued 

in the face of limited resources resulting from only partial funding for the component (i.e. only 

from FCPF with no available co-finance). For the most part, other development partners have 
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contributed to awareness raising, but undertaken in close communication and coordination with 

the RTWG and RIU (see tables 2, 3 and 6).  

Table 7: Summary of progress on activities and proposed schedule leading to execution of the C&P 

Sub- component Key activities plan Achievements 

1b.Consultation, Participation and 

Information sharing  

Increased awareness  

 

 

Participatory Decision Making  

 

Integration with safeguard 

measures (SESA and ESMF) 

 

In addition to awareness raising and outreach regarding REDD+ and the R-PP process a further 

area, within sub-component 1b, where progress has been made is with consultation on the 

Strategic Environmental and Social Assessment (SESA). There has been considerable 

governmental and non-governmental consultation facilitated by the RTWG, regarding the 

development of the SESA Roadmap and the Consultation & Participation Plan. This consultation 

has included discussion on timeframes, indicators, stakeholders and monitoring protocols, as 

well as linkages to the SES/SIS and project-level REDD+ safeguard monitoring.  

More discussion on general funding gaps / needs for readiness implementation is provided in 

Section 5, but there are specific issues worth noting in relation to consultation, participation and 

information sharing. Much like the MRV component, this sub-component is a case study of what 

finance has been achieved and set aside versus what is actually required (the identification of the 

subsequent implementation gaps). What follows is brief summary of lessons learn regarding 

what has led to the gap, and the corresponding needs yet to be addressed: 

 Using the Wonegizi pilot (FFI / Norad) as an example of expense, FPIC, together with all 

forms of social research and community outreach and participation, is clearly of the most 

costly activities, due to the intensity (in terms of time/person days and logistical support) of 

field work. Per village/community estimates are not easy to establish, but the project suggests 

that cost per visit/per community is $2-3,000 USD. For the Wonegizi pilot, which is 

extremely small when compared to the national scale, had eight communities and required on 

average four visits per year (e.g. $3,000 x 8 x 4 = approximately $100,000/year (on average) 

for consultation – for just 8 villages. This would be far higher in year one with FPIC at its 

most intense. Note that national FPIC would almost certainly need to be more centralised and 

potentially less intensive, although still ensuring meaningful consent is sought (and received) 

from statistically significant proportions of all communities, tribes, genders, stakeholder and 

user groups, etc.    

 
 Greater understating of REDD+ and community engagement and consultation has 

demonstrated that this work goes far further than just awareness raising and one-off 

community engagement, to includes an on-going FPIC process, extensive awareness raising 

Significant Progress 

Process Initiated 

Process Initiated 
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on a range of topics, that too needs to be reinforced and maintained, social impact assessment 

(SIA), including a thorough ‘theory of change’ process and culminating in  participatory 

project design process and local land use planning, (and which includes discussions around 

and co-design of the grievance redress mechanism, benefit sharing mechanisms, land use 

changes and project interventions, and participatory monitoring, and so forth) 
 

 With regard to FPIC in particular, is has become clear that not only does it need to be wide, 

intensive and on-going, but also institutionalised. This requires that FPIC is not only 

designed with and by the local community, prior to its implementation, but also that local 

institutions are sufficiently capacitated to play a leading role in the process and ultimately 

take on and internalise the FPIC ethos and function. In Wonegizi this has cost between 

$150,000-$200,000 USD and that is for only eight, remote rural communities 

2.2 COMPONENT 2: NATIONAL REDD+ STRATEGY PREPARATION    

SUB-COMPONENT 2A: ASSESSMENT OF LAND USE, LAND-USE CHANGE DRIVERS, 

FOREST LAW, POLICY AND GOVERNANCE 

Assessment of deforestation (DD) and forest degradation (FD) leads to development of strategic 

options. Also, the assessment reveals the weaknesses in current land use planning, forest policy 

and governance and contributes to addressing the factors of deforestation and FD. Considering 

past efforts and experiences in addressing the weaknesses of the policies and governance, an 

assessment is necessary to help design the National REDD+ Strategy to address DD and FD. The 

assessment of land use, forest policy and governance also enables us to explore the need for 

further study to develop strategic options and thereby develop a National REDD+ Strategy. A 

preliminary assessment of land use, forest policy and governance was done without including 

detailed evidence based analysis during the R-PP preparation (RPP – 2011). A detailed study on 

these topics is therefore essential. 

The R-PP identified seven principal driving forces (see table 8) of deforestation and forest 

degradation but also noted that little is known about their relative weights (scale) and 

interactions. More details about the relative degree of the different deforestation drivers and their 

respective impacts will be provided in the finalization of the National REDD+ Strategy.  

Table 8: Direct Drivers of Deforestation and Forest Degradation (D&FD) (R-PP) 

Sector Direct Drivers of (D & FD) 

Forest Sector 1) Commercial Logging, categorized as: 

a. Extensive logging – without area regulation (i.e., allocated commercial 

sector too large and failure to abide by periodic felling cycle), resulting in 

eventual timber shortages, reduced felling intervals, progressive canopy 

degradation, unsustainable logging and industry. (This practice facilitates 

chainsaw logging and ingress of shifting cultivation  
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b. Over-logging – without selection control of species or diameter limits; 

and, resulting in creaming of species (genetic impoverishment), removal of 

undersize trees (future shortage of canopy trees), harvesting of all species 

(degraded canopy cover)  

c. Hi-impact logging – the opposite of Reduced Impact Logging, arising 

from a failure of site planning of extraction, loading and landing areas for 

minimal impact and cost; and, resulting in degraded canopy cover and 

collateral tree damage  

 2) Chainsaw logging – unregulated forest logging with similar results as for over 

logging, characterized by low recovery rate by mitigated by lower extracted 

damage. Studies show that chainsaw logging can reach into forest over 5 km 

from access roads   

Agriculture 3) Shifting cultivation – unregulated clearance and farming on forest land for a 

temporary period (2-3 yrs.) followed by a fallow period (5-12 yrs.) by the same 

or another farmer. Opportunistic on forest road accessibility and chainsaw 

logging operations. May be intensive involving larger forest clearing assisted 

by chainsaw operatives and resulting in deforestation. 

Agriculture (Large 

scale commercial) 

4) Plantations and Permanent Agriculture – higher economic value land use 

than forest, resulting in complete forest conversion with deforestation liability 

on the REDD+ balance sheet, even if actual clearance and planting may be 

delayed for several years. Replacement crops may comprise trees, especially oil 

palm as a biofuel, but do not provide a full range of forest services nor 

sequester comparable to carbon stock. 

The emergence of palm oil as a bio-fuel has contributed to a rise in global 

prices for commodity and so driven further expansion of plantation. As such, 

while palm oil produced from plantations on barren or highly degraded (forest) 

land, may provide for a “green” fuel and potentially generate REDD+ credits, 

there is also a risk that this increase in value may drive  further D&FD in 

Liberia – resulting in a potential and significant risk for REDD+. 

Forestry/agriculture 5) Charcoal Production – most charcoal production is a bi – product of 

agricultural clearance for shifting cultivation or small holder farms. It may 

have a significant impact on worsening deforestation rates of degraded areas. 

Oil and gas 

(mining and 

energy) 

6) Oil – Oil companies have moved into Liberia relatively recently and while 

current activities appear to be focused off-shore, there needs to be 

communication between relevant ministries, FDA and RTWG on any plans to 

develop on – shore wells and pipelines. 

Mining (mining 

and energy) 

7) Mineral extraction and mining – Although not regarded as a significant 

driver of D&FD at present, it is possible that artisanal mining might be more 

damaging that currently recorded and that large scale mining (e.g., open cast 
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gold mines currently under pre-scoping) will become a major driver. Where 

mining could have serious impact is if the granting of concessions prevents 

large areas of forest from being protected, e.g. as a PA, and thus open to 

multiple or cumulative threats, like rubber or oil palm, beyond the mine 

(clearance) itself. 

In general, provisional analysis of land use trends (for the R-PP) and supported by other studies 

(undertaken as part of project-level REDD+, VPA/FLEGT and various project relating to 

protected area expansion, sustainable forest management and Community Forestry) points to two 

key themes. Firstly, post-conflict (peace-time) Liberia has experience a re-population trend, and 

population growth, in rural areas
8
. This growth, coupled with traditional, extensive and low-yield 

farming methods that rely on annual forest clearance and burning, and long fallows (6/7+ years), 

is a major driver of degradation, and in some cases, mosaic deforestation. These areas of forest 

loss occur nationally in or near mature forest. To understand this first trend, or driver, one must 

see it as a factor of insecure forest/land tenure, low capacity within the agricultural sector (low 

skills, low availability of training or loans) and extreme poverty
9
. 

The second key trend, and another major source of forest-born GHG emissions, is from 

commercial activities. Both legal logging and agri-business, primarily oil palm plantations, are 

posing significant issues for reducing emission from the forest sector, as well as specific issues 

relating to forest governance and monitoring.  

In terms of prioritizing direct and indirect drivers of D&FD, it is clear that, as above, demand for 

timber and even more so land, within the forestry and agriculture sectors are the main direct 

drivers. However, addressing this demand is more than just an issue of finance or financial 

alternatives. Indeed, the indirect drivers are arguably the more critical here, and these can be 

summarized as: Weak Governance in the forestry sector, with low transparency and accountable 

with regard to granting logging and plantation concessions; a lack of cross-sectoral coordination 

(almost non-existent expect for what has be facilitated by the readiness process and management 

structure); very high unemployment, high poverty rates and a weak, national economy that is 

utterly dependent on foreign direct investment and, as such, dependent upon private, commercial 

investment from agri-business and mining sectors; and a weak rule of law. It is important to note 

here that these indirect drivers not only help facilitate forest loss, but are also significant barriers 

to establishing meaningful (GHG emissions) carbon stock enhancement activities. Afforestation, 

reforestation and sustainable forest management all require clarity around land tenure and 

confidence in forest governance and the rule of law. Where there remains insecurity regarding 

tenure, food, employment and even conflict, it is extremely difficult to convince people 

(especially poor, rural people) to invest in long terms crops like trees, over short-term income 

generating activities like logging and planting fast growing cash-crops (usually via shifting 

                                                             
8
 LISGIS 2008 Population Census Report 

9
 National Food and Security Report 2010 
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cultivation into prime forest land, where the soil is fertile, albeit for a short time, and the risk of 

conflict over tenure is minimized).  

REDD+, to be successful in Liberia, will need to help facilitate a unified, national, inter-

ministerial, process, supported by development partners from across the global stage, that aims to 

address all of these direct and indirect drivers, and to help build new policy and legal 

frameworks that are required (and no currently exist) to implement REDD+.  

REDD+ activities (and associated ToRs for R-PP implementation) have been designed around 

linking the aforementioned driver/barriers to REDD+ activities. Specifically, this coming phase 

of REDD+ readiness activities will seek to address these issues and linkages, as follows: 

Table 9: Key D&FD drivers/barriers and example REDD+ activities in-preparation 

Key driver or barrier R-PP Component & Vision REDD+ activity 

Lack of quality forest 

cover/change data; no 

national forestry 

inventory 

Comp 3: Develop nested sub-national 

(scaling up from project level piloting) and 

national forest REL(s), using a hybrid IPCC 

/ VCS approved methods; develop a 

national forest database (inventory) and 

national forest cover/ change map (min 5m 

resolution); develop the transparent GHG 

inventory (emissions and removals) system, 

also based on IPCC/SBSTA guidelines 

National forest cover maps 

being produced, with the 

European Space Agency; and 

national forestry inventory 

under development, with 

significant capacity building 

for national personnel 

Lack of sub-national and 

national sustainable land 

use planning  

Comp 1(a): Ensure that all national 

REDD+ institutions (the NCCSC, NCCS 

and RIU) and all fully capacitated 

(technically and financially) and 

operational (with clear mission statements / 

ToRs, regular meetings as pre-agreed, 

coordinated activities, etc.); develop a 

national, cross-sectoral, sustainable land us 

plan for Liberia; and ensure that effective 

transparent fund management (capacity and 

framework) is in place 

On-going efforts to improve 

coordination, through 

workshops and the 

development of new 

coordination platforms (e.g. 

with the REDD+ management 

structure) and a specific 

commitment, under the FCPF 

readiness grant, to produce a 

national land use map, 

showing all concessions and 

land management categories 

Weak forest governance Comp 1(a) & (b); See above (REDD+ 

institutions requires technical and financial 

capacity); in addition: Demonstrate 

accountability and transparency of REDD+ 

institutions, via the regular meetings 

(minutes), public forums, website updates 

and printed media (reports) on progress and 

expenditure, and the FFGRM. Also open 

communication (publicly available reports 

etc.) with LEITI and the VPA 

On-going efforts to improve 

capacity, both within 

government and civil society, 

to play an improved 

‘watchdog’ to ensure better 

transparency; the development 

of a more professional, higher 

skilled and better paid 

government workforce; and 

better accountability via more 

open, multi-stakeholder 
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decision making   

Weak rule of law Comp 1(a)/(b) & 2(a): Although somewhat 

beyond the scope of the readiness process 

alone, weakness in the rule of law will need 

to be addressed. The vision is for a 

significant improvement in public 

accountability, at the highest levels, and 

improved law enforcement (both policing 

and the justice system) in relation to 

forestry (protection and management)  

Both with the forest sector 

itself, and with relevant law 

enforcement agencies and the 

judiciary, activities are being 

designed to improve capacity, 

accountability and legality, in 

close coordination with the 

VPA (FLEGT) 

Weak economy; 

dependence of foreign 

companies 

Comp 2(b): As above, also related to 

Comp 1 and beyond the scope of the 

readiness process alone, the vision is for an 

improved domestic economic, based on low 

carbon growth and the sustainable use on 

natural resources, as express in the REDD+ 

Strategy Options. This must be selected in 

transparent and participatory manor, and for 

each, the economic and emissions 

(reductions) potential must be estimated, 

and the strategies feasibility assessed and 

prioritized by social, environmental and 

economic/political criteria       

Foreign investment is vital for 

Liberia, but sustainable land 

use will be dependent upon 

improving the transparency of 

the concession granting 

process, imposing strict rules 

and safeguards, developing 

new monitoring and reporting 

systems, and building capacity 

within a range of government 

and civil sociality institutions 

  

ASSESSMENT OF LAND USE, FOREST POLICY AND GOVERNANCE ACTIVITIES 

A number of studies on the drivers of deforestation and forest degradation in Liberia have taken place, 

both under the umbrella of the R-PP and subsequently, through project –level and REDD+ pilot activities. 

These studies have supported the formulation of nascent strategic options for addressing drivers of 

deforestation and forest degradation in Liberia. What is already clear is that there is a chronic need to 

clarify state and private land titles, including providing tenure rights to those with traditional, tribal land 

and users’ rights, and as such, the new land law (in-prep.) is an essential component of addressing land 

tenure issues, at the heart of many D&FD drivers. Wider governance issues, as discussed above, are being 

built into all REDD+ programmes, though various activities (including capacity building, improved 

monitoring across a range of themes and indicators, performance-based benefits, etc.).   

Furthermore, activities to be undertaken under sub-component 1b have highlighted the clear and present 

need for a clear-cut definition of carbon tenure rights. This is an essential element for the successful 

implementation of REDD+ in Liberia. The tenure rights to carbon and other ecosystem services are not 

clearly defined yet in almost all forest regimes including Community Forest., Work has begun to raise 

these barriers/needs/issues with law makers (initially with those responsible for drafting the new Wildlife 

Law and pending Land Law) . In additional, project-level activities working closely with the RTWG and  

the RIU have highlighted specific gaps in current legislation regarding carbon rights, the rights to sell 

and/or benefit from sales, taxes, benefit sharing (with link to existing modalities and forest regulations) 

and carbon as an asset class, with commercial, trade and contract law.  
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Table 10: Progress of Assessment 

 

SUB-COMPONENT 2B: REDD+ STRATEGY OPTIONS 

The REDD+ strategy forms the basis for developing policy and program that will help to reduce carbon 

emission from the drivers of deforestation and forest degradation and enhance carbon stock through other 

REDD+ activities. The strategy not only addresses DD and FD related to the forestry sector but also 

addresses drivers associated with other sectors competing for the same land resources. Strategic options 

provide guidance to develop a national REDD+ strategy. 

Based on the Direct Drivers of Deforestation and Forest Degradation, the R-PP included preliminary 

REDD+ Strategy Options for each of the key sectors (see table 11).  

Since the initial design of the R-PP, significant learning has been generated with regard to the 

strategy and it links to the national forest policy more broadly. Defining the REDD+ Strategy 

Options is the core work of the FCPF grant, making this component arguably the most critical, at 

this stage. At present it is clear that forests are a key resource for economic development and yet 

no valuation of the forests exists in this context except that timber sale is seen as source of 

revenue. There is a need to realize potential revenue from conservation and community forests, 

i.e. beyond timber, for national development, livelihoods and emission reduction. Within this 

context, the design of the R-PP and specifically the REDD+ strategy preparation, aims to achieve 

sustainable implementation of the national ‘3Cs’ policy, on balancing commercial, conservation 

and community forestry. Central to this dialogue is the fact that while it is a laudable aim, to 

combine these three in pursuit of sustainable development, there are enormous challenges, which 

can - in part - be met by REDD+ (this may eventually lead to the 4
th

 C, i.e. Carbon).  

Community forestry, for example, is in its infancy, hampered by financial and capacity 

constraints, and above all, unclear tenure and a legal framework that does not (yet) address 

customary land title or carbon rights. For conservation forests, available government funds are 

currently wholly inadequate for the management of existing protection forests, parks and 

reserves, and there exists no budget to support gazettement of the remaining proposed PAs (in 

pursuit of the country’s own target of 30% of land under protection for biodiversity conservation 

and ecosystem service provision). Moreover, a  lack of any integrated land use planning means 

that forest areas (and the associated carbon) face a myriad of threats, most of which exist beyond 

the forest sector and thus, the reach of the FDA.  

Activities Progress assessment 

Factors of Weak Governance, policy 

implementation and law enforcement 

 

 

Drivers of Deforestation    

 

Develop a coordination mechanism among the 

Government Departments and between the 

government departments and other stakeholders. 

 

Process Initiated 

Significant Progress 

Significant Progress 
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REDD+, as defined in the R-PP is seen as critical part of resolving these issues; proving not only 

the rationale to improve inter-ministerial coordination and land use planning, but also to finance 

the protection and management of community and conservation forests which hitherto have 

relied on piecemeal development finance. Climate finance may also be used to reduce rate or 

gross amount of commercial forestry, resulting in low(er) emissions from logging and the more 

efficient use of timber concessions, plus a greater motivation for SFM and replanting.    

As identified in the R-PP, and highlighted thereafter, recent historical land-use trends have been 

dominated by increasing international pressure from extractive industries (mining and logging) 

and agri-business, especially oil palm, coupled with increasing rates of local shifting cultivation 

(including traditional slash and burn agriculture). Land tenure and titling, and associated natural 

resource rights, remains a key to this issue. Not only do local communities remain disempowered 

and, for the most part, unaware of the law and their exact rights, but attempts to empower 

communities, through Community Forestry (CF) and/or the use of Private Use Permits (PUP) has 

resulted in largely unsustainable and inequitable activities ‘hijacked’ by the aforementioned 

companies and defined by corruption and elite capture. These issues are ultimately related to 

forest law, policy and governance issues, which the REDD+ strategy seeks to support or address, 

where possible. For example, the REDD+ readiness process will now need to engage fully in the 

final drafting of the Wildlife Law and Land Law, which contain key reference to protected 

forests, financing, tenure and carbon rights (and so forth).  

 

Furthermore, the strategy (options) will specifically address the need for carbon legislation, 

harmonized with the aforementioned (new) laws and the existing Forest reform Law and 

Community Rights Law (among others), including the definition of carbon as an asset class and 

apportioning of carbon rights.    
 

Systematic links between key drivers, and/or barriers to forest carbon stock enhancement 

activities and REDD+ activities have also been identified as part of the R-PP/strategic design 

process. It is clear that the current, interlinked changes of weak governance, policy gaps and a 

development agenda dominated by natural resource utilization (and associated dependence on 

infrastructure development and job creation upon foreign companies), presents both huge 

challenges, but also opportunities. REDD+ can be the catalyst to realize the “3C” policy on the 

national scale, by incentivizing the protection of HVC/HCS forests, and seeding payments 

thereof, and the efficient and sustainable use of other forests – i.e. under forms of SFM, 

commercial or community. To this end, while the barriers to carbon stock enhancement, which 

have been financial, capacity and regulatory, can be lifted, resulting in more integration and 

landscape level planning, in which land owners, local, private or state, can potentially benefit 

from a range of income streams, derived from ecosystem services payments, to help address 

opportunity costs, which will include carbon, both from avoided deforestation/degradation, but 

also afforestation/reforestation, SFM an enrichment of carbon stocks.  

 

From the perspective of livelihoods (including traditional / customary structures), the strategy is 

set up to address localized drivers of forest loss (low yields and food insecurity – as described 

above), though the exploration of high yield varieties, agro-ecology, soil improvements, SME 

support and micro finance.   
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As mentioned previously, much the REDD+ strategy and some of these key issues highlighted 

here will depend on the provision of new policy, harmonization with laws currently under 

development and possible amendment to existing laws. Above all, as per the new Land Law, the 

clarification if tenure is highlighted as key issue for intervention in the strategy options, which 

(as before) requires not only support to the final wording of the current law, but also a whole 

(new) legal frameworks around carbon rights and transactions. It is clear, therefore, that R-PP / 

REDD+ strategy process have implications for forest or other relevant law and policy in the 

long-term. 

Table 11: REDD+ Strategy Options 

FORESTRY SECTOR AGRICULTURE SECTOR ENERGY SECTOR 

Raising commercial logging 

standards 

Transforming shifting cultivation 

into permanent or semi-

permanent to reduce land use and 

forest degradation 

Regulating and managing wood 

fuel energy 

Reducing commercial logging 

footprint 

Ensuring that plantations and 

permanent agriculture 

development are located on 

degraded forest lands 

Introducing more efficient kilns 

and cooking stoves 

Regulating and managing 

chainsaw logging 

  

Integrating Conservation and 

Protected areas into REDD+ and 

acceleration of the timeline 

  

Enhancing carbon loading on 

degraded land 

  

         Source: Liberia R-PP (2012) 

The firm to develop the national REDD+ strategy was recruited on July 18, 2014 following the 

Bank’s No Objection to the draft contract. 

The Land Policy is highly relevance to the successful development of Liberia National REDD+ 

Strategy. It is indicative that the REDD+ Strategy t coordinates with new laws while in 

preparation to avoid conflicts that may arise later, requiring significant amendment and delays to 

the implementation phase. The fact that a new land law is being developed should be seen as a 

tremendous effort for the REDD+ readiness process and the opportunity to ensure its provisions 

are REDD+/carbon compatible should not be missed. To this end, communication needs to be 

initiated, especially around the link between land rights and forest / carbon rights, and what these 

are and whom they will be prescribed. The role of the “3Cs” needs to be enshrined in the law, 

and how it will interact with various land categories (including quasi-legal entities like proposed 

protected areas) as does the REDD+ readiness process, and the REDD+ Strategy (options) in 

particular.     
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SUB-COMPONENT 2C: IMPLEMENTATION FRAMEWORK 

Considerable effort has been made to begin the design of various implementation frameworks 

required for REDD+. This has primarily consisted of the following activities: firstly, legislative 

reviews, and specific investigation of policy/law gaps relating to carbon rights and the transfer of 

ownership relating to carbon as a commodity.  

Secondly, guidelines for implementation have already been examined within the R-PP, which 

highlights the need to address legal barriers and assigning carbon rights (as above), design the 

MRV Systems, and to include provisions for nesting (JNR) therein, enshrine FPIC into the 

national process, improve law enforcement, design a system of transparent financial management 

and taxation, and create a stems performance-based payments, with associated monitoring and 

mechanisms for non-compliance. The design of benefit sharing mechanism(s) has also taken 

place, both theoretically, through participatory multi-stakeholder discussion hosted by the 

RTWG, and in practice, at the project / pilot scale. These pilot scale BSMs provide crucial 

leaning based on the real world barriers and requirements of such a system, including:  

 How to decide upon and match the proportion (share) of benefits, among stakeholders, to 

actual needs, before the cost of implementation, or the amount of revenue, are known? 

 How to agree upon a share of benefits that is legal based upon existing laws, when gaps in 

the law remain? 

 How to police the sharing of benefits, in a way that is prohibitively expensive in terms of 

(adding to) transaction costs? 

Finally, work has also begun on developing national feedback and grievance redress 

mechanisms., This started at the sub-national level, both to ease the design process and it is 

envisaged that this/these mechanism(s) will need to be implemented at the sub-national level 

(down or up-scaled) regardless, due to the administrative barriers suggested by a single, national 

system – as discuss in more detail, below.  

STRENGTHENING NATIONAL FEEDBACK AND GRIEVANCE REDRESS MECHANISMS 
(FFGRM) 

The complexity of issues and diversity of actors involved in REDD+ preparation phase may lead 

to inquiries, complaints and grievances around the REDD+ process. Besides, the REDD+ is a 

new mechanism and its introduction in participating countries will have significant impacts on 

the dynamics of conflicts over forest resources, and on land, gas, oil, minerals and other valuable 

resources in forested areas
10

. These reinforce the need for a national feedback and grievance 

redress mechanism to effectively respond to contentious issues, complaints, and disputes. Such a 

mechanism needs to be strengthened as part of Liberia’s REDD+ institutional arrangements and 

freely available to REDD+ stakeholders from the earliest stages of R-PP implementation in order 

to facilitate handling of request for feedback or complaints by all stakeholders, wherever and 

                                                             
10

 Joint UNDP- World Bank FCPF Guidance Note for REDD+ countries 
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whenever they originate, with particular attention to providing access to geographically, 

culturally or economically isolated or excluded groups. 

During the R-PP formulation, some progress was made in the identification of potential risks 

related to land and forest management which include: 

 Overlapping and contested land claims;  

 Data availability and verification; 

 Ongoing land policy reforms;  

 Issuance of Private Use Permits (PUPs);  

Table 12: Existing mechanisms for conflict or dispute resolution in Liberia 

Level Mechanisms for Conflict or Dispute Resolution 

Local (community) Palava hut discussions (Chiefs, Landlords, Zoes and Elders) 

Poro and Sande Societies (Zoes and Chiefs) 

Family to family (Heads of family) 

Religious institutions (Churches and Mosques) 

Youth groups, community leaders and social organizations 

Community Police 

Civil society and advocacy groups 

County Magisterial courts 

Religious Institutions (Churches and Mosques) 

Civil society and advocacy groups 

Palava hut discussions (County officials, chiefs, landlords, Zoes and Elders) 

National Legal (Court) system 

Traditional and Religious Mediation 

Councils/Groupings 

Lands and Governance Commissions 

NCCS 

SESA/REDD+ Team 

REDD+ Technical Working Group (RTWG) 

        Source: Liberia R-PP Assessment Note 
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In accordance with the action plan that was developed during the R-PP formulation, the REDD+ 

Implementation Unit (RIU) has embedded grievance redress into the existing FCPF system by 

incorporating grievance redress responsibilities into the TORs for SESA and REDD+ 

Coordinators. The RTWG is charged with handling more serious grievances. Notwithstanding, 

there is a need to further explore and assess the existent mechanisms and determine specific 

processes to resolve grievances related to REDD+ in particular. A portion of the FCPF Readiness 

Grant is being used for a consultancy contract to commission a study to explore, together with 

national stakeholders, the development of a sustainable, sector-based grievance redress 

mechanism. Also the sector-based grievance redress mechanism that will be drawn up during this 

Readiness Phase will be the key to dispute resolution during the implementation of REDD+ in 

Liberia (i.e. the transaction phase).   

SUB-COMPONENT 2D: SOCIAL AND ENVIRONMENTAL IMPACTS 

Strategic Environmental and Social Assessment (SESA) is an appropriate tool to ensure a proper 

consideration of environmental and social dimensions into the REDD+ strategy and to develop 

associated safeguard monitoring systems. The SESA is designed to evaluate the inter-linkages 

with economic and institutional considerations so that REDD+ policies, plans, and programs do 

not have adverse environmental and social impacts, while striving to enhance positive benefits in 

terms of livelihood enhancement, rights of forest dependent people, biodiversity conservation 

and ecosystem service maintenance, good governance, gender equity, preservation of 

cultural/traditional heritage and capacity building. The SESA process requires that residual 

impacts of the final REDD+ strategy feed into the preparation of the Environmental and Social 

Management Framework (ESMF); a framework that seeks to manage and mitigate potential 

environmental and social risks related to future investments and carbon finance transactions in 

the context of the future implementation of REDD+.  

Liberia has the legal and institutional frameworks that provide directives, mandates and 

guidelines for conducting Environmental Impact Assessment (EIA) for various policies, projects 

and programs
11

. The legal frameworks are provided under the Environmental Protection Agency 

Act of 2003, Environmental Protection and Management Law (EPML) of 2003 and the National 

Forestry Reform Law of 2006. Section 37 of the EPA’s Act provides that the Environmental 

Protection Agency (EPA) requires that an EIA be undertaken on all projects, policies, programs 

and activities specified by the Agency. The National Environmental Policy also calls for the 

integration of environmental considerations into sectoral, structural, regional and socio-economic 

planning at all levels. In accordance with these regulations, an EIA guideline was developed. All 

of these legal instruments along with the National Forestry Reform Law of 2006 specify projects 

and programs that are mandatory for EIA. The SESA process not only adheres to these national 

legal instruments but also to the requirements of the World Bank safeguard policies which have 

provisions for providing the basis for integrating environmental and social considerations into 

forestry programs and other land use change policies, projects and programs. 

                                                             
11

 Environmental Protection Agency Act (2003) 
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The EPA is responsible for integrating environmental and social issues into the REDD+ process 

and overall national planning
12

. The EPA has an Environmental and Social Impact Assessment 

Internal Review Committee charged with the responsibility of evaluating all ESIA reports of 

various sectors including the forestry sector and the Department of Compliance and Enforcement 

which is responsible for monitoring all ESIA permits or licenses issued by the EPA. Overall, the 

EPA has the mandate to approve all EIA submissions and other related reports.  The FDA also 

has an EIA Division which is housed in the Commercial Forestry Department
13

.  The EIA 

Division of the FDA is responsible to seek the involvement of various public, private, academic 

and community entities as well as concerned and informed individuals in the planning and 

execution of EIA programmes for FDA. The EIA Division also serves as direct liaison between 

FDA and EPA in the implementation of the provisions of the environmental laws of Liberia 

relative to the forestry sector; collaborate with other technical divisions within the FDA to 

promulgate regulations to safeguard the forest and the environment. 

The SESA activities are being implemented through a consultancy contract awarded to Tetra Tech 

ARD after a rigorous recruitment exercise consistent with the World Bank Selection Guidelines.  

The contract was signed on May 30, 2014. As part of the Inception Phase, Tetra Tech ARD hosted 

a two-day SESA National Validation Workshop on July 21-22, 2014. This included the launching 

of the SESA Process, validation of the work plan and consultation and participation plan. The 

Workshop which was attended by seventy-one (71) participants met its stated objectives of 

introducing the SESA concept to relevant stakeholders and to obtain their inputs/feedback to and 

validation of the SESA development process. Tetra Tech ARD submitted an Inception Report
14

.  

The process for the stakeholder engagement and consultation activities is illustrated in Figure 2. 

Figure 2. SESA Consultation and Participation Process 

 
 

The stakeholder engagement and consultation process commenced with the Inception or National 

Validation Workshop. The workshop brought together an array of stakeholders drawn from broad 

stakeholder groups including government, private sector, civil society, county and community level 

groups. The two-day workshop provided a space for stakeholders to be introduced to the SESA, discuss 

                                                             
12

 R-PP (2012) 
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 Housing the EIA division within the commercial department at the FDA has the propensity to create a conflict of 

interest situation. The commercial department mandated to issue concession contracts, should not the same one 

monitoring compliance of EIA.  
14

 The Inception Report was useful in this section. Prior to its finalization, the draft was reviewed by the SESA 

Working Group and comments were incorporated in the final version. The figures, tables and literature detailing the 

consultation and participation process, case studies and validation workshops were extracted from the final Report.  
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the proposed work plan, and participate in the initial stakeholder analysis that form the basis for the 

stakeholder identification and selection outlined in this report. 

 

CASE STUDIES AND COMMUNITY VALIDATION WORKSHOPS 

Tetra Tech ARD presented seven prospective case studies based on various themes selected to highlight 

the social and environmental impacts of the drivers of deforestation and forest degradation listed in the R-

PP. Stakeholders at the National Validation Workshop were asked to review and agree on six case studies 

to be conducted in six different counties with a focus on the drivers of deforestation and forest 

degradation. These case studies (Table 13) will serve as the first level of engagement with local 

communities.  

 

Table 13: Issues and justification for site selection 

Case Study Issues  County Justification 

 
Logging Concessions  

Rivercess   The county hosts three active Forest Management 
Contracts. The two CFDCs that have received the highest 
income from logging also in the county. Specific issues: 
impacts of logging, community participation in forest 
governance and benefit.  

Oil Palm and 
Agricultural 
Concession Policy 
and Practice 

Sinoe Oil palm plantation expansion in Butaw, Numopoh and 
Juarzon Districts. Specific issues: impacts of plantation 
expansion and concession policy and clash between 
community conservation initiative and oil palm plantations 
in Numopoh. 

Community Forest 
Management 
Agreements 

 
Nimba 

Two non-extractive community forestry pilots in Zor and 
Gbar. Specific issues: impacts of mining and related 
infrastructure on community conservation, community and 
private sector conservation initiatives and trade-offs 

Protected Areas  Lofa  Lessons from ongoing REDD+ interventions. Wonigizi 
REDD+ pilot. Specific issues: level of community 
involvement and factors influencing same, and community 
benefits distribution.  

Shifting Cultivation Bong Smallholder plantations, tree crops and shifting cultivation 
as drivers of deforestation evident in the county. Specific 
issues: traditional agriculture and livelihoods  

Fuelwood/ charcoal Margibi Biomass base energy sources. Specific issues: economic 
benefits, environmental impacts, and potential impacts of 
REDD+ interventions  

 

The case studies provide an opportunity for Tetra Tech ARD to begin the process of identifying 

environmental and social issues linked to drivers of deforestation as well as how measures to tackle these 

drivers might also affect communities. During the case studies the situation of marginalized groups 

including women, youths and people with disabilities will receive special consideration. 

 

Exact dates and sequence for case study field work remain to be determined depending upon initial key 

informant and written information gathering, accessibility and availability of local stakeholders. 

Nevertheless, to remain on track with later phases, this field work will need to begin in mid-September 

and finish before the end of October. The key environmental and social issues generated during the case 

studies will be presented at six Community Validation Workshops (Table 14). To broaden participation of 

communities in identification of the environmental and social issues, these workshops will be convened in 

six different communities with similar profiles to those where the case studies were conducted. The 
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validation workshops will therefore provide opportunities for community feedback on findings of the case 

studies, and for the SESA Team to triangulate the findings of the case studies. This process will bring the 

total number of community-level consultations to twelve.  

 

Selection of participants for the six validation workshops will be based on the stakeholder groups 

identified earlier, but women, youths, the elderly and people with disabilities will be given special 

consideration. The Stakeholder Engagement Specialist will engage with FDA and EPA offices in the 

target regions to coordinate preparation for the workshops including identifying venues and distributing 

invitations and workshop materials in advance of the workshop. FDA and EPA staff in the field will be 

involved in the delivery of the workshop. 

 

Table 14: Community Validation Workshops 

Workshop Themes  Community Validation Workshops Provisional Dates 

Logging Concessions  Rivercess   

15 – 30 November 2014 
 

Oil Palm and Agricultural 
Concession Policy 

 
Sinoe  

Community Forest 
Management Agreements 

 
Nimba 

Protected Areas  Lofa  

Shifting Cultivation Bong 

Fuelwood/ charcoal Margibi 

 

Fifty participants will be invited to each Community Validation Workshop. At least 20 will come from 

communities where the case study focusing on a similar theme was conducted as noted above. This 

process will ensure that people from the case study sites are also involved in validation of the findings. In 

total, 300 persons will participate in the Community Validation Workshops.   

REGIONAL VALIDATION WORKSHOPS 

During the SESA Inception Workshop, participants indicated their preference that SESA consultations 

cover as many counties as possible. They proposed that counties be clustered for the six county-level 

validation workshops proposed in the draft SESA work plan. The proposed six county-level validation 

workshops are therefore characterized as Regional Validation Workshops to accurately reflect the plan to 

bring participants from two or three counties together at each workshop. The clusters, workshop locations 

and proposed dates are presented in Table 15. 

 

Table 15: Regional Validation Workshops 

Counties/ Regions Venue Provisional Dates 

Maryland, Grand Kru and River Gee Harper City, Maryland County 

7-19 January 2015 

Grand Gedeh and Sinoe Zwedru City, Grand Gedeh County 

Bong, Nimba and Lofa Gbarnga City, Bong County 

Margibi and Montserrado Kakata City, Margibi County 

Bomi, Gbarpolu and Cape Mount Tubmanburg City, Bomi County 

Grand Bassa and Rivercess Buchanan City, Grand Bassa County 
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Forty participants will be invited to each regional validation workshop. In line with recommendations 

from participants at the Inception Workshop, participants at the Regional Validation Workshops will be 

selected from different counties including those where the case studies were conducted. Participants 

reflect the diversity of stakeholder groups in each region, including government, civil society and private 

sector representatives at county level, and forest dependent peoples. Of the 40 participants expected for 

each Regional Validation Workshop, 10-20 will be selected during the community validation workshops.  

 

If possible, regional workshops will be designed in concert with the REDD+ strategy team to provide 

information about the concept of REDD+, and to stimulate discussion on proposed policies and actions 

that may be implemented under a REDD+ scheme. The workshops will then provide opportunities for 

stakeholders to engage in active dialogue, drawing on their experiences with key drivers of deforestation, 

and on potential social and environmental impacts that may result from proposed measures. 

 

From the Case Studies to the Regional Validation Workshops, more than 640 community and county-

level stakeholders will be reached across the fifteen counties. Overall attendance is expected to comprise 

300 participants at the six Community Validation Workshops, 240 at the six Regional Validation 

Workshops, and at least 90 persons engaged in a combination of informal meetings, key informant 

interviews and focus group discussions during the Case Studies.  

NATIONAL WORKSHOPS  

There are four national level workshops, including the Inception Workshop held in July 2014, during the 

SESA. The next national workshop will engage institutional stakeholders in review of environmental and 

social priorities generated during the SESA, a second, involving broad stakeholder participation, will 

review the critical priorities identified, and a third will validate the SESA overall. The outcomes of these 

two workshops will feed into finalization of the ESMF.    

 

About 200 participants in total, drawn from the various stakeholder groups will attend these workshops. 

The institutional review workshop will be limited to mainly technicians and key government institutions. 

A limited number of participants from private sector, civil society and academia will be invited to this 

institutional review workshop. The other two workshops, to validate the SESA and presentation of the 

ESMF, will be opened to the broad range of stakeholders identified and engaged during the SESA. 

 

Proposed dates for the remaining three national level workshops are presented in Table 16 below. 

 

Table 16: National Workshops 

National Workshops in Monrovia Provisional Dates 

Institutional Stakeholder Review  21 January 2015 

National Workshop on SESA Priorities 27 January 2015 

National Validation Workshop of SESA and REDD+ Strategy Options 24 March 2015 

 

ESMF CONSULTATIONS 

ESMF consultations provide opportunities to build consensus on the processes for assessing and reporting 

on social and environmental impacts of the proposed REDD+ strategy. These consultations will provide 

opportunities to raise awareness on subject-specific elements of the ESMF.  It is envisaged that upcoming 

ESMF consultations will be similar to the preceding regional workshops in terms of regional 

representation and selection of stakeholders.  
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At the time of the ESMF consultations, at least one SESA consultation activity would have taken place in 

each of the 15 counties. Therefore the ESMF consultations are second and third opportunities for 

stakeholders to contribute to the overall SESA process. Proposed locations of these ESMF consultations 

have been agreed with EPA, FDA and key stakeholder groups.  

 

Table 17: ESMF Consultations 

Counties/ Regions Venue 
Provisional 

Dates 

Grand Bassa and Rivercess Buchanan, Grand Bassa County 

7-23 April 2015 

Grand Gedeh and Sinoe Greenville, Sinoe County 

Maryland, Grand Kru and River Gee Fishtown, River Gee County 

Bong, Nimba and Lofa Gbarnga, Bong County 

Bomi, Gbarpolu and Cape Mount Bopolu, Gbarpolu County 

Margibi and Montserrado Monrovia, Margibi County 

 

The SESA and REDD+ Strategy Teams are coordinating their activities to ensure consistency of 

timing and deliverables of the REDD+ Strategy.   

Meanwhile, the SESA Roadmap, which was prepared more than a year and half ago, has been 

updated.  Annex 1 includes the revised SESA Road map.   

The SESA Working Group, the body responsible to provide oversight and guidance on the 

preparation of SESA and the ESMF, has been reconstituted and its TOR prepared. The working 

group had its first meeting on February 14, 2014 and came up with a number of action points.  (See 

Annex 2 for the minutes of the meeting).  

The SESA will build on a number of strategic studies already conducted for Liberia. For example, 

the Strategic Environmental Assessment (SEA) prepared for Liberia in 2010 (“Mainstreaming 

Social and Environmental Considerations into the Liberian National Forestry Reform Process – A 

Strategic Environmental Assessment for Implementation of the 3Cs of the Forest Reform Law of 

2006”) and the Rapid Social Assessment (RSA) undertaken in communities around four (4) Forest 

Management Concessions (FMCs) in 2011. Table 18 below shows a summary of activities for the 

different phases of the SESA process. 
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Table 18: Summary of activities for the phases of the SESA process 

Phase Activities Progress Comments 

1. Inception  Conduct stakeholder gap analysis to identify any 

relevant stakeholders that might not have been 

considered during the formulation of R-PP  

Preparation of a comprehensive set of consultation and 

participation activities for the SESA in line with the 

Consultation and Participation Master Plan.  

Review other national initiatives particularly the 

platforms for consultations on forestry issues already 

established by the National Forest Forum and County 

Forest Forum and literature which may be relevant for 

the Liberian context 

Development of  the SESA work plan 

Organize national workshop to valid  SESA work plan 

by relevant stakeholders 

Significant 

progress         

 

 

 

 

Significant 

progress  

 

Process will 

end by the 

September 

2014 

Process 

ongoing 

 

 

 

Completed 

on July 21 -

22, 2014  

2. Scoping and   

Prioritization  

Identify key environmental and social issues in forest 

areas in Liberia to inform the selection of environmental 

and social priorities.  

Analytical work using spatial analysis applied in 

mapping to identify critical areas of environmental and 

social issues, case studies and participatory rural 

appraisal methods  

 

Preparation of scoping reports to inform the public 

consultations and will lead to the selection of 

environmental and social priorities.  

Organizing national workshop to discuss the results of 

the prioritization undertaken by both the institutional 

and forest community stakeholders to reach a common 

set of priorities agreed by all stakeholders at the national 

level 

Process 

ongoing 

Ends 

November 

2014& 

February 

2015 

3. Assessment 

and Validation 

Assessment of the extent to which candidate REDD+ 

Strategy options address the previously defined 

environmental and social priorities and take into 

account the opportunity cost of forests to develop the 

revised REDD+ strategy options  

If some residual risk still remains, it will be dealt with 

in the preparation of the ESMF to manage risks during 

implementation of the REDD+ strategy 

To be 

initiated 

 

  

 

 

 

 

 Will end 

May 2015 
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Organize national workshop to validate the refined 

REDD+ strategy options  

4. ESMF Draft 

Formulation 

 

Feeding of the residual impacts of the final REDD+ 

strategy into the preparation of the draft ESMF 

Consultation of the initial draft ESMF 

To be 

initiated  

 

 Will end 

May 2015 

5. Consultations 

and Disclosure 

Consultation of the final draft ESMF 

Disclosure of final draft ESMF 

To be 

initiated  

Will  end 

May 2015 
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Table 19: Workplan for the phases of the SESA process 

    June    

2014 

July Aug Sept Oct Nov Dec January 

2015  

Feb March April May 

 Contract Signature                                                 

 Commencement of Services                                                 

D-1 Inception Report                                                 

 1) Initial data collection and literature review                                                  

 2) Gap assessment of R-PP Stakeholder Analysis                                                 

 3) Prepare consultation and participation activities                                                 

 4) Draft SESA Work Plan 

 
                                                

 5) Share with REDD+ Coordinator and refine to avoid duplication                                                 

 6) Organize National Validation Workshop                                                 

 7) National Validation Workshop and Report                                                 

 8) Finalization of SESA Work Plan 

 
                                                

 9) Disclosure of SESA Work Plan 

 
                                                

 10) Draft and submit Inception Report 
 

                                                

 11) Inception Report comments provided by Client  (if necessary)                                                 

 12) Final Inception Report approved by Client                                                 

D-2 Scoping Report                                                 

 1) Gathering/validation of baseline spatial, social and environmental data                                                 

 2) Construct Base Map (1st layer) 
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    June    

2014 

July Aug Sept Oct Nov Dec January 

2015  

Feb March April May 

 3) Map economic activities (2nd layer)                                                 

 4) Map Infrastructure Layer (3rd layer)                                                 

 5) Map income levels and other vulnerability indicators                                                 

 6) Map land tenure and property rights types                                                 

 7a)  Organize logistics of case studies and PRA                                                 

 7b)  Conduct selected case studies                                                 

 8) Conduct PRAs in selected communities to identify key issues                                                 

 9) Superimpose map layers to define key areas of stress                                                 

 10) Identify priority environmental and social issues from mapping, PRA, and case studies                                                 

 11) Analyze opportunity costs and tradeoffs                                                 

 12) Analyze institutional legal regulatory capacity and policy gaps                                                 

 13) Submit Scoping Report                                                 

 14) Scoping Report comments provided  by Client (if necessary)                                                 

 15) Final Scoping Report approved by Client                                                 

D-3 SESA Prioritization Report                                                 

 1) Plan and organize consultations with key communities                                                  

 2) Community consultations to identify social and environmental priorities                                                 

 3) Validation of priorities by regional-level representatives                                                 

 4) Review and prioritization by institutional stakeholders                                                 

 5) Draft Priorities Report shared prior to national workshop                                                 
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    June    

2014 

July Aug Sept Oct Nov Dec January 

2015  

Feb March April May 

 6) National Stakeholder Workshop on SESA priorities                                                 

 7) Deliver Prioritization Report                                                 

 8) Comments provided by Client on Prioritization Report (if needed)                                                 

 9) Final Prioritization Report Approved                                                 

D-4  Draft SESA Report                                                 

 1) Gap Analysis of REDD+ options and environmental and social priorities                                                 

 2) Further refine REDD+ options to address identified environmental and social risks                                                 

 3) Develop initial draft of the ESMF                                                 

 4) Prepare/organize National Validation Workshop                                                 

 5) Draft version of SESA Report shared in advance of national workshop                                                 

 6) National Validation Workshop of SESA and refined REDD+ strategy options                                                 

 7) Organize ESMF consultations                                                 

 8) Hold public consultations around Draft ESMF                                                 

 9) Submit Draft SESA Report                                                 

 10) Comments provided by client on Final SESA Report                                                 

D-5 Final SESA Report                                                 

 1) Respond to final comments and feedback by Client and submit Final SESA Report                                                 
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2.3 COMPONENT 3: REFERENCE EMISSION LEVEL/ REFERENCE LEVEL  

REFERENCE SCENARIO DEVELOPMENT 

For a successful REDD+ implementation, a mechanism for monitoring/measuring forest change 

and carbon emissions and removals is essential. Current land cover and forest maps must be 

produced, and reference emissions level/reference level scenarios established to facilitate a 

measurement, reporting and verification system (MRV). Projecting changes in forest cover and 

carbon stock over time and the corresponding emissions and removals from the atmosphere are 

used to account for performance of REDD+ policy interventions relative to forest reference 

emissions level/reference levels (REL/RL). The UNFCCC has requested participating countries 

to develop REL/RL at the national level, with subnational approaches as an interim 

arrangement
15

. 

The R-PP further elaborates REDD+ reference scenario as a combination of recent historical data 

on emissions from deforestation and/or forest degradation and other relevant land uses, and 

estimation of future emissions and removals, to produce a national scenario of  GHG emissions 

over time and without additional REDD+ incentives. The reference scenario will be developed 

by combining emission factors with activity data in order to model quantity/location of forest 

change as well as future emissions/removals over different time periods and under various socio-

economic scenarios. 

In order to monitor forest change, the need for current base maps is eminent. The Forestry 

Development Authority of Liberia has successfully entered a contract with Metria AB and 

GeoVille GmbH (JV Metria/GeoVille) to conduct Liberia’s land cover and forest mapping for 

the production of base maps. The table below shows the summary work schedule of activities to 

be implemented by JV Metria/GeoVille. 

Table 20: Summary work schedule of activities  

Tasks                                                                 
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5000 – Project 

management 

            

1000 – Inception 

report 

             

2000 -  Technical 

specifications 
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 Decision1/CP16 paragraph 7(d) and Appendix I 
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3000 – Forest and 

land cover 

mapping 

            

4000 – Training             

Validation 

performed by 

FDA 

            

Workshops in 

Monrovia 

            

Deliverables  D1 

draft 

D1, 

D2, 

Q1 

report 

  Q2 

report 

  D3, 

Q3 

report 

D4  D5 

  

The first workshop by JV Metria/GeoVille took place on April 30 & May 1, 2014 in Liberia at 

Liberia Institute of Statistics and Geo-Information Services (LISGIS). The participants included 

representatives of Metria, GeoVille, FDA, REDD+ Team, LISGIS, Ministry of Agriculture, 

Ministry of Lines Mines and Energy, the Environmental Protection Agency, Land Commission, 

Civil Society Organizations, Ministry of Planning and Economic Affairs USAID, VPA Support 

and the World Bank. 

STATUS OF THE REFERENCE EMISSIONS LEVELS (REL)/REFERENCE SCENARIO   

The FCPF is funding a consultancy contract to develop a national reference scenario and conduct 

capacity building activities to ensure decreases and increases in forest carbon stocks are 

identified and future trends projected. The REDD+ Implementation Unit is awaiting the Bank’s 

No Objection in order to request Financial and Technical proposals from the shortlisted firms. A 

Consultant (firm) will be selected in accordance with the Quality – and Cost – Based Selection 

method (QCBS) consistent with the Bank’s Selection Guidelines.  

2.4 COMPONENT 4: DEVELOPMENT OF MONITORING SYSTEMS FOR 

FORESTS AND SAFEGUARDS 

SUB-COMPONENT 4A:  NATIONAL FOREST MONITORING SYSTEM 

The national forest monitoring, or MRV systems will generate information that allows 

comparison of changes in forest area and carbon content, relative to baseline estimates. As with 

most of the readiness activities designed within the R-PP, implementation is about to begin 

(under a consultancy contract). However, through the R-PP process, and subsequently, under the 

auspices of the RTWG/RIU key component of the MRV have been provisionally agreed   upon – 

as described in the following sub-sections. It is also useful to understand that the MRV 
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component is one of those most impacted by the lack of co-funding, and is thus (currently/still) 

significantly under budgeted (i.e. under the FCPF grant), both for implementation and capacity 

building; and the recognised funding gaps are explored further in the final section.  

MRV in Liberia will need to be designed in parallel with a safeguard information system (SIS), 

most likely as part of the ESMF, within the SESA (see figure 4). 

The vision for Liberia is that capacity needs will be addressed significantly increasing its 

technical and institutional expertise for MRV.  The key ‘skill areas’ identified Forest Dynamics, 

Deforestation and Forest Management, as illustrated in the following diagram of forest 

dynamics, which underpin MRV: 

Figure 3. Understanding forest dynamics; MRV and key skills 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Structurally, the MRV system will follow the standard GHG-Inventory, made of Activity Data 

and Emissions Factors, with the inclusion of non-carbon monitoring  - see diagrams below: 

Figure 4. MRV: (AD x EM = GHG-I) 
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Figure 5. Components of MRV (summary) 
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national MRV system is a crucial element of REDD+ implementation. 
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beginning and gradually improving skills whilst progressing towards its full implementation. 
 

Safeguards: the inclusion of the ‘REDD+ Safeguards’ in the monitoring system (but not 
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Consistency: an MRV system should provide estimates that are consistent across years. Under 

certain circumstances, estimates generated from different methodologies in different years can be 

considered consistent if they have been calculated in a transparent manner. 
 

Transparency: all the data and the methodologies used in the MRV system should be clearly 

explained and appropriately documented, so that anyone can verify their correctness. 
 

Comparability: estimates of emissions and removals should be comparable among different 

forest owners and among Parties. For this purpose, forest owners/ Parties should follow the 

methodologies and standard formats provided by the IPCC and agreed within the UNFCCC for 

compiling and reporting inventories. 
 

Conservativeness: when completeness or accuracy of estimates cannot be achieved, the 

reduction of emissions should not be overestimated, or at least the risk of overestimation should 

be minimized. 

SUB-COMPONENT 4B: INFORMATION SYSTEMS FOR NON-CARBON, MULTIPLE BENEFITS, 
OTHER IMPACTS GOVERNANCE AND SAFEGUARDS 

As already discussed, MRV can include non-carbon components, as above (figure 5, and below), 

but there is strong consensus in the international community, as reflected in the decision of UN-

REDD+, to separate out the non-carbon parts from MRV, leaving MRV as a carbon-only system 

and then developing bespoke tools for the other elements, as summarised here: 

Monitoring safeguards  

Countries or sub-national entities must know how to build systems for providing information on 

social and environmental safeguards (which requires baselines studies) and how safeguards can 

be implemented and respected throughout the implementation of REDD+, and in Liberia, this 

will be delivered via the ESMF 

Governance 

Monitoring of governance focuses on the performance of a sub-national or national 

government’s capacity and governance. The success of REDD+ depends on this capacity to 

coordinate and collaborate between different governmental bodies, channel important amounts of 

funds, build capacities, fight corruption and deliver transparent data on GHG emissions. 

Multiple Benefits 

Monitoring of multiple benefits identifies the additional benefits that REDD+ can harness, in 

addition to carbon. Examples of multiple benefits can be socio-economic, like improved 

livelihoods, or ecosystem services, such as protection of biodiversity and watersheds. By 

identifying and monitoring multiple benefits it is possible to adapt sub-national/national REDD+ 

strategies in order to avoid harm and maximize multiple benefits. 
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3.0 AN ANALYSIS OF PROGRESS ACHIEVED IN THOSE ACTIVITIES 
FUNDED BY THE FCPF READINESS PREPARATION GRANT AND 
IDENTIFICATION OF FUNDING GAPS  

An overview of the key activities of the various components of the REDD+ Readiness 

Preparation process has been provided in section 2, above.  This section (section 3) captures fund 

allocated for implementation of the 4 key components of REDD+ Readiness Preparation 

Activities. 

3.1 MRV AND REFERENCE SCENARIO 

In the past the Forestry Development Authority of Liberia in collaboration with the German 

Forestry Mission established some permanent sample plots for the purpose of forest monitoring. 

Liberia is one of a small number of countries that have updated their forest change detection 

information across at least two reference periods at the full national scale. These techniques will 

be expanded in the Readiness Plan to include degradation and they will be used for verification 

purposes every 5 years. 
16

 Unfortunately, as proposed in the R-PIN the plan to update Liberia’s 

forest change every 5 years has not occurred due to the lack of a monitoring system. 

With funding from the FCPF, Liberia’s Land cover and Forest base maps are currently being 

produced. The Reference Scenario is envisaged to be developed combining emission factors with 

activity data in order to model quantity/location of forest change as well as future 

emissions/removals over different time periods and under various socio-economic and land use 

scenarios. 

FCPF is funding forest cover mapping with an approximate budget of $200,000 USD, although 

the actual, reported cost is $240,000 USD (so shortfall of $40,000), and there is no funding for 

validation/ground truthing (estimated $150,000 USD, that is not in R-PP budget). Moreover, the 

reference scenario component will therefore also likely be under-budgeted, plus capacity 

building and software needs under this component.   

3.2 INFORMATION SYSTEM FOR MULTIPLE BENEFITS, OTHER IMPACTS, 
GOVERNANCE AND SAFEGUARDS 

An effective REDD+ strategy will have significant social and environmental benefits beyond 

climate change mitigation, both at a national and local level. Recognizing that forests play an 

important role as safety net for vulnerable and marginalized people, especially those living 

around forest areas, and for the broader community during times of stress, non-carbon aspects 

are highly prioritized in the National REDD+ process. Considering the growing awareness at 

both international and national levels of the need for effective social and environmental 

safeguards, Liberia is developing safeguards indicators in compliance with REDD+ Social and 
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 Liberia FCPF R-PIN 2008 
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Environmental Standards facilitated by the Climate, Community & Biodiversity Alliance 

(CCBA) and CARE International. The REDD+ SES Initiative involves the definition of country-

specific indicators through participatory and inclusive multi-stakeholder process and 

development of an assessment process. The REDD+ SES process provides a mechanism that can 

be used to show whether or how safeguards are being respected, including how multiple benefits 

are being delivered. 

A Standards Committee has been established to develop the safeguard indicators based on the 

generic principles and criteria developed by the CCBA. The Committee comprises 

representatives drawn from relevant line ministries and agencies, CSOs, women groups and the 

private sectors. The Committee provides oversight and support for the use of the standards at the 

national level. Besides, a facilitation team has been established and its membership includes 

representative from the government and CSO. 

The Standards Committee will be reconstituted into a National Standards Committee to oversee 

monitoring and assessment of the social and environmental impacts and also of the governance 

aspects of Liberia’s REDD+ program; this committee will work hand in hand with the Forest 

Monitoring Unit to form synergies and ensure monitoring of all REDD+ benefits. This 

committee will approve the selection of indicators that will be used for monitoring, approve the 

assessment process and also approve the reports that assess performance against the indicators. 

Liberia-specific indicators will be developed based on the framework of principles and criteria of 

the REDD+ Social & Environmental Standards through a participatory process prior to approval 

by the committee. This will involve workshops with local communities and outreach to NGOs 

and other stakeholders to facilitate inputs as well as a web-based consultation. This multi- 

stakeholder assessment of performance against country-specific indicators will strengthen the 

quality and credibility of reporting on how safeguards are addressed and respected and how 

social and environmental benefits are being delivered. 

3.3 DEVELOPMENT OF MONITORING AND EVALUATION (M&E) FRAMEWORK 
FOR REDD+ 

Liberia has an M&E framework which was developed through a multi- stakeholder consultative 

process in 2013. This framework  is meant to encompass all key building blocks required for the 

effective monitoring and evaluation of the results achieved during the National REDD+ process. 

Liberia’s M&E framework is designed to building on the following:  

 The Result Chain see figure 8, and Logical Framework, which together provide a strategic 

overview of the R-PP process, by illustrating the main results to be achieved; and 
 

 The Performance Measurement Framework (PMF), see figure 7, which is the key internal 

management tool to be used by the REDD+ Implementation Unit (RIU) to manage the 

collection, analysis and reporting on the performance data that must nourish the monitoring 

and evaluation functions.  
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Figure 7. Liberia Performance Measurement Framework (extract) 

 

Figure 8: Result Chain of REDD+ implementation in Liberia 
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In the development of Liberia’s M&E framework, the following steps were adopted: 

 Capture the strategic goals of the R-PP process in a results chain. This involved 

identifying/defining the outputs, outcomes and expected impacts of the R-PP activities, 

which has been realized on the basis of the detailed structure and activities presented in 

the R-PP document.  

 From the Results-chain, a logical framework (log-frame) was designed, defining 

assumptions to be monitored.  

 A complete Performance Measurement Framework (PMF) was established. The PMF 

includes baseline and target values for each indicator, as well as responsibilities and 

timing for indicator data collection.  

 A validation process with key stakeholders; an electronic feedback process covering a 

period of one month was initiated through the RTWG to solicit public comments and 

inputs.  

3.4 ACTIVITIES COMPLEMENTING THE NATIONAL REDD+ READINESS 
PROCESS 

Liberia is currently in the process of developing its National REDD+ Strategy and capacity to 

reduce greenhouse gas emissions from forest loss and degradation, through support from the 

World Bank´s Forest Carbon Partnership Facility (FCPF) and other donors.  Designing and 

implementing an effective REDD+ strategy which will directly contribute to long-term 

sustainable economic growth, requires both consistent long term financial commitments and a 

transparent financial tracking system to show all funds and activities supported to date
17

. 

 

 The Liberia Mapping REDD+ Finance Flows, see figure 9, a study conducted by Skills and 

Agricultural Development Services (SADS), the Forest Development Authority (FDA) and 

Environmental Protection Agency (EPA) of Liberia with funding support from the German 

Government through Forest Trends indicates that over US$9.5 million has been committed for 

REDD+ activities in Liberia, with US$5.3 million disbursed between 2009 and 2012.  

 

The finances are currently flowing to 17 projects aimed at the following key activities: 
 

i. Stakeholder Engagement 

ii. Rights and Tenure 

iii. MRV and reference levels 

iv. Policy and Law Analysis & Development, REDD+ Strategy Development and Advocacy 

v. Institutional Strengthening 

vi. Forest Carbon Projects design 

vii. Improved forest and land management to reduce deforestation and degradation 

(Implementation) 

                                                             
17

 Liberia Mapping REDD+ Finance Flows 2009 – 2012 Report  
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viii. Carbon offsets and performance based payments for improved forest and land management 

 

Figure 9:  Commitments to recipients by location and type 

 

 

 

 

 

 

 

 

 

 

 



FCPF Readiness Assessment: Mid-Term Report for Liberia 

59 | P a g e  
 

3.5 FINANCIAL RESULTS 

In June 2012 the GoL signed a 3.6 million Dollars grant agreement with the FCPF. Table 21 shows the expenditure analysis from 

2012 to present. 

 

Table 21:  Expenditure analysis from 2012 to present and funding request 

R-PP Component 

Total needed (A) 
(R-PP/ 

Assessment 
Note) 

Funds 
Pledged (B) 

(FCPF) 

Funds used 

Funds 
available 

(= B-C) 

Financing 
gap (=A-B) 

Additional 
funding needs: 

(highlighted 
2012-2014 & 

inflation) 

Request to 
(FCPF) if 

any 
Funds 

Committed (c ) 
Funds Disbursed 

1(a) National Readiness 
Management 
Arrangements 

1,540,000 560,000 115,990 96,490 444,010 980,000 5,000 785,000 

1(b) Information sharing 
and early dialogue with key 

stakeholder group 
513,000 250,000 299,953 0 -49,953 263,000 15,000 228,000 

1(c) Consultation and 
participation process 

REDD+ Strategy & SESA 
407,000 600,000 0 0 600,000 -193,000 235,000 42,000 

Included in 1(c) 
Consultation & 

participation process: 
Feedback & grievance  

redress 

200,000 200,000 0 0 200,000 0 50,000 50,000 

Sub total 2,660,000 1,610,000 415,943 96,490 1,194,057 1,050,000 305,000 1,105,000 
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2(a) Assessment of land 
use , forest law, policy and 

governance 
985,000 0 0 0 0 985,000 0 985,000 

2(b) REDD+ Strategy 
options - incl. Forestry, 
Agriculture & Energy 

(sectors) 

1,380,000 0 0 0 0 1,380,000 0 1,380,000 

2(c) REDD+ 
implementation 

Framework 
145,000 0 0 0 0 145,000 0 145,000 

2(d) Social and 
Environmental Impacts 

(SESA) 
300,000 400,000 981,068 0 -581,068 -100,000 105,000 5,000 

2(e) Finalization of 
National REDD+ Strategy 

document (including 
partially financing of 2(b) 
REDD+ Strategy options) 

150,000 400,000 477,030 0 -77,030 -250,000 255,000 5,000 

Sub total 3,400,000 800,000 1,458,098 0 -658,098 2,600,000 360,000 2,520,000 

3(a) Development 
Reference Level or 

scenario 
455,000 400,000 0 0 400,000.00 55,000.00 0 55,000 

3(a)(i) Forest Cover 
Mapping 

0 200,000 240,000 24,000 -40,000.00 -200,000 200,000 0 

Sub total 455,000 600,000 240,000 24,000 360,000.00 -145,000 200,000 55,000 

4a National Forest 
Monitoring System 

(Emissions and removals) 
845,000 0 0 0 0 845,000 200,000 1,045,000 

4b Other multiple benefits 
& impacts 

190,000 0 8,180 8,180 -8,180 190,000 0 190,000 

Sub total 1,035,000 0 8,180 8,180 -8,180 1,035,000 200,000 1,235,000 

6a Monitoring and 
evaluation 

280,000 0 0 0 0 280,000 0 280,000 
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Sub total 280,000 0 0 0 0 280,000 0 280,000 

Project Management 100,000 590,000 168,259 143,340 421,741 -490,000 495,000 5,000 

Sub total 100,000 590,000 168,259 143,340 421,741 -490,000 495,000 5,000 

         

Total 7,930,000 3,600,000 2,290,480 272,010 1,309,520 4,330,000 1,560,000 5,200,000 
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AUDIT STATUS    

Financial audit for Fiscal Year (FY) 2012/2013 has been completed. The RIU and PFMU are in 

the process of hiring an independent external auditor to conduct financial audit for FY 

2013/2014.  

4. SUMMARY OF CURRENT FCPF READINESS STATUS         

4.1 STAKEHOLDER PERCEPTIONS  

The REDD+ Implementation Unit through the RTWG has been regular in presenting to 

stakeholders the status of the REDD+ readiness activities meetings, workshops, print and 

electronic media, community radio, CSO forums and community groupings.  Recently, a two day 

multi- stakeholder’s workshop was held under the auspices of the RTWG. The workshop 

participants included representatives from cross- section of the society including chiefs, elders, 

rural women, youths, CSOs, private associations, etc.  This workshop enhanced the 

understanding and perception of participants on the linkages between biodiversity offset and 

REDD+ activities in Liberia. In addition, the workshop laid the platform for CSO and 

community direct engagement with concessionaires and other private sector players. 

Previously, a one day multi-stakeholder workshop was held to share lessons learnt and 

experiences from piloting REDD+ activities at the community level in two counties (Lofa and 

Grand Cape Mount Counties). These pilot activities were a result of funding provided to Fauna 

and Flora International (FFI) by the Government of Norway through NORAD.  Although, 

NORAD funding support for these pilot activities has ended, the GOL identified these pilot sites 

in the M&E Framework as the first two potential REDD+ sites for Liberia. These REDD+ 

demonstration sites activities are further improving the understanding and knowledge of forest 

dependent people, project proponents, CSOs and policy makers  on the importance of forest 

conservation, sustainable forest management, and the processes leading to the development of a 

REDD+ projects for the sale of carbon. 

4.2PRIVATE SECTOR ASPECTS 

The private sector will be a key actor in REDD+ implementation, without who’s full and active 

participation the entire scheme cannot be successful. Liberia will not be able to achieve 

sustainable, low carbon development without the private sector addressing its own emissions, 

while still striving to increase investment, productivity, growth and employment. To date, the 

private sectors involvement has been primarily that of stakeholder and consultant, participating 

in awareness raising activities and sharing their knowledge and needs through the consultation 

and participation process (component) and via the RTWG.  
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Far deeper consultation with the private sector will be required for the development of the 

REDD+ strategy options (currently underway as of mid-2014) as options will effectively 

represent different models of activity and growth (and associated emissions) from the key 

economic sectors, as driven by national policy and private sector investment, itself guided by 

enabling conditions (labor, policy, risk etc.) and markets, both domestic and international. 

4.3 NEXT STEPS AND RECOMMENDATIONS  

In the preparation of the R-PP it was anticipated that all activities and analytical studies funded 

by the FCPF grant would have started once the grant agreement was signed in June 2012. In this 

connection, it was assumed that all planned activities were to be accomplished by the end of May 

2015. On the contrary, selection activities to hire firms responsible to undertake key assignments 

leading to the design of the National REDD+ Strategy and the Environmental and Social 

Management Framework (ESMF) for REDD+ implementation began more than a year after the 

grant agreement was signed. This was due to the delay in hiring core team members, especially 

the Procurement Specialist responsible for effective procurement management of the project.   

Office space for RIU is not currently adequate or fit for purpose. This remains a serious 

challenge / constraint and although this in not linked to request for additional financial support 

(from the FCPF), as that must come from GoL co-finance (in-kind), it is recognised as an issue), 

e.g. RIU have bought printers but there is no space to set them up, and there is a plan/budget to 

hire a Team Assistant but that has not taken place yet, as there is no desk space. 

Project accountant position also remains an issue: The R-PP says that FDA would via 

secondment provide an accountant to the PFMU, at no cost, but in reality FDA did not a have a 

free accountant, so the RIU is paying for an accountant and yet there is no budget for this 

position, long term.  

 

Currently, NCCS at EPA is being supported by the FDA RIU (e.g. with the purchase of office 

equipment, including air conditioning), although again, there is difficulty in finding appropriate 

budget to cover this support  

 

Finally, in development of this report it has found that there is still a profound need in Liberia for 

national experts (and thus significantly more capacity building and associated FCPF financial 

support) in: 
 

 SESA, including SIA and FPIC 

 Carbon accounting / MRV 

 Safeguards / SIS 

 GIS and remote sensing 

 M&E (linked to MRV) 

 HR / systems 
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5. REQUEST FOR ADDITIONAL FUNDING TO THE FCPF  

The FCPF Readiness Grant of USD3.6 million has facilitated the start of an in-depth and 

thorough REDD+ readiness process in Liberia, contributing enormously to the achievements 

outlined in this mid-term report and the majority of the preparative activities towards becoming 

REDD+ ready. However, as discussed previously, despite the substantial progress which Liberia 

has made in its REDD+ readiness process, not all key milestones can be met with the funds 

allocated for the implementation of the R-PP, primarily as a result of  low levels of co-finance. 

The budget estimate for the full implementation of the R-PP was $7,730,000 USD, but to date 

only $3.6m has been sourced, with some additional funding going to projects that support 

general REDD+ readiness, like awareness raising, improving governance and piloting, that do 

help to achieve the  goals of the R-PP. In particular, financing gaps in areas such as the MRV 

system, the REDD+ registry, FFGRM etc. are significant and have necessitated a call for 

additional financial resources for the full realization of our readiness objectives, in light of no 

significant co-finance being available for the readiness process. At present, the total estimated 

sum for this stands at approximately USD7.8 million.  

 

Therefore, Liberia is submitting an application for additional funding of USD5.2 million to 

ensure that the R-package, which will be submitted in November, 2015, incorporates details of 

all readiness activities undertaken to achieve key milestones outlined in the R-PP.  

 

The key gaps and remaining activities for which additional funding is being sought have been 

identified during the readiness process and are described below (and table 15, above). 

 

Component 1(a): National Readiness Management Arrangements  

 

Significant funds were earmarked in the original R-PP for discussions, consultations and 

operationalization of institutional arrangements for the management of REDD+ activities and 

flow of REDD+ funds in-country. A financing gap of USD980,000 with an additional USD5,000 

for inflation, is evident from the financial analysis, meaning that significant funds are still 

required to undertake this activity properly. This figure has been adjusted, however, based on 

work undertaken since the R-PP was submitted, meaning that the ‘gap’ is (now) considered to be 

closer to USD 780,000. 

 

Additional finance is in part a reflection of the need for national-level REDD+ discussions to 

engage with international negotiations (COP/SBSTA) and other national initiatives, such as 

NAMAs, Poverty Reduction Strategy / Vision 2030, biodiversity offsetting (mining), FLEGT 

and progressing National Climate Change policy. Moreover, fund management arrangements for 

climate finance are currently non-existent in Liberia, and will need to be framed within a 

complex and evolving policy environment, taking into consideration of new land law, emerging 
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carbon rights (law) and efforts from across the political spectrum to improve transparency and 

governance.      

 

Proposed activities:  

 Expert consultation and development of discussion paper for REDD+ governance 

arrangements and policy framework;  

 High level ministerial meetings;  

 National, regional and district level stakeholder consultations;  

 Development of an options paper for national coordination of REDD+ finance; 

 Development of draft framework for landscape level, cross-sectoral land use planning; 

 On-going capacity building within RIU (FDA and EPA) and other line ministries as 

required;  

 On-going support to RIU, REDD+ coordinator and RTWG; 

 Support to the continued function and facilitation of the NCCSC (including staff 

positions) and NCCS  

An estimated USD785, 000 is required to follow through on this process. 

Component 1(b): Information sharing and Outreach  

 

Just under half of the required USD513,000 required for information sharing and outreach 

surrounding the R-PP process and updates of the REDD+ strategy, where made available through 

the FCPF. An additional 213,000, plus USD 15,000 for additional expenses and inflation have 

thus been highlighted via the financial analysis.  

 

Not only is additional finance required to cover existing an planning activities, as above, but 

recent (2012-2014) developments to the R-PP process, emerging REDD+ strategy options, on-

going sector-specific and cross-sectoral dialogues, national and international discussion and 

negotiations all need to be reflected in updated and rejuvenate information sharing 

Proposed Activities:  

 Convene a series of three national level sector-specific meetings (Forestry, Agriculture 

and Energy); 

 Capacity building for communications within the RIU, including (at least one) staff 

position(s) (REDD+ communications); 

 Generalised on-going/refresher/update (materials and workshops) on R-PP 

implementation; 

 Development of relevant communication materials and briefs; 

 Delivery of media (outreach) products, with updated content; 

 Workshops, meetings and learning exchanges  
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These activities will require additional support of USD228, 000 for implementation. 

Component 1(c) Consultation and participation process  

In additional to R-PP awareness raising, as above, the National REDD+ Strategy and SESA, 

which will both be available for review in second quarter of 2015, will need to be circulated for 

input and then updated with the outcomes of the review process. The updated strategy will need 

to be communicated and validated by stakeholders.  

Proposed Activities:  

 Publication and dissemination of updated strategy and SESA documents;  

 Development of relevant communication materials and briefs; 

 Delivery of media (outreach) products, with updated content; 

 Workshops, meetings and learning exchanges, at all levels; 

 Collation and review process; 

 Validation process  

These activities will require additional support of USD42, 000 for implementation. 

Included in 1(c) Consultation and participation, is the consultation and design Grievance 

Redress Mechanism   

The FGRM has been given USD200, 000 by the FCPF for specific consultation and participatory 

design processes, but an additional USD50, 000 is thought to be required, either to cover 

consultancy costs, to propose options for a FGRM, or for additional support to the RIU/SESA 

coordinator. However, for Liberia to have a functional system, the system itself needs to be 

established. It is expected that an amount of USD200, 000 earmarked for the consultation and 

implementation of FGRM during the readiness phase, will be augmented by the additional 

request of USD50,000. Activities will include: Project preparation support for piloting (including 

ER Program, as relevant) to test arrangements for: benefit sharing, non-carbon benefits, land and 

tree tenure issues of agro forestry systems, carbon rights, safeguards and private sector 

engagement to inform the national strategy.  

Proposed Activity:  

 Expert design of FGRM options; 

 Consultation on the FGRM options;  

 For existing activities: compile and analyse lessons and best practices for uptake into the 

national REDD+ strategy;  

 Develop monitoring protocol and indicators;  

 Develop pilot FGRM activities within existing REDD+ demonstration projects;  

 Document and share lessons. 
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These activities will require additional support of USD50,000 for implementation. 

Component 2(a) Assessment of land use, forest law, policy and governance 

As per the final, revised R-PP, approved in March 2012, a critical gap in current REDD+ 

readiness in Liberia is the lack of far-reaching, in-depth and linked studies on land use (and 

planning), forest law, policy and governance, and frameworks to improve them. As touched upon 

in 1(a), for the implementation of REDD+ and low carbon development, there is a clear need for 

not only more holistic land use, but widespread revision of Liberia’s current policy and laws. 

Proposed Activity:  

 Review of existing policy, law and governance structures in Liberia; 

 Specific review and revision of the (new) Land Law, with a view to integrating carbon 

rights, REDD+ and protected areas (including those which are currently proposed) into 

the law; 

 Inter-ministerial review of governance and institutional arrangements, relative to land, 

agriculture, forestry, energy and infrastructure (linked to the aforementioned meetings), 

and production of a roadmap for better integration and governance (in terms of improved 

transparency, accountability and share/use of power); 

 Assessment of current land use, nationwide, linked to the Forest Cover Mapping and the 

National Forest Inventory (see 3(a)(i)); 

 Production of a single, up to date and accurate land use map for Liberia, showing all 

concessions, ownership, land use categories (including Protected Areas and National 

Forests) and land cover types; 

 Production of guidelines and policy around integrated, sustainable land use planning;  

 Exploration of linkages with the SESA, which will focus on specific REDD+ impacts, 

but within the wider landscape and context; 

 Development of draft carbon rights and REDD+ policy framework; 

 Review and validation process of the framework, by the legislature and President, before 

signing. 

 

These activities will require additional support of USD985, 000 for implementation. 

Component 2(b) REDD+ Strategy options for key sectors 

In the original R-PP, the production of strategy options for the three key REDD+ sectors where 

budgeted as follows: Forestry - USD650,000; Agriculture – USD610,000; and Energy 

(USD420,000), totalling USD1,680,000. This figure has been revised down somewhat, based on 

work already undertaken since the R-PP was submitted in 2012 (i.e. research and various 

programs (and associated reports) across all three sectors, aimed at improving sustainability 

and/or specific low carbon development) and various cost-saving approaches, to approximately 

USD 1,380,000.  
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Despite is critical importance to REDD+ development and implementation, constraints within 

the original FCPF grant and the lack of co-funding thereafter, meant that component 2(b) was, 

and remains, un-funded. USD400,000 was provide for the development of the National REDD+ 

Strategy, see 2(e) (below), including strategic options, but crucially, this preparatory work was 

never undertaken and no detailed, strategic, sectoral options are currently being produced.  

Proposed Activity:  

 Provide additional financial support, along with coordination and oversight services to 

the production of the National REDD+ Strategy (currently being undertaking by 

consulting firm LTS – sub-component 2(e)). Funding here should be used to broaden the 

scope of that work, to include more capacity to investigate and include both sectoral 

strategies, below, and other REDD+ development work in Liberia. Other REDD+ 

initiatives to be included should cover both existing REDD+ piloting (continuation, 

scaling up (including JNR) and gathering of lessons learned) and other components of the 

current R-PP implementation (i.e. the SESA, REDD+ Communications, REL/carbon 

accounting and MRV), which are of direct and profound relevance to the National 

REDD+ Strategy; 

 Undertake three separate, but ultimately linked (through reporting and recommendations) 

studies into the three key sectors; 

 Strategy options for the forestry, agriculture and energy sectors, developed, taking into 

account of national policy and law; sectoral, developmental and national strategies; the 

SESA into REDD+ impacts; and current climate change mitigation and adaption policy 

and targets.  

o Strategic options should be provided for each key sector, taking into account 

emission reductions, climate change adaptation, poverty alleviation, human rights, 

economic development, conservation of biological diversity and the maintenance 

of ecosystem services. Options should be weighed against criteria relative to these 

individual targets, with the optimum strategy selected and described for each 

sector, which will balance these needs, while maximising sustainability and 

compatibility with emission reduction targets under REDD+.  

o Reporting should include the design of frameworks for the integration of these 

sectoral reforms, at the policy level and how implementation will take place on 

the ground, and at the county/local level 

 Guidance provided for the integration of these strategy options into the National REDD+ 

Strategy (as above) and/or revision to the draft REDD+ Strategy (produced by LTS). 

Included in sub-component 2 (b) will be an update (as above) to the National REDD+ 

Strategy  

After the above processes and work is completed, there will be the need to update the National 

REDD+ Strategy, which would already have been completed, so that it reflects the additional 

work and thinking.  
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Proposed Activities:  

 Stakeholder consultations on proposed update to the REDD+ strategy i.e. benefit sharing 

mechanism, FGRM etc.; 

 Expert group meetings at multiple levels, including all Counties; 

 A national workshop would be carried out in Liberia  

 

These activities will require additional support of USD1, 380,000 for implementation. 

Component 2c): Implementation Framework  

Like 2(b), above, the development of a REDD+ Implementation Framework was highlighted at a 

need in the original R-PP, with a suggested budget of USD185,000 but no funding was available 

from FCPF or other sources. It remains a key task to establishment and operationalization of 

Liberia’s REDD+ registry and information system, although the revised figure for implementing 

this activity is USD145, 000. This system will become a REDD+ data information hub or 

platform to provide Geo-referenced data on projects, funding, benefits and transactions, as well 

as bring together sub-components 1(a) and all other sub-components of component 2, design of 

the national REDD+ Strategy, as outline above and continued below. The system will foster 

transparency and should be robust to prevent potential double counting.  

 

The REDD+ registry will need to be designed in close coordination with MRV and form the 

foundation of the MRV and ESMF, including best practice safeguards and a Safeguard 

Information System, either within, or instead of the ESMF. The M&E/MRV/SIS database should 

support of data comprised of the following:  

1. Carbon (projects/ programs database including emissions/ removals data);  

2. Co-benefits (information systems for multiple social and biodiversity benefits); 

3. Impacts/safeguards (carbon, social and biodiversity - SIS); and 

4. Tracking (tools) of carbon transactions (emissions reduction payments).  

Development of the REDD+ registry
18

 will be done in two phases:  

 Phase 1 - the program database and information system for multiple benefits, and then  

 Phase 2 - transaction tracking system.  

Proposed activities:  

 Collation of outputs from other sub-components, as above, for use in the design of the 

implementation framework and registry; 

 Production of an overacting, cross-sectoral architecture (framework) for REDD+ 

implementation in Liberia; 

                                                             
18

 Information taken from the 2014 Ghana R-PP Mid-Term Report 
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 Identification of institutional arrangements (an Administrator, a System Operator and a 

forest M/E entity) for the REDD+ registry;  

 Undertake cost assessment for full REDD+ registry establishment and operationalization;  

 Design and test registry system; and  

 Installation of operating system for the registry.  

These activities will require additional support of USD145, 000 for implementation (requested 

for phase 1 of REDD+ registry and information system establishment and operationalization, and 

creation of the REDD+ implementation framework).  

Included in 2(c) in the validation of the suitability of appropriate benefit sharing 

mechanisms  

This activity (potentially a consultancy) would be set up to analyse a suite of potential options 

for benefit sharing arrangements, but significantly more work will need to happen before Liberia 

is able to establish a functional system.  

Proposed Activities:  

 Stakeholder consultations on suitable benefit sharing mechanism(s);  

 Consolidation of lessons from pilots;  

 Selection and validation of an appropriate benefit sharing mechanism.  

 

2(d) Strategic Social and Environmental Assessment of (SESA) of the likelihood, severity, 

avoidance or mitigation of REDD+ impacts, and 2(e) Finalisation of the National REDD+ 

Strategy document  

 

Both of these sub-components have close to sufficient funding from the FCPF already, with 2(e) 

also benefiting from substantial ‘co-finance’ from 2(b), as outlined earlier. However, in line with 

inflation, an additional USD5, 000 are requested for each sub-component 

 

These activities will require additional support of USD10, 000 for implementation. 

3(a) Development of Reference Level and Scenarios 

Although well-funded, to the tune of USD400, 000, from the original FCPG grant (plus USD200, 

00 for forest mapping, see following sub-component), the R-PP highlights the need for USD455, 

000 for calculating reference emission level(s) and scenarios for various emission reduction 

models. Accordingly, an additional USD55,000 is required to undertake this sub-component 

(including additional support to consultants and/or additional capacity building for the RIU).  

 

Proposed Activities:  
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 Collect additional spatial data, as required, to incorporate into scenario modelling; 

 Ensure linkages with site-level initiatives on reference areas, leakage and modelling 

(carbon accounting), with a view to benefiting from existing learning and best practice, 

harmonisation of approaches and pathways to JNR; 

 Additional capacity building for RIU and FDA GIS department. 

 

These activities will require additional support of USD55, 000 for implementation. 

 

Included in 3(a) is 3(a)(i) Forest cover mapping 

 

No additional finance is being sought from FDCPF for this activity, as the FCPF have earmarked 

USD200, 000 for this, matching the agreed need. 

 

 

Component 4a: National Forest Monitoring System  

 

A National Forest Monitoring System for emission and removals (see section 2.4 Fig.3 and 

section 3.1) is required for REDD+ to facilitate and house the monitoring, reporting and 

verification of emissions and removals. This critical work will require the acquisition of data on 

forest degradation, and the design and operationalization of the MRV. A functioning MRV 

system is essential for the successful implementation of REDD+. It is therefore important that 

Liberia operationalizes its MRV system prior to the commencement of results-based REDD+ 

initiatives. TerraSAR-X SpotLight scenes would be procured to map forest degradation and 

further observed degradation due to selective logging.  

 

In the 2012 final R-PP it was decided that USD845, 000 would be sufficient for the acquisition 

and data and design of forest monitoring systems. The costs of some spatial data have reduced in 

that the interim two years, but other costs have increased, especially in relation to the design and 

operationalizing of the MRV, including linkages to existing, sub-national monitoring systems, 

FLEGT and the safeguard information system (SIS) – see 4(b) below. Accordingly, an additional 

USD200, 000 is sought from the FCPF, resulting in a total request of USD1, 045,000.  

 

Proposed Activity:  

 

 Acquisition of Radar Images (TerraSAR-X SpotLight) for hot spot areas: First coverage 

of 30 (10 x 10 km) samples orthorectified (descending/ascending merge) including 

change detection layer; 

 Acquisition of Optical Images (2.5 m colour SPOT6) for Quality Assurance.  

 Develop standardized mapping methodology for developing activity data. 

 Geometric and Radiometric rectification of acquired satellite data for further processing.  
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 Field data collection and ensure robust and thorough ground-truthing of forest cover 

maps / spatial data; 

 Classification of satellite data to obtain Landuse/Landcover map for the country (by 

building upon the FPP model)  

 Implementation of an effective accuracy assessment scheme to ensure reliability of final 

results  

 Analyses of the satellite data to determine national baseline carbon stocks  

 Construction, Resourcing and strengthening of a Remote Sensing/GIS laboratory at the 

Forestry Commission Headquarters and engagement of an independent agency (for 

example, the Centre of Remote Sensing and GIS, University of Ghana) to serve as a 

repository and verifier of MRV data.  

 Acquisition of a wall-to-wall satellite datasets (possible for year 2015) for monitoring and 

evaluation  

 Acquisition of Hardware and Software for all 10 Regional FSD/WD Offices, and 

Headquarters RS/GIS Laboratory  

 Ensure linkage and synergy with emerging sub-national forest monitoring systems in 

Liberia and international best practice (UNFCCC/SBSTA) 

 Estimating carbon stock from inventory data.  

 Assess uncertainty in carbon stock estimates. 

 Assess current MRV systems 

 Capacity building of Staff of the Forestry Commission to man the MRV system  

 Develop MRV framework 

 Acquisition of a dedicated bandswidth for publishing MRV data online to enhance 

transparency of the system  

 Test and refine MRV system 

 Development of web-based interactive biomass/ carbon map; 

 

These activities will require additional support of USD 1,045,000 for implementation. 

4(b) Information Systems for multiple benefits, other impacts, governance and safeguards  

 

Partly included and linked to the request for the establishment of a registry (Component 2c), the 

national REDD+ system, as part of the National Forest Monitoring System and MRV, requires a 

mechanism to monitor multiple benefits and impacts of REDD+. Key to this sub-component will 

be the exploration of various, existing impact information system models, and the subsequently 

design of a Liberia-specific mechanism, that also dovetails with the MRV. Consultants/experts 

should consider the FCPF MRV and ESMF (requirements), along with the Social and 

Environmental Safeguards (SES), which is more oriented towards capturing all impacts, and 

measuring them against agreed safeguards, and the requirements of voluntary carbon standards 
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(CCB and Plan Vivo), especially project-level testing in Liberia, to produce a safeguards 

information system (SIS) that covers all co-benefits and impacts. 

 

Proposed Activity:  

 

 Identify potential environmental and social impacts   

 Identify stakeholders and roles   

 Identify communication mechanisms needed  

 Select key indicators   

 Identify capacities and technical resources  

 Capacity building 

 Collect and assess social and environmental (biodiversity and ecosystem services) 

baseline data   

 Design data collection system, including down-scaling (i.e. use at county, district, local 

levels – TBD) 

 Design of the monitoring and governance system 

 Specialist data collection   

 Develop participatory monitoring process involving all key stakeholder groups 

 Generate Social and Environmental reports   

 Stakeholder review of draft reports 

 

These activities will require additional support of USD 190,000 for implementation. 

6(a) Monitoring and Evaluation (M&E) 

As per the final R-PP, USD280, 000 was agreed as the required sum to design an M&E system, 

in the form of an ESMF that combines data from the MRV and SIS, along with performance and 

effectiveness targets and criteria.  

Proposed Activity:  

 Review of the National Forest Monitoring System / MRV and SIS (see above), for 

inclusion into project M&E; 

 Review existing work undertake on the design of the ESMF for Liberia, which is 

primarily an M&E framework for the R-PP and implementation; 

 Review UN-REDD+ and FCPF M&E examples from other countries; 

 Refine / decide upon criteria and indicators; 

 Design the M&E system, including multi-stakeholders and participatory data collection 

(with reference to the Management Effectiveness Tracking Tool – METT); 

 Test and refine the M&E system  
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These activities will require additional support of USD 280,000 for implementation. 

Project Management 

Required funds for project management have been met by the current FCPF pledge, although an 

additional USD5, 000 is requested here for costs related to inflation and contingency. 

These activities will require additional support of USD5, 000 for implementation. 

Piloting REDD+ mechanism and climate finance  

As mentioned under sub-component 2(b), Strategy Options, the need to have operational REDD+ 

piloting in Liberia, as a demonstration and testing facility, a place to build practical capacities 

and to generate vital lessons for national REDD+ policy development (see to annex 3 for details 

of an example REDD+ pilot), has been highlighted by the WB/FCPF, FDA, Norad and other 

development partners. 

Proposed Activity 

 Continuation of a REDD+ piloting, including validation and verification, to the point of 

accessing sustainable climate finance, through the sale of Verified Carbon Units 

(emission reduction credits); 

 Develop a legal framework, that secures carbon rights to tenure, at the sub-national level, 

for the transaction of carbon as an asset and commodity; 

 Explore, using a combination of carbon, social, biodiversity, institutional and policy 

criteria and tools, the design requirements for scaling-up project-level REDD+ to the sub-

national (Country level) and the needs, implications and opportunities therein, for 

landscape scale, Jurisdictional Nested REDD+ (JNR) – which is the favoured crediting 

scale under the World Bank’s BioCarbon Fund.   

Funding for the continuing and potential scaling-up of piloting activities could in-part be covered 

under 2(b), but in of itself would require approximately USD1,000,000-1,500,000 over two-three 

years. No additional finance has been described here, although it is a recommendation of this 

report that this (additional) need be considered, and included, in the final allocation.  

In summary, a total of USD5, 890,000 (see Table 22) is estimated to be the cost of additional 

financing needed to complete readiness. The table below summarizes the additional work, costs 

and time-frame. 
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Table 22. Summary of requested funds 

Sub-component Estimated request 

(USD) 

2015 Workplan 

(quarter)  

1(a) National Readiness Management 

Arrangements 

$985,000     

1(b) Information Sharing and early dialogue 

with key stakeholder groups 

$278,000     

1(c) Consultation and participation process 

(REDD+ Strategy and SESA 

$42,000     

1(c) Consultation on, and design of, the 

Grievance Redress Mechanism (FGRM) 

$50,00     

2(a) Assessment of land use, forest law, 

policy and governance 

$1,085,000     

2(b) REDD+ Strategy options – forestry, 

agriculture and energy sectors 

$1,680,000     

2(c) REDD+ Implementation network 

 

$185,000     

2(d) Strategic Environmental and Social 

impact Assessment (SESA) 

$5,000     

2(e) National REDD+ Strategy document 

finalisation  

$5,000     

3(a) Development of Reference Emission 

Levels and scenarios (modelling)  

$55,000     

3(a)(i) Forest Cover Mapping 

 

$0     

4(a) National Forest Monitoring System 

 

$1,045,000     

4(b) Co-benefit/safeguard (impact) 

monitoring – SIS 

$190,000     

6(a) Monitoring and Evaluation (M&E) 

 

$280,000     

Project management 

 

$5,000     

REDD+ piloting 

 

Additional: $1m - $1.5m     

TOTAL $5,890,000 
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Annex 1: SESA Road Map 

CODE Activities Institution / 
Organization 
Responsible 

Time Result 
Indicator 

(Deliverable) 

Estimated 
Budget 

(‘000 US$) 

Key intersections 
and comments 

1 Start-up SESA      

1.1 Refinement of ToR EPA 
(coordination 

with the 
TWG) 

August 
2013 

 
 

Annex ToR in 
the 

Assessment 
Note 

 
 

NA  

       

1.2 Hiring of 
Consultants 

     

1.2.1 
 
 
 
 
 

Request for 
Expressions of 
Interest (REOI) 
 
 

FDA - EPA 
(coordination 

with the 
TWG) 

December 
3 - 17, 2013 

 
 

REOI 
advertised on 
UNDB (World 

Bank) 
website, 

Executive 
Mansion 

website, Daily 
Observer and 

New 
Democrat 

Newspapers 
 

 
 

5 - Ensure consistency 
of timing and 

deliverables with the 
RFP for the REDD+ 

strategy options 

1.2.2 Shortlist and 
Request for 
Proposals (RFP) 
prepared 

FDA –EPA January 6, 
2014 

 

 Submitted to 
the World 
Bank for its 
no objection  

 

1.2.3 Request for 
Proposals issued 
to Shortlisted 
firms 

FDA-RIU January 27, 
2014 to 
March 4, 

2014 

 Proposals 
received and 

opened 

 

1.2.4 Evaluation of 
Technical 
Proposals 

FDA – EPA 
(Evaluation 

Panel) 

March 7 – 
25, 2014 

Technical 
Evaluation 

Report 
prepared and 
submitted to 

the World 
Bank for its 
no objection 

1  

1.2.5 Opening of 
Financial 
Proposals 

FDA – EPA April 16, 
2014 

Minutes of 
Opening 

prepared and 
issued 

NA  

1.2.6 Contract 
Negotiations 

FDA – EPA  May  2014 Minutes and 
Draft Contract 

NA  
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prepared 

1.2.7 Awarding of 
Contract 

FDA – EPA 
(coordinatio
n with TWG) 

May  2014 Signed 
consultancy 

contract 

NA  

1.3 Inception Report  September 
2014 

   

1.3.1 Work plan for 
SESA 

Consultant  
July 2014 

Inception 
Report 

submitted to 
EPA 

15 Consultants should 
coordinate plan 

preparation with 
consultation 

plan/activities for the 
REDD+ strategy 

options 

1.3.2 Gap assessment of 
stakeholder 
analysis 

1.3.3 Consultation & 
participation plan 
REDD+ (SESA) 

       

1.4 Validation of C&P 
Plan 

 July 2014    

1.4.1 Organization of 
National 
Workshop 

EPA through 
the 

consultants  

 
July  2014 

 
 

July 2014 
 
 

August  
2014 

September 
2014 

Invitation and 
agenda issued 

50 - Includes 
participation of 

representatives of 
forest communities, 

counties and relevant 
institutional 
stakeholders    

1.4.2 National 
workshop and 
reporting 

Workshop 
report 

 

1.4.3 Finalization of 
C&P Plan 

Consultant Final C&P 
SESA Plan 

5  

1.4.4 Disclosure of C&P 
Plan 

EPA/FDA - Plan 
published in 

Executive  
Mansion, EPA, 

FDA and 
Lingo 

websites and 
FDA infoshop 

- Radio 
announcemen

t of Plan 
summary  

5  

       

1.5 Scoping of Key 
E&S issues 

     

1.5.1 Gathering and 
technical 
validation of 
available spatial 
data on  
- environment and, 
- social issues 

Consultant / 
FDA – EPA 

August- 
November 
2014 

Progress 
report 

20  
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1.5.2 Spatial mapping of  
- forest, 
biodiversity hot 
spots, river basins, 
main 
infrastructure 
projects  
- forest dependent 
communities, 
activities 
undertaken in 
forest areas, use 
and access rights 
to forest and land 

A GIS data 
base and 
progress 

report that 
includes maps 

and key 
environmenta

l and social 
issues 

150  - Key intersection 
point with 

preparation of 
reference scenario 
- Update of data on 

forests canopy 
mapping will be 

undertaken through a 
separate contract 

–  $150 budgeted for 
other spatial mapping 

and case studies to 
drill down key issues 

when necessary 

1.5.3 Report on key 
environmental and 
social issues 

Report 
submitted 

40  

       

1.6 Prioritization of 
E&S issues 

     

1.6.1 Review and 
prioritization by 
selected 
communities in 
critical areas 

Consultant / 
EPA – FDA 

November 
2014  

Community 
consultation 

report  

100  - Key 
intersection 

point to 
coordinate 
consultatio
ns with the 

REDD+ 
strategy 
options 

1.6.2 Regional 
validation by 
community 
representatives  

December 
2014 

Regional 
validation 

report 

50 Likely 
to be 

worksh
ops 

1.6.3 Review and 
prioritization by 
institutional 
stakeholders 

January 
2015 

Institutional 
consultation 

report 

30 Likely 
to be 
focus 

groups 

1.6.4 Institutional 
stakeholders 
workshop 

Institutional 
prioritization 

report 

5  

1.6.4 Report on E&S 
priorities 

Consultant February 
2015 

Prioritization 
report 

15  

       

1.7 Assessment      

1.7.1 Analysis of REDD+ 
candidate strategy 
options vis-à-vis 
E&S priorities 

Consultant / 
EPA – FDA 

February 
2014 

Progress 
report 

20  

1.7.2 Refinement of 
REDD+ candidate 
strategy options 

SESA consultants 
coordinate with 
REDD+ strategy 

consultants 

1.7.3 Assessment of 
other E&S risks 
associated with 
refined candidate 

30  
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strategy options   

1.7.4 Report on 
candidate REDD+ 
strategy options 

Consultant of 
REDD+ 

Strategy 

March 
2014 

REDD+ 
Strategy 
options 

NA 
 

- Report and 
consultation to be 

carried out by REDD+ 
strategy consultants 1.7.5 Stakeholder 

validation of 
REDD+ strategy 
options 

       

1.8 Environmental 
and Social 
Management 
Framework 

     

1.8.1 WB Safeguards 
Policies Triggered 
R-PP level 

WB March 
2014 

Assessment 
Note 

NA  

1.8.2 ToRs  EPA – FDA March 
2014 

ToRs NA  

1.8.3 Draft ESMF Consultant February 
2014 

 60  

1.8.4 Consultation of 
Initial Draft ESMF 

Consultant March 
2014 

 Draft ESMF 
report and 

consultation 
report 

150 - Key intersection to 
coordinate with 
consultations to 
validate REDD+ 

Strategy  
Options  

- Includes 
consultation with 

forests communities 
and at the regional 
and national levels 

1.8.5 Final Draft ESMF Consultant April 2014  Final draft 
ESMF 

20 - Input to REDD+ 
Package 

1.8.6 SESA report Consultant May 2014 SESA Report 20 -Includes Final Draft 
ESMF 

1.8.7 Disclosure of 
ESMF  

EPA / Bank 
(Info shop) 

June 2014 Publication in 
Executive  

Mansion, EPA, 
FDA and 

Lingo website, 
and FDA and 

WB info shops 

5 Executive summaries 
sent to counties 
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Annex 2: Minutes of Strategic Environmental and Social Assessment (SESA) Working 

Group Meeting - Environmental Protection Agency (EPA). February 14, 2014 

 

1. Introduction 

Liberia is currently implementing activities as part of the Readiness Phase of REDD+ with 

financial and technical support from the Forest Carbon Partnership Facility (FCPF) of the World 

Bank. The Strategic Environmental and Social Assessment (SESA), which is a key component of 

these activities, will be undertaken in order to integrate environmental and social considerations 

in the REDD+ strategy options and implementation framework, as well as identify 

environmental and social alternatives and mitigation actions to be included in the REDD+ 

strategy. The SESA process needs clear oversight and this will be provided by the SESA 

Consultation and Participation Working Group. 

In view of the above, on February 14, 2014, the Strategic Environmental and Social Assessment 

(SESA) Consultation and Participation (C&P) Working Group of the Liberia’s REDD+ 

Readiness Process met in the conference room of the EPA. 

 

2. Opening remarks 

The meeting commenced at 11:20 a.m. with opening remarks by Mr. Stephen Y. Neufville, 

Acting Executive Director of the EPA.  In his remarks, he welcomed all participants and stated 

that the objective of the meeting was to discuss the roles/responsibilities of the Working Group 

which is significant to the REDD+ process and to also get insights about where we are with the 

SESA process. He further encouraged participants to discuss the issues to the fullest. Mr. 

Neufville delegated the responsibility to Zinnah S. Mulbah to chair the meeting. Zinnah S. 

Mulbah read the agenda of the meeting and then asked for a motion to adopt the agenda. Mr. 

Konikay Nimely of the FDA made a motion for the adoption of the agenda and the motion was 

seconded by Assistant Minister Chea B. Garley, Sr. of the Ministry of Agriculture. This was 

followed by a silent prayer. Participants introduced themselves and this was followed by briefing 

on the status of the SESA process. 

3. Brief note on the Status of the SESA process  

Zinnah S. Mulbah, briefly informed participants that they are all aware that Liberia is 

implementing REDD+ preparation activities with support from the World Bank Forest Carbon 

partnership Facility (FCPF). According to him, the Strategic Environmental and Social 

Assessment (SESA) is a major component of these activities.  He further stressed that the SESA 

process will ensure that the REDD+ process avoids or mitigates the risks or negative impacts and 

enhance benefits. He continued by stating that the SESA C&P Task Force was established during 

the drafting of the R-PP. The Task Force helped to conduct the consultation and participation 

activities in country and prepared the SESA Roadmap which is now more than a year and half 
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ago. He stated that since the preparation of the roadmap, the SESA C&P Task Force has been 

dormant and so there was a need to reactivate it. 

He further informed the group that upon assuming office, the REDD+ Implementation Unit 

(RIU) updated the SESA Roadmap and refined the Terms of reference (TOR’s) for the SESA 

consultation. Mr. Mulbah further explained that in accordance with the procurement plan, the 

RIU has to hire a firm that will develop the SESA and the Environmental and Social 

Management Framework (ESMF). He said the Forestry Development Authority through the RIU 

advertised the Request for Expressions of Interest (REOI) requesting expression of interest from 

interested firms. After the assessment of the EOI’s, 6 firms/joint ventures were qualified for 

shortlisting but these firms/joint ventures have been requested to submit both financial and 

technical proposals. Mr. Saah A. David Jr., National Project Coordinator, clarified that one firm 

was disqualified by the Bank leaving 5 firms/joint ventures.  

 

4. Discussion on the terms of reference for the SESA Working Group 

Agenda item number 5 was put forward to the body for discussion and a number of suggestions   

were made. Below are the most pressing ones: 

 Mr. Chea B. Garley, Sr. Assistant Minister for Technical Affairs of the Ministry of 

Agriculture raised concern about the change of nomenclature of the group from task force 

to working group. After a number of inputs from the floor; majority was in favor of the 

change, the body consented to the change. They resolved that the name “task force” be 

replaced with “working group” because the group will remain functional beyond the 

conclusion of the consulting firm’s works. 

 Mrs. Sieane Adul-Baki of the Ministry of Gender and Development put forth a 

suggestion to include 2 new institutions to the Working Group and these include Ministry 

of Information, Culture and Tourism (MICAT) and the Ministry of Internal Affairs 

(MIA). 

 Professor John T. Woods, Chairman of the Department of Forestry at the University of 

Liberia sought clarification on how institutions were selected to serve as members of the 

Working Group and in particular, justifications for including Liberia Girls Guide 

Association. He further requested the inclusion of the Society for the Conservation of 

Nature Liberia (SCNL) to the membership of the group. Zinnah S. Mulbah clarified that 

the selection of institutions was based on their relevance to the SESA process and for the 

Liberia Girls Guide Association, it is necessary to mainstream gender into the process 

and moreover, there is evidence of its active participation in both national and 

international climate negotiations. This justification was supported by other participants. 

 The last issue discussed was clarification on the funding of the Working Group. This 

point was again raised by Professor Woods. He wanted clarification whether the funding 

of the Working Group was going to be based on request to the secretariat or detailed in 

the budget of the project. He said the work of the Group was important therefore issue of 
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funding its activities must be dealt with specifically in the budget. The project team 

informed the meeting that there is US$20,000 per year for operational cost in the 

project’s budget for the SESA.  Base on the clarification, the meeting agreed that such 

issue be spread in the TOR of the Working Group instead of being left at the discretion of 

the secretariat. On this position, it was cautioned that if that be the case, the proposed 

budget must be assessed by the RIU to ensure it meets the requirements for inclusion in 

the procurement plan. 

 

5. Decisions 

After intensive deliberations, the Working Group agreed to adopt the following action points: 

 The nomenclature of the body should be changed from SESA C&P Task Force to SESA 

C&P Working Group because the group will remain functional beyond the conclusion of 

the consultants’ works.  

 Three new institutions, namely; Ministry of Information, Culture and Tourism (MICAT), 

Ministry of Internal Affairs (MIA) and the Society for the Conservation of Nature in 

Liberia should be included on the membership list of the SESA C&P Working Group. 

 The SESA C&P Working Group should be allowed to draft a budget in consultation with 

the RIU for its operations to be incorporated into the procurement plan of the REDD+ 

Readiness Preparation. 

 The TOR’s of the SESA C&P Working Group should be circulated via email so that 

comments, if any, could be submitted by members of the Group and the deadline for 

submission is February 21, 2014.  

 

The meeting was adjourned at 1:00 pm. 

 

Meeting Attendance  

No. Name Institution E-mail Address Mobile 

phone no. 

1. Charlene V. Talery L.G.G.A ctalery@gmail.com 0886-219629 

2. Chea B. Garley, Sr. MOA cheabrowngarleysr@gmail.com 0886-574465 

3. Aaron K. Barlea NACUL aaronkbarlee@yahoo.com 0886-939782 

4. Konikay A. Nimely FDA Konikaya.nimely@yahoo.com 0886-562134 

5. George O. Free FESSA Gofree72@yahoo.com 0886-586566 

6. Abdul B. Sheriff LMI abdulsherifflib@gmail.com 0886-341306 

mailto:ctalery@gmail.com
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7. Sieane Abdul-Baki MOGD sieaneb@yahoo.com 0886-566655 

8. Saah A. David Jr. RIU-FDA fawasa@gmail.com 0880-699711 

9. Alvin M. Kanneh LICSATDUN licsatdun@rocketmail.com 0880-255104 

10. John T. Woods Dept. of 

Forestry, UL 

Johntwoods38@gmail.com 0886-654070 

11. Stephen Y. Neufville EPA Yaba56N@gmail.com 0777531421 

12. Cyrus K. Weah Dept. of 

Forestry, UL 

cywea@yahoo.com 0886-121293 

13. Jefferson P. Dahn, Jr. EPA Jefferson.dahn@yahoo.com 0886-942794 

14. J. S. Cammue MEA’s-EPA mawoesolomon@gmail.com 0886-138732 

15. Zinnah S. Mulbah RIU-EPA zoozim22@yahoo.com 0880-628168 

16. Hawa K. Walker EPA Hkortu01@yahoo.com 0886-547042 

17. Maerose M. Wilson MEA’s-EPA Maerosewilson@yahoo.com 0886-843673 
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Annex 3:  Case-Study: Norad’s Support to REDD+ Readiness 

As outlines above, Norad has been the major donor to REDD+ readiness in Liberia. This section 

highlights the role of Norad as case study in how non-FCPF projects can and have supported R-

PP implementation. Two interconnected grants have been provided to FFI to implement a raft of 

readiness activities, designed to precede, support and underpin the FCPF process, and to 

introduce piloting, or REDD+ demonstration sites, as a key element (which was not part of FCPF 

readiness) for generating skills / capacity and ‘real world’ lessons learned, around which to 

identify gaps and develop subsequent national stagey and policy options. 

Background 

The Norwegian Agency for Development Cooperation (Norad) provided funding to Liberia’s 

Forestry Development Agency (FDA) and technical advisors Fauna & Flora International (FFI) 

from July 2011 until March 2014 to design and implement a pioneering REDD+ readiness 

project in Liberia, entitled: Bridging the Divide: Empowering grassroots institutions to inform 

national REDD+ strategy development in Liberia through REDD+ demonstration projects. 

One the key deliverables of the project was the design and implementation of a REDD+ pilot 

project, to develop and trial REDD+ components and use that to inform national capacity 

building and policy development, including a validated Project Design Document. This brief 

provides a summary update on what has been achieved at the pilot site, so far, and what the 

options are, going forward. 

Project Status 

Current Norad funding for the project has come to an end, but the project continues to operate 

using a co-financing and bridging grant from the International Tropical Timber Organisation 

(ITTO). Critically, the community are still being engaged by the project. Any significant gap 

(anything around/over 3-6 months) in communication or engagement with the target 

communities is considered a major risk to project continuity and success; with such a ‘gap’ likely 

to lead to some community members feeling abandoned and/or mislead. Looking forward, there 

is a significant need to move the beyond the current, low–level of engagement to implement the 

full suite of participatory approaches, as outlined later.  

 

At the time of writing, the project design document (PDD) for the Wonegizi REDD+ pilot 

project and technical specification (carbon accounting methodology), are under review by the 

Plan Vivo Foundation, as part of the validation process. The audit (validation visit) will take 

place in mid-July this year (2014). More information is provided later, in ‘achievements and 

challenges’.    
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Map 1 & 2: FFI/Norad Wonegizi REDD+ Demo Project Location   

The rationale 

Liberia holds the largest remaining tract of the Upper Guinean Forest that once covered all of 

West Africa. At the heart of this ecosystem lies one of Liberia’s most important forests, the 

Wonegizi Proposed Protected Area, which encompasses Liberia’s third highest peak and meets 

the Guinean border to form a massive trans-boundary forest complex with the Ziama Biosphere 

Reserve.  

 

Wonegizi hosts a wide diversity of species, many of which are endangered and globally 

important, including the African forest elephant, chimpanzee, pygmy hippopotamus, West 

African red colobus monkey, and numerous threatened birds, including white-necked rockfowl 

(picathartes), reptiles and amphibians. It is also home to several species, including the threatened 

zebra duiker, which are found nowhere else in the world. 

 

Moreover, at over 37,000ha, Wonegizi’s forest contains a substantial amount of stored carbon, 

and carbon storage potential. These carbon stocks would be lost (emitted into the atmosphere) if 

the forest was cleared, burned and converted to agriculture - meaning that conservation is also a 

vital for Liberia’s efforts toward climate change mitigation. In addition to carbon, the forest also 

provides a wealth of ecosystems services, from water and irrigation to pollination and the 

provision of foods, construction material and medicines, than underpin local livelihoods and, 

moreover, their resilience in the face of climate change – i.e. their ability or capacity to adapt to a 

changing climate.    

The integrated goals of this project are to: 

- Conserve biodiversity, including rare and endangered wildlife 
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- Protect large areas of mature forest, safeguarding ecosystem services such as freshwater 

provision, flood control, pollination, cultural values and the provision of foods and 

medicine 

- Empower communities and improve wellbeing by directly supporting local livelihoods 

- Prevent millions of tonnes of carbon dioxide from reaching the atmosphere 

Threats: Drivers of forest loss 

Liberia’s forests are under enormous pressure from multiple threats: conversion to oil palm or 

rubber plantations, commercial logging and development of infrastructure such as roads and 

railways. Amidst these pressures, Wonegizi is particularly threatened by shifting cultivation and 

to some extent also the extraction of timber, charcoal and bushmeat, which are increasingly sold 

to feed an extremely poor and growing population. From a carbon and ecosystem viability 

perspective, shifting cultivation, which requires annual burning of primary forest, is the major 

threat, while hunting (for bushmeat) poses the most immediate danger to biodiversity. Local 

people, the Ziama Clan, depend on the forest for water, agricultural land, wild-caught protein, 

medicines and religious sites. 

 

A recent grant from the Global Environment Facility (GEF) will pay for gazettement of 

Wonegizi, however, funding is aimed primarily at hard infrastructure and awareness-raising 

activities. These interventions are not sufficient to address the negative effect that gazettement 

will likely have on local livelihoods, nor buffer the new protected area against current, increasing 

and new threats, some of which resulting from gazettement itself. 

Achievements and challenges 

Under the lifespan of the Norad funded project, there have been a raft of achievements, lessons 

learned and challenges faced at Wonegizi. What follows is a brief summary of the main findings. 
   

o Establishing HCV and HCS forest 

Central to both FFI’s mission and strategy, and as a core aim of REDD+, is the long term 

preservation of High Conservation Value (HCV) and High Carbon Stock (HCS) forests, to 

achieve a host of objectives relating to protecting biodiversity, mitigating climate change and 

maintaining ecosystem services.  

 

Establishing HCV status was accomplished through biodiversity baseline surveys. 30 camera-

traps where placed in the forest using a grid and randomised methodology to ensure full 

coverage and no selection bias. Transect walks were also established along with mist nets for 

identifying birds. The results included numerous species of the highest value, including several 

endangered species (EN), such as: forest elephant individuals in a least 3 locations; western 

chimpanzees, including family groups; zebra duiker; and the regionally endemic pygmy hippo 

(see camera-trap montage, below). The surveys also found a number of important and rare birds, 

small carnivores and pangolins. Analysis demonstrated that Wonegizi is not only of the highest 
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possible conservation value, but also retains the full suite of species indicating an intact 

ecosystem and very high conservation value. 

 

Establishing the carbon value of the forest was a multi-stage process, which can be summarised 

as follows: (1) Provisional forest classification through remote sensing; (2) Ground truthing of 

forest classification by field surveys involving experienced foresters and on-the-job training for 

local communities; (3) revised forest classification; (4) high resolution forest cover analysis over 

a 12 year period (three time series) to ascertain forest cover and forest cover change; (5) Forest 

carbon inventory involving the development and deployed of a standard operating procedure for 

forest-carbon plots, tailored to the Liberian context, designed to ensure that each of the forest 

types (strata) identified in stages 1-4 are sampled; (6) Application of forest carbon estimates to 

each forest type and the estimation of change (deforestation and degradation) of each forest 

cover type, and associated carbon content, over time, to calculate emissions of carbon dioxide, 

past (reference) and (projected) future. The project also estimated leakage; the risk of shifting 

deforestation drivers to other areas, in terms of location (a leakage area or belt), amount of 

emissions from the new area and the development of mitigation measures. The results of this 

carbon accounting, which are subject to final approval by the third-party Plan Vivo validation 

(certification) are summarised in the final section. 
 

 
Fig 1. High biodiversity value – Camera-trap photo montage (clockwise from top left: Male chimp; female chimp with infant; 

forest elephant at night; and pygmy hippo) 
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o Community-based forest management 

FFI, together with local NGO Skills & Agricultural Development Services (SADS), and with the 

support of the Forest Development Authority, have pioneered a new approach for forest 

management in Liberia. The Wonegizi Community REDD+ Pilot is a community-based approach 

to establish and co-manage the protected area, using participatory assessment of biodiversity, 

forest carbon and local institutions, livelihoods and needs.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

To achieve this, FFI has designed and lead a very thorough process of community engagement, 

consisting of three interconnected activities:  

(1) The gathering of in-depth socio-economic information to develop threat assessments and 

baselines from which to create safeguards and build monitoring protocols;  

 

(2) Wide, deep and on-going application of Free, Prior and Informed Consent (FPIC), 

meaning that the community is consulted and consent requested at each and every stage 

of the project. This is a highly time and resource heavy activity, but essential to ensure 

people’s rights are being preserved; 

 

(3) A social impact assessment which used participatory approaches to examine people’s 

fears, needs and constraints and through a ‘theory of change’ process work with them to 

develop a set of solutions expressed as project activities (thus ensuring participatory 

design and ownership of the project itself, including decision around behaviour change, 

land use planning and zoning, etc.).  

 

 

The Wonegizi 

Community 

REDD+ Pilot 

will give local 

communities a 

say in the 

management of 

their forests.   
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     Map 3. 3D topographic forest cover map, with project boundary and communities 

 

o REDD+: Benefits for communities 
 

The project is targeting the eight communities of the Ziama clan that live within and/or closest to 

Wonegizi. These people are considered to be both forest-dependent and the source of the highest 

threat to the forest, from shifting cultivation. The Wonegizi REDD+ Pilot is working to establish 

a new kind of rural economy in Liberia that conserves forests for development, biodiversity and 

climate objectives. Effective forest protection will be rewarded under the REDD+ project, 

providing local communities with tangible benefits for reducing carbon emissions from forests, 

as well as for conserving and sustainably managing forests and enhancing forest carbon stocks. 

 

Community support is require to facilitate a shift towards, and reward, sustainable management 

of the forest, with income generated from the sale of REDD+ carbon credits then used to 

maintain the compensation of local people for opportunities lost due to reduced forest 

exploitation by providing the following project activities. In this way, REDD+ provides both the 

initial incentive to change and then the reward/compensation (benefit) based on performance. All 

project activities were design by the community themselves through a process of consultation, 

land use planning and ‘theory of change’ (as above). 

 

Project Activities 
 

Primarily: 
 

- Technical support and funding to shift to more sustainable agricultural practices that are more 

productive and more efficient (reduce the extent of land use, though increasing the intensity 



FCPF Readiness Assessment: Mid-Term Report for Liberia 

90 | P a g e  
 

of land use and agricultural output) – as a way of transitioning from  unsustainable, annual 

clearing of mature forest (slash and burn) to a permanent, rotational farming system.  

 

This is positive in term of forest (biodiversity and carbon) conservation, and the subsequent 

generation of Verified Emission Reductions (VERs), or ‘offsets’, while also providing the 

community with a pathway to reduced poverty, diversified incomes and climate-smart 

livelihoods.    

Additionally: 
 

- Salaried forest protection and monitoring jobs as alternative income sources for local people 

whose livelihoods depended on hunting 

- Funds to support land use-planning, co-management training and logistics 

- Whole community-oriented benefits such as tree nursery, handicraft training centre and, 

where possible, additional community-wide benefits like repairing roofs of communal 

buildings 

 

Based on provisions and regulations within the Forest Reform Law and Community Rights Law, 

and in consultation with the communities, the project as settled upon a two-part benefit sharing 

mechanism, consisting of horizontal and vertical benefit distribution arrangements. Vertically, the 

project will ensure 55% of the gross revenues go to the community, with a set fee set aside for 

FFI to maintain project coordination and oversight. Any remaining funds will go to FDA to help 

with the management of Wonegizi. The 55% is based not only upon forest regulation, pertaining 

community to involvement in (benefit from) forestry, including carbon, but also close to the 

recommend 60% rate suggested by Plan Vivo and now agreed to by all parties; the next step, as 

part of validation, is formalising this agreement on rights and benefits, in writing (a contract).  

 

Horizontally, the 55% allocated to the community will be distributed to the communities based 

on population (and not proximity or dependence on forest land/resources, as these are difficult to 

ascertain and likely to lead to disagreement and conflict). The vast majority of the community’s 

share will go towards addressing the main driver of forest loss; shifting cultivation (see project 

activities above), with support provided to all farmers to increase yields on existing land 

(intensification, but without the use of off-farm inputs like chemical fertiliser, and instead 

utilising manure and compost to improve soil fertility).  

 

Leading Standards and Validation 
 

The Wonegizi Community REDD+ Pilot is being designed around the Plan Vivo Standard. This 

standard was chosen because it is the most community-focussed third party standard for carbon 

projects, with a strong emphasis on bottom-up, participatory design of project interventions and 

the securing of rights/tenure. In addition, the project’s biodiversity components have been 
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designed to be compatible with the Climate, Community and Biodiversity (CCB) Standard, Gold 

Level, which many regard to be the highest for any carbon project.  

 

Looking forward, there is a vision toward further expanding work on REDD+, at the landscape 

scale, potentially to the sub-national, or ‘jurisdictional’ scale (i.e. all of Lofa County). If that is 

deemed viable and desirable, by all stakeholders, then is might be that the Plan Vivo Standard 

will no longer be the appropriate framework. Already, a key part of the project has been adhering 

not only to third-party, voluntary standards for carbon projects, but also trying to also ensure 

harmony with whatever form REDD+ takes once the national strategy and policy are designed. 

While this is akin to shooting a moving target, there are guidelines from the UNFCCC and 

SBSTAs (i.e. the Warsaw Framework for REDD+
19

) and the recommendation of the national R-

PP, which have been followed. As such, the project is already consciousness of the need ensure 

that it is ‘nestable’ within national REDD+ mechanisms and compatible with UNFCCCS/BSTA 

(and maybe World Bank) frameworks, but to an even greater degree if scaled-up to the sub-

national level.   

Designing the Wonegizi initiative around leading international standards and frameworks has 

helped ensure the highest quality, robustness and reliability with respect to social, biodiversity 

and carbon benefits.  

 

While project is currently entering the validation process, the feedback from the Plan Vivo 

Foundation is already excellent. According to independent reviewer, the project’s technical 

Specification is one of the best the foundation has ever reviewed. Validation will now happen in 

July/August, somewhat delayed from the original date by an outbreak of the Ebola virus in 

Zorzor District, Lofa County (where the project is located).  

 

Supporting community-based REDD+ 
 

In addition to championing community-based forest management globally, FFI has been working 

in Liberia for 15 years, supporting government partners and local communities to better protect 

and benefit from their forests. For the last three years, FFI has been raising awareness and 

improving the capacity necessary to understand and implement community forestry as the 

framework for improved governance and development of REDD+, with particular attention paid 

to the Wonegizi pilot in Lofa County. 

 

Key support to R-PP components / implementation 
 

As outlined in table 3, above, the FFI/Norad project has made a very significant contribution to 

R-PP implementation, with activities carried out in close coordination with FDA to ensure that 

                                                             
19

 http://forests-l.iisd.org/news/cop-19-adopts-warsaw-framework-for-redd/225390/
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project interventions added value to, and avoided repetition of, existing readiness activities. 

More specifically, at the national / readiness level, the Norad/FFI project helped to: 

 Set up, fund and facilitate the REDD+ Technical Working Group (RTWG) 

 Help establish the National Climate Change Steering Committee (NCCSC) 

 Hold two, high-level, inter-ministerial workshops to promote better coordination, cross-

sector communication and sustainable land use planning 

 Build GIS capacity within FDA and LIS-GIS 

 Undertook two legal and policy reviews relating to gaps/needs in current legislation for 

the commodification of carbon as asset class, and around carbon rights and transfers  

 Facilitate dialogues with the chain-saw and charcoal unions, and the National and County 

Forest Forums, around SFM and emission reductions / REDD+ 

 Develop a REDD+ communications strategy involving widespread dialogue with key 

actors, specific training courses on REDD+ for civil society and the media / press, plus 

the design and delivery of a programme of national REDD+ awareness raising via radio, 

TV and travel ‘road-shows’ (drama/plays, songs and printed materials) 

 To design, fund and undertake training courses aimed at improving skills/capacity around 

forest carbon surveying and monitoring, in support of future (and integrated) FLEGT 

VPA and REDD+ M&E / MRV 

 To hold workshops, with CIDT, on improving forest governance in Liberia, in general 

and with specific linkages to REDD+ 

 

Key challenges and lessons learnt 
 

FFI are currently preparing a detailed account of lessons learnt, but what follows is brief 

summary of the key findings: 

 

 Communities are sceptical of outside motivations and intentions, after years of war and the 

activities of logging and other extractive companies. Engagement must be honest, extensive 

and continuous. Any significant break in communication or engagement, even if just during 

the worst of the rainy season, will likely cause resentment or distrust; 

 All tribes and clans have ruling elites, often located in Monrovia. These groups often have 

the best interests of the community at heart, but not always. These people are important, but 

should not been seen as the only or true representatives of the community. Engagement must 

happen in the field, with all community members; 

 Local politics in Liberia is complex and not always transparent. To avoid pitfalls and wasted 

efforts, projects should seek guidance from a range of local and national stakeholders, both 

government and civil society. This should be a key part of scoping, feasibility and site 

selection; 

 Following on, it is vital that projects dedicate significant time and resources to scoping and 

feasibility assessments, as part of site selection, including assessments of biodiversity and 
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carbon values, community willingness, opportunity costs analysis, threat and stakeholder 

assessments and a review of enabling political landscape; 

 REDD+ projects are new and poorly understood – they require a tremendous amount of 

awareness raising, with multiple actors, and several forms of approval, from various 

stakeholders, relating to community engagement and consent, clarification of tenure and 

rights to forest resources and, crucially, the exploration and clarification of carbon rights. 

These process are complex and should not be underestimated in terms of difficulty or time 

 REDD+ pilots do provide enormous capacity building, experience and lessons for use at the 

national level. The Wonegizi pilot is highly valued by FDA as a test-bed and show case of 

REDD+ development in Liberia, and was recently endorsed by the World Bank (FCPF) as 

being of the uttermost important for Liberia’s REDD+ strategy and policy development, 

going forward.  

Emission reductions, offset estimation and sharing benefits  

The project period is 5 years, over which the gross estimated carbon emissions avoided is 

276,017 tCO
2
e (tonnes of carbon dioxide equivalent). 

A 25% risk and leakage buffer was then applied to gross amount giving a net avoided emissions 

total of 206,000 tCO
2
e. 

The net total, divided by 5 years, gives an annual total of 41,200 tCO
2
e. 

An example, target price of $8 USD per offset is the current benchmark, as this price would 

guarantee total financial self-sufficiency, i.e. no need for additional public funds / co-finance, if 

all credits (offsets) are sold. This estimated value of the Wonegizi offsets is based on estimated 

implementation and transaction costs of the project and reasoned by the high biodiversity, pro-

poor nature (high co-benefits) of the credits. At this price, the net annual revenue will be 

approximately: $330,000/year, minus a 5% commission to Plan Vivo (registry fees), which is 

enough to run the entire project. It is worth noting here that carbon credits now have a floor price 

(minimum) of $7 USD in the European ETS and the price of carbon of the California exchange 

has never dropped below $11 USD. 

Once operational, this amount is expected to be enough to cover the community costs 

(operational costs, plus benefits) and incentives, which must amount to 55% of the net, and 

approximately $125,000-$150,000 for on-gong oversight, monitoring and management by FFI 

and partners. 

Conclusion: Looking forward  

The Wonegizi Community REDD+ Pilot is on the verge of becoming self-sustaining, after almost 

3 years of detailed project design and development. A relatively modest, final investment will be 

enough to seed the long-term, sustainable financing of PES – payment for ecosystem services, 

based upon the forest’s ability to avoid carbon emissions and sequester more carbon, if 

conserved.  The pilot represents Liberia’s only REDD+ demonstration site and a vital show-case 

of the values, challenges and lessons learnt of implementing REDD+. Much of what has been 

leant at the site level is relevant to host of upcoming national processes and implementation 
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requirements. These (project) lessons have already begun to be fed into national policy 

dialogues, including the FCPF process, but more sharing of these experiences is necessary and 

called-for. 
 

Meanwhile, the wider vision for the Norad REDD+ pilot includes: 
 

 Scoping the feasibility of scaling up; to Jurisdictional Nested REDD+ (JNR), under the 

framework of the FCPF Carbon Fund / ER-PIN (see next point); 

 Develop business models and a REDD+ strategy at the county (sub-national) level in Lofa 

that interprets and downscales from the national REDD+ strategy, but also provides vital 

lessons and capacity back into the national process, by (potentially) pioneering such 

development (with Wonegizi as the ‘core area’ in terms of a REDD+ ‘proof of concept’); 

 Work with national actors to harness lessons from Wonegizi / Lofa to inform and improve 

biodiversity safeguards and promotion of co-benefits within national REDD+ strategy and 

policy. 

 

Annex 4: Current Membership of the REDD+ Technical Working Group  

# Name Institution Position 

Government Institutions 

1.  Hon. Harrison Karnwea FDA Co- Chair 

2.  Hon.  Anyaa Vohiri EPA Co- chair 

3.  Hon.Darlington Saykay 

Tuagben 

FDA Member 

4.  Hon. Stephen Neufville EPA Member 

5.  Mitchell S. Kumbelay FDA Member 

6.  Benjamin Karmorh EPA Member 

7.  Sieneh Abdul- Baki MoGD Member 

8.  Emmett Crayton MoGD Member 

9.  Chea Garley MoA Member 

10.  Lawrence Massaquoi MoA Member 

11.  Samuel J. Askie, Sr MIA Member 

12.  Mr. Foli Sherman Land Commission Member 

13.  Sonpon D. Freeman Land Commission Member 

14.  Edwin W. Walker NBC Member 

15.  Thomas T. Davis LISGIS Member 

16.  Ophelia Weeks UL Member 

17.  Jeremiah Krah MPEA Member 

Civil Society 

18.  Jonathan Yiah SDI Member  

19.  Frank S. Suku FLY Member  

20.  Julie T. Weah FCI Member  

21.  Francis Colee GA Member  

22.  Korta Dogba  LMI Member  

23.  Andrew Giahquee SADS Member  
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Private Sector 

24.  Arthur P. Karngbe National Chainsaw Union Member 

25.  Richard Dorbor National Charcoal Union Member 

26.  Peter Lowe Golden Veroluem Liberia Member 

International NGOs & Donors 

27.  Sachiko Kondo World Bank Member  

28.  Jessica Donovan- Allen CI Member  

29.  Kumeh S. Assaf UNDP Member  

30.  Nouhou Ndam FFI Member  

31.  Carlos Battaglini EU Member 

32.   Jennifer Tolbert USAID Member 

REDD+ Implementation Unit (GoL) 

33.  Saah A. David, Jr. National REDD+ Project Coordinator Member 

34.  Peter G. Mulbah Coordinator, RTWG Secretariat 

35.  Zinnah S. Mulbah  SESA Coordinator Member 

 

 


