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1. REDD+ Readiness in the Republic of Côte d'Ivoire 

1.1 Introduction 

The Republic of Côte d'Ivoire (RCI), which is located in the intertropical zone of West Africa, covers an area 

of 322,463 km2 and is characterized by two types of vegetation: (i) savannas in the north (51.8 percent) and 

(ii) forests in the south (48.2 percent). Unfortunately, Côte d’Ivoire’s forests are in a dire state, owing to 

accelerated deforestation and forest degradation (16 million hectares of dense forest area in 1960 

compared to the current estimate of approx. 2.5 million hectares). The estimated annual deforestation rate 

is therefore 3.5 percent for the period 1980-2008 (Sofreco, 2009), one of the highest in the world. The 

causes of deforestation and forest degradation include extensive agriculture, overexploitation of forests for 

timber and fuelwood, and population growth. 

 

The RCI launched the REDD+ process to step up efforts to combat deforestation with a view to sustainable 

development. In 2013, Côte d’Ivoire drafted a REDD+ readiness preparation proposal (R-PP), which was 

validated in 2014 and is slated to be implemented by end-2017. This plan has four components and nine 

subcomponents and lays out the road map for the national process, with the aim of combating climate 

change and, in particular, restoring the severely degraded forest cover. The expected outcomes upon 

completion of the readiness phase are as follows:  

 Strengthened national institutions are effectively implementing the REDD+ strategy; 

 All stakeholders have been trained, informed and consulted on the national REDD+ strategy; 

 The underlying causes and direct drivers of deforestation and degradation are clearly identified; 

 Institutional arrangements are in place for the implementation of the national REDD+ strategy; 

 A social and environmental impact assessment has been conducted and a management 

framework is in place and operational; 

 A national reference level has been established in a credible and transparent manner; 

 A system for measurement, reporting and verification (MRV) of greenhouse gases (GHGs) is 

operational. 

 

A harmonized multi-donor financing approach involving the FCPF, France, the UN-REDD Program (FAO, 

UNDP, and UNEP), and the European Union (EU) through the European Forest Institute (EFI) is being 

pursued to achieve these outcomes. 
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1.2 Summary: Progress made with respect to the FCPF assessment criteria  

 

  Significant progress  Further develoment needed 

  Good progress but improvements needed  No progress yet 

 

No. Criteria Assessment 

1  Accountability and transparency    

2  Operating mandate and budget    

3  Multisector coordination and cross-sector collaboration     

4  Technical supervision capacity    

5  Funds management capacity    

6 Grievance redress mechanism   

7  Participation and engagement of key stakeholders   

8  Consultation process   

9  Information sharing and accessibility of information   

10  Implementation and public disclosure of consultation outcomes    

11  Assessment and analysis   

12  Prioritization of direct and indirect drivers of deforestation   

13  Links between drivers/barriers and REDD+ activities    

14  Action plans to address natural resource rights, land tenure, governance    

15  Implications for forest law and policy    

16  Selection and prioritization of REDD+ strategy options    

17  Feasibility assessment    

18  Implications of strategy options in existing sectoral policies    

19  Adoption and implementation of legislation/regulations   

20  Guidelines for implementation    

21  Benefits sharing mechanism    

22  National REDD+ registry   

23  Analysis of social and environmental safeguards   

24  REDD+ strategy design with respect to impacts   

25  Environmental and Social Management Framework   

26  Demonstration of methodology    

27  Use of historical data and adjusted for national circumstances    

28  Technical feasibility of the methodological approach, and consistency with UNFCCC/IPCC 
guidance and guidelines  

  

29  Documentation of monitoring approach    

30  Demonstration of early system implementation    

31  Institutional arrangements and capacities    

32  Identification of relevant non-carbon aspects and social and environmental issues    

33  Monitoring, reporting, and information sharing    

34  Institutional arrangements and capacities    
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2 Overview on Progress Made in Implementing the R-PP 

2.1 Subcomponent 1a: National Readiness Management Arrangements  

The activities conducted under subcomponent 1a are presented in Table 1. 

Table 1: Activities conducted under subcomponent 1a 

Activities conducted under subcomponent 1a Date Source of funding 

Establishment, equipping, operationalization, and monitoring and 

evaluation of the SEP-REDD+ 

Since  

September 2014 

FCPF 

 

Support with the national readiness management procedures  Since  

September 2014  

Government 

Recruitment of an administrative and financial assistant and a lead 

technical adviser to support implementation of the UN-REDD 

program  

March 2015/ 

January 2016 

UN-REDD 

 

Institutional arrangements 

By means of Decree No. 2102-1049 of October 24, 2012 establishing and organizing the National REDD+ 

Commission (NC-REDD+) under the leadership of MINEDD, the institutional framework for REDD+ in Côte 

d’Ivoire was established and promoted across the country. This commission is an intersectoral body to 

provide analytical, advisory and coordination support for REDD+ implementation. The NC-REDD+ is 

composed of (i) a National REDD+ Commitee, (ii) a REDD+ Interministerial Technical Committee (ITC-

REDD+), and (iii) a REDD+ Permanent Executive Secretariat (SEP-REDD+). 

 The National REDD+ Committee is the highest body responsible for managing the national REDD+ 

strategy. It is tasked with defining REDD+ directives and guidelines; approving the work plans from 

the ITC-REDD+ and SEP-REDD+; monitoring, overseeing, and evaluating implementation of the 

REDD+ process; setting up a national REDD+ fund and establishing procedures for managing and 

redistributing resources derived from the REDD+ process. 

 

 The REDD+ Interministerial Technical Committee is responsible for sectoral coordination and 

establishing regional committees tasked with the regional implementation of decisions made by 

the NC-REDD+. These regional committees will have the same composition as the ITC at the 

national level. Each regional committee will be chaired by the region’s prefect and the 

representative of the Ministry of Environment, assisted by the representative of the Ministry of 

Forests. 

 

 The REDD+ Executive Secretariat is responsible for implementing the REDD+ process and is 

composed of seven thematic groups whose roles have been defined in the R-PP: (i) information, 

education, and communication (IEC) and deployment in the territories; (ii) convergence with the 

agricultural sector (private sector engagement); (iii) strategy and implementation framework; (iv) 
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pilot projects; (v) Social and Environmental Assessment; (vi) Reference level and MRV; and (vii) 

monitoring and evaluation. 

Implementation of the REDD+ process 

The NC-REDD+ is currently semi-operational, while the SEP-REDD+ has been established and is 

operational. The two other committees are still in an embryonic stage as regards their operation and 

decentralization. The members of the committees have nonetheless been meeting frequently on an 

informal basis in the form of an interministerial working group to contribute to the REDD+ process. 

Similarly, the SEP-REDD+ has launched intense discussions with key line ministries, namely those 

responsible for agriculture, water and forests, mining and environment to ensure their involvement in the 

process. While stakeholders generally describe the institutional arrangements as advanced, finalizing the 

setting-up of the two bodies remains a priority.  

The delayed establishment of the NC-REDD+ is due to the delays in the recruitment of the Lead Technical 

Adviser (LTA), an FAO international expert, and the weak technical, material, and human resource capacity 

for REDD+ implementation. The Government stepped in and used its own resources to strengthen the 

SEP-REDD+ team. 

The SEP-REDD+ adopted an approach based on openness, accountability and transparency to implement 

REDD+ activities. The planning of the activities has been validated by the technical and financial partners 

of the SEP-REDD+ and quarterly progress reports are being shared with stakeholders. In addition, all 

Minutes of donor supervision missions are submitted to the governmental authorities and mission 

feedback reports are transmitted to the office of the Prime Minister. This is further proof of the 

transparency of the REDD+ process and monitoring by senior government officials.  

Logistical, human, technical, and financial resources were provided for the establishment and functioning 

of the SEP-REDD+. To that end, the SEP-REDD+:  

 Recruited a multidisciplinary team of 12 professionals all equipped with computers and adequate 

working materials. Two drivers were hired. The MINEDD also made three civil servants available 

to the SEP-REDD+. The SEP-REDD+ is seeking to recruit national and international consultants on 

an ad hoc and as-needed basis. All of these human resources have been allocated on the basis of 

the REDD+ components, taking into account their skills to ensure effective supervision of the 

activities and facilitating reporting to the donors. 

 Acquired furniture and vehicles to ensure the proper functioning of the SEP-REDD+.   

 Prepared a manual on administrative and financial procedures. 

Moreover, the UN-REDD has fully launched its national program to support all operational aspects of the 

SEP-REDD+.  
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Operating budgets and funds management capacity  

A number of the activities in the readiness phase have been conducted with funding from the Government 

and donors. The budgets were executed, taking into account the annual work plans and budgets prepared 

at the beginning of the year, based on each REDD+ component and coordinated donor support.  

Funding is managed in a completely transparent manner based on agreed procedures. The FCPF funds are 

managed based on a manual of procedures developed at the start of the project in accordance with World 

Bank requirements and national procedures. The SEP-REDD+ has a fiduciary team composed of a 

procurement specialist, an accountant and an accounts officer. The recruitment of an administrative and 

financial officer and an accounts assistant to strengthen this team is underway. Financial audits are funded 

each year by the respective financial partner. 

Under the REDD+ readiness process, the RCI received the following support: 

 Contribution from the Government: US$280,000; 

 UN-REDD: US$3,210,000; 

 FCPF : US$3,800,000; 

 AFD: US$2,430,000; 

 IRD: US$250,000; 

 EU: US$437,000. 

 

The SEP-REDD+ is responsible for submitting reports to the financial partners, assessing the execution of 

activities and allocated funds. This programming of activities and the related financing allows the NC-REDD 

to coordinate and monitor these activities. 

In the case of UN-REDD, the UN agencies have agreed to make their accounting units available to manage 

REDD+ funds. The RCI, in collaboration with the FAO, is currently exploring options for a financial 

mechanism for REDD+ including the design and creation of a national REDD+ fund. This fund is described in 

greater detail in Section 2.5 (subcomponent 2.c).  

Multisector coordination mechanisms and cross-sector collaboration  

Multisector coordination of the REDD+ process is the responsibility of the Ministry of Environment through 

the SEP-REDD+, in collaboration with the Ministry of Agriculture and Ministry of Water and Forests. The key 

ministries became closely involved with the establishment of the steering committees for the Forest 

Investment Program (FIP) and the Emission Reductions Program (ERP) under the FCPF’s Carbon Fund.  

The REDD+ process raises a number of questions that call for a multisector approach and the participation 

of all stakeholders (see subcomponent 1.b), such as:  

 The policy paper on zero deforestation agriculture.  

 As part of the process to develop the National REDD+ Strategy, a number of thematic groups 

composed of staff from the ministries and relevant entities were established to discuss the seven 

strategy options and inform the studies.  
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 Each ministry involved in the REDD+ process, especially the NC-REDD+ and the ITC-REDD+, 

designates a representative to serve as the REDD+ focal point, who participates in consultations 

and workshops to validate the work done by the SEP-REDD+ (the members of these committees 

are listed in Annex 1). Although the NC-REDD+ and ITC-REDD+ are not fully operational, the 

members of these committees are fully engaged in the activities designated by the supervising 

organizations. 

 The ITC-REDD+ and the Interministerial Task Force foster cross-sectoral dialogue on REDD+ 

activities. The Task Force is headed by the State Ministry for Planning and Development.  

 

It is important to point out that the discussions about the three major pillars of REDD+ in RIC - the National 

REDD+ Strategy, the FIP and the ERP - are based on multisector consultation. The cross-sectoral nature of 

REDD+ will facilitate the introduction of essential land tenure, forest, and land-use reforms.  

Technical supervision capacity  

In order to ensure effective technical supervision, the SEP-REDD+ has assigned responsibilities to resource 

persons for each component of the R-PP to ensure sound execution of the activities. At the end of 2015, 

the results of the activities funded by UN-REDD were presented to the steering committee. In order to be 

more effective and assume this supervision role, the SEP-REDD+ agreed to make quarterly presentations 

to the technical and financial partners. In March 2016, the FCPF conducted an analysis of the organization 

and functioning of the SEP-REDD+ to increase the performance further. The recommendations resulting 

from this exercise are currently being implemented. 

Grievance redress mechanism 

A study for the establishment of a national and local grievance redress mechanism was commissioned by 

the SEP-REDD+, funded by the FCPF. The draft report proposes a mechanism with four grievance resolution 

levels: village, sub-prefectural, regional and national, using mediation as the first option. The SEP-REDD+ 

has consulted the stakeholders to validate the proposals for the future feedback and grievance redress 

mechanism. The final document is expected to be submitted by end-July 2016. The operationalization of 

the mechanism is included among the activities to be completed with the current budget (see Section 2.5).  

Summary of activities to be completed using current funding  

Table 2 presents the activities that will be completed by end-2016. 

  

Table 2: Activities to be completed by end-2016 using current funding (subcomponent 1a) 

Activities through end-2016 Source of 

funding 

Amount 

(US$) 

Operation of the SEP-REDD+  FCPF 124,000 

SEP-REDD+: Purchase and maintenance of vehicles  FCPF 69,000 

SEP-REDD+: Travel expenses FCPF 75,000 
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Grievance redress mechanism  FCPF 177,000 

National REDD+ management process  UN-REDD 12,000 

Strengthening of the national management team  UN-REDD 222,000 

Support with management procedures for national readiness process  Gov.  40,000 

 

2.2 Subcomponent 1b: Consultation, Participation and Outreach 

Information sharing and accessibility of information 

Information is the core component of any consultation, participation, and outreach process. REDD+ issues 

must be communicated in the most comprehensible form possible and tailored to the different 

stakeholders. In the case of local communities in particular, it may be far more practical to share 

information during public meetings with specific stakeholder groups, through resource persons and 

intermediaries, or by disseminating a summary of the most important points in the local language in the 

newspapers or via the media, for example. 

With a view to tailoring the information to the different stakeholders, a communication plan on REDD+ is 

currently being prepared. This plan will facilitate the phased nationwide deployment of the REDD+ 

communication policy. The biggest outreach-related challenge is ensuring the effective mobilization of all 

stakeholders, in particular riparian communities to forests and farmer organizations. 

The SEP-REDD+ signed agreements with the African Network for Environmental Communication in Côte 

d’Ivoire (RACE-CI) and the Media Network and Climate Change in Côte d’Ivoire (REMECC-CI) in order to 

ensure that information is effectively shared in real time. These entities submit quarterly reports to the 

SEP-REDD+ and evaluation missions are conducted for verification purposes. These agreements facilitated 

the execution of outreach campaigns on radio and television. The communication methods employed take 

the target audiences into account. The information is systematically translated into the local language 

during information, outreach, and consultation workshops and for radio spots.  

The SEP-REDD+ organizes outreach and information workshops for all levels of society. These workshops 

are held locally and across the country and target students from high schools in Abidjan and Affery, regional 

councilors and departmental directors including from the Ministry of Economy and Finance and 

Communication. In an effort to use all available means to share information with all stakeholder groups in 

the country, the SEP-REDD+ created a song and a video on REDD+, which are being broadcasted on national 

and international radio and television. These innovations will help raise public awareness about the need 

to halt deforestation and forest degradation. The SEP-REDD+ has launched a website (www.reddpus.ci), 

which is a real tool for global communication on REDD+ including reports on consultations.  

Table 3 below lists the consultations on the REDD+ process held up to April 2016.  A more detailed summary 

of the consultations is presented in Annex 2. 

 

 

http://www.reddpus.ci/
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Table 3: Activities conducted under subcomponent 1b 

Activities conducted under subcomponent 1b Date  Source of 

funding  

Preparation of the draft stakeholder engagement plan and monitoring and 

evaluation  

2015 UN-REDD 

REDD+ training for civil society organizations  2015 UN-REDD 

Consultations and multi-partner dialogue on the formulation of the national 

REDD+ strategy and conclusion of partnership agreements for zero 

deforestation agriculture  

Since 2016 UN-REDD/ FCPF 

Development of a strategy and communication plan  April 2016 FCPF 

The designated civil society organization is established and operational and is 

participating fully in the REDD+ process and FLEGT 

March 2015 FCPF 

 

Participation and engagement of key stakeholders 

The key stakeholders in the REDD+ process in RIC comprise the nine groups listed below. Outreach 

and information activities have been conducted among these groups: 

 Donors, including the FCPF, UN-REDD, and AFD; 

 All ministries participating in the REDD+ process through the Interministerial Task Force 

and working groups on REDD+ strategy options; 

 Local communities headed by traditional authorities and land owners; 

 Women and youth;  

 The private sector;  

 Civil society organizations (CSOs) organized into a joint FLEGT/REDD+ platform known as 

the Ivoirian Observery for the Sustainable Management of Natural Resources (OI-REN); 

 Research institutions such as the National Agricultural Research Center (CNRA) and the 

Swiss Center for Scientific Research (CSRS), and universities.  

The SEP-REDD+, through the IEC unit, organized information, training, awareness-raising, and consultation 

workshops for all groups. Some 3,200 persons—18 percent women and 82 percent men—attended these 

workshops in 2015 (see complete list of workshops in Annex 2). Despite the low participation rate of 

women, it should be noted that women and youth constitute a very important group in the REDD+ process, 

in view of their involvement in socioeconomic activities (gold mining, hunting, fuelwood production). 

Accordingly, the SEP-REDD+ has invited the Ministry for the Promotion of Women and Gender for the 

validation of the FIP. 

The OI-REN, an informal platform that groups a certain number Ivoirian CSOs, has been established and 

operational since March 2015. Financial and technical support is provided by the FCPF and UN-REDD 

through the SEP-REDD+, which furnished the necessary IT equipment and supplies.  

The REDD+ readiness process in RCI benefited from a multi-donor approach:  
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 Consultations in the form of group discussions with the local communities were held for REDD+ 

documents, such as the stakeholder engagement plan and the study on payments of environment 

services (PES).  

 Ongoing dialogue with the OI-REN plays a key role in all activities coordinated by the SEP-REDD+, 

such as the REDD+/FLEGT process, in which it is fully involved.  

 The OI-REN has strong representation in the ERP and FIP steering committees. Discussions to 

develop the two programs were based on multisector consultation.  

 Ongoing dialogue with the private sector, in particular chocolate manufacturers and cocoa 

exporters. The joint trade organizations of the various agricultural commodities including research 

bodies, private enterprises, the central government, and small producers were involved in several 

activities related to the REDD+ process, such as the development of a policy paper on zero 

deforestation agriculture. A national dialogue platform, including the entire agricultural sector 

(cocoa, rubber, palm oil, cashew nut, and food crops), training and research centers as well as civil 

society organizations, has been established to implement the policy on zero deforestation 

agriculture and ensure effective participation. 

 Research institutions are actively participating in the REDD+ process and provide technical 

assistance contributing to the development of the national strategy. 

 

UN-REDD support for stakeholder engagement revolves around two main themes. The first is support for 

the organization and participation of civil society, including the FLEGT/REDD+ civil society platform, and the 

development and implementation of the REDD+ stakeholder engagement plan. A mid-term assessment of 

the stakeholder engagement process and quality of participation and consultations on FLEGT and REDD+ is 

planned to improve the participatory approaches. Second, UN-REDD is providing assistance on the multi-

partner consultations for the preparation of the national REDD+ strategy (see subcomponents 2a and 2b).  

Consultation process  

The SEP-REDD+ consultation process is transparent and inclusive and has accorded priority to national and 

local public consultations. Each consultation is carefully prepared to ensure the inclusion of all relevant 

stakeholders. The reports on the consultations are available and archived at the SEP-REDD+. Some reports, 

particularly about the nationwide consultations on the strategic environmental and social assessment are 

available on the SEP-REDD+ website (http://reddplus.ci/).  

The SEP-REDD+ organized several types of workshops for all stakeholders, e.g. outreach, information, and 

consultation workshops; trainings; workshops to provide feedback; and workshops to validate the Terms 

of Reference for the recruitment of firms along with the stakeholders. Greater support of the local 

participatory process through communication via the local media is proposed for the additional FCPF grant 

(see Section 6).  

 

 

http://reddplus.ci/
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Summary of activities to be completed using current funding  

Table 4 presents the activities that will be completed by end-2016. 

  

Table 4: Activities to be finalized by end-2016 using current funding (subcomponent 1b) 

Activities through end-2016  Source of 

funding 

Amount (US$) 

Organization of training workshops and other types of meetings and 

communication support 

FCPF 265,000 

Support with the civil society platform, e.g., functioning of its bodies  FCPF 118,000 

Support with the internal structuring of the OI-REN UN-REDD 71,000 

Implementation of the stakeholder engagement plan  UN-REDD 40,000 

Increased communication on the REDD+ mechanism UN-REDD 48,000 

 
 

2.3 Subcomponent 2a: Assessment of Land Use, Land-Use Change, Forest Law, 

Policy and Governance  

Table 5 lists the activities conducted to date for the preparation of Côte d’Ivoire’s national REDD+ strategy. 

 

Table 5: Activities conducted for the preparation of the national strategy  

Activities conducted under subcomponent 2a Date  Source of 

funding  

Implementation of the study on the drivers of deforestation and 

degradation 

Ongoing UN-REDD 

Study on the identification and mapping of the drivers of deforestation and 

degradation, with a national results validation workshop 

Ongoing UN-REDD/AFD 

Analysis of land use and a proposal for a manual for the preparation of a 

regional land-use plan (BIOTOPE) 

Ongoing FCPF 

National assessment of domestic fuel supply and demand and their trends 

in each agro-ecological area identified by REDD+ (SAPHYRRE RD) and a 

validation workshop 

Ongoing FCPF  

Assessment of the reforestation and agroforestry potential and a proposal 

for a reforestation and agroforestry strategy (SONET-CI) 

Ongoing FCPF 

 

Assessment and analysis 

The studies required to inform the national REDD+ strategy are being finalized (the last three listed in Table 

5). These studies, together with the study on Mapping of the drivers of deforestation and forest 

degradation, will form the basis for the REDD+ strategy. The latter study will provide an in-depth analysis 

of the drivers of deforestation and forest degradation, including spatial information and drawing a 
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distinction between past, present and likely future drivers. The analysis of GEIST & LAMBIN (2001) of the 

drivers of deforestation and degradation in Côte d’Ivoire has been used to inform the preliminary REDD+ 

strategy. 

Prioritization of direct and indirect drivers of deforestation  

The main drivers of deforestation and forest degradation are as follows:  

Direct drivers:  

1. Expansion of agriculture: cocoa, coffee, rubber, palm oil, rice and yams 

2. Fuel energy: fuelwood and charcoal production  

3. Logging 

4. Other direct drivers: fires, livestock rearing, mining 

 

Indirect drivers: 

5. Lack of a long-term land-use plan  

6. Lack of harmonization of sector policies and poor governance  

7. Land tenure insecurity  

8. Demographic pressure (migration and growth) 

9. Climate change 

10. Infrastructure  

 

The agricultural sector is the leading driver of deforestation in Côte d’Ivoire. This sector, which includes 

cash crops and food crops, has been responsible for the loss of almost three-quarters of the original forest 

cover, solely taking into account areas planted with cash crops such as cocoa, coffee, palm oil, and rubber, 

as well as areas planted with such food crops as rice and yams. A linear trend projection for these crops 

alone suggests that the remaining forests will disappear in fewer than 30 years.  

However, albeit a major producer, the Ivoirian agricultural sector is characterized by its extensive nature: 

the limited use of fertilizers and adequate equipment results in slash and burn farming in search of fertile 

land. These drivers coupled with the indirect drivers of strong population growth (natural and migration) 

and land pressure lead to a reduction of fallow land, resulting in yet less fertile land and an increase in slash-

and-burn agriculture - a vicious circle of deforestation. 

With respect to the indirect drivers relating to the sector policies and poor governance, liberalization and 

privatization of the agricultural, forest, and mining sectors morphed into de facto deregulation, which 

opened the door to development akin to mining to the detriment of forests and natural resources in 

general. 

 

Action plans to address natural resource rights, land tenure, and governance 

Forest regulation in Côte d’Ivoire is governed by two laws: (i) Law No. 65-255 of August 4, 1965 on the 

protection of fauna and hunting; and (ii) Law No. 2014-427 of July 14, 2014 on the Forest Code replacing 
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Law No. 65-425 of December 20, 1965, which was not in accordance with the country’s new 

socioeconomic, technical, and environmental requirements. This legislation incorporates new rules, 

introduces a new definition of forest,1 and gives consideration to all socioeconomic, educational, touristic, 

scientific, and environmental dimensions of forests. It also defines objectives for restoring and conserving 

forests (20 percent minimum forest cover in the country), which is in line with REDD+ objectives. AFD has 

pledged to finance the drafting of the implementing regulations for this new forest code. The 

REDD+/FLEGT coordination office has identified the concerned laws in order to draft implementing 

regulations with FAO assistance.  

Law No. 98-750 of December 23, 1998, amended by the law of July 28, 2004 and its implementation decrees 

govern rural land tenure. This law establishes the foundations for the rural land tenure policy, in particular: 

(i) the recognition of customary rural land and validation of the management of this land; and (ii) the 

involvement of village authorities and rural communities in rural land management and in the observation of 

customary laws and their transformation into legal rights. 

Decree No. 99-593 of October 13, 1999 defines the organization and responsibilities of the Rural Land 

Management Committees (Comités de Gestion Foncière Rurale, CGFR), which have been tasked with land 

management and are chaired by the sub-prefects. However, these committees are either not yet in place or 

are in place but are not yet operational. 

Law No. 2013-655 of September 13, 2013 defines the timeframe to recognize customary land laws and 

amends Article 6 of Law No. 98-750 of December 23, 1998 on rural lend tenure, as amended by Law No. 2004-

412 of August 14, 2004. Article 1 of this law stipulates that “an additional period of ten years effective from 

the publication of this law is hereby accorded for the recognition of peaceful and continuous exercise of 

customary land rights. Upon the expiration of this additional period, customary land on which the peaceful 

and continuous exercise of customary rights has not been recognized shall be considered terra nullius.” 

Customary authorities generally neglect to register their land, thereby contributing to rural land tenure 

insecurity.  

Thus, since 2006, the EU has been providing budget support (EUR 30-40 million) to Côte d'Ivoire for the 

implementation of the law on land security. The EU is also financing a number of pilot projects prioritizing a 

sector-based approach and public-private cooperation in line with the “1 rubber plot = 1 land tenure 

certificate” operation launched in November 2014.  

A legal analysis of legislation on land use was conducted, producing a legal roadmap for REDD+ in Côte 

d’Ivoire, which will help bring a number of legal provisions in line with REDD+. 

The FLEGT-VPA (Voluntary Partnership Agreement concluded with the EU in the context of the FLEGT 

process) is a bilateral trade agreement between the EU and a timber producing and exporting country. The 

process seeks to improve the application of forest legislation, governance, and the timber trade, thus having 

                                                             
1  “Any land constituting a dynamic and heterogeneous environment, excluding vegetation resulting from farming 

activities, measuring a minimum of 0.1 hectare and planted with trees with a crown cover of at least 30 percent of 
the area, and can grow to a minimum height of 5 meters at maturity.” 
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an impact on its entire production chain (e.g., timber manufacturers, loggers, fuelwood producers). It 

culminates in the certification of Ivoirian timber and timber products imported into the EU. Negotiations with 

the EU on the legality grid are under way and the final signing of the VPA is expected for 2017. 

The FLEGT-VPA process complements the REDD+ process regarding efforts to combat illegal timber trade, 

one of the drivers of deforestation and forest degradation with significant social, economic, and 

environmental consequences. There are numerous synergies between the two processes: 

 Institutional and technical capacity for MRV developed for REDD+ could be directly useful for FLEGT.  

 Sharing experiences between the two processes on the development of the FLEGT legality 

verification system (LVS) and the traceability system will facilitate its replication for any traceability 

system (e.g., agricultural products) that will be used for REDD+. 

 With the implementation of a REDD+/FLEGT platform (OI-REN), the country organizes monthly 

meetings and developed a 2016 joint work plan related to the drafting of the implementing 

regulations for the forest code. 

 

The preliminary version of the joint FLEGT/REDD+ action plan is already available. The implementation of 

this plan may be covered by the additional FCPF grant described in Section 6.  

The adoption of a number of measures notwithstanding, an effort still needs to be made to ensure the 

effective implementation of the REDD+ process. This will entail the introduction of institutional and regulatory 

reforms. 
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Summary of activities to be completed using current funding  

Table 6 presents the activities that will be completed by end-2016. 

  

Table 6: Activities to be completed by end-2016 using current funding (subcomponent 2a) 

Activities through end-2016 Source of 

funding 

Amount 

(US$) 

Drafting of the implementing regulations for the new forest code (2014)  AFD tbc  

Study on the identification and mapping of the drivers of deforestation and forest 

degradation and workshop to present the results  

UN-REDD 90,000 

Mapping of the public and private funding flows relating to land use  UN-REDD 100,000 

Report on and validation of the following studies:  

 Study on domestic fuel supply and demand  

 Study on land use 

 Study on reforestation and agroforestry potential  

 Studies to inform the strategy  

FCPF 221,000 

 

2.4 Subcomponent 2b: Identification of REDD+ strategy options  

Feasibility assessment  

The objective of the national REDD+ strategy is to identify policies and measures to reduce emissions and 

increase sequestration. The definition and formulation of REDD+ strategy options is ongoing and 

preliminary ideas have already been presented by the Ivoirian Government to the international 

community during COP-21 in the form of an emerging vision of REDD+ in RCI.  

The R-PP already identified seven preliminary strategy options, five of which are sectoral and two 

crosscutting. The sectoral strategy options are: (i) decoupling of agricultural production and deforestation 

through zero deforestation agriculture; (ii) development of a domestic energy strategy based on the 

promotion of renewable energy; (iii) FLEGT and sustainable management of forests and protected areas; 

(iv) reforestation of savannah areas and enhancement of carbon stocks in degraded forests; (v) mining 

that is respectful of the environment. Besides these sectoral strategy options, two crosscutting strategy 

options were identified: (vi) regional land use and land tenure security, and (vii) national planning and 

structural reforms for the transition to a green economy.  
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Figure 1: Seven REDD+ preliminary strategy options 

 
 

These options are being analyzed and further developed by thematic groups chaired by the line ministries. 

These groups will identify policies and measures needed to address the factors driving deforestation as 

well as develop a plan to implement them. These analyses also include social, environmental and political 

feasibility as well as risks and opportunities. The costs and benefits of these strategy options will not be 

processed by the groups. They will be analyzed in the context of the development of the investment plan 

of the national REDD+ strategy.  

Among the various strategy options, there has been much progress on option (i) decoupling of agricultural 

production and deforestation through zero deforestation agriculture. A policy paper on “Zero 

Deforestation Agriculture” has been validated by the SEP-REDD+ and the cocoa, oil palm, and rubber 

sectors. In addition, the internal development plans of sectors effected by the zero deforestation goal and 

the sustainable development goals have been brought in line. The goal is essentially to promote the 

decoupling of agricultural production and deforestation through the promotion of intensive farming and 

agroforestry practices. A thematic group focused on climate change and combating deforestation was 

created under the Public-Private Partnership (PPP) platform at its fifth plenary session held in April 2016. 

As a result of the private sector’s strong policy engagement and buy-in, pilot projects to test the practical 

implementation of this policy have already been launched. Furthermore, option (iii) on FLEGT-REDD is also 

well advanced and is expected to achieve its goal in 2017. 

There has been much discussion about classified forests including the thorny issue of managing the 

intrusion of farmers into classified forests. The discussions focus on the gradual restoration of these 

forests with the implementation of the contract-based policy developed by the National Forest 

Development Agency (SODEFOR). Buyers of commodities are involved to the greatest extent possible to 

encourage them to contribute to support restoration. To this end, a partnership agreement was signed 

with SODEFOR, which is responsible for the management of classified forests, to develop a REDD+ strategy 

for all classified forests. 

In order finalize the national REDD+ strategy and ensure integration of REDD+ in national planning, a modeling 

tool based on the T21 model was developed with support from the Millennium Institute. The tool should 

facilitate the analysis of the different development scenarios and selection of the best one for economic, 

social and environmental reasons. This tool will improve the RCI’s Vision 2040 and inform the preparation of 

the next National Development Plan (NDP) ensuring that forests are managed sustainably. A national team 

comprising 12 senior executives of the Ministries in charge of planning, economy, agriculture, water and 

forests, and the environment has been formed to manage the tool. Their capacities and skills have been 
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strengthened. The modeling tool does not, however, currently take into account the forest sector’s 

contribution to the development of other sectors such as agriculture and hydropower. Thus, the impact of 

forest cover on the overall economic development is underestimated in the tool, which takes into account 

the economic value of forests only when exploited. An update of the tool will be carried out after a thorough 

analysis of the value of forests to the economy. 

Table 7 below assesses the activities conducted to date to prepare the national REDD+ strategy. 

 

Table 7: Activities conducted to prepare the national strategy 

Activities conducted - Subcomponent 2b Date Source of funding 

Strengthening of the capacities of the SEP-REDD+ and of the 

Government in several international frameworks for the development 

of the national strategy 

2015 UN-REDD 

Establishment of thematic group by strategy option, with weekly 

meetings organized 

Since 2015 UN-REDD 

Establishment of the national REDD+ strategy involving all 

stakeholders 

Since2015 UN-REDD/FCPF 

Development of a T21 type modeling tool with strengthening 

of the capacities of a national team 

2015 UN-REDD 

Development and approval of a policy paper on “Zero Deforestation 

Agriculture” 

Since 2015 UN-REDD/FCPF 

Development and approval of the emerging vision of REDD+ November 2015 UN-REDD/FCPF/EFI 

 

Implications of the strategy options on existing sectoral policies  

Eight steps have been defined for the development of the national strategy:  

 Planning of the national strategy preparation process, 

 Establishment of the analytical basis,  

 Definition of a vision for REDD+, 

 Analysis of options and setting of priorities, 

 Definition of implementation mechanisms (financial, legal and institutional), 

 Drafting of the strategy, 

 Approval by policy makers and stakeholders, 

 Formal integration in the policy/regulatory framework. 

Of the eight steps, the first five are already well advanced. All studies necessary for the diagnostic analysis 

have been launched and the results are expected in mid-2016. A vision for REDD+ has been established 

to identify the necessary policies and measures for each strategy option based on a policy paper.  

The UN-REDD supports multi-stakeholder consultations and dialogue on REDD+ during the establishment 

of the national REDD+ strategy, in particular: 

 Support for consensus on REDD+ strategy options and the work of thematic groups; 
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 Meetings of the Interministerial Task Force on REDD+, technical training, and REDD+ strategy 

planning; 

 Participatory analysis on REDD+ governance; 

 The highest level of political dialogue and international engagement of Côte d’Ivoire; and 

 Social and field surveys to inform the REDD+ process, other consultations and multi-

stakeholder awareness-building on various themes. 

The support of the EU/EFI focuses on the strategy option that aims to develop zero deforestation 

agriculture with private sector engagement. Pilot projects have been developed in partnership with the 

private sector including CEMOI and Mondelez.  

 

Programs to implement the national REDD+ strategy  

After being adopted in the pipeline of the FCPF Carbon Fund in October 2015 and the signature of the 

Letter of Intent in November 2015, the RCI is now drafting the Emission Reductions Program Document 

(ERPD) for the ERP around the Tai National Park. In order to facilitate the development of the ERPD, several 

instruments have been developed or are being put in place, including:  

 A steering committee for the ERP is in place to ensure the participation of key ministries involved 

in the  REDD+ process, as well as CSOs; 

 The execution of the various safeguard instruments, which are part of the additional funding 

request as outlined in Section 6; and 

 Development of a local PES mechanism.  

The ERP will be used for learning about the implementation of REDD+ and inform the consolidation of the 

national strategy. 

In addition, the RCI was selected in 2015 to participate in the second phase of the FIP, which is 

implemented jointly by the African Development Bank (AfDB) and the World Bank. It will be developed in 

the southwestern and central areas of the country, including the ERP area. The RCI will ensure that the 

REDD+ and FIP processes are developed in full alignment and maximize synergies and complementarities.  

A UNEP study on opportunities for private investment in REDD+ aims to provide the Government with 

concrete ideas for the mobilization of the private sector, including in the context of the FIP.  

Summary of activities to be completed using current funding  

Table 8 presents the activities to be completed by end-2016. 

 

Table 8: Activities to be completed by end-2016 using current funding (subcomponent 2b) 

Activities through end-2016 Source of 

funding 

Amount  

(US$) 

Identification of REDD+ strategy options    FCPF 40,000 
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Management of thematic groups for the formulation of REDD+ strategy 

options 

UN-REDD 322,000 

Preparation of the REDD+ national strategy, including:  

 Advisory and support services for the UNDP green industry 

initiative and public-private partnerships; and 

 Policy dialogue for the Government’s engagement on the REDD+ 

strategy. 

UN-REDD/EFI 148,000 

 

2.5 Subcomponent 2c. REDD+ Implementation Framework  

Table 9 below summarizes the activities conducted to date as regards the implementation framework.  

Table 9: Activities conducted as regards the REDD+ implementation framework  

Activities conducted Date Source of 

Funding 

Payments for environmental services (PES):  

 Working Group on PES organized and five meetings conducted 

 Feasibility study on a national PES system carried out and validated 

December 

2015 

UN-REDD/ 

UE/FCPF 

Multiple benefits: Consultation and recruitment of international experts to begin 

assessing the multiple benefits 

2016 UN-REDD 

Legal framework: Analysis of the legal framework July 2015 UN-REDD 

Framework feasibility study, extent and nature of opportunities for private 

investment in REDD+ (report available) 

2016 UN-REDD 

 

The RCI intends to define mechanisms to ensure effective and efficient implementation of REDD+ in phase 

2, particularly in terms of the institutional, legal and financial mechanisms needed to supervise, 

coordinate, monitor, and report on the implementation of REDD+. These include (i) the establishment of 

a system for approval of REDD+ projects; (ii) the definition of a benefits-sharing mechanism; (iii) the 

development of synergies between REDD+ and FLEGT to address issues related to forest governance; (iv) 

the development of a grievance redress mechanism; (v) the establishment of a registry for monitoring 

REDD+ activities; (vi) the development of a PES system; and (vii) analysis of REDD+ strategy financing 

options and establishment of a national REDD+ fund. 

Financial strategy and national REDD+ fund  

The financing arrangements for REDD+ are being analyzed in collaboration with the FAO. The RCI 

anticipates the creation of a national REDD+ fund as proposed in the R-PP. A national REDD+ fund would 

be the financial arm of the national REDD+ strategy and be responsible for managing international 

financing and domestic resources on REDD+. It would also support the structuring of a green economy, 

facilitate the country’s access to the Green Climate Fund, and manage PES and REDD+ payments. 

In addition, the RCI identified two main strategies to mobilize significant investments from the private 

sector: First, cooperation with operators involved in deforestation such as large agro-industrial groups in 
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the cocoa, rubber and palm oil sector, as well as operators in the timber industry. Second, the private 

finance sector from international private funds to commercial banks in the RCI will be worked with. 

Thus, the RCI intends to take advantage of the dynamics of the REDD+ process to explore the new situation 

on the commodity market related to deforestation risks. The country has signed the New York Declaration 

on Forests and is engaged in combatting deforestation associated with the production of major 

agricultural commodities such as timber, cocoa, oil palm, and rubber. In this context, given the 

international engagements undertaken by companies, a dialogue was initiated with these companies so 

that the risk of deforestation in their supply chains could be reduced and at the same time sustainability 

programs already being carried out could be brought in line with REDD+ objectives. To date, an agreement 

has been reached with the chocolate company Mondelez, which at COP-21 became actively involved in 

the REDD+ process. Additional discussions are needed to engage the rest of the industries involved in 

deforestation.  

In terms of the private banking sector, an analytical study on potential private sector investment in REDD+ 

was launched with support from the UN-REDD program. The study identified significant prospects for 

certain activities such as agricultural intensification but also suggests business models such as 

reforestation or development of sustainable domestic energy, which could provide support to small 

producers. An additional study to demonstrate business models associated with each REDD+ strategy 

option would be needed in order to continue the dialogue with the private sector.  

The legal framework  

Thus far, the SEP-REDD+ has completed a legal framework study with the help of a consultant in July 2015. 

This entailed an analysis of conventions, legislation and regulations related to forests and land tenure, as 

well as the provisions of the Constitution. Subsequently, a roadmap was developed, which identifies ideas 

for adapting the Ivoirian legal framework to the implementation of REDD+ based on a participatory 

process. The implementation of this roadmap is proposed for the additional funding covered in Section 6.  

 

Benefit sharing and payments for ecosystem services  

A feasibility study on a PES system has been conducted and was approved by more than 100 participants 

of a working group on PES. The working group includes 25 key stakeholders from the Government, civil 

society and academia has been formed and met four times in 2015. As a result of this work, the RCI 

developed a strategic vision for the implementation of REDD+ anchored in green industries and PES. UNEP 

developed a practical guide on PES methodologies including costs, technical procedures, and standard 

contracts. The guide provides a practical vision for PES for project managers and REDD+ partners.  

As regards multiple benefits of REDD+, a workshop has been conducted to provide policy makers and 

stakeholders the opportunity to learn more about forest ecosystem services and the mapping of multiple 

benefits. A team of international experts has been recruited to produce a working document and start the 

assessment of ecosystem services. The complete study is expected in July 2016. 
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National REDD+ registry  

The national REDD+ registry is being established by the Government with support from UN-REDD, FCPF 

and other technical partners. It should be connected to the national forest monitoring system, the 

financial REDD+ arrangements, such as the national REDD+ fund, and the information system on social 

and environmental safeguards. From a technical standpoint, it should be an interactive system based on 

a web application, available and accessible from a secure internet server for the collection, storage, 

processing, and dissemination of all data and information related to the management, monitoring, and 

evaluation of REDD+ actions. In order to be recorded in the national registry, each REDD+ project must 

complete a series of validation steps. The further development of the registry is proposed for additional 

funding in Section 6.  

Summary of activities to be completed using current funding  

Table 10 presents the activities that will be completed by end-2016. 

 

Table 10: Activities to be completed by end-2016 using current funding (subcomponent 2c) 

Activities through end-2016 

  

Source of 

Funding 

Amount  

(US$) 

Spatial analysis of multiple benefits including:  

 Accessing the contribution of forest ecosystem services to the 

national economy; 

 Study on the mapping of multiple benefits of REDD+ spatial 

planning in Côte d'Ivoire 

UN-REDD 158,000 

Designing a mechanism for benefits-sharing, organization of consultation 

meetings with stakeholders, and national validation workshop 

FCPF 160,000 

 

2.6 Subcomponent 2d: Social and Environmental Impact  

The overall objective of the Strategic Environmental and Social Assessment (SESA) is to (i) assess the 

positive and negative impacts of the REDD+ strategy options on the environment and on humans, in order 

to then (ii) confirm, modify, or invalidate the REDD+ strategy options initially proposed and, if applicable, 

(iii) propose corrective action or compensation for damages. 

Work on the SESA has already started and is performed in a participatory manner with stakeholders. To 

date, several awareness-raising sessions for stakeholders have been held to include environmental and 

social considerations in the REDD+ strategy. In addition, the firm BRL Ingénierie (BRLI)/RCI has been 

recruited to conduct the SESA and develop the Environmental and Social Management Framework (ESMF) 

for REDD+. 

A monitoring committee (working group) composed of 18 members of REDD+ stakeholders has been 

established to guide and facilitate the work of BRLI throughout its mandate and ensure that the results of 

the SESA are actually incorporated into the selection of strategy options for the national REDD+ strategy. 

The development of four sub-instruments (Functional Framework, Resettlement Policy Framework, 
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Physical Cultural Resources Management Framework, and Pests and Pesticides Management Framework) 

in addition to the ESMF is expected in mid-2016.  

 

Table 11 presents the activities conducted to date under subcomponent 2d.  

Table 11: Activities conducted under subcomponent 2d 

Activities conducted under subcomponent 2d Date Source of Funding 

SESA unit:  

 Experts recruited  

 Formation of working group responsible for the implementation 

of SESA 

 

January 2015 

August 2015 

 

FCPF 

FCPF 

Implementation of SESA: 

 National workshop to launch SESA I 

 Public consultation on the SESA 

 

March 2016 

April 2016 

 

FCPF 

FCPF 

 

Summary of activities to be completed using current funding  

Table 12 presents the activities that will be completed by end-2016. 

 

Table 12: Activities to be completed by end-2016 using current funding (subcomponent 2d) 

Activities through end-2016 Source  of 

funding 

Amount 

(US$) 

Finalization of the SESA and integration of its findings into the REDD+ strategy, 

including functioning of the monitoring committee and organization of 

document dissemination workshop in agro-ecological zones 

FCPF 680,000 

 

2.7 Component 3: Development of a Forest Reference Emissions Level / Forest 

Reference Level 

Preliminary activities for the development of a reference level have been conducted in line with the 

objectives set by the United Nations Framework Convention on Climate Change (UNFCCC), i.e. to establish 

a forest reference emissions level (FREL) and/or forest reference (FRL) countrywide and transparently 

using historical data and taking into account national circumstances.  

In April 2016, the MRV unit was operationalized within the SEP-REDD+ (staff hired and unit equipped). 

This unit is responsible for all activities related to the development of the FREL/FRL and the establishment 

and operationalization of a national forest monitoring system and MRV (see subcomponent 4a).  

Table 13 presents the activities conducted in this component.  
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Table 13: Activities conducted under the FREL/FRL component 

Activities conducted Date  Source of 

funding  

Establishment and operationalization of the MRV unit April 2016 UN-REDD 

The data required for preparing the FREL/FRL are identified; 

Memoranda of Understanding for data sharing between the institutions 

April 2016 

Ongoing 

UN-REDD 

Capacity building for the development of FREL/FRL Ongoing UN-REDD 

 

Establishment of the FREL/FRL 

The development of the FREL/FRL is now ongoing, a draft is expected in December 2016. A training 

workshop on UNFCCC decisions in relation to FREL/FRL was held for national experts. It enabled 17 

participants to understand the approaches, necessary data and FREL/FRL methodologies. A working group 

on reference levels was established in June 2015. It is composed of national experts from ministries, state 

technical institutions, universities and research centers.  

The National Bureau for Technical and Development Studies (BNETD) has started the analytical work on 

forest cover change for the periods 1990 - 2000 - 2013 as part of the study on the identification of drivers 

of deforestation and forest degradation that will be used to guide the development of the reference level. 

Agreements are being negotiated and signed with national institutions for data sharing.  

Several cartographic representation systems are used at national level based on the institutions involved 

in the generation of data and the objectives of maps. A study was conducted on the harmonization of 

legends of maps produced at national level by using the LCCS (Land Cover Classification System). Training 

on the harmonization of various land map legends in the RCI took place in July 2015 with 23 

representatives of ministries, state technical institutions, as well as universities and research centers 

generating cartographic data. 

Summary of activities to be completed using current funding  

Table 14 presents the activities to be completed by end-2016. 

  

Table 14: Activities to be completed by end-2016 using current funding (subcomponent 3) 

Activities through end-2016 Source of 

Funding 

Amount 

(US$) 

Collection and monitoring of activity data and emission factors, including 

GIS/Remote Sensing support unit  

UN-REDD 150,000   
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2.8 Subcomponent 4a: National Forest-Carbon Emissions and Removals 

Monitoring System  

Despite delays caused by the late start of activities, the RCI has recently made progress in MRV readiness 

activities and the establishment of a NFMS, in accordance with UNFCCC recommendations. The MRV unit 

of SEP-REDD+ has been operational since April 2016. It includes experts in remote sensing, GIS and 

national forest inventory. 

A summary of activities under subcomponent 4a is presented in Table 15. 

Table 15 : Activities conducted under subcomponent 4a 

Activities conducted under subcomponent 4a Date  Source  of 

funding 

Establishment of the MRV unit: 

 Operationalizing the MRV unit 

 Preliminary activity data 

 Agreements on sharing of conversion factors (data on 

activities and emission factors) 

 

April 2016 

Ongoing 

Ongoing 

 

 

UN-REDD 

UN-REDD 

UN-REDD 

Capacity building for government entities, NGOs, and students during 

training on the three MRV pillars 

July 2015 

 

UN-REDD 

 

The MRV methodology consists of the following three pillars: the Land Monitoring System (LMS), the 

National Forest Inventory (NFI), and the Greenhouse Gas Inventory (GHGI). 

 

The National Forest Inventory 

The first NFI is in the design phase under the umbrella of the Ministry of Forests to integrate REDD+ issues, 

to make raw data available in a centralized way, analyze them, design allometric equations and assess 

emission factors. Trainings in NFI techniques, allometric equations and emission factors have been carried 

out. A dialogue is currently ongoing between the Government of the RCI and AFD to assess further support 

from UN-REDD for the development of the NFI.  

The Land Monitoring System 

The establishment of the LMS is ongoing. Progress has been made in the following areas: 

- The capacities of national stakeholders from governmental entities, academia and NGOs have been 

built to use remote sensing and GIS to monitor deforestation and forest degradation.  

- In April 2016, a draft Memorandum of Understanding for data sharing between UN-REDD and SEP-

REDD+ was developed.  

- Based on preliminary analysis of existing satellite data (see component 3), SEP-REDD+ is making 

progress in supplying and harmonizing the activity data necessary for the NFMS and FREL/FRL. 

UN-REDD also began the study of methodologies for MRV in PES projects, which requires a MRV system 

for deforestation and degradation related to cocoa, rubber, and palm oil plantations. Under that system 



28 

 

in relation to the validation of data on deforestation and degradation, the RCI intends to allocate 

additional funds for field visits and the purchase of additional equipment.  

 

The Greenhouse Gas Inventory:  

To date, the RCI is making progress as regards the conversion factors needed to develop the GHGI: in fact, 

a draft of the AD is available, but there is none so far on emission factors. 

Nevertheless, there has been progress in the development of the GHGI: 

 The training already mentioned in the analysis of activity data and emission factors is crucial to 

the development of the GHGI and the NFMS.  

 Training on the greenhouse gas inventory for agriculture, forests and other land uses in the RCI 

was conducted in April 2015. 

 Training on the harmonization of various land map legends in the RCI took place in July 2015. 

Almost 50 persons were trained in the two training courses held. 

 Advances in terms of the assessment of satellite data will help in the development of the final 

activity data. 

 BNETD’s analyses of forest cover changes are ongoing. 

 

Summary of activities to be completed using current funding  

Table 16 presents the activities that will be completed by end-2016. 

 

Table 16: Activities to be completed through end-2016 using current funding (subcomponent 4a) 

Activities through end-2016  

Source of 

funding 

Amount 

(US$) 

Compile existing activity data and emission factors in databases, including: 

 Data management information workshop 

 Establishment of data-sharing agreements (inventory and mapping) 

 Development of an archiving system  

 Launch of a forest inventory (localized sites) 

 Technical support 

UN-REDD 235,000 

Preliminary activity data and emission factors are based on the needs identified 

by the PES REDD+ 

UN-REDD 10,000 

The maintenance and operation of the portal for the NFMS is provided 

including: 

 Drafting of an NFMS action plan 

 Evaluation of data required for installing the geoportal for the NFMS 

UN-REDD 6,000 
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2.9 Subcomponent 4b. Design of an Information System for Multiple Benefits, 

Other Impacts, Governance, and Safeguards  

A digital platform for sharing data on multiple benefits, other impacts, governance, and safeguards was 

put in place by a firm. The firm is also responsible for building capacities of national institutions to ensure 

the satellite land monitoring system (AFD project). The establishment of Memoranda of Understanding 

for data sharing between the institutions and for data collection are work in progress.  

Table 17 below presents the activities conducted during implementation of subcomponent 4b. 

Table 17: Activities conducted under subcomponent 4b 

Activities conducted under subcomponent 4b Date Source of 

funding 

Study: Assessing the contribution of forest ecosystem services to the 

national economy 

Study: Mapping of multiple benefits for REDD+ spatial planning 

Ongoing 

 

Ongoing 

UN-REDD 

 

UN-REDD 

Recruitment of a firm in charge of organizing national institutions for 

satellite land monitoring 

2016 AFD 

Digital platform for sharing and viewing data on multiple benefits 2016 AFD 

 

The assessment of the contribution of forest ecosystem services to the national economy is ongoing. 

Completion is scheduled for July 2016. This assessment covers the crucial role that forest ecosystems play 

in maintaining and supporting stocks and flows of ecosystem services for the national economy, including 

agriculture and the well-being of the Ivoirian population. The study will also identify socioeconomic and 

environmental non-carbon benefits. For example, it will explore the potential of forests to support the 

transition to a green economy and the role of REDD+ in the realization of such a transformation.  

Monitoring, reporting, and information sharing  

The implementation of the Safeguard Information System (SIS) is scheduled to take place in 2016 with 

funds from UN-REDD/UNEP. Additional work is proposed for the additional funding request. The SESA unit 

of SEP-REDD+ is overseeing the completion of the SIS. 

Summary of activities to be completed using current funding  

Table 18: Activities to be completed by end-2016 using current funding (subcomponent 4b) 

Activities through end-2016 Source of 

Funding  

Amount 

(US$) 

Implementation of the SIS with input from preliminary data integrated into the 

NFMS: 

 National interpretation of the Cancun safeguards in conjunction with the 

national policy on inclusion of the Cancun safeguards 

 • Establishment of the information system on the Cancun safeguards 

UN-REDD 70,000 
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3 Compliance with the Common Approach  
The World Bank’s safeguard policies apply to FCPF-funded activities in the RCI. The country has adhered 

to World Bank guidelines on the common approach regarding environmental and social safeguards, 

stakeholder engagement and consultation, and the grievance redress mechanism. 

As regards safeguards, the FCPF supports the SESA process which is in accordance with the common 

approach. A safeguards specialist was recruited at the SEP-REDD+ and oversaw the hiring of experts in the 

SESA unit and all related activities. This process will result in the development of an environmental and 

social management framework (see Section 2.6).  

Concerning participation and consultation, the REDD+ process in the RCI is highly participatory, 

consultative, transparent, and inclusive. Consultation with stakeholders is done rigorously and 

consistently. The OI-REN platform promotes dialogue with civil society organizations, and numerous 

consultation meetings were held on an ordinary basis or in response to specific needs. In addition, the 

SEP-REDD+ has worked in the area of disclosure, education and communication on REDD+, the details are 

presented in Section 2.2. 

Regarding the disclosure of information, the SEP-REDD+ publishes all studies and documents relevant to 

the REDD+ process in the public domain, and informs stakeholders on a regular and consistent basis about 

REDD+ developments. The formats and languages are at all times adapted to the target audience, as 

detailed in Section 2.2. Finally, as regards the management of funds, World Bank standards are applied 

and there is compliance with the World Bank procurement process. 

The operationalization of the grievance redress mechanism, a very important component of REDD+, is 

expected by late 2016, as explained in Section 2.5 of this document.  
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4 Analysis of Progress Achieved in Activities Funded by the FCPF 

Readiness Fund  
 

Section 2 provides a general overview of progress and challenges as well as key activities that must be 

completed for each component of the Readiness Package with the financing committed. This chapter 

focuses on the outcomes obtained through support of the FCPF Readiness Fund. The reference period 

covers September 29, 2014 (signature of the grant agreement) to May 24, 2016 (completion of the mid-

term progress report). 

FCPF funding has supported:  

1. Coordination of the REDD+ readiness process;  

2. Consultation and participation process;  

3. Completion of a large number of studies required for the formulation of the REDD+ strategy;  

4. Development of the grievance redress mechanism;  

5. Analysis of the options for a benefits-sharing mechanism; and 

6. Analysis of the social and environmental impacts of REDD+ (SESA).  

The implementation of the FCPF grant is guided by work plans and budgets as well as the procurement 

plans, which are validated annually by the World Bank. The main instrument for monitoring progress is 

the Grant Monitoring Report (GRM). The most recent World Bank GRM for the period July 2015 - May 

2016 (according the World Bank fiscal years) is available on the FCPF website2. Financial details on the 

FCPF grant expenses for 2014-2016 are provided in Annex 3. The 2016 Annual Work Plan and Budget for 

the FCPF grant is presented in Annex 4. 

Table 19 below summarizes the expenses and commitments by year. 

Table 19: FCPF fund expenditure by World Bank fiscal year 

Year/Total Disbursements 
(US$) 

Commitments 
(US$) 

Total (US$) 

2014 -- -- -- 

2015 1,521,000 -- 1,521,000 

2016 227,400 900,000 1,127,400 

Total 1,748,400 900,000 2,648,400 

Percentage of US$3,800,000    69.7% 

Resources available (FCPF grant)   1,151,600 

 
Out of a total of $3.8 million under the FCPF grant, 69 percent was spent and committed by May 2016.  

                                                             
2 https://www.forestcarbonpartnership.org/c%C3%B4te-divoire  

https://www.forestcarbonpartnership.org/c%C3%B4te-divoire
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Table 20 presents a summary of the planned activities, achieved outcomes and disbursements of the FCPF 
grant.. 

 
Table 20: Analysis of activities and outcomes financed by the FCPF grant in 2014-2016  

Grant Component and Planned Activities 
 

Outcomes planned and achieved FCPF budget 
planned (US$ 
million) 

FCPF budget 
spent (US$  
millions) 

Component 1a:  National REDD+ Management Arrangements 

Grant component: Coordination of the 
REDD+ 
Readiness Process  

 

Activities: 

 SEP-REDD+ (staff, consultants) 

 Travel Expenses (SEP-REDD+) 

 Vehicles and maintenance 

 Office Supplies 

 Grievance redress mechanism 
 

Outcomes Expected: Establishment and 

operationalization of the three organizations 

 

Outcomes achieved: 

 The SEP-REDD+ is completely 

operational, equipped, and functional   

 NC-REDD meetings were held, but not 
yet active in terms of the operations 

 Stakeholders are trained in, informed of, 
and consulted on the National REDD+ 
strategy 

1.86 1.3 

Component 1b:  Consultation and Participation 

 

Grant component: Promotion of the 

Consultation Process 

 

Activities: 

 Support for training and 
structuring of civil society 
and links with FLEGT 

 Support to staff of the civil 
society platform 

 

Outcomes Expected: Civil society  platform is 
active 
 
Outcomes Achieved : 

 Preliminary draft of the stakeholder 
engagement plan available 

 Draft communication plan available 

 The civil society organization referred to 
is in place, operational and participates 
fully in the REDD+ and FLEGT processes  

0.66 0.28 

Component 2a.  Assessment of Land Use, Land-Use Change Drivers, Forest Law, Policy, and Governance 

Grant component: Preparation of the 

National REDD+ Strategy   

 

Activities: 

 Historical analysis of land use   

 National study on fuelwood  

 Analytical study on 
reforestation potential 
across the country 

 
 

Outcomes Expected: National strategy is 
adopted 
 
Outcomes Achieved:  

 Analysis of the drivers of deforestation 
and degradation ongoing 

 Analysis of land use and a proposal for a 
manual for the preparation of a regional 
land-use plan (BIOTOPE) 

 National assessment of domestic fuel 
supply and demand and their trends in 
each agro-ecological area identified by 
REDD+ (SAPHYRRE RD) ongoing 

 Assessment of the reforestation and 
agroforestry potential and a proposal for 

0.29 
 
 

0.13 
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a reforestation and agroforestry strategy 
(SONET-CI) ongoing 

Component 2b: REDD+ Strategy Options 
 

Grant component: Preparation of the 
National REDD+ Strategy 
 
Activities: 
 REDD+ Strategy Options 
 

Outcomes Expected: National Strategy is 
adopted 
 
Outcomes Achieved : Studies ongoing 

 Implementation of thematic group by 
strategy option with organized weekly 
meetings 

 Draft National REDD+ Strategy available 

0.11 0.07 

Component 2c: Implementation Framework 
 

Grant component: Preparation of the 
National REDD+ Strategy 
 
Activities 

 Analysis of options on the benefits-sharing 

plan 

Outcomes Expected: Benefits-sharing 
mechanism developed 
 
Outcomes Achieved:  

 Analysis scheduled 

0.16 0 

Component 2d:  Social and Environmental Impacts 

 

Grant component: Preparation of the 
National REDD+ Strategy 
 
Activities: 

 Experts in the SESA unit 

 Completion of SESA 

  Development of the ESMF 
 

Outcomes Expected: SESA and the ESMF 
validated 
 
Outcomes Achieved :  

 Experts recruited for the SESA unit 

 Formation of the working group 
responsible for the implementation of 
SESA 

 Public consultations on SESA ongoing 

0.72 0.05 

Component 3, 4a, 4b  -  NA (UN-REDD) 

 

Total 3.80 1.78 
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5 Updated Financing Plan for REDD+ Readiness Activities, including 

Other Partners  

5.1 Summary of the Financing for REDD+ Readiness  

Table 21: Summary of the financing for REDD+ Readiness by subcomponent and donor  

 

R-PP Component 

Total 

needed in R-

PP (A)

Total 

needed 

updated (B)

Funds 

pledged (C)

Funds 

disbursed 

(E)

Funds 

available    

(C – D)

Financing 

gap (B – C)

Request to 

FCPF

Component 1a : 

National institutions
              3,364               4,243                2,458            1,634 824            1,785            1,785 

UN-REDD                  545                   600                366                  234 

FCPF               2,271                1,858            1,268                  590 

Component 1b : 

Consultations
              1,609               1,934                   964                421                  543                970                970 

UN-REDD                  572 300 141                  159 

FCPF                  600                   664                280                  384 

Sub-total 1               4,973               6,177                3,422            2,055              1,367            2,755            2,755 

Component 2a. Land 

use changes
              1,135                  685                   485                  74 411 200                200 

UN-REDD                  200                   200 10 190

FCPF                  285                   285                  64                  221 

Component 2b : REDD+ 

strategy options
              9,840               1,689                   789                279 510                900                900 

UN-REDD                  585                   680                210 470

FCPF                      -                     109                  69 40

Component 2c : 

Implementation
                 801                  910                   460                142 318                450                450 

UN-REDD                  180                   300                142 158

FCPF                     80                   160                   -   160

Component 2d : 

Social/environmental 

impacts

                 564               1,059                   724                  45 679                335                335 

UN-REDD                      -   

FCPF                  564                   724                  45 679

Sub-total 2            12,340               4,343                2,458                540 1,918            1,885            1,885 

Component 3 : 

Reference level
                 683                  490                   290                140 150                200                200 

UN-REDD                  250                   290                140 150

FCPF                       -   

Sub-total                  683                  490                   290                140 150                200                200 

Use of Funds (in thousand US$)
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Table 22: Sources of funding by year and donor 

Source of funding (in US$ million) 

  Total 2016 2015 

Government 280 100 180 

FCPF  3,800 2,074 1,726 

UN-REDD 3,210 1,682 1,528 

 

In order to support REDD+ activities, the Government of the RCI has contributed funding of US$0.28 million 

for the coordination of the REDD+ readiness process, consultations and the participation process as well 

as the assessment of land use and land-use change. 

 

 

Component 4a. MRV               1,297                  530                   500                249 251                  30                  30 

UN-REDD                  500                   500                249 251

FCPF                      -                       30                       -                    30                  30 

Component 4b. 

Multiple benefits, 

safeguards

                 340                  470                   340                270 70                130                130 

UN-REDD                  340                   340 270              70

FCPF

Sub-total 4               1,637               1,000                   840                519 321                160                160 

Total UN-REDD 3,210 1,528 1,682

Total FCPF 3,800 1,726 2,074

TOTAL            19,632            12,010                7,010            3,254 3,756            5,000            5,000 
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6 Summary of the Request for Additional Funding to the FCPF 
 

This request for additional funding is submitted by the SEP-REDD+ with a view to finalizing the REDD+ 

readiness phase. While some significant progress has been achieved, it must be recognized that important 

elements of the national REDD+ architecture remain incomplete based on the assessment of the 

Readiness Package criteria. 

The duration of the readiness phase covered by the request is two years, namely from January 1, 2017 to 

December 31, 2018. The request for additional funding amounts to US$5,000,000.  

The following table presents a summary of the funds requested by component.  

Table 23: Request for additional funding by component 

Component 
Amount per year (US$) 

Total Amount 
(US$) 

2017 2018 2017-2018 

Sous-component 1a 935,000 850,000 1,785,000 

Sous-component 1b 485,000 485,000 970,000 

Sous-component 2a 200,000 0 200,000 

Sous-component 2b 490,000 410,000 900,000 

Sous-component 2c 277,000 173,000 450,000 

Sous-component 2d 200,000 135,000 335,000 

Component 3 100,000 100,000 200,000 

Sous-component 4a 30,000 0 30,000 

Sous-component 4b 20,000 50,000 70,000 

TOTAL 2,737,000 2,263,000 5,000,000 

 

More specifically, the additional FCPF funding is expected to finance the following activities: 

Subcomponent 1a 

The additional funding is required in order to complete the institutional arrangements for REDD+:  

 The functioning and operationalization of the National REDD+ Committee, which is a 

prerequisite for the NC-REDD+ and the ITC-REDD+. The funds will help to organize 

biannual meetings of the various committees and strengthen institutional anchoring 

around the REDD+ process.  

 The deployment of three technical assistants from the IEC unit to agro-ecological zones 

in areas where emission reduction activities and the FIP will be implemented. This will 

allow for close cooperation with local populations and forest-dependent communities. 

 The functioning of the SEP-REDD+ is very important for the day-to-day management of 

the REDD+ process. 

 

The following table provides details of the additional funding proposed for the two years.  
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Table 24: Proposed activities for additional funding (subcomponent 1a) 

Major Activities 2017 
(US$) 

2018 
(US$) Total (US$) 

Functioning and operationalization of 
NC-REDD 250,000 250,000 500,000 

Coordination of REDD+ including 
functioning of the SEP-REDD+ and 
deployment process 685,000 600,000 1,285,000 

Total subcomponent 1a 935,000 850,000 1,785,000 

Subcomponent 1b 

Conducting information, awareness-raising and communication activities among stakeholders through the 

media and other means remains of crucial importance to the success of REDD+. A communication plan will 

be available in April 2016 including the identification of IEC tools. The funding request concerns the 

implementation of the communication plan. The civil society platform (OI-REN) will be supported through 

this sub-component so that it can develop community and local REDD+ initiatives and implement its action 

plan. Finally, web communication tools will be developed to inform and reach out to actors online.  

The following table list the activities planned with the additional funding.  

Table 25: Proposed activities for additional funding (subcomponent 1b) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Implementation of the communication 
plan 

375,000 375,000 750,000 

OI-REN support 70,000 70,000 140,000 

Information and communication 40,000 40,000 80,000 

Total subcomponent 1b 485,000 485,000 970,000 

 

Subcomponent 2a 

It is important to conduct some further studies to inform the national REDD+ strategy, especially on the 

consumption of energy in the country for cooking and for the development of a dynamic database to 

tracking wood flows. In addition, funds are required to conduct studies for projects to be submitted to 

other relevant climate funds, for example the Green Fund, to finance the implementation of the REDD+ 

strategy. 

Table 26: Proposed activities for additional funding (subcomponent 2a) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Assessment of the consumption of energy in the 
country for cooking and development of a tracking 
database 

100,000 0 100,000 
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Further studies to inform the national strategy 100,000 0 100,000 

Total subcomponent 2a 200,000 0 200,000 

 

Subcomponent 2b 

Once the national REDD+ strategy is finalized, an ongoing policy dialogue will be essential to ensure its 

effective implementation. The following activities will be needed under this subcomponent: (i) updating 

of the national REDD+ strategy; (ii) development of an overall investment plan of the national REDD+ 

strategy; (iii) capacity building and support for policy coordination and multi-stakeholder dialogue 

including the national platform on zero deforestation agriculture, sectoral working groups, the thematic 

group on climate change and PPPs; (iv) support to the agricultural sector in order to bring the internal 

development strategy of the sector (cocoa-coffee, oil palm, rubber, and cashew nut) in line with the zero 

deforestation agricultural policy and issues related to food security; (iv) updating of the T21 modeling tool 

to integrate the assessment of the economic value of forest ecosystem services. The capacities of the 

national team will be further strengthened to ensure harmonization of sectoral policies eligible for the 

NDP and facilitate the formulation of the Vision 2040 scenarios for the RCI.  

In addition, Mondelez International made a commitment at COP-21 to support the RCI’s effort to combat 

deforestation. A first draft of the action plan has identified priority activities to be implemented over the 

next two years. The identified priority activities relate to (1) supporting policy dialogue in the cocoa sector; 

and (2) building the awareness of producers on the importance of forests and climate change as well as 

the Forest Code as it relates to the ownership of trees. Mondelez’ commitment is an opportunity to 

conduct a practical test on a private company’s engagement in REDD+. The additional funding will support 

the implementation of that action plan. 

Furthermore, a regional land-use and development plan will be needed to ensure the effective 

implementation of REDD+ and address an underlying cause of deforestation (the lack of land-use 

planning). Based on a study on land use and pilot activities carried out in the Nawa region, a land use and 

development plan will be developed for each of the REDD+ priority regions in collaboration with regional 

councils and local communities.  

The following table presents the activities proposed in this component.  

Table 27: Proposed activities for additional funding (subcomponent 2b) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Updating of the national REDD+ strategy 50,000 50,000 100,000 

Development of an overall investment plan for the national REDD+ 
strategy 

120,000 15,000 135,000 

Development of pilot projects, including support for the SEP-
REDD+ - Mondelez International partnership 

220,000 95,000 315,000 

Definition and support for land use planning for REDD+ priority 
regions 

100,000 50,000 150,000 

Funding of studies for the submission of projects to other relevant 
climate funds for the financing of the REDD+ strategy 

0 200,000 200,000 

Total subcomponent 2b 490,000 410,000 900,000 
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Subcomponent 2c  

The activities required under this subcomponent are summed up as follows:  

Policy/legal framework: A roadmap was developed to strengthen the legal framework for REDD+. It 

includes the following measures: (i) modification and harmonization of certain legislation and regulations; 

(ii) development and dissemination of legislation and regulations related to REDD+; (iii) involvement of 

the courts in the implementation of REDD+ activities; (iv) implementation of international conventions 

related to REDD+; (v) amendment of certain provisions of Law No. 2014-427 of July 14, 2014 on the Forest 

Code and its implementing regulations; (vi) commitment to reforms in the rural land area; (vii) 

development of a manual of laws and procedures for the management of forest resources; (viii) revision 

of Law No. 2003-208 of July 7, 2003 on the transfer and distribution of state powers to local authorities; 

and (ix) design of legal tools related to REDD+ for the management of rural land. 

The second major action point concerns the joint REDD+/FLEGT Action Plan (draft in Annex 5). The 

additional funding request includes the implementation of this action plan, which will be in the 

responsibility of the various ministries involved in the REDD+/FLEGT processes including the NC-REDD+. 

Benefits-sharing mechanism: Once a benefits-sharing mechanism has been developed, the capacity of 

stakeholders must be strengthened. Local actors, in particular, must take ownership of the mechanism so 

as not to be duped when the time comes to share the benefits.   

 

An in-depth study on investment opportunities in the private banking sector is required. Such a study 

will pave the way for the establishment of business models for the various activities of the national 

strategy. Dialogue will then be conducted with each stakeholder group. 

 

Registry: The funding request includes the development of the national REDD+ registry as well as guidance 

to registration REDD+ projects and programs.  

 

The following table presents the activities proposed under this component.  

 

Table 28: Proposed activities for additional funding (subcomponent 2c) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Development of the national PES program 50,000 50,000 100,000 

Finalization and implementation of all REDD+ tools, e.g. joint 
REDD+/FLEGT action plan, establishment of a national platform on 
zero deforestation agriculture, updating the legal/policy framework 

170,000 90,000 260,000 

Updating of the benefits-sharing mechanisms and capacity building of 
local actors 

25,000 25,000 50,000 

Development of the REDD+ registry 32,000 8,000 40,000 

Total subcomponent 2c 277,000 173,000 450,000 
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Subcomponent 2d 

The SESA is currently being conducted. A stakeholder consultation will be held to analyze the outcomes of 

SESA and develop the safeguards instruments, respectively. The funding request includes the finalization 

of the SESA process and ESMF as well as capacity building for safeguards application.  

The following table provides an overview of activities requested under this subcomponent.  

Table 29: Proposed activities for additional funding (subcomponent 2d) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Coordination and consultations for SESA and the ESMF 130,000 65,000 195,000 

Finalization and implementation of safeguard instruments 50,000 50,000 100,000 

SESA capacity building  20,000 20,000 40,000 

Total subcomponent 2d  200,000 135,000 335,000 

 

Component 3 

The activities under this component will enable data collection and additional assessments to have 

available transparent, robust and reliable data on GHG emissions and removals in the forest sector, and in 

to prepare national communications and updated biannual reports to the UNFCCC. The following table 

sets out details of additional activities.    

 

Table 30: Proposed activities for additional funding (Component 3) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Updating the reference level or MRV system, data 

collection and further studies 100,000 100,000 200,000 

Total subcomponent 3 100,000 100,000 200,000 

 

Subcomponent 4a 

Under this subcomponent it will be necessary to support the identification and mapping of forests with 

high cultural value (e.g. spiritual forests) and high conservation value to improve the monitoring of the 

implementation of zero deforestation agriculture policy. The request for additional funding is for the 

purchase of the equipment needed.  

 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Equipment for improved monitoring 30 000 0 30 000 

Total subcomponent 4a 73,200 115,200 188,400 
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Subcomponent 4b 

The SESA unit of SEP-REDD+ is in charge of completing the SIS and train teams responsible for the 

application of the SIS. The following table summarizes the activities that additional funding is requested 

for. 

 

Table 31: Proposed activities for additional funding (subcomponent 4b) 

Major Activities 2017 (US$) 2018 (US$) Total (US$) 

Support for the finalization and operationalization of the SIS 20,000 50,000 70,000 

Training teams 0 60,000 60,000 

Total subcomponent 4b 20,000 110,000 130,000 
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7 Annexes 

7.1 Annexe 1: Composition du comité national et du comité technique interministériel 

COMITE NATIONAL COMITE TECHNIQUE INTERMINISTERIEL 

Le représentant du Premier Ministre : Président ; 
 le représentant du Ministre chargé de 

l'Environnement : Président ; 

Le représentant du Ministre chargé de 
l'Environnement ; 

  le représentant du Directeur Général de 

l’Economie ; 

 Le Conseiller du Président de la République chargé 
des questions de l’environnement et des forêts ;  

   le représentant du Directeur Général des 

Productions et de la Sécurité Alimentaire ; 

Le représentant du  Ministre chargé de la 
Décentralisation ; 

le représentant du Directeur du Cadastre et 

du Développement Forestier ; 

Le représentant du Ministre chargé du Plan et du 
Développement ; 

 le représentant du Directeur de 

l’Aménagement du Territoire ;  

le représentant du Ministre chargé de 

l'Economie et des Finances ; 

 le représentant du Directeur du Cadastre 

Foncier Rural ; 

 le représentant du Ministre de Budget ;  le représentant du DG des Mines ; 

le représentant du Ministre chargé des 

Infrastructures ; 

le représentant du Directeur Général de la 

SODEFOR ; 

le représentant du Ministre de l'Agriculture ; le représentant du GD de l’ANADER ; 

le représentant du Ministre de Mines ;  le  représentant du DG de l’OIPR ; 

 le représentant du Ministre chargé de la 

Recherche Scientifique ; 

 le représentant du Directeur Général du 

CNRA ; 

 le représentant du Ministre de Forêts ; le représentant du DG de la SODEXAM ;  

 le représentant du Président de l’Assemblée 

Nationale ; 

 le représentant du Directeur Général du 

Conseil du Café-Cacao ; 

le représentant du Président du Conseil 

Economique et Social ; 

 le représentant du Directeur Général du 

Conseil Coton-Anacarde ; 

 le représentant du Directoire de la Chambre 

Nationale des Rois et Chefs traditionnels ; 

le représentant du Directeur Général de 

l’ONDR ; 

 les trois  représentants des Organisations 

Non Gouvernementales opérant dans le 

secteur de l'environnement ; 

le représentant du Directeur du BNETD/CCT; 

  le représentant  des Industriels du bois ;  le représentant du Directeur de l’ANDE ; 

le représentant des agro-industriels.  le représentant du SG du CNTIG ; 

  le représentant du Directeur de l’INS ; 

  le représentant du Directeur du CURAT ; 

 

deux représentants de la Task force 

Interministérielle. 
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7.2 Annexe 2: Liste des ateliers 

Activités Lieu et date Participants Objectifs Résultats Observations 

Mission Banque 

Mondiale 

Abidjan, 12-22 

décembre 2014 

Mission SEP REDD+ BM 

autres 

Appuyer le démarrage 

des activités du projet 

de préparation au 

mécanisme REDD+  

Démarrage des activités 

effectif 

Aide-mémoire de la 

mission disponible 

Atelier de Lancement 

du Projet FCPF REDD+ 

Abidjan, la salle des fêtes 

du Ministère de 

l’Economie et des 

Finances, 18 novembre 

2014 

Mission SEP REDD+ BM 

autres 

Lancer officiellement les 

activités du FCPF 

Démarrage des activités 

effectif 

Atelier de lancement 

technique du Projet 

FCPF REDD+ 

Abidjan, 19-21 

Novembre 2014 

Mission SEP REDD+ BM 

autres 

Renforcer les capacités 

des participants sur : 

Plan de Travail et Budget 

Annuel, Plan de 

Passation des Marchés, 

Soumission 

électronique, 

Décaissement 

électronique 

Capacités des participants 

renforcée sur  

Plan de Travail et Budget 

Annuel, Plan de Passation 

des Marchés, Soumission 

électronique, 

Décaissement 

électronique 

Atelier de formation 

sur le manuel de 

procédures Banque 

Mondiale 

Abidjan, 16 janvier 2015, 

Bureau Banque 

Mondiale 

SEP REDD+ Consultant 

Renforcer les capacités 

de l'équipe du projet sur 

les procédures de mise 

en œuvre du projet 

Procédures de mise en 

œuvre du projet FCPF 

REDD+ présentées  

Rapport de la 

formation disponible 

Mission Banque 

Mondiale 

Abidjan, 20-30 janvier 

2015 

Mission SEP REDD+ BM 

autres 

Engager les discussions 

avec le Gouvernement 

sur la candidature de la 

RCI aux financements du 

Fonds Carbone pour le 

Partenariat Forestier 

(FCPF) et du Programme 

d'Investissement 

Forestier 

- Capacités des parties 

prenantes renforcées sur 

les PRE 

- Identification de la zone 

du PRE  

- Initiation de pistes de 

réflexion sur le PIF 

Aide-mémoire de la 

mission disponible 
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Abidjan, 30 janvier 2015 Mission SEP REDD+  

Comprendre le rôle de 

chaque assistant et faire 

le draft du cadre résultat 

Draft de résultat élaboré 
Draft de cadre de 

résultat disponible 

Elaboration du TDR 

Mécanisme de Gestion 

des Plaintes 

Abidjan du 02 au 06 

Février 

Cellule IEC Faire un draft de TDR TdR élaboré Draft de TDR 

disponible 

Elaboration des TDRs 

des études : Potentiel 

de reboisement, 

Evaluation de bois 

énergie, Etat des lieux 

sur l’aménagement du 

territoire, Mécanisme 

de gestion des plaintes 

Du 26 au 07 Février 2015 Cellule IEC Faire les drafts des TDRs 

pour les différentes 

études 

Draft de Tdrs élaboré Draft de TDR 

disponible 

Relecture des 

Composantes 1A et 1B 

du R-PP 

Abidjan 13 février 2015 Cellule IEC Avoir la même 

compréhension de ces 

composantes 

Compréhension 

harmonisée des 2 

composantes  

Elaboration du TDR 

pour la mission de 

prospection IEC dans le 

Sud-ouest 

Abidjan du 17 au 23 

Février 2015 
Cellule IEC 

Prospecter la zone pour 

une prise de contact 

avec les parties 

prenantes et recenser 

les initiatives dans la 

zone en vue de 

l’implémentation des 

projets et programme 

REDD+ dans le Sud-

ouest du pays. TdR élaboré 

TdR disponible 

Echanges avec les 

représentants 

commerciaux 

d’abidjan.net 

Abidjan le 27 février 

2015 
Cellule IEC Informaticien 

Echanger sur les 

possibilités pour un 

partenariat 

Les pistes d’un éventuel 

partenariat établis 

en attente de 

propositions de 

partenariat 

relecture des 

Composantes 1B et 2A 

du R-PP 

Abidjan le 27 février 

2015 
Cellule IEC 

Avoir la même 

compréhension de ces 

composantes 

Compréhension 

harmonisée des 2 

composantes  
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Elaboration des TdRs 

pour le recrutement 

d'une agence pour la 

réalisation d'un film 

institutionnel 

Abidjan 03 mars 2015 Cellule IEC Réaliser un film 

institutionnel pour la 

visibilité des activités 

REDD+ en CI 

TdR élaboré TdR disponible 

Echanges avec une 

structure de 

communication dans 

une perspective de 

collaboration: RACE 

COTE D'IVOIRE 

Abidjan le 06 Mars 2015 Dja Cellule IEC Définir les modalités de 

partenariat 

Piste de collaboration 

définie 

CR disponible 

Atelier de validation 

des TDR des études sur 

le mécanisme de 

gestion des plaintes, le 

schéma 

d'aménagement du 

territoire et 

l'élaboration du 

manuel de sui 

évaluation 

Yamoussoukro, du 23 au 

25 Mars 2015 

SEP REDD+, parties 

prenantes 

faire analyser et valider 

les Termes de 

références des études 

par les parties prenantes 

3 TDR validés Rapport de l'atelier 

disponible 

3 TDRs des études 

disponibles 

Formation de l'UCP, 

des conseils régionaux 

et des Directions 

Régionales des zones 

du sud-ouest et du 

Bélier sur les 

changements 

climatiques et le 

mécanisme REDD+ 

Abidjan, du 07 au 10 

Mars 2015 

SEP-REDD+, Conseillers 

régionaux, Directeurs 

régionaux MINEF, 

MINAGRI et MINESUDD  

Former l'UCP au Plan de 

préparation à la REDD+ 

Sensibiliser les DR et 

Conseillers régionaux 

aux changements 

climatiques et à la 

REDD+ 

Compréhension 

harmonisée des 

composantes du R-PP 

DR et Conseillers 

régionaux formés 

Rapport disponible 

Participation au Salon 

de l'Agriculture et des 

Ressources Animales 

2015 

Abidjan 03-12 Avril 2015 
SEP-REDD+, Parties 

Prenantes 

sensibiliser et informer 

directement une masse 

critique de parties 

prenantes au SARA 2015 

sur le mécanisme 

REDD+, ses enjeux et 769 parties prenantes Rapport disponible 
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l’importance de leurs 

engagements dans la 

mise en œuvre des 

activités 

Mission de prospection 

IEC dans le sud-ouest 

du Pays 

Guiglo, Soubré, San-

Pédro, Tabou, Sassandra 

et Méagui du 19 au 24 

Avril 2015 

Les trois Assistants 

Techniques IEC 

Identifier et prendre 

contact avec les parties 

prenantes susceptibles 

d’être impliquées dans 

la mise en œuvre des 

activités d’IEC en vue de 

l’implémentation des 

projets et programme 

REDD+ dans le Sud-

ouest du pays. 

85 personnes ressources 

rencontrées Rapport de la mission  

Atelier de formation 

des journalistes sur les 

changements 

climatiques et le 

mécanisme REDD+ 

Abidjan, du 04 au 05 Mai 

2015 
SEP-REDD+, Journalistes 

Informer et de 

sensibiliser les 

journalistes sur les 

changements 

climatiques, le 

mécanisme REDD+ et 

ses enjeux et 

l’importance de leurs 

engagements 40 participants Rapport de l'atelier 

Participation au festival 

agronomique 

Yamoussoukro, du 15 au 

16 Mai 2015 
SEP REDD+, Etudiants 

informer et sensibiliser 

les participants du FESA 

2015 aux changements 

climatiques et au 

mécanisme REDD+;  

présenter les acquis et 

les perspectives du 

mécanisme REDD+ en 

Côte d'Ivoire; 

Promouvoir l'agriculture 

zéro déforestation; 

échanger avec les divers 105 Participants Rapport FESA 
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acteurs du monde 

agricole (secteur privé, 

Institutions financières, 

ONG, etc.) pour 

d'éventuel partenariat 

(affaires, 

investissement, 

coopération 

économique et 

technologique etc.). 

Atelier d'information 

et de sensibilisation 

des parties prenantes 

sur les changements 

climatiques et le 

mécanisme REDD+ 

Guiglo 19-20 Mai 2015 
SEP-REDD+, Parties 

Prenantes 

Informer et de 

sensibiliser les parties 

prenantes sur les 

changements 

climatiques, le 

mécanisme REDD+ et 

ses enjeux et 

l’importance de leurs 

engagements  78 parties prenantes 

Rapport de l'atelier 

disponible 

Atelier d'information 

et de sensibilisation 

des parties prenantes 

sur les changements 

climatiques et le 

mécanisme REDD+ 

Soubré 22-23 Mai 2015 
SEP-REDD+, Parties 

Prenantes 

Informer et sensibiliser 

les parties prenantes sur 

les changements 

climatiques, la REDD+ et 

ses enjeux et 

l’importance de leurs 

engagements  84 parties prenantes 

Rapport de l'atelier 

disponible 

Atelier d'information 

et de sensibilisation 

des parties prenantes 

sur les changements 

climatiques et le 

mécanisme REDD+ 

Sassandra 16-17 juin 
SEP-REDD+, Parties 

Prenantes 

Informer et de 

sensibiliser les parties 

prenantes sur les 

changements 

climatiques, REDD+ et 

ses enjeux et 

l’importance de leurs 

engagements  77 parties prenantes 

Rapport de l'atelier 

disponible 
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Atelier d'information 

et de sensibilisation 

des parties prenantes 

sur les changements 

climatiques et le 

mécanisme REDD+ 

San-Pédro 18-19 Juin 
SEP-REDD+, Parties 

Prenantes 

Informer et de 

sensibiliser les parties 

prenantes sur les 

changements 

climatiques, REDD+ et 

ses enjeux et 

l’importance de leurs 

engagements  71 parties prenantes 

Rapport de l'atelier 

disponible 

Atelier Assemblée des 

Régions et Districts de 

Côte d'Ivoire 

Yamoussoukro 24-26 

Juin 2015 

SEP-REDD+, Parties 

Prenantes 

sensibiliser et informer 

directement une masse 

critique de parties 

prenantes au Sommet 

de l'ARDCI sur REDD+, 

ses enjeux et 

l’importance de leurs 

engagements dans la 

mise en œuvre des 

activités 

80 parties prenantes 

Rapport de l'atelier 

disponible 

Atelier d'élaboration 

de la note d'idée du 

PRE de la Côte d'Ivoire  

Bassam, du 08 au 11 

Juillet 2015 

SEP-REDD+, Parties 

Prenantes 

Informer les participants 

sur la note d’idée et le 

canevas FCPF de 

rédaction des 

programmes de 

réduction des émissions 

(PRE) ; mener des 

réflexions et rédiger en 

commission les 

premiers drafts des 

composantes de la note 

conceptuelle, valider en 

plénière les travaux des 

différentes commissions 

47 parties prenantes 
Rapport de l'atelier 

disponible 
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Mission d’appui à la 

mise en œuvre du 

Fonds de préparation 

30 Juillet au 06 Août 

2015 

Mission Bm, SEP REDD+ 

et autres 

Appuyer l’élaboration 

du Programme de 

Réduction des Emissions 

(PRE) de Gaz à Effet de 

Serre dans le secteur 

agricole. 

Formation de l'équipe du 

SEP-REDD+ sur le cadre 

méthodologique du PRE 

Recommandations 

recueillies pour améliorer 

l’ER-PIN 

Aide-mémoire de la 

mission disponible 

Mission conjointe 

Bm/BAD d’appui à 

l'élaboration du Plan 

d'Investissement 

forestier 

9 au 20 novembre 2015 
Mission Bm,BAD, SEP 

REDD+ et autres 

Engager l’élaboration du 

Plan d’Investissement 

Forestier 

Première version du 

document élaboré 
Aide-mémoire de la 

mission disponible 

L’atelier d’élaboration 

de la première version 

du plan 

d’investissement 

forestier de la RCI 

Yamoussoukro 10 -13 

novembre 2015 

SEP-REDD+, Bm; BAD et 

Parties Prenantes 

nationales 

Produire un premier 

draft du plan 

d’Investissement de la 

RCI sur la base du 

canevas établi par les 

banques multilatérales 

de développement 

(BMD) que sont la 

Banque mondiale et la 

BAD. 

52 parties prenantes 
Rapport de l'atelier 

disponible 
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7.3 Annexe 3: Dépenses en 2015 et 2016 dans le cadre du FCPF (en FCFA) 
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7.4 Annexe 4: Plan de Travail et de Budget Annuel 2016 du Projet REDD+  

 

 K$ USD

COMPOSANTE 1: ORGANISATION ET CONSULTATIONS 749,500                  1,499      

SC1.a
Sous-composante 1a. Dispositifs nationaux de gestion de 

la préparation à la REDD+
535,000                  1,070      

1.1
Résultat 1.a: Le système de gestion pour la préparation à 

la REDD+ est opérationnel

1.1.1 Assurer le fonctionnement du SEP-REDD+ 360,000                  720         

1.1.1.1 Masse salariale du personnel Montant mensuel des salaires                      240,000             480   Comptable

1.1.1.2
Avantage du personnel (Assurance + communication + 

Transport)
Avantage mensuel des salariés                       52,000             104   Comptable

1.1.1.3
Recrutement du personnel pour renforcer l'équipe (1 Assistant 

en gestion financière,1 traducteur en anglais) 
2 personnes récrutées                       15,000               30   SPM

1.1.1.4 Renforcement de capacités du personnel (à l'extérieur du pays) Nombre de personnes formées                       50,000             100   Comptable

1.1.1.5 Maintenance et renforcement service internet 
Le service internet fonctionne 

correctement
                        3,000                6   Informaticien 

1.1.2
Mission du personnel à l'intérieur et à l'extérieur du 

pays 
Rapport de mission 75,000                    150         Coordonnateur

1.1.3 Achat de véhicules et entretien et carburant 40,000                    80           SPM

1.1.3.1 Entretenir et réparer les véhicules  Les véhicules fonctionnels                         5,000               10   Comptable

1.1.3.2 Caburant  Quantité mensuel de carburant                         8,000               16   Comptable

1.1.4 Fourniture de bureaux et divers Quantité et qualité du matériel 53,000                    106         SPM

1.1.4.1 Fourniture de bureaux Quantité et qualité du matériel livré                         5,000               10   SPM

1.1.4.2 Fournitures  techniques et consommables informatiques Quantité et qualité du matériel livré                         5,000               10   SPM

1.1.4.3 Interconnexion aux réseaux SIGFIP et SIGMAP Bonne connexion aux réseaux                       34,000               68   SPM

1.1.4.4 Entretien du matériel informatique matériel en bonne fonction                         4,500                9   SPM

1.1.4.5 Entretien des mobiliers et splits mobiliers et splits en bon état                         1,500                3   Comptable

1.1.4.6 Publier les avis Le nombre d'avis publiés                         3,000                6   SPM

1.1.5 Suivi-évaluation du processus de préparation de la REDD+ 7,000                      14           SSE

1.1.5.1
Séances de revue trimestrielle avec les Partenaires techniques 

et financiers
Rapport d'évaluation                         2,000                4   SSE

1.1.5.2 Auto-évaluation du processus REDD+ Rapport d'évaluation                         5,000               10   SSE

R1.c
Sous-composante 1.c.: Processus de consultation et de 

participation
214,500                  429         

1.2
Résultat 1.c: Les parties prenantes au mécanisme 

REDD+ sont impliquées dans la phase de préparation 

1.2.1
Organiser les ateliers de formations et autres formes de 

rencontre

Le nombre d'acteurs de media 

formé
147,000                  294         IEC

1.2.1.1
Atelier de validation du manuel d'éxécution de l'unité de gestion 

intégrée
Rapport d'atelier                         3,000                6   Coordinateur

1.2.1.2

Renforcement de capacités des directions régionales, Conseils 

régionaux, des leaders d'opinion , chefferie, secteur privés 

(association de jeunesse et femmes)

Nombre d'acteurs de mise en œuvre 

formé
                      15,000               30   IEC

1.2.1.3 Appui aux conseils régionaux pour les activités de sensibilisation 3 conseils régionaux appuyés                       21,000               42   IEC

1.2.1.5 Formation des animateurs relais Nombre de personnes consultées                       30,000               60   IEC

1.2.1.6
Consultations dans les villes et les villages des zones agro-

écologiques
Nombre de participants                       30,000               60   IEC

1.2.1.7
Lancement officiel des activités IEC dans les zones agro-

écologiques
Le lancement est réalisé                         1,000                2   IEC

1.2.1.8 Information sur les appels à projet des activités IEC Nombre d'activités financées                         2,000                4   IEC

1.2.1.9 Conception, élaboration et production des outils IEC Types d'outils produits                       45,000               90   IEC

1.2.2 Appui à la communication 42,500                    85           

1.2.2.1 Mise en œuvre de la stratégie de communication 
Rapport de mise en œuvre de la 

stratégie de communication
                      30,000               60   IEC

1.2.2.2
Formation des acteurs de mise en œuvre de la stratégie de 

communication sur l'utilisation des outils IEC

Nombre d'acteurs de mise en œuvre 

formé
                        4,500                9   IEC

1.2.2.3
Appui aux initiatives communautaires et locales REDD+ 

(sponsoring, parrainage)
Nombre d'initiatives                         2,000                4   Informaticien 

1.2.2.4 Maintenance et mise à jour logiciel du site internet Nombre de personnes touchées                         1,000                2   Informaticien 

1.2.2.5
Community Management (Facebook, Twitter, Instagram, 

Youtube)
Nombre de personnes touchées                         5,000               10   Informaticien 

1.2.3 appui à la plate-forme de la société civile SEP 20,000                    40           

1.2.3.1
Fonctionnement des organes de la plateforme de la société 

civile
Equipements disponibles                       20,000               40   IEC

1.2.4 Fonctionnement de la commission nationale (CTI & CN)
Nombre de session de travail du 

CTI et CN 
                       5,000              10   IEC

PLAN DE TRAVAIL ET DE BUDGET ANNUEL 2016 DU PROJET REDD+

Code Composante/Résultats (R)/Activités (A) Libellé indicateurs
Responsable de 

l'activité
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188,000                  376         

SC2.a

Sous-composante 2.a.: Évaluation de l’utilisation des 

terres, des causes des changements d’affectation des 

terres, de la loi forestière, des politiques et de la 

gouvernance

20,000                    40           

2.1

Résultat 2.a: Les connaissances spécifiques sont 

améliorées sur l’utilisation des terres, les facteurs de 

changement de l’affectation des terres, de déforestation 

et de dégradation des forêts

2.1.1 Restituer et valider les études pour alimenter la stratégie Rapport d'étude                         5,000               10   AKA JP

2.1.2
Restitution et validation de l'étude de l'offre et la demande en 

combustible domestique
Rapport d'étude                         5,000               10   AKA JP

2.1.3
 Restitution et validation de l'étude sur l'aménagement du 

territoire
Rapport d'étude                         5,000               10   AKA JP

2.1.4
Restitution et validation  de l'étude sur le potentiel de 

reboisement et d'agroforesterie
Rapport d'étude                         5,000               10   AKA JP

R2.b
Sous-composante 2.b.: Identification d'options 

stratégiques REDD+ 
42,000                               84   

2.2.

Résultat 2.b: les options stratégiques sont identifiées et 

des activités de démonstration sont identifiées et mises 

en œuvre

2.2.1 Appui à la stratégie REDD+ Rapport d'avancement de la stratégie                       10,000               20   AKA JP

2.2.2 Mettre en œuvre des projets pilotes (Pepinières tests + Foyers améliorés)Rapport d'activités 32,000                                  64   AMON

R2.c Sous-composante 2c: Cadre de mise en vue 85,000                             170   

2.4

Résultat 2.c: Un mécanisme de financement transparent 

et efficient pour la répartition des fonds carbone aux 

bénéficiaires est conçu

2.4.1
Opérationalisation des structures en charge de la gestion des 

plaintes
Mécanisme de plainte fonctionnel 30,000                      60           IEC

2.4.2 Elaboration du plan de partage des bénéfices
Rapport du Plan de partage des 

bénéfices
                      25,000   50           AKA JP

2.4.3
Organiser les réunions de concertation avec les parties 

prenantes sur le plan type de partage des revenus
Nombre de personnes consultées                       25,000   50           AKA JP

2.4.4
Atelier national de validation du plan type de partage des 

bénéfices
Rapport disponible                         5,000   10           AKA JP

R2.d

Sous-composante 2.d.: Impacts sociaux et 

environnementaux du processus de préparation à la 

REDD+ et de sa mise en œuvre

41,000                    82           

2.5

Résultat 2.d: L'évaluation environnementale et sociale 

stratégique (EESS) est effectuée et ses conclusions sont 

intégrées dans la stratégie REDD+

2.5.1 Fonctionnement du comité de suivi Nombre de séances réalisées                       10,000   20           DJA/KASSI

2.5.2 Appui technique de l'ANDE (Validation, publication,…)
Rapport des séance de validation de 

l'EESS
                        6,000   12           DJA/KASSI

2.5.3
Oragnisation d'atélier de diffusion  des  documents et de leur  

résumé  dans les  Zones  agroécologiques

Nombre d'ateliers et nombre de 

participants
                      25,000   50           DJA/KASSI

TOTAL BUDGET 937,500           1,875  

COMPOSANTE 2: PREPARATION DE LA STRATEGIE 

REDD+
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7.5 Annexe 5 : Plan d'action commun REDD+/FLEGT 

 

THEMATIQUE ACTIVITES OBJECTIF PRINCIPAL 

Gouvernance et 
application effective 
de la loi 

Contribuer au processus d’élaboration des 
textes d’application avec l’appui juridique et 
logistique du Programme ONU-REDD et EU FAO 
FLEGT.  
 
Actions spécifiques: 
1) Rédaction d’une méthodologie de travail 
2) Identification des textes prioritaires pour 
atteindre les objectifs REDD+ et FLEGT (Clarifier 
les droits d’utilisation des ressources en 
conformité avec le code foncier)  
3) Echanges avec la mission du juriste FAO en 
RCI fin Janvier 2016 
4) Atelier d’élaboration des textes prioritaires 
afin d’atteindre les objectifs de la REDD+ et du 
FLEGT  
5) Ateliers de consultations régionales des 
parties prenantes (Administration, Société 
Civile, Chefferie Traditionnelle, Secteur Privé) 

Rendre possible une participation 
active des parties prenantes FLEGT 
et REDD+ au processus 
l’élaboration des textes 
d’application du nouveau code 
forestier  

Elaborer des outils de vulgarisation et 
promotion du nouveau code forestier qui seront 
utilisés au cours des ateliers (FLEGT, REDD+) de 
dialogue avec les différentes parties prenantes. 
 
Actions spécifiques: 
1) Elaborer des notes d’informations 
explicatives des textes pouvant prêter à 
confusion 
2)   D’autres activités en cours d’élaboration 

Participer activement à la 
vulgarisation et promotion du code 
forestier de 2014 

Elaboration du plan type de partage des 
bénéfices. 

  

Appui aux négociations des APV (exemple de 
Guyane) 

Les discussions APV FLEGT sont 
déjà en cours dans notre pays, elles 
devraient être soutenues et 
peuvent être utilisées pour 
atteindre les objectifs de 
gouvernance de REDD+. 

Communication et 
événements 

Rédiger des communications communes sur les 
deux processus en conseil de ministres  

Renforcer le dialogue 
interministériel autour des 
mécanismes FLEGT/REDD+ et 
promouvoir des synergies d’actions 

Organiser des  séances de rencontres conjointes 
FLEGT/REDD+ avec le Ministère du Plan et du 
Développement 

Promouvoir l’intégration de 
l’aspect aménagement du 
territoire dans l’élaboration des 
textes d’application du nouveau 
code forestier 
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Organiser  des séances d’information et de 
sensibilisation des parties prenantes sur 
l’importance de la forêt et les enjeux des 
mécanismes FLEGT et REDD+ (PSE, Code 
forestier, SVL, EESS, etc)  

Identifier et sensibiliser les parties 
prenantes nationales sur 
l’importance de la forêt 

Organiser des débats portant sur la 
gouvernance forestière, y compris portant sur 
des questions délicates pour  la REDD+ telles 
que la corruption et pratiques défaillantes 
peuvent être abordées par le FLEGT 
 
Action spécifiques: 
Débats télévisés 
Passage à la radio.   

Répertorier les événements internationaux et 
présenter des communications communes (ex 
Organisation Side Event, COP22) 

Renforcer la visibilité des 2 
processus et de la RCI à 
l’international 

Co-organiser un forum sous régional sur une 
problématique forestière auquel seraient invités 
d’autres pays et des personnes ressources  

Renforcer la visibilité des 2 
processus au niveau national 

Formations 
techniques 

Partage d’expériences entre les coordinations 
FLEGT et REDD+ sur des thématiques 
spécifiques 

Renforcer les connaissances des 
deux coordinations 

Renforcement de 
la coopération 
entre les deux 
Coordination STP 
FLEGT et SEP 
REDD+ 

Appui à la mise en place d’une équipe 
(secrétariat) permanente exclusivement dédiée 
aux activités relatives à l’APV/FLEGT à l’image 
du processus REDD+ national   

Désigner un membre du SEP-REDD+ comme 
observateur au CTN et dans les groupes 
thématiques FLEGT  

Faciliter le partage d’information et 
les contributions du SEP-REDD+ 
aux réflexions et travaux 
techniques de l’APV FLEGT 

Désigner un ou des représentants du STP FLEGT 
dans les groupes thématiques de la REDD+. 

Faciliter le partage d’information et 
les contributions du STP FLEGT aux 
réflexions et travaux techniques de 
REDD+ 

Designer un représentant de la coordination 
FLEGT dans les organes mis en place dans le 
cadre du Programme d’Investissement Forestier 

Permettre une implication et 
contribution effective de FLEGT a 
l’élaboration du Plan 
d’Investissement et la mise en 
œuvre du PIF 

Mécanismes pour 
MNV 

Partage d’expérience pour l’établissement de 
rapports et la vérification (MNV) pour le suivi de 
la déforestation et de la dégradation des forêts   

Partage d’expériences sur le développement 
des Systèmes de Vérification de la légalité 
FLEGT (SVL) et de traçabilité    

 


