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Q1

A1

Q2

Progress:
A2

Q3 Key Achievements with focus on higher level results:

A3

Q4 Important issues /problems that arose during the reporting period:

A4

Q5 Highlights of next steps in the following period:

 The most important activities during the period was the creation of a new ministry, encompassing the activities of: 
environment, land and rural development. Also the launch of the 4 technical studies (drives of deforestation and degradation, 
Strategy of environment and Social assessment, institutional and legal, and the consultant that will compiing the REDD+ 
Strategy), delivery of REDD+ information material and a creation of a website for dissemination of REDD+. Mention that all 
these activities are to contribute for National Strategy of REDD+. On top of these activities 2 REDD+ pilot project are under 
design. This will give more inputs to National strategy through field experiences.   

 During the reporting period, the important problem that arose was:
• Since there are three institution involved in project (Ministry of Agriculture/ Ministry of Environment and FUNAB), there is 
too much bureaucracy in procedures to hire services or buy goods. Consequently the disbursement was slow until beggining 
of February. However, after hiring the firms, this has been increasing. 
•  Approval of any documents (final reports of studies) must be done at high level, for example technical council or advisory 
council, therefore it takes long time to approved these documents, consequently the activities are delayed.
    

1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.

Mozambique is one of the 44 countries selected to benefit from the Forest Carbon Partnership Facility (FCPF)to access funding 
to develop and implement strategies aiming to reduce emissions from deforestation and forest degradation (REDD). 
In December 2008 the Government of Mozambique, namely Ministry of the Coordination of Environmental Affairs (MICOA) 
and Directorate National of Land and Forestry (DNTF), Ministry of Agriculture (MINAG) jointly initiated the process of 
preparing a reduced emissions from deforestation and forest degradation (REDD) project idea note (R-PIN) with a funding 
from the Norwegian Embassy in Maputo and technical support from INDUFOR, and submitted the Note to the FCPF in March 
2009 which was subsequently approved in May 2009.The R-PP was endorsed by the FCPF Participants Committee in March, 
2012. The country submitted a revised version addressing the FCPF PC comments in January 2013, which was posted on the 
FCPF website. The WB conducted its due diligence in view of signing a Grant Agreement for R-PP implementation. The 
Preparation Grant Agreement (US$3.6 million) was signed on 12th July 2013. All effectiveness conditions have been met and 
disbursement of funds had started in February 2014. 
Annual progress reports for Readiness are provided for the FCPF following a reporting format developed by the FCPF team. 
Thus, this report is compiled to inform FCPF about the activities undertaken and progress made on REDD+ Readiness for the 
period Agust  to March 2015

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during 
the reporting period. Highlights of next steps in following period  -- key bullets only 

• Hired the consultancy firm that will elaborate the Strategic Environmental Social Assessment 
• Hired the consultancy firm that will elaborate the drives of deforestation and degradation study  
• Hired the consultancy firm that will elaborated the National Strategy of REDD+
•Hired the consultancy firm that will elaborate the  Analysis of the Institutional and Legal Framework
• Two public consulting about the definition of forest were done
•  REDD+ pilot project areas selected: Quirimbas and Zambezia Province
• Information and communication material about REDD+ elaborated 
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A5 • Start the process of dissemination of REDD+ at the regional level, specially where the pilot projects will take place.
• Submit to technical and advisory council all studies were approved during public consulting  
• Start the design of the pilot projects - analysis and techncal studies at Zambezia landscape Management Program, and 
Quirimbas ER Program.
• Hire the provincial coordinate of both REDD+ programs
• Present an early idea for the Zambezia landscape Management Program at the FCPF Carbon Fund
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3.  MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

Q3.1

A3.1

Q3.1.1 National Forest Reference Emission Level (REL)/Reference Level (RL) defined:
A3.1.1
Q3.1.2 Number of tons reduced during the reporting period as compared to REL/RL: 
A3.1.2

Q3.1.3 Source: <Select> Amount Provided:
A3.1.3.1 A3.1.4.1 Currency
A3.1.3.2 A3.1.4.2 Currency
A3.1.3.3 A3.1.4.3 Currency

Source: <Select> Amount Provided:
Currency
Currency
Currency
Currency
Currency

Amount of non-FCPF investments received under R-PP process:

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:

Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the 
following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society 
Organizations, Private Entities, Donors, and Others

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest 
resource management:

The section below should provide qualitative and quantitative data on the progress towards expected results along the following 
subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the 
reporting, mention “does not apply – n/a”.

3.1  PROGRESS AT THE IMPACT LEVEL (if any data available)

Does not apply

Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as 
compared to the measured REL/RL, if any :
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1 Other

#

#

#

1

#
Please describe these policy reforms:

3.2.1. REDD Readiness Progress

OUTCOME LEVEL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in 
developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.) :

Briefly describe progress made during the reporting period in developing the country Readiness Package:

Nb. and type of policy reforms  underway  or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):

At moment the technical unit of REDD+ is the one responsible for implementation of activities related to REDD+. The Technical Unit of 
REDD + is coordinated by the National Directorate of the Ministry responsible for Environmental Management for the Coordination of 
Environmental Action and the National Directorate responsible for the Management of Land and Forests Ministry of Agriculture. Since 
the new government took place, there have been changes: these two institutions had jointed to one, therefore it will make easy to 
develop the project.
The Technical Review Committee REDD + is the organ of consultation and oversight of REDD + activities. This technical review 
committee is composed by different institutions that range from Government, NGOs, religion institutions, business sector, civil society 
and communities association. During this period we had two meetings: the first one to introduce REDD+ activities, and second one was 
to discuss the communication material for REDD+. 
For the development of the pilot projects, two NGOs (WWF and IGF) and provincial governments were incorporate as co-coordinators. 
The objective is to make the REDD+ process more participative and transparent. These organizations will also be responsible to engage 
other stakeholders. The process of dissemination of REDD+ will be done by platform of dissemination. This platform is composed by 
civil society, WWF, ACCRA, Female gender and development. Therefore, Level of multi-stakeholder participation and engagement in 
decision making processes can be considered significant.

Number of policy reforms during the reporting period that are: <Select from dropdown list>

The Government of Mozambique through Decree 70/2013, of 20 December, adopted a Regulation establishing the procedures for projects and 
Reducing Emissions from Deforestation and Forest Degradation - REDD +, which creates in its Article 2 the Technical Unit of REDD +, which is 
subordinate to the ministers overseeing the areas of Environment and Agriculture.
Article 7 of the Regulation sets out the need to define the composition and functioning of the Technical Unit of REDD + that is responsible for the 
implementation of activities related to REDD +. In order to operationalize requirements established in paragraph 3 of Article 7 of Decree 70/2013, of 
20 December, it was elaborated a diploma ministerial that will be aproved by both ministers (Minster of Agriculture and Environment). 

    Underway:

     Completed:

3.2  PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)

n/a

Significant progress

Progressing well, further 
development required

Further development 
required

Not yet demonstrating 
progress
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OUTPUT LEVEL

Support from FCPF (Yes/No)

Yes

Yes

Yes

Yes
No
Yes

No

No

No

Please describe the current R-PP implementation 

Planned Milestones: Tracking:

Component 3. REL/RL

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness 
Preparation Grant (>3.4 million USD)

Component 1. Readiness Organization and Consultation
Component

1a. National REDD+ Management Arrangements

1b. Consultation, Participation, and Outreach

2a. Assessment of Land Use, Land Use Change Drivers, Forest Law, 
Policy and Governance
2b. REDD+ Strategy Options
2c. Implementation Framework

Component 2. REDD+ Strategy Preparation

2d. Social and Environmental Impacts

3. Reference Emissions Level/Reference Levels

4a. National Forest Monitoring System
4b. Information System for Multiple Benefits, Other Impacts, 
Governance, and Safeguards

% Completed:

Level of Achievement:

The level of implementation of R-PP as whole is satisfactory. The R-PP is divided in three components: The first component that comprising 
Strengthening the national readiness management arrangements, the UT-REDD+ has done all of hire of the technical team. The initial plan was to 
hire a procurement specialist; a Technical assistant of REDD+ program and Assistant for Pilot Projects. All this hiring process was conclude last year. 
In term of strengthening the decentralization of REDD+ arrangement, it is planned to have provincial coordinate where the 2 pilot projects will be 
implemented. It is also planned to hire a safeguard specialist, in order to support the SESA and safeguards instuments that are being prepared at the 
national level. Currently, the ToRs for those positions were prepared and published in the largest circulation newspaper. A Technical review 
committee (steering commitee) was established last year, composed by 12 institutions from Government institutions and civil society. During this 
report period, two meeting happened, the first was to introduce UT-REDD+ to the technical review committee and to present the annual plan 
activity, but also to REDD+ awareness and training.   Second meeting was more kind of consultation of REDD+ communication material. Therefore, 
for this component 80% is done. 
The second component is getting stronger since that the number of stakeholder is increasing.   In the dissemination process as well as pilot project 
several NGO’s and civil society are involved. During last report, there was an ongoing negotiation with a network of NGO’s to coordinate the 
dissemination of REDD+ process, so now the network of NGOs are  more engaged and also enthusiastic work with UT-REDD+. On the other hand the 
pilot project involved four more stakeholders at National level and five ate provincial level. The engagement of these stakeholders varies from 
finance to technical issues.  However, UT-REDD+ is aware that there is a need to engage more stakeholders especially when it comes to 
dissemination of REDD+, consultation for National Strategy and design and implementation of pilot project. Therefore, UT-REDD consider this 
component one of the most important component to the success of REDD+.  75% done.   

The REDD+ Strategy Preparation is moving forward. Since the last report period, the following studies were hired: preparation of the Strategy 
Environment and Social Assessment (including ESMF/ RPF/ grievance redress mechanism); Analysis of the drives of deforestation and degradation; a 
consultant to prepare the National Strategy of REDD+;  Analysis of the Institutional and Legal Framework for REDD; the REDD+ communication 
material is on the final stage and final report of definition of forest is done, therefore 75% is done. 

Level of implementation of R-PP as a whole: 

Component 4. Monitoring Systems for Forests and Safeguards

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E 
Framework 1.3b ):

Not Applicable
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Select Actual 
Disbursement Rate Tracking

10%

1

Select Actual 
Disbursement Rate Tracking

85%

4

R-PP Budget - disbursement rate v 
planned disbursement rate

3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in % 

RF Grant - disbursement rate compared to planned disbursement rate

RF Grant - actual disbursement 
rate compared to planned 
disbursement rate

Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage: 

Disbursement rate of Total R-PP Budget in percentage: 

Up to 10% variance with plans

Between 10 and  25% variance

Between 25 and 40% variance

More than 40% variance

Not Applicable

Up to 10% variance with plans

Between 10 and 25% variance

Between 25 and 40% variance

More than 40% variance

Not Applicable
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Planned Milestones
Cumulative Progress Towards 

Milestones Expected Annual Target Achievements of the Annual Target

7 Technical 4 Technical hired The technical Unit of REDD+ completed  
Hired the provincial coordenater and communications 
officer

1 Ministerial Decree prepared 1 Ministerial Decree prepared ministerial decree approved and signed Draft of Ministerial decree

Technical review committee 
established 

technical review committee 
esablished and held two meeting

technical review committee more engaged on REDD+  through 4 
meeting

the third meeting

1 Road Map for forest sector

 A draft of Mozambique REDD+ 
Roadmap for Forest Sector was 
drawn up as referable official 
document in July 2014. 

Final  and aproved report of Mozambique REDD+ Roadmap for 
forest Sector

 A draft of Mozambique REDD+ Roadmap for Forest 
Sector 

Platform pilot projects at least 3 institution  engaged 
an implementation platform pilot projects with at least 5 
differents institutions

at least 3 institution  engaged 

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

3
1 dissemination  platform of 
REDD+

preparation of first meeting with 
network of NGO's

Dissemination platform make 11 dessimination at provincila level 
and 2 at district level

Dissemination platform established and TORs 
elaborated 

11 dissemination of REDD+ 
decree at government 
provincial session

3 dessimantion (Sofala, Zambezia e 
Gaza)

dissemination of REDD+ decree at government provincial session 7 dessimantion (Sofala, Zambezia , Gaza, Maputo 
Province, Niassa, Cabo Delgado, Nampula)

11 public consultation for 
National Strategy of REDD+ n/a 11 public consultation for National Strategy of REDD+
14 Public consultation for all 
studies 1 public consultation 14 Public consultation for all studies 4 public consultation

1 Website 1 Website elaborated and lunched 
(www.redd.org.mz)

1 Website completted with all information about Consultation 
and participation of key stakholders

1 Website elaborated and it is on process of fill up with 
information

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

8
1 national study of drives of 
deforestation and degradation 
of forestry

elaboreted TORs for  hire consulting  
for study of drives of deforestation 

and degradation of foresty

One National Report of Drives of drives of deforestation and 
degradation of forestry

Hired the consulting company 

1 local (implementation of pilot 
project) study of drives of 
deforestation and degradation 
of forestry

n/a One local Report of Drives of drives of deforestation and 
degradation of forestry

elaboarated TORs

8

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

2

1 National Strategy of REDD+

elaboreted TORs for  hire consulting  
for study of drives of deforestation 

and degradation of foresty

1 report of drives of deforestation and degradation of forestry

Hired the consulting company 

0

elaboreted TORs for  hire consulting  
for study of legal and framework

1 report of legal framework Hired the consulting company 

0

0

0

0

0

0

0

Sub-Component 1b

Sub-Component 2a Tracking

Sub-Component 2b Tracking

Sub-Component 1a Tracking*

3.2.1. REDD Progress Levels - Continued

Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant Agreement (additional grant of up to $5 million). Under their Preparation 
Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+ Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a 
National Reference Scenario for REDD+
  
The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed with a four-color ‘traffic light’ scale and then explained.  In case the 
assessment is not applicable,  “Non Applicable” can be selected. 

The level of achievement of planned milestones per R-PP component should be self-assessed and reported,  as well as summarized through progress scores related to the synthesis of this overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then briefly 
explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be selected. This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan 
and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Tracking

Overall Progress Progress Against Annual Targets

1a - National REDD+ Management 
Arrangements 
Purpose: setting-up national readiness 
management arrangements to manage and 
coordinate the REDD-plus readiness 
activities whilst mainstreaming REDD-plus 
into broader strategies
Assessment Criteria: (i) accountability and 
transparency; (ii) operating mandate and 
budget; (iiI) multi-sector coordination 
mechanisms and cross-sector 
collaboration; (iv) technical supervision 
capacity; (v) funds management capacity; 
(vi) feedback and grievance redress 
mechanism

Overall Progress Progress Against Annual Targets

 1b – Consultation, Participation, and 
Outreach 
Purpose: broad consultation with and 
participation of key stakeholders for future 
REDD+ programs, to ensure participation 
of different social groups, transparency 
and accountability of decision-making
Assessment Criteria: (i) participation and 
engagement of key stakeholders; (ii) 
consultation processes; (iii) information 
sharing and accessibility of information; 
(iv) implementation and public disclosure 
of consultation outcomes

Overall Progress Progress Against Annual Targets

2a: Assessment of Land Use, Land Use 
Change Drivers, Forest Law, Policy and 
Governance
Purpose: identify key drivers of 
deforestation and/or forest degradation, 
as well as activities concerning 
conservation, sustainable forest 
management, and enhancement of forest 
carbon stocks
Assessment Criteria: (i) assessment and 
analysis; (ii) prioritization of direct and 
indirect drivers/barriers to forest 
enhancement; (iii) links between 
drivers/barriers and REDD+ activities; (iv) 
actions plans to address natural resource 
rights, land tenure, governance; (v) 
implications for forest law and policy

Overall Progress Progress Against Annual Targets

 2b: REDD+ Strategy Options
Purpose: Develop a set of policies and 
programs for addressing the drivers of 
deforestation and/or forest degradation
Assessment Criteria: (i) selection and 
prioritization of REDD+ strategy options; 
(ii) feasibility assessment; (iii) implications 
for strategy options on existing sectoral 
policies

3

3

8

2

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable
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Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

3

1 report of legal framework

elaboreted TORs for  hire consulting  
for study of legal and framework

1 report of legal framework Hired the consulting company 

0

4 meeting with technical 
committee review

 two meeing held
four meeting with TCR in order to follow up and make 

recommendation our REDD+ activities the first meeting has been set up for end of March

0

0

0
0
0

0

0

0

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

2

1 report of SESA

Evaluation report regarding the 
short list firm to undertake the 

consultancy services for the strategic 
environmental and social has been 
done and it has NO from worldbank

1 report of SESA hired the consulting company and kick off meeting held

0

0
0
0
0
0
0
0
0

0

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

#REF!

#REF!
0

 1  Forest Resource Information 
Platform

The following functions were added 
in the Platform established in the 1st 
year and the concerned system was 
established,
 Form for log-in and setting user 

authority
 Function to change language 

between English and Portuguese
 Function of searching 

 Setting button of “Return to Top”

 Site map

 Function to modify and edit 

 1  Forest Resource Information Platform established

 National REDD+ registry based on “the Decree on Rule 
for Procedures to Approve Projects of REDD+” come 
into effect in 2013.
 Linkage with SISFLOF, which is database for 
management of information on forest concession and 
simple license, managed by DNTF
 Linkage with LIMS (Land Information Management 
System), which is database for management of data 
and information for the land including DUAT, managed 
by DNTF
 Information on forest management and forest 

conservation 

 Development of the Ground 
Base Monitoring System and 

MRV under FRIP
established Ground base monitoring system

Ground-based forest monitoring (GBFM) has been 
implemented in the pilot communities selected in each 
pilot districts in Gaza and Cabo Delgado provinces 
based on the following three frameworks 
1) Real-time monitoring for forest fires
2) Three months later monitoring for check of 
deforestation
3) Real-time monitoring for charcoal producers

Two Provincial Inventory

In the first year, a downsized training 
on forest inventory was 

implemented because of budgetary 
constraints. In the second year, too, 
same kind of training with the first 
year training concerning the forest 
inventory for the staff of DNRI and 

SPFFB in the provinces (total 12 
participants) was implemented from 
19th July to 4th July by the improved 
training course based on the results 

of the first year training. 

 estimate biomass and carbon volumes

The pre-inventory was conducted from 25th August to 
5th September in Gaza Province and from 10th to 24th 
September in Cabo Delgado province 1) to improve a 
technical guideline (field manual), 2) to know the 
intelligibility of trainees who took part in the inventory 
training organized by the Project and 3) to obtain the 
logistic information for implementation of inventory 
survey such as surveying time, travel cost and 
manpower

FREL／FRL (Forest Reference 
Emission Level/Forest 

Reference Level)

Past FREL/FRL formulation methods 
and results as well as information 
needed in their formulation (e.g., 

data on forests and national 
circumstances) were collected and 

analyzed

1 guidelines for technical assessment
The FREL／FRL seminar was held on 20th February to 
share basic knowledge concerning REL/RL with related 
parties based on preparation made in the 1st year

The draft forest cover maps for two pilot provinces (Gaza 
province and Cabo Delgado provinces) were prepared based 

on the forest classification items examined during the first 
year. Some classification will be made for modification of 

the maps.

0

0

0

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

3

Tracking

Tracking

Tracking

Tracking

2d: Social and Environmental Impacts
Purpose: Ensure compliance with the 
Common Approach and prepare a country 
specific Environmental and Social 
Management Framework (ESMF)
Assessment Criteria: (i)) analysis of social 
and environmental safeguard issues; (ii) 
REDD+ strategy design with respect to 
impacts; (iii) Environmental and Social 
Management Framework

Overall Progress Progress Against Annual Targets

R-PP Component 3 - Reference Emissions 
Level/Reference Levels
Purpose: Development of the general 
approach to establish a REL/RL
Assessment Criteria: (i) demonstration of 
methodology; (ii) use of historical data, 
and adjusted for national circumstances; 
(iii) technical feasibility of the 
methodological approach, and consistency 
with UNFCCC/IPCC guidance and 
guidelines

Overall Progress Progress Against Annual Targets

Overall Progress Progress Against Annual Targets

Overall Progress

2

3

Progress Against Annual Targets

2c: Implementation Framework 
Purpose: Set out credible and transparent 
institutional, economic, legal and 
governance arrangements necessary to 
implement REDD+ strategy options
Assessment Criteria: (i) adoption and 
implementation of legislation/regulations; 
(ii) guidelines for implementation; (iii) 
benefit sharing mechanism; (iv) national 
REDD+ registry and system monitoring 
REDD+ activities

Sub-Component 4a

Component 3

Sub-Component 2d

Sub-Component 2c

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 

Further development required

Not yet demonstrating progress

Not Applicable
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2 forests cover map

The project of DNTF-MINAG 
supported by JICA on Establishment 
of National Forest Resource 
Information Platform (FRIP) for 
Monitoring REDD+ is under 
Preparations of REL/RL Seminars to 
be held in 2014 or 2015;

2 forest cover map elaboarated 

The draft forest cover maps for two pilot provinces 
(Gaza province and Cabo Delgado provinces) were 
prepared based on the forest classification items 

examined during the first year. Some classification will 
be made for modification of the maps.

0

0

0

0

0

0

0

#REF!

0

0

Planned Milestones
Cumulative Progress Towards 

Milestones
Expected Annual Target Achievements of the Annual Target

4

n/a not planned for this year
0

0

0

*This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness preparations progress with the core aspects and desired outcomes of 
readiness preparation activities as contained in R-Package Assessment Framework.

4b: Information System for Multiple 
Benefits, Other Impacts, Governance, and 
Safeguards
Purpose: Specify the non-carbon aspects 
prioritized for monitoring by the country
Assessment Criteria: (i) identification of 
relevant non-carbon aspects, and social 
and environmental issues; (ii) monitoring, 
reporting and information sharing; (iii) 
Institutional arrangements and capacities – 
Safeguards

Overall Progress Progress Against Annual Targets
Tracking

4

Sub-Component 4b

 4a: National Forest Monitoring System
Purpose: Design and develop an 
operational forest monitoring system and 
describe the approach to enhance the 
system over time
Assessment Criteria: (i) documentation of 
monitoring approach; (ii) demonstration of 
early implementation; (iii) institutional 
arrangements and capacities- Forests

3

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 
required

Further development required

Not yet demonstrating progress

Not Applicable
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OUTCOME LEVEL

Currency

OUTPUT LEVEL

#:

# of men  # of women

Number of IPs, REDD Country CSO representatives (men/women) having been successfully trained by FCPF 
training programs (FCPF M&E Framework 3.1.b.): 

Please list the 
training(s) 

conducted:

Duration 
(#of days)

# of participants
Rating

n/a

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve 
biodiversity within the approach to REDD+

As a synthesis of the following output level assessments, please describe indicators related to biodiversity 
conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E 
Framework indicator 3.A.):

Amount provided:

Please describe how these funds 
target biodiversity and forest 
community livelihood 
development:

n/a

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF 
M&E Framework Indicator 3.B.): 

Examples of inherent social and biodiversity benefits of REDD+: 

n/a

Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF 
M&E Framework 3.2.a.): 

Please describe these actions on enhanced livelihoods and BD conservation, and 
restoration where Ips, CSO, and local communities participate actively:

 

Significant progress
Progressing well, further 
Further development required

Not yet demonstrating progress
Not Applicable
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Free text

5

Yes/No: 

Yes

Yes/No: 
Yes

Yes/No: 
Yes no

3.2.4 Knowledge Sharing

Yes/No: 

1
2
3

Free text

Has your country developed and published REDD+ knowledge products with FCPF support?
If yes, please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Yes/No

Please describe these activities aiming at conserving biodiversity:  

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):  

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E 
Framework 3.2.b.):  

Please describe these activities aiming at maintaining or enhancing livelihoods of local 
communities:  
Free text

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.)?

Please describe these activities aiming at conserving biodiversity:  
Free text

Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an 

5

Frequency: Rating

Significant progress
Progressing well, further development 

Further development required
Not yet demonstrating progress

Not Applicable
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4
…

Overall number by 
product:

Yes/No # Men # Women
Yes/No
Yes/No
Yes/No
Yes/No

# of Women
Knowledge Product 3:

# Total People Reached

# Total People Reached
# of Men

# of Women

# Total People Reached
# of Men

How many people have been reached by these knowledge products, if any?
Please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Have some experts of your country participated in any South-South learning activities? If yes, how many? 
List the South-South 

Knowledge Product 4:

# of Men
# of Women

# Total People Reached
# of Men

# of Women

Knowledge Product 1:

Knowledge Product 2:
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OUTCOME LEVEL

Tracking

Tracking

Tracking

OUTPUT LEVEL

Yes/No

3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities

As a synthesis of the following output level assessments, please briefly specify:

Please briefly describe the content of these early ideas or ER-Program:

Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant? 

5

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant? 

5

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant? 

5

As a synthesis of the following output level assessments, please briefly specify:

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

n/a

n/a

n/a

Significant progress

Progressing well, further 

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further development 

Further development required

Not yet demonstrating progress

Not Applicable

Significant progress

Progressing well, further 

Further development required

Not yet demonstrating progress

Not Applicable
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Yes/No

Yes/No
Yes/No

Date format: <Select>

Date: Amount provided: Currency

Date: Amount provided: Currency

Date: Amount provided: Currency

mm/dd/yyyyy

Amount and date of disbursements for ER Program according to plans, if relevant:

n/a

Has your country signed an ERPA?

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

Please briefly describe the content of this ERPA:

n/a
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Issue, Challenge, Risk

Institutional

Operational

4. Issues Challenges and Risks



This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+ 
results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been 
taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as 
a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

5. Main Lessons Learned

This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a 
semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents, 
and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+. 

Actions to overcome, Adjustments to plan

The main Documents after approved by public consuting have to be  presented  at advisory 
board of the Ministry. To set up the meeting take time, therefore, there are some 
documents still waitng for the final approval, consequently it will have inpact on 
disbursement, since the contract between Goverment and company consulting says that last 
payment will be done when the advisory board of the ministry give the final approval. 
However, Ut-REDD+ is working closely with the Minister to make priority the REDD+ issues 

Delay of procurement is key issue.  The process to hire a consulting company take long time. 
the rules of world bank and low capacity building of our tecnhical are the main reason. 
However we are work in order to overcome the problem through capacity building . 
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Since the REDD+ process is new at the entire world, we learned so far  that this is complex  process. REDD+ needs coordination with 
multiple stakeholders and also training of technical staff. During dissemination of REDD+ decree, we noted that REDD+ is appealing and 
raises expectations among members of provincial government, experts. This needs to be managed through an effective communication 
with the stakeholders. Also, it comes to highlight the need of produce and dissemination communication’s material of REDD+.   
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