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1. GENERAL  INTRODUCTION 

Introduction to the report, its main purpose and sections. Short description of FCPF support in country. 
 
This progress report been developed on the basis of Nepal’s Monitoring and Evaluation Framework, 
which follows FCPF Monitoring and Evaluation Framework, its logical framework and PMF, so as to 
facilitate and systematize the data analysis. It provides progress details cumulatively since the R-PP 
implementation in 2010 and annually from September 2012 to June, 2015. It is believed that the 
reporting will provide the FMT with indications of REDD+ countries’ progress towards the achievement 
of their readiness activities and the implementation of their ER programs overtime, in a way that data 
are easily consolidated and provide indications on the level of achievement of the FCPF output, outcome 
and impact indicators as defined in the FCPF M&E Framework.  
 
This country report draws upon the Nepal M &E system for REDD + (component 6 of R-PP), and also 
builds on the structure and content of the R-PP template version 6 and its guidelines, and the R-Package 
Assessment Framework. A sample of assessed R-PPs and their Component 6 on M&E Framework and a 
sample of national Readiness Progress Fact Sheets have been reviewed as part of the development of 
this country reporting framework. 
 
The report describes progresses in both FCPF supported and non-FCPF supported activities. Since FCPF 
grant was most secured and certain, it was planned to invest in most technical work that requires 
international consulting services such as for REL, MRV, SESA, and implementation framework. The 
funding from other bilateral partners was not secured formally, so their expected support was planned 
for consultation and outreach, which is very much related to other forest development projects under 
ODA funding. Therefore, it was expected from bilateral donors such as USAID, DFID/SDC, Finland, and 
Japanese government to support Nepal’s REDD readiness activities other than planned for FCPF.  

2. SUMMARY  OF  REPORT 

Summary of progress, key achievements with a focus on higher level results and important 
issues/problems that arose during the reporting period. Highlights of next steps in following period (key 
bullets only) 

 
Three big studies under the FCPF grant – REL, MRV and SESA – have been started, and are expected to be 
complete by the first quarter of 2014. Initially all the activities and analytical studies were planned to be 
accomplished by the end of 2013. However, mainly due to inadequate financial support for capacity 
building by bi-lateral donors (mainly from Multi Stakeholder Forestry Program), and understaffing and 
high turnover of REDD Cell staff including the chief, Nepal could not demonstrate full readiness for 
REDD+ within the original timeline. Also, out of the total FCPF grant for REDD+ readiness, about US$1.7 
million is remaining.  It is expected that by the end of June 2015 all the activities which were envisioned 
in the R-PP will be accomplished and Nepal will be ready for REDD+ implementation.  
 
Now, the REDD Cell has fully fledged of staffing, with enhanced capacity and confidence of the staff to 
take leadership in REDD+ readiness processes. Hence, Government of Nepal is requesting the World 
Bank to extend the FCPF Readiness Fund Grant Agreement for 18 months (from January 2014 to June 
2015) primarily for two reasons. First, to complete already ongoing studies under REDD+ Readiness, and 
second, to develop performance based REDD+ program at jurisdiction based subnational level to access 
potential opportunity under FCPF Carbon Fund.  During the extended period of REDD+ Readiness, REDD 
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Cell will conduct studies and activities  towards achieving REDD+ readiness at national level and 
developing performance based piloting for the FCPF Carbon Fund in Terai Arc Landscape. 

3. MAIN  ACHIEVEMENTS  AND  RESULTS  DURING  THE  PERIOD 

The section below should provide qualitative and quantitative data on the progress towards expected 
results along the following subsections. Information is to be provided cumulatively. If the information 
requested is not available or not relevant at the time of the reporting, mention “does not apply – n/a”. 
 

- Procurement of services from three international companies to develop REL, MRV and SESA has 
been finalized, and the work has been commenced. 

- MRV and SESA are almost complete (final report awaiting). REL will be completed by June 2014. 
- Agreements have been signed for the studies on political economy of land use change and 

Computer General Equilibrium Modeling to forecast future rates of deforestation and forest 
degradation. The contract on first study was won by Face the Future Joint Venture, and 
Arbonaut Joint Venture.  

- Technical proposals are being evaluated to develop national REDD+ strategy. 
- Consultation and outreach to multi stakeholders have increased in the last few months 
- Nepal's ER-PIN has been selected by the CF participants. 
- Work plan and ToRs for the next 18 months of readiness preparation activities has been 

finalized. 
 

3.1 PROGRESS AT THE IMPACT LEVEL (if any data available) 

Please provide here any quantitative and qualitative information, if available on the following 
criteria/indicators. 

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country 
during the reporting period as compared to the measured REL/RL, if any  
(FCPF M&E Framework Indicator I.2.B; Nepal PMF Indicators 3.a.2.i and I2): 

 

National Forest Reference Emission Level (REL)/Reference Level (RL) defined:  n/a 

Number of tons reduced during the reporting period as compared to REL/RL:   n/a 

 

 

Amount of non-FCPF investments pledged under R-PP process  
(FCPF M&E Framework Indicator I.4.A;Nepal PMF indicator 5.a.1.ii): 

Source: USAID Amount provided:  US$965,000 

Source: DFID/SDC Amount provided: US$ 491,000 

Source:  Finland Government Amount provided: US$ 360,000 

Source: Japan Government Amount provided: US$ 2,000 

Source: Amount provided: 

 

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral 
donors, private sector), if relevant (FCPF M&E Framework Indicator I.4.A; Nepal PMF indicator I3.3): 

Source: n/a Amount provided: n/a 
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Source: Amount provided: 

 

Level of multi-stakeholder participation and engagement in decision making processes related to 
emission reductions and forest resource management (FCPF M&E Framework Indicator I.5.A; Nepal 
PMF indicator I1.1): 

Please describe the process of engagement and consultation implemented: 

Relevant stakeholders have been actively engaged through Apex Body, REDD Working 

Group, Multistakeholder Forum, and REDD+ CSO and IPO Alliance. All readiness studies 

are prepared in consultation with relevant stakeholders, including IPOs and CSOs. 

Consultations and outreach as envisioned in the R-PP is yet to take greater momentum, 

which is being accelerated during grant extension period (January 2014 – June 2015) by 

Conducting targeted consultations and capacity building of relevant stakeholders on FCPF 

supported activities through appropriate consortia or community based networks. 

 

Please describe the level of participation and engagement for the following stakeholder 

categories: 

 Government Agencies: engagement through Apex Body, RWG, Multistakeholder 

Forum, CSO/IPO’s alliance for REDD+, various Technical committees, and steering 

committee. 

 Indigenous Peoples: engagement through Apex Body, RWG, Multistakeholder 

Forum, and other committees 

 Other forest-dependent communities, if any: Dalit - engagement through 

Multistakeholder Forum 

 Women: engagement through Apex Body, Multistakeholder Forum and the Alliance. 

 Youth: No separate representation of youth but participating in CSO/IPO’s alliance. 

 CSOs: engagement through Apex Body, RWG, Multistakeholder Forum, various 

Technical committees, 

 Private entities: engagement through Apex Body , multi-stakeholder forum and 

REDD+ alliance; 

 Donors: engagement through Apex Body, RWG, Multistakeholder Forum and 

alliance; 

 Others, please specify: 

Note: Nepal’s MTR provides detail on these structures 

 

Nb. and type of policy reforms initiated, completed or underway complying to REDD+ standards, if 
any (FCPF M&E Framework Indicator I.5.B; Nepal PMF indicator I1.2): 

Number of policy reforms during the reporting period that are: 

 Underway: National Biodiversity Strategy Action Plan revision (2013), National 

Forestry Sector Strategy(2013), Agriculture Development Strategy (2013), Land Use 

Act (2014), Low carbon economic development strategy (2014),  

 Completed: Climate Change Policy (2011), Land Use Policy (2012) 

Please describe these policy reforms:  

These policy reforms have incorporated REDD+ directly or indirectly through their role in 

reducing deforestation and forest degradation and conservation of forests. For more 

information on these policies, please see the MTR submitted by Nepal to the FCPF. 
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Furthermore, Government of Nepal (GoN) has considered REDD+ as one of the highest 

priority programs (referred as P1), and it’s progress are monitored by multiple agencies 

including sector Minister, National Planning Commission and the council of ministers office. 

Furthermore, GoN has included in her current Three Years Plan’s (2013-2015) working 

policy to take necessary action to develop institutional infrastructure to capture potential 

benefits of REDD+ implementation.    

 

 

3.2 PROGRESS AT THE OUTCOME AND OUTPUT LEVEL 

3.2.1. REDD Readiness Progress 

 Outcome level 

 

As a synthesis of the following output level assessments, please briefly describe here the progress 
made during the reporting period in developing the country Readiness Package (FCPF M&E 
Framework Indicator 1.A; Nepal PMF indicator I1.3.2): 

Progress made during the reporting period in developing the country Readiness Package: 

 

Currently Nepal is conducting readiness activities, and it will start to develop R-Package 

from mid-2014. 

 

 

 Output level 

 

Please indicate which of your country R-PP components and sub-components have received 

support from FCPF through the Readiness Preparation Grant (>3.2 million USD) 

Components Sub-components Planned Support from 

FCPF (Yes/No) 

Amount in thousand 

US$ and in % of total 

1. Readiness 

Organization and 

Consultation 

1a. National REDD+ Management 

Arrangements 
Yes (245.4 = 54.4%) 

1b. Consultation, Participation, and 

Outreach 
No 

2. REDD+ Strategy 

Preparation 

2a. Assessment of Land Use, Land Use 

Change Drivers, Forest Law, Policy and 

Governance 

Yes (10 = 9.4%) 

2b. REDD+ Strategy Options Yes (125 = 90.6%) 

2c. Implementation Framework Yes (189 = 72.4%) 

2d. Social and Environmental Impacts Yes (120 = 85.7%) 

3. Reference Emissions Level/Reference Levels Yes (1,055 = 77.9%) 

4. Monitoring 

Systems for Forests 

and Safeguards 

4a. National Forest Monitoring System 

Yes (1,610 = 63.6%) 
4b. Information System for Multiple 

Benefits, Other Impacts, Governance, and 

Safeguards 
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6. Design a Program Monitoring and Evaluation Framework Yes (241 = 100%) 

 

Level of implementation of R-PP1 as a whole:  

Please describe the current R-PP implementation stage: For details, please see the MTR. 

 

Components Sub Components Progress Status 

1. Organization and Consultation  

 1a. National Readiness Management Arrangement   

1b. Stakeholder Consultation and Participation    

2. Prepare the REDD Strategy  

 2a. Assessment of Land Use, Forest Policy and Governance  

2b. REDD Strategy Options  

2c. REDD Implementation Framework  

2d. Social and Environmental Impacts  

3.  Develop Reference Scenario  

4.  Design Measurement, Reporting and Verification  

 4a. Emissions and Removals  

4b. Other Benefits and Impacts  

5. Design a Program Monitoring and Evaluation Framework   

 

                                                 
1
Please note that you will be able to assess progress on the implementation of R-PP-P components and sub-components in table 

included in the following pages. 

Significant progress 

Not yet demonstraing  

Insgnificant Progress  

Progress well further development  
required  
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Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant 
(>3.2 million USD) (FCPF M&E Framework 1.3.b.)2:  

Planned Milestones :  

1.a.1 Multisectoral and cross-sectoral 

REDD+ Governance structure 

operational and maintained  

 

 

1.a.2 National technical supervision and 

fund management capacity fully 

developed  

 

 

 

 

1.a.3 Feedback and grievance redress 

mechanism operational  

 

 

1.b.3 Consultation of all stakeholders 

including IP’s, social minorities and 

local communities at national, regional 

and local levels ensured  

 

2.a.3 Trends of drivers of deforestation 

and degradation of forest understood and 

taken into account in action plans  

O.4.1 REDD Strategy finalized and 

approved by 6/2015 

 

 

2.c.1 Institutional arrangements for 

REDD+ implementation established  

2.d.1 SESA completed by 6/2012 and 

ESMF and findings integrated into 

REDD+ strategy by 3/2014  

Level of Achievement
3
:  

Apex Body, RWG, and 

Multi-stakeholder forum and 

CSO/IPO’s  alliance for 

REDD+ are operational, all 

of which are multi-sectoral  

REDD Cell has six full time 

and part time technical staff 

(3 – Full Time; 3 – Part 

Time), and four non 

technical staff, including 

account officer, procurement 

management and two 

support staff.  

 

EOIs are being evaluated; 

RFP will be sent out by May 

7
th

.  

 

Consultation and outreach 

with all relevant 

stakeholders take place via 

multistakeholder forum and 

RWG. Consultation at 

district and national level yet 

to be expanded. 

A few studies being 

undertaken to identify and 

prioritize DD 

Outline framework of the 

strategy finalized, short-

listed firms have been 

invited to submit detail 

proposals.  

Established at national level, 

further work needed at 

subnational level 

SESA will be completed by 

May 2014 

Tracking
4
:  

Please select your light rating: 

 

 

 

 

 

 

Please explain why: 
Initially all the activities and analytical 

studies were planned to be accomplished 

by the end of year 2013. However, mainly 

due to inadequate financial support for 

capacity building by bi-lateral donors 

(mainly from Multi Stakeholder Forestry 

Program), and understaffing and high 

turnover of REDD Cell staff including the 

chief, Nepal could not demonstrate full 

readiness for REDD+ within the original 

timeline.  

Now, the REDD Cell has fully fledged of 

staffing, with enhanced capacity and 

confidence in both technical supervision 

and procurement process management. 

Three important studies – REL, MRV and 

SESA – are underway, and are expected to 

be complete in the first quarter of 2014. 

ToRs for other studies are also finalized, 

and will be launched in a month or so, as 

mentioned in the relevant component of 

this report. For details, please also see the 

MTR (October, 2013) in the REDD Cell 

website or in the FCPF site.  

 

                                                 
2
Please note that these milestones have been derived from the RPAN but neither the Readiness Fund Grant nor the RPAN have 

defined any milestones for the Readiness preparation process other than the indicators in the R-PP of April 2010 
3Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant 
Agreement, and, if applicable, additional grant of up to $5 million. For instance, under their Preparation Readiness Grant Agreement (>3.2 million 
USD), Countries should provide data on (i) the support to the Coordination of the REDD+ Readiness Process and Multi-Stakeholder Consultations; 
(ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+ 
4The level of achievement of planned milestonesaccording to approved RF grant will be summarized through progress scores related to the synthesis 
of an overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then explained. In case the assessment is not applicable, a 
fifth color scale “Non Applicable” can be selected. 

This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework 
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3.Reference level scenarios and 

emissions estimates developed and 

capacities for carbon monitoring 

submitted by 4/2014 

4. National Forest Information 

Monitoring system and Information 

system on multiple benefits, governance, 

and safeguards functional by 6/2014 

6.a.1 Semiannual Progress reports 

submitted 

6.a.2 Mid-term Progress Report by 

9/2012 

6.a.2 Final Readiness assessment 

submitted by 2015 

 

Work on progress; to be 

completed by June 2014 

 

 

Monitoring system on 

multiple benefits yet to be 

started 

 

MTR submitted in October, 

2013 

Work to be commenced in 

mid 2014. 
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Degree of achievement of planned milestones per R-PP component and sub-component (FCPF M&E Framework 1.3.c.). 
Countries are expected to rate progress toward the implementation of R-PP sub-component only once a year, as part of the reporting submitted 

by August 30
th

 each year 
 

Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

Component 1 – Readiness Organization and Consultation 
Sub-Component 1a – National REDD+ 

Management Arrangements  

Purpose: setting-up national readiness 

management arrangements to manage 

and coordinate the REDD-plus 

readiness activities whilst 

mainstreaming REDD-plus into 

broader strategies 

Assessment Criteria:(i) accountability 

and transparency; (ii) operating 

mandate and budget; (iii) multi-sector 

coordination mechanisms and cross-

sector collaboration; (iv) technical 

supervision capacity; (v) funds 

management capacity; (vi) feedback 

and grievance redress mechanism 

O1.1 Decreasing number of 

Complaints on REDD+ Governance 

recorded and increasing portion of 

complaints responded to 

O1.2 Inclusive Apex body and RWG 

fully functional  

O1.3 MTR and R-Package widely 

discussed with all relevant 

Stakeholders including Indigenous 

Peoples and local communities  

1.a.1.i 8 Apex meetings in 2012-2015 

1.a.1.ii 24 meetings of RWG in 2011-

2015 

1.a.1.iii 75% participation of Apex 

body and RWG members in meetings 

1.a.1.iv Agendas are widely discussed 

and decisions made timely as needed 

1.a.1.v Inclusiveness of RWG 

sustained with least 5 line ministries, 

CSO, IP, donors representatives  

1.a.1.vi Inclusiveness of Apex body 

n/a 

 

 

 
yes 

 

 
MTR widely 
discussed 
 
 

0 
 

10 
 
 

90% 
 

 
Constructive 
Discussion, 
timely decisions 
12 membered 

RWG (9 line 

Baseline to be 
established 

 

 
yes 

 

 
MTR widely 
discussed 

 

 

2 

 

6 

 

 
Baseline to be 

established 

 

Constructive 

Discussion, 

timely 

decisions 
At least 5 line 

Yet to be done 

 

 

 
yes 
 
 
MTR widely 
discussed 
 
 
0 

 

4 

 

 

90% in RWG; 

n/a in Apex 

Body 

 

 

 

Maintained 

 

 

 

 

 

Please explain why: 
For the proper implementation of REDD+, 

Government of Nepal (GoN) has established 

three tiered multi-sectoral institutional 

mechanism consisting of an Apex Body, a 

REDD Working Group and a REDD Forestry 

and Climate Change Cell. REDD Cell has fully 

fledged of staffing. there is a REDD multi-

stakeholder's forum which functions as the 

                                                 
5
The level of achievement of planned milestones per R-PP component should be self-assessed and reported, as well as summarized through progress scores related to the synthesis of this 

overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be 
selected. This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework. The R-Package assessment  criteria are included to assist countries identify, plan 
and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework. 

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

sustained with least 9 line ministries, 

CSO, IP, private sector 

representatives  

1.a.2.i 100 % of REDD Cell staff 

positions occupied (100% = 7 

technical, 5 non-technical staff) 

1.a.2.ii REDD Cell staff trained 

according identified training needs 

 

1.a.2.iii 24 internal audits, 4 

external/final annual audits without 

major remarks submitted in due time 

 

1.a.2.iv 24 reports to RWG, 6 reports 

to Apex body and 12 presentations to 

Multi-stakeholder Forum  

 

 

1.a.3.i Guidelines for FGRM linked 

with existing grievance mechanisms 

at central, local and regional level 

approved by Apex body and available 

in Nepali and English on website 

1.a.3.ii 5 trained and equipped 

regional focal points 

 

1.a.3.iii 5 regional public grievance 

hearings 

ministries, 1 IP, 1 
CSO, &1 donor ).  

 

11 ministries and 

their respective 

CSO, Private 

sectors, and 
National planning  

 

6 technical, and 4 
non-technical 

 

16 internal audits 
and 5 external 

audits (’10,’11,’12, 

‘13) 
 

 

10 to RWG, 2 

to Apex, 13 to 

Multi-

stakeholder 

forum 

 

EOIs are under 

evaluation  

 

 

 

Regional Focal 

Point have been 

appointed  

 

Not yet started  

ministries, CSO, 
IP, donors   

 

 

 

9 line ministries, 

CSO, IP, private 
sector 

 

 
100% of 7 

technical, 5 non-

technical staff  
n/a 

 

6 internal audits, 1 
external in due 

time 

 
 

6 reports 

2 reports 
4 presentations 

 

 
 

     n/a 

 
 
 

 

 

 

 

 

 

 

Maintained 

 

 

 

 

Staff to be 

increased 

 

 

 

Fully achieved 

 

 

5 to RWG, 5 to 

Multi-

stakeholder 

forum 

 

EOIs are under 

evaluation 

 

 

Regional Focal 

Point have been 

appointed  

 

 

Not yet started 

principal outreach and communication 

platform. 

Similarly, CSOs and IPOs working in forestry 

and REDD+ have formed a platform – REDD+ 

CSOs & IPOs Alliance, Nepal – to discuss and 

develop a common understanding on REDD+ 

on behalf of Civil Society Organizations and 

Indigenous Peoples Organizations. All these 

institutional structures are operating as 

planned, except the Apex Body.  Only two 

meetings of the Body have happened so far. 

The reason for this is that policy documents 

that require endorsement by Apex Body have 

not been prepared. Once REL, MRV, REDD 

Strategy, SESA and ER-PIN are finalized, then 

the Apex Body meetings will be organized 

regularly as planned in the R-PP. 

Sub-Component 1b – Consultation, 

Participation, and Outreach  

O2.1 At least 1 sub-national REDD 

pilot sites submitting proposal ER-

ER-PIN for TAL 

accepted 
n/a 

 

n/a 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

Purpose: broad consultation with and 

participation of key stakeholders for 

future REDD+ programs, to ensure 

participation of different social 

groups, transparency and 

accountability of decision-making 

Assessment Criteria:(i) participation 

and engagement of key stakeholders; 

(ii) consultation processes; (iii) 

information sharing and accessibility 

of information; (iv) implementation 

and public disclosure of consultation 

outcomes 

PIN for REDD+ Funding 

O2.2 Increasing number of 

participation of different stakeholders 

in different events on REDD+ and of 

activities organized by other 

stakeholders 

1.b.1.i No of media by target group, 

language, region: 

- 2TV/video programs produced  

in Nepali and English with at least 

24 broadcastings in total 

- 25 radio programs produced with in 

different languages and at least 325 

broadcastings in total 

- 8 articles in  newspaper articles 

published 

- 2 Leaflets developed 

- 3 Posters developed 

- 1 REDD+ diaries produced 

- 6 Brochures produced  

1.b.1.ii Website www.mofsc-

redd.gov.np in Nepali and English 

regularly updated with download 

possibility of all relevant REDD+ 

information and publications 

1.b.1.iii 5 national, 5 regional and 25 

local REDD+ orientation 

workshops/events with No of 

participants by gender and target 

group 

1.b.2i 1 ToT and 3 training modules on 

REDD+ developed 

 

 

n/a 

 

 

 

 

 

 

n/a 

 

 

20 

 

5890 

 

92 

 

503 

9 set 

1 

3 

Set up in 

English & 

regularly 

updated 
 

415 individuals 

consulted during 
various studies 

conducted under 

different 
components. 

 
2 ToT, 2 training 

 

Baseline to be 

estab. 

 

 

 

 

n/a 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Regularly 

updated 

 

 

 

n/a 

 

 

 
n/a 

 
 

 

0 

 

 

 

 

n/a 

 

 

n/a 

 

 

n/a 

 

 

 

n/a 

 

 

 

 

 

Regularly 

updated 

 

 

 

n/a 

 

 

 

 

 

 

 

 

 

 

 

Please explain why: 

Nepal is yet to demonstrate substantial 

progress under this sub component. Progress 

shown in this report is mainly due to activities 

conducted by CSOs, IPOs, and INGOs (e.g. 

NEFIN, RECOFTC, ICIMOD, WWF). The 

main reason of lower than expected 

performance in consultation and outreach is 

due to delay in the implementation of 

DFID/SDC funded program, which has the 

highest commitment under this sub component. 

Although donor partners committed the fund 

for REDD, REDD related programs are not 

clearly recognized in the Multi Stakeholder 

Forestry Program project document. To 

remedy this, REDD cell is now planning to use 

a part of remaining FCPF grant to those critical 

and important activities for REDD+ readiness 

identified under consultation and outreach 

component. 

http://www.mofsc-redd.gov.np/
http://www.mofsc-redd.gov.np/
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

1.b.2.ii 15 REDD+ lead trainers and 20 

REDD+ technical trainers and 280 

REDD+ district facilitators trained by 

gender 

1.b.2.iii No of trainings and 

participants on REDD+ by gender, 

topic, and region under joint REDD+ 

training program of key stakeholders 

1.b.2iv 75 journalists (m/f) trained  

1.b.2.v 4000 training days in forest 

governance for Forest field staff (m/f) 

1.b.2.vi No of lectures on REDD+ at 

academia  

1.b.2.vii 1 Bachelor, 1 Master curricula 

revised with REDD+ themes and 

respective teaching material  

1.b.2.viii 10 Master and 15 Bachelor 

theses on REDD+ supported 

1.b.2.ix Increasing and ”Gender 

balanced” number of Nepal experts 

who participated in at least 10 South-

south learning activities 

modules 
3  Training in 

2011-2012 (60 

participants) to 

government forest 

officers (10 days, 7 

days, and 5 days 

 
1244 events 

(Source: MTR) 

 

0 

 

n/a 

 

20 

 

 

1 Bachelor 1 

Master 

 

 

 

0 

 

n/a 

6 
 

 
n/a 

 
 
 

n/a 
 
 
 
 
 

n/a 

0 

0 

 

 

 

 

0 

 

 

 

 

n/a 

 

5 

 

 

1 Bachelor 1 

Master 

 

 

 

0 

 

n/a 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

R-PP Component 2 – REDD+ Strategy Preparation 

Subcomponent 2a: Assessment of 

Land Use, Land Use Change 

Drivers, Forest Law, Policy and 

Governance 

Purpose: identification of key 

drivers of deforestation and/or 

forest degradation, as well as 

activities concerning conservation, 

sustainable management of forests, 

and enhancement of forest carbon 

stocks 

Assessment Criteria:(i) assessment 

and analysis; (ii) prioritization of 

direct and indirect drivers/barriers 

to forest enhancement; (iii) links 

between drivers/barriers and 

REDD+ activities; (iv) actions plans 

to address natural resource right, 

land tenure, governance; (v) 

implications for forest law and 

policy 

O3.1 Necessary No. and types of 

policy reforms initiated to comply 

to REDD+ standards according to 

plans/studies  

 

2.a.1  Reports and maps of all 5 

physiographic regions available on 

website 

2.a.2.i Studies with meaningful 

participation/consultation of 

stakeholders published and 

available on website on  

- Demand and supply of forest 

products 

- Drivers of deforestation in Terai, 

Churia, mid-hills and high 

mountains  

- Value chain of forest products 

- Factors of weak forest 

governance, policy 

implementation and law 

enforcement  

- Coordination mechanisms 

among government departments 

and other stakeholders 

2.a.2.ii Synthesis leaflets of studies 

available in English and Nepali 

2.a.2.iii Priority list of 

deforestation and degradation 

drivers published, that has been 

Biodiversity 
action plan, 
agriculture 
strategy , 
Forest strategy 
underway 
 

n/a 
 
 
 
 
 
 
 
completed,  
 
completed for 
High 
mountains 
Not yet 
started 
Not yet 
started 
 
Not yet 
started 
 
12 policy 
briefs  
 
Forest Action, 
under UN-
REDD’s 

Forest 
strategy 
 
 
 
 
n/a 
 
 
 
 
 
 
 
n/a 
 
n/a 
 
 
n/a 
 
 
n/a 
 
 
n/a 
 
6 leaflets 
published  
 
List available 
 
 

All strategies 
are underway 
 
 
 
 
n/a 
 
 
 
 
 
 
 
completed,  
 
completed for 
High 
mountains 
Not yet 
started 
Not yet 
started 
 
Not yet 
started 
 
3 policy briefs 
published  
and 3 ready 
for printing 
 
 

 

 

×  

 

 

 

And explain why: 
Based on the preliminary assessment, five in 

depth studies were identified in the R-PP to 

develop strategic options for addressing the 

diverse DD and FD. Three of them have 

been completed, and the reports are 

published in the REDD Cell website. Other 

two studies will be carried out soon.  

  

 

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

discussed among stakeholders  

 

2.a.3.i Study to define statute of 

tenure rights on forest carbon 

published 

2.a.3.ii Analytical study on natural 

resource rights and land tenure and 

implications for benefit sharing 

mechanism published 

2.a.3.iii Action plan to address 

REDD+ in national regulations and 

forest sector policy reforms 

approved by RWG and Apex body 

support, is 
finalizing. 
 
Work has 
been 
commenced 
EoI has been 
called for 
 
 
Not yet 
started 
 
 
 

 
n/a 
 
n/a 
 
 
 
 
n/a 
 
 

 
The report is 
under review 
The received 
EOI not 
qualified, 
similar study 
is being 
conducted by 
USAID  
 
n/a 
 
 
 

Subcomponent 2b: REDD+ Strategy 

Options 

Purpose: Develop a set of policies 

and programs for addressing the 

drivers of deforestation and/or 

forest degradation 

Assessment Criteria: (i) selection 

and prioritization of REDD+ 

strategy options; (ii) feasibility 

assessment; (iii) implications for 

strategy options on existing sectoral 

policies 

O4.1 Approved National REDD+ 

strategy report published  

O4.2 R-Package in line with PC 

adopted assessment framework 

submitted to the FCPF by 10/2014 

2.b.1.i At least 3 reports based on 

meaningful dialogues and 

consultative evidence related to 

REDD+ issues at all levels 

(national, meso and community) 

2.b.1.ii Assessment report of 

spillover effects of other sectoral 

policies on strategic options 

published 

2.b.1.iii Feasibility report of 

selected strategic options published 

2.b.1.iv At least one national and 5 

regional consultative meetings for 

ToR finalized 

 

n/a 

 

 

 

Not yet started 

 

 

 

 

Not yet started 

 

 

 

Study being 

conducted 

 

Not started 

Study 

underway 

n/a 

 

 

 
n/a 
 
 
 
 
n/a 
 
 
 
n/a 
 
 
 
 

To be started 

shortly 

TOR 

developed  

 

 
n/a 
 
 
 
 
n/a 
 
 
 
n/a 
 
 

 

 

 

 

 

 

 

 

And explain why: 
Through a series of consultations at national 

and regional level, REDD Cell has prepared 

outline framework of the REDD+ strategy, 

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

endorsement of priority of options 

2.b.1.v FPIC process with high 

level of stakeholder consent 

implemented 

2.b.2.i At least 4 reports of pilot 

sites including concerns and issues 

of key stakeholders consulted 

according to FPIC process at grass 

root level 

2.b.2.ii At least 4 learning of ER 

pilot sites included into REDD+ 

Strategy  

2.b.2.iii One ER-PIN submitted to 

PC by 2/2014 

 

 

 

 

 
RECOFTC & 

FECOFUN 

have developed 

FPIC guideline 

and provide 

trainings 

 

n/a 

 

 

ER-PIN 

developed  

 

 
n/a 
 
 
 
 
n/a 
 
 
n/a 

 

 

 

 

RECOFTC & 

FECOFUN 

have developed 

FPIC guideline 

and provide 

trainings 

 

n/a 

 

 

ER-PIN 

developed and 

has been 

selected by 

Carbon Fund 

Participants  

which has already been endorsed by the 

RWG.  A study is being commissioned in a 

month or two to develop the detail strategy, 

which will also incorporate synthesis of 

currently undergoing studies on REL, MRV, 

and SESA. 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

Subcomponent 2c: Implementation 

Framework  

Purpose: Set out credible and 

transparent institutional, economic, 

legal and governance arrangements 

necessary to implement REDD+ 

strategy options 

Assessment Criteria: (i) adoption 

and implementation of 

legislation/regulations; (ii) 

guidelines for implementation; (iii) 

benefit sharing mechanism; (iv) 

national REDD+ registry and 

system monitoring REDD+ 

activities 

O5.1 All relevant institutional 

structures for REDD+ 

implementation according to 

architecture of institutional 

arrangement in place 

2.c.1.i Necessary adaptations of 

legal and regulatory framework 

necessary for REDD+ 

implementation and carbon 

financing made or under way  

2.c.1.ii Validated design note of 

architecture of REDD 

implementation in new federal 

system available 

2.c.1.iii REDD+ implementation 

guidelines for different forest 

regimes published on website 

2.c.2.i Concept, budget, legal 

provision and inclusive 

institutional arrangement for 

Carbon trust fund establishment 

available by 2015 

2.c.2.ii Less than 3 months needed 

to channel international REDD+ 

funds from arrival at national level 

to local beneficiaries 

2.c.3.i Framework for Carbon 

benefit sharing arrangements 

validated by all Stakeholders 

2.c.4.i Clearing house mechanism 

on REDD+ information functional 

2.c.4.ii M&E Framework for 

REDD Apex 
body, RWG, 
REDD cell, 
Multi-
stakeholder 
forum etc. 

 
Not yet 
started 
 
 
 
Not yet 
started 
 
 
Not yet 
started  
 
 
Progress 
underway  
 
 
 
n/a 
 
 
 
 
Not yet 
started  
 
Not yet 
started  
n/a 

REDD Apex 
body, RWG, 
REDD cell, 
Multi-
stakeholder 
forum etc. 

 
n/a 
 
 
 
 
n/a 
 
 
 
n/a 
 
 
 
n/a 
 
 
 
 
n/a 
 
 
 
 
n/a 
 
 
n/a 
 
 

REDD Apex 
body, RWG, 
REDD cell, 
Multi-
stakeholder 
forum etc. 

 
Not yet 
started 
 
 
 
Not yet 
started 
 
 
Not yet 
started  
 
 
Draft report 
on financial 
arrangement  
 
 
n/a 
 
 
 
 
n/a 
 
 
n/a 
 
 

 

 

 

 

 

And explain why: 
REDD Cell has planned to conduct a study 

on REDD+ implementation framework that 

includes institutional arrangement, benefit 

sharing, and registry, with financial support 

from FCPF. This study has been planned to 

commence in a few months. 

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

REDD+ implementation available 

2.c.4.iii Forest carbon registry is 

operational and receives first 

registrations 

Framework 
for National 
Readiness 
completed 
 
Not yet 
started  
 

- 
 
n/a 
 

Completed  
 
 
 
 
Not yet 
started  

Subcomponent 2d: Social and 

Environmental Impacts 

Purpose: Ensure compliance with 

the Common Approach and prepare 

a country specific Environmental 

and Social Management Framework 

(ESMF) 

Assessment Criteria: (i)) analysis of 

social and environmental safeguard 

issues; (ii) REDD+ strategy design 

with respect to impacts; (iii) 

Environmental and Social 

Management Framework 

O6.1All necessary measures 

foreseen in ESMF implemented  

2.d.1.i SESA completed and 

validated by all stakeholders 

2.d.1.ii At least 600 participants at 

2 national, 1 regional, 3 local level 

consultations, 6 learning groups 

with at least 20 men/20 women/20 

youth from CSO and IP consulted 

and trained during SESA process 

2.d.2.i ESMF developed and 

approved by Apex body by 3/2014 

2.d.2.ii Indicators for enhancement 

of livelihoods of local communities 

and for biodiversity conservation 

included in ESMF and REDD+ 

strategy 

n/a 
 
The work is 
nearly 
completed   
 
n/a 
 
 
 
 
n/a 
 
 
Included  
 
 

n/a 
 
 
 
n/a 
 
 
 
n/a 
 
n/a 
 
 

n/a 
 
Nearly 
completed 
 
n/a 
 
 
 
 
n/a 
 
n/a 
 
Included  

 

 

 

 

 

And explain why: 

After substantial delay, the SESA process 

for REDD strategic options is progressing. 

Work of conducting SESA and formulating 

Environmental and Social Management 

Framework (ESMF) has been awarded to a 

consulting firm in September 2013 and draft 

SESA ToRs has been shared with the Multi 

Stakeholder Forum and comments were 

solicited.  

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

R-PP Component 3 - Reference Emissions Level/Reference Levels 
Purpose: Development of the 

general approach to establish a 

REL/RL Assessment Criteria: (i) 

demonstration of methodology; (ii) 

use of historical data, and adjusted 

for national circumstances; (iii) 

technical feasibility of the 

methodological approach, and 

consistency with UNFCCC/IPCC 

guidance and guidelines 

 

 

O7.1 Data submitted to determine 

ER-payments by 12/2014 

O7.2 Reports on verification of 

carbon stocks available by 6/2015 

3.a.1.i Actual baseline data on 

deforestation and degradation of 

forests published by 3/2014 

3.a.1.ii Baseline data on carbon 

stocks at national and at pilots on 

subnational level published by 

3/2014 

3.a.2.i Reference scenarios and 

emissions modeling according to 

IPCC guidelines (using at least tier 

1 level) published for national, 

regional, district and selected 

community levels by 4/2014 

3.a.3.i Degree of operationality of 

Carbon emission monitoring unit 

in DFRS and at sub national level 

3.a.3.ii At National level 200 

people, at regional 500 people  

District level 500 people and at 

Community level 1000 people 

trained in Forest Carbon 

monitoring at different layers by 

gender and category of stakeholder 

n/a 
 
n/a 
 
 
by 6/ 2014 
 
 
National by 
6/2014; sub 
national : see 
ERPIN,  
 
 
 

Same as 

3.a.1.ii 
 
 
Yet to be 
started  for 

Carbon 

emission 

monitoring 
 
Information 
to be 
compiled 
from other 
stakeholders  
 
 

n/a 
 
n/a 
 
 
n/a 
 
 
n/a 
 
 
 
 
n/a 
 
 
 
 
 
n/a 
 
 
 
n/a 
 

n/a 
 
n/a 
 
 
by 6/2014 
 
 
National by 
6/2014; sub 
national : see 
ERPIN,  
 
 
 

Same as 

3.a.1.ii 
 
 
NEW GIS/RS 
Division 
established 
recently led 
by Jt Secy 
 
Information 
to be 
compiled 
from other 
stakeholders  
 

 

 

 

 

 

And explain why: 

 CAMCO, a consultancy firm based in 

Kenya awarded to help REDD Cell on 

“Development of Reference Scenario”, is 

expected to deliver the final report by 

December 2013. Work is progressing well, 

although with some challenges in terms of 

acquiring emission factor data from Finnish 

supported Forest Resource Assessment 

Project. Key decisions have been made in 

terms of scope, base year, reference period, 

carbon pools etc for  

 

 

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

R-PP Component 4 – Design a Monitoring System 

Subcomponent 4a: National Forest 

Monitoring System 

Purpose: Design and develop an 

operational forest monitoring 

system and describe the approach to 

enhance the system over time 

Assessment Criteria: (i) 

documentation of monitoring 

approach; (ii) demonstration of 

early implementation; (iii) 

institutional arrangements and 

capacities- Forests 

O8.1 MRV System complies to 

international standards 

O8.2 Data verification reveals no 

major discrepancies 

O8.3 At least 5 pilot sites with 

functional MRV system linked to 

REDD+ inceptive payment 

4.a.1.i Forest monitoring manual 

that describes monitoring of all 5 

types of REDD+ activities, 

leakage, and carbon pools 

published b 6/2014 

4.a.4.ii At least 1200 men and 

women trained at different layers 

by gender and category of 

stakeholders  

4.a.1.iii Data from all different 

forest regimes integrated into one 

central data base at DFRS by 

NAFIM 

4.a.1.iv 2014 Baseline for periodic 

(5 yearly) forest cover monitoring 

reports published 

Complies 
 
n/a 
 
 
3 sites piloted 
by ICIMOD, 
FECOFUN & 
ANSAB 
0 
 
 
 
 
Not yet 
started 
 
 
Not yet 
started 
 
 
 
Not yet 
started  

n/a 
 
n/a 
 
 
n/a 
 
 
n/a 
 
 
 
 
 
n/a 
 
 
 
n/a 
 
 
 
 
n/a 

Complies 
 
n/a 
 
 
3 sites piloted 
by ICIMOD, 
FECOFUN & 
ANSAB 
0 
 
 
 
 
Not yet 
started 
 
 
Not yet 
started 
 
 
 
Not yet 
started 

 

 

 

 

 

And explain why: 
AgriconsultingSPA, Italy is supporting 

REDD Cell to design MRV system for 

Nepal. The project has been planned for two 

phases. The phase-I (until October, 2013) 

will carry out the data collection and 

analysis while phase-II (until February, 

2014) will design MRV System design, 

implementation and capacity building. 

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

Subcomponent 4b: Information 

System for Multiple Benefits, Other 

Impacts, Governance, and Safeguards 

Purpose: Specify the non-carbon 

aspects prioritized for monitoring by 

the country 

Assessment Criteria: (i) 

identification of relevant non-

carbon aspects, and social and 

environmental issues; (ii) 

monitoring, reporting and 

information sharing; (iii) 

Institutional arrangements and 

capacities – Safeguards 

4.b.1.i Nepal comes up with its 

own REDD+ incremental benefit 

standards by end of 2013 

 

4.b.1.ii Nepal specific REDD+ 

social and environmental standards 

agreed by end of 2013 

4.b.1.iii  Template for Social, 

environmental and governance 

impact monitoring reports based on 

Nepal specific indicators agreed 

4.b.1.iv Nepal specific REDD+ 

PFM and M&E manual for REDD 

implementation on public domain 

available 

4.b.1.v MoU on Multi-Stakeholder 

mechanism for collection and 

dissemination of information 

among stakeholders available 

4.b.1.vi No of REDD+ M&E 

trained staff in all participating 

stakeholders by category and 

gender (f/m) 

Idea note on 
co-benefits 
submitted to 
UNFCCC 
 
Nepal specific 
indicators 
following 
CCBA 
standard 
developed 
 
 
Monitoring 
plan for 
REDD+SES in 
progress  
 
 
Not yet 
started 
 
0 

n/a 
 
 
 
 
n/a 
 
 
 
 
 
 
 
n/a 
 
 
 
n/a 

Idea note on 
co-benefits 
submitted to 
UNFCCC 
 
Nepal specific 
indicators 
following 
CCBA 
standard 
developed 
 
 
Monitoring 
plan for 
REDD+SES in 
progress 
 
Not yet 
started 
 
 
0 

 

 

 

 

 

And explain why: 
Nepal is soon going to launch a study on 

multiple benefits of REDD+, their 

monitoring system, and safeguards 

information system. It has finalized 

safeguards indicators following REDD+ 

Social & Environmental Standards. 

Similarly, Nepal submitted an idea note on 

co-benefits to UNFCCC prior to the 38
th

 

session of SBSTA.  

× 
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Sub-component Overall progress Progress against annual 

targets 

Tracking
5
 

(Please select your light rating) 

Planned Milestones Cumulative 

Progress 

Towards 

Milestones 

Expected 

Annual 

Target 

Achievements 

of the Annual 

Target 

R-PP Component 6 – Design a Program Monitoring and evaluation framework 

 6.a.1.i PMF available 6/2013 

6.a.1.ii 12 Trimestral reports 

submitted on reporting deadlines 

6.a.1.iii 3 Annual reports (August 

30) with biannual update (march 30) 

submitted to FCPF on reporting 

deadlines 

6.a.1.iv 100% draft progress reports 

reviewed and commented by 

relevant stakeholder groups 

 

 

6.a.1.v 100% achievement of 

planned project milestones of 

approved Readiness Preparation 

grant  

6.a.2.i Consulted Midterm progress 

review submitted by 6/2012 

6.a.2.ii Extension proposal for FCPF 

grant available by 10/2013 

6.a.2.iii Independent final review 

report of R-Package available 

By November 15 

 

9 

 

9 Progress sheet 

submitted prior 

to PC meeting 

 

A multi-

stakeholder 

forum will be 

organized soon 

 

 

~60% 

 

 

 

Submitted by 

10/2013 

 

Yes 

 

To be started in 

mid 2014 

 

 

3 

 

2 (in new 

format) 

 

 

 

 

 

 

 

 

50% 

 

 

3 

 

2 

 

 

 

50% target 

achieved 

 

 

 

 

70% 

 

 

 

Submitted by 

10/2013 

 

Yes 

 

 

 

 

 

 

And explain why: 

Nepal has developed the M&E framework, 

which includes: 1) The Result Chain and 

Logical Framework, and 2) the Performance 

Measurement Framework (PMF). These 

documents were presented to multi-stakeholder 

forum involving CSOs and IPOs, and 

comments were solicited. 

 

× 
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Disbursement rate of FCPF-financed Readiness Fund Grant (>3.2 million USD), in percentage  

(FCPF M&E Framework 1.3.d; Nepal PMF Indicator 5.a.1.iii): 
 Rate Tracking 

RF Grant - disbursement rate vs. planned 
disbursements  

Year  % planned % Actual  Remark 

2011 7 3 Actual expenses 

2012 33 10 Actual expenses 

2013 41 41 
(estimated) 

Actual & planned 
commitment & 
expenses 

2014 20 46 Planned expenses 
 

 

 

Please select your light rating: 

 

 

 

 

 

 

Disbursement rate of Total R-PP Budget in percentage  

(FCPF M&E Framework 1.3.d; Nepal PMF Indicator 5.a.1.iv):  

 Rat

e 

Tracking 

R-PP Budget - disbursement rate vs. planned disbursements 
Yearly disbursement of R-PP budget is not available. Figure 
below shows pledged and allocated amount by bilateral 
donors other than the FCPF. 
 

 

 

 

Please select your light rating: 

 

 

 

 

 

 

Implementation rate of M&E activities (FCPF M&E Framework 1.3.c, 1.3.a, 1.A.2; Nepal PMF 
Indicators 6.a.1.iii, 6.a.2.i, 6.a.2.iii 
 Rate Tracking 

Semi-annual reporting: has be submitted timely 
 
Mid-term progress report: submitted in October 
2013  
Final Assessment report: To be submitted in early 
2015 
 

 

 

Please select your light rating: 
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3.2.2. Key elements of performance-based payment systems for emission reductions 

generated from REDD+ activities 

 Outcome level 

As a synthesis of the following output level assessments, please briefly specify: 

Are carbon accounting, programmatic elements and 
pricing operating as planned in your pilot, if relevant 
(FCPF M&E Framework Indicator 2.A.; Nepal PFM 
indicators O7.1, 2.c.2.i/ii) 

Please describe progress made: 

 

n/a 

 

 

 

 

 
 

Is the benefit sharing scheme being implemented 
according to plans within your pilot, if relevant 
(FCPF M&E Framework Indicator 2.B., Nepal PFM 
indicator 2.c.3.i) 

Please describe progress made: 

 
N/a 

 

 

 

 

 
 

Percentage and/or amount of monetary benefits 
shared with beneficiaries in approved pilot, if 
relevant (FCPF M&E Framework Indicator 2.C.; 
Nepal PFM indicator I4) 

Please describe progress made: 

 
n/a 
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 Output level 

 

Has your country submitted early ideas or ER-Program to the CF and/or others  

(FCPF M&E Framework 2.3.a; Nepal PFM indicator 2.b.2.iii): 
Yes/No 

Not yet 

Please briefly describe the content of these early ideas or ER-Program:  

 

ER-PIN has been selected by the Carbon Fund Participants  

 

 

Has your country signed an ERPA (FCPF M&E Framework 2.4.b; Nepal PFM indicator 3.2): 
Yes/No 

 

No 

Please briefly describe the content of this ERPA:  

Not ready yet 

 

Amount and date of disbursements for ER Program according to plans, if relevant (FCPF M&E 
Framework 2.4.a; Nepal PFM indicator 5.a.1.vi): 

Date: Amount provided: n/a 

Date: Amount provided: n/a 

Date: Amount provided: n/a 

 
 

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities 

and to conserve biodiversity within the approach to REDD + 

 Outcome level 

 

As a synthesis of the following output level assessments, please describe indicators related to 
biodiversity conservation and forest community livelihood development included in the ER 
Program, if relevant (FCPF M&E Framework Indicator 3.A; Nepal PFM Indicators 4.b.1.ii and iii): 

Amount: 

 

n/a 

Please describe how these funds target biodiversity and forest 

community livelihood development:  

 

n/a 

 

 

 

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if 
relevant (FCPF M&E Framework Indicator 3.B; Nepal PFM Indicators 4.b.1.i and 2.d.2.ii ): 

Examples of inherent social and biodiversity benefits of REDD+: 

Nepal submitted an idea note on co-benefits to UNFCCC prior to the 38
th

 session of SBSTA. 

Nepal has identified six types of co-benefits from REDD (Enhancement of local livelihoods, 

increase in the value of biodiversity, better  ecosystem services to people and environment, 

more resilient ecosystems for climate change adaptation, improved governance institutional 
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setup and policies for natural resource management at local to national levels, and 

contributions to meeting the objectives and targets of many international Conventions), and 

has proposed indicators and means of verification for each of them. 

 

 Output level 

 

Number of examples of actions where IPs, CSOs, and local communities participate actively, if 

relevant (FCPF M&E Framework 3.1.a; Nepal indicator O2.2): 
#: 

 

 

Please describe these actions on enhanced livelihoods and BD 

conservation , and restoration where, IPs and CSOs and local 

communities participate actively:  

 

 

 

Number of IP and REDD country CSO representatives (men/women) having been successfully 

trained by FCPF training programs (FCPF M&E Framework 3.1.b; Nepal PFM indicator 4.a.1.ii): 

Please list the training 

conducted:  

 

n/a 

 

 

Duration 

(# of 

days)  

 

n/a 

# of participants 

# of men / # of 

women 

 

n/a 

 

 

 

 

 

 

Frequency of meetings of stakeholder engagement platforms  
(FCPF M&E Framework 3.2.a; Nepal indicator 1.b.3.i): 

Frequency: 
The meetings have 

been taking place as 

the needs arise. So 

far, 10 RWG, 2 Apex 

Body, and 13 Multi-

stakeholder forum 

meetings have taken 

place. 

 

 

 

 

 

 

 

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) 
and/or ER Program include activities aiming at maintaining or enhancing livelihoods of local 
communities (FCPF M&E Framework 3.2.b.i): 

Yes/No: Please describe these activities aiming at maintaining or enhancing 
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 livelihoods of local communities:   n/a 

Yes ER-PIN gives high priority to enhance livelihood of local 

communities; ER program yet to be started.   

 

 

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) 
and/or ER Program include activities aiming at conserving biodiversity (FCPF M&E Framework 
3.2.b.ii; Nepal PMF indicator 2.d.2.ii): 

Yes/No: 

 

Please describe these activities aiming at conserving biodiversity:  

Yes ER-PIN gives high priority for biodiversity conservation;ER 

program yet to be started.   

 

Does your country R-Package and/or ER Program include SESA, an operational Grievance 
Mechanisms, and an ESMF that captures SESA results(FCPF M&E Framework 3.2.d; Nepal PMF 
indicators 2.d.1.i + 2.d.2.i) 

Yes/No: 

Yes 

 

If yes, please select your light rating: 

 

 

 

 

 
 

Please describe the measures implemented: 

 

 

 

3.2.4. Knowledge sharing 

Has your country developed and published REDD+ knowledge products with FCPF support FCPF: 
(FCPF M&E Framework 4.1.b; Nepal PMF indicators 1.b.1.i) 

Yes/No: 

 

No 

 

Please provide the list of published REDD+ knowledge products, if any 

during reporting period : 

 Forest Carbon Measurement Guideline (2011) 

Other extension material produced include 

1. Leaf let in English: REDD+ in Nepal brief introduction 

2. Leaf lets in Nepal:  

a. REDD+ in Nepal: A brief introduction in Nepal (2011) 

b. REDD- forestry and climate change cell: A brief introduction in  Nepal (up 

dated 2012) 
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3. REDD Forest Dairy (2012) 

4. REDD+ in Nepal Video (English) 

5. REDD+ in Nepal Video (Nepali)   

6. Three policy briefs on : 

 Drivers of deforestation and Degradation in the High Mountain 

Regions of Nepal  

 Is demand and supply of wood a fator for  REDD+ project in Nepal  

 Invasion and colonization of alien species threat of benefits in Nepal  

7. REDD Facilitation Reading Material (in Nepali) 

8. REDD Facilitation Training Manual (in Nepali) 

9. Climate Change and REDD Plus Dictionary (in Nepali)  

 

How many people have been reached by these knowledge products, if any (FCPF M&E Framework 
4.1.c; Nepal PMF counts only participants in workshops/events): 

Overall number by product:  Forest Carbon Measurement Guideline (2011) – 2500 copies 

distributed 

# of Men: about 1500 

# of Women: about 1000 

 

 

Have some experts of your country participated in any South-south learning activities? If yes, how 
many (men and women)? (FCPF M&E Framework 4.2.a + b; Nepal PMF indicator 1.b.2.ix) 

Yes/No: 

 

 

 

 

List the South-South learning activities: 

 

 Workshop on SESA and Grievance 

Redress Mechanism 

 Field visit to Indonesia to learn on 

REDD+ activities 

 Capacity Building on Low Green Carbon 

Development in China 

 Reflection workshop Training on Gender 

and FPIC in Thailand 

 

Note: This list includes only the events 

attended by REDD Cell Staff. Information 

about other experts from Nepal will be 

tracked and reported in the next reporting 

period. 

 

 

# of men: 21 

 

# of women: 5 

 

 

 

 

 

 

 

Note: This list includes 

participants both - governmental 

and nongovernmental - in the 

events listed in the left.  

 

 


