
REDD + ANNUAL COUNTRY PROGRESS REPORTING  

(with semi-annual update) 

 

COUNTRY: Papua New Guinea 

 

PERIOD: July 2015-June 2016 

 

Background:  This country reporting framework has been developed following the structure of the FCPF 

Monitoring and Evaluation Framework, its logical framework and Performance Measurement Framework 

(PMF), so as to facilitate and systematize the data analysis. The semi-annual country reporting should 

provide the FCPF’s Facility Management Team (FMT) with indications of REDD+ countries’ progress 

towards the achievement of their readiness activities and the implementation of their Emission Reductions 

programs overtime, in a way that data are easily consolidated and provide indications on the level of 

achievement of the FCPF output, outcome and impact indicators as defined in the FCPF M&E Framework.  

 

Report preparation:  Submitted country reports should draw upon the country M&E system for REDD 

+ (component 6 of R-PP) and should be prepared in consultation with members of REDD task force or 

equivalent body. Inputs from stakeholders including IPs and CSOs should be integrated into national 

reporting, and divergent views indicative of lack of consensus on specific issues should be recorded in the 

country report. 

 

Reporting schedule:  It is expected that the annual progress country reporting will be submitted to the 

FMT by August 15th each year. The reporting should be based on a self-assessment of progress. An update 

of this country reporting will also be submitted by March 15th each year. 

 

1. SUMMARY OF REPORT 

This section should provide a short description of FCPF support in country (bullets on FCPF-financed 

activities only). Information should summarize progress, key achievements with a focus on higher level 

results and important issues/problems that arose during the reporting period. Highlights of next steps in 

following period should also be provided (key bullets only). 

 

SUMMARY: 

 

The FCPF project is now progressing well with full PMU established. A number of key activities have 

been initiated to date, which are outlined below. 

 

OUTCOME 1. CAPACITIES EXIST FOR EFFECTIVE AND EFFICIENT MANAGEMENT 

OF REDD+, INCLUDING FULL AND EFFECTIVE PARTICIPATION OF ALL RELEVANT 

STAKEHOLDERS 

 

1.1. National REDD+ Management Arrangements 

- Climate Change and Development Authority’s transition support: In November 2015, in 

accordance with the Climate Change (Management) Act (Gazettal Notice No. G777) the Office 

of Climate Change and Development became a full statutory authority known as the Climate 

Change and Development Authority (CCDA). The CCDA deems it critical to strengthen its 

effectiveness by managing an orderly transition from its current structure to a new structure 



supported by appropriate systems and staffing to enable full implementation of its assigned role 

in a non-disruptive and responsive manner.   

The Climate Change (Management) Act (Annex A), approved by Parliament on 26 November 

2015, mandates the new Authority to provide a regulatory framework to promote and manage 

climate-compatible development through climate change mitigation and adaptation activities in 

the country. The CCDA is defined as a National Designated Authority (NDA) for the Green 

Climate Fund and the Focal Point under the UNFCCC/REDD+. 

To meet these challenges, the Acting Managing Director of CCDA has approached FCPF project 

to assist in developing a clear strategic plan and support for an institutional restructuring process 

to facilitate effective and efficient delivery of the Authority’s mission and mandate. Since, the 

given scope of work is in line with management arrangements of the FCPF project, International 

and National consultants to design and develop a long-term strategic plan and support for an 

institutional restructuring process of CCDA have been recruited. In this regard, analysis and 

stocktaking, stakeholders’ consultation meetings to define CCDA’s strategic positioning based 

on the Climate Change (Management) Act, Government priorities and expectations of 

development partners have currently been conducting.  

It is therefore anticipated that the new structure will only differ from its current arrangement 

where this is essential to materially improve performance and/or respond to the demands created 

by the Climate Change (Management) Act 2015 (CCMA), and the core functions that this bestows 

on CCDA. An immediate priority is to align the structure with the Paris Agreement, and ensure 

that this positions CCDA to adequately focus on International Negotiations. 

 

- A Series of REDD+ Expert Training Events: Within the context of the FCPF REDD+ 

Readiness Project a series of multi-day Expert Training Programmes outside of Port Moresby 

have been conducted in order to: a) increase the understanding of key stakeholders of REDD+ 

concepts and their relevance to PNG; b) strengthen links between key national stakeholders to 

facilitate future work on REDD+; and c) identify and discuss Issues and Options paper, including 

tentative Policies and Measures to accelerate the development of a National REDD+ Strategy;   

During the reporting period the following REDD+ training events have been carried out: 

- November 9-10, 2015. Madang province, where 29 representatives from different 

government departments, private sector and civil society organizations attended, of which 

about 40% of the participants previously took part in Alotau training in June 2015.  

- March 23-25, 2015. Kimbe, West New Britain province, where 40 representatives from 

different government departments, private sector and civil society organizations attended, 

of which about 30% of the participants previously took part in previous trainings in 

Madang and Alotau;  

It has to be emphasized that keeping the same participants throughout the series of trainings is 

critical in order to have a strong understanding of what REDD+ is and the different elements that 

go into developing and implementing a national approach to REDD+. Furthermore, it ensures to 

create a pool of national experts on REDD+ implementation that indicates not only the level of 

participation, but also taking a lead of the trainings sessions by stakeholders in the future. 

 



- REDD+ Technical Working Group Support: The FCPF project has been supporting REDD+ 

Technical Working Group in order to encourage engagement by key organizational stakeholders 

in the technical development and implementation of the National REDD+ Strategy in PNG. The 

main role of the TWG is to develop decision support for proposals and options for technical 

choices in their area of expertise, by taking into account relevant and available information and 

guidance.  

Since July 2015, three REDD+ Technical Working Groups have been conducted. During the first 

meeting in August 2015, the representatives of relevant government departments, civil society 

and private sector were approached to discuss REDD+ related policy and new Climate Change 

Management Act endorsed by PNG Parliament. The TWG members have made inputs into the 

Act before it went through the National Executive Council for approval in November 2015. The 

second REDD+ TWG meeting was initiated in March 2016 in order to discuss lessons learned 

from UNREDD Programme for the period of 2011-2015 and FCPF progress as well as preparation 

of the Third National Communication (TNC) and Biannual Update Report (BUR). This particular 

meeting outputs has resulted in country’s progress on Intended Nationally Determined 

Contributions (INDC) under the UNFCCC. The third REDD+ TWG was convened in May 2016 

where key stakeholders have discussed REDD+ Website and communication strategy.  

The FCPF project continues support REDD+ TWG through active engagement of relevant 

stakeholders, development, strengthening inter-governmental coordination and revision of 

specific Terms of References that could help in the elaboration of National REDD+ Strategy. 

  

1.2. Communications and Information Sharing systems:  

- REDD+ Communication Strategy: The communications and information sharing is an 

important output to secure awareness raising and stakeholder engagement activities on REDD+ 

implementation in PNG. For this reason, in March 2016, the FCPF Project has recruited 

Communications Officer for Project Management Unit (PMU) in order to lead and provide 

guidance on implementation, and update a communication, consultation and participation strategy 

for the PNG REDD+ programme. In close collaboration and support of CCDA and PNGFA, a 

core communication group has been established. During the reporting period, a draft REDD+ 

Communication Strategy has been developed and shared amongst key stakeholders. The main 

goal of the communication strategy is to support Papua New Guinea’s REDD+ Readiness 

objectives by enhancing communication and knowledge with all relevant stakeholders on the four 

elements of REDD+ under the UNFCCC and related issues; and enhance capacity to implement 

REDD+. The strategy will cover the period from 2016-2018. There are three main objectives 

outlined in the strategy; 

- Increase awareness raising and image building,  

- Promote and enhance communications and knowledge management, and 

- Build capacity and knowledge among all relevant stakeholder groups.   

- As an important part of communication strategy, in agreement with all stakeholders, REDD+ 

branding including logo have been developed and endorsed by all stakeholders. Another key 

achievement to date is a draft REDD+ website to increase awareness and knowledge sharing that 

will be released in October 2016.   



Moving forward, the core group is scheduled to meet in August 2016 to finalize the draft 

communications strategy. It will then be shared more broadly for inputs with relevant stakeholders 

and presented for discussions at the next scheduled REDD+ Technical Working Group meeting 

in September 2016. 

 

1.3. Consultation and Participation:  

- Stakeholders’ engagement and consultation: In 2015, one of the fundamental gaps identified 

during the consultation and participation process in PNG was the sustainability of the process at 

the community level. For example, often women within the country, given existing customary 

law and cultural barriers, have very limited rights over land and limited ability to control income 

and other resources, face other legal barriers, as well as face exclusion from decision-making and 

violence directed against them. Thus, the consultation and participation process can only be 

effective if there are mechanisms established at the national level and within the provinces to 

ensure its sustainability, wherein men, women and youth are equitably involved.  

As such, in 2015, an assessment of gender responsive and inclusive consultative and participatory 

REDD+ mechanisms have been initiated by the project and ongoing. These mechanisms inform 

the implementation of the draft national REDD+ policy, including the design of an 

implementation plan for demonstration activities in pilot sites. Both these areas ultimately provide 

lessons during the drafting of the national REDD+ strategy. Moreover, it ensures that gender 

responsive and inclusive consultative and participatory REDD+ mechanisms are in place, while 

gender aspects are clearly articulated and mainstreamed into the draft REDD+ Policy. In turn, this 

will assist the future design of a national REDD+ strategy that reflects both national priorities as 

well as concerns of key stakeholders, including men, women and youth at the provincial levels. 

On a related note, as of July 2016, several multi-stakeholder consultations have been conducted 

in order to review existing national REDD+ related guidelines such Free, Prior and Informed 

Consent, Social and Environmental Safeguards as well as Benefit Sharing Distribution 

Mechanisms. These outputs will help achieve the two outcomes of the project, and pave the way 

for the institutionalization of formal consultation and participation mechanisms for REDD+ 

implementation.  

Currently, development of recommendations that ensures gender inclusiveness and participation 

in REDD+ policy are underway and it is expected to consider these recommendations while 

developing a National REDD+ Strategy by the mid of September 2016.  

- Partnership: Although the FCPF project is only focused on two of the REDD+ design elements, 

National Strategies/Action Plans and Safeguards and Safeguards Information Systems, it has also 

been significantly contributing into two other design elements: Forest Reference Emissions Level 

and National Forest Monitoring System. This has been achieved through close collaboration with 

UNREDD/FAO project staff who is based at the PNGFA. The FCPF project has effectively setup 

information sharing and cooperation mechanism with partners on a daily basis. 

 

 

 

 

 

 



 

OUTCOME 2. NATIONAL REDD+ STRATEGY 

 

2.1. Assessment of Land Use, Land Use Change, Forest Law, Policy and Governance:  

 

- Assessment of forest law and land-use policy: The PNG’s forests are central to the livelihoods 

of its rapidly growing population, 80% of which live in rural areas and are dependent on forests 

either directly through collection of forest products or indirectly through the regulatory services 

forest provide to local climate, water and soil systems. At the national level forest industries 

provide significant revenues to government and local landowners (estimated at $120 million pa 

in 2014) as well as generating foreign currency through exports. This central role in both 

subsistence and development economies is, however, putting the country’s forests at risk with 

deforestation and forest degradation occurring at a rapid rate and set to increase with increasing 

population.  

For this reason, a team of consultants were hired to review, assess and strengthen the legal 

framework for forest management has been identified. The current assignment is intended to 

address this need and to work closely with the ongoing process of developing PNG’s National 

REDD+ Strategy in 2016. 

Moreover, during the reporting period the stakeholders’ consultation processes followed an 

outline process of a full REDD+ development and implementation process, utilizing existing 

information on direct and indirect drivers of deforestation and forest degradation based on the 

study on the National Circumstances undertaken by WCS to initiate proposals on policies and 

measures (PAM). The stakeholders were invited to think about where and how PAMs can be 

tested, who would be the key stakeholders to be engaged, what safeguards would be relevant, 

what cost implications the process would have, and what key benefits and challenges would 

become available to the forest owners. The different sessions built towards a common 

understanding of REDD+ development initiative in the country. The presentations were alternated 

with Q&A and group discussions and exercises. 

- Financial flows and economic values assessment: Another significant gap is a shortage of 

reliable information on the economic values and financing flows in PNG’s forestry sector. 

Therefore, in order to help policy makers and REDD+ implementers on this area, a team of 

International and National experts has been recruited to build the knowledge base on land use-

related economic values and financial flows. This assignment is currently underway and will 

significantly contribute to the preparation of a National REDD+ Strategy and subsequently inform 

the review and finalization of the current draft of PNG’s national REDD+ Policy. 

 

2.2. REDD+ Strategy Options:  

 

- Development of Issues and Options Paper: Given that land is owned and managed by the forest 

owners in PNG, as well as heavily deforested for subsistence farming, strategy options can only 

become tangible, implementable outcomes with the full engagement of forest-dependent 

communities. In this regard, FCPF project has commissioned work to look at the key ‘issues and 

options’ for implementing REDD+ in PNG. The scope of work being performed by a team of 

experts is focused on bringing together existing research and REDD+ knowledge within PNG to 



identify key issues and options (including; potential areas for REDD+ development, data gaps, 

institutional strengths and challenges and work to address these) for development of the country’s 

National REDD+ Strategy or Action plan. This process considers the key strategic elements of 

REDD+ development, the scope of REDD+, the scale of REDD+, what drivers of deforestation 

and forest degradation or barriers to ‘+’ activities should be addressed, and the existing and 

potential challenges to implementation of REDD+-related policies, laws and measures. 

As of today, the ‘Issues and Options’ paper has been developed in close consultation with key 

stakeholders that marks the first step towards the development of PNG’s National REDD+ 

Strategy, a process that is being centrally coordinated by the CCDA. The paper also sets out 

proposals for the overall framework for REDD+ in PNG (the vision, scope and scale of REDD+) 

and aims to initiate discussion on priority Policies and Measures (PAMs) to address the drivers 

of forest cover change. 

Since, Issues and Options paper lays a basis for a National REDD+ Strategy, it is expected to 

have a national level event with participation of decision makers to obtain their endorsement on 

the approach and outcomes of the assessment. Later on, once it is widely accepted by all 

counterparts, it will be incorporated into the National REDD+ Strategy. 

 

- Social and Environmental Impacts addressed, including grievance mechanism: A Social and 

Environmental Screening Assessment was undertaken as part of the project development and 

inception process and in line with the Common Approach, with the project being identified as 

medium risk. Actions identified within the assessment have been undertaken including 

development of a capacity development plan for key stakeholders and the development of work 

on REDD+ safeguards to include both the development of a national safeguards framework and 

the building of capacity for stakeholders to both implement the framework and claim their rights 

within it. 

In 2015, the FCPF project hired a team of consultants to review and stocktaking of REDD+ 

safeguards/SIS progress, identification of information needs and relevant national and 

international, as relevant, information systems/sources; development of a monitoring, assessment 

and dissemination plan for the information on each indicator. This assignment is currently 

ongoing, however, the following results have been achieved so far: 

- REDD+ Safeguards gap analysis and road map was developed and endorsed by CCDA. 

The document provides a clear conceptual overview and outline a stepwise process for a 

country approach to safeguards for PNG. This approach aims to meet applicable 

international safeguard requirements, notably those of the UNFCCC and FCPF; 

- Safeguards Information Assessment has been conducted. It provides information that is 

accessible by all relevant stakeholders to demonstrate that the seven Cancun safeguards 

are being addressed and respected throughout REDD+ implementation. Reliable 

safeguards information is important not only for achieving REDD+ in a sustainable 

manner, but can serve possible broader sustainable development and other national 

policy, goals (as well as other international reporting obligations); 



- Safeguards Legal Assessment was successfully completed and set of recommendations 

on Policies, Laws and Regulations (PLRs) have been developed, presented and accepted 

by all stakeholders during the consultation meetings.  

- A Preliminary Identification of Information needs assessment associated with the 

demonstrating how safeguards are being addressed and respected in PNG was carried out. 

It is directed to offer a preliminary identification of information needs with regards to 

demonstrating how the safeguards are being 'respected'. That is, determining what type 

of information is to be provided to demonstrate the relevant governance arrangements 

(e.g. Policies Laws and Regulations) are being applied and are working in practice, 

together with the resultant outcomes of their implementation. Put another way, this 

document aims to determine what type of information could be provided to demonstrate 

how effective PNG's governance arrangements (e.g. Policies Laws and Regulations) have 

been in implementing the country-specific safeguards. This initial draft identification of 

information needs serves as an essential input to be able to 'assess' to what extent existing 

information systems and sources can be used to provide information on the application 

of the country-specific safeguards, and to determine what recommendations are 

appropriate. 

- Social and Environmental Safeguards Technical Working Group comprised of 

representatives from different government departments, civil society organizations and 

private sectors was established. The objective of the TWG is to meet the need for PNG 

to respond to the multiple international safeguard requirements, in particular those under 

the UNFCCC (Cancun safeguards) and the FCPF [Strategic Environmental and Social 

Assessment (SESA) and Environmental and Social Management Framework (ESMF)], 

through the adoption of a country approach to safeguards (CAS). 

Overall, the entire assignment on safeguards is effectively ongoing and as a way forward to comply 

with the multiple international safeguard requirements under the UNFCCC and the FCPF, the 

project will continue to initiate discussion of safeguards with the Government of PNG to endorse 

its Country Approach to Safeguards (CAS).  

 

2. MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD 

The section below should provide qualitative and quantitative data on the progress towards expected 

results along the following subsections. Information is to be provided cumulatively. If the information 

requested is not available or not relevant at the time of the reporting, mention “does not apply – n/a”. 

 

- Sustainable Agricultural Commodities Assessment: In 2016, FCPF project commissioned the 

assignment on assessing the business case for enacting a set of policies and measures to reduce the 

future impact of key agricultural commodities on forest cover in Papua New Guinea, while allowing 

for ongoing growth within these sectors. It finds that while PNG has ambitious plans to increase 

agriculture production through a combination of increased productivity (by 60%) and increase land 

under cultivation (by 180%) the balance of these approaches vary by commodity. Developments 

within the cocoa and coffee sectors are focused on improvements in productivity while the palm oil 

sector is focused on increasing production through expansion of the area under cultivation and 

represents the most significant threat to levels of forest cover. Indeed, the area under cultivation 

estimated at 150,000 ha is already set to more than double in the short term based on expansion of 

existing projects and increase by 10-fold to 1.5 million ha by 2030 according to government plans.  



This expansion is not in line with the same internationally recognized sustainability standards 

currently applied by palm oil producers within the country. and presents a potential reputational risk 

to the entire PNG palm oil sector.  The global industry is under significant public scrutiny and is 

moving increasingly towards internationally recognized standards as a norm. Indeed companies 

responsible for 90% of global palm oil trade have committed to zero net deforestation within their 

supply chains by 2020. The Netherlands, UK and Germany, the largest purchasers of palm oil 

products from PNG have also recently signed the Amsterdam Declaration to ensure that by 2020, 

100% of palm oil entering their countries is from sustainable sources.  

To reduce the risk to forests, ensure the profitability of the sector and its long-term sustainability it 

is recommended that PNG position itself as a global leader for sustainable palm oil production. This 

is fully aligned with government long-term strategy expressed in STaRS and its associated Green 

Growth Framework and could provide strong benefits for PNG's people, economy and the 

environment. This will also facilitate access to REDD+ financing.  

Two key recommendations are proposed in this context: 

- A National Policy for Sustainable Palm Oil is developed and supported by mapping of 

appropriate areas for expansion and off limits areas to help guide future expansion. 

- A Multi-stakeholder Palm Oil Platform is established to strengthen coordination in the 

sector and help to both develop and oversee policy implementation.  



Amount of non-FCPF investments received under R-PP process (FCPF M&E Framework 

Indicator I.2.B.i.): 

Source: Under the UNREDD programme, FAO has been 

implementing National Forest Monitoring System in PNG, 

particularly development of a WEB-GIS interface, capacity 

building on forest land monitoring methodology and 

reviewing methodologies for establishment of Reference 

Emissions Levels (REL) and national reference emission 

levels. 

Amount provided: N/A 

Source: The Japan International Cooperation Agency 

(JICA) has been supporting PNGFA implementing the 

Project “Capacity Development Project for 

Operationalization of PNG Forest Resource Information 

Management System (NFRIMS) for Addressing Climate 

Change”. The project aims to reinvigorate the capacity of 

PNGFA so that it can fully operationalise the NFRIMS, 

including capacities to update and manage forest coverage 

and stocks on GIS, efficient forest monitoring system, 

improvement of inter-agency coordination and technical 

capacity for REDD+ reporting, and development of 

appropriate training programs. 

http://www.jica.go.jp/png/english/activities/activity12.html 

Amount provided: N/A 

Source: The European Union has been supporting PNGFA 

to implement National Forest Inventory project as part of a 

National Forest Monitoring System that will fulfil the 

UNFCCC Cancun and Copenhagen decision requests. The 

duration of the project is three years (January 2015 – 

September 2017).  

 

Amount provided: N/A 

Amount of non-FCPF investments received for implementation of activities relevant to ER 

Programs (e.g. FIP, bilateral donors, private sector), if relevant (FCPF M&E Framework 

Indicator I.2.B.i.): 

Source: N/A Amount provided: N/A 

Source: N/A Amount provided: N/A 

Source: N/A Amount provided: N/A 

 

http://www.jica.go.jp/png/english/activities/activity12.html


Describe how stakeholders are participating and engaging in REDD+ decision making 

processes (FCPF M&E Framework Indicator I.3.A): 

Provide examples of how IPs and CSOs are represented in institutional arrangements for 

REDD at the national level.  

The FCPF project has been supporting REDD+ Technical Working Group in order to encourage 

engagement by key organizational stakeholders in the technical development and 

implementation of the National REDD+ Strategy in PNG. The main role of the TWG is to 

develop decision support for proposals and options for technical choices in their area of 

expertise, by taking into account relevant and available information and guidance.  

For example, since July 2015, three REDD+ Technical Working Groups have been conducted. 

During the first meeting in August 2015, the representatives of relevant government 

departments, civil society and private sector were approached to discuss REDD+ related policy 

and new Climate Change Management Act endorsed by PNG Parliament. The TWG members 

have made inputs into the Act before it went through the National Executive Council for 

approval in November 2015. The second REDD+ TWG meeting was initiated in March 2016 

in order to discuss lessons learned from UNREDD Programme for the period of 2011-2015 and 

FCPF progress as well as preparation of the Third National Communication (TNC) and 

Biannual Update Report (BUR). This particular meeting outputs has resulted in country’s 

progress on Intended Nationally Determined Contributions (INDC) under the UNFCCC. The 

third REDD+ TWG was convened in May 2016 where key stakeholders have discussed REDD+ 

Website and communication strategy.  

 

Examples of stakeholder engagement platforms in country which meet regularly to discuss and 

provide inputs to the REDD+ readiness process (FCPF M&E Framework 3.2.a.): 
Frequency: 

 

Quarterly  

 

 

 The REDD+ Technical Working Group (TWG), Safeguards TWG 

and MRV TWG meet quarterly. FCPF continues to provide support 

to these meetings.   

Examples of resources made available to enable active participation of IPs, CSOs and local 

communities in national REDD+ readiness. 

 

 The expenses incurred by IPs and CSOs to participate in meetings of the TWGs are currently met by 

the FCPF.  

 

 



Number and type of policy reforms initiated, completed or underway complying with REDD+ 

standards, if any (FCPF M&E Framework Indicator I.3.B.): 



Number of policy reforms during the reporting period that are: 

Underway: 

Through a consultative process, an issues and options paper as a precursor to PNG’s National REDD+ 

Strategy or Action Plan that sets out the key existing REDD+ related information (data/policy) and 

information gaps, as well as recommendations on priority actions and strategic decisions to be taken 

by relevant stakeholders. The study considers the scope of REDD+ (in terms of activities to be 

undertaken), the scale at which REDD+ can be developed, and the institutional arrangements needed 

to undertake these approaches. In developing these proposals priority drivers of deforestation and forest 

degradation be considered along with existing capacity levels, to identify both potential opportunities 

and challenges associated with different approaches to REDD+ implementation.  

 

Work is underway to collate data and information on the drivers of emissions from deforestation and 

forest degradation and the assessment of policy, legal and regulatory frameworks for addressing drivers 

and barriers. Work is also being carried out to identify issues and options relevant to the implementation 

of REDD+ in PNG, to inform decision-makers and other key stakeholders about the development of 

PNG’s National REDD+ Strategy.  
 

FCPF project has also successfully completed the assignment on assessing the business case for 

enacting a set of policies and measures to reduce the future impact of key agricultural commodities 

on forest cover in Papua New Guinea, while allowing for ongoing growth within these sectors. It 

finds that while PNG has ambitious plans to increase agriculture production through a combination 

of increased productivity (by 60%) and increase land under cultivation (by 180%) the balance of 

these approaches vary by commodity. Developments within the cocoa and coffee sectors are focused 

on improvements in productivity while the palm oil sector is focused on increasing production 

through expansion of the area under cultivation and represents the most significant threat to levels 

of forest cover. Indeed, the area under cultivation estimated at 150,000 ha is already set to more than 

double in the short term based on expansion of existing projects and increase by 10-fold to 1.5 million 

ha by 2030 according to government plans.  

This expansion is not in line with the same internationally recognized sustainability standards 

currently applied by palm oil producers within the country and presents a potential reputational risk 

to the entire PNG palm oil sector.  The global industry is under significant public scrutiny and is 

moving increasingly towards internationally recognized standards as a norm. Indeed companies 

responsible for 90% of global palm oil trade have committed to zero net deforestation within their 

supply chains by 2020. The Netherlands, UK and Germany, the largest purchasers of palm oil 

products from PNG have also recently signed the Amsterdam Declaration to ensure that by 2020, 

100% of palm oil entering their countries is from sustainable sources.  

To reduce the risk to forests, ensure the profitability of the sector and its long-term sustainability it 

is recommended that PNG position itself as a global leader for sustainable palm oil production. This 

is fully aligned with government long-term strategy expressed in STaRS and its associated Green 

Growth Framework and could provide strong benefits for PNG's people, economy and the 

environment. This will also facilitate access to REDD+ financing.  

Two key recommendations are proposed in this context: 

- A National Policy for Sustainable Palm Oil is developed and supported by mapping of 

appropriate areas for expansion and off limits areas to help guide future expansion. 



- A Multi-stakeholder Palm Oil Platform is established to strengthen coordination in the 

sector and help to both develop and oversee policy implementation.  

Completed: 

N/A 

Please describe these policy reforms: 

 

Design of national REDD+ Strategies addresses indicators for enhancement of livelihoods of 

local communities and for biodiversity conservation(FCPF M&E Framework Indicator 3.B.): 

Provide examples of how national REDD Strategies address livelihoods of local communities 

and biodiversity conservation. 

The FCPF project has been collaborating with the National Agricultural Research Institute to undertake 

a survey to assess the current status of small scale agriculture in PNG and its role in rural livelihoods 

compared with other livelihood (including land use) options; provide a quantitative indication of the 

potential impacts of ongoing expansion of small-scale agriculture in PNG on forest areas and rural 

livelihoods, and identify potential ‘hotspot’ areas vulnerable to rapid expansion; provide 

recommendations on actions that can be taken to help incentivize sustainable land use planning and 

management practices while also strengthening community food security and rural livelihoods within 

forest areas. The current assignment is planned to be initiated in September 2016.  

 

  



3. PROGRESS AT R-PP sub component level  

3.1. REDD Readiness Progress 

 

As a synthesis of the following output level assessments, please briefly describe here the progress 

made during the reporting period in developing the country Readiness Package (FCPF M&E 

Framework Indicator 1.A.): up to 300 words, if applicable 

Progress made during the reporting period in developing the country Readiness Package: 

Different assignments including gender responsive and participatory approach and stakeholder 

analysis, development of Safeguards Information Systems, Sustainable Agricultural Commodity 

studies, Land Use Sector Financing Flows and Economic Values, and Identification of Issues and 

Option paper are currently being undertaken by teams of consultants. The findings will help build a 

body of information to inform the development of PNG’s National REDD+ Strategy. The Government 

of PNG’s aims to have a draft National REDD+ Strategy ready by the end of 2016.  

 

The continued support to the REDD+ and other technical working groups, coupled with REDD+ expert 

training events, provided key decision makers with a clear overview of the requirements for REDD+ 

implementation and built capacity in understanding the elements of a National REDD+ Strategy – and 

the associated design process. 
 

 

 

Please indicate which of your country R-PP components and sub-components have received support from 

FCPF through the Readiness Preparation Grant (>3.4 million USD) 
Components Sub-components Support from FCPF 

(Yes/No) 

1. Readiness 

Organization and 

Consultation 

1a. National REDD+ Management Arrangements Yes 

1b. Consultation, Participation, and Outreach Yes 

2. REDD+ Strategy 

Preparation 

2a. Assessment of Land Use, Land Use Change 

Drivers, Forest Law, Policy and Governance 

Yes 

2b. REDD+ Strategy Options Yes 

2c. Implementation Framework Yes 

2d. Social and Environmental Impacts Yes 

3. Reference Emissions Level/Reference Levels No 

4. Monitoring Systems 

for Forests and 

Safeguards 

4a. National Forest Monitoring System No 

4b. Information System for Multiple Benefits, 

Other Impacts, Governance, and Safeguards 

Yes 

 



Level of overall achievement of planned milestones according to approved FCPF-financed Readiness Fund 

Grant (>3.4 million USD) (FCPF M&E Framework 1.3.b.):  

Planned Milestones:  

National REDD+ Strategy 

Level of Achievement1:  

An issues and options paper 

for PNG’s National REDD+ 

Strategy is being developed. The 

document will identify key areas 

in which decisions need to be 

made and what information and 

options currently exists within 

these areas.  

Tracking2:  

 

 

 Significant progress 

 
X Progressing well, further 

development required 

 

 Further development 

required 

 

 Not yet demonstrating 

progress 

 

 Non Applicable 

Please explain why: 

 an I&O consultant team was hired and 
the report will be ready by early 
September; and that a draft Strategy is 
expected to be ready by the end of 2016 

                                                                    
1Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness 
Preparation Grant Agreement, and, if applicable, on their Supplementary Grant Agreement for an additional grant of up to $5 
million. For instance, under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data 
on (i) the support to the Coordination of the REDD+ Readiness Process and Multi-Stakeholder Consultations; (ii) the 
contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for 
REDD+ 

2The level of achievement of planned milestones according to approved RF grant will be summarized through progress scores 
related to the synthesis of an overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then 
explained. In case the assessment is not applicable, a fifth color scale “Non Applicable” can be selected. 

This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework 
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Degree of achievement of planned milestones per R-PP component and sub-component (FCPF M&E Framework 1.3.c.). 

Countries are expected to rate progress toward the implementation of R-PP sub-component only once a year, as part of the reporting submitted by August 15th each year 
 

 Sub-component Progress against annual targets Tracking3 

(Please select your light rating) 

 
Planned milestones Achievements  
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Sub-Component 1a – National 

REDD+ Management Arrangements  

Purpose: setting-up national 

readiness management arrangements 

to manage and coordinate the 

REDD-plus readiness activities 

whilst mainstreaming REDD-plus 

into broader strategies 

Country Self-Assessment Criteria:(i) 

accountability and transparency; (ii) 

operating mandate and budget; (iii) 

multi-sector coordination 

mechanisms and cross-sector 

collaboration; (iv) technical 

supervision capacity; (v) funds 

management capacity; (vi) feedback 

and grievance redress mechanism 

Note: Annual milestones in project 

document milestones are taken from 

2016 workplan.  

 

-National REDD+ Steering 

Committee Established.  

 

-Continue support to the REDD+ 

TWG and its activities  

 

-Training events for TWG members 

and provincial authorities 

 

 

 

 

 

ToR developed, No 

progress to date, pending 

transition of OCCD into 

Authority (Climate Change and 

Development Authority).  

 

  Continued support for 

REDD+ TWG. ToR has been 

reviewed for wider comments.  

 

  Trainings conducted and 

will continue to provide to key 

stakeholders  

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet demonstrating 

progress 

 

 Non Applicable 

Please explain why: 

FCPF is supporting CCDA in its 

transition as an authority and hence, a 

team of experts were hired to help 

with the development of a long term 

strategy. 

                                                                    
3The level of achievement of planned milestones per R-PP component should be self-assessed and reported,  as well as summarized through progress scores related to the synthesis of 
this overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non 
Applicable’ can be selected. This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to 
assist countries identify, plan and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-
Package Assessment Framework. 
 



FCPF M&E Framework 24 Feb 2015 17 

 Sub-component Progress against annual targets Tracking3 

(Please select your light rating) 

 
Planned milestones Achievements  

Sub-Component 1b – Consultation, 

Participation, and Outreach  

Purpose: broad consultation with and 

participation of key stakeholders for 

future REDD+ programs, to ensure 

participation of different social 

groups, transparency and 

accountability of decision-making 

Country Self-Assessment Criteria:(i) 

participation and engagement of key 

stakeholders; (ii) consultation 

processes; (iii) information sharing 

and accessibility of information; (iv) 

implementation and public disclosure 

of consultation outcomes 

 

Stakeholder mapping and situation 

analysis and recommendations for 

improving gender inclusiveness and 

participation in national REDD+ 

Policies. 

   

  The draft stakeholder 

mapping and situational analysis 

has been developed. Further 

work is required to map out key 

stakeholders’ participation in 

national REDD+ Policies. 

 

  

 

 

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet demonstrating 

progress 

 

 Non Applicable 

Please explain why: 
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 Subcomponent 2a: Assessment of 

Land Use, Land Use Change Drivers, 

Forest Law, Policy and Governance 

Purpose: identification of key drivers 

of deforestation and/or forest 

degradation, as well as activities 

concerning conservation, sustainable 

management of forests, and 

enhancement of forest carbon stocks 

Country Self- Assessment Criteria:(i) 

assessment and analysis; (ii) 

prioritization of direct and indirect 

drivers/barriers to forest 

enhancement; (iii) links between 

drivers/barriers and REDD+ 

activities; (iv) actions plans to 

address natural resource right, land 

tenure, governance; (v) implications 

for forest law and policy 

 

Refine work on national 

circumstances undertaken under 

UN-REDD which is now taken on 

board by FCPF. The final draft 

report in progress after wider 

stakeholders consultations. Final 

PNGFA and CCDA accepted the 

report, and build on where gaps are 

identified.  

 

 

 

 

  Forest Law, Policy and 

Governance study is 

commissioned.  

 

 

 

 

 

 

  

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet demonstrating 

progress 

 

 Non Applicable 

Please explain why: 
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 Sub-component Progress against annual targets Tracking3 

(Please select your light rating) 

 
Planned milestones Achievements  

Subcomponent 2b: REDD+ Strategy 

Options 

Purpose: Develop a set of policies 

and programs for addressing the 

drivers of deforestation and/or forest 

degradation 

Country Self- Assessment Criteria: (i) 

selection and prioritization of 

REDD+ strategy options; (ii) 

feasibility assessment; (iii) 

implications for strategy options on 

existing sectoral policies. 

 

 

 

Development of Roadmap for 

REDD+ strategy development 

 
National Strategy Issues and 

Options paper in its consultation 

process.  

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet 

demonstrating 

progress  

 

 Non Applicable 

Please explain why: 
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 Sub-component Progress against annual targets Tracking3 

(Please select your light rating) 

 
Planned milestones Achievements  

Subcomponent 2c: Implementation 

Framework  

Purpose: Set out credible and 

transparent institutional, economic, 

legal and governance arrangements 

necessary to implement REDD+ 

strategy options 

Country Self- Assessment Criteria: (i) 

adoption and implementation of 

legislation/regulations; (ii) guidelines 

for implementation; (iii) benefit 

sharing mechanism; (iv) national 

REDD+ registry and system 

monitoring REDD+ activities 

GAP analysis of existing legal 

framework on safeguards draft 

report is available.   

 

 

 

 

 

Development of proposals for a 

benefit distribution system (BDS) 

 

 

 

Review options for REDD+ fund 

Progressing well, further 

development required  

 

 

 

 

 

Climate Change 

Management Bill provides 

mechanism to establish climate 

action based trust funds.  

 

No action taken on 

assessing structure for 

REDD+ financing. 

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet 

demonstrating 

progress  

 

 Non Applicable 

Please explain why: Currently, under 

the I&O paper, PAMs are being 

developed and design of the BDS and 
fund will depend on the PAMs that 
PNG chooses to implement, 
therefore work could not proceed 
on these topics yet, but that it will 
go ahead once the PAMs are clearly 
articulated in the Strategy 
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Subcomponent 2d: Social and 

Environmental Impacts 

Purpose: Ensure compliance with the 

Common Approach and prepare a 

country specific Environmental and 

Social Management Framework 

(ESMF) 

Country Self- Assessment Criteria: 

(i)) analysis of social and 

environmental safeguard issues; (ii) 

REDD+ strategy design with respect 

to impacts; (iii) Environmental and 

Social Management Framework 

 

Roadmap and stakeholder capacity 

building tool kit on safeguards 

developed.  

 

 

. 

 REDD+ Safeguards 

gap analysis and road 

map was developed 

and endorsed by 

CCDA 

 Safeguards 

Information 

Assessment has been 

conducted 

 Safeguards Legal 

Assessment was 

successfully 

completed and set of 

recommendations on 

Policies, Laws and 

Regulations (PLRs) 

have been developed 

 A Preliminary 

Identification of 

Information needs 

assessment associated 

with the 

demonstrating how 

safeguards are being 

addressed and 

respected in PNG was 

carried out 

 Social and 

Environmental 

Safeguards Technical 

Working Group 

comprised of 

representatives from 

different government 

departments, civil 

society organizations 

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet 

demonstrating 

progress  

 

 Non Applicable 

Please explain why: 
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 Sub-component Progress against annual targets Tracking3 

(Please select your light rating) 

 
Planned milestones Achievements  

and private sectors 

was established 
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R-PP Component 3 - Reference 

Emissions Level/Reference Levels 

Purpose: Development of the general 

approach to establish a REL/RL 

Country Self- Assessment Criteria: (i) 

demonstration of methodology; (ii) 

use of historical data, and adjusted 

for national circumstances; (iii) 

technical feasibility of the 

methodological approach, and 

consistency with UNFCCC/IPCC 

guidance and guidelines 

N/A Not included under FCPF 

grant activities 
 

  Significant 

progress 

 
  Progressing well, 

further 

development 

required 

 

  Further 

development 

required 

 

  Not yet 

demonstrating 

progress  

 

X  Non Applicable 

And explain why: 
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 Sub-component Progress against annual targets Tracking3 

(Please select your light rating) 

 
Planned milestones Achievements  
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Subcomponent 4a: National Forest 

Monitoring System 

Purpose: Design and develop an 

operational forest monitoring system 

and describe the approach to 

enhance the system over time 

Country Self- Assessment Criteria: (i) 

documentation of monitoring 

approach; (ii) demonstration of early 

implementation; (iii) institutional 

arrangements and capacities- Forests 

N/A Not included in FCPF grant 

 

 Significant progress 

 
 Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet demonstrating 

progress  

 

X Non Applicable 

And explain why: 

 

 

Subcomponent 4b: Information 

System for Multiple Benefits, Other 

Impacts, Governance, and Safeguards 

Purpose: Specify the non-carbon 

aspects prioritized for monitoring by 

the country 

Country Self- Assessment Criteria: (i) 

identification of relevant non-carbon 

aspects, and social and 

environmental issues; (ii) monitoring, 

reporting and information sharing; 

(iii) Institutional arrangements and 

capacities – Safeguards 

 

Roadmap for safeguards and 

stakeholder capacity building tool 

kit developed.  

 

 Work initiated and 

progressing well.  

 

 

 Significant progress 

 
X Progressing well, 

further development 

required 

 

 Further development 

required 

 

 Not yet demonstrating 

progress  

 

 Non Applicable 

And explain why:  
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Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage (FCPF 

M&E Framework 1.3.d.):  

 Rate Tracking 

RF Grant - disbursement rate vs. planned 

disbursements 

8.5% 

 
Please select your rating:  

 

X Up to 10% variance with 

plans 

 
 Between 10-25% variance 

with plans 

 

 Between 25-40% variance 

with plans 

 

 More than 40% variance  

 

 Non Applicable 

 

 

 

Disbursement rate of Total R-PP Budget in percentage (FCPF M&E Framework 1.3.d.):  

 Rate Tracking 

Total Budget in R-PP - disbursement rate vs. 

planned disbursements (including other funding 

sources and FCPF Readiness Grant) 

8.5% 
Please select your rating:  

 

X Up to 10% variance with 

plans 

 
 Between 10-25% variance 

with plans 

 

 Between 25-40% variance 

with plans 

 

 More than 40% variance  

 

  

 

 

3.2. Engagement of stakeholders within the approach to REDD + 

 

Examples of actions/activities where IPs, CSOs, and local communities participate actively, if 

relevant (FCPF M&E Framework 3.1.a.): 
Action/activity:  

 

 

 National 

REDD+ 

training 

workshops 

conducted. 

 

 

 

 

  

 

Describe IP, CSO, and local community participation:  

 

 

Key decision makers from government, NGOs and the private sector attended the 

REDD+ trainings in November in Madang 2015, March in Kimbe 2016,  

Number of  IP and REDD country CSO representatives (men/women) having been successfully 

trained by FCPF training programs (FCPF M&E Framework 3.1.b.): 
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Please list the training 

conducted: 

 

National REDD+ Expert 

Training in Madang 

 

 

National REDD+ Expert 

Training in Kimbe 

 

 

Duration (# 

of days) 

 

 

3  

 

 

3 

 

 

 

# of participants 

# of men / # of 

women 

 

11 women and 17 

men  

 

9 women and 27 men 

 

 

 

X Targets in terms of 

number of men and 

women to be trained by 

country to be defined 

 
  

 

  

 

  

 

  

 

 

3.3. Knowledge sharing 

 

Has your country developed and published REDD+ knowledge products with FCPF support: 
Yes/No: 

No 

Please provide the list of published REDD+ knowledge products, if any during reporting 

period:  

Currently the FCPF project has been developing policy briefs on Issues and Options 

Paper to inform key stakeholders on REDD+ implementation process. Apart from this, 

during the REDD+ trainings, all presentations of the sessions were distributed to all 

participants in FCPF logo labelled flash drives. Development of fact sheets on safeguards 

and SIS is also in process.   

 

How many people have been reached by these knowledge products, if any: 
Overall number by product: N/A 

# of Men: N/A 

# of Women: N/A 

 

Have some experts of your country participated in any South-south learning activities? If yes, how 

many (men and women)? 
YES/No: 

 

No 

List the South-South learning activities: 

 

N/A 

# of men: (IP/CSO representatives, 

private sector representatives) 

 

# of women: (IP/CSO representatives, 

private sector representatives) 
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4. ISSUES, CHALLENGES AND RISKS 
This section should present any problems, difficulties or constraints faced by the country in making progress towards 

the intended REDD+ results (outputs, outcomes and possible impacts), the main causes and their expected effect on 

the work plan. Actions that have been taken to overcome or manage these constraints/flaws/problems identified should 

be stated. Each problem/constraint should be stated as a separate point, along with associated proposed changes in 

work planning for the next six month/year to address it, as relevant. 

 

It is expected that the country monitors any changes in the assumptions that underpin the logic of intervention of FCPF 

at the national level and other significant risks that may arise. This section should explain through a narrative any 

changes in the level of risk associated with the different assumptions, or describe new risks that may have emerged 

and have a significant bearing on the national work-planning with respect to FCPF support for the next year and 

beyond, along with the associated measures required to address this change. 

 

 

Constraint/Problem: 

 CCDA management/board of management appointments and recent changes of acting Managing 

Director will have some impact on the progress of the project delivery, particularly discussing 

REDD+ issues and policy at the national level.    

 

Main causes: 

 Delay in establishing National REDD+ Steering committee at the national level to coordinate 

REDD+ implementation at the national level.  

 Delay by national appointing committee to nominate NRSC 

 

Expected Effect 

 Delay in establishing NRSC by CCDA appointment committee (board) could slow National 

REDD+ Strategy/ other REDD+ related policy deliberations and endorsement process.   

 

Action Undertaking 

 We are planning an alternative option to seek legal advice and clearance from State solicitor’s 

office. State Solicitor can take up this through Central Agency Coordinating Committee (CACC) 

which is made up of department of Finance, Treasury, Planning etc, to vet it and then have NEC 

endorsement.  

 

Risk 

N/A 
 

5. MAIN LESSONS LEARNED 
This section should be used to provide information on important lessons learned since the beginning of the readiness 

process. It is expected that this section will be fairly substantial, making reference to different lessons learned, analysis 

documents developed, and/or experiences made in dealing with issues of particular interest to REDD+. 

 

- In order to support the effective national implementation of REDD+ in PNG, it is important to 

learn lessons from the past four years of UN-REDD Programme implementation. This includes 

assessing the activities and achievements to date, including capacity built, tools developed and 

support delivered by multiple partners. To assess this progress, the FCPF project supported the 

organization and delivery of a national REDD+ lessons learned workshop in Port Moresby, from 

the 4-5 of November 2015. The aim of this two-day event was to take stock of the status of 

REDD+ readiness in PNG against the overall international framework under which REDD+ is 
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operating, identify the achievements to date in PNG, and collectively determine the next steps 

that will be undertaken. Lessons learned would feed into next steps that the country will take 

towards REDD+ implementation.  

- The key lessons related to National Strategy or Action Plan and Safeguards and Safeguard 

Information Systems are as follow: 

National Strategy or Action Plan  

- Awareness has been raised successfully among a certain contingent as shown by the results of 

the lessons learned workshop 2015 survey – but more needs to be done to reach and engage more 

(diverse) stakeholders, particularly as PNG develops its NS and accompanying PAMs;  

- An online PNG REDD+ resource (i.e. national REDD+ website) is needed that holds all 

materials for access by interested stakeholders;  

- A clear, budgeted communication strategy on REDD+ should be articulated including which 

stakeholders will be target and how; 

- Further and improved information dissemination on REDD+ is needed; 

- Cross-sectoral coordination and engagement must be improved and strengthened, particularly as 

PNG moves towards developing its national REDD+ strategy; 

- PNG’s national REDD+ strategy should follow a similarly participatory approach as was taken 

to develop the FPIC guidelines; 

- PNG should start work on the development of its REDD+ Strategy, which will set out PNG’s 

vision for REDD+ implementation in the context of the country’s unique national circumstances. 

 

Safeguards and Safeguard Information Systems 

- Further work is required on REDD+ safeguards, to be carried out in close coordination with the 

development of policies and measures for REDD+ implementation;  

- The National Guidelines on FPIC for REDD+ which are up for endorsement by NEC should be 

followed by the its integration in policies;  

- Further work on PNG’s Benefit Sharing and Distribution System (BSDS) needs to be carried out 

in close coordination with the development of PNG’s REDD+ policies and measures as these 

will set out what activities will be carried out, their geographical scale and the actors to be 

involved in their implementation, among other things;  

- More respect for the structures of the traditional chieftaincy system while recognizing the 

government system such as the Ward Councillors to legitimate representation;  

- It must be made very clear if and when consent is needed and what consent is needed for and 

who should give it;  

- Efforts should be made to ensure all members of affected communities go through the FPIC 

process. 

Moreover, it is also important to consider lessons learned related to Institutional arrangements: 

- Greater use should be made of TWGs, including ones on REDD+, safeguards and MRV, to 

generate information and policy proposals for consideration by broader groups of stakeholders. 

Specific TORs should be developed and membership should be limited as much as possible to 

subject experts who can provide technical inputs. PNG should move away from the model of 
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using TWG members as awareness raising events and instead aim to discuss and reach consensus 

on substantive technical and policy issues, to be taken up to higher levels of decision making; 

- A clearer message regarding how REDD+ can contribute to other sectors and government 

agencies beyond forestry is also urgently needed such as the Mineral Resources Authority to 

ensure focus on the mining sector, which is a driver of deforestation; 

- Institutional arrangements for REDD+ coordination and implementation should be concretized 

and articulated in PNG’s National REDD+ Strategy; 

- There is a need for a REDD+ office/unit within the provincial administration office/structure; 

- There is a need for a stronger ownership and continued commitment of the leading government 

agencies; 

- A shift is needed from donor-driven to government-driven REDD+ implementation, with 

stronger ownership and continued high-level commitment of the leading government agencies 

and ministries. 

 

 
 

 


