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Issue, Challenge, Risk

4. Issues Challenges and Risks



This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+ 
results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been 
taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as 
a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

5. Main Lessons Learned

This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a 
semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents, 
and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+. 

In Dialogue process with different stakeholders  it is important to promote adoption of a comprehensive approach. Identify barriers to 
adoption & appropriate solutions proposal at landscape level.  Put emphasis on local Adaptation, but in synergy with Mitigation. Proposal 
to Improve local benefits – risk reduction, enhance biodiversity (including soil biodiversity ), and  to improve livelihoods and achieve 
positive impact on productive activities;  Addressed to all stakeholders in a full and informed participatory process. 

Actions to overcome, Adjustments to plan
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Q1

A1

Q2

Progress:
A2

Q3 Key Achievements with focus on higher level results:

A3

Q4 Important issues /problems that arose during the reporting period:

A4

Q5 Highlights of next steps in the following period:

A5

The Climate Change Committee of the National System for Environment Management, created in August 2012, serves as a 
deliberative body of policies, plans and programs related to climate change adaptation and mitigation. The Committee is 
currently formed by the Minister of Finance, the Minister of Public Works, Transportation, Housing and Urban Development, 
the Minister of Agriculture and Livestock, the Minister of Foreign Affairs, and the Minister of Environment and Natural 
Resources. This committee will be the Directive Body of the REDD-Plus Strategy and form the platform for high-level advocacy 

 

MARN consolidated effort a dialogue with indigenous communities of the National Environmental Policy, and for their full 
participation in the formulation of the National Strategy for the Environment. The Indigenous Board currently includes 15 
leaders representing indigenous organizations and communities from four indigenous areas in the country and its members 
have participated in early dialogue process on REDD +, as well as in pre-SESA Workshops. MARN has issued a ministerial 
decree to formalize the Board, to guarantee transparence and representativity.

Strengthen coordination mechanism and synergies among different initiatives and donors; Establish indicators and monitoring 
system for co-benefits; design Information System for Safeguards; Strengthen coordination with key stakeholders and 
government Instititucions. Design a Consultation Process, and prepare and implement a Communication Strategy on REDD. 
Start a National Forest Inventory.

1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.

El Salvador became a member of the FCPF in 2008 and, early 2011 the country signed a grant agreement with the World Bank 
for US$200,000.00, from the FCPF’s readiness fund, to formulate their Readiness Preparation Proposal (R-PP).  The R-PP was 
approved by the FCPF Participant Committee on October 2012, and a “completeness check” was issued by the Facility 
Management Team (FMT) of the FCPF in March 2013. El Salvador finalized its due diligence process in October 2013. El 
Salvador´s R-PP contains a detailed assessment of the drivers of deforestation and forest degradation, a preliminary 
methodology to define its emissions reference level based on past emission rates and future emissions estimates, a 
Monitoring, Reporting and Verification (MRV) system for REDD+, and actions for integrating environmental and social 
considerations into the REDD+ Readiness process, including the national REDD+ strategy. El Salvador signed a second grant 
agreement with World Bank for USD 3.6 Million to Readiness Preparation Phase in REDD+ with an Adaptation based Mitigation 
approach. With the second Grant will support El Salvador’s sectoral policies and programs though the development of REED+ 
to promote actions at the landscape level, which are conductive to the adoption of land use practices to restore degraded 
ecosystems, improve resilience to climate change, and mitigate greenhouse gases emission.As part of the implementation of 

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during 
the reporting period. Highlights of next steps in following period  -- key bullets only 

El Salvador signed the second grant for preparation phase of the project in January 2014, totaling 3.6 million dollars. The 
Project General Budget includes FCPF funds and Counterpart from GIZ and Government. With GIZ support El Salvador has 
established a steering committee for Reference Level calculation and MRV System, and it has started a Pilot Project in 
Cinquera Region. MARN, as REDD coordination institution, has officialized an Indigenous Board for Dialogue and Consultation 
Process, in the framework of REDD+ MbA Consultation Platform . On a South South Cooperation, Indigenous People from El 
Salvador received in capacitation in REDD plus. 
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3.  MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

Q3.1

A3.1

Q3.1.1 National Forest Reference Emission Level (REL)/Reference Level (RL) defined:
A3.1.1 N/A
Q3.1.2 Number of tons reduced during the reporting period as compared to REL/RL: 
A3.1.2 N/A

Q3.1.3 Source: <Select> Amount Provided:
A3.1.3.1 N/A A3.1.4.1 Currency
A3.1.3.2 N/A A3.1.4.2 Currency
A3.1.3.3 N/A A3.1.4.3 Currency

Source: <Select> Amount Provided:
N/A Currency
N/A Currency
N/A Currency
N/A Currency
N/A Currency

Amount of non-FCPF investments received under R-PP process:

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:

Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the 
following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society 
Organizations, Private Entities, Donors, and Others

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest 
resource management:

2 | P a g e
 MARN has established a dialogue process with Indigenous Communities for the National Policy on the Environment, as well as for 
their full participation in the formulation process of the National Environment Strategy. To follow up on this process, the Indigenous 
People formed a roundtable by representatives of indigenous leaders, both women and men, from across the country. The “Mesa 
Nacional Indígena” currently includes 15 leaders representing all four of the indigenous areas in the country and its members have 
participated in some of the REDD+ early information sessions as well as several of the pre-SESA dialogues hosted by MARN  The MARN 

The section below should provide qualitative and quantitative data on the progress towards expected results along the following 
subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the 
reporting, mention “does not apply – n/a”.

3.1  PROGRESS AT THE IMPACT LEVEL (if any data available)

N/A

Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as 
compared to the measured REL/RL, if any :



REDD + ANNUAL COUNTRY PROGRESS REPORTING

Page 2 of 4

# Preparation of the Plan of Action of the National Biodiversity Strategy

# Preparation of the Action Plan of the National Strategy for Climate Chang

#

#

# Reform Environmental Law

# Update of national environmental policy

#
Please describe these policy reforms:

3.2.1. REDD Readiness Progress

OUTCOME LEVEL

OUTPUT LEVEL

Support from FCPF (Yes/No)

NO

NO

NO

NO
NO
NO

NO

NO

Component 3. REL/RL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in 
developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.) :

Briefly describe progress made during the reporting period in developing the country Readiness Package:

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness 
Preparation Grant (>3.4 million USD)

Component 1. Readiness Organization and Consultation
Component

1a. National REDD+ Management Arrangements

1b. Consultation, Participation, and Outreach

2a. Assessment of Land Use, Land Use Change Drivers, Forest Law, 
Policy and Governance
2b. REDD+ Strategy Options
2c. Implementation Framework

Nb. and type of policy reforms  underway  or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):

Number of policy reforms during the reporting period that are: <Select from dropdown list>

Component 2. REDD+ Strategy Preparation

Updating the National Environmental Policy last June 2011. 
Reform Environmental Law November 2012 
we are currently in the process of developing the national strategy for biodiversity and climate change

2d. Social and Environmental Impacts

    Underway:

     Completed:

3.2  PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)

El Salvador submitted a Readiness Preparation Proposal (R-PP) to the Facility Management Team (FMT) in September 2012, which was reviewed by 
a Technical Advisory Panel (TAP), a working group consisting of Participants Committee (PC) members established for this purpose, and the World 
Bank. The PC acknowledged the extensive efforts made by El Salvador, and the high quality of the R-PP. The PC at its thirteenth meeting decided to 
allocate funding to El Salvador to enable it to move ahead with the preparation for readiness.El Salvador presented an updated R-PP in March 2013, 
and the FCPF FMT carried out the completeness check.
 The World Bank, as Delivery Partner, carried out a mission in April 2013 to provide technical guidance on additional activities and information 

required in preparation for the due diligence.
 Following recommendations made during a technical mission, El Salvador updated the R-PP and provided additional information on the R-PP 

components and on the SESA process with technical support provided by the Delivery Partner.

3. Reference Emissions Level/Reference Levels

4a. National Forest Monitoring System
Component 4. Monitoring Systems for Forests and Safeguards
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NO
4b. Information System for Multiple Benefits, Other Impacts, 
Governance, and Safeguards
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Please describe the current R-PP implementation 

Planned Milestones: Tracking:

N/A

5

% Completed:

Level of Achievement:

currently the RPP is approved during various actions performed in each of its components

Level of implementation of R-PP as a whole: 

20%

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E 
Framework 1.3b ):

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Select Actual 
Disbursement Rate Tracking

5

N/A

Select Actual 
Disbursement Rate Tracking

5

R-PP Budget - disbursement rate v 
planned disbursement rate

3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in % 

RF Grant - disbursement rate compared to planned disbursement rate

N/A

RF Grant - actual disbursement 
rate compared to planned 
disbursement rate

Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage: 

Disbursement rate of Total R-PP Budget in percentage: 

Up to 10% variance with plans 

Between 10 and  25% variance 

Between 25 and 40% variance 

More than 40% variance 

Not Applicable 

Up to 10% variance with plans 

Between 10 and 25% variance 

Between 25 and 40% variance 

More than 40% variance 

Not Applicable 
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5

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target Achievements of the Annual Target

N/A

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

N/A

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target

N/A 5

5

Sub-Component 1b

Sub-Component 2a Tracking

Sub-Component 1a Tracking*

3.2.1. REDD Progress Levels - Continued

Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant 
Agreement (additional grant of up to $5 million). Under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+ 
Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+
  
The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed 
with a four-color ‘traffic light’ scale and then explained.  In case the assessment is not applicable,  “Non Applicable” can be selected. 

The level of achievement of planned milestones per R-PP component should be self-assessed and reported,  as well as summarized through progress scores related to the synthesis of this overall achievement, 
qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be selected. This ‘traffic light’ scale is based on 
the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness preparations progress with the core 
aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Tracking

Overall Progress Progress Against Annual Targets

1a - National REDD+ Management 
Arrangements 
Purpose: setting-up national readiness 
management arrangements to manage 
and coordinate the REDD-plus readiness 
activities whilst mainstreaming REDD-plus 
into broader strategies
Assessment Criteria: (i) accountability and 
transparency; (ii) operating mandate and 
budget; (iiI) multi-sector coordination 
mechanisms and cross-sector 
collaboration; (iv) technical supervision 
capacity; (v) funds management capacity; 
(vi) feedback and grievance redress 
mechanism

Overall Progress Progress Against Annual Targets

 1b – Consultation, Participation, and 
Outreach 
Purpose: broad consultation with and 
participation of key stakeholders for future 
REDD+ programs, to ensure participation 
of different social groups, transparency 
and accountability of decision-making
Assessment Criteria: (i) participation and 
engagement of key stakeholders; (ii) 
consultation processes; (iii) information 
sharing and accessibility of information; 
(iv) implementation and public disclosure 
of consultation outcomes

Overall Progress Progress Against Annual Targets

2a: Assessment of Land Use, Land Use 
Change Drivers, Forest Law, Policy and 
Governance
Purpose: identify key drivers of 
deforestation and/or forest degradation, as 
well as activities concerning conservation, 
sustainable forest management, and 
enhancement of forest carbon stocks
Assessment Criteria: (i) assessment and 
analysis; (ii) prioritization of direct and 
indirect drivers/barriers to forest 
enhancement; (iii) links between 
drivers/barriers and REDD+ activities; (iv) 
actions plans to address natural resource 
rights, land tenure, governance; (v) 
implications for forest law and policy

5

5

5

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

N/A
0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

N/A
0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

N/A
0

0

0

0

0

0

0

0

0

Sub-Component 2b Tracking

Tracking

Tracking

2d: Social and Environmental Impacts
Purpose: Ensure compliance with the 
Common Approach and prepare a country 
specific Environmental and Social 
Management Framework (ESMF)
Assessment Criteria: (i)) analysis of social 
and environmental safeguard issues; (ii) 
REDD+ strategy design with respect to 
impacts; (iii) Environmental and Social 
Management Framework

Overall Progress Progress Against Annual Targets

Overall Progress

5

Overall Progress Progress Against Annual Targets

 2b: REDD+ Strategy Options
Purpose: Develop a set of policies and 
programs for addressing the drivers of 
deforestation and/or forest degradation
Assessment Criteria: (i) selection and 
prioritization of REDD+ strategy options; 
(ii) feasibility assessment; (iii) implications 
for strategy options on existing sectoral 
policies

5

5

Progress Against Annual Targets

2c: Implementation Framework 
Purpose: Set out credible and transparent 
institutional, economic, legal and 
governance arrangements necessary to 
implement REDD+ strategy options
Assessment Criteria: (i) adoption and 
implementation of legislation/regulations; 
(ii) guidelines for implementation; (iii) 
benefit sharing mechanism; (iv) national 
REDD+ registry and system monitoring 
REDD+ activities

Sub-Component 2d

Sub-Component 2c

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

N/A
0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

N/A
0

0

0

0

0

0

0

#REF!

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
0

N/A
0

0

0

*This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness 
preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

4b: Information System for Multiple 
Benefits, Other Impacts, Governance, and 
Safeguards
Purpose: Specify the non-carbon aspects 
prioritized for monitoring by the country
Assessment Criteria: (i) identification of 
relevant non-carbon aspects, and social 
and environmental issues; (ii) monitoring, 
reporting and information sharing; (iii) 
Institutional arrangements and capacities – 
Safeguards

Overall Progress Progress Against Annual Targets

Tracking

Tracking

TrackingSub-Component 4b

Overall Progress Progress Against Annual Targets

R-PP Component 3 - Reference Emissions 
Level/Reference Levels
Purpose: Development of the general 
approach to establish a REL/RL
Assessment Criteria: (i) demonstration of 
methodology; (ii) use of historical data, 
and adjusted for national circumstances; 
(iii) technical feasibility of the 
methodological approach, and consistency 
with UNFCCC/IPCC guidance and guidelines

Overall Progress Progress Against Annual Targets

 4a: National Forest Monitoring System
Purpose: Design and develop an 
operational forest monitoring system and 
describe the approach to enhance the 
system over time
Assessment Criteria: (i) documentation of 
monitoring approach; (ii) demonstration of 
early implementation; (iii) institutional 
arrangements and capacities- Forests

5

Sub-Component 4a

Component 3

5

Significant progress 

Progressing well, further 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 



REDD + ANNUAL COUNTRY PROGRESS REPORTING

Page 1 of 3

OUTCOME LEVEL

Currency

OUTPUT LEVEL

#:

In El Salvador, through the Ministry of Environment and Natural Resources two activities that                   

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve 
biodiversity within the approach to REDD+

As a synthesis of the following output level assessments, please describe indicators related to biodiversity 
conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E 
Framework indicator 3.A.):

Amount provided:

Please describe how these funds 
target biodiversity and forest 
community livelihood 
development:

The strategic proposal REDD + to El Salvador aims to promote activities that 
contribute simultaneously to mitigation and adaptation, and in turn allow 
addressing various international commitments, such as the conservation and 
restoration of forest ecosystems and sustainable forest management, 
consistent with the Strategic plan for Biodiversity of the Convention on 
Biological Diversity and the Aichi Targets  particularly target 15 which 

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF 
M&E Framework Indicator 3.B.): 

Examples of inherent social and biodiversity benefits of REDD+: 

Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF 
M&E Framework 3.2.a.): 

Please describe these actions on enhanced livelihoods and BD conservation, and restoration 
where Ips, CSO, and local communities participate actively:
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# of men  # of women

As part of early dialogue and information sharing meetings, over 120                                                                           

2

Yes/No: 

Yes

Yes/No: 
Yes

Number of IPs, REDD Country CSO representatives (men/women) having been successfully trained by FCPF 
training programs (FCPF M&E Framework 3.1.b.): 

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):  

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E 
Framework 3.2.b.):  

Please describe these activities aiming at maintaining or enhancing livelihoods of local 
communities:  
REDD+ strategic options
1. Harmonize sectoral policies and legislation linked to/influencing land use and land use 
change.
2. Activate legal instruments related with: a. Land planning and environmental zoning; b. 
Land use and Land use change; c. Agricultural practices regulation; d. Harvest burning; e. 
Illegal timber and firewood extraction

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.)?

Please describe these activities aiming at conserving biodiversity:  
The monitoring component has been prepared following the structure reflected in the RPP 
of El Salvador and to provide an analysis that allows evaluation of the performance of 
different components of the rpg. 
The MARN REDD Unit will be responsible for implementing the monitoring program through 
the different indicators and means of verification proposed that will verify if you are getting 
the expected results  These measurement indicators are set out in the RPP component 6 of 

Please list the 
training(s) 

conducted:

Duration (#of 
days)

# of participants
Rating

2

For the process of early dissemination meetings we                             

Frequency: Rating

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 
Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 
Not Applicable 
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Yes/No: 
Yes

3.2.4 Knowledge Sharing

Yes/No: 

1
2
3
4
5

Overall number by 
product:

250
170
84

250
170
84

250
170
84

250
170
84

Yes/No # Men # Women
Yes/No
Yes/No
Yes/No
Yes/No

# of Women
Knowledge Product 3:

# Total People Reached

# Total People Reached
# of Men

# of Women

# Total People Reached
# of Men

How many people have been reached by these knowledge products, if any?
Please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Have some experts of your country participated in any South-South learning activities? If yes, how many? 
List the South-South 

NO

Knowledge Product 4:

# of Men
# of Women

# Total People Reached
# of Men

# of Women

Knowledge Product 1:

Knowledge Product 2:

The purpose of the Complaints Bureau, Conflict Resolution, and making REDD + agreements                       

Has your country developed and published REDD+ knowledge products with FCPF support?
If yes, please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Yes All versions of the RPP of El Salvador 
Sheet 1 : Executive Summary RPP 
Sheet 2 : Questions about REDD Process
Sheet 3: What is SESA and SESA questions about the process 
Shett 4: Glossary REDD

Please describe these activities aiming at conserving biodiversity:  
Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an 
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OUTCOME LEVEL

Tracking

Tracking

Tracking

3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities

As a synthesis of the following output level assessments, please briefly specify:

Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant? 

4

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant? 

4

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant? 

4

REDD+ MbA Pilot Project in Cinquera Region, 
With GIZ REDD Programme support, El Salvador is implementing a 
pilot project in the region of Cinquera. This aims to promote forest 
conservation and promote the establishment of resilient 
agroforestry systems, to address the main drivers of deforestation 
and degradation. 

 Is important to recognize that the pilot project takes up the 
proposed REDD + El Salvador in the sense: 

1 A practical application of the concept "Mitigation Adaptation 
based" approach through a Non-Market. 
2 A commitment to restore and build resilience. 
3 An innovative, fair and equitable benefit-sharing mechanism (not 
tied to land ownership, as in the case of indigenous communities). 
4 Conducting a Strategic Environmental and Social Assessment and 
Management of REDD / UNFCCC safeguards. 
5 Review of relevant / harmonization of policies (Forest Policy, 

Through the implementation of the pilot project in the region 
Cinquera if social and economic benefits indirectly but long-term 
gain. Build resilience front Climate Change and reduce vulnerability 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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OUTPUT LEVEL

Yes/No
Yes/No

Yes/No
Yes/No

Date format: <Select>

Date: Amount provided: Currency

Date: Amount provided: Currency

Date: Amount provided: Currency

Please briefly describe the content of these early ideas or ER-Program:

As a synthesis of the following output level assessments, please briefly specify:

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

mm/dd/yyyyy

Amount and date of disbursements for ER Program according to plans, if relevant:

N/A

Has your country signed an ERPA?

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

Please briefly describe the content of this ERPA:

N/A
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