

FCPF DASHBOARD


Country Name (alphabetical order)	shaded = disbursing								
	PA Signed by Country Date (mm/dd/yy)	Formulation Grant (\$200k) Signed Date	R-PP Informal Presentation Date (latest)	R-PP Assessment Date	Final R-PP Submitted Date	Final R-PP Completeness Check Posted	R-PP Preparation Grant Signed	Member (M) or Observer (O) of UN-REDD	FIP Pilot Country
Argentina	01/05/09		03/24/10	06/28/10				O	
Bolivia	05/09/08							M	
Cambodia	04/17/09			03/24/11				M	
Cameroon	01/05/09	10/22/10							
CAR	04/07/09		03/24/11					O	
Chile									
Colombia	12/23/08	10/19/10	06/21/11					O	
Costa Rica	10/16/08	07/09/09		06/28/10				O	
DR Congo	08/16/08	03/19/09		03/23/10	07/21/10		03/24/2011	M	Y
El Salvador	05/28/09								
Equatorial Guinea									
Ethiopia	12/09/08	09/02/09	11/01/10	03/24/11					
Gabon**	07/31/08	10/06/09						O	
Ghana	08/20/08	04/01/09	10/27/09	03/23/10	10/01/11	x			Y
Guatemala	04/07/09							O	
Guyana	08/20/08	06/10/10	03/11/09	06/16/09	**			O	
Honduras	03/27/10								
Indonesia	10/21/09	3/15/2011***		06/16/09	06/16/09	x	06/11/2011	M	Y
Kenya	05/29/08	09/07/09		06/28/10	10/03/10	x		O	
Lao PDR	10/03/08	10/15/09		11/01/10		x			Y
Liberia	10/02/08	05/18/09	03/24/11	06/21/11					
Madagascar	08/12/08		11/01/10						
Mexico	08/28/09		03/27/09	03/23/10				O	Y
Mozambique	05/27/09								
Nepal	09/08/08	08/26/09		06/28/10	10/17/10	x	03/29/2011	O	
Nicaragua	11/24/08		06/21/11						
Panama	08/14/08			06/16/09	**			M	
PNG	02/20/09							M	
Paraguay	12/15/08							M	
Peru	11/25/08		06/29/10	03/24/11					Y
Republic of Congo	12/08/08	07/21/09		06/28/10	03/10/11	x		O	
Suriname	05/08/09		03/24/10						
Tanzania	06/24/09		06/29/10	11/01/10				M	
Thailand	12/29/09								
Uganda	12/18/08	09/08/09	03/24/11	06/21/11					
Vanuatu	09/17/09	05/14/10							
Vietnam	07/24/08		11/01/10	3/24/2011				M	
Totals:		16	15	19	6	6	3	20	6

* Countries chose not to avail of grant funding at this time. **To be determined by Country and delivery partner. ***This grant is Bank Executed.

REDD COUNTRY	Process Status and Issues
Argentina	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. Meanwhile, the FMT awaits the final R-PP that incorporates the changes requested by the PC in June 2010.
Bolivia	Work on the R-PP, tentatively expected for late 2011, has begun. The country has not yet requested an R-PP formulation grant.
Cambodia	Cambodia has requested support from the UNDP as a delivery partner and had its R-PP assessed in March 2011.
Cameroon	The 200K formulation grant is signed and disbursing. R-PP tentatively expected for late 2011.
CAR	Benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation. The R-PP underwent informal review in March 2011 at PC8 in Vietnam.
Chile	No PA signed as of yet. Discussions are underway following the PC6 resolution that expanded eligibility for funds to all FCPF REDD Participant Countries, including Chile. All available documentation for Chile was sent to the new administration in December 2010.
Colombia	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. The formulation grant was signed in October 2010 and was 50% disbursed as of February, 2011. The R-PP will be informally reviewed in June 2011.
Costa Rica	R-PP was assessed at PC6. R-PP is being revised to address key issues identified by the PC. Due diligence is underway in view of preparation grant to be signed in the coming months. Formulation grant is signed and 100% disbursed.
DR Congo	R-PP was assessed in March 2010. Preparation Grant was signed in March 2011.
El Salvador	Draft R-PP is expected for late 2011.
Equatorial Guinea	No signed PA. Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation.
Ethiopia	R-PP formulation grant signed and fully disbursed. R-PP underwent formal assessment in March 2011.
Gabon	R-PP formulation grant signed and cancelled due to lack of disbursement. A new grant is in process. R-PP is expected later in 2011.
Ghana	\$200k formulation grant is fully disbursed. R-PP assessed in March 2010. Preparation grant is expected to be signed in FY11.
Guatemala	Guatemala formally requested the formulation grant in February, 2011. A recent FCPF identification mission for meetings with sector authorities and CSOs on the preparation of the R-PP took place Feb 8-12, 2011.
Guyana	R-PP assessed in June 2009. Formulation was signed but cancelled on 1/18/11. Requested to access the grant through the IDB as a delivery partner to the FCPF on 11/17/10. Due diligence is underway in view of preparation grant. The FMT awaits the final R-PP submission.
Honduras	Honduras requested formulation grant in late 2010. A WB mission in February 2011 in the early stage of R-PP formulation prepared an Aide Memoire on the way forward. R-PP draft expected in late 2011.
Indonesia	R-PP was assessed in June 2009. FCPF R-PP Assessment Note is complete. A preparation grant was signed in June 2011.


REDD COUNTRY	Process Status and Issues
Kenya	R-PP was submitted for review in June 2010. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and 100% disbursed. The completeness check for the revised R-PP has been finalized.
Lao PDR	R-PP was submitted for review in November 2010. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing. The completeness check for the revised R-PP needs to be finalized.
Liberia	R-PP formulation grant signed and nearly fully disbursed. Draft was reviewed in March 2011. The R-PP will be formally assessed in June 2011 at PC9 in Oslo.
Madagascar	Draft R-PP was reviewed in March 2010 and was resubmitted in November 2010.
Mexico	R-PP was assessed in March 2010. Due diligence is underway in view of preparation grant. The FMT awaits the final R-PP to conduct completeness check.
Mozambique	Interested in accessing the \$200k formulation grant. The Minister of Environment put R-PP development on hold and to prioritize the development of a REDD Strategy but plans to use it as a planning document and may submit an informal draft for review in the coming months.
Nepal	\$200K FCPF Formulation Grant 100% disbursed as of April 2011. R-PP formally assessed in June 2010. PC decided to allocate grant funding for continued work on preparation for Readiness. FCPF Readiness Grant was signed in March 2011.
Nicaragua	In talks with GIZ, who is supporting R-PP formulation. The R-PP will likely be reviewed informally in June 2011. They are aiming to sign the Formulation grant within the coming weeks.
Panama	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a delivery partner.
PNG	In June 2011, PNG expressed interest in accessing the 200K in formulation grant funding.
Paraguay	Requested support from UNDP as a delivery partner.
Peru	R-PP submitted for informal review in March 2010. Revised draft R-PP presented in November 2010. Formal submission of R-PP was March 2011. Peru has requested support from IDB as a delivery partner.
Republic of Congo	R-PP was submitted for review at PC6. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing.
Suriname	Draft R-PP was reviewed in March 2010. Considering requesting support from a delivery partner.
Tanzania	Grant funds are not requested by Tanzania. R-PP submitted for Formal Assessment in November 2010.
Thailand	Requesting the 200K formulation grant.
Uganda	R-PP formulation grant is signed and disbursing. Draft R-PP will be reviewed in March 2011.
Vanuatu	Formulation grant is signed but not disbursing.
Vietnam	R-PP will be presented for assessment at PC8 in March 2011.

Status of REDD Countries



*FY11 R-PP Data includes PC9

FCPF Financial Summary as at June 2011 (\$US M)



1 Allocated grants = funds allocated for formulation grants and for additional preparation grants to REDD Countries that have had their R-PPs formally assessed.

2 Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC6/2010/9).

3 FCPF Costs and REDD Country Support = includes signed formulation grants and reserves set aside for fiduciary and secretariat support over the life of the Readiness Fund