

Revised: March 21, 2011



FCPF DASHBOARD


Country Name (alphabetical order)	R-PIN Selected Date	11 shaded are disbursing			R-PP Assessment Date	Final R-PP Submitted Date	R-PP Preparation Grant Signed	Member (M) or Observer (O) of UN-REDD	FIP Pilot Country
		PA Signed by Country Date (mm/dd/yy)	Formulation Grant (\$200k) Signed Date	R-PP Informal Presentation Date (latest)					
Argentina	Oct 08	01/05/09		03/24/10	06/28/10		O		
Bolivia	Jul 08	05/09/08					M		
Cambodia	Mar 09	04/17/09			03/24/11		M		
Cameroon	Oct 08	01/05/09	10/22/10						
CAR	Mar 09	04/07/09		03/24/11			O		
Chile	Mar 09								
Colombia	Oct 08	12/23/08	10/19/10				O		
Costa Rica	Jul 08	10/16/08	07/09/09		06/28/10		O		
DR Congo	Jul 08	08/16/08	03/19/09		03/23/10	07/21/10	M	Y	
El Salvador	Mar 09	05/28/09							
Equatorial Guinea	Mar 09								
Ethiopia	Oct 08	12/09/08	09/02/09	11/01/10	03/24/11				
Gabon**	Jul 08	07/31/08	10/06/09				O		
Ghana	Jul 08	08/20/08	04/01/09	10/27/09	03/23/10	10/01/11		Y	
Guatemala	Mar 09	04/07/09					O		
Guyana	Jul 08	08/20/08	06/10/10	03/11/09	06/16/09	**	O		
Honduras	Mar 09	03/27/10							
Indonesia	Mar 09	10/21/09	3/15/2011***		06/16/09	06/16/09	M	Y	
Kenya	Jul 08	05/29/08	09/07/09		06/28/10	10/03/10	O		
Lao PDR	Jul 08	10/03/08	10/15/09		11/01/10			Y	
Liberia	Jul 08	10/02/08	05/18/09	03/24/11					
Madagascar	Jul 08	08/12/08		11/01/10					
Mexico	Jul 08	08/28/09		03/27/09	03/23/10		O	Y	
Mozambique	Mar 09	05/27/09							
Nepal	Jul 08	09/08/08	08/26/09		06/28/10	10/17/10	O		
Nicaragua	Oct 08	11/24/08							
Panama	Jul 08	08/14/08			06/16/09	**	M		
PNG	Oct 08	02/20/09					M		
Paraguay	Oct 08	12/15/08					M		
Peru	Oct 08	11/25/08		06/29/10	03/24/11			Y	
Republic of Congo	Oct 08	12/08/08	07/21/09		06/28/10		O		
Suriname	Mar 09	05/08/09		03/24/10					
Tanzania	Mar 09	06/24/09		06/29/10	11/01/10		M		
Thailand	Mar 09	12/29/09							
Uganda	Oct 08	12/18/08	09/08/09	03/24/11					
Vanuatu	Oct 08	09/17/09	05/14/10						
Vietnam	Jul 08	07/24/08		11/01/10	3/24/2011		M		
Totals:	37		15	13	17	5	0	20	6

* Countries chose not to avail of grant funding at this time. **To be determined by Country and delivery partner. ***This grant is Bank Executed.


REDD COUNTRY	(Expected) R-PP Submission Date	Process Status and Issues
Argentina	4/12/2010	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. Meanwhile, the FMT awaits the final R-PP that incorporates the changes requested by the PC in June 2010.
Bolivia		Work on the R-PP, tentatively expected for late 2011, has begun. The country has not yet requested an R-PP formulation grant.
Cambodia	(03/31/2011)	Cambodia has requested support from the UNDP as a delivery partner and will have its R-PP assessed in March 2011.
Cameroon		R-PP tentatively expected for late 2011.
CAR		Benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation. The R-PP is scheduled for informal review in March 2011 in Vietnam.
Chile		No PA signed as of yet. Discussions are underway following the PC6 resolution that expanded eligibility for funds to all FCPF REDD Participant Countries, including Chile. All available documentation for Chile was sent to the new administration in December 2010.
Colombia	(4/15/2011)	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. The formulation grant was signed in October 2010 and was 50% disbursed as of February, 2011. The R-PP is expected for June 2011.
Costa Rica	(11/29/2010)	R-PP was assessed at PC6. R-PP is being revised to address key issues identified by the PC. Due diligence is underway in view of preparation grant to be signed in the coming months. Formulation grant is signed and 100% disbursed.
DR Congo	Final submission on 7/21/2010	R-PP was assessed in March 2010. Preparation Grant is expected to be signed in March 2011.
El Salvador		Draft R-PP is expected for late 2011.
Equatorial Guinea		No signed PA. Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation.
Ethiopia	(3/31/2011)	R-PP formulation grant signed and disbursing. R-PP formal assessment is in March 2011.
Gabon		R-PP formulation grant signed and cancelled due to lack of disbursement. A new grant is in process. R-PP is expected later in 2011.
Ghana	Final submission on 10/1/2011	R-PP assessed in March 2010. \$200k formulation grant is fully disbursed. Readiness grant is expected to be signed in FY11.
Guatemala		Guatemala formally requested the formulation grant in February, 2011. A recent FCPF identification mission for meetings with sector authorities and CSOs on the preparation of the R-PP took place Feb 8-12, 2011.
Guyana	6/16/2009	R-PP assessed in June 2009. Formulation was signed but cancelled on 1/18/11. Guyana requested to access the grant through the IDB as a delivery partner to the FCPF on 11/17/10. Due diligence is underway in view of preparation grant. The FMT awaits the final R-PP submission to conduct the completeness check.
Honduras		Honduras requested formulation grant in late 2010. A WB mission in February 2011 in the early stage of R-PP formulation prepared an Aide Memoire on the way forward. R-PP draft expected in late 2011.
Indonesia	Final submission on 6/16/2009	R-PP was assessed in June 2009. FCPF R-PP Assessment Note under preparation. A preparation grant is expected to be signed in the coming months.

REDD COUNTRY	(Expected) R-PP Submission Date	Process Status and Issues
Kenya	Final Submission on 10/3/2010	R-PP was submitted for review in June 2010. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and 100% disbursed. The completeness check for the revised R-PP has been finalized.
Liberia		R-PP formulation grant signed and disbursing. Draft R-PP will be reviewed in March 2011.
Madagascar	11/1/2010	Draft R-PP was reviewed in March 2010 and was resubmitted in November 2010.
Mexico	3/23/2010	R-PP was assessed in March 2010. Due diligence is underway in view of preparation grant. The FMT awaits the final R-PP to conduct completeness check.
Mozambique		Mozambique is interested in accessing the \$200k formulation grant. The Minister of Environment put R-PP development on hold and to prioritize the development of a REDD Strategy.
Nepal	Final Submission on 10/17/2010	\$200K FCPF Formulation Grant 90% disbursed as of March 2011. R-PP assessed in June 2010. PC decided to allocate grant funding for continued work on preparation for Readiness. FCPF Readiness Grant is ready to be signed pending submission of audit report for the formulation grant.
Nicaragua	(3/21/2011)	In talks with GIZ, who is supporting R-PP formulation. The R-PP will likely be reviewed informally in June 2011. They are aiming to sign the Formulation grant within the coming weeks.
Panama	6/16/2009	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a delivery partner.
PNG		Has not expressed interest in accessing grant funding.
Paraguay		Requested support from UNDP as a delivery partner.
Peru	11/1/2010	R-PP submitted for informal review in March 2010. Revised draft R-PP presented in November 2010. Formal submission of R-PP is confirmed for March 2011. Peru has requested support from IDB as a delivery partner.
Republic of Congo	6/29/2010	R-PP was submitted for review at PC6. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing.
Suriname		Draft R-PP was reviewed in March 2010. Considering requesting support from a delivery partner.
Tanzania	11/1/2010	Grant funds are not requested by Tanzania. R-PP submitted for Formal Assessment in November 2010.
Thailand		Requesting the 200K formulation grant.
Uganda		R-PP formulation grant is signed and disbursing. Draft R-PP will be reviewed in March 2011.
Vanuatu	(3/31/2011)	Formulation grant is signed but not disbursing.
Vietnam	(3/31/2011)	R-PP will be presented for assessment at PC8 in March 2011.

Status of REDD Countries



FCPF Financial Summary as at February 2011 (\$US M)



1 Allocated grants = funds allocated for formulation grants and for additional preparation grants to REDD Countries that have had their R-PPs formally assessed.

2 Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC6/2010/9).

3 FCPF Costs and REDD Country Support = includes signed formulation grants and reserves set aside for fiduciary and secretariat support over the life of the Readiness Fund