

Revised: October 27, 2010

# FCPF DASHBOARD


Country Name (alphabetical order)	R-PIN Selected Date	PA Signed by Country Date (mm/dd/yy)	Formulation Grant (\$200k) Signed Date	R-PP Informal Presentation Date	R-PP Assessment Date	Final R-PP Submitted Date	R-PP Preparation Grant Signed	Member (M) or Observer (O) of UN-REDD	FIP Pilot Country
	10 shaded are disbursing								
Argentina	Oct 08	01/05/09		03/24/10	06/28/10			O	
Bolivia	Jul 08	05/09/08						M	
Cambodia	Mar 09	04/17/09							
Cameroon	Oct 08	01/05/09							
CAR	Mar 09	04/07/09							
Chile	Mar 09								
Colombia	Oct 08	12/23/08							
Costa Rica	Jul 08	10/16/08	07/09/09		06/28/10			O	
DR Congo	Jul 08	08/16/08	03/19/09		03/23/10	07/21/10		M	Y
El Salvador	Mar 09	05/28/09							
Equatorial Guinea	Mar 09								
Ethiopia	Oct 08	12/09/08	09/02/09	11/01/10					
Gabon	Jul 08	07/31/08	10/06/09						
Ghana	Jul 08	08/20/08	04/01/09	10/27/09	03/23/10				Y
Guatemala	Mar 09	04/07/09							
Guyana	Jul 08	08/20/08	06/10/10	03/11/09	06/16/09				
Honduras	Mar 09	03/27/10							
Indonesia	Mar 09	10/21/09			06/16/09			M	Y
Kenya	Jul 08	05/29/08	09/07/09		06/28/10	10/03/10		O	
Lao PDR	Jul 08	10/03/08	10/15/09		11/01/10				Y
Liberia	Jul 08	10/02/08	05/18/09						
Madagascar	Jul 08	08/12/08		03/24/10					
Mexico	Jul 08	08/28/09		03/27/09	03/23/10			O	Y
Mozambique	Mar 09	05/27/09							
Nepal	Jul 08	09/08/08	08/26/09		06/28/10	10/17/10			
Nicaragua	Oct 08	11/24/08							
Panama	Jul 08	08/14/08			06/16/09			M	
PNG	Oct 08	02/20/09						M	
Paraguay	Oct 08	12/15/08						M	
Peru	Oct 08	11/25/08		06/29/10					Y
Republic of Congo	Oct 08	12/08/08	07/21/09		06/28/10			O	
Suriname	Mar 09	05/08/09		03/24/10					
Tanzania	Mar 09	06/24/09		06/29/10	11/01/10			M	
Thailand	Mar 09	12/29/09							
Uganda	Oct 08	12/18/08	09/08/09						
Vanuatu	Oct 08	09/17/09	05/14/10						
Vietnam	Jul 08	07/24/08		11/01/10				M	
<b>Totals:</b>	<b>37</b>	<b>35</b>	<b>13</b>	<b>10</b>	<b>13</b>	<b>3</b>	<b>0</b>	<b>13</b>	<b>6</b>

\* Countries chose not to avail of grant funding at this time


REDD COUNTRY	(Expected) R-PP Submission Date	Expected R-PP Preparation Grant Signature Date	Process Status and Issues
Argentina	4/12/2010		R-PP assessed at PC6. Due diligence is underway in view of preparation grant
Bolivia			
Cambodia	(03/1/2011)		Work on the R-PP has begun. Will not submit the informal R-PP as they have only had first consultation August 16 and a subsequent one in early Sept 2010.
Cameroon			R-PP tentatively expected for March 2011.
CAR			Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation. The R-PP is expected for November 2010.
Chile			No PA signed as of yet. Discussions are underway following the PC6 resolution that expanded eligibility for funds to all FCPF REDD Participant Countries, including Chile.
Colombia	(3/1/2011)		The formulation grant is in process and may be signed by November 2010. The R-PP is tentatively expected for the March 2011 PC8 meeting.
Costa Rica	(11/29/2010)		R-PP was assessed at PC6. R-PP is being revised to address key issues identified by the PC. Due diligence is underway in view of preparation grant. Formulation grant is signed and disbursing.
DR Congo	Final submission on 7/21/2010		R-PP was submitted for review at PC5. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing.
El Salvador			Draft R-PP is expected for March 2011 PC8 meeting.
Equatorial Guinea			No signed PA. Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation.
Ethiopia	(3/1/2011)		R-PP formulation grant signed and disbursing. R-PP is expected in March 2011.
Gabon	(3/1/2011)		R-PP formulation grant signed and cancelled due to lack of disbursement. A new grant is in process. R-PP is expected for March 2011.
Ghana	3/23/2010		R-PP assessed by PC5 and grant authorized. \$200k formulation grant is disbursed. Readiness grant is expected to be signed in FY11.
Guatemala			An R-PP is being formulated.
Guyana	6/16/2009		R-PP assessed at PC3. Formulation grant is signed but not yet disbursing. Due diligence is underway in view of preparation grant. Await final R-PP submission.
Honduras			Will likely submit an R-PP for review in fiscal year 2011.
Indonesia	6/16/2009		R-PP was submitted for review at PC3. PC decided to allocate grant funding for continued work on preparation for Readiness. \$200K FCPF Formulation Grant was not requested by the Government. FCPF R-PP Assessment Note under preparation.
Kenya	Final Submission on 10/3/2010		R-PP was submitted for review at PC6. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursed. The completeness check for the revised R-PP has been
Lao PDR	11/1/2010		Formulation grant is signed and disbursing. R-PP will be presented for assessment at PC7 in November 2010.
Liberia			R-PP formulation grant signed and disbursing. R-PP is being formulated.
Madagascar	11/1/2010		Draft R-PP was reviewed at PC5 and was resubmitted for PC7.

REDD COUNTRY	(Expected) R-PP Submission Date	Expected R-PP Preparation Grant Signature Date	Process Status and Issues
Mexico	3/23/2010		R-PP was assessed at PC5. Due diligence is underway in view of preparation grant.
Mozambique			Mozambique is interested in accessing the \$200k formulation grant. The Minister of Environment put R-PP development on hold and to prioritize the development of a REDD Strategy.
Nepal	Final Submission on 9/5/2010		\$200K FCPF Formulation Grant mostly disbursed as of October 2010. R-PP assessed at PC6. PC decided to allocate grant funding for continued work on preparation for Readiness. FCPF Readiness Grant in preparation (fiduciary arrangements to be finalized, WB due diligence ongoing, preparation of R-PP Assessment Note).
Nicaragua	(3/1/2011)		In talks with GTZ, who is supporting R-PP formulation. The R-PP is tentatively expected for March 2011.
Panama	6/16/2009		R-PP was assessed at PC3. Joint Program Document was signed by GOP in October of 2010. Due diligence is underway in view of preparation grant.
PNG			Has not expressed interest in accessing grant funding.
Paraguay			
Peru	11/1/2010		R-PP submitted for informal review at PC6. Revised draft R-PP presented at PC7.
Republic of Congo	6/29/2010		R-PP was submitted for review at PC6. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing.
Suriname			Draft R-PP was reviewed at PC5.
Tanzania	11/1/2010		Grant funds are not requested by Tanzania. R-PP submitted for Formal Assessment at PC7.
Thailand			On 8/2/10 CD of Thailand sent out a note alerting Thai Permanent Secretary (Ministry of Natural Resources and Environment) of their new eligibility for the 200k grant. The note also included the grant application.
Uganda			R-PP formulation grant is signed and disbursing. R-PP is expected in March 2011.
Vanuatu	(3/1/2011)		Formulation grant is signed. R-PP is expected XX.
Vietnam	(3/1/2011)		R-PP will be presented for informal review at PC7 in November 2010.

## Status of REDD Countries



## Total Formulation Grant Disbursement



## Formulation Grant Disbursement by Country

