

shaded = disbursing


Country Name (alphabetical order)	Formulation Grant (\$200k) Signed Date	R-PP Informal Presentation Date (latest)	R-PP Assessment Date	Final R-PP Submitted Date	Final R-PP Completeness Check Posted	R-PP Preparation Grant Signed	Member (M) or Observer (O) of UN-REDD	FIP Pilot Country
Argentina		03/24/10	06/28/10				O	
Bolivia							M	
Cambodia			03/24/11				M	
Cameroon	10/22/10							
CAR		03/24/11	10/18/11				O	
Chile								
Colombia	10/19/10	06/21/11	10/18/11				O	
Costa Rica	07/09/09		06/28/10				O	
DR Congo	03/19/09		03/23/10	07/21/10	x	03/24/2011	M	Y
El Salvador	07/20/11							
Equatorial Guinea								
Ethiopia	09/02/09	11/01/10	03/24/11				O	
Gabon**	10/06/09						O	
Ghana	04/01/09	10/27/09	03/23/10	10/01/11	x			Y
Guatemala		10/19/11					O	
Guyana	06/10/10	03/11/09	06/16/09	**			O	
Honduras							O	
Indonesia	3/15/2011***		06/16/09	06/16/09	x	06/11/2011	M	Y
Kenya	09/07/09		06/28/10	10/03/10	x		O	
Lao PDR	10/15/09		11/01/10		x			Y
Liberia	05/18/09	03/24/11	06/21/11					
Madagascar		11/01/10						
Mexico		03/27/09	03/23/10				O	Y
Mozambique		10/19/11						
Nepal	08/26/09		06/28/10	10/17/10	x	03/29/2011	O	
Nicaragua	08/31/11	06/21/11						
Panama			06/16/09	**			M	
PNG							M	
Paraguay							M	
Peru		06/29/10	03/24/11				O	Y
Republic of Congo	07/21/09		06/28/10	03/10/11	x		O	
Suriname		03/24/10						
Tanzania		06/29/10	11/01/10				M	
Thailand								
Uganda	09/08/09	03/24/11	06/21/11					
Vanuatu	05/14/10							
Vietnam		11/01/10	3/24/2011				M	
Totals:	18	17	21	8	7	3	23	6

* Countries chose not to avail of grant funding at this time. **To be determined by Country and Delivery Partner. ***This grant is Bank Executed.


REDD COUNTRY	Process Status and Issues
Argentina	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. Argentina's resubmitted R-PP is currently under review to determine if changes requested by the PC in June 2010 are incorporated.
Bolivia	Work on the R-PP, tentatively expected for late 2011, has begun. The country has not yet requested a US\$ 200,000 formulation grant.
Cambodia	Cambodia has requested support from the UNDP as a Delivery Partner and had its R-PP assessed in March 2011.
Cameroon	The US\$ 200,000 formulation grant is signed and disbursing. R-PP tentatively expected for early 2012.
CAR	Benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation. The R-PP underwent informal review in March 2011 at PC8 in Vietnam and will be formally reviewed at PC10 in October 2011.
Chile	Discussions are underway since PC6 resolution that expanded eligibility for funds to all FCPF REDD Participant Countries. All available documentation was sent to the administration in December 2010. Chile decided to submit a revised R-PIN before signing the PA.
Colombia	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. The formulation grant was signed in October 2010 and was well over 50% disbursed as of October, 2011. The R-PP will be formally reviewed in October 2011.
Costa Rica	R-PP was assessed at PC6. R-PP is being revised to address key issues identified by the PC. Due diligence completed. Draft preparation grant agreement is being reviewed by government. US\$ 200,000 formulation grant is signed and 100% disbursed.
DR Congo	R-PP was assessed in March 2010. Preparation Grant was signed in March 2011 and is currently disbursing.
El Salvador	Draft R-PP is expected for late 2011. El Salvador signed their \$200,000 formulation grant on July 20, 2011.
Equatorial Guinea	No signed PA. Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation.
Ethiopia	R-PP formulation grant signed and fully disbursed. R-PP underwent formal assessment in March 2011.
Gabon	R-PP formulation grant signed and cancelled due to lack of disbursement. A new grant is in process. R-PP is expected in early 2012.
Ghana	\$200,000 formulation grant is fully disbursed. R-PP assessed in March 2010. Preparation Grant is in preparation (fiduciary arrangements finalized, WB due diligence completed, preparation of R-PP Assessment Note completed).
Guatemala	Guatemala formally requested the formulation grant in February, 2011. The R-PP will be informally reviewed in October 2011 at PC10.
Guyana	R-PP assessed in June 2009. Formulation grant signed but cancelled on 1/18/11. Requested to access the grant through the IDB as a Delivery Partner on 11/17/10. Due diligence is underway in view of preparation grant. The FMT awaits the final R-PP submission.
Honduras	Honduras requested US\$ 200,000 formulation grant in late 2010. R-PP draft expected in late 2011. There is a need for a Delivery Partner to work with Honduras.
Indonesia	R-PP was assessed in June 2009. FCPF R-PP Assessment Note is complete. A preparation grant was signed in June 2011 and is currently disbursing.

REDD COUNTRY	Process Status and Issues
Kenya	Formulation grant is 100% disbursed. Completeness check for revised R-PP is finalized and posted. Preparation Grant is in preparation (fiduciary arrangements to be finalized, WB due diligence ongoing, preparation of R-PP Assessment Note underway).
Lao PDR	R-PP was submitted for review in November 2010. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing. The completeness check for the revised R-PP needs to be finalized.
Liberia	R-PP formulation grant signed and nearly fully disbursed. Draft was reviewed in March 2011. The R-PP was formally assessed in June 2011 at PC9 in Oslo.
Madagascar	Draft R-PP was reviewed in March 2010 and was resubmitted in November 2010.
Mexico	R-PP was assessed in March 2010. Due diligence is completed. A draft preparation grant agreement is being reviewed by the Government.
Mozambique	Interested in accessing the \$200k formulation grant. The R-PP will be informally reviewed in October 2011 at PC10.
Nepal	\$200K Formulation Grant 100% disbursed. R-PP formally assessed in June 2010. PC decided to allocate grant funding for continued work on preparation for Readiness. FCPF Preparation Grant was signed in March 2011 and is disbursing.
Nicaragua	In talks with GIZ, who is supporting R-PP formulation. The draft R-PP was informally reviewed at PC9. The US\$200,000 formulation grant was signed in August 2011.
Panama	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a Delivery Partner.
PNG	In June 2011, PNG expressed interest in accessing the 200K in formulation grant funding and thus will need a Delivery Partner.
Paraguay	Requested support from UNDP as a Delivery Partner.
Peru	R-PP was formally assessed at PC8 in March 2011. Peru has requested support from IDB as a Delivery Partner.
Republic of Congo	R-PP reviewed in June 2010 where PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is fully disbursed. Final R-PP was submitted and posted. Due diligence is underway with view of signing USD3.4 million grant to support key activities.
Suriname	Draft R-PP was reviewed in March 2010. Considering requesting support from a Delivery Partner.
Tanzania	Grant funds are not currently requested by Tanzania. R-PP submitted for Formal Assessment in November 2010 (PC7).
Thailand	Government of Thailand Dept of National Parks & Plant Conservation requesting a Bank executed formulation grant (\$200,000). They plan to implement the \$3.4 million preparation grant as recipient executed. A Grant Funding Request was prepared to move the grant forward.
Uganda	US\$ 200,000 R-PP formulation grant is signed and disbursing. R-PP was formally assessed at PC9 where PC decided to allocate grant funding for continued work on preparation for Readiness.
Vanuatu	Formulation grant is signed but not disbursing. The current R-PP formulation grant of US\$ 200 000 has a closing date of December 31, 2011.
Vietnam	R-PP was presented for assessment at PC8 in March 2011. R-PP is being finalized,(per PC8 Resolution) and may be submitted in late 2011.

Status of REDD Countries



FCPF Financial Summary as at October 2011 (\$US M)



1 Allocated grants = funds allocated for formulation grants and for additional preparation grants to REDD Countries that have had their R-PPs formally assessed.

2 Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC6/2010/9).

3 FCPF Costs and REDD Country Support = includes signed formulation grants and reserves set aside for fiduciary and secretariat support over the life of the Readiness Fund