



WORLD BANK GROUP
Climate Change

Chilean Readiness Package and WB support as Delivery Partner

Leonel Iglesias (GCCFL)

On behalf of Peter Jipp (GPENR)

Ghana, September 26-30, 2015

Chile has made significant progress in achieving the Grant's Objectives

- Chile has submitted a high quality package of reports and studies on readiness preparation for REDD+;
- Readiness Package is duly published on the FCPF website, and the process is framed, and aligned within the National REDD+ Strategy (ENCCRIV) of Chile. The ENCCRIV is the country's instrument to meet requirements on forests, climate change and desertification, including NDC and proposals to CF and GCF and other financial contributors.
- FCPF readiness process and milestones are aligned to the country's next steps on investment and results-based payments.
- Chile's Grant Reporting and Monitoring (GRM) shows that significant progress has been made in the implementation of Readiness Activities;

Chile has made significant progress in achieving the Grant's Objectives

- Total disbursements 54% (\$2.05M) to date; with remaining funds fully committed and expected to disburse before December 2017.
- An initial slow pace of disbursement was due to procurement of large contracts, however these issues have been resolved – Chile was the LAC country with the highest disbursement in FY16 (\$1.274M); a 400% increase over FY15.
- The recently updated WB Procurement Framework is also expected to help expediting procurement.

Chile's REDD+ Strategy –ENCOCRV-

- focuses exclusively on native forests – shifting the paradigm away from “exotic” plantations towards a PES
- targets small and medium forest owners, who have historically had limited participation in national forest incentive schemes
- pioneers methodologies to measure and monitor forest degradation through a combination of remote sensing and “ground truthing”
- emphasizes adaptation co-benefits from reduced desertification and land degradation
- is built on a thoroughly participatory process which will serve as an example both domestically and internationally
- Has chosen CONAF to lead the process and represent the country to UNFCCC and other Conventions

Chile and The World Bank processing next steps

- Chile is building on their recent achievements:
 - Fine-tuning the benefit sharing mechanism, REDD+ feedback and grievance redress mechanism, updating a legal analysis on ER title transfer, working on the National REDD+ Registry;
 - Chile's draft ESMF was published in July 2016 with ongoing work to produce guidelines for field application;
 - Chile will move from sub-national to national FREL/FRL through a stepwise approach (by 2018);
 - Centralization of MRV systems at CONAF and other state institutions is planned for the near future;
 - Chile is among the countries which are pioneering program designs for results based payments, and its ERPD presentation to Carbon Fund Participants is an agenda item for the CF15 in December.
- World Bank processing next steps:
 - ERPD concept note review and FCPF 5M grant decision meeting are expected in October/November 2016.

Thank you

