


FCPF DASHBOARD

 FOREST CARBON PARTNERSHIP FACILITY	R-PIN Selected Date	PA Signed by Country Date (mm/dd/yy)	R-PP Formulation Grant Funding Available (\$200k)	WB signed R-PP Formulation Grant Date	R-PP Informal Presentation Date	R-PP Assessment Date	Readiness Preparation Grant Funding Available (≤\$3.6M)	R-PP Preparation Grant Signed	Member (M) or Observer (O) of UN-REDD	FIP Pilot Country
Country Name (alphabetical order)										
Argentina	Oct 08	01/05/09	Y		03/24/10	06/28/10			O	
Bolivia	Jul 08	05/09/08	Y				Y		M	
Cambodia	Mar 09	04/17/09								
Cameroon	Oct 08	01/05/09	Y				Y			
CAR	Mar 09	04/07/09								
Chile	Mar 09									
Colombia	Oct 08	12/23/08	Y				Y			
Costa Rica	Jul 08	10/16/08	Y	07/09/09		06/28/10	Y		O	
DR Congo	Jul 08	08/16/08	Y	03/19/09		03/23/10	Y		M	
El Salvador	Mar 09	05/28/09								
Equatorial Guinea	Mar 09									
Ethiopia	Oct 08	12/09/08	Y	09/02/09			Y			
Gabon	Jul 08	07/31/08	Y	10/06/09			Y			
Ghana	Jul 08	08/20/08	Y	04/01/09	10/27/09	03/2/10	Y			Y
Guatemala	Mar 09	04/07/09								
Guyana	Jul 08	08/20/08	Y	06/10/10	03/11/09	06/16/0	Y			
Honduras	Mar 09	03/27/10								
Indonesia	Mar 09	10/21/09				06/16/09	Y		M	Y
Kenya	Jul 08	05/29/08	Y	09/07/09		06/28/10	Y		O	
Lao PDR	Jul 08	10/03/08	Y	10/15/09			Y			Y
Liberia	Jul 08	10/02/08	Y	05/18/09			Y			
Madagascar	Jul 08	08/12/08	Y		03/24/10		Y			
Mexico	Jul 08	08/28/09	Y		03/27/09	03/23/10	Y		O	
Mozambique	Mar 09	05/27/09								
Nepal	Jul 08	09/08/08	Y	08/26/09		06/28/10	Y			
Nicaragua	Oct 08	11/24/08	Y							
Panama	Jul 08	08/14/08	Y			06/16/09	Y		M	
Papua New Guinea	Oct 08	02/20/09	Y*				Y		M	
Paraguay	Oct 08	12/15/08	Y				Y		M	
Peru	Oct 08	11/25/08	Y		06/29/10		Y			Y
Republic of Congo	Oct 08	12/08/08	Y	07/21/09		06/28/10			O	
Suriname	Mar 09	05/08/09			03/24/10					
Tanzania	Mar 09	06/24/09	n.a.*		06/28/10				M	
Thailand	Mar 09	12/29/09								
Uganda	Oct 08	12/18/08	Y	09/08/09						
Vanuatu	Oct 08	09/17/09	Y	05/14/10						
Vietnam	Jul 08	07/24/08	Y				Y		M	
Totals:			25	13	7	11	21			5

* Countries chose not to avail of grant funding at this time

**REDD
COUNTRY**


**F C P F DASHBOARD
OVERALL COMMENTS ON PROGRESS / ISSUES**



Argentina	Submitted an R-PP in April for formal review at PC6.
Bolivia	A draft R-PP was sent on an informal basis.
Cambodia	Has begun working on the R-PP.
Cameroon	R-PP tentatively expected for March 2011.
CAR	Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation. The R-PP is expected for November 2010.
Chile	Chile is not interested in engaging until funds are available. No PA signed.
Colombia	The formulation grant is in process and may be signed by July 2010. The R-PP is tentatively expected for November 2010.
Costa Rica	Made informal presentation of R-PP at PC4. Formulation grant is signed and disbursing. R-PP will be reviewed at PC6.
DR Congo	R-PP assessed by PC5 and preparation grant authorized. The R-PP revision is expected soon. \$200K Formulation grant is already disbursing.
El Salvador	WB is not involved in forestry in the country. Another delivery partner may need to be identified.
Equatorial Guinea	No signed PA. Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation.
Ethiopia	R-PP formulation grant signed and disbursing. R-PP is expected in March 2011.
Gabon	R-PP formulation grant signed. Not yet disbursing. R-PP is expected for March 2011.
Ghana	R-PP assessed by PC5 and grant authorized. \$200K formulation grant is disbursed. Readiness grant is expected in FY11.
Guatemala	An R-PP is being formulated.
Guyana	R-PP assessed at PC3. Formulation grant is signed but not yet disbursing. Due diligence is underway in view of preparation grant.
Honduras	Will likely submit an R-PP for review in fiscal year 2011.
Indonesia	R-PP assessed at PC3. Readiness grant is expected to be signed in August 2010.
Kenya	R-PP submitted for review at PC6. Formulation grant is signed and disbursing.
Lao PDR	Formulation grant is signed and disbursing. R-PP is expected to be presented in October 2010.
Liberia	R-PP formulation grant signed and disbursing. R-PP is being formulated.
Madagascar	Draft R-PP was reviewed at PC5 and will be resubmitted for November 2010.
Mexico	R-PP was assessed at PC5. Due diligence is underway in view of preparation grant.
Mozambique	Mozambique is interested in accessing the \$200k formulation grant but is not yet eligible.
Nepal	Formulation grant signed and disbursing. R-PP will be presented at PC6.
Nicaragua	In talks with GTZ, who is supporting R-PP formulation. The R-PP is tentatively expected for March 2011.
Panama	R-PP was assessed at PC3. Due diligence is underway in view of preparation grant.
Papua New Guinea	Has not expressed interest in accessing grant funding.
Paraguay	A delivery partner other than the WB may need to be identified.
Peru	Grant application is complete. R-PP submitted for informal review at PC6.
Republic of Congo	R-PP submitted for review and potential grant authorization at PC-6. Formulation grant is signed and disbursing.
Suriname	Draft R-PP was reviewed at PC5. Revised R-PP is expected for November 2010.
Tanzania	Draft R-PP submitted for informal review at PC-6. Grant funds are not requested by Tanzania.
Thailand	Thailand is interested in accessing the \$200k formulation grant but is not yet eligible.
Uganda	R-PP formulation grant is signed and disbursing. R-PP is expected November 2010.
Vanuatu	Formulation grant is signed.
Vietnam	R-PP is expected to be presented in November 2010.

DRAFT


Expenditures and Commitments to Date (\$USm)




Status of REDD Country Participation



Signed Grants by Region



All Formulation Grants



Formulation Grant Disbursement by Region (\$USk)

