

## **REDD Readiness Progress Fact Sheet**

**COUNTRY: Indonesia**

**February, 2011**

### **1. R-PP Preparation and FCPF Readiness grant**

- R-PP assessed by FCPF PC at PC4 (June, 2009)
- FCPF R-PP Assessment Note under preparation. Expected signature is March/April 2011
- Indonesia briefed the PC on progress made regarding their comments on the R-PP
- Indonesia selected as a FIP (Forest Investment Program) pilot country
- \$200K FCPF Formulation Grant was not requested by the Government

### **2. National REDD Readiness Management Arrangements**

- National REDD working group created by Ministerial Decree in 2009, chaired by Ministry of Forestry
- Under the Norwegian Lol process (US\$ 1 billion), Indonesia created a Task Force which is currently assessing implementing mechanism for REDD+ in the country (REDD+ Agency, MRV agency, REDD+ Strategy). First draft results are already available.
- Indonesia announced Central Kalimantan as Demonstration Activity to be financed under the Norway Lol

### **3. Stakeholder Consultations and Communication**

- Consultations at national level with civil society and other stakeholders are currently taking place under the leadership of Bappenas and the Ministry of Forestry, under the umbrella of the UKP4 (Presidential task force for REDD+ in Indonesia).
- Consultations are concentrating on the Indonesian REDD+ Strategy and on the identification of the first REDD+ Demonstration Activities (Central Kalimantan).
- The FCPF will also contribute to the national consultation efforts, by building capacity at a national and sub-national level, by working on a Strategic Environmental and Social Assessment of REDD+ Strategy options and by consulting on the Management Framework for sub-national implementation.

### **4. REDD Strategy Preparation**

- Extensive studies on the drivers of deforestation were prepared (e.g. IFCA reports) and laid out in the R-PP.
- National Coordination is currently preparing comprehensive REDD+ Strategy. Draft version was already disclosed on the web. Further more advanced options are expected during early 2011.

### **5. Implementation Framework**

- The Ministry of Forestry approved a decree that defines eligibility of REDD+ demonstration activities in Indonesia (2009).
- More than 50 Demonstration Activities are being prepared; The Ministry of Forestry is currently assessing which

## **REDD Readiness Progress Fact Sheet**

**COUNTRY: Indonesia**

**February, 2011**

**Demonstration Activities should be recognized according to their regulation.**

- **Possible FIP and FCPF Carbon Fund support might build on current consultation process.**

### **6. SESA**

- **The government and civil society prepared draft ToRs for SESA validation.**
- **The SESA and Environmental and Social Management Framework (ESMF) will be implemented by DKN, an independent body that specializes in forest policies and consultations.**
- **SESA/ESMF TORs disclosed. Final consultation on TORs will take place prior to the start of the SESA process**

### **7. Development of a Reference Scenario**

**The initial work is done. However, no comprehensive approach is published as of yet on the REL/RL system for the national and sub-national approach.**

### **8. MRV**

- **The Norway LoI requires the creation of a national independent agency for MRV. It is not certain how and when this will be established.**
- **There is a larger support program to install a National Accounting System financed by AusAid.**

### **9. Other**