

REDD Readiness Progress Fact Sheet

COUNTRY: Lao PDR

February, 2011

1. R-PP Preparation and FCPF Readiness grant

- R-PP assessed by FCPF PC at PC7 (November, 2010), a revised version of the R-PP was submitted to the FCPF Secretariat in February 2011
- Lao PDR selected as a FIP (Forest Investment Program) pilot country. First scoping mission took place in January 2011
- \$200K FCPF Formulation Grant was requested by the Government, signed in October 2009, and is mostly disbursed.
- FCPF Assessment Note is under preparation. Expected date for grant signature is May 2011

2. National REDD Readiness Management Arrangements

No further development since the preparation of the Readiness Preparation Proposal

3. Stakeholder Consultations and Communication

No further development since the preparation of the Readiness Preparation Proposal assessment

4. REDD Strategy Preparation

No further development since the preparation of the Readiness Preparation Proposal assessment

- FIP will organize a mission to discuss the Investment Plan (dates dbd)

5. Implementation Framework

- **No further development since the preparation of the Readiness Preparation Proposal assessment**

6. SESA

TORs are being prepared by the Government and will be consulted (dates tbd)

7. Development of a Reference Scenario

No further development since the preparation of the Readiness Preparation Proposal assessment

REDD Readiness Progress Fact Sheet

COUNTRY: Lao PDR

February, 2011

8. MRV

No further development since the preparation of the Readiness Preparation Proposal assessment

9. Other