

REDD Readiness Progress Fact Sheet

COUNTRY: COSTA RICA

October 2012

1. R-PP Preparation and FCPF Readiness grant

- \$200K FCPF Formulation Grant was signed in June 2009 and was closed in July 2010. This Formulation Grant allowed Costa Rica to contract consultants to support the formulation of the R-PP, to develop a study on land use, to generate methodology for the determination of the Reference Scenario and MRV, and, principally, to finance information-sharing meetings and workshops with various stakeholders groups, civil society, and Indigenous Peoples about the Government's interest in undertaking a REDD+ initiative.
- R-PP assessed by FCPF PC at PC6 (June 2010), and Readiness Preparation Grant funding authorized by the PC.
- A due diligence mission was undertaken by a diverse World Bank team in January 2011, accompanied by a representative of the Bank Information Center as an observer, and representatives of the Costa Rican government. This mission carried out field visits to Indigenous Peoples territories in the Atlantic and Pacific areas where a large proportion of forests are located. The mission spoke to numerous stakeholders, including government officials, non-governmental organizations, and indigenous peoples and representatives in the field and in the capital, San Jose. Discussions were also held with the German technical assistance agency (GIZ) on donor coordination for REDD+ Readiness.
- A national scoping workshop was held in May 2011 to initiate the SESA process. Relevant sectors of society were represented, including Indigenous Peoples, other forest-dependent people, rural landowners, and others.
- World Bank held internal review meeting and authorized the Task Team to continue accompanying Costa Rica in the Preparation Phase.
- The \$3.6 million Preparation Grant was signed by Costa Rica's Minister of Environment, Energy and Telecommunications, Rene Castro, and the World Bank Director for Central America, Felipe Jaramillo in July 2012. All requirements for disbursement have been fulfilled. The grant was originally for U\$3.4 million and now includes grievance mechanism in its total.
- The indigenous network for the Atlantic is planning a training mechanism for other indigenous groups using cultural mediators.
- A consultancy regarding the creation of a National Safeguards Information System will be implemented with UN-REDD financing.
- Gender will be included in the strategy as a transversal theme through a consultancy financed by the REDD/GIZ Project.

2. National REDD Readiness Management Arrangements

- Since 1997 the National Forestry Financing Fund (FONAFIFO) has implemented a Payment for Environmental Services Program in Costa Rica, with support from the World Bank.
- Building on this experience, FONAFIFO's Board of Directors will be the REDD+ Coordinating Entity.
- FONAFIFO Board of Directors will be expanded to create a REDD+ Executive Board by including one Indigenous Peoples' representative and one civil society representative. Indigenous Peoples and civil society representatives that will form part of the REDD+ Executive Board will be elected based on a self-selection process, which will be supported with funds from GIZ and the \$3.4 M FCPF Readiness Grant.
- Costa Rica has established a methodology to set up the REDD+ Executive Board of Directors and the SESA Working Group within the Board. The country is reviewing the list of representative people so that the Board is highly inclusive and represents all relevant sectors.
- There's a proposal to change the name "Board of Directors" to "Executive Committee".
- The development of networks of organized groups such as UNAFOR (*campesino*), RED GNOBE (indigenous) have

REDD Readiness Progress Fact Sheet

COUNTRY: COSTA RICA

October 2012

been promoted and additionally the Southern Indigenous Red Network is being created.

3. Stakeholder Consultations and Communication

- FONAFIFO carried out a series of early information dissemination workshops and has engaged in initial dialogue on the REDD+ process with a wide range of stakeholder groups, and with Indigenous Peoples in the Atlantic and Pacific areas through the structure of the ADIIs (*Asociación de Desarrollo Integral Indígena*).
- In order to ensure broad and effective participation as well as culturally appropriate consultations, FONAFIFO conducted an exercise identifying all key stakeholder institutions/organizations, including Indigenous Peoples representative organizations and the non-Indigenous local communities such as forest-dependent *campesinos*
- 19 ADIIs have participated in the initial discussion regarding the self-selection process of an Indigenous Peoples representative to the REDD+ Executive Board and this process will further include the broad participation of Indigenous Peoples traditional structures at the local level. This process will be finalized with support from the Readiness Grant, also fostering the participation of traditional forms of indigenous people representation.
- A national scoping workshop was held in May 2011 to initiate the SESA process. Relevant sectors of society were represented, including Indigenous Peoples, other forest-dependent people, rural landowners, and others.
- Costa Rica, in close coordination with the indigenous people, designed a consultation methodology that should be integrated to a national consultation process this year.
- A consultant was hired to recommend a selection methodology for the Working Group members (Consultation Working Group). In the case of Indigenous People, the government is supporting the process so that they self select the indigenous people representative at national level.
- PIR's have participated in two video-conference about R-Package and Benefit sharing.
- The consultation protocol is being developed at the national level; Acicafoc will convene Civil society and Campesinos, the National Forestry Office will convene the private sector and the REDD Secretariat will convene the academic sector and public sector. The indigenous people will have an autonomous process. A group of 17 indigenous territories have elaborated a participation and consultation proposal; however they are in a consensus-building process with the other six indigenous territories.

4. REDD Strategy Preparation

- **Vision:** Strengthen and broaden the Payment for Environmental Services (PES) program. PES is an innovative program that has been implemented in Costa Rica that pays private and community landholders for conserving and restoring forests, in order to generate environmental services. The REDD strategy will be discussed in this framework, and it is hoped that REDD+ can help overcome a few imperfections in the PES mechanism and create a few complementary elements to achieve a more effective program.
- Strategic actions have been reviewed and the country has now rearranged a group of eight strategic actions.
- As part of the REDD+ strategy an ER PIN was prepared for a project at the national level for reduction of emissions that will be presented at the Carbon Fund Meeting in October to be held in Paris.
-

5. Implementation Framework

REDD Readiness Progress Fact Sheet

COUNTRY: COSTA RICA

October 2012

- Costa Rica is a signatory of ILO Convention 169, and thus has committed to obtain the free, prior, and informed consent of Indigenous Peoples for activities that would affect them; and to identify appropriate traditional decision-making mechanisms.
- FONAFIFO has suggested the creation of a Patrimonial Fund (endowment fund) to help financing the REDD strategy and include the forest sector in a compensation scheme to support Costa Rica's carbon neutrality.
- Costa Rica recognizes carbon and other environmental services as property of the land owner, by law.
- A process has been initiated to address the challenges of competing land claims including overlapping titles (occasionally between Indigenous and non-indigenous communities) and consolidating land rights, supported by the Inter-American Development Bank.
- The titling and cadaster report of the project, which clarifies land rights for the 17 indigenous territories and protected areas will be used to support to the implementation of REDD+.

6. SESA

- Logical framework for SESA included in R-PP.
- With technical assistance from the World Bank, FONAFIFO has prepared a draft SESA Scope of Work for discussion with key stakeholder groups.
- Specific environmental and social safeguards policies were identified for the readiness phase and the preparation of the ESMF (Environmental and Social Management Framework) as part of the R-Package.
- A national SESA scoping workshop was held in May 2011 to initiate the SESA process. Relevant sectors of society were represented, including Indigenous Peoples, other forest-dependent people, rural landowners, and others.
- Proceedings of the national scoping workshop were distributed to stakeholders, with responses to risks and concerns that had been identified in the workshop.
- A SESA work plan is under development and it will be distributed to all Indigenous Peoples in 2012.
- A Work Plan is under preparation based of four risks identified in the workshop which have not been included in the R-PP. These include: Land tenure in indigenous territories, natural forest management, PES differentiated between indigenous and *campesinos*. ---Limit of economic activities and access to natural resources in communities.
-

7. Development of a Reference Scenario

- Data available: 2005 forest cover map, and research on carbon fraction of forest types in country.
- Considering using historical data to allow for compensation for early actions that have contributed to increasing forest carbon stocks relative to a base year such as 2005.
- Plan to organize a national workshop to discuss the selection of a reference scenario.
- Costa Rica held an experts workshop to discuss reference level scenarios. A document is being edited and it shall be distributed for comments to all stakeholders.
- Workshops have been carried out to understand the proposed baseline and monitoring systems, report and verification
-

REDD Readiness Progress Fact Sheet

COUNTRY: COSTA RICA

October 2012

8. MRV

- **Plan to develop a permanent national forest inventory to estimate biomass.**
- **Plan to organize a national workshop to discuss MRV**
- **A Working Group was established to develop the MRV proposal for Costa Rica.**
- **Two workshops including Indigenous Peoples participation have been held to design the MRV.**
- **A Workshop of experts was held to review the methodology established in the R-PP, in order to evaluate new methodological elements which can improve the levels of uncertainty and to exchange experiences with other LCR FCPF countries, considering the need of Costa Rica to comply the R-package requirements.**
- **Workshop with experts to propose general guidelines for the design of national forestry inventory**
- **Thesis that compiled all of the studies in the country which report biomass contents per zone for primary and secondary forest.**
- **A GIZ consultancy was financed by GIZ for:**
 - National Forestry Inventory Pilot 2001
 - Permanent sample plots
 - Definition of direction for the design of National Forestry Inventory
 - Digital compilation of information
 - Biomass documents
 - Estimation of costs of IFN
- Acquisition of RAPIDEYE images. Cartography to carry out the National Forestry Inventory of Costa Rica
- Formulate a proposal for the design and preparation of the National Forestry Inventory
-
-

9. Other

Costa Rica presented initial ideas for an ER PIN to the participants of the Carbon Fund of the FCPF in the meeting held at Paraguay in March 2012. The ER PIN will be presented in October in Paris at the Carbon Fund Meeting.