


shaded = disbursing

shaded = disbursing


Country Name (alphabetical order)	R-PP Formulation Grant (\$200k) Signed Date	R-PP Informal Presentation Date (latest)	R-PP Assessment Date (expected)	Final R-PP Submitted Date	Final R-PP Completeness Check Posted	R-PP Assessment Note Review (expected)	R-PP Preparation Grant Signed (expected)	Mid-Term Progress Report	Member (M) or Observer (O) of UN-REDD	FIP Pilot Country
Argentina		03/24/10	06/28/10			(June 2013)			O	
Bolivia									M	
Cambodia			03/24/11				(March 2013)		M	
Cameroon	10/22/10		10/22/12							
CAR		03/24/11	10/18/11						O	
Chile		(10/22/2012)								
Colombia	10/19/10	06/21/11	10/18/11			(Dec 2012)			O	
Costa Rica	07/09/09		06/28/10	08/19/10	x	06/10/11	06/29/12		O	
DR Congo	03/19/09		03/23/10	07/21/10	x	03/08/11	03/24/11	10/22/12	M	Y
El Salvador	07/20/11	06/28/12	10/21/12			(June 2013)				
Ethiopia	09/02/09	11/01/10	03/24/11			10/15/12	(October 2012)		O	
Gabon**	10/06/09								O	
Ghana	04/01/09	10/27/09	03/23/10	10/01/11	x	11/13/11	12/08/11			Y
Guatemala		10/19/11	03/28/12				(March 2013)		O	
Guyana	06/10/10	03/11/09	06/16/09						O	
Honduras		(10/22/2012)					(March 2013)		O	
Indonesia	3/15/2011***		06/16/09	06/16/09	x	05/26/11	06/11/11		M	Y
Kenya	09/07/09		06/28/10	10/03/10	x	(June 2013)			O	
Lao PDR	10/15/09		11/01/10	12/21/10	x	10/01/12	(March 2013)			Y
Liberia	05/18/09	03/24/11	06/21/11	03/19/12	x	04/12/12	06/29/12			
Madagascar		11/01/10								
Mexico		03/27/09	03/23/10	04/15/11		06/01/11	(March 2013)		O	Y
Mozambique	01/29/12	10/19/11	03/29/12			(Dec 2012)	(March 2013)			
Nepal	08/26/09		06/28/10	10/17/10	x		03/29/11		O	
Nicaragua	08/31/11	06/21/11	06/28/12			(Dec 2012)	(March 2013)			
Panama			06/16/09						M	
PNG		(10/22/2012)							M	
Paraguay									M	
Peru		06/29/10	03/24/11				(March 2013)		O	Y
Republic of Congo	07/21/09		06/28/10	03/10/11	x		1/10/2012		O	
Suriname		03/24/10								
Tanzania		06/29/10	11/01/10						M	
Thailand	12/29/2011***					(March 2013)				
Uganda	09/08/09	03/24/11	06/21/11	05/11/12	x	(March 2013)	(March 2013)		O	
Vanuatu	05/14/10	(10/22/2012)				(March 2013)				
Vietnam		11/01/10	3/24/2011	11/17/11	x	09/17/12	(October 2012)		M	
Totals:	20	22	26	12	11	9	7	1	24	6

* Countries chose not to avail of grant funding at this time. ***This grant is Bank Executed.

REDD COUNTRY	Process Status and Issues	Revised: October 10, 2012 
Argentina	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. Argentina will resubmit a revised R-PP in the coming weeks for completeness check. An R-PP Assessment Note review meeting is expected by November 2013.	
Bolivia	country inactive	
Cambodia	Cambodia has requested support from the UNDP as a Delivery Partner and had its R-PP assessed in March 2011.	
Cameroon	The US\$ 200,000 formulation grant is signed and disbursing. R-PP is scheduled for formal assessment at PC13, October 2012.	
CAR	Benefited from support under the Partnership AFD/International NGOs for R-PP prep. R-PP formally reviewed at PC10 in October 2011 where grant funding was allocated for continued work on readiness. CAR would benefit from additional financing support to make the changes to the R-PP requested at its PC10 formal review.	
Chile	Chile decided to submit a revised R-PIN before signing the PA. The signed PA was received on February 6, 2012. R-PP is up for informal review at PC13 (October 2012).	
Colombia	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. Formulation grant was signed in October 2010 and 100%. R-PP was formally reviewed in October 2011 where grant funding was allocated for continued readiness work. An R-PP Assessment Note Review Meeting is expected for March 2013.	
Costa Rica	R-PP assessed at PC6 & revised to address key issues identified by the PC. Due diligence completed. \$200,000 formulation grant signed and 100% disbursed. The preparation grant agreement was signed on June 29, 2012.	
DR Congo	R-PP was assessed in March 2010. Preparation Grant was signed in March 2011 and is already over 30% disbursed. Mid-term progress report and request for additional \$US5 million submitted at PC13.	
El Salvador	El Salvador signed their \$200,000 formulation grant on July 20, 2011. The \$200,000 grant is currently disbursing. The R-PP will be formally reviewed at PC13 (October 2012). With a view to signing a \$3.4 million Preparation grant, an R-PP Assessment Note Review meeting is expected June 2013.	
Ethiopia	R-PP formulation grant signed and fully disbursed. R-PP formally assessed in March 2011. The R-PP assessment note review meeting is set for October 15, 2012 and the Preparation Grant should be signed shortly after.	
Gabon	country inactive	
Ghana	\$200,000 formulation grant is fully disbursed. R-PP assessed in March 2010. Preparation Grant was signed in December 2011 and continues to disburse.	
Guatemala	Guatemala requested the formulation grant in February, 2011. The R-PP was formally reviewed at PC11 where grant funding was allocated for continued work on readiness. IDB is working with the country as Delivery Partner.	
Guyana	R-PP assessed in June 2009. Formulation grant signed but cancelled on 1/18/11. Requested to access the grant through the IDB as a Delivery Partner on 11/17/10. Due diligence is underway by IDB in view of preparation grant. The FMT awaits the final R-PP submission.	
Honduras	Honduras requested \$200,000 formulation grant in late 2010. UNDP will work as Delivery Partner with Honduras. R-PP will undergo informal review at PC13.	
Indonesia	R-PP was assessed in June 2009. FCPF R-PP Assessment Note is complete. A preparation grant was signed in June 2011 and is currently disbursing.	
Kenya	Formulation grant is 100% disbursed. Completeness check for revised R-PP is finalized and posted. Preparation Grant is in preparation.	


REDD COUNTRY	<div> <div>Revised: October 10, 2012</div> <div>FOREST CARBON PARTNERSHIP</div> </div> Process Status and Issues
Lao PDR	R-PP was submitted for review in November 2010. The PC allocated grant funding for continued work on preparation for Readiness. Formulation grant is 100% disbursed. The R-PP completeness check was done on June 16, 2011. The R-PP Assessment Note Review Meeting took place on October 1, 2012.
Liberia	R-PP formulation grant signed and fully disbursed. The R-PP was formally assessed in June 2011 at PC9 in Oslo where grant funding for continued work on readiness was allocated. An R-PP Assessment Note review meeting was held on April 12, 2012 and the \$3.4 M Preparation Grant was signed on June 29, 2012 and is disbursing.
Madagascar	Draft R-PP was reviewed in March 2010 and was resubmitted in November 2010.
Mexico	R-PP was assessed in March 2010. Due diligence is completed. A draft preparation grant agreement is being reviewed by the Government.
Mozambique	The R-PP was submitted for formal review at PC11. The PC decided to allocate grant funding for continued work on preparation for Readiness. The \$200k formulation grant was signed on January 29, 2012. The FMT still awaits the final R-PP for completeness check.
Nepal	\$200,000 Formulation Grant 100% disbursed. R-PP formally assessed in June 2010. PC decided to allocate grant funding for continued work on preparation for Readiness. FCPF Preparation Grant was signed in March 2011 and is disbursing.
Nicaragua	In talks with GIZ, who is supporting R-PP formulation. The draft R-PP was informally reviewed at PC9. The \$200,000 formulation grant was signed in August 2011 and is over 50% disbursed. R-PP was formally assessed PC12 (June 2012) where grant funding was allocated for continued work
Panama	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a Delivery Partner.
PNG	In June 2011, PNG expressed interest in accessing the 200K in formulation grant funding and thus will need a Delivery Partner. R-PP submitted for informal review at PC13.
Paraguay	Requested support from UNDP as Delivery Partner.
Peru	R-PP was formally assessed at PC8 in March 2011. IDB is working with Peru as a Delivery Partner.
Republic of Congo	R-PP reviewed in June 2010 where PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is fully disbursed. Final R-PP was submitted and posted. A \$3.4 million grant to support key activities was signed on January 10, 2012 and is disbursing.
Suriname	Draft R-PP was reviewed in March 2010. Suriname is working with UNDP as a Delivery Partner. R-PP expected for PC14.
Tanzania	Grant funds are not currently requested by Tanzania. R-PP submitted for Formal Assessment in November 2010 (PC7).
Thailand	Government of Thailand DNP requesting a Bank executed formulation grant (\$200,000). DNP scheduled a Thai National Steering Committee Meeting for Sept 21, 2002. R-PP expected for review at PC 14.
Uganda	\$200,000 R-PP formulation grant is signed and fully disbursed. R-PP was formally assessed at PC9 where PC decided to allocate grant funding for continued work on preparation for Readiness.
Vanuatu	Formulation grant signed and disbursing & was extended to end 2012. On 12/7/2011 the FMT received a request for a preparation grant from the Ministry of Finance & Economic Management of Vanuatu. R-PP is expected for PC14.
Vietnam	R-PP presented for formal assessment at PC8/March 2011. Revised & final R-PP submitted Nov 2011. World Bank is performing due diligence on grant-financed activities. R-PP Assessment Note Review Meeting was held on Sept 17, 2012 for the grant to be signed in October 2012.

Status of REDD Countries



*FY13 R-PP Data includes PC13


FCPF Financial Summary as at October 10, 2012 (US\$ M)




¹ Allocated grants = funds allocated for formulation grants and for additional preparation grants to REDD Countries that have had their R-PPs formally assessed.

² Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC6/2010/9).

³ FCPF Costs and REDD Country Support = includes signed formulation grants and reserves set aside for fiduciary and secretariat support over the life of the Readiness Fund.



Formulation Grant Disbursements as of October 10, 2012 (<200,000 \$USM)



Preparation Grant Disbursement as of October 10, 2012 (3.4-3.6 \$USM)

