

**Capacity building project for African
CSOs, local and indigenous
communities to promote social and
environmental
safeguards/standards, FPIC and
grievance mechanism for the
implementation and monitoring of
REDD+ activities in Kenya, Uganda
and Ethiopia**

February 2013- June 2014

**A Presentation on PACJA-
FCPF/CB Project**

By


Samson, Samuel Ogallah

Programme Manager, PACJA

@ The FCPF –PC17 Meeting

July 2-4, 2014

LIMA



**FOREST
CARBON
PARTNERSHIP
FACILITY**



OVERALL GOAL

- The overall goal of the project is to create an enabling environment for the effective uptake of REDD+ Readiness activities in Ethiopia, Kenya and Uganda. It seeks to enhance the capacity of the African Civil Society and local Communities in addressing the underlying Causes of Deforestation and land tenure issues
- In addition, the Project seeks to strengthen tenure rights for Indigenous Peoples and Local communities to land, promote the participation of African Civil Society in the development of the International Climate Agreement, Improve Forest Law enforcement and Governance in all phases of REDD+ Planning and implementation and Promote Early REDD+ Action and Demonstration Activities.
- Project cost: USD 214,810.00



ACTIVITIES AND OBJECTIVES ACCOMPLISHED AS AT JUNE 2014

- ✓ **Information Education and Communication materials. i.e. Project banners, T-shirts, brochure and the REDD+ readiness publication for Africa**
- ✓ **Conceptualization and Mobilization Workshop for representatives from Civil Society and Government agencies**
- ✓ **A study on the underlying causes of deforestation (including non-forest drivers and land tenure) in Kenya, Uganda and Ethiopia.**
- ✓ **Consultative meetings with some REDD+ focal points**
- ✓ **CSOs consultative forums in Kenya, Uganda and Ethiopia sharing research findings on underlying causes of deforestation and land tenure**
- ✓ **Training workshop on UNREDD/FCPF program guidelines on C&P, SESA FPIC and FGRM in Kenya, Ethiopia and Uganda for 30, 35 and 30 representatives from civil society and government agencies respectively**
- ✓ **Capacity building workshops in Kenya, Uganda and Ethiopia on the development of 12- P3D Model Maps and community REDD+ protocols**
- ✓ **Monitoring and evaluation workshop for the PACJA FCPF project undertaken**

**BOTTOM- LEFT: UCD RESEARCH
FINDINGS DISSEMINATION WORKSHOP
IN ETHIOPIA**

**TOP- RIGHT: CAPACITY BUILDING
WORKSHOP AT MILELE HOTEL, NAIROBI**

**BOTTOM -RIGHT: PRESENTATION OF
CERTIFICATES TO TRAINING
PARTICIPANTS**






IMPORTANT RESULTS

- Forty (40) Civil Society and Government officials have been well sensitized in their respective roles and duties for the implementation of the Project.
- A hundred and ninety-five (195) from CSOs trained on issues related to C&P, SESA, FGRM, ESMF methodologies including UNREDD/FCPF Program on Forests and are prepared to engage government actors to uphold strong environment and social safeguards for REDD+ Projects.
- Civil Society actors have a new consciousness and preparedness to address the integration of FGRM for the effective realization of REDD+ in Ethiopia, Kenya & Uganda.
- The provision of enabling knowledge on the development of REDD+ has encouraged Civil Society Organizations to take up their role as custodians of their rights to land and Forest tenure and will not allow Governments and project developers to subvert their rights.

IMPORTANT RESULTS CONT'D

- Formal contact with National REDD+ Focal Points established.
- 12 P3DM Maps developed in Kenya, Uganda and Ethiopia where 300 Participants have an enabling capacity for the development of P3MM and are able to use P3DMM in developing Community REDD+ Protocols.
- The FCPF Project accomplishments successfully evaluated and Strategies identified for replication and recommendations suggested for eliminating project pitfalls for future activities (–details in the final report submitted to the FMT)
- The National REDD+ Secretariats in Kenya, Uganda and Ethiopia have further embraced the need to constructively engage CSOs so as to ensure that stakeholders are well involved and contribute to the overall design of the National REDD+ Strategy.




CONTACTS

Website: www.pacja.org

Email: info@pacja.org

Follow us on Twitter: @pacja1



**Thank you for your
attention!**

