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General Information 

 

1. Contact Information 

In the following table, please indicate details on the national REDD focal point submitting the R-
PPP:  

Names Eduardo Durand López-Hurtado/Augusto C. Castro Núñez 

Organization Ministry of Environment 

Title General Bureau of Climate Change, Desertification and Water Resources 

Address Av. Javier Prado Oeste 1440 – San Isidro 

Telephone (51 1) 6116000 

Fax (51 1) 6380236 

E-mail edurand@minam.gob.pe/acastro@minam.gob.pe 

Web page www.minam.gob.pe 

 

2. R-PP Development Team  

Please indicate the names and organizations of the authors and persons who have contributed 
to the R-PP (insert as many lines as needed in the following table): 

Authors 

Name Organization 

Augusto Castro Ministry of Environment – General Bureau of 
Climate Change, Desertification and Water 
Resources 

Elvira Gómez Ministry of Environment – General Bureau of 
Climate Change, Desertification and Water 
Resources 

Eduardo Durand Ministry of Environment – General Bureau of 
Climate Change, Desertification and Water 
Resources 

Marisel Allende Ministry of Environment – General Bureau of 
Climate Change, Desertification and Water 
Resources 

Lucio Pedroni Carbon Decisions International 

 

Robert Hofstede Freelance Consultant 
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Contributions 

Ministry of Agriculture – General Bureau of 
Forestry and Wildlife 

 

Bertha Alvarado 

Pedro Belber 

Ministry of Environment – General Bureau of 
Land Use Planning 

Doris Rueda Curimania 

William A. Llactayo León 

National Climate Change Commission–REDD 
Technical Group 

 

Peru REDD Group (Peru REDD Roundtable)  

Carbon Decisions International  

CEDIA  

CONAP  

Conservation International–Peru  

Chirapaca  

Environmental Rights and Natural Rights   

Carnegie Institute for Science  

Intercooperation  

SFM-BAM  

WWF-Peru  

Peruvian Society for Environmental Rights  

SE-PERU  
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ACRONYMS 
 

AIDESEP   Asociación Interétnica de Desarrollo de la Selva Peruana (Inter-ethnic 
Association for the Development of the Peruvian Selva) 

 
ANP   Áreas Naturales Protegidas (Natural Protected Areas) 
 
ARPI S.C    Asociación Regional de los Pueblos Indígenas de la Selva Central 
   (Regional Association of Indigenous Peoples of the Central Selva) 
 
BPP   Bosques de Producción Permanente (Forests under Permanent Protection) 
 
CAF   Corporación Andina de Fomento (Andean Development Corporation) 
 
CC   Climate Change 
 
CCB   Climate, Community and Biodiversity 
 
CCP   Conferencia Campesina del Perú (Peasant Conference of Peru) 
 
CENCOSEC   Central de Comunidades Nativas de la Selva Central (Center for Native 
   Communities of the Central Selva) 
 
CC   Climate Change 
 
CCBS Climate, Community and Biodiversity Standards 
 
CIDH   Corte Interamericana de Derechos Humanos (Inter-American Court of  
   Human Rights) 
 
CITES Convention on International Trade in Endangered Species 
 
CLASLite Program employed as a useful tool for forest monitoring, for REDD purposes 
 
CNA   Conferencia Nacional Agraria (National Agrarian Conference) 
 
CNCC   Comisión Nacional de Cambio Climático (National Climate Change 

Commission) 
 
CO2-e   Carbon dioxide equivalent 
 
COFOPRI    Organismo de Formalización de la Propiedad Informal (Agency for the 

Formalization of Informal Ownership) 
 
COMARU  Consejo Machiguenga del Río Urubamba (Machiguenga Council of  

the Urubamba River) 
 
CONACAMI   Conferencia Nacional de Comunidades del Perú Afectadas por la Minería 
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 (National Conference of Peruvian Communities Affected by Mining) 
 
CONAP   Confederación de Nacionalidades Amazónicas del Perú (Confederation of  
   Peru’s Amazonian Nationalities) 
 
COP   Conference of the Parties 
 
CORPI    Coordinadora Regional de Pueblos Indígenas Región San Lorenzo (Regional  
   Coordination Office for the Indigenous Peoples of the San Lorenzo Region) 
 
DGCCDRH Dirección General de Cambio Climático, Desertificación y Recursos Hídricos 

(General Bureau of Climate Change, Desertification and Water Resources) 
 
DGFFS   Dirección General Forestal y de Fauna Silvestre (General Bureau of Forestry  
   and Wildlife) 
 
DGOT   Dirección General de Ordenamiento Territorial (General Bureau of 
   Land Planning) 
 
DRA   Dirección Regional Agraria (Regional Agrarian Bureau) 
 
DS   Decreto Supremo (Supreme Decree) 
 
EEZ    Ecological-economic Zoning 
 
ENCC   Estrategia Nacional de Cambio Climático (National Climate Change Strategy) 
 
ENVI   Program for orthorectification of satellite images 
 
ESMF    Environmental and Social Management Framework 
 
FAO   Food and Agriculture Organization 
 
FCPF   Forest Carbon Partnership Fund 
 
FENAMAD  Federación Nativa de Madre de Dios y Afluentes (Native Federation of the  
   Madre de Dios and its Tributaries) 
 
FIP   Forest Investment Program 
 
FTA   Free Trade Agreement 
 
GBMF   Gordon and Betty Moore Foundation 
 
GHG   Greenhouse Gases 
 
Gg   Gigagram 
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GORE(s)   Gobierno(s) Regional(es) (Regional Government[s]) 
 
GTREDD Grupo Técnico de Reducción de Emisiones de Gases de Efecto Invernadero 

provenientes de la Deforestación y Degradación de Bosques de la Comisión 
Nacional de Cambio Climático (Technical Group for the Reduction of 
Greenhouse Gases Stemming from Deforestation and Forest Degradation, an 
agency of the National Climate Change Commission) 

 
IIAP Instituto de Investigación de la Amazonía Peruana (Peruvian Amazon Research  
 Institute) 
 
IPCC Intergovernmental Panel on Climate Change 
 
IIRSA Iniciativa para la Integración de Infraestructura Regional Sudamericana 

(Initiative for the Integration of South American Regional Infrastructure) 
 
ILO   International Labour Organisation 
 
INDEPA Instituto Nacional de Desarrollo de Pueblos Andinos, Amazónicos y 

Afroperuanos (National Institute for the Development of Andean, Amazonian 
 and Afro-Peruvian Peoples) 
 
INEI  Instituto Nacional de Estadística e Informática (National Institute of Statistics 
 and Informatics) 
 
INF Inventario Nacional Forestal (National Forest Inventory) 
 
KFW Kreditanstalt für Wiederaufbau (German Development Bank 
 
LOPE Ley Orgánica del Poder Ejecutivo (Organic Law of the Executive Authority) 
 
MACC Proyecto de Mitigación y Adaptación ante el Cambio Climático en Selva Central 

(Project for Climate Change Mitigation and Adaptation in the Central Selva) 
 
MEF   Ministerio de Economía y Finanzas (Ministry of Economy and Finance) 
 
MIFN   Monitoreo e Inventario Forestal Nacional (National Forestry Monitoring 
   and Inventory) 
 
MINAG   Ministerio de Agricultura (Ministry of Agriculture) 
 
MINAM  Ministerio del Ambiente (Ministry of Environment) 
 
MINCETUR  Ministerio de Comercio Exterior y Turismo (Ministry of Foreign Trade 
   and Tourism) 
 
MINEM   Ministerio de Energía y Minas (Ministry of Energy and Mines) 
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MINRE   Ministerio de Relaciones Exteriores (Ministry of Foreign Relations) 
 
MME   Marco Metodológico Estandarizado (Standardized Methodological 

Framework) 
 
MRV   Measurement, Reporting and Verification 
 
MTC   Ministerio de Transportes y Communicación (Ministry of Transportation  

and Communication) 
 
OCBR   Órgano de Coordinación de Bosques y REDD+ (Forests and  

REDD+ Coordination Agency) 
 
OEFA    Organismo de Evaluación y Fiscalización Ambiental (Environmental Evaluation 
   And Enforcement Agency) 
 
NGOs   Nongovernmental Organizations 
 
ORAU    Organización Regional AIDESEP – Ucayali (AIDESEP Regional Organization –  
   Ucayali) 
 
ORPIAN Organización Regional de Pueblos Indígenas de Amazonía Norte del Perú  
 (Regional Organization of Indigenous Peoples of Peru’s Northern Amazon 

Region) 
 
ORPIO   Organization Regional de Pueblos Indígenas del Oriente (Regional  
   Organization of Indigenous Peoples of the Eastern [Oriente] Region) 
 
OSINFOR  Organismo Supervisor de los Recursos Forestales (Supervisory Agency for  
   Forest Resources) 
 
PCM   Presidencia del Consejo de Ministros (Office of the President of the Council  

of Ministers) 
 
PES   Payment for Environmental Services 
 
PIAV    Pueblos Indígenas en Aislamiento Voluntario y/o Contacto Inicial (Indigenous  
   Peoples in Voluntary Isolation and/or in Initial Contact) 
 
PNCBMCC Programa Nacional de Conservación de Bosques para la Mitigación del Cambio 

Climático (National Forest Conservation Program for the Mitigation of Climate 
Change) 

 
POT   Planes de Ordenamiento Territorial (Land Use Plans) 
 
PROCLIM Programa de Fortalecimiento de Capacidades Nacionales para Manejar el 

Impacto del Cambio Climático y la Contaminación del Aire (Program to 
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Strengthen National Capacities to Manage the Impact of Climate Change and 
Air Polllution) 

 
PROFONANPE  Fondo Nacional para Áreas Naturales Protegidas (National Fund for Natural  
   Protected Areas) 
 
READINESS  Preparation phase for the implementation of the REDD+ 
 
REDD Program on Reducing Emissions from Deforestation and Forest Degradation 
 
REDD + Broader REDD frameworks that include forest conservation, sustainable 

management or improvement of carbon stocks in forests 
 
R-PIN    Readiness Plan Idea Note 
 
R-PP   Readiness Preparation Proposal 
 
SCNCC   Segunda Communication Nacional de Cambio Climático (Second National  
   Communication on Climate Change) 
 
SERFOR   Servicio Nacional Forestal y de Fauna Silvestre (National Forestry and Wildlife  
   Service) 
 
SERNANP   Servicio Nacional de Áreas Naturales Protegidas (National Service for  
   Natural Protected Areas) 
 
SESA   Strategic Environmental and Social Assessment 
 
SFM – BAM   Bosques Amazónicos (Amazon Rainforests) 
 
SISNACAF   Sistema Nacional de Monitoreo de Carbono Forestal (National System for  
   Forest Carbon Monitoring) 
 
SINANPE    Sistema Nacional de Áreas Naturales Protegidas por el Estado (National  
   System of State-Protected Natural Areas) 
 
SNIGEI   Sistema Nacional de Generación de Datos para el Inventario Nacional de 
   Gases de Efecto Invernadero (National Data Generation System for the 

National Greenhouse Gas Inventory 
 
SNIP   Sistema Nacional de Inversión Pública (National Public Investment System) 
 
UNALM   Universidad Nacional Agraria La Molina (La Molina National Agrarian  
   University) 
 
UNDRIP   United Nations Declaration on the Rights of Indigenous Peoples 
 
UNFCCC   United Nations Framework Convention on Climate Change 
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USCUSS   Uso de Suelo, Cambio de Uso del Suelo y Silvicultura (Soil Use, Change in Soil  
   Use and Forestry) 
 
VCS   Voluntary Carbon Standards 
 
VIVIENDA  Ministerio de Vivienda, Construcción y Saneamiento (Ministry of Housing,  

Construction and Sanitation) 
 
VRAE   Valle de los Ríos Apurímac y Ene (Apurímac and Ene River Valley) 
 
WWF   World Wildlife Fund 
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3. Executive Summary 
 
Peru is Latin America’s second-largest country in terms of tropical forest area, after Brazil, and ranks 
fourth worldwide. Peru is known as a country with low rates of deforestation. However, the threats of 
deforestation and forest degradation have been increasing rapidly in recent years as a consequence of 
accelerated economic growth. Changes in land use and practices in the forestry sector are the 
principal causes of greenhouse gas (GHG) emissions in the country. Although the Peruvian 
Government, supported by civil society, is promoting and implementing efforts at national, regional 
and local levels to recover and conserve forest ecosystems, these efforts still require greater technical 
and financial support to reach the desired targets, especially considering that the current rate of 
deforestation is expected to increase in the coming decades due to investment plans and the pressure 
of illicit activities that imply deforestation and forest degradation. 
 
Arrangements for Managing the Readiness Process at National Level 
 

The advent and launch of the REDD+ mechanism constitutes a challenge, added to Peru’s status as a 
developing country that has begun an accelerated process of economic growth, of increased social 
well-being and rapid poverty reduction. Therefore, it is necessary to provide the country with schemes 
and standards of institutionality that ensure the proper management of REDD+ in order to make way 
for fluid implementation without jeopardizing environmental sustainability and social equality in the 
process to which it should contribute. 

The national institutional framework for managing REDD+ is determined by the ongoing processes of 
institutional reorganization. The creation of the Ministry of Environment (Ministerio de Ambiente, 
MINAM), the proposed new Forestry and Wildlife Law, the creation of the National Forest 
Conservation Program for the Mitigation of Climate Change (Programa Nacional de Conservación de 
Bosques para la Mitigación del Cambio Climático, PNCBMCC) and the formation of forums for dialogue 
on REDD+ at national and regional levels constitute a great opportunity to integrate the subject of 
REDD+ in an institutional framework that is in the process of being developed and consolidated. In 
parallel, the substantial process of decentralization and transfer of duties to subnational (regional and 
local) governments that is underway in Peru, is in line with a process of modernization and regulatory 
adjustment of the national role of the State and the National Government. Likewise, an agency is 
needed to coordinate REDD, with a sufficient level of influence in terms of coordinating among 
different sectors and levels of the State and with civil society. For this purpose, the Forests and REDD+ 
Coordination Agency (Órgano de Coordinación de Bosques y REDD+) has been created; it is assigned to 
MINAM but answers, through an Intersectoral Management Committee, to the Office of the President 
of the Council of Ministers (Presidencia del Consejo de Ministros, PCM). This agency receives technical 
and strategic training from the REDD Technical Group, which conducts ongoing consultations with the 
Peru REDD Roundtable. 
 
Consultations and Participation of Stakeholders 
 

The process of preparing and implementing REDD+, which includes preparing the R-PP, requires 
ongoing participation mechanisms for all relevant stakeholders. These mechanisms will especially take 
into account indigenous peoples and their relationship of interdependence with the forests in which 
they dwell, with the aim of conserving their means of subsistence and their ways of life, including the 
traditional use of forest lands and crop rotation. The R-PP proposal tentatively describes the current 
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mechanisms and those proposed to conduct the processes of consultation with and participation by 
stakeholders who are relevant to REDD+. The proposal differentiates between the process of 
information and participation, and the process of free and informed participation to conduct 
consultations. 

The participation of different sectors of civil society has been constant during the development of the 
R-PP proposal and will continue during its implementation. During the design, the emphasis of 
participation was on explaining to different groups of society about the different aspects of climate 
change and its relationship to forests, the REDD+ principles, and the opportunities and challenges for 
Peru. The objective of this process has been to disseminate the proposal, create full transparency in its 
development, and receive commendations from the different stakeholders. During the execution of 
the R-PP, the process of dissemination and consultation will be designed with the objective of ensuring 
effective participation and the incorporation of civil society priorities in all elements of the National 
REDD+ Strategy (options for REDD+, SESA, MRV, reference scenarios). The participation strategy will 
be designed in a participatory manner with representatives of relevant public and private 
stakeholders. 
 
Evaluation of Land Use, Forest Policy and Governance 
 
The present document describes the current status of forest governance and land tenure in Peru. It 
also presents the current status of information on deforestation and forest degradation, including the 
direct and indirect causes of deforestation. Forest governance suffers from gaps, and land tenure in 
Peru faces a legal problem. Existing knowledge, although based on many sources of information, is in 
some cases outdated and in others has not been validated in the field or by institutions in charge of 
forests. For this reason, the activities proposed in this component are aimed at: (i) the generation of 
updated, validated data on deforestation and forest degradation; (ii) the analysis of the actual causes 
of deforestation and forest degradation in order to prepare strategies, based on these causes, that are 
appropriate to each cause identified by geographic region of the country; and (iii) the identification of 
prior experiences with combating deforestation in the country, indentifying factors of success or 
failure, and the possibility of extrapolating results. 
 

REDD+ Strategy Options 

Peru has set a voluntary objective of substantially reducing its GHG emissions, as a contribution to 
global efforts to mitigate climate change. The National Government, under the leadership of the 
Ministry of Environment, has created the National Forest Conservation Program for the Mitigation of 
Climate Change (PNCBMCC), which combines and links the abovementioned priorities with national 
coverage and international financial support. REDD+ is considered one of the pillars with the 
PNCBMCC’s greatest potential. With this, the aim is to link activities that are being implementing 
separately in the country with the objective of addressing the direct causes of deforestation and forest 
degradation through an approach that promotes public and private investment in forest carbon trade. 

Peru has unique geographic features, varying levels of capacity and experience, a complex situation of 
causes and effects of deforestation and forest degradation that affect the adoption of REDD+ strategy 
options. This, added to the progress of REDD+ projects at local level and the State decentralization 
process, point toward the need for a flexible, gradual focus, working with a nested approach at all 
three levels (i. Readiness; ii. implementation, and iii. payment for results), whose precise 
implementation should be developed during the Readiness phase. 
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For the Readiness phase, the National REDD+ Strategy has two sources of financing in additional to the 
Forest Carbon Partnership Fund (FCPC): the German Development Bank (KfW) and the Gordon and 
Betty Moore Foundation (GBMF). It is important that the focus and implementation of the R-PP be 
fully coordinated with these cofinancing projects, specifically because they are essential to ensure 
financial sustainability throughout the entire Readiness phase. In addition, Peru has been selected as a 
pilot country for the Forest Investment Programme (FIP), through multilateral development banks. 
The FIP investment will constitute a significant support to the national government for the 
implementation phase of the REDD+ strategy, which will make it possible to integrate the role of 
natural ecosystems in the country’s development plans and strategies. 
 
 
REDD+ Implementation Framework 
 
The activities proposed under this component are aimed at removing regulatory and market barriers 
and uncertainties, as well as other investment limitations, as part of the REDD+ strategy, coordinated 
by the Forests and REDD+ Coordination Agency (Órgano de Coordinación de Bosques y REDD+, OCBR, 
which remains to be created. In this regard, the State has begun to review and improve the regulatory 
and institutional framework, in accordance with the REDD+ implementation plans. Peru is aware that, 
under the current international policy context regarding REDD+, carbon markets present uncertainties. 
Added to these uncertainties are significant gaps in regulatory and management terms, both in 
international and national scopes. However, this has not kept a wide array of public and private 
stakeholders from investing in REDD+ initiatives at subnational (local and regional) level, which 
suggests that investments could increase substantially if said uncertainties are reduced. 
 
Social and environmental impacts 
 

The objective of this component is to design and implement a Strategic Environmental and Social 
Assessment (SESA) that makes it possible to minimize the potential social and environmental risks and 
conflicts. Although the SESA is presented as a specific component in the R-PP proposal, it has cross-
cutting activities in all components at different times during its implementation. To monitor the SESA’s 
execution, this component will define the construction of an Environmental and Social Management 
Framework (ESMF, the terminology used by the World Bank). Under this component, the social and 
environmental safeguards mentioned in the statements of the United Nations Framework Convention 
on Climate Change (UNFCCC) and contained in World Bank guidelines are included in a cross-cutting 
manner. 

Due to the fact that during the implementation of the R-PP, activities are limited to communication, 
technical advice and training, there are no large-scale interventions in the field. For this reason, the 
component’s objectives in the R-PP phase are the design of the SESA, its dissemination, the 
involvement of key actors, the participatory development of an ESMF and the means to implement it 
through the REDD+ Roundtable, and the participation of local and indigenous communities. It is also 
necessary to provide mechanisms for conflict resolution in the project and the manner in which the 
project will incorporate the results of the SESA. 
 
Development of a reference scenario 
 
This component describes the process to be followed in developing the reference scenario, and is 
based on the option of considering the subnational (regional) level as the unit of analysis for the 
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establishment of such scenarios. The REDD+ option with a nested approach will allow the country to 
address its implementation at different rates, in accordance with the development of technical 
capacities, and to add efforts at regional level until moving up to national level. In this way, pioneering 
regions such as Madre de Dios and San Martín, with the support of public and private institutions, are 
already organizing participatory technical processes and formulating spatially and temporally explicit 
deforestation forecasts. With these experiences, the forecasts made at regional level will be 
formulated using the modalities and procedures proposed by the national level, and will be updated at 
least every ten years. The reference scenario for the national level will be constructed on the basis of 
regional deforestation forecasts, with a subsequent aggregation at national level. 
 
Design of a monitoring system 
 

This component proposes the linkage of ongoing or proposed initiatives for these purposes, such as 
the National Forest Inventory (Inventario Nacional Forestal, INF) Project, the Strengthening of 
Technical Capacities for the Implementation of a REDD Program in Peru Project, the MINAM–Carnegie 
inter-institutional cooperation agreement for the technical strengthening of MINAM to monitor 
deforestation and forest degradation, and the National Data Generation System for the National 
Greenhouse Gas Inventory (SNIGEI). 

Under the framework of Peru’s Second National Communication on Climate Change, the design and 
establishment of the National Data Generation System for the National Greenhouse Gas Inventory 
(Sistema Nacional de Generación de Datos para el Inventario Nacional de Gases de Efecto Invernadero, 
SNIGEI) has been proposed, containing a description of the USCUSS component. For the 
implementation of the SNIGEI, with regard to the Soil Use, Change in Soil Use and Forestry (Uso del 
Suelo, Cambio de Uso del Suelo y Silvicultura, USCUSS) sector, sectoral and regional information 
capacities will be strengthened, and criteria for soil use classification and carbon capture capacity of 
forest species and ecosystems will be unified. 
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TABLE: TOTAL BUDGET 
 

 
 
 
 
 
 
 
 
 
 

COMPONENT 1 .ORGANIZE AND CONSULT 5,686,750 
                 2,639,343 

            514,943 
                2,532,464 

                  

COMPONENT 1 a. Arrangements for Managing National Readiness 3,170,407 
                 536,714 

               514,943 
                2,118,750 

                  

                 2,661,979                   28,286                  514,943                    2,118,750  

341,214 
                      341,214 

                - 
                          - 

                                

               167,214.29           167,214.29                             -                                     -    

Organization of regional-level workshops with participation of key stakeholders on   
Potential of REDD+ mechanism (Loreto, Ucayali, Cusco, San Martín, Amazonas)                     128,000                 128,000  

                         7,071                      7,071  

                       32,143                   32,143  
COMPONENTE1 b Stakeholder Consultation and Participation 2,516,343 

                 2,102,629 
            - 

                         413,714 
                      

                    253,500                 253,500                             -                                     -    

371,000 
                     371,000 

               - 
                         - 

                               

                    330,914                 202,914                             -                         128,000  

                    650,914                 650,914                             -                                     -    

                    850,586                 564,871                             -                         285,714  

                         9,429                     9,429                             -                                     -    
                      50,000                   50,000                             -                                     -    

3,026,714.29 
           630,000.00 

         103,285.71 
          2,293,428.57 

            

241,428.57 
               138,142.86 

         103,285.71 
          - 

                               

                99,000.00             70,714.29              28,285.71                                   -    

              100,000.00             25,000.00              75,000.00                                   -    

                      42,429                   42,429                             -                                     -    

 Feedback (Phase V)  

Activity 2.a.1 Analysis of land use  

Activity 2.a.2 Identification of direct and indirect causes of deforestation and  
forest degradation 

Activity 2.a.3 Analysiis of prior experiences for forest conservation and reduction of  
deforestation and forest degradation  

COMPONENT 2.a. Evaluation of Land Use, Forest Policy and Governance 

COMPONENT 2 PREPARE REDD STRATEGY 

 Execution of consultation process 
(Phase III – execution) 
  Evaluation (Phase IV)  

Activity 1.a.1 Design and implementation of Forest and REDD Coordination Agency 
 (OCBR) 

Activity 1.a.2 Strengthening of the current GTREDD and promotion of the effective  
 participation of institutions and key stakeholders at national and regional levels 
 Activity 1.a.3 Strengthening of REDD Roundtables and Indigenous REDD Roundtable at  
regional level and strengthening of capacities for REDD+   

Activity 1.b.1 Compilation of relevant information for design of information,  
consultation and participation plan 
(Phase I – Compilation of information) 
 

MOORE Pledge KFW CATEGORY  PARTIAL TOTAL  
SOURCE 

FCPC 

Activity 1.b.2 Design of information, training, participation and consultation plans  
(Phase II – Planning)  
Activity 1.b.3 Execution of information, participation and consultation processes (Phase III –  
execution) 
 

Capacity strengthening program for governmental and nongovernmental organizations  
at national and regional levels 

 Execution of training and participation processes 
(Phase III – execution) 
 

Items highlighted in yellow correspond to activities financed by the Peruvian Government 
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TABLE: TOTAL BUDGET 
(Continued)

 

COMPONENT 2.b. REDD Strategy Options 825,285.71 
               125,000.00 

         - 
                         700,285.71 

                

                                -                              -                               -                                     -    

                      47,143                   47,143                             -                                     -    

                      77,857                   77,857                             -                                     -    

                    700,286                            -                               -                         700,286  
COMPONENT 2.c. REDD+ Implementation Framework 1,835,928.57 

           242,786 
               - 

                         1,593,143 
                  

                    257,143                   85,714                             -                         171,429  
117,857 

                     117,857 
               - 

                         - 
                               

921,714 
                     - 

                        921,714 
                      

539,214.29 
               39,214.29 

            - 
                         500,000.00 

                
COMPONENT 2.d. Social and Environmental Impacts 124,071.43 

               124,071.43 
         - 

                         - 
                               

                   5,357.14               5,357.14                             -                                     -    

                53,571.43             53,571.43                             -                                     -    

                32,142.86             32,142.86                             -                                     -    

                   4,714.29               4,714.29                             -                                     -    
                28,285.71             28,285.71                             -                                     -    

COMPONENT 3 DEVELOP A REFERENCE SCENARIO 15,535.71 262,321.43 2,233,928.57 
COMPONENT 3.a Development of a Reference Scenario 2,511,785.71 15,535.71 262,321.43 2,233,928.57 

                59,642.86             15,535.71              44,107.14                                   -    

              221,428.57                            -                87,500.00                 133,928.57  

          2,230,714.29                            -             130,714.29             2,100,000.00  

 Actividad 2.d.6   Elaboración del SESA  

Actividad 2.d.4 Realizar consultas transparentes sobre cuestiones ambientales y sociales  
pertinentes a las actividades de REDD+*  

 Actividad 2.d.5  Diseño del Plan de Monitoreo Social y Ambiental Nacional REDD+ (ESFM)   

Activity 3.a.1 At national level, review, proposal, consultation and adaptation of conceptual and  
methodological frameworks to prepare, review, approve and register reference 
scenarios  

Activity 3.a.2 Strengthening of regional capacities for the establishment of reference  
scenarios (actual and projected) stemming from deforestation and forest  
degradation   

Activity 2.c.6 Development of financial and economic mechanisms for REDD+  

Activity 2.d.1 Dissemination of terms of reference for preparation of the SESA, in order to  
receive feedback from stakeholders in general  

Activity 2.d.2 Conduct studies to establish environmental and social baseline, with special  
emphasis on prioritized areas for the implementation of REDD+ 
activities  
Activity 2.d.3 Perform an initial diagnostic to identify environmental and social considerations,   
with special emphasis on prioritized areas for the implementation of REDD+ activities, 
for the establishment of the ESMF  

Activity2.c.3 Promotion of formation of REDD+ Roundtables and Indigenous REDD+ Roundtable  

MOORE Pledge KFW CATEGORY PARTIAL TOTAL  
SOURCE 

FCPC 

Activity 2.b.1 Improve linkage and coordination with regard to soil uses, among  
State institutions, regional governments, NGOs, private sector and   
local and indigenous communities 

Activity 2.b.2 Analysis of impact and potential convergence of the various ongoing actions  
that affect the reduction of deforestation and forest degradation, for purposes of   
designing the REDD+ Strategy 

Activity 2.b.3 Design of National REDD+ Strategy as part of the National Forest Conservation 
Program for Mitigation of Climate Change  

Activity 2.b.4 Promotion of public and private investment in REDD+ in priority areas 

Activity 2.c.4 Generation of legal security for investments in REDD+  
Activity 2.c.5 Implementation in Peru of a system to register initiatives endorsed by the  
Peruvian Government  

Activity 2.c.1 Continuation of process of formulation and approval of the National Forest  
Policy and the new Forestry and Wildlife Law (process under way) and coordinate with  
REDD+ Strategy 
Activity 2.c.2 Continuation of process of formulation and approval of the Environmental Services  
Compensationn Law and coordination with REDD+ Strategy  

Activity 3.a.3 Establishment of reference scenarios (actual and projected) of deforestation and  
forest degradation based on historical trends and forecasting models que consider socioeconomic  
aspects and other national circumstances  
Activity 3.a.4 Facilitation of access and sharing of necessary information for the preparation of  
reference scenarios, for all interested stakeholders  
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TABLE: TOTAL BUDGET 
(Continued) 

 
 

 
 
 
 
 
  

COMPONENT 4 DESIGN A MONITORING SYSTEM 204,643 1,047,929 41,429 
COMPONENT 4.a Emissions and Capture  1,223,286 133,929 1,047,929 41,429 

                      41,429                            -                               -                           41,429  

              124,428.57                            -             124,428.57                                   -    

              185,642.86                 133,929              51,714.29                                   -    

                11,785.71                            -                11,785.71                                   -    
                    860,000                            -                   860,000                                   -    

COMPONENT 4.b. Other Impacts and Benefits 70,714.29 70,714.29 - 
                          - 

                                

                23,571.43             23,571.43                             -                                     -    

                23,571.43             23,571.43                             -                                     -    

                23,571.43             23,571.43                             -                                     -    

116,285.71 116,285.71 0.00 0.00 
                       23,571                   23,571  
                      42,857                   42,857  
                      28,571                   28,571  
                      14,286                   14,286  
                   7,000.00                      7,000  

12,635,536 3,605,807 1,928,479 7,101,250 
Activity 6.a.5 Audit  

 

Activity 4.b.2 Integration of indicators that are about to be proposed or are currently used  
and are applicable to the monitoring of co-benefits and other impacts of REDD+ in the  
mechanism to be used to review, endorse and register REDD+ initiatives 

Activity 4.b.3 Proposal of procedures for subnational (local and regional) initiaties to  
report co-benefits and other impacts  

Activity 6.a.1 Preparation of indicators  
Activity 6.a.2 Progress reports 
Activity 6.a.3 Midterm project evaluations  
Activity 6.a.4 Final project evaluation 

COMPONENT 6.a. Design a Framework for the Monitoring and Evaluation Program 

TOTAL 

MOORE Pledge KFW CATEGORY PARTIAL TOTAL  
SOURCE 

FCPC 

Activity 4.a.5 Facilitation of access and sharing of necessary information 

Activity 4.b.1 Establishment of baselines to monitor co-benefits and other impacts of  
REDD+  

Activity 4.a.1 Implementation of SNIGEI and its regulation with regard to   
USCUSS component  

Activity 4.a.2 Proposal of conceptual frameworks and technical procedures  
Activity 4.a.3 Design and implementation of technical and scientific capacity  
strengthening plan 
Activity 4.a.4 Linkage of National Forest Inventory Project with other national and   
subnational initiatives, projects and institutions that contribute to the GHG  
Inventory  
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Component 1: Organize and Consult 

 

1a. National Readiness Management Arrangements 

 

This chapter describes the current national institutional framework for the management of REDD+, 
with emphasis on the institutional reorganization processes that are currently under way, especially in 
the environmental, forestry and wildlife sectors, and other relevant process for REDD+. 

Environmental institutionality in Peru has undergone recent changes that facilitate the development 
and subsequent implementation of the National REDD+ Strategy. The recent creation of MINAM in 
2008, the proposed new Forestry and Wildlife Law (see Component 2.c), which includes the creation 
of the new National Forestry and Wildlife Service (Servicio Nacional Forestal y de Fauna Silvestre, 
SERFOR), and the creation of PNCBMCC are part of this development. As a crucial element in these 
schemes, Peru is conducting an ongoing process of decentralizing and transferring public 
responsibilities from the National Government to subnational (regional) levels, as well as a parallel 
process of modernizing and adjusting the State’s role. 

REDD+ constitutes a challenge, added to Peru’s status as a developing country that has begun an 
accelerated process of economic growth, social well-being and poverty reduction. Thus, it is necessary 
to have schemes and rules of national and regional institutionality that ensure an adjustment of the 
National REDD+ Strategy with economic development programs. These programs should not become a 
hindrance to the implementation of REDD+; adequate management of the REDD+ mechanism means 
that it will not have a negative effect on the sustainability of future economic growth. 

The information included in this section presents the current institutional situation as a basis for the 
adjustments needed to deal with REDD+ and the need to include in the government apparatus 
mechanisms and agencies for its respective management, both to provide information for decision 
making and to raise the awareness of key stakeholders, as well as to coordinate the implementation of 
efforts. 
 
1. Current status of roles and responsibilities of institutions dealing with REDD+ 
 
The issue of climate change, and especially of REDD+, is already of intersectoral significance at State 
level in Peru. Although the Ministry of Environment is the agency with direct authority on this issue, 
several other entities have identified their impact and are designing mechanisms or divisions to 
prepare the future National Strategy, as is the case of PCM, Ministry of Economy and Finance (MEF) 
and the Ministry of Foreign Relations (Ministerio de Relaciones Exteriores, MINRE). The duties and 
roles of the key public institutions and of civil society, which have an effect on REDD+ in Peru, are 
described below. 
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1.1. Government entities with direct responsibilities for forests and climate change 

1.1.1. General Bureau of Forestry and Wildlife (Dirección General Forestal y de Fauna 
Silvestre, DGFFS) of the Ministry of Agriculture (Ministerio de Agricultura, MINAG): 
Through DGFFS,1 MINAG is currently formulating the national-level policies that will be 
implemented for the planning, management and supervision of forest and wildlife 
resources, and is coordinating with regional forestry and wildlife authorities the 
effective implementation of these policies, including forestry investments. 

1.1.2. Ministry of Environment (Ministerio del Ambiente, MINAM): MINAM is the national 
environmental authority and the focal point for climate change. As stipulated by the 
General Environmental Law (Ley General del Ambiente), as well as by the law that 
created it, MINAM establishes the policies for the strategic development of natural 
resources. Because it is in charge of the evaluation, design and establishment of 
compensation schemes or payments for environmental services, which include the 
REDD+ mechanism, it is therefore responsible for proposing the technical aspects 
related to REDD+ and for coordinating with relevant national and subnational 
(regional), public and private agencies. 

¶ National Service for Natural Protected Areas (Servicio Nacional de Áreas 
Naturales Protegidas, SERNANP): A specialized public agency under the organic 
structure of the Ministry of Environment, whose key function is to manage the 
National System of State-Protected Natural Areas (Sistema Nacional de Áreas 
Naturales Protegidas por el Estado, SINANPE) and to ensure the operation of 
these areas as a single system. To this end, it promotes, grants and regulates 
rights for the environmental services and other similar mechanisms generated 
under the scope of natural protected areas at national level. 

¶ General Bureaus: Three divisions of MINAM have direct influence on the subject 
of forests and REDD+. The General Bureau of Climate Change, Desertification 
and Water Resources (Dirección General de Cambio Climático, Desertificación y 
Recursos Hídricos, DGCCDRH) is the technical focal point for climate change. 
Under its responsibility, the R-PP was developed and will be implemented. The 
General Bureau of Land Planning (Dirección General de Ordenamiento 
Territorial, DGOT) is responsible for environmental mapping and zoning. The 
Bureau of Evaluation, Assessment and Financing of Natural Heritage (Dirección 
de Evaluación, Valoración y Financiamiento del Patrimonio Natural) is 
developing the policy on compensation for environmental services and will be 
the governing body for this issue. 

¶ National Forest Conservation Program for the Mitigation of Climate Change 
(Programa Nacional de Conservación de Bosques para la Mitigación del 
Cambio Climático, PNCBMCC). The national government, under the leadership 
of MINAM, has created the PNCBMCC which combines and coordinates national 
priorities on forest conservation with national coverage and international 
financial support, whose design and implementation are currently under way. In 
this context, the REDD+ mechanism constitutes a shared opportunity that will 

                                                 
1
 The proposed new forestry law calls for the creation of the National Forestry Service (Servicio Nacional Forestal, SERFOR). 

(See details in Component 2c). 
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contribute to meeting the ambitious targets for the conservation of 54 million 
hectares under said program. The PNCBMCC is an umbrella program that will be 
implemented through a series of different thematic and geographic programs 
and projects. Thus, the REDD+ Strategy must be part of the framework of the 
PNCBMCC’s scope and efforts and must be consistent with its intervention 
priorities. In addition, due to its importance, imminent implementation and 
potential to finance activities to fight deforestation and forest degradation, the 
REDD+ mechanism will be a determining factor in the program’s design and 
implementation process. 

1.1.3. Regional governments: Under the framework of the national decentralization process, 
key forestry responsibilities are being transferred to regional governments, granting 
them rights over their respective forestry and wildlife resources, the approval of forest 
management plans, and efforts to control the rights granted, among other duties. 2 
Likewise, according to the Law,3 and with specific regard to environmental services, 
regional governments have the authority to formulate plans and to develop and 
implement environmental services programs in regions with forests or natural 
protected areas. 

1.1.4. Ministry of Economy and Finance (Ministerio de Economía y Finanzas, MEF): Designs, 
proposes, executes and evaluates the country’s economic and financial policy in order 
to achieve growth, as a basic condition leading to sustainable economic development. 
The 2011–2013 Multiannual Macroeconomic Framework, proposed by the MEF and 
approved in a session of the Council of Ministers on May 28, 2010, contemplates the 
formation of the Climate Change Unit (technical team) in said ministry. This unit’s 
tasks will include estimating and constantly updating the economic impact of climate 
change on the country, identifying and promoting the financial tools and economic 
instruments needed to finance urgent adaptation activities, and monitoring the 
nation’s progress in achieving the voluntary national mitigation target. All these 
activities will be conducted in coordination with MINAM and the sectors involved. This 
unit has been operating since August 2010. 

1.1.5. Ministry of Foreign Relations (Ministerio de Relaciones Exteriores, MINRE): This 
ministry is the political focal point for the UNFCCC and is responsible for the country’s 
position in negotiations under the framework of this convention. 

1.1.6. Office of the President of the Council of Ministers (Presidencia del Consejo de 
Ministros, PCM): The PCM is the ministry responsible for coordinating and monitoring 
the national and sectoral policies of the Executive Authority, whose chief political 
authority is the President of the Council of Ministers who is the Minister of State. This 
ministry coordinates relations with other State authorities, constitutional agencies, 
regional governments, local governments, other entities of the Executive Authority 
and civil society, reconciling priorities to ensure compliance with objectives that are in 
the national interest. Likewise, the PCM coordinates with the ministries and other 
entities of the Executive Authority to respond to requests for information from the 
Legislative Authority, under the framework stipulated by Peru’s Political Constitution. 
The PCM promotes the ongoing improvement of public management, approving and 

                                                 
2
 Includes issues related to property rights in lands of indigenous communities and peoples under their scope. 

3
 Organic Law of Regional Governments - Law 27867. 
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executing national policies for the modernization of the Public Administration. The 
PCM directs the process of decentralizing the Executive Authority and supervises its 
progress in coordination with regional and local governments, annually informing the 
Congress of the Republic about its development. 

¶ Forest Resources Supervisory Agency (Organismo Supervisor de Recursos 
Forestales, OSINFOR): Assigned to the PCM since its creation in June 2008. Its 
current duties include supervising the rights granted under the framework of the 
Forestry and Wildlife Law, as well as environmental services. 

¶  

¶ National Center for Strategic Planning (Centro Nacional de Planeamiento 
Estratégico, CEPLAN): Agency in charge of conducting processes of mutually 
agreed planning, as a technical instrument of governance and public 
management, and as a means of guiding the actions needed to achieve the 
strategic objective of the country’s sustainable, integrated development. 

 

1.1.7  Ministry of Culture. The Ministry of Culture is the chief agency in the matter of culture 
and has sole, exclusive authority over other management levels throughout the 
country. It was created by Law Nº 29565, signed by the President of the Republic, Dr. 
Alan García Pérez, on July 21, 2010. 

The programmatic areas of action on which the Ministry of Culture exercises its 
authority, functions and duties for the achievement of the State’s objectives and 
targets are: a) the nation’s cultural heritage, both material and non-material; b) 
contemporary cultural creation and living arts; c) cultural management and cultural 
industries, and d) the nation’s multi-ethnic and cultural nature. 

¶ National Institute for the Development of Andean, Amazonian and Afro-
Peruvian Peoples (Instituto Nacional de Desarrollo de Pueblos Andinos, 
Amazónicos y Afroperuanos, INDEPA):4 Created by Law N° 28495 as the chief 
agency in charge of proposing and overseeing compliance with national policies 
as well as coordinating with regional governments the execution of projects and 
programs aimed at the promotion, defense, research and affirmation of the rights 
and development of the identity of Andean, Amazonian and Afro-Peruvian 
peoples. Its basic duties, through its relevant agencies, include formulating and 
approving national-level policies, programs and projects aimed at the 
comprehensive development of these peoples, and at the same time coordinating 
with regional governments on relevant actions to protect Peru’s biodiversity and 
the collective knowledge of indigenous peoples, studying the uses and customs of 
Andean, Amazonian and Afro-Peruvian peoples as a source of their rights and 
seeking their formal recognition. At present, INDEPA’s duties have been assigned 
to the Ministry of Culture through Supreme Decree N° 001-2010-MC, raising its 
status to ministerial level and establishing a direct channel for addressing Andean, 
Amazonian and Afro-Peruvian peoples. The Ministry has a Vice-Ministry of 
Intercultural Affairs and a specialized Executing Unit, the National Institute for 
Andean, Amazonian and Afro-Peruvian Peoples. 

                                                 
4
 The indigenous organizations are demanding to recover their participation in INDEPA’s management agencies, and that this 

entity should have institutional autonomy in the State.  
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1.2. Government entities whose policies and functions are associated with the processes of 

deforestation and forest degradation 

1.2.1 Ministry of Housing, Construction and Sanitation (Ministerio de Vivienda, 
Construcción y Saneamiento): Acts through COFOPRI, a decentralized public agency in 
charge of the integrated, comprehensive, rapid design and execution of the property 
formalization program and its maintenance within the scope of formal ownership 
throughout the country, centralizing responsibilities and decision making in this 
regard. Despite its importance and social relevance, this activity is not always 
compatible with forest conservation (see Component 2a). 

1.2.2 Regional Agrarian Bureaus of the Ministry of Agriculture (Ministerio de Agricultura, 
MINAG): These agencies currently have a temporary status under the framework of 
the country’s decentralization process. In some cases, they remain under the 
regulatory and technical authority of the Ministry of Agriculture, but belong to the 
regional governments in terms of administration and budget. They promote and 
regulate activities related to agrarian development and are in charge of granting 
property titles in the cases of peasant and native communities. 

1.2.3 Ministry of Energy and Mines (Ministerio de Energía y Minas, MINEM): Formulates 
and evaluates policies of national scope on the sustainable development of mining–
energy activities. For small-scale and artisanal mining, and activities associated with 
deforestation (see Component 2a), these responsibilities have been transferred to 
regional governments in order to promote the exploration and development of the 
mining resources under its authority. 

1.2.4 Ministry of Transportation and Communication (Ministerio de Transportes y 
Communications, MTC): Promotes the country’s internal and external integration 
through the regulation, promotion, execution and supervision of transportation and 
communication infrastructure. It ensures that the construction of large-scale 
infrastructure (highways) does not imply indirect, negative impacts that are harmful to 
natural ecosystems. 

1.2.5 Ministry of Foreign Trade and Tourism (Ministerio de Comercio Exterior y Turismo, 
MINCETUR): In charge of international trade relations and the promotion of internal 
and inbound tourism, including efforts to control biocommerce and ecotourism, which 
are especially important due to their relationship to forests and natural protected 
areas. 

 
1.3  Other organizations currently promoting the Readiness process 
 

1.3.1 National Commission on Climate Change (Comisión Nacional de Cambio Climático, 
CNCC) and REDD Technical Group (Grupo Técnico REDD, GTREDD): The CNCC, created 
by Supreme Decree, is presided by MINAM and composed of high-level 
representatives of relevant public and private institutions. It monitors the efforts of 
the various public and private sectors concerned with the subject of climate change, 
with regard to the implementation of the United Nations Framework Convention on 
Climate Change(UNFCCC), as well as the formulation, approval and promotion of the 
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National Climate Change Strategy (Estrategia Nacional de Cambio Climático, ENCC), 
whose content should provide guidance and information on this subject for national, 
sectoral and regional development plans and projects, including REDD+. Its sessions 
are open to representatives of other public and private agencies who participate as 
observers. 

CNCC has delegated, among seven technical groups with open participation, the 
preparation of thematic courses of action, one of which is the Technical Group for the 
Reduction of Emissions from Deforestation and Degradation (Grupo Técnico Reducción 
de Emisiones por Deforestación y Degradación, GTREDD), which serves as a forum for 
consultation and has the technical expertise to advise the CNCC on the decisions and 
agreements made with respect to policy decisions on REDD+. Some 15 institutions 
participate in the current GTREDD, including the following public sector agencies: 
MINAM, MINAG, DGFFS, OSINFOR, CEPLAN, MINRE, MTC and MEF, as well as 
representatives of civil society and of the REDD Group (REDD+ Roundtable). 

1.3.2 Peru REDD Group (REDD Roundtable) of civil society: This group, which is more 
informal than GTREDD, was formed in 2008 as a civil society initiative to 
establish interdisciplinary dialogue between public and private institutions 
interested in REDD+. This is a forum for dialogue, in which representatives of 
public and private institutions meet regularly to discuss and formulate 
proposals regarding REDD+. Some 70 public and private institutions, as well as 
indigenous peoples organizations (albeit to a lesser degree) currently 
participate in the Peru REDD Roundtable. Three analytical subgroups have been 
formed:5 i) the technical subgroup reviews issues such as baseline, monitoring, 
technical activities dealing with deforestation control, etc.; ii) the economic 
subgroups reviews issues of fund collection, administration and administration; 
and iii) the legal subgroups analyzes issues such as the land tenure, contracts, 
benefits and rights of different groups, etc. The REDD Roundtable has direct, 
formal representation in the GTREDD. With the Roundtable’s support, Regional 
REDD Roundtables are being formed; in some cases these are recognized by 
the regional governments as consultative agencies that support the 
formulation of regional climate change strategies. 

1.3.3 Indigenous REDD Roundtable (does not yet exist): In view of the limited 
indigenous participation in the REDD Roundtable, indigenous representatives 
have asked that forums of participation in REDD processes be created for 
indigenous communities and organizations, such as an “Indigenous REDD 
Roundtable” at national and regional levels, in which experiences can be 
shared and proposals can be formulated on the intercultural adjustment of 
REDD+’s policies, strategies and specific projects. It is proposed that this 
roundtable be facilitated by INDEPA. In addition to AIDESEP, CONAP and other 
Amazonian organizations, coastal and Andean indigenous organizations 
including CCP, CNA and CONACAMI would participate in the roundtable 

                                                 
5
 The analytical groups are currently not in operation. 
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Furthermore, in the Indigenous REDD Roundtable indigenous communities and 
peoples could discuss and submit their proposals to GTREDD on issues related 
to: training needs, information and consultation processes, community carbon 
monitoring, means of participation in REDD+, etc. Although the financing 
needed for the operation of this forum for dialogue has not been discussed, the 
budget of the components includes funds to promote the Roundtable’s 
creation, and the FIP’s special mechanism for indigenous peoples is considered 
to be good opportunity to finally consolidate this proposal. 

1.3.4 Nongovernmental Organizations (NGOs): 

Environmental funds (FONAM, PROFONANPE, FONDEBOSQUE). Mechanisms for the 
promotion, management,channeling and administration of funds (many of them trust 
funds) for environmental issues of national importance. FONAM focuses on climate 
change mitigation projects, some of which are Clean Development Mechanisms (CDM) 
and deal with the voluntary market. PROFONANPE focuses on SINANPE conservation 
projects but also includes REDD+ pilot projects. FONDEBOSQUE finances sustainable 
forestry management activities. The source of funds is bilateral and multilateral 
cooperation (including GEF, World Bank, KfW and others). 

National NGOs (SPDA, DAR, APECO, PRONATURALEZA, AIDER, etc.): 

¶ Are designing early REDD+ initiatives at local level, such as concessions for 
conservation or in natural protected areas. 

¶ Contribute to discussions in REDD+ Roundtables based on their research and 
specific experiences. They work on individual issues related to the analysis of 
causes of deforestation, regulatory and institutional proposals, and technical 
aspects in general. They advise the GTREDD. 

 International NGOs (World Wildlife Fund [WWF], The Nature Conservancy [TNC], 
Intercooperación, Conservation International [CI], ITDG [DEFINE ACRONYM], etc.): 

¶ Are mostly associated with national NGOs. They also contribute to the sharing of 
experiences and support the design and establishment of early REDD+ initiatives 
at local level, including financial management. 

¶ Technically and financially support research and the development of concepts 
and tools for a future REDD+ strategy. They participate in the REDD+ 
Roundtable. 

1.3.5 For-profit organizations, companies and consulting firms: These include forestry 
companies and others that are developing REDD+ projects (implementation), 
companies that are interested in investing in forest conservation (investment), and 
companies that are seeking an advisory or intermediary role (consulting or brokerage). 

1.3.6 Research institutions and universities (IIAP, UNA, UNALM, UNU, CIFOR, INIA, etc.): 
Deal with conducting studies related to climate change, GHG, forest inventory and 
management, etc., and contribute to the discussion and better understanding of this 
issue. 
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1.3.7 Forest Management Committees and Peasant Circles (Rondas Campesinas): Forms of 
civil society organization, in specific lands, with the aim of contributing to sustainable 
forest conservation and management activities and to controlling illegal activities. The 
Forest Management Committees were created in places where there are various 
holders of rights to forest and wildlife resources, such as forest concession holders in 
rainforest areas. In turn, the peasant circles have been formed in rural areas of Peru, in 
accordance with Law 27908 (2002). They are recognized as autonomous community 
organizations that support peasant and native communities in carrying out 
jurisdictional duties, assisting in conflict resolution and in duties related to community 
safety and peace. Their rights to participate in, control and oversee development 
programs and projects implemented under their community jurisdictions are also 
recognized. 

1.3.7 Indigenous Organizations (national, regional and grassroots federations): These 
represent the organized indigenous population in native communities that are settled 
mainly in forest areas and depend on forests for their subsistence. Their 
institutionality is built at national, regional and grassroots levels, with the aim of 
achieving recognition of their customary rights, as well as other rights granted by 
national legislation for access to natural resources, land titling, etc. Different 
indigenous organizations are currently participating in REDD+ Roundtables (national 
and regional). The largest organizations (in the Amazon Region) include AIDESEP and 
CONAP. 

 
2. Laws under preparation that will have an impact on roles and responsibilities in REDD+ 

To date, at least three legislative processes are under way in the Congress of the Republic of Peru, and 
will significantly affect project development: 

¶ the draft Environmental Services Promotion and Compensation Law; 

¶ the draft Forestry and Wildlife Law; and 

¶ the draft Prior, Free and Informed Consultation Law. 

These processes establish a series of arrangements and innovative legal and institutional guidelines 
that in most cases will be positive for the project’s development and for the development of REDD+ in 
general in Peru. 

 
2.1. The Draft Environmental Services Promotion and Compensation Law 

This draft law, which is presently with the Congress’s Commission for Andean, Amazonian and Afro-
Peruvian Peoples, is a regulatory framework dealing with the current concept of managing the nation’s 
natural heritage, since it addresses the use of this heritage based on the services that ecosystems 
provide to society as a whole. The proposed law was initially promoted by MINAM, specifically by the 
Bureau of Evaluation, Assessment and Financing of Natural Heritage, prioritizing attention to 
environmental services in general. The objective of this law is to regulate and promote public and 
private investment aimed at compensation for environmental services. The law establishes MINAM’s 
leadership for this purpose, mentioning that MINAM will coordinate with the other sectors to fulfill 
said objective. Under the concept of ecosystem services, the law defines the setting or reduction of 
GHG (carbon) levels and thus defines the legal treatment needed to grant or transfer rights. It 
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expressly mentions the State’s role of approving and registering PSA schemes, as would be the case of 
schemes associated with REDD+. The proposed law also establishes the procedure or form in which 
the State grants rights to individuals to obtain benefits from emission reductions. 

AIDESEP is proposing additional modifications to the Draft Law in terms of the “holistic value, 
not just the monetary value, of ecosystems; the inclusion of ILO Convention 169 and the 
DNUDPI; the resolution of pending land title clearing; means of compensation outside the 
stock exchange; restitution of ecosystems, not just compensation; prior consultation and 
consent,” among other aspects. These issues are currently under discussion. The Indigenous 
REDD Roundtable and the preparation phase for REDD+ may be a good opportunity to 
facilitate dialogue. 

 
2.2. Draft Forestry and Wildlife Law 

This draft law, which replaces the current Forestry Law, is currently with the Agrarian Commission in 
the Congress of the Republic for study of the Substitution Resolution (Dictamen Sustitutorio). Since it 
deals with forest regulation, it is a law that may have a very concrete influence on the viability of 
REDD+ schemes in Peru. The law implies an improvement in the forestry governance scheme, creating 
a Functional Forest System (Sistema Funcional de Bosques, SINAFOR) and the National Forestry Service 
(Servicio Forestal Nacional, SERFOR) in charge of its management. It would also assign specific 
responsibilities to regional governments, which are in charge of implementing forestry regulations at 
all levels, and would assign specific responsibilities for national forest inventory, zoning and planning. 
The law deals directly with ecosystem services, regulating their direct use by forest titleholders. It 
contains a series of specific measures that may contribute to the development of REDD+ schemes by 
combating the structural causes of deforestation and forest degradation in Peru. 

As in the above case, AIDESEP is proposing additional modifications to the Draft Law. These are mainly 
aimed at: completing land title clearing with respect to areas occupied by indigenous peoples, not just 
those with ongoing processes of recognition, titling and expansion; effective promotion of community 
forest management; avoiding the concentration of lands and forests; exclusion of areas of passage of 
peoples in voluntary isolation in forest authorization titling; enactment of the Framework Law on Prior 
Consultation, approved on March 19, 2010 before proceeding to consult with indigenous peoples on 
forest issues, among other proposals. These issues are currently under discussion at national level. 

 
2.3. Draft Prior, Free and Informed Consultation Law 

With regard to respect for the rights of indigenous peoples and the protection of their integrity as key 
stakeholders in the forest, the implementation of International Labour Organisation (ILO) Convention 
169 (ratified by Peru) is being discussed in Peru, through the submission of a draft Prior, Free and 
Informed Consultation Law. This draft was approved by the full Congress of the Republic, but it was 
not ratified by the Executive Authority. This draft law seeks to develop the overall framework for the 
way in which Peru’s indigenous peoples (native and peasant communities) should be consulted about 
any activity that directly affects their surroundings. Thus, in the case of REDD+ activities that are 
conducted on indigenous communities’ and peoples’ lands, it is clear that ILO Convention 169 is fully 
applicable and that no REDD+-related action could be possible without the full intervention of the 
corresponding community in the project’s development. This interpretation is reinforced by the text of 
the draft Forestry Law, whose last resolution states: άexclusive rights over the use and development of 
forest ecosystem goods and services by native communities within their lands that are titled or ceded 
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ŦƻǊ ǳǎŜέΦ The Sixth Complementary Provision of the draft Forestry Law also extends this determination 
to lands requested by native communities for the expansion of titling or on which they have to date 
not received a response from the authorities on titling. In the case of a REDD+ project that seeks to be 
endorsed by the State (even on lands that do not belong to a native community but rather are near 
community territory), the corresponding agency that validates the project should consider whether it 
is necessary to conduct a prior consultation since it is a zone that directly affects the indigenous 
populations.  
 
 
3. Institutional arrangement for the implementation of the Regional REDD+ Strategy 
 
The objective of the R-PP is to support the Peruvian Government (both the Ministry of Environment 
and others such as the DGFF and regional governments) in implementing a national strategy regarding 
REDD+. Concrete leadership is required at national level, with sufficient strength to make decisions so 
that the various authorities in charge of implementing the ambitious steps toward a National REDD+ 
Strategy are aligned around a common idea. To facilitate the introduction of REDD+ in the country, 
there must be an institutional arrangement that meets four targets: 

(i) the creation of an agency with a sufficient level of political decision, and with the necessary 
instruments to facilitate inter-institutional coordination and the incorporation of the REDD+ 
strategy in national, regional and sectoral plans; 
(ii) an institutional anchor of the National REDD+ Strategy that assures that its plans and 
activities are supported and adjusted to the activities and programs of different government 
sectors and levels (national, regional, local); 
(iii) a coordination mechanism so that all public and private institutions which are essential due 
to their roles and functions [WORD SEEMS TO BE MISSING] in the design and subsequent 
implementation of the proposed strategy for the REDD+ implementation phase;  
(iv) effective coordination and efficient administration of different sources of financing.  

 
To reach these targets, the Forest and REDD+ Coordination Agency will be created to (i) assure an 
anchor of this agency which is assigned to the MINAM but is answerable to an intersectoral board; (ii) 
strengthen the GTREDD and its coordination with National and Regional REDD Roundtables; (iii) 
establish coordination among donors during the Readiness process, administration through 
environmental funds, and execution through the OCBR. 
 
3.1. Forest and REDD+ Coordination Agency (OCBR) 

 
To prepare the political, legal and institutional framework for the coordinated implementation of the 
REDD+ Strategy, a Forest and REDD+ Coordination Agency (executing agency) will be formed. This will 
be an agency assigned to MINAM but is answerable to a Management Council with the participation of 
MINAM, MEF, MINRE, MINAG, MINEM, MTC and with representation by regional governments. The 
OCBR will coordinate its activities with the GTREDD and with institutions responsible for forest 
management and conservation. The OCBR will implement and/or coordinate the implementation of 
activities identified as priorities by the GTREDD. In the process of creating the OCBR and while 
awaiting operational and legal arrangements, a Project Management Unit (Unidad de Gestión de 
Proyecto, UGP) is established; from the start of the R-PP’s implementation, the UGP will be in charge 
of the project and of other projects that cofinance the Readiness phase (GMBF, KfW). These projects 
will finance the OCBR’s operation after the first two years of the Readiness phase. During the 
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implementation phase, the OCBR will receive funds from the FIP, and in the third phase of the 
National REDD+ Strategy (payment for results) it is expected to be self-sufficient. 
 
h/.wΩǎ ƻǇŜǊŀǘƛƻƴŀƭ ŀǊŜŀǎ ƻǊ ŘƛǾƛǎƛƻƴǎ: 
 
Administrative office, which will be responsible for all the administrative work needed to design and 
implement the REDD+ preparation phase. Its principal tasks for the preparation phase will be to: 
 

¶ Maintain close communication with the GTREDD and other key stakeholders with respect to 
the phase of designing and implementing the preparation phase for REDD+ in Peru; and 

¶ Assisting in the organization and providing the necessary logistical and administrative 
support for the implementation of activities identified as priorities by the GTREDD with 
respect to the preparation phase for REDD+ in Peru. 

 
Technical Office, whose principal tasks for the preparation phase will be to: 
 

¶ Receive, systemize and update technical information on the process of designing and 
implementing the preparation phase for REDD+ in Peru; 

¶ Propose conceptual frameworks and technical and methodological procedures for the 
preparation of regional-level reference scenarios and for the monitoring, verification and 
reporting of REDD+ activities; 

¶ Propose criteria for the approval, endorsement and registration of REDD+ activities; 

¶ Design and implement capacity-strengthening programs, especially with regard to technical 
aspects for the design and implementation of the preparation phase for REDD+ in Peru (e.g., 
reference scenarios for deforestation and forest degradation, carbon monitoring, economic 
quantification of the forest’s environmental services); 

¶ Coordinate the preparation of specialized technical material requested by the GTREDD, 
especially with regard to legal, economic and social issues and to REDD+ monitoring, 
verification and reporting (including analysis of current and projected deforestation and 
forest degradation); 

¶ Coordinate with relevant institutions (e.g., INIA, IIAP) on the conduction of activities related 
to research, development and validation of productive alternatives to deforestation in terms 
of deforestation agents in each region of the country; 

¶ Maintain constant communication with the GTREDD and in general with all relevant key 
stakeholders for the design and implementation of the preparation phase for REDD+ in Peru; 
and 

¶ Prepare dissemination materials on REDD+, which, depending on the target population, may 
be of an informative, technical, or public-awareness nature. 

 
Communication and Public Awareness Office, which will work in coordination with technical and 
administrative divisions and with the GTREDD+ to: 

¶ Coordinate the design and implementation of the information, participation and consultation 
plan; 

¶ Support the organization of activities for the implementation of the technical and scientific 
capacity-strengthening plan for the implementation of REDD+ in Peru; 

¶ Prepare and disseminate all information and training materials; and 
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¶ Design the communication strategy for REDD+, taking into consideration the different target 
groups (e.g., indigenous and local communities). 

 
3.2. Institutional anchor of the National REDD+ Strategy in Peru 
 
For the coordination of decision-making and coordination elements on national economic 
development and forest sector development policies, respectively, it is necessary to ensure that the 
REDD+ Strategy is part of an institutional framework in which the different policies can be coordinated 
at national and regional levels. For this purpose, the institution in charge of implementing the strategy 
(OCBR), even though it is assigned to MINAM, will have an institutional anchor to ensure this 
coordination. 

The OCBR’s direct management will form a Management Committee, which will group the State 
entities that have a direct effect on the subject of climate change and forest conservation: MINAM, 
MINAG, MINRE, MEF, MINEM and regional governments. This ensures that the OCBR’s principal 
strategic courses of action and operating plans are in line with the policies of these sectors, in a joint, 
coordinated manner. The Management Committee ensures that there is absolute complementarity 
and no overlapping of functions between OCBR and other institutions, important for the 
implementation of REDD+ in Peru, such as DGFF and PNCBMCC. 

During the Readiness process, technical capacity will be created in those ministries responsible for 
elements of the National REDD+ Strategy. OCBR counterpart positions will be created in each of them 
for the purpose of having a real technical coordination unit among these sectors, their relevant 
management (including SERNANP-MINAG, UCC-MEF, and DGFFS-MINAG) and regional governments. 
In order for the REDD+ Strategy to be implemented at regional level, this level of government must 
have the necessary capacities. Thus, it is necessary to identify mechanisms to mobilize resources that 
allow the strengthening of technical and administrative capacities. The REDD Roundtables that are 
being formed in the regions can promote and direct this process. 

The Management Committee, headed by the MINAM, answers to an intersectoral board. Its members 
answer to the PCM, assuring the coordination of the REDD Strategy’s execution with the Peruvian 
Government’s general policy at different levels. The PCM will in turn operate as a forum for resolving 
conflicts among different sectoral interests on the subject of REDD+ and will ensure the optimum 
implementation of the strategy in the decentralization process. 

The REDD+ Strategy is considered a planning tool for Regional Climate Change Strategies (Estrategias 
Regionales sobre Cambio Climático, ERCCs). The regional validation of National Guidelines for Climate 
Change Mitigation is in line with decentralization process that began in 2001. The aim of its validation 
is to achieve training to forge regional competitiveness and reach agreement on these guidelines in a 
participatory manner. In addition, the Organic Law of Regional Governments (Law Nº 27867) stipulates 
that regional governments must formulate, coordinate, conduct and supervise the implementation of 
ERCCs under the framework of the respective national strategies. To the extent that the R-PP provides 
guidelines for the implementation of policies, measures and actions to mitigate climate change, it will 
guide the ERCCs and allow the prioritization of areas where there are economic, social and 
environmental co-benefits in the region. 
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3.3. Mechanism for technical and strategic coordination between the State and civil society 

The bases of technical coordination between OCBR, as executor of the Readiness process, and other 
State and civil society agencies are the platforms of different stakeholders and their advisory role in 
the process. The National Climate Change Committee (CNCC) has the role of guiding the inclusion of 
the climate change issue in national, sectoral and regional development strategies, plans and projects. 
The GTREDD (as part of the CNCC) is the principal platform of technical coordination and consultation 
for the execution of OCBR activities. The REDD+ Roundtable, as a forum for dialogue and sharing 
experiences, is in turn a subsidiary agency of the GTREDD. At regional level, Regional REDD+ 
Roundtables (operating in some regions and in the design stage in others) have a secondary role for 
Regional REDD Strategies and, through the National REDD Roundtable and regional governments, 
influence the National Strategy. NGOs and indigenous groups are permanent participants in the 
various REDD+ Roundtables and will interact with the design and implementation of the National and 
Regional Strategies through this means. The GTREDD (and through REDD+ Roundtable), by means of 
ongoing coordination, advises on, reviews and monitors the strategies and activities of the OCBR and 
its linkage with different sectors and levels. 

Three institutional arrangements ensure that the recommendations and observations of these 
platforms will be incorporated in the development and implementation of the strategy: (i) CNCC, 
GTREDD and representation of the REDD Roundtable, whose basis is a Supreme Decree on the 
implementation of the UNFCCC and ENCC, (ii) the ministries that participate in the GTREDD and also 
participate in the OCBR Management Council, and (iii) the Regional REDD Roundtables that participate 
through the National REDD Roundtable and GTREDD in advising on the implementation of the National 
Strategy (through regional governments) and are represented in the OCBR Management Council. 
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Figure 2a-1. Proposed structure for the OCBR 
 

 
 
 
3.4. Coordination of donors and funds 
 
The development process and the subsequent implementation of the National REDD+ Strategy in Peru 
already have several established sources of financing. The R-PP, which is submitted to the FCPF, has 
confirmed cofinancing from KfW and GBMF. The latter two donors have agreed to blend their funds 
together as a single project, which will be channeled by FONAM but executed by MINAM, in 
coordination with the R-PP. These funds are planned to be blended operationally with R-PP once 
support from the FCPF is obtained. The UGP that will be created for the project and which will turn 
into the OCBR during the R-PP’s implementation, will be the sole executing unit for the different funds. 
In addition to these funds, Peru has been selected by the Forest Investment Programme which will be 
executed during the implementation phase of the National REDD+ Strategy. During the Readiness 
phase, effective coordination will be created among the various donors through the establishment of a 
Donors Committee with environmental funds. This Committee has a representative in the OCBR’s 
Management Committee. The financing of these and future funds for REDD+ will in many (but not all) 
cases be channeled through environmental funds. The implementation of these funds will be 
coordinated by OCBR, MEF and relevant institutions. 

Apart from the funds that contribute directly to the R-PP and other Readiness activities, projects and 
programs in the forestry sector are under way or are being processed and directly support activities 
necessary for REDD+. The implementation of these programs and projects (with financing USAID, FAO, 
JICA, etc.–see component 2b) has its own pace and operational nature, but they will be directly 
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coordinated with the implementation of the R-PP. Their execution is under the responsibility of 
government organizations that are represented in the OCBR’s management council, which ensures 
operational coordination. These projects’ donors will be invited to be members of the Donors’ 
Roundtable. 

Annex A presents an organizational chart of the institutional anchors of the National REDD+ Strategy 
through the OCBR and a table with the proposed organization of current roles and responsibilities for 
the management of REDD+. 
 
 
4. Component Activities: 
 

4.1 Design and implementation of the Forest and REDD Coordination Agency (OCBR) 
4.1.1 Under the framework of the Organic Law of the Executive Authority, an 

analysis will be conducted on the political, legal and institutional viability of 
the different options existing to host the Forest and REDD+ Coordination Unit. 

4.1.2 In accordance with existing options determined in the above clause, the 
selected option will be given the proper institutionality to host the OCBR and 
include the REDD+ Strategy in national, regional and sectoral development 
plans. 

4.1.3 Implementation of the Forest and REDD+ Coordination Agency. 
 

4.2 Strengthening of the current GTREDD and promotion of the effective participation of 
institutions and key stakeholders at national and regional levels 
4.2.1 Creation of a database of information relevant for REDD+. 
4.2.2 Updating of the mapping of key stakeholders for REDD+. 
4.2.3 Promotion of the participation of key stakeholders, identified in the mapping, 

(GTREDD, Indigenous REDD Roundtable, REDD Roundtable) through technical 
support for their participation in meetings. 

 
4.3 Strengthening of existing REDD Roundtables at regional level and generation of its 

participants’ capacities for REDD+ 
4.3.1 Organization of regional-level workshops with the participation of key 

stakeholders on the REDD+ mechanism’s potential. 
4.3.2 Program to strengthen capacities for governmental and nongovernmental 

organizations at national and regional levels. 
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TABLE 1-A. Budget – Component 1.a Arrangements for Managing National Readiness 

 

 
 
 

COMPONENT 1. ORGANIZE AND CONSULT 5,686,750 
                 2,639,343 

            514,943 
                2,532,464 

                  128,000 
            1,616,743 

               1,660,100 
           1,521,050 

            760,857 
               

COMPONENT 1 a. Arrangements for Managing National Readiness 3,170,407 
                 536,714 

               514,943 
                2,118,750 

                  - 
                     1,054,186 

               912,471 
               623,750 

               580,000 
               

                 2,661,979                   28,286                  514,943                    2,118,750                          -                      785,757                 832,471                 543,750                 500,000  
Analysis of political, legal and institutional viability of the various existing options 
to host the Forests and REDD Coordination Unit                        14,143                   14,143  

                     14,143  
Adequate institutionality to host OCBR                        14,143                   14,143  

               14,142.86  
Operation of Forests and REDD Coordination Agency            2,633,692.86            514,942.86              2,118,750.00               757,471.43           832,471.43           543,750.00           500,000.00  

341,214 
                      341,214 

                - 
                          - 

                                - 
                      101,214 

                    80,000 
                  80,000 

                   80,000 
                  

 Creation of databases of information relevant to REDD+                        14,143                   14,143                       14,143  
 Updating of mapping of key stakeholders for REDD+                           7,071                      7,071                         7,071  
 Promotion of participation of key stakeholders, identified in mapping of stakeholders  
interested in REDD (GTREDD, Indigenous REDD Roundtable and REDD Roundtable)  
by organizing workshops and training session on REDD+ at national level   

                    320,000                 320,000                       80,000             80,000.00              80,000.00             80,000.00  

               167,214.29           167,214.29                             -                                     -                            -                 167,214.29                            -                               -                              -    

Organization of regional workshops with the participation of key stakeholders on the   
potential of the REDD+ mechanism (Loreto, Ucayali, Cusco, San Martín, Amazonas)                     128,000                 128,000                    128,000  

                         7,071                      7,071                         7,071  

                       32,143                   32,143                       32,143  
COMPONENT 1 b. Stakeholder consultations and participation 2,516,343 

                 2,102,629 
            - 

                         413,714 
                      128,000 

            562,557 
                   747,629 

               897,300 
               180,857 

               

                    253,500                 253,500                             -                                     -                           -                      253,500                            -                              -                              -    

Identification of key stakeholders to conduct information, participation, training and  
consultation processes for REDD + (mapping of stakeholders)                           7,071                      7,071  

                       7,071  
Preparation of adequate dissemination materials                        46,800                   46,800                       46,800  
Information Plan                        21,214                   21,214                       21,214  
Workshops to compile information, aimed at stakeholders relevant to REDD,  
Including native communities.                     128,000                 128,000                    128,000  
Indigenous interpreters (two per workshop)                             914                         914                            914  
Identification of training needs                        35,357                   35,357                       35,357  
Training Plan                        14,143                   14,143                       14,143  

Activity 1.a.1 Design and implement Forests and REDD Coordination Agency  
(OCBR) 

Activity 1.a.2 Strengthening of current GTREDD and promotion of the effective participation of   
institutions and key stakeholders at national and regional levels  

Activity 1.a.3 Strengthening of REDD Roundtables and Indigenous REDD Roundtable at regional  
level and strengthening of capacities for REDD+   

Activity 1.b.1 Compilation of relevant information for the design of the information, consultation  
and participation plan  
(Phase I – Compilation of information) 

 

MOORE Pledge KFW 2010 2011 2012 2013 2014 CATEGORY PARTIAL TOTAL 
SOURCE BUDGET TIMETABLE 

FCPC 

Capacity strengthening program for national and region governamental and  
Nongovernmental organizations 
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TABLE 1-A. Budget – Component 1.a. Arrangements for Managing National Readiness (continued) 

 
 

371,000 
                     371,000 

               - 
                         - 

                               - 
                     106,143 

                   96,714 
                 96,714 

                  71,429 
                 

Preparation of plan to execute the information, participation and consultation process                          4,714                      4,714  4,714 
                        

Identification of adequate, priority geographic areas                          4,714                      4,714  4,714 
                        

Use of mass media to conduct the invitation and disseminate information regarding   
REDD+                     285,714  285,714 

               71,429 
                     71,429 

                 71,429 
                  71,429 

                 
                       37,286                   37,286  12,429 

                      12,429 
                  12,429 

                   
                       38,571                   38,571  12,857 

                      12,857 
                  12,857 

                   
                    330,914                 202,914                             -                         128,000              128,000                    202,914                            -                              -                              -    

                       42,857                   42,857  42,857 
                      

                    160,000                 160,000  160,000 
                    Information workshops on REDD+ with public and private sectors, civil society and other 

forest users                     128,000                       128,000              128,000  

Indigenous interpreters                                57                           57                               57  

                    650,914                 650,914                             -                                     -                           -                                  -                  650,914                            -                              -    

                       42,857                   42,857  42,857 
                  

                    480,000                 480,000  480,000 
                

                    128,000                 128,000  128,000 
                

                               57                           57  57 
                          

                    850,586                 564,871                             -                         285,714                         -                                  -                              -                   800,586                   50,000  

Planning of consultation                          7,071                      7,071                      7,071  
Dissemination of consultation                        71,429  71,429 

                         71,429 
                   Preparation of adequate dissemination materials                          7,800                      7,800  7,800 
                     Mass means of dissemination                     107,143  107,143 

                       107,143 
                Pilot consultation to evaluate and adjust methodologies                        71,429  71,429 

                   71,429 
                   Implementation of consultation at national level,   

taking indigenous organization into account (Loreto, Ucayali, Cusco, Madre de Dios,  
San Martín, Amazonas, Central Selva                     428,571                 428,571  428,571 

                
Dissemination of results of consulation to mass media and on a website in the 4  
languages of the indigenous population with the largest number of communities                     107,143  107,143 

                       107,143 
                Feedback                        50,000  50,000 

                   50,000 
                  

                         9,429                     9,429                             -                                     -                           -                                  -                              -                              -                       9,429  
Evaluation of results of consultation                          9,429                      9,429  9,429 

                     
                      50,000                   50,000                             -                                     -                           -                                  -                              -                              -                     50,000  

Returing of evaluation of consultation to the peoples consulted and to their  
regional and national grassroots representatives                        50,000  50,000 

                   50,000 
                  

Feedback (Phase V)  

Information workshops on REDD+ with national representatives of 4 levels of   
indigenous organizations 

REDD+ training workshops at 4 levels of indigenous organizations 

REDD+ training workshops for public and private sectors, civil society and other  
forest users 

Execution of consultation process 
(Phase III – execution) 
 

Evaluation (Phase IV)  

Activity 1.b.2. Design of information, training, participation and consultation plans  
(Phase II – Planning)  

Activity 1.b.3. Execution of information, participation and consultation processes (Phase III –  
execution) 
 

Coordination meetings with national organizations of unaffiliated indigenous peoples and  
communities 

Execution of training and participation processes 
(Phase III – exection) 
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[CANNOT OPEN THIS FILE TO TRANSLATE IT] 

 

COMPONENTE 1 a Arreglos para el Manejo de Readiness Nacional 296,714            514,943              2,118,750        -                   1,054,186             832,471             543,750             500,000         

                28,286                 514,943           2,118,750                         -                     785,757                832,471                543,750            500,000 

Análisis de viabilidad política, legal e institucional de las diferentes opciones existentes 

para albergar a la Unidad de Coordinación de Bosques y REDD.
                14,143 

                     14,143 

Institucionalidad adecuada para albergar OCBR                 14,143 
               14,142.86 

Operación Organo de Coordinación de Bosques y REDD           514,942.86      2,118,750.00              757,471.43          832,471.43          543,750.00      500,000.00 

149,214             -                        -                      -                    149,214                  -                       -                       -                   

 Crear Base de datos de información relevante a REDD plus.                 14,143                      14,143 

 Actualizar el mapeo de actores clave para REDD+                   7,071                        7,071 

 Promover la participación de actores clave, identificados en el mapeo de actores 

interesados en REDD, en el GTREDD mediante la organización de talleres y jornadas de 

trabajo con respecto a REDD+ de alcance Nacional.  

             128,000                   128,000 

        119,214.29                            -                            -                           -                119,214.29                           -                              -                          -   

Organización de talleres de alcance Regional con participación de actores clave sobre 

las potencialidades del mecanismo REDD+. (Loreto, Ucayali, Cusco, San martín, 

Amazonas)                 80,000                      80,000 

                  7,071                        7,071 

                32,143                      32,143 

Actividad 1.a.1  Diseñar e implementar el Órgano de Coordinación de Bosques y REDD 

(OCBR)

 Actividad 1.a.2  Fortalecer el actual GTREDD y promover la efectiva participación de 

instituciones y actores clave a nivel nacional y regional. 

 Actividad 1.a.3 Fortalecer de mesas REDD a nivel regional y el fortalecimiento de 

capacidades para REDD+  

RUBRO
FUENTE CRONOGRAMA PRESUPUESTARIO

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014

Programa de fortalecimiento de capacidades para las organizaciones gubernamentales y 

no gubernamentales a nivel nacional y regional
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The REDD+ preparation and implementation process, which includes the preparation of the R-PP, 
requires ongoing participation mechanisms for all relevant stakeholders. These participation 
mechanisms will pay special attention to indigenous peoples and their relationship of 
interdependence with the forests in which they dwell, with the aim of conserving their means of 
subsistence and their ways of life, including the traditional use of forest lands and crop rotation. 

This component initially describes the proposed mechanisms to carry out processes for the 
socialization and participation of stakeholders relevant to REDD+. The proposal has differentiated 
between information and participation processes, and processes for free, informed participation to 
conduct consultations. The information process is aimed at stakeholders in general, such as public 
institutions, the private sector, universities, organized civil society and forest users. The information 
and participation process is aimed at native communities, with the objective of conducting free, 
informed prior consultations on the implementation of REDD+ activities in lands of indigenous 
communities and peoples. The latter will be designed and executed with the participation of national 
organizations representing indigenous peoples, taking into account ILO Convention 169. 

This component has been prepared in coordination with the Peru REDD Roundtable and institutions 
representing Amazonian indigenous peoples (especially, but not solely, AIDESEP and CONAP). The 
participation of AIDESEP and CONAP in working meetings on the R-PP does not indicate that they are 
in agreement with the REDD+ mechanism; it is understood that the objectives of their participation 
are to remain informed, verify that the R-PP preparation process is transparent, and ensure that the 
rights of the native peoples whom they represent are not violated. Therefore, to date they have not 
been asked to express their position on REDD+, but rather the participation of national institutions 
representing indigenous peoples in order to holistically incorporate the indigenous world view in the 
present document, which assumes processes dealing with the intercultural modification of REDD+, 
compiling indigenous approaches and proposals.. 

The participation of different sectors of civil society has been constant during the development of the 
proposed R-PP and will continue during its implementation. During the design, the emphasis of 
participation was based on explaining to broad groups of society about the different aspects of climate 
change and its relationship to forest, the REDD+ principles, and the opportunities and challenges for 
Peru. The objective of this process has been to socialize the proposal, create full transparency in its 
development, and receive recommendations for the various stakeholders. During the execution of the 
R-PP, the socialization and consultation process will be designed with the objective of assuring full 
participation, incorporation of civil society priorities at all levels of the National REDD+ Strategy, and a 
final endorsement by the various organized civil society groups. The participation strategy will be 
designed in a participatory manner with representatives of the relevant public and private 
stakeholders. 
 
  

 

1b. Stakeholders Consultations and Participation 
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1. Background 
 

In the past, Peru has conducted participatory processes for the formulation of the National 
Biodiversity Strategy (2001), National Forestry Strategy (2002), National Climate Change Strategy 
(2003), National Reforestation Plan (2005), the updating of the National Climate Change Strategy 
(2009), and the process of formulating the new Forestry and Wildlife Law (2009–2010). The current 
National Service for Natural Protected Areas (SERNANP) has gained valuable experience in 
participation throughout the process of creating new protected areas. The lessons learned show the 
need to review mechanisms for free, prior and informed consultation in order to ensure the effective 
participation of Amazonian and Andean communities and peoples in decision-making processes. In 
this regard, indigenous organizations indicate their agreement with the enactment of the Framework 
Law on Consultation, approved by the National Congress. 

It is important to outline the recent participatory process conducted with the aim of opening a forum 
for dialogue and achieving the integration of Amazonian populations with the rest of the Peruvian 
nation. In June 2009, through Supreme Resolution 117-2009-PCM, the “National Coordination Group 
for the Development of Amazonian Peoples” was created. The outcomes of the dialogue, which lasted 
four consecutive months with the participation of approximately 40 representatives of grassroots 
native organizations, AIDESEP, CONAP, MINAG, MINAM and other sectors, provide lessons learned 
that should be taken into account in order to ensure that, during the formulation of the Preparation 
Phase for REDD+, the world view, culture and identity of Amazonian populations are included and 
respected. This “National Coordination Group for the Development of Amazonian Peoples” has 
formed four working groups. The key results of three of these working groups are presented below. 

Working Group 1: dealing with the analysis of the events of June 5, 2009 in terms of the conflict 
between indigenous and peasant residents and the governments; there was no consensus. 

Working Group 2: review of Legislative Decrees deemed harmful by the indigenous population, and 
preparation of the working document entitled, “Technical Contributions for the New Forestry Law,” 
which contains the contributions mutually agreed among all government sectors6 and the 
indigenous population (which includes Amazonian native communities and peasant communities). 
Although the level of consensus reach was not absolute, according to different participants in the 
Roundtable, this document was considered to be an essential input for the preparation of the 
proposed new Forestry and Wildlife Law which is currently with the Congress of the Republic for 
review and subsequent approval. These contributions contribute toward strengthening forest 
governance with the participation of native communities (see Component 2c). 

Working Group 3: preparation of the document that contains the proposal for an adequate Prior, 
Free and Informed Consultation mechanism, which was mutually agreed and worked on by 
representatives of the Executive Authority, headed by the Ministry of Environment and 
representatives of CONAP y AIDESEP. 

Working Group 4: preparation of the “Amazon Development Plan,” which highlights as one of the 
activities proposed by representatives of the indigenous populations its inclusion in the process of 
designing and implementing REDD+ and environmental services. The Amazon Development Plan 
should be carried out by the various government sectors, since it was a commitment that the 
Executive Authority assumed with representatives of indigenous populations. 

                                                 
6
 The Ministry of Agriculture and the Ministry of Environment led this roundtable’s work. 
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The lessons learned from this process include the need to improve mechanisms for dialogue on issues 
that allow the social inclusion of indigenous peoples. 

 

2. Stakeholder participation in REDD+ 

With respect to REDD+ in Peru, a large number of information and training workshops were organized 
between 2008 and 2010. These occurred mainly after the approval of the Readiness Project Idea Note 
(R-PIN) which the Government of Peru submitted to the FCPF in 2008. MINAM participated as a co-
organizer in collaboration with other interested institutions (e.g., regional governments, NGOs, 
research centers) and in other cases as an organizer of approximately 15 workshops at national and 
regional levels. The target population for these workshops was diverse and included the participation 
of regional governments’ natural resources managers, representatives of productive sectors, heads of 
Natural Protected Areas (ANP), local and international NGOs, the private sector, and in some cases 
representatives of native communities’ grassroots organizations (e.g., Oxapampa, October 2009 for 
community leaders; and Satipo, May 2010, conducted at the request of the Union of Native 
Communities of the Central Selva (Central de Comunidades Nativas de Selva Central, CECONSEC7). 

Although the objectives and methods of carrying out the workshops were diverse, in all cases they 
contributed to informing participants about the opportunities and challenges that could arise from the 
possible implementation of REDD+ in Peru, and facilitated dialogue among relevant key stakeholders 
on the fight against deforestation and forest degradation. 

Key outcomes of this series of workshops were the participants’ contributions and questions on: 

¶ Direct and indirect causes of deforestation and forest degradation; 

¶ Strategies for environmental financing (i.e., REDD), its origin, access and distribution; 

¶ Strategies to control and decrease illegal logging; 

¶ Strengthening of coordination between indigenous organizations and representatives of 
different government sectors; mechanisms for the just, fair distribution of costs and benefits 
associated with the implementation of REDD+ schemes; 

¶ System to monitor deforestation, encroachment, forest carbon, etc. 

The contributions and questions compiled in the abovementioned workshops constitute significant 
inputs both for the preparation of this document and for the SESA (Component 2d), and for the 
position promoted by the Peruvian Government under the UNFCCC. 
 

1.1 Mechanisms established for civil society participation in REDD+ 
 

The Peru REDD Group (“Peru REDD Roundtable”) is composed of about 70 public and private 

institutions8 as well as indigenous peoples organizations. The REDD Roundtable is authorized to 
submit proposals to the GTREDD and to participate in discussions held in it. These proposals are 
evaluated and submitted to the CNCC for consideration. It is expected that, with the participation of 
REDD Roundtable members in the GTREDD, the representation of the various members of the group 

                                                 
7
 Grassroots organization of AIDESEP in the Central Selva 

8
 Revised on May 25, 2010: 

http://www.dar.org.pe/que_participa_redd.html/?optio=com_content&view=frontpage&temid=// 
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will be maintained. Indigenous organizations are occasional participants in National and Regional 
REDD Roundtables. 

The Peru REDD Roundtable is an important promoter of REDD+ in the country. Thanks to its activities, 
similar forums for dialogue have been formed at regional level (e.g., Madre de Dios, San Martín, Piura, 
Cusco and Central Selva–Junín and Pasco), some of which have been recognized by regional 
governments through Executive Decrees, or agreements with instruments for the formulation of 
Regional REDD Strategies (San Martín and Madre de Dios). These initiatives of organized civil society, 
endorsed by regional governments, constitute an important mechanism to ensure the inclusion of all 
relevant stakeholders in REDD+ processes. 
 

1.2 Participation of civil society in the process of formulating the R-PP 
 

During the first REDD+ Seminar-Workshop of the Peru REDD Roundtable, held in Tarapoto from 
October 15 to 17, 2008, the Roundtable expressed to MINAM its willingness to collaborate in the 
preparation of the R-PP (previously called the R-Plan). This willingness was reiterated at several 
meetings but especially at the February 27, 2009 meeting with high-level staff of MINAM. With the 
relaunching of the CNCC and the formation of the GTREDD, the REDD Roundtable was invited to 
participate in the coordination meetings to prepare the R-PP. During the workshop for the formulation 
of the project, “Preparation Phase for REDD in Peru” held from November 10 to 11, 2009, the Peru 
REDD Roundtable formally proposed to be part of the preparation of the R-PP. At that workshop, 
representatives of the REDD Roundtable agreed to provide the necessary information to prepare the 
R-PP, and assumed commitments for the document’s preparation, which were fulfilled by several of 
Roundtable’s member institutions. 

Following the Sixth Participants Committee Meeting of the FCPF, held from June 28 to 30, 2010 in 
Georgetown (Guyana), at which the REDD Roundtable participated as an observer, the Roundtable’s 
representative reiterated its willingness to contribute to improving the R-PP and agreed with MINAM 
that the REDD Roundtable’s support for the preparation of the final version of the R-PP would be 
provided at two different times: (i) during the preparation of the second draft, to be presented at the 
Seventh Participants Committee Meeting of the FCPF, and (ii) during the preparation of the final 
version of the R-PP, to be presented tentatively at the Eighth Participants Committee Meeting. 

The REDD Roundtable was organized into technical committees to work on their contributions to the 
second draft of the R-PP, indicating that this mechanism does not replace other processes of publicity, 
information and consultation that MINAM should promote for greater and better public 
understanding of the R-PP preparation process. Under this agreement, the Peru REDD Group was able 
to form eight technical committees9 coordinated by five of the group’s member organizations. 

These committees met for over a month simultaneously and together with representatives of MINAM 
and MINAG-DGFFS on the analysis of each component and on the interdependence among them. On 
August 16, the coordinators of the technical committees submitted their recommendations and 
contributions to MINAM. 

                                                 
9
 The issues addressed by the technical committees were: 1a. Arrangements for Managing National Readiness; 1b. 

Consultations with and Participation of Stakeholders; 2a. Evaluation of Land Use, Forest Policy and Governance; 2b. REDD 
Strategy Options; 2c REDD Implementation Framework; 2d. Social and Environmental Impacts; 3. Develop a Reference 
Scenario; and 4b. Other Impacts and Benefits. Technical committees for analyzing Components 2d and 4b were unable to 
meet due to lack of participation by their members. 
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The present version of the document includes comments and recommendations for 
improving the REDD Roundtable. These comments were compiled during the R-PP Analysis 
Workshop held on February 25 (see annexes for the report prepared by roundtable 
members). 
 
 
3. Information, Participation and Prior Consultation for Indigenous Peoples 

 

Peru’s Political Constitution stipulates that the State guarantees the right of land ownership, in private 
or communal form or in any other form of association. Peasant and native communities are 
autonomous in their organization, in communal work and in the use and free disposition of their lands, 
under the framework established by law. The Law of Native Communities and Agrarian Development 
of the Selva and Ceja de Selva stipulates that the State shall guarantee the integrity of the lands of 
indigenous peoples, conduct the corresponding cadastre, and grant them property rights. The part of 
indigenous peoples’ land that corresponds to lands suitable for forestry shall be assigned to them for 
use, and their use shall be governed by the legislation on this matter. 

The precise determination of lands that are titled or assigned for use to indigenous peoples is of key 
importance for the REDD+ Strategy, since in the areas awarded as property of the native communities, 
all attributes inherent to ownership are allowed to be freely exercised. Likewise, on lands that are 
assigned for use and that form part of the communal land, the communities request a forestry permit 
to make use of forest resources. In practice, there are various information gaps. There is no official 
study that determines the number of indigenous peoples existing in the nation’s territory and the 
status of their processes of recognition or expansion of communal lands. Furthermore, the lack of 
economic resources allocated for the demarcation and titling of indigenous peoples’ lands has given 
rise to the lack of a cadastre, which increases social conflicts stemming from encroachment by 
squatters, the overlapping of rights among communities, rural populations and forest concessions, 
among other motives. Currently, 1,260 native communities are titled, not all of which are recorded in 
Public Registries or have georeferenced cadastre information. 

This lack of security constantly generates the occupation of indigenous lands by other people, which 
weakens the native communities’ rights to these lands. Therefore, it is necessary to guarantee and 
consolidate them, establishing relationships between the communities and third parties, and with the 
government, so that their lands are not affected. Thus, it is important to update and record in the 
corresponding official registries the maps of formalized native communities, using traditional methods 
in order to have a cadastre of these communities that will avoid overlapping in the granting of other 
rights in the same area. 

The objective of information, participation and prior consultation for indigenous peoples is to achieve 
the effective participation of representative institutions of indigenous peoples in the formulation of 
the policy on the implementation of REDD+ mechanisms. Indigenous peoples,10 grassroots 
communities, regional organizations and representatives of national federations have participated at 
different times in the processes of socializing REDD+ and have evaluated and commented on the 
various versions of the R-PP proposal. The recommendations of these groups have been incorporated 
to the extent possible, taking into consideration the scope of a document such as the R-PP. During the 
execution of the R-PP, the continuation of the information and participation process, as well as 
progress toward the prior consultation process of the National REDD+ Strategy, will be designed in 

                                                 
10

 Participation was mainly by Amazonian indigenous peoples. 
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detail. It is important to mention that AIDESEP feels that its comments have not been incorporated in 
the document. 

The present document will present guidelines on the information, participation and consultation 
processes for native peoples interested in REDD+. To this end, the indigenous organizations AIDESEP 
and CONAP, with the support of nongovernmental organizations and MINAM, have prepared an initial 
draft proposal on the proper mechanism to conduct this process; it will need to be improved during 
the R-PP implementation phase.  

Indigenous peoples’ right to participation, prior consultation and consent promote the sustainability of 
policies, plans, programs and projects approved by the government. These measures, which are 
designed to promote REDD+ mechanisms, will only be successful with the significant participation, 
consultation and consent of groups that are dependent on the forests. The collective rights of 
indigenous peoples are developed in international regulations and international case-law verdicts with 
mandatory compliance for Peru. These regulations and the essence of said rights are presented in the 
following chart, and would be considered for the implementation of REDD+ in indigenous 
communities’ lands: 
 

RIGHT CONTENTS REGULATORY INSTRUMENT 

Right to 
participation: 

Guarantee the participation of indigenous 
peoples in the formulation, 
implementation and evaluation of national 
and regional development programs. This 
is a special collective right of indigenous 
peoples, different from the right to citizen 
participation. 

Articles 6.b. and 7.1. and 2. of 
Convention 169 of the 
International Labour 
Organisation (ILO) on Indigenous 
and Tribal Peoples. 
Articles 5, 18 and 23 of the 
United Nations Declaration on 
the Rights of Indigenous 
Peoples. 

Right to consultation: Conduct consultation processes prior to 
the approval of a legislative or 
administrative measure and prior to the 
authorization of large-scale development 
projects that affect indigenous peoples. 
 

Articles 6 and 15 of ILO 
Convention169 and Article 19 of 
the United Nations Declaration 
on the Rights of Indigenous 
Peoples. 

Right to consent: Applies to circumstances that directly 
affect the very existence of indigenous 
peoples; for example, prior to the 
authorization of development projects 
with a major impact. 

Articles 10, 29.2 and 32.2 of the 
United Nations Declaration on 
the Rights of Indigenous Peoples 
and CIDH Verdict Saramaka vs. 
Suriname. 

 
Information on indigenous peoples is essential to guarantee adequate processes of consultation and 
participation, in line with the Convention, and thus the first process of the Consultation and 
Participation Plan is to inform indigenous peoples about aspects of REDD+ that allow them to: 

a) Participate in the process of preparing and implementing the REDD+ Strategy, and in its 
evaluation; 

b) Be consulted on the instrument that contains the program or National Strategy on REDD+. 
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4. Proposal for the information, participation and consultation process11 
 

During the development of the R-PP proposal, MINAM scheduled the conduction of six information 
workshops to introduce the REDD+ mechanism. These workshops were conducted as a step prior to 
the design of the consultation and participation plan. The results obtained from the first four 
workshops conducted are presented in the annexes. Due to their participation in these workshops, 
organizations such as AIDESEP, CONAP and CHIRAPAQ have sent communications the Peruvian 
Government, giving their opinion and recommendations for the REDD+ Strategy and on the process of 
participation and consultation. Recommendations directly related to the R-PP proposal were included 
in this version. 

Based on the results of the information workshops conducted to date, working meetings and sharing 
of ideas with key stakeholders, especially representatives of indigenous communities and other 
stakeholders of the REDD+ Roundtable, it is suggested that the proposal for REDD+ information, 
participation and consultation have the following features: 
 

¶ Due to the specific nature of indigenous communities’ relationship with forest lands and 
their specific rights, the information and participation process has features that are different 
(although not separate) features for two target groups: indigenous organizations and other 
civil society groups. Both groups, through the REDD+ Roundtable and specific workshops, will 
be informed so that their opinions and suggestions can be collected and thus increase 
acceptance of the National REDD+ Strategy by society. For indigenous peoples, it is also 
necessary to establish a consultation plan in accordance with the framework of ILO 
Convention 169. 

¶ Access to information and to consultation processes must be free, with no type of pressure 
or influence. 

¶ Consultation must be informed, and therefore it is necessary to develop a process to 
socialize complete, truthful information, as well as training on climate change and REDD+, so 
that good decisions can be made on the benefits and possible negative impacts of the 
measures or projects submitted for consultation. 

¶ Socialization and subsequent consultation must be done prior to the implementation of the 
REDD+ Strategy, i.e., consultation must be conducted during the Readiness phase. 

¶ The participation process must be understood as an opportunity for intercultural, inclusive 
dialogue between government representatives and indigenous peoples in order to reach 
agreement. 

¶ The process must be conducted in good faith by both parties. 

¶ The process must be conducted with respect for the special customs of indigenous peoples. 

¶ The process must take into account indigenous institutionality, which is organized by levels. 

¶ The process must fairly include the indigenous peoples of the Selva, Sierra and Costa, and 
must have the participation of communities affiliated and not affiliated with federations.  

¶ The REDD+ process makes it possible to incorporate the proposals of indigenous 
communities and peoples with regard to intercultural adjustments to their world views, 
rights and perspectives. 

                                                 
11

 Proposal prepared in coordination with AIDESEP CONAP, CHIRAPAQ and other civil society organizations meeting in the 
REDD+ Roundtable. 
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In this regard, AIDESEP has made the following recommendations for the design of the 
REDD+ Strategy.  
a) Consider forests as a whole in terms of their ecosystem services (water, biodiversity, 

soils, climate, spirituality), not just carbon. 
b) Avoid converting natural forests to “forest or agroforestry plantations.” 
c) Resolve aspects related to titling rights on indigenous peoples’ lands and the Framework 

Law on Prior, Free and Informed Consultation. 
d) Ensure indigenous land management and avoid control of forests by third parties 

(financiers of REDD+ contracts). 
e) Include integrated indigenous management of low-intensity natural resources: forest, 

hydrobiological, agroforestry resources.  
f) Possible REDD+ contracts should be consistent with ILO 169 and include its regulations in 

their clauses, so that these prevail with regard to other articles in these contracts. 
g) REDD+ contracts with shorter, annually readjustable periods. 
h) Assign priority to direct relationships with the community, in coordination with its 

organizations (local, regional, national); reduce intermediation in the execution of REDD+ 
initiatives. 

i) With regard to autonomy in the case of REDD+ initiatives in protected areas under 
community administration, as well as in communal reserves, conduct coordination 
efforts with indigenous organizations (local, regional, national). 

j) Indigenous training, information and dissemination on ecosystem services and REDD+. 
k) Social inclusion and non-discrimination, so that in light of alternative indigenous 

proposals on REDD+, funds for indigenous peoples are not reallocated to loggers, 
plantations or national parks. 

l) Indigenous REDD+ initiatives are conducted outside the carbon market and outside of 
financial speculations that place pressure on indigenous lands and organizations. 

 
4.1 Levels of indigenous organization of information, participation and consultation 
 
Within indigenous organization, there are four levels of hierarchy, as represented in Graph 1b-1. The 
plan for consultation and participation with indigenous communities will be implemented at the four 
levels described below. The national government, together with regional governments, will lead the 
processes of information, participation and consultation with indigenous representatives at national 
level (AIDESEP, CONAP) and seeks direct rapprochement with unaffiliated communities. Likewise, the 
national government will propose guidelines for relevant regional authorities and stakeholders 
interested in promoting the conduction of REDD+ activities on indigenous community lands to conduct 
consultation and participation processes at the level of grassroots federations and native 
communities. 
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Graph 1b-1. Flow of information for the process of information, participation and consultation with 
indigenous communities 
 

 
(*)  If the federati ons are not affiliated with any regional or national organization, MINAM will carry out 
communications directly. 

 
The levels of indigenous organization are as follows: 
 

LEVEL 1: Composed of representatives of the national organization (AIDESEP and CONAP National 
Council) 

LEVEL 2: Composed of representatives of decentralized organizations of AIDESEP and CONAP (in the 
case of AIDESEP, this level is composed of the six decentralized organizations and one direct affiliate: 
the Regional Association of Indigenous Peoples of the Central Selva [ARPI S.C.], the Regional 
Coordination Office of Indigenous Peoples of the San Lorenzo Region [CORPI SAN LORENZO], the 
Native Federation of Madre de Dios and its Tributaries [FENAMAD], the Regional Organization of 
Indigenous Peoples of the Oriente Region [ORPIO], the AIDESEP Regional Organization Ucayali [ORAU], 
the Regional Organization of Indigenous Peoples of Peru’s Northern Amazon Region [ORPIAN P], and 
the Machiguenga Council of the Urubamba River [COMARU]). 

LEVEL 3: Composed of representatives of grassroots federations (in the case of AIDESEP there are 56 
federations). 

GTREDD/OCBR  

AIDESEP - CONAP 
National Organizations  

Regional Organizations  

Grassroots Federa tions (*)
 

Native communities  
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LEVEL 4: Composed of approximately 1,350 native communities residing in the Peruvian Amazon 
region. Information and training activities under the Consultation and Participation Plan during the 
first year should address an initial group of native communities that are representative of Amazonian 
indigenous peoples, for the purpose of evaluating and adjusting the abovementioned activities, 
according to their cultural differences, histories and socioeconomic status. 
 
4.2 Implementation phases of the Information, Participation and Consultation Plan 
 
PHASE I: COMPILATION OF RELEVANT INFORMATION 

This phase includes office and field activities. At present, information is being obtained in the field to 
plan the process. This component presents the initial conclusions of workshops that have been 
conducted to date. During this phase, the information workshops held in 2010 are expected to 
continue and will be held at all levels of government (national, regional and local), taking into account 
the unique characteristics of each stakeholder. Workshops will be held with the different sectors, 
regional governments (natural resource managers and staff), local communities (native and peasant) 
and civil society (NGOs). 

The information collected during the workshops will be systemized, taking into account the origin of 
the group of key stakeholders. Chart 1b-1 presents the subjects on which information is expected to 
be compiled, by stakeholder. 
 
Chart 1b-1. Compilation of information, by stakeholder and by issue 

SUBJECT KEY STAKEHOLDERS 

¶ Causes (direct and indirect) of deforestation and 
proposals to address them. 

¶ Strategy for the REDD+ preparation phase. 

¶ Institutional and legal framework necessary for the 
successful implementation of REDD+. 

¶ Monitoring, Reporting and Verification (MRV) 
System and the necessary institutional framework 
to facilitate its implementation. 

¶ Economic implications of the implementation of 
REDD+ 

¶ SESA 

¶ Regional governments 

¶ Local governments 

¶ Indigenous and peasant communities 

¶ Forest users 

¶ Private sector (exporters, investors) 

¶ Organized civil society 

¶ Academic institutions 

¶ Appropriate methodologies and technologies for 
the development of reference scenarios for 
deforestation and forest degradation. 

¶ Multipurpose National Forestry Inventory and its 
scope. 

¶ Sectors involved in activities directly related 
to forests 

¶ Regional governments 

¶ Local governments (municipalities) 

¶ Organized civil society 

¶ Academic institutions 

¶ Environmental and social impacts (positive and 
negative) of the proposed strategy developed. 

¶ Distribution of benefits and costs associated with 
the implementation of REDD+. 

¶ Needs for strengthening of technical, scientific, 
institutional and negotiation capacities. 

¶ Sectors involved in activities related to 
forests, directly or indirectly 

¶ Regional governments 

¶ Local governments (municipalities) 

¶ Indigenous and peasant communities 
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¶ Other forest users (concession holders) 

¶ Private sector (exporters, investors) 

¶ Organized civil society 

¶ Academic institutions 

 
PHASE II: PLANNING 

During this phase, the plan to execute the information, training and consultation processes will be 
designed, identifying the geographic areas and proper means of dissemination to be used in order to 
better reach the population and key stakeholders. For native communities, coordination will be 
conducted with AIDESEP, CONAP and other indigenous organizations in order to obtain precise 
information to fine-tune the logistics and costs of the plan. Attention will be placed on directly 
incorporating communities of the Sierra and Costa, as well as other unaffiliated organizations, in the 
process. 

PHASE III: EXECUTION 

For civil society in general, the process is executed through REDD+ Roundtables (national and 
regional), other relevant platforms, and direct coordination with key organizations. For native 
communities, it will encompass the four levels of Amazonian indigenous organization in order to 
respect the principles of inclusion and transparency, promote the sustainability of commitments 
assumed as a country under REDD+, establish the groundwork for broad participation in the 
subsequent design and implementation of development interventions, and respect the organizational 
structure of representative organizations. 

During the plan’s execution, the following processes will be carried out for purposes of socialization 
and information with indigenous communities: 

Information process: on a pilot basis, information processes are being carried out for indigenous 
representatives at their first and fourth levels of organization. At level 1, the activities conducted will 
make it possible to obtain the national leadership’s political backing for the Consultation and 
Participation Plan and the consequent opening of decentralized or regional organizations; this 
situation will be replicated in the federations and communities with the objective of informing them 
about REDD. With regard to level 4, through the information activity, an assessment will be made of 
the training needs of implements of future REDD+ projects; their suggestions and concerns about 
REDD will be collected, and indigenous promoters12 will be identified so that they can participate in 
training activities. 

Training process: this will be conducted taking into consideration the differences among and 
requirements of key stakeholders. For native communities, it will be conducted at the four levels of 
their organization, prioritizing issues identified during the information and information-gathering 
processes, in order to prepare the four levels of intervention for the participation and subsequent 
consultation processes. 

Participation process: this is conducted gradually and in parallel with the processes of information, 
training and consultation at the plan’s four levels of intervention. Participation is not restricted to 

                                                 
12

 Indigenous promoters are members of native communities, and/or are members of indigenous organizations, who speak 
their native language, who stand out for their understanding of REDD and their desire to form part of an intercultural, 
multidisciplinary training team, in accordance with their own rules and organizational structures and independent from the 
State. 
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REDD strategies and projects or to the formulation of evaluation and control mechanisms. Therefore, 
the aim is to seek, through the REDD Roundtable, the way in which civil society and native 
communities will participate in the establishment of reference scenarios (Component 3) and the MRV 
(Component 4). For the strategic assessment, civil society is involved from the beginning in the design 
of the SESA, and a special space for this issue will be sought in the REDD Strategy. 

Consultation process: this will be conducted taking into account the stages of: 1) planning and 
dissemination of the consultation; 2) pilot consultation to evaluate and adjust the methodologies; 3) 
implementation of the consultation at national level; 4) dissemination of results; and 5) feedback. This 
consists of evaluating the results of the consultation process in order to identify those populations 
that wish to participate in REDD+, as well as those that decide not to participate. This should have a 
clear connection with the SESA (Component 2d). During feedback, the results of the consultation will 
be disseminated to indigenous communities and peoples, and the level and means of incorporating 
their recommendations will be evaluated. 
 
 
5. Component Activities (Information, Participation and Consultation Program) 
 

5.1 Compilation of relevant information for the design of the information, participation and 
consultation plan (Phase I – Information gathering) 

 
5.1.1 Identification of key stakeholders to conduct information, participation, 

training and consultation processes for REDD+ (mapping of stakeholders); 
5.1.2 Design of adequate dissemination materials, depending on the type of target 

group; 
5.1.3 Basic information workshops on basis concepts of climate change and REDD+; 

these workshops will be used to gather information on stakeholders’ 
perceptions of specific issues relevant to REDD+. 

 
5.2 Design of information, training, participation and consultation plans (Phase II – Planning) 

 

During this phase, the Execution Plan to be carried out during the implementation of the National 
REDD+ Strategy will be designed, as well as the identification of the geographic areas in which it will be 
conducted. The plan will take into account means of mass dissemination in order to present invitations 
for information workshops on REDD+. With regard to native communities, there will be coordination 
with the national indigenous peoples’ representatives of AIDESEP, CONAP and other representative 
organizations. 

In line with the implementation focus proposed by Peru, guidelines will be prepared during this phase 
so that the institutions can promote the implementation of REDD+ at subnational (regional and local) 
level, following REDD+’s information, training, participation and consultation processes. 
 

5.2.1 Preparation of execution plan for the information, participation and 
consultation process;  

5.2.2 Identification of adequate, priority geographic areas; 
5.2.3 Means of dissemination to conduct the invitation and disseminate information 

related to REDD+; 



47 

 

5.2.4 Coordination meetings with national indigenous organizations and unaffiliated 
communities. 

 
5.3 Execution of information, participation and consultation processes (Phase III – 

execution) 
 
The consultation process will be conducted during this phase. Workshops, activities, as well as 
dissemination information and materials, will be prepared according to the target group. Activities of 
subnational stakeholders should follow the guidelines proposed by the National Government in 
coordination with AIDESEP and CONAP. 
 

5.3.1 Information process: information workshops on basic aspects of climate 
change and REDD+. These workshops will present possible impacts (positive 
and negative) of REDD+, advantages and disadvantages, as well as factors that 
must be taken into account for implementing REDD+ in Peru; 

5.3.2 Training process: in this stage, training workshops will be conducted, 
differentiating among types of target groups; 

5.3.3 Training process: this process is conducted gradually and in parallel with the 
information, training and consultation processes at the plan’s four levels of 
intervention; 

5.3.4 Consultation process: this process will be aimed at native communities, 
respecting indigenous institutionality and its four levels of organization, and 
taking into account the unique features of each people, for which there will be 
indigenous translators; 

5.3.5 Evaluation: the results of the consultation process will be evaluated in order 
to identify the populations that wish to participate in REDD+, as well as those 
that decide not to participate. This should have a clear connection with the 
SESA (Component 2d); 

5.3.6 Feedback: the results of the consultation will be disseminated to indigenous 
peoples, and the degree and means of incorporating their recommendations 
will be evaluated. 
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TABLE 1-b. Budget – Component 1.b Stakeholder Consultations and Participation 

 

 

COMPONENT 1.b Stakeholder Consultations and Participation 2,102,629 
          - 

                         413,714 
              128,000 

            562,557 
                   747,629 

               897,300 
               180,857 

           

             253,500                             -                             -                           -                      253,500                            -                              -                          -    

Identification of key stakeholders in order to conduct information, participation, training and   
consultation processes for REDD + (mapping of stakeholders).                    7,071  

                       7,071  
Preparation of adequate dissemination materials                 46,800                       46,800  
Information Plan                 21,214                       21,214  
Workshops to gather information, aimed at stakeholders relevant to REDD, including 
native communities.              128,000  

                  128,000  
Indigenous interpreters (two per workshop)                      914                            914  
Identification of training needs                 35,357                       35,357  
Training Plan                 14,143                       14,143  

371,000 
              - 

                         - 
                       - 

                     106,143 
                   96,714 

                 96,714 
                  71,429 

              
Preparation of Execution Plan for the information, participation and consultation process                   4,714  4,714 

                        
Identification of adequate, priority geographic areas                   4,714  4,714 

                        
Means of mass dissemination to conduct invitations and disseminate information on REDD+ 
 285,714 

              71,429 
                     71,429 

                 71,429 
                  71,429 

               
Coordination of meetings with national indigenous organizations and unaffiliated communities                 37,286  12,429 

                      12,429 
                  12,429 

                   
                38,571  12,857 

                      12,857 
                  12,857 

                   

             202,914                             -                 128,000              128,000                    202,914                            -                              -                          -    

                42,857  42,857 
                      

             160,000  160,000 
                    Information workshop on REDD+ with public and private sectors, civil society and other  

forest users               128,000              128,000  

Indigenous interpreters                         57                               57  

             650,914                             -                             -                           -                                  -                  650,914                            -                          -    

                42,857  42,857 
                  

             480,000  480,000 
                

             128,000  128,000 
                

                        57  57 
                          

Activity 1.b.1 Compilation of relevant information for the design of the information, 
consultation and participation plan 
(Phase I – Compilation of information) 
 

Activity 1.b.2 Design of information, training, participation and consultation  
plans (Phase II – Planning) 

Activity 1.b.3 Execution of information, participation and consultation processes  
Phase III – execution) 
 

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Information workshops on REDD+ with national representatives – 4 levels of   
indigenous organizations 

REDD+ Training Workshops at 4 levels of indigenous organizations. 

REDD+ training workshops with public and private sectors, civil society and other 
forest users 

Execution of training and participation processes 
(Phase III – execution) 
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TABLE 1-b. Budget – Component 1.b Stakeholder Consultations and Participation (Continued) 

 

             564,871                             -                 285,714                         -                                  -                              -                   800,586               50,000  

Planning of consultation                   7,071                      7,071  
Dissemination of consultation 71,429 

                 71,429 
                   

Preparation of adequate dissemination materials                   7,800  7,800 
                     

Means of mass dissemination 107,143 
               107,143 

                Pilot consultation to evaluate and adjust methodologies 71,429 
                 71,429 

                   
Implementation of consultation at national level  (  (taking into account the 4 levels of  
indigenous organization (Loreto, Ucayali, Cusco, Madre de Dios, San Martín, Amazonas,  
Central Selva)              428,571  428,571 

                
Dissemination of results of consulation in mass media and on a website in the 4 languages of the  
indigenous population with the largest number of communities 107,143 

               107,143 
                

Feedback 50,000 
                 50,000 

               

                  9,429                             -                             -                           -                                  -                              -                              -                   9,429  
Evaluation of results of consultation                   9,429  9,429 

                 

               50,000                             -                             -                           -                                  -                              -                              -                 50,000  
Return the evaluation of the consultation to the peoples consulted, as well as to their  
grassroots, regional and national representatives 50,000 

                 50,000 
               

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Execution of consultation process 
(Phase III – execution) 

 

Evaluation (Phase IV)  

Feedback (Phase V)  
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Component 2: Prepare the REDD Strategy 

 

2a. Assessment of Land Use, Forest Policy and Governance 

 
This component describes the current status of forest governance and land tenure in Peru. It also 
presents the current status of information on deforestation and forest degradation, including the 
direct and indirect causes of deforestation. Existing knowledge, although based on many sources of 
information, is in some cases outdated and in others has not been validated in the field or by 
institutions in charge of forests. For this reason, the activities proposed in this component are aimed 
at: (i) the generation of updated, validated deforestation and forest degradation data; (ii) the analysis 
of the actual causes of deforestation and forest degradation in order to use them for preparing 
appropriate strategies for each of them, by geographic region of the country; and (iii) the identification 
of prior experiences with combating deforestation in the country, identifying factors of success or 
failure and the possibilities for extrapolating results. 
 

1. Land Tenure 

In Peru, the regulation of land use is related to the capacity for greater use of land and to land tenure. 
The Regulation of the Capacity for Greater Use of Land, approved by Ministry of Agriculture Supreme 
Decree Nº 017-2009-AG, needs to be updated. The proposed new Forestry and Wildlife Law and 
National Forestry Policy will contribute to the updating of land use, which will aid in preventing 
conflicts through forest-use planning. 

According to Peru’s Political Constitution, forests are Peruvian Government assets and thus are for 
public use. The government, by law, grants concessions to third parties for public use of forests under 
certain uses such as: Timber Concessions in Forests Under Permanent Production, Non-Timber Forest 
Concessions (especially for Brazil nuts [castaña]), Ecotourism Concessions, and Conservation 
Concessions. All these modalities take place in forests under permanent production and protection. 
There are also government-managed forests on farms and under assignments for use, as in the case of 
peasant and native communities. Government management of Forests under Permanent Protection 
(Bosques de Producción Permanente, BPPs) under permanent protection and of forests on farms and 
under assignments for use is the responsibility of MINAG’s DGFFS. Forests in the National System of 
Natural Protected Areas (SINANPE) are administered by the National Service for Natural Protected 
Areas (SERNANP), which is assigned to MINAM. Several natural protected areas have total or partial 
administration contracts under the responsibility of nongovernmental organizations (CIMA, AIDER, 
etc.). All categories of forest concessions and use are subject to the submission of a management plan 
following the signing of the operating permit contract. Natural protected areas require the 
preparation of a master plan for administration contracts. 

The subsoil, according to law, is not part of the forest cover or of ownership and use of the soil. The 
Ministry of Energy and Mines is the relevant authority on concessions for purposes of mining and 
extraction of hydrocarbons. 
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Table 2a-1. Types of rights granted in Peru, by stakeholder and granting agency 
Type of stakeholder actor Type of right 

granted 
Aptitude of land or 
on what type of 
areas these rights 
are granted 

Agency granting the right 

Native communities Ownership Clear cropping and 
permanent crop 
For grazing 

COFOPRI 

Assignment for use 
of communal forests 
on lands with forest 
aptitude, with or 
without forests, or 
lands under 
protection 

Aptitude for 
Forestry 

There is currently a legal gap 

Forest Permit on 
lands assigned for 
use on behalf of 
native communities 

Aptitude for forestry 
or protection 
 

MINAG–DGFFS 

Peasant Communities 
(Costa and Sierra) 

Ownership On all land where 
they are settled and 
carry out their 
activities 
(agriculture, 
livestock raising, 
etc.) 

COFOPRI and Regional Agrarian 
Bureau 

Peasant Communities 
(Selva) 

Ownership On a portion where 
they are settled 
(crops and grazing) 

COFOPRI and Regional Agrarian 
Bureau 

Assignment for use, 
with the possibility 
of access to forest 
permits 

Aptitude for forestry 
 

COFOPRI and Regional Agrarian 
Bureau 

Individual or corporation 
in general 
 

Ownership. Only on 
lands with 
agricultural aptitude 

Clear cropping and 
permanent crops 

COFOPRI and Regional Agrarian 
Bureau 

Forest concession 
for logging purposes 

Forests under 
permanent 
protection created 
by a Ministerial 
Resolution of the 
Ministry of 
Agriculture 
 

MINAG–DGFFS and currently 
regional governments 
 

Concession for other 
forest products 

Forests under 
permanent 
production and 
forests on lands 
under production 

MINAG–DGFFS and currently 
regional governments 
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 Concession for 
ecotourism and 
conservation 

Preferably in forests 
on protected lands. 
Granted preferably 
in forests not 
declared as being 
under permanent 
forest production 

MINAG–DGFFS and currently 
regional governments 
 

Forestry concession 
for reforestation or 
forestation 
purposes, under Law 
27308 
Concessions for 
reforestation in 
accordance with Law 
28852 (*) 

Forest land without 
forest cover or 
wasteland 

MINAG–DGFFS and currently 
regional governments 
(*) Reforestation concessions were 
awarded until July 2006 
 

Plantations on 
private or communal 
farms 

Agricultural land or 
forest land where 
property right was 
granted under a 
previous regulatory 
framework 

MINAG–DGFFS 
 

Permits and 
authorizations 

Forests for reserve 
production 
Local forests 
Privately owned 
forests 
Other plant 
formations 

DGFFS and currently regional 
governments 
 

 

Under the framework of Forestry and Wildlife Law Nº 27308 issued in June 2000, starting in 2002 Peru 
initiated a new model for forest access and use, based on the awarding of forest concessions for 
logging purposes in forests under permanent production that were previously determined as part of 
the country’s forest use planning. 

 As a result of the concession process, 556 forest logging concessions have been awarded in a total 
area of 7.1 million hectares. The holders of these concessions are obliged to formulate general 
management plans and annual operating plans, which are approved by the Forest Authority (currently 
the DGFFS at national level and regional governments at subnational level); compliance is overseen by 
the Supervisory Agency for Forest and Wildlife Resources (OSINFOR). 

 Among other results, this process has also enabled the certification of over 700,000 hectares of 
managed forests between 2005 and 2009. 

 With a multiple-use approach regarding forests in Peru, some 2,025 concessions have also been 
awarded for other forest products (Brazil nuts) in an area of 891,635 ha, 26 ecotourism concessions on 
55,657 ha, 16 conservation concessions on 423,095 ha, 293 reforestation concessions on 135,143 ha, 
and a wildlife management concession on 3,861 ha. 
 
The system for awarding rights is not perfect and therefore there are possible overlapping rights on 
the same forest area, granted by various institutions to various stakeholders. These cases also occur in 
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areas assigned for use by native communities, due to their size, cadastre problems, and lack of official 
control. This shows the need to establish better mechanisms of information and inter-institutional 
coordination. 
 
Chart 2a-2. Hypothetical example of possible overlapping of land rights, showing how different State 
entities can award different rights on the same area 
 

Chart 2a-3. National Forest Cover [cannot open this file to translate it] 

 
 

Chart 2a-3 on national forest cover shows over 17 million hectares that have not yet been categorized, 
on which, in some cases, there are claims by different stakeholders, including native communities.13 
Although in all categories there are possible deforestation processes, the uncategorized areas are the 

                                                 
13 AIDESEP indicates that there are about 12 million hectares under the category of BPP, on which there are land titling claims by indigenous 
peoples. This shows the need to conduct relevant studies that allow areas of conflict to be identified and where it is relevant to conduct 
efforts aimed at resolving claims by indigenous communities and peoples. 

Granting 
agency 

MINAG MINAG 
DGFFS 

Ministry of 
Energy and 
Mines, and 

DREM 

Regional 
Bureau of 

Energy and 
Mines–
DREM  

Ministry of 
Energy and 

Mines, and DREM 

Ministry of 
Transpor-

tation 

Purpose Agricul-
tural use 

Fores-
try use 

Hydrocarbons Mining Energy Road 
infrastruc-

ture 

Type of 
right 
granted 

Transfer 
for use 

Forestry 
Permit 

 
Lots for 

exploration 
concessions 

 
Mining 
concession 

 
Hydroelectric 
infrastructure 

 
Highway 
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most vulnerable to uncontrolled encroachment and deforestation, on which not even the National 
Forest Conservation Program for the Mitigation of Climate Change has an effect due to the lack of 
categorization. Complementing the PNCBMCC, the National REDD+ Strategy should especially consider 
these areas, supporting the categorization process by including the evaluation of the land titling 
process for native communities.  
 
 

2. Forestry governance 

The Peruvian Government is promoting the strengthening of forest governance, understood as the 
application of means and rules to determine, influence and control activities in order to achieve the 
agreements and priorities established for forest management. These rules must be coordinated in 
legal and policy instruments and implemented through agreements among various players, thus 
assuring respect for the rights of indigenous peoples. 

The principles of forest governance for Peru are: (i) the promotion of effective, decentralized and 
integrated participation by the various public and private stakeholders in decision making; (ii) the 
management of conflicts and the building of consensus, based on clearly defined responsibilities; and 
(iii) legal security and transparency. These principles must be effectively incorporated in the National 
REDD+ Strategy in order to contribute to overcoming the reduction-oriented focus of forest resources 
and to adopt an ecosystem- and conservation-oriented view of forest assets in the management of the 
country’s forests (see Components 1.a and 2.c). 

At the present time, forestry and wildlife activities are still regulated by Forestry and Wildlife Law Nº 
27308, issued in July 2000, and its Regulation, approved by Supreme Decree Nº 014-2001-AG in April 
2001. 

Under this framework, the entities in charge of forest administration in the country are the General 
Bureau of Forestry and Wildlife of the Ministry of Agriculture at central level, and the regional 
governments at subnational level; supervisory activities are the responsibility of OSINFOR, an agency 
assigned to the Office of the President of the Council of Ministers. 

Peru is not only focused on strengthening public forestry institutionality but also on strengthening 
private sector capacities for sustainable forest management through strategic alliances with civil 
society, represented by forums for dialogue and reaching agreement on forest issues, forest 
management committees, etc. These are complemented by demonstration projects that mainly 
include training and forest management components. The support of the International Tropical 
Timber Organization (ITTO) in this regard has been extremely important in the past two decades. 

Taking into account the forestry decentralization process that has been initiated in the country, the 
commitments assumed under the Protocol of Amendment to the Peru–United States Trade Promotion 
Agreement, signed by both countries in June 2007, which includes Annex 18.3.4 “Forest Sector 
Management,” and the results of discussion forums, a jointly agreed proposal for a new Forestry and 
Wildlife Law has been prepared in a participatory manner; it is currently pending review and approval 
by the Congress of the Republic. The consistency, legitimacy and transparency of the proposed new 
law were evidenced by the broad dissemination and creation of forums for information and 
consultation at central and regional levels, as well as by the conduction of over 40 meetings in Lima 
and in the regions, and the nearly 200 contributions submitted to the Technical Secretariat in charge 
of the process. 
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In parallel to this law, the proposed National Forestry and Wildlife Policy has also been formulated in a 
participatory and jointly agreed manner. Both instruments highlight principles such as: forest 
governance, ecosystem approach, intercultural nature, equity and social inclusion, competitiveness 
and productivity, but especially sustainability in the use of the nation’s forest and wildlife assets. 

Likewise, the proposed Forestry and Wildlife Law and Policy take into account the lessons learned over 
the 10 years of effectiveness of Law Nº 27308, proposing measures to improve situations not 
considered in said regulation, as well as emphasizing aspects of decentralization, participation, 
transparency, climate change and forest institutionality. 

With regard to the latter point, the creation of the National Forestry and Wildlife Service is proposed, 
replacing the current General Bureau of Forestry and Wildlife, but with a higher level of authority and 
autonomy. Also proposed is the creation of the National Forest and Wildlife Management System, 
which would promote and integrate the participation of stakeholders at different levels in the 
management of the country’s forest and wildlife resources. 
Despite clear principles and well-defined institutional arrangements, forest governance faces many 
challenges in practice. These are related to conflicts over land use, control of encroachment, changes 
in land use, logging and illegal trafficking of timber, and inappropriate use of biodiversity (hunting and 
fishing, extraction of plant species). Management projects at regional level in the Amazon and at 
national level are currently being formulated and executed. These will support the Peruvian 
Government in improving forest governance through the strengthening of forest inventory and 
registration systems, institutional and legal strengthening for national and regional authorities, 
processes for control and penalties, and mechanisms for greater participation by civil society and 
communities settled in forests for purposes of forest control and management. These initiatives, 
among others, are being financed by USAID, CAF and FAO–Finland. The expected results of these 
processes are of great importance in controlling deforestation and thus constitute a significant 
support to the National REDD+ Strategy. Coordination between the DGFFS (MINAG) and MINAM, the 
government agencies in charge of said forest governance projects, will ensure effective collaboration 
in the execution of the various projects and alignment with the National REDD+ Strategy. 
 
 
Performance of Institutionality14 
 
In view of the draft Forestry Law and the decentralization process, institutional roles are currently 
under review by the Peruvian Government. Details about this process are described in Component 2.c. 
The “Peru National Report” (άLƴŦƻǊƳŜ Nacional Peruέ), prepared by DGFFS under the framework of the 
2010 Global Forest Resources Assessment (http://www.fao.org/forestry/20262-1-212.pdf), presents 
further information on the sector’s current institutional status. The report was prepared in accordance 
with FAO instructions. It is of a broad nature and refers to subjects ranging from wood production, 
biomass stocks, formation stocks and carbon stocks, to socioeconomic factors such as employment, 
education, forest health, productive functions of forest resources, protective functions of forest 
resources, etc. 
 
Deforestation and forest degradation 
 

                                                 
14 The concept of “institutionality” refers to the set of organizations and entities that carry out public responsibilities or functions and 
includes the set of beliefs, ideas, values, principles, collective representations, structures and relationships that condition the behavior of 
members of a society, and that characterize and structure it (Correa, 1999: 87). 

 

http://www.fao.org/forestry/20262-1-212.pdf
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Current status of national information on deforestation 
Peru is the second-largest country in Latin America in terms of forest area, and the world’s fourth-
largest in terms of tropical forest area. It holds 13 percent of the Amazon’s forests, with nearly 69 
million hectares. Although it is considered a country with low rates of historical deforestation, as of 
2000 the principal source of national greenhouse gas (GHG) emissions was the conversion of forests to 
pastures and other soil uses (110,368 Gg of CO2-e), which occurred mainly in the country’s Amazon 
forests. In addition, Peruvian forests are also some of the earth’s principal sinks, contributing to the 
removal of significant amounts of GHG (53,541 Gg of CO2-e). The difference between sources and sinks 
in the Soil Use, Change in Soil Use and Forestry (Uso del Suelo, Cambio de Uso del Suelo y Silvicultura, 
USCUSS) category for that year resulted in net emissions of 56,827 Gg of CO2-e., which represented 
47.5 percent of the country’s total emissions. However, it is important to note that gross GHG 
emissions stemming from the felling of Amazon forests represent 92.32 percent of the country’s total 
emissions.15 The large contribution of deforestation to total GHG emissions in the country, and the 
forests’ potential as sinks, are the key reasons why the Peruvian Government recognizes the 
importance of a National REDD Strategy. The enormous contribution of Amazon forests to emissions 
justifies special (but not sole) attention to the rainforests. 
Public and private investments in infrastructure and in the mining, energy and agricultural sectors 
have been increasing in recent years, due to the nation’s good economic performance, with a long-
term trend toward continued growth at a rate of 1.5 percent per year. The country also shows a 
demographic growth of over 1.5 percent per year, and internal migrations from the Sierra to the Selva. 
These processes have turned into the underlying causes of deforestation due to land encroachment, 
improper forest use, and the opening of the forests for transportation, energy and mining 
infrastructure. In this context, integrating a REDD+ strategy in national, regional and sectoral 
development plans will be essential to avoid an increase in deforestation and its environmental 
impacts (GHG emissions, biodiversity, water, soils, etc.) and impacts on communities that depend on 
forest goods and services for their lifestyles. 
Peru’s deforestation map was prepared by the Program to Strengthen National Capacities to Manage 
the Impact of Climate Change and Air Pollution (Programa de Fortalecimiento de Capacidades 
Nacionales para Manejar el Impacto del Cambio Climático y la Contaminación del Aire, PROCLIM). 
Although the data are quite detailed, this study is evidently outdated and an effort must be made to 
generate, reach agreement on, standardize and validate updated information during the Readiness 
phase in order develop a benchmark (these activities are addressed in Components 2.a, 3 and 4). 
PROCLIM estimated that the original land area of tropical forests located in the Amazon Basin totaled 
77,535,348 ha and represented 60.3 percent of the country’s total land area. Likewise, said study 
estimated a cumulative deforested tropical forest area equivalent to 7,172,553.97 as of 2000, and a 
deforestation rate equivalent to 150,000 ha/year between 1990 and 2000. More recent forecasts 
conducted on the basis of data from the 2000 Deforestation Map estimate that the deforestation of 
the Peruvian Amazon would be equivalent to 8.5 million ha as of 2009. Other recent estimates, such as 
those conducted under the framework of the PNCBMCC on the deforestation of Peru’s Amazonian, 
inter-Andean and dry forests indicate figures that need to be balanced and validated in the field under 
the framework of the Readiness process. 
 
Chart 2a-3. Cumulative deforested area as of 2000, by region 

                                                 
15

 Ministry of Environment (MINAM), 2009. Second National Communication. 

Cumulative deforested area as of 2000, by regions 
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In addition, the Ministry of Environment’s General Bureau of Land Use Planning, through the 
Geographic Information System Unit (Unidad del Sistema de Información Geográfica, SIGMINAM), is in 
the process of conducting an analysis of forest/nonforest areas for 2000, 2005 and 2009, and of 
deforestation and disturbance as of 2000, 2005 and 2009 for the Peruvian Amazon Region, with 
technical assistance from the Carnegie Institute for Science. Preliminary results of this work indicate 
that the total deforested area as of 2009 is over 8 million hectares; and in subregional areas such as 
San Martín, Ucayali and Madre de Dios in the same period (2000–2009), the rate of deforestation is 
11,000 ha/year, 7,000 ha/year and 2,000 ha/year, respectively. For the current year, field validation 
work will be conducted and the definitive results of deforestation and forest degradation in the 
Peruvian Amazon Region will be processed. 
 
Current status of knowledge about causes of deforestation and degradation 
 
The causes of deforestation and degradation are distinguished between direct and underlying (or 
indirect) causes. Direct causes are those that are visible, where an executor of the action can be 
identified. Underlying or indirect causes are more difficult to identify or understand, and include 
national and international policies, markets and elements that are often outside or distant from the 
place where they have influence. Although official data on forest size and deforestation are ten years 
old, there are more recent efforts to analyze the causes of deforestation and degradation. The results 
of the study, “Causes of deforestation and measures to mitigate it in critical areas of the Peruvian 
Amazon and the emission of greenhouse gases” (ά/ŀǳǎŀǎ ȅ ƳŜŘƛŘŀǎ ŘŜ ƳƛǘƛƎŀŎƛƽƴ ŀ ƭŀ deforestación 
Ŝƴ łǊŜŀǎ ŎǊƝǘƛŎŀǎ ŘŜ ƭŀ !ƳŀȊƻƴƝŀ ǇŜǊǳŀƴŀ ȅ ŀ ƭŀ ŜƳƛǎƛƽƴ ŘŜ ƎŀǎŜǎ ŘŜ ŜŦŜŎǘƻ ƛƴǾŜǊƴŀŘŜǊƻέ), conducted 
during the draft of Peru’s Second Communication to the UNFCCC, published in 2009, affirm that the 

Regions Deforested area (ha) 
 
% of total deforested area 

San Martín 1,327,736.15 18.51 

Amazonas 1,001,540.11 13.96 

Loreto 945,642.15 13.18 

Junín 734,303.77 10.24 

Ucayali 627,096.73 8.74 

Huanuco 600,654.46 8.37 

Cusco 537,632.37 7.50 

Cajamarca 520,061.64 7.25 

Pasco 302,020.89 4.21 

Madre de Dios 203,891.86 2.84 

Puno 146,041.32 2.04 

Ayacucho 135,373.07 1.89 

Huancavelica 51,990.69 0.72 

Piura 31,737.07 0.44 

La Libertad 7,231.69 0.10 

Total 7,172,953.97 100.00 

Source and Preparation: PROCLIM 
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principal direct causes of deforestation in Peru16 are: agriculture (including illegal crops) and cattle 
raising, due to logging, slashing and burning of forests. The key players in this deforestation are 
settlers who seek lands to implement crops and pastures. Another important source of deforestation 
is the conversion of forests into intensive agriculture (oil palm, soybeans) by agroindustrialists. Forest 
degradation is caused by inadequate forest extraction practices, burning and inappropriate use of 
forest resources (flora and fauna). The study states that deforestation and forest degradation have 
been a direct consequence of the following factors (underlying causes): 

a. State policies from 1940 to 1970 that encouraged migration to the Selva for purposes of 
expanding the agricultural frontier. 

b. Opening of roads or penetration routes to the Selva Region (Olmos–Marañón–Saramiriza 
Highway, Central Selva to Pichis and the Marginal de la Selva, and currently the North, South 
and Central IIRSA highway systems). 

c. Development of mining, hydroelectric and agroindustrial initiatives that have a direct impact 
on the forest, but their indirect impacts (opening of previously impenetrable areas and source 
of migration to the Selva Region) are much greater. 

d. Population increase in the Peruvian Amazon. According to statistical data from the National 
Institute of Statistics and Informatics (Instituto Nacional de Estadística and Informática, INEI), 
the population of Peru’s Selva region increased from 1,772,000 inhabitants in 1981 to 
4,115,000 in 2007; the Departments of Loreto and San Martín have the largest populations. 

e. Poverty and social exclusion are linked to the causes of deforestation, due to the need to 
initiate activities that generate short-term income, using the forest as the principal source of 
resources. 

f. Lack of management control and quality in forest concessions and in the wood value chain, 
causing degradation. 

 
2.1.1 Deforestation in the Peruvian Amazon 

 
Specifically for Peru’s Amazon forests, there are efforts by nongovernmental organizations that have 
recently conducted various studies on the analysis of deforestation and forest degradation, the most 
recent of which is the REALU Peru Project Report, Phase 1,17 for which a meta-analysis of 
deforestation in Peru was conducted, using sources published in international scientific journals, 
books and reports by the Peruvian Government and working documents that have been validated 
either by local stakeholders or made available for comments by the general public. According to 
Pautrat et al. 2009, migration, deforestation and poverty in Peru are directly related and form a 
negative spiral (migration results in greater deforestation, which in turn results in greater poverty). 
According to said author, Andean migration is the most important direct factor of deforestation in the 
Amazon Region, although other sources draw different conclusions on this subject and relate 
deforestation to inadequate policies, gaps in legislation, and economic development programs that 
are not aligned with the Amazon’s environment. 
 

                                                 
16

 Three areas were prioritized in the study: 1) Mayo River Basin (San Martín Region); 2) Lower Basin of the Inambari River, 
Tambopata and Middle Basin of the Madre de Dios River; as well as the Mazuko–Puerto Maldonado–Iberia–Iñapari highway 
system (Madre de Dios Region); 3) Upper Basin of the Urubamba River (province of La Convención, Cusco Region). 
17

 Velarde S.J., Ugarte-Guerra J., Rügnitz Tito M., Capella J.L., Sandoval M, Hyman G., Castro A., Marín J.A. and Barona E. 2010. 
Emission Reductions from All Soil Uses. REALU Peru Project Report Phase 1. ICRAF Working Paper no. 110. ASB–World 
Agroforestry Centre (ICRAF). Lima, Peru. 
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The following two charts are adapted from the REALU report with the results of the analysis 
conducted using the conceptual framework of Geist and Lambin (2002) in three large study regions: 
Northern Amazonia (Loreto and San Martín), Southern Amazonia (Madre de Dios, Apurímac and Ene 
River Valley) and Central Amazonia (Ucayali), using the conceptual framework by Geist and Lambin 
(2002). 
 

Chart 2a-4. Direct causes of deforestation and degradation in the Peruvian Amazon 
Direct causes of 
deforestation and 
degradation 

Northern Amazonia 
(Loreto and San 
Martín) 

Southern Amazonia 
(Madre de Dios and 
Apurímac and Ene River 
Valley [VRAE]) 

Central Amazonia 
(Ucayali) 

Infrastructure Opening of penetration roads, including petroleum exploration roads 

Future interoceanic 
highway (north) and 
Iquitos–Nauta highway  

Interoceanic highway that 
crosses from Brazil to the 
Pacific in Peru (IIRSA) 

Federico Basadre Highway that 
links Pucallpa with Lima and the 
Marginal de la Selva 

Expansion of agricultural 
frontier 

Agriculture due to logging and to slashing and burning of the forest to plant subsistence 
crops (7 and 8 cited in [WORDS MISSING]) 

Promotion of large-
scale crops such as oil 
palm in San Martín 

Shorter fallow 
(barbecho) periods in 
Loreto 

Promotion of large-scale 
crops 

Annual crop production using 
slash-and-burn agriculture 

Grasses in secondary forests in 
1990s 

Agriculture on riverbanks since 
2000 

Forest extraction Charcoal production in 
swamp forests  

Illegal logging 

Current and future 
increase due to better 
access to markets 

Illegal logging 

Forest roads provide access to 
immigrants for colonization  

Illegal logging 

Informal gold mining NA In rivers and forests NA 

Energy projects 48 petroleum and gas lots licensed to private companies in two-thirds of the Amazon 
Region 

 Hydroelectric projects, 
exploration and 
development of 
petroleum and natural gas 

 

Other factors Coca leaf production in 
Huallaga Valley 

 

Coca leaf production in 
VRAE 

Coca leaf production in the upper 
parts of the Aguaytía Basin 
(1985–1995); lack of fire control 

Adapted from: Velarde S.J. et al. 2010. 

 
Chart 2a-5. Underlying causes of deforestation and degradation in the Peruvian Amazon 
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Sources: Adapted from Velarde S.J. et al. 2010. 

  

Underlying causes of 
deforestation 

Northern Amazonia 
(Loreto and San 
Martín) 

Southern Amazonia 
(Madre de Dios and 
Apurímac and Ene River 
Valley) 

Central Amazonia 
(Ucayali) 

Demographic factors Andean migration Andean migration Andean migration 

Availability of labor 

Population increase 

Economic factors Future connection with 
global markets through 
IIRSA 

Poverty is related to 
shorter duration of 
fallow periods 

Connection with global 
markets through IIRSA 

 

 

Agricultural credits that lead to deforestation 

Financial qualification given to forest users for informal or illegal activities 

Rural poverty in the Amazon Region generates the need to initiate activities that yield 
short-term income, using the forest as the main source of resources 

Urbanization of new areas 

Institutional and 
political factors 

Lack of integrated, horizontal national development policies, with a short-, medium-, 
and long-term outlook; and political and economic relationships of neighboring 
countries and lack of institutional coordination 

Land-tenure and land-
use policies 

1940 to 1970: State policies promoting migration 
toward the Selva in order to expand the agricultural 
frontier for crops 

Policies for promotion and formalization of land 
ownership 

Lack of regional-level soil management policies 

Lack of Strategic Environmental Impact Assessments 
(SESAs) for transportation and energy projects 
 
State policies on biofuels 

Alexander von Humboldt Rural 
Forest Settlement (1983) 

Land titling or formalization, 
subject to the owner conducting 
agricultural activities 

Cultural factors 

 
 

  Inadequate management of the 
Amazonian ecosystem by 
immigrants 

Short-term character or outlook in decisions by local producers and related to poverty 
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The indicated deforestation processes respond to complex causes and vary by geographic zones. 
However, other studies provide indications that the principal motivation for deforestation in the 
Peruvian Amazon is economic, as shown in recent analyses by SERNANP (2009) and by the Madre de 
Dios Regional REDD Roundtable (Madre de Dios Consortium). 
 

2.1.2 Deforestation in Andean Forest Ecosystems 
 

Andean forest ecosystems (ecosistemas forestales andinos, EFAs) are among Peru’s most diverse and 
threatened land ecosystems (Etter and Villa 2000). They are recognized as a key global hotspot (Orme 
et al. 2005) and represent a priority for conservation due to their extraordinary wealth and endemic 
species, and because several of the species that constitute them are being severely threatened by 
human activity (Aubad et al. 2008). EFAs are located above 1,000 meters above sea level (m.a.s.l.) on 
the western slope and 2,000 m.a.s.l. on the eastern slope, and cover an area of approximately 44 
million hectares in South America’s entire Andean region. In Peru, their area on the western slope is 
very limited due to the desert climate in most of its length. However, particularly in the northern 
regions of the country (Piura, Cajamarca, Lambayeque, La Libertad), the areas are significantly larger. 
Due to their difficult access and perhumid climate, Andean forests form a relatively well-conserved 
corridor along the entire eastern slope of the Andean Cordillera. 

The regional program for the conservation of Andean forests (ECOBONA) has identified that the 
sources of pressure on EFAs can be summarized as follows (adapted from ECOBONA 2006): 
 

Underlying causes 
 

Direct causes Effects 

Á Insufficient or nonexistent public 
policies. 
Á Weak public management 

capacity. 
Á Exclusion of EFAs from public 

policies. 
Á Economic development programs 

(mining, infrastructure). 
Á Natural phenomena associated 

with climate change. 
 

Á Patterns of extraction of timber 
and non-timber resources 
Á Construction of highways and 

mines 
Á Greater accessibility of forests 
Á Expansion of agricultural frontier 
Á Expansion of cattle-raising 

frontier 
Á Conflicts of interests difficult to 

resolve in the short term 
 

Á Forest degradation and 
systematic deforestation due to 
various economic activities 
Á Conversion of forest lands into 

non-forest lands 
Á Forest fires 
Á Decrease in the amount of timber 

and non-timber resources with 
high cultural value 

 

 

Furthermore, it has been identified that some of the conditions which increase deforestation and 
degradation in Andean Forests are: 

¶ The limited appreciation of rural heritage as a result of rural exclusion in the social structure. 

¶ The “extractivist” culture that is strongly rooted in the population. 

¶ Forests viewed as “obstacles” for the development of other productive sectors. 

¶ The “immediate needs” (άƛƴƳŜŘƛŀǘƛǎǘŀέ) culture that generates little attention to the 
restoration of EFAs and to forest investment. 

¶ The limited visibility of the subject of EFAs at supranational levels. 
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2.1.3 Deforestation ƛƴ tŜǊǳΩǎ 5Ǌȅ ¢ǊƻǇƛŎŀƭ CƻǊŜǎǘǎ 
 

Dry tropical forests are located mainly on the northern coast, between the regions of Lambayeque, 
Piura, La Libertad and Tumbes, at elevations below 1,000 m.a.s.l. They also exist in certain dry Andean 
areas of the regions of Apurimac, San Martín, Junín, etc., covering a total area of 4,105,868 ha. The key 
ecosystems that they encompass include dry tropical forest, very dry tropical forest, premontane 
tropical forest, low-montane tropical forest, subtropical forest, and low-montane subtropical forest. 
Dry forests have considerable biological value due to their high level of endemic species, and social 
value due to their relatively small size in densely populated areas. In turn, these conditions are the 
reasons for their great vulnerability. They have little natural resilience and many pressures on their 
integrity. Dry forests are under-represented in the SINANPE. 

The principal direct causes of deforestation and degradation of the dry forest are agriculture and 
cattle-raising, logging to convert forest lands, and improper extraction of forest products (firewood, 
wildlife, wood and non-wood products). In the case of the dry forest’s life zone, there is a strong 
development of export and industrial agriculture, especially fruits and sugarcane. On the other hand, 
cattle-raising (goats and cows) is carried out by low-income peasant communities and represents a 
constant threat, since it is done without adequate management. Moreover, this activity requires the 
unplanned burning of grasses, which affects vast areas. Illegal logging of several valuable timber 
species and the extraction of non-wood products (carob, together with Brazil nuts, are the major 
forest export products, following timber) deplete key populations of forest species. 

There is no current information on deforestation in dry forests; among other reasons, this is mainly 
due to the difficulty of categorizing and mapping them through the use of remote sensing. The only 
deforestation data are from the Carob Project (Proyecto Algarrobo), ten years ago, estimated at 
25,000 ha per year. 

The only Clean Development Mechanism (CDM) project in the forestry sector, registered in Peru with 
the UNFCCC, is in dry tropical forests. The project located in the Ignacio Távara Pasapera Peasant 
Community (Chulucanas, Piura) will reforest 8,981 ha and reduce total emissions by 973,788 tons of 
CO2-e. In the project area, the degradation of forests and lands is mainly due to intensive illegal 
logging. Land-use trends include grazing (98 percent of the rural population carries out this activity) 
and subsistence farming during the rainy season. These poorly managed activities cause overgrazing in 
areas adjacent to means of communication and under-use of grasses in other areas, producing an 
accumulation of biomass that could create fire risks during the dry season. 

In general, forest-related activities are legally restricted by a law that prohibits uses in dry forest 
ecosystems. This law allows the gathering of firewood and of branches of Cordia lutea to be used as 
broomsticks and in construction, which are marketed in several cities located near the forest. 
However, this law is constantly broken, especially through illegal use of Prosopis pallida and Capparis 
scabrida, which are widely use to produce charcoal and handicrafts. 
 

2.1.4 Integration of direct and underlying causes of deforestation and degradation 
 
Based on the current understanding of causes of deforestation in different areas of the country, and 
considering the complexity of this subject and the various interactions among the various causes, the 
direct and underlying causes can be charted in a general and preliminary manner as follows: 
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Because the identification of the underlying and direct causes of deforestation is an important input 
for the design of the Strategic Environmental and Social Assessment (SESA), during the detailed 
analysis of causes it is necessary to identify the connection between the causes of deforestation and 
degradation with social and environmental impacts and vice versa, and to identify key challenges for 
these social and environmental considerations. 

3. Past experience with forest conservation 

Peru has a long history of conducting experiences for forest conservation. The Peruvian Government 
has conducted several practical experiments to conserve forests and halt deforestation, with the 
active support of national and international NGOs that are leaders in this field. In general terms, it can 
be confirmed that Peru has been moderately successful in various aspects of conservation. Slightly 
more than 20 percent of the nation’s territory is under protected area status, operating as an 
integrated system (SINANPE). It also has an enormous area of forest concessions (logging, tourism, 
conservation) that are formally established, with management and monitoring plans through 
OSINFOR. Several conservation organizations have generated projects for research and management 
of protected areas, normally in support of the environmental authority and involving society within 
the areas and in buffer areas. Conservation corridors and international coordination systems among 
various protected areas have been created. In other forests, NGOs have developed forest 
management projects, often with the active participation of local and indigenous communities, 
combining conservation with local development. This has resulted in new protected areas, concessions 
with communal forest certification and reforestation programs, and enrichment of degraded forests. 
In recent years, the private forestry sector has also expressed its interest in decreasing deforestation 
and degradation, mainly through forest certification processes. 

Although all these efforts have obviously had various levels of success, they have been unable to halt 
deforestation or forest degradation. Despite significant amounts of additional resources from bilateral 

Expansion of  
agricultural and   
livestock-raising   
frontier (forest  
conversion) 

Construction of  
road, urban,   
mining and  
hydropower 
infrastructure 

Inappropriate use of  
forest resources  
(wood, non-wood  
and wildlife)  

Improper   
logging 

 

Forest fires 

Cultural  
factors of   
forest  
residents 
?  Social exclusion  
of forest  
residents 
? Poverty and  
inequity among  
forest  
residents 
? Lack of skills  
and tools for  
appropriate  
forest use  
 

Population  
growth and greater 
Access to forests 
?  Population  
growth in general 
? Uncontrolled internal  
migration 
? Greater access due   
to infraestructure 

Economic  
development  
programs without  
sufficient manage-  
ment of environ-  
mental impact 
?  Road infrastructure 
projects 
? Energy  
infraestructure  
projects 
? Mining  
projects (industrial and  
informal) 
? Agroindustrial  
projects 

Policies on land  
tenure and   
use 
?  Overlapping of  
land tenure   
categories 
? Uncertain land  
tenure status of  
native communities 
? Large areas without 
categorization 

Deficient  
forest governance 
?  Lack of   
understanding of  
forest management 
? Lack of inventories  
and cadastre 
? Lack of control and 
monitoring system 
? Corruption,  
illegality and  
informality 
? Unregulated  
domestic wood 
market 

Deficient  
institutional  
coordination  
?  Lack of coordination 
platforms among  
sectors 
? Overlapping of  
responsabilities on  
forestry issue 
? Lack of civil  
society participation 
in program  
development and 
decision making 
 

DEFORESTATION AND DEGRADATION 
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and multilateral support (administered by PROFONANPE), the government still lacks sufficient 
resources to adequately manage protected areas and the rest of the country’s forest assets. Agencies 
in charge of controlling forest management lack sufficient human and technical skills to implement the 
existing legislation. NGOs that support conservation generally operate through projects of limited 
duration and in determined geographic areas. Added to these are the lack of coordination between 
different government sectors and agencies and between the government and civil society, an 
inadequate legislative framework, and social and economic development programs that are not 
aligned with conservation objectives. 

During the Readiness phase, an inventory of government and nongovernment efforts should be 
conducted to extract positive experiences and reach a detailed understanding of barriers to greater 
success. The National REDD+ Strategy provides opportunities to overcome many of these barriers and 
seeks large-scale, ongoing investment for activities aimed at decreasing deforestation, coordination 
among government and nongovernment players, and adjustment of the legislative and institutional 
framework. 
 

4. Component Activities 

As previously mentioned, the activities proposed in this component are aimed at: 1) generating 
updated, validated official data on deforestation and forest degradation; 2) pinpointing the direct and 
indirect causes of deforestation and forest degradation, and based on these, preparing strategies 
appropriate to each of them, according to the geographic region of the country; and 3) analyzing prior 
experiences in combating deforestation and identifying factors of success or failure and the possibility 
of extrapolating results. 

4.1 Analysis of Current Land Use 

4.1.1 Updated diagnostic of land tenure and current land use. 
4.1.2 Analysis of problems of land overlapping, land tenure conflicts. 

4.1.2.1 Diagnostic of land tenure and ownership, title clearing, governance and 
intervention on lands traditionally occupied by indigenous peoples and their 
use, as well as those shared by different communities and peoples or lands of 
those who have been displaced. 

4.1.3 Preparation of a specific program to identify and categorize uncategorized 
lands. 

4.1.4 Design of specific actions to resolve land titling problems. 
4.1.4.1 Clearing of the georeferencing of formal titles. 
4.1.4.2 Clearing of the georeferencing of titled native communities. 
4.1.4.3 Analysis of regulation regarding land titling in native communities. 

4.1.4.4 Analysis of the feasibility of putting the unified cadastre into practice. 

4.2 Identify direct and indirect causes of deforestation and forest degradation 

4.2.1 Analysis of development policies, plans, strategies and programs that directly 
or indirectly generate deforestation and forest degradation. 

4.2.2 Conduction of a detailed analysis of the direct and indirect causes of 
deforestation at regional level in order to prepare strategies and actions that 
address each of these causes. 
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4.2.2.1 Diagnostic of the social, economic and cultural impact of colonization by 
outsiders, internal migration and the construction of highways and dams on 
Amazonian indigenous lands. 

4.2.3 Identification of priority functions and agenda of key players directly or 
indirectly involved with forest actions and their effect on deforestation and 
degradation. 

4.3 Analysis of prior experiences for conservation of forests and reduction of 
deforestation and forest degradation. 

4.3.1 Analysis and systemization of productive activities and projects implemented 
as a sustainable alternative to the felling, slashing and burning of forests, 
including positive experiences and best practices of local NGO and community 
programs on the subject of forest and agroforestry management or others. 

4.3.2 Identification of traditional knowledge, practices, customary laws, cultural 
expressions and systems of indigenous governance that have had a positive 
effect on the conservation and sustainable management of forests. 

4.3.3 Identification of interventions that directly or indirectly contribute to the 
objectives of combating agents of deforestation, identifying factors of success 
or failure and potential zones for early extrapolation. 
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TABLE: Budget – Component 2.a Evaluation of Land Use, Forest Policy and Governance 

 

 

 

 

 

 

 

 

 

138,142.86 
        103,285.71 

          - 
                       - 

                     241,428.57 
             - 

                        - 
                        - 

                    

         70,714.29              28,285.71                           -                           -                  99,000.00                            -                              -                          -    
Updated diagnostic of land tenure and current land use. 14142.86 14142.86 
Analysis of problems of land overlapping land tenure problems 14142.86 14142.86 
Diagnostic of land tenure and ownership, title clearing, governance and intervention on   
lands traditionally occupied by indigenous peoples and their use, as well as those that   
are shared by different communities and peoples or lands of those who have been   
displaced 14142.86 14142.86 
Preparation of a specific program to identify and categorize uncategorized 
lands  14142.86 14142.86 

Design of specific actions to resolve land titling problems 14142.86 14142.86 

Analysis of regulation on land titling in native communities 14142.86 14142.86 

Analysis of the feasibility of putting the unified cadastre into practice 14142.86 14142.86 

         25,000.00              75,000.00                           -                           -                100,000.00                            -                              -                          -    
Analysis of development activities and policies that directly or indirectly generate  
deforestation and forest degradation at national, regional and local scales 25000 25000 

Conduction of a detailed analysis of the direct and indirect causes of deforestation at  
regional level in order to prepare strategies and actions that address each of these causes  25000 25000 
Diagnostic of the social, economic and cultural impact of colonization by outsiders,   
internal migration and the construction of highways and dams in Amazonian indigenous 
territories 25000 25000 
Identification of priority functions and agenda of key players involved directly or  
indirectly with forest actions and their effect on deforestation and   
degradation 25000 25000 

               42,429                             -                             -                           -                        42,429                            -                              -                          -    
Analysis and systemization of productive activities and projects implemented as a  
sustainable alternative to the logging, slashing and burning of forests, including  
positive experiences and best practices of local NGO and community programs on   
the subject of forest and agroforestry management or others. 14143 14143 

Identification of traditional indigenous knowledge, practices, customary laws, cultural  
expressions and systems of governance that have had a positive effect on the  
conservation and sustainable management of forests 14143 14143 
Identification of interventions that directly or indirectly contributed to the   
objectives of combatting agents of deforestation, identifying factors of success and failure  
and potential zones for early extrapolation 14143 14143 

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

COMPONENT 2.a Evaluation of Land Use, Forest Policy and Governance  
 

Activity 2.a.1 Analysis of Land Use 

Activity 2.a.2 Identification of direct and indirect causes of deforestation and  
forest degradation 

Activity 2.a.3 Analysis of prior experiences to conserve forests and reduce   
deforestation and forest degradation  
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2b. REDD Strategy Options 

 

Peru has set the objective of substantially reducing its GHG emissions as a contribution to global 
climate change mitigation efforts. The major sources of national GHG emissions are in the soil use, 
change in soil use and forestry (USCUSS) sector, with the principal cause being the deforestation 
processes in the Amazon Region. Therefore, decreasing deforestation at national level is Peru’s best 
option for contributing to climate change mitigation, as confirmed by the National Climate Change 
Policy (Estrategia Nacional de Cambio Climático, ENCC). In addition, forest conservation in Peru is a 
priority for the preservation of the biodiversity of this mega-diverse country and for the need to 
preserve the means and ways of life of populations settled in and dependent on these ecosystems, 
especially local and indigenous populations. 

Consequently, the National Government, under the leadership of the Ministry of Environment, has 
created the National Forest Conservation Program for the Mitigation of Climate Change (Programa 
Nacional de Conservación de Bosques para la Mitigación del Cambio Climático, PCNBMCC), which 
combines and coordinates the abovementioned priorities with national coverage and international 
financial support. This program is an umbrella for different forest conservation strategies and actions; 
in this context, the REDD+ mechanism constitutes a shared opportunity to contribute to meeting the 
ambitious targets of conserving 54 million hectares under said program, under which the rights of 
indigenous communities and peoples will be respected and guaranteed. 

The National REDD+ Strategy will be a key, integrated component of the PNCBMCC and at the same 
time will complement it. The National REDD+ Strategy to reduce deforestation must be part of the 
framework of the PNCBMCC’s scope and actions and be consistent with its intervention priorities. In 
addition, the REDD+ mechanism, due to its importance, imminent importance and strong potential to 
finance activities to combat deforestation and forest degradation, will be a determining factor in the 
PNCBMCC’s design, implementation process and financial sustainability. The National REDD+ Strategy 
has an influence on the entire sphere of the PNCBMCC and complements it in uncategorized areas. 
The National REDD+ Strategy will propose activities to address the direct causes of deforestation and 
forest degradation through an approach that promotes public and private investment in forest carbon 
businesses. 

These considerations guide the conceptual framework and design of the National REDD+ Strategy, 
which should provide the methodological, technical and operational elements unique to the REDD+ 
mechanism, in order to coordinate and unify current and future efforts to combat deforestation and 
forest degradation under the PNCBMCC’s framework umbrella. Peru has unique geographic features, 
variable capacity and experience, and a complex situation of causes and effects of deforestation and 
forest degradation that condition the adoption of National REDD+ Strategy options. These, added to 
the progress of REDD+ projects at local level and the state decentralization process, point toward a 
flexible, gradual focus, working with a nested approach in the three phases (i. Readiness; ii. 
Implementation; and iii. Payment for Results) whose precise implementation should be developed 
during the Readiness phase. 

For the Readiness phase, the National REDD+ Strategy has two sources of financing in addition to the 
FCPC: KfW and GBMF. It is important that the R-PP’s approach and implementation be fully 
coordinated with these cofinancing projects, specifically because they are essential to ensure financial 
sustainability throughout the Readiness process. In addition, Peru has been selected as a pilot country 
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for the Forest Investment Programme (FIP) of multilateral development banks. FIP investment will 
constitute a significant support to the national government for the implementation phase of the 
REDD+ Strategy, making it possible to integrate the role of natural ecosystems in the country’s 
development plans and strategies, thus complementing the current and future initiatives of the public 
and private sectors and of civil society in the conservation and sustainable management of forests. 
 
1. National REDD+ Strategy options to address underlying causes and barriers to implementation 
 
The activities proposed in this document are aimed at analyzing the convergence of actions that are 
under way in the country for purposes of REDD+. The National REDD+ Strategy must consider a 
detailed understanding of the direct causes (inappropriate use forest resources, fires, mining, 
infrastructure, encroachment of the agricultural frontier, etc.) and the underlying causes 
(development and social policies, governance, cultural factors, etc.) of deforestation and forest 
degradation (activity in Component 2a) and evaluate options to address each of the causes identified. 
On the basis of these results, the strategy should define what actions can be implemented, where, 
how and in what type of area. During the Readiness phase, this detailed analysis of the causes and the 
best ways to address them, and how to coordinate ongoing actions with additional actions, will be 
conducted. Only after this analysis (during the Readiness phase) can the specific nature of actions be 
determined (what should be done, where, and in what type of area). As an example, Chart 2b-1 
presents various options in light of the causes initially identified, and how to address them.  
 
Chart 2b-1. Illustrative analysis of management options in the National REDD Strategy to address a 
series of underlying causes of deforestation 

Underlying causes Management options Scale of action and type of priority area 

Deficient forest governance  
ǒ Lack of understanding of 
forest management 
ǒ Lack of inventories and 
cadastre 
ǒ Lack of control and 
monitoring system 
ǒ Corruption, illegality, 
informality 
ǒ Unregulated domestic 
timber markets 

1. Coordination between different 
national and regional government 
sectors 

2. Technical training for forest 
managers and technical staff of 
regional and national governments 

3. National Forest Inventory Program 
4. Strengthening of control and 

monitoring in the forest sector 
through equipment, training, 
citizen participation 

5. Anti-corruption plan for the 
forestry and wildlife sector. 

6. Analysis and regulation of domestic 
wood value chain. 

1. National level, CNCC and PCM task 
2. Regional level, forest concessions 

and BPP. OCBR, NGO 
3. National and decentralized level. 

All forests  
4. Level of decentralized authority. 

Forest concessions, protected 
areas 

5. Cross-cutting activity. Study of 
domestic value chain by specific 
products 

Policies on land tenure and 
use 
ǒ Overlapping of land-
tenure categories 
ǒ Uncertainty of native 
communities’ land-tenure 
status 
ǒ Large areas without 
categorization 

1. Diagnostic of tenure, ownership, 
title clearing, governance and 
intervention of lands traditionally 
occupied by indigenous peoples 
and their use, as well lands shared 
by different communities and 
peoples or those of communities 
that have been displaced. 

2. Preparation of a specific program 
to identify and categorize 
uncategorized lands. 

1. Participatory study, jointly agreed 
by State institutions, indigenous 
peoples, NGOs. Mainly in lands 
possessed by indigenous 
communities and peoples. 

2. Land categorization at national 
level  

3. Land title clearing 
4. Title clearing of lands of indigenous 

communities and peoples 
5. Analysis of claims on native 
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Underlying causes Management options Scale of action and type of priority area 

3. Clearing of the georeferencing of 
authorized titles. 

4. Clearing of the georeferencing of 
titled native communities. 

5. Analysis of the regulation on land 
titling in native communities. 

6. Progress toward land titling in 
State-recognized native 
communities.  

7. Putting the unified cadastre into 
practice. 

community lands 
6. Single cadastre at national level 

Economic development 
programs without sufficient 
environmental impact 
management 
ǒ Road infrastructure 
projects 
ǒ Energy infrastructure 
projects 
ǒ Industrial and informal 
mining projects 
ǒ Agroindustrial projects 

1. Strengthening of the design and 
implementation of Strategic 
Environmental Assessments for 
economic sector investments and 
Environment Impact Studies for 
projects. 

2. Effective coordination in the 
planning of different sectors at 
national and regional government 
levels 

3. Regulation of informal mining 
4. Local-level monitoring of 

conservation projects with 
investment programs 

5. Private-sector involvement in 
REDD+ projects 

1. Legal/policy work at national level, 
support by NGOs/universities 

2. Policy task at national level, PCM 
responsibility, technical support by 
OCBR-REDD Roundtable 

3. National and regional levels 
4. Monitoring of early initiatives of 

NGOs and regional governments. 
Areas of native communities, 
private reserves, concessions, etc.  

5. Promotion of participation of 
companies in forest sector 
(consessions), NGOs (community, 
private lands) and financial sector 
(all) 

Population growth and 
greater access to forests 
ǒ Population growth in 
general 
ǒ Uncontrolled internal 
migration 
ǒ Greater access due to 
infrastructure 

1. Strengthening of status of land 
titling 

2. Coordination among regional 
governments to mitigate migration 
toward forests 

3. Control of encroachment 
4. Effective implementation of SEA in 

infrastructure programs 
5. Promotion of social (productive 

alternatives) and environmental 
projects for settlers 

1. Support for regulated land titling in 
uncategorized lands with a large 
amount of migration  

2. Work of planning, control, etc. at 
regional level 

3. Surveillance and control by 
regional governments with 
participation by local population on 
uncategorized lands  

4. EAE in large-scale infrastructure 
plans (IIRSA highways; new dams in 
Amazon region) 

5. NGOs and regional governments 
promoting incentives for settler 
population in Amazon region 
(uncategorized lands) 

Cultural factors of forest 
dwellers 
ǒ Social exclusion of forest 
dwellers 
ǒ Poverty and inequality 
among forest dwellers 
ǒ Lack of skills and tools for 
appropriate forest use 

1. Participation of civil society in 
making policy decisions on forests 

2. Promotion of productive 
alternative projects for forest 
dwellers 

3. Strengthening of the system of 
access to and distribution of 
benefits from businesses (including 

1. Promotion of participatory, fair 
forest governance at national level 
(new Forestry Law) and local level 
(especially protected areas, lands 
of indigenous communities and 
peoples, and BPP) 

2. Productive alternatives between 
indigenous peoples and settlers; 
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Underlying causes Management options Scale of action and type of priority area 

future REDD income) 
4. Training of local stakeholders in 

describing and appreciating 
forests, in sustainable forest 
management, in control and 
monitoring, etc. 

support by NGOs, regional 
governments and social support 
organizations 

3. GTREDD approves guidelines 
4. Training at local level, beginning in 

priority areas under the strategy 
(Madre de Dios and San Martín) on 
control, monitoring, evaluation, 
etc. 

 
The National REDD+ Strategy should analyze the barriers to addressing these causes. , besides 
addressing these underlying causes through direct actions and through identification, Chart 2b-2 
presents several of the barriers and gaps stemming from the situation described in this document, and 
also presents recommendations on preliminary actions for the establishment of GHG Mitigation 
Programs in the forestry sector. 
 
Chart 2b-2. Identification of various barriers and gaps for the establishment of GHG Mitigation 
Programs in the forestry sector 

Key barriers and gaps Proposed actions 

Sociopolitical: 
Conflicts of interest with regard to public and private 
investments for forest use, between national 
government sectors, with regions, and among different 
stakeholders. 
Cultural distance and mutual distrust among the 
private sector, indigenous peoples and the 
government. 
 

¶ Program with an effect on the value of forests and 
alternatives, at high levels of the public sector, and 
private firms, placing the issue on the public 
agenda. 

¶ Program for participation and consultation on the 
conservation and use of forest resources. 

Information: Information in current and future causes 
of deforestation is isolated and outdated. 
 
There is no system to monitor deforestation and 
degradation or a system to conduct an inventory of 
greenhouse gases in the soil-use change and forestry 
sector. 
 

¶ Research program on the value of forests, 
potential for capture by ecosystems, 
methodologies, forecasts, etc. 

¶ Detailed design, technical and financial support in 
the implementation of the system to manage the 
USCUSS sector’s inventory. 

¶ System to monitor and control deforestation and 
forest degradation. 

Scattering of institutional efforts: Scattering and 
duplication of efforts and initiatives in forest and 
climate change management, and an imminent need 
for linkage and coordination among national 
institutions, regional and local governments and civil 
society. 

¶ Organization of the set of ongoing projects, 
identify their complementarities and direct efforts 
toward the design and implementation of the 
National Forest Conservation Program (MINAM 
and MINAG, regions and civil society initiatives). 

¶ Improvement of mechanisms and instruments for 
inter-institutional coordination.  

Capacities: Capacities to monitor deforestation and 
forest degradation, as well as to oversee regulations 
and plans in the State are insufficient in national 
organizations (MINAM, OSINFOR, MINAG) and in 
regional and local governments. 

¶ Capacity strengthening of national organizations 
and regional and local governments, especially 
those in the Amazon Region. 

Financing and incentives: The sources of financing for ¶ Analysis of the complementarity of the different 
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Key barriers and gaps Proposed actions 

forest conservation and management are scarce and 
diverse; they are not complementary. Private 
investment in this sector must be promoted. 

programs and projects that have financing and 
those that are being negotiated and planned, and 
the setting-up of a matrix of needs and potential 
financial sources and schemes. 

¶ Dissemination of opportunities for private 
investment in the forestry sector, associated with 
forest conservation, and provision of the necessary 
legal framework. 

Public awareness: Despite an increase in social 
recognition of the strategic value of forests for Peru, 
this awareness is restricted to specific groups of 
society in general. 
 
Many groups are still unaware of forests’ real value 
and therefore they promote generalized opinions that 
are against the forests’ integrity. Based on this 
conception, there is a greater social base for 
supporting large-scale development programs 
(although in some cases these imply deforestation) 
than for supporting conservation. 
 
Other, more specific forest-related groups (companies, 
individuals) with insufficient information on the real 
value of forests may become direct agents of 
deforestation and forest degradation. 

¶ Effective studies of forest value (financial, cultural, 
social, strategic) and of the direct benefits of 
halting deforestation 

¶ Communication strategies aimed at specific target 
groups (agents and social base of deforestation 
and forest degradation) 

 

2. Proposed approach for REDD+ implementation 

At national scale, the Peruvian Government is implementing specific actions to reduce GHG emissions 
in the forestry sector and to lay the groundwork for a country-level REDD+ strategy (see below). With 
regard to REDD+, Peru considers the adoption of a REDD+ Strategy appropriate and consistent with its 
national circumstances, using a nested approach that allows the evolution, as specific capacities 
required by the mechanism’s implementation are strengthened, of subnational (regional and local) 
initiatives toward an integrated, efficient national approach in order to reduce emissions, promote 
sustainable development and support the decentralization process. 

In essence, the nested approach makes it possible to begin the implementation of REDD+ at 
subnational (local and regional) level, growing toward the national level as capacities increase in the 
country to design, implement, monitor, verify and report on REDD+ initiatives at all levels. Initially, 
emission reductions would only be reported for local-level initiatives, later for local- and regional-level 
initiatives, and finally for all levels. The various initiatives would be added as these are provided, 
endorsed and registered, following rules and procedures that make it possible to maintain the 
environmental integrity18 of the set of initiatives. In other words, the nested approach allows 

                                                 
18

 In this context, the concept of “environmental integrity” means that an emission reduction in a specific site of the country 
is not counted two or three times in order to access international incentives (for example, the same emission reduction is 
claimed simultaneously by the proponent of a local initiative, by his regional government and by the national government). 
Moreover, the concept implies that emission reductions have been quantified in accordance with internationally approved 
methodologies. 
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subnational initiatives to be in REDD Phase 3 (performance-based incentives) even though the national 
level is still in Phase 1 (Readiness) or Phase 2 (implementation), as illustrated in Figure 2. 

Thus, the country can carry out concrete actions and experiences to reduce emissions from the start, 
working at the same on strengthening its institutions and public policies, thereby acquiring the 
required capacities and experiences to be able to assume, at the proper time, the national 
commitment to reduce emissions against a national reference scenario. In the context of the process 
of decentralizing State functions to regional governments, Peru will design its nested approach based 
on the different regions. This will assign a key role to regional governments, and requires smooth 
coordination between local initiatives (communities, NGOs, private firms) at regional level with 
Regional REDD Roundtables, and of registration, reference and MRV capacities in regional 
governments. 

The nested approach allows proponents of subnational (local and regional) REDD+ initiatives to 
propose and register their projects and programs at national level, undergoing an institutionalized 
process of review, approval and registration of their initiatives. The objective of the review, approval 
and registration process is to guarantee to Peruvian society that State-endorsed initiatives are 
consistent with the country’s sustainable development criteria, are effective to reduce emissions, are 
environmentally sound and therefore merit long-term respect for the rights granted by the State 
(including ownership of emission reductions). This means that only those initiatives that meet the 
criteria established by the Peruvian Government may be endorsed and registered, and that the 
national government may disregard those initiatives that have not undergone the review, 
endorsement and registration process. 

When subnational initiatives “graduate” and are registered in the REDD+ “National Registry,” they 
would have the right to market the verified emission reductions that have been generated in their 
respective areas. In the hypothetical case that the UNFCCC’s future REDD+ mechanism only recognizes 
national emission reductions, the State would provide priority access to international incentives for 
those initiatives that have been registered, thus reducing the risk of public and private investments in 
REDD projects. 
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Figure 2b-1: REDD+ Phases and the REDD+ implementation focus by levels  
[cannot open chart to translate it] 

 

Note: Red arrows indicate the moment at which the three levels enter “Phase 3,” i.e., the phase in 
which they have access to international incentives for having generated emission reductions that are 
verified. 
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3. Levels of REDD Implementation in Peru 

3.1 Local Level 

This level includes early initiatives that currently aim at accessing voluntary markets but are conducted 
with enough flexibility to be able to migrate toward a possible future regulated market. These could 
be conducted in any of the forest-use categories with potential for implementing the mechanism, both 
by private and public institutions. There are currently about twenty initiatives and their number is 
growing. The promoters of these initiatives are private firms and national and international 
nongovernmental organizations, and in some cases the Peruvian Government itself, i.e., entities with 
land ownership rights or with forestry concessions (Brazil nuts, conservation). There are also initiatives 
on various lands that are titled or under permanent beneficial use with indigenous communities. 

Most of these initiatives are being formulated in accordance with the highest current international 
standards for project formulation (VCS19 and CCBS20). There is still no set of rules and procedures for 
this type of initiative in the context of the UNFCCC. Despite that, and despite promising indications of 
coordination among Regional REDD Roundtable initiatives, the Peruvian Government has planned to 
play a leading role in the definition of minimum (methodological, social and environmental) standards 
to ensure that local and regional processes are conducted appropriately. 

Although there are no data on investments that have already been made in initiatives at this first level, 
these are obviously being made and are not marginal. In fact, it is through the initiatives at this level 
that the country’s pioneering regions (Madre de Dios, San Martín, Cusco, Piura) are obtaining 
financing to prepare their regional baselines. Furthermore, several initiatives are already investing in 
conservation activities and contributing to emission reductions. 

As previously mentioned, the national and regional levels still need to generate the criteria and 
procedures for the review, endorsement and registration of the different REDD+ initiatives. However, 
initial discussions conclude that: 
 

a. The early initiatives must contribute to the preparation phase for REDD+ in Peru, especially 
with capacity strengthening for the implementation of the mechanism at regional level; 

b. If there is no reference scenario for REDD+ at regional level, the early initiatives must 
contribute to building these regional reference scenarios, which must be accepted by the 
relevant authorities (see Component 3); 

c. If there is a reference scenario for REDD+ at regional level that is accepted by the relevant 
authorities, the early initiatives should use them in the design of REDD+ activities; 

d. They must contribute to the Data Generation Network for the National Greenhouse Gas 
Inventory; 

e. They should serve as strategic partners of the national and regional levels in proposing and 
validating fair and just mechanisms for the distribution of costs and benefits associated with 
REDD+; 

f. They should contribute to the validation of methodologies for the development of 
information, participation and possibly stakeholder consultation processes. 

  

                                                 
19

  VCS = Voluntary Carbon Standard. 
20

  CCBS = Climate, Community and Biodiversity Standards. 
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3.2 Regional Level 
 

The regional level is the level of convergence of early initiatives and the pillar for building the National 
REDD+ Strategy, which is consistent with ongoing processes (decentralization of Peruvian Government 
powers). 

Initially, the regions will be the geographic areas in which reference scenarios on deforestation will be 
constructed.21 The baselines will be spatially and temporally specific forecasts, made using the best 
available knowledge in each region on land use and land-use change in the region, and will be 
conducted using strict, internationally validated methodologies. Forecasts will be reviewed at least 
every ten years and will also serve as reference scenarios for early initiatives and future REDD+ 
programs in the regions. The sum of regional forecasts, once all of them are available, will also serve 
as a national reference on emissions from deforestation. 

The preparation of regional baselines will, at the same time, generate information on historical 
deforestation (the past 10 years), carbon stocks in different types of forests, and other types of 
information that should be analyzed and systemized, with future generation registered through the 
Greenhouse Gas Inventory System. With the information generated, regional governments will define 
their own Regional REDD+ Strategies as they acquire the capacities to implement their own programs. 
 

3.3 National Level 

The National REDD+ Strategy will be built with a “bottom-up” approach, as expressed in the previous 
levels. However, for this to occur in an appropriate (mutually agreed, methodologically consistent and 
environmentally sound) manner, the Peruvian Government, in accordance with the agreements 
mentioned in Component 1a, will have to generate the appropriate conditions, including the 
following: 

a. Criteria and procedures to evaluate, endorse and register local and regional initiatives; 
b. A clear regulatory framework on the subjects of rights of ownership of emission reductions 

and taxes; 
c. A registration system for endorsed initiatives that wish to have direct access to international 

REDD+ incentives (whether markets or funds); 
d. An integrated national system for MRV with sufficient quality and timeliness to serve 

initiatives at any level; 
e. Methodological protocols for the definition of regional baselines, MRV, control, registration 

and attribution of leaks. 
 
4. Ongoing actions that affect the reduction of deforestation and forest degradation 
 
4.1 Projects in support of the National REDD+ Strategy 
 

Various donors have expressed interest in supporting Peru in the implementation of the REDD+ 
mechanism. During the preparation of the R-PP, significant coordination with these initiatives has 
been achieved and should extend during its implementation. The “Strengthening of Technical , 
Scientific and Institutional Capacities for the Implementation of REDD in Peru” Project, financed by the 
Gordon and Betty Moore Foundation (GBMF), and the “Support for REDD+ Implementation in Peru” 

                                                 
21

 Emissions from degradation will be considered at a later stage. 
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Project financed by the German Development Bank (KfW), are two important projects for the 
development of the initial phase of REDD in Peru. Both projects, implemented as one by MINAM, seek 
to cofinance the R-PP in developing the institutional, legal and technical capacities of MINAM and 
other relevant institutions involved with the development of MRV methodologies, the building of a 
legal framework for the implementation of REDD+ at national and subnational levels, and the 
evaluation of REDD+’s institutional and economic feasibility. In addition, since 2009, through the 
General Bureau of Land Use Planning and in coordination with the Bureau of Climate Change, 
Desertification and Water Resources, the MINAM–Carnegie Institute for Science Cooperation 
Agreement was signed, under which MINAM is strengthening its technical capacities for the 
monitoring of forests, deforestation and degradation. 

The Forest Investment Program (FIP), through multilateral development banks, has selected Peru as a 
pilot country in the implementation of the National REDD+ Strategy and for the purpose of integrating 
the management of natural ecosystems in the country’s development plans and strategies. With this 
project’s support, the aim will be to complement current and future public and private sector 
initiatives and investments in the conservation and sustainable management of forests during the 
implementation phase of the National REDD+ Strategy. 

In addition, USAID launched a tender for a global program to monitor carbon and share REDD+ 
experiences with different countries, including Peru and several neighboring countries. Some of the 
planned activities include the development of technical capacities in carbon markets and finance, low-
emission development strategies and MRV activities that contribute to REDD+ structure at 
international and national levels. Although the details of this program have not yet been defined, it 
will clearly constitute an important support for the National REDD+ Strategy. 
 

Table 2b-3. Projects in support of the REDD+ issue 

Donor 
Executing 
institution 

Description Duration 
Amount 

(estimated) 
REDD+* 
Phase 

KfW  MINAM Implementation of a REDD+ 
system 

2011–2014  €6.3 M  I and II 

GBMF MINAM  Strengthening of technical, 
scientific and institutional 
capacities for the 
implementation of REDD in Peru 

August 2010–
August 2012 

US$1.9 M I and II?  

WB–FIP MINAM, MEF, 
MRE 

Implementation of National 
REDD+ Strategy 

? US$60 M II  

Carnegie  MINAM–DGOT Pilot programs to evaluate large-
scale deforestation and 
degradation in the Madre de Dios 
and San Martín Regions 

2009 - ? US$1.5 M  I 

GEO MINAM–DGOT Establishment of a forest and 
forest-carbon monitoring system 

2010 - ?   I 

USAID  MINAM Regional-level carbon monitoring 
and sharing of experiences 

  ($20 M global 
call) 

I 
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4.2 Projects in support of the fight against deforestation 

A series of actions are under way in Peru, contributing to the fight against deforestation. For 
illustrative purposes, this document presents a series of projects and programs implemented by State 
agencies. It is worthwhile to highlight the fact that a multitude of civil society programs and projects at 
different levels are contributing in a fundamental and significant manner to the fight against 
deforestation nationwide. All these activities will need to be analyzed in the light of REDD+ to evaluate 
their impact and convergence in terms of GHG emission reductions, and to design the REDD+ Strategy. 

The National Forest Conservation Program for the Mitigation of Climate Change (PNCBMCC) is an 
umbrella program that encompasses all government activities dealing with reducing deforestation; it is 
a voluntary contribution by the Peruvian Government to global climate change mitigation efforts. It 
was created on July 14, 2010 by Supreme Decree N° 008-2010-MINAM. The program’s22 principal 
objective is to conserve 54 million hectares of tropical forests. The program’s initial activities will be 
financed by MINAM’s fiscal budget; access to complementary sources of international financing was 
considered essential in order to achieve the proposed objectives. 

The PNCBMCC will integrate the initiatives that are developed in the country and that contribute to 
forest conservation. During the first years, significant bilateral and multilateral grants are expected for 
the program’s implementation, while long-term financial sustainability will depend, among other 
things, on the REDD+ mechanism. REDD+ constitutes a new financial option to address the direct and 
indirect causes of deforestation and forest degradation, and to promote the sustainable management 
and conservation of Peruvian forests. REDD+ activities conducted within the country will be 
coordinated with this program. 

The PNCBMCC is about to receive funds through a credit from the Japan International Cooperation 
Agency (JICA) for US$40 million. The objective of these funds is to support different courses of action, 
but especially forest monitoring in the country, and funds will be disbursed through the National 
Public Investment System (Sistema Nacional de Inversión Pública, SNIP23) under the control Ministry of 
Economy and Finance (Ministerio de Economía y Finanzas, MEF). Likewise, GTZ and KfW also 
announced their significant support to PNCBMCC. These activities, although they are not directly 
allocated to REDD+ (and therefore they do appear on the list in Section 1a), contribute to its 
implementation. 

FAO, together with other donors, is implementing Peru’s National Forest Inventory jointly with the 
Peruvian Government (MINAM and DGFF–MINAG). This inventory’s objectives are to (i) implement an 
institutionalized office with trained staff to design, generate and manage information on forest 
resources, (ii) design and implement a monitoring system with remote sensing and permanent parcels 
in the field, and (iii) conduct an initial survey and assessment of forest resources at national level. 
Donors that are considering financing activities to combat deforestation include USAID, which, starting 
in 2011, will be supporting forest governance activities, permits with native communities, and training 
for native communities and concession holders (currently being tendered). USAID will also finance the 
second phase of the Andean Amazon Conservation Initiative (Iniciativa de Conservación de la 
Amazonía Andina, ICAA) in Peru, Colombia, Ecuador and Bolivia. In its new phase, it has a component 

                                                 
22

 The public interventions conducted under the framework of the program should follow the rules and guidelines of the 
Ministry of Economy and Finance and of the Presidency of the Council of Ministers, and beneficiaries should be titled native 
and peasant communities and settlers who live around the country’s Amazonian and dry tropical forests.  
23

 Set of technical, legal, regulatory and managerial rules that seek to regulate the use of public resources in the 
execution of projects and works. The SNIP project bank is assigned to MEF.  
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dealing with financial sustainability, including issues of training and support for REDD+ initiatives. CAF 
is negotiating with MEF and DGFF–MINAG a US$55 million credit for a program of sustainable and 
competitive management of Amazon forests in Peru. This project will be focused on supporting the 
forestry sector by strengthening the institutional framework, conserving forests under permanent 
production, and supporting the competitiveness of the forestry sector. Finland has several 
environmental projects in the Andes region, in collaboration with CAN [Comunidad Andina de 
Naciones, Andean Community of Nations]. It is in the process of bidding for a forest management and 
reforestation project (with IICA as a counterpart) that contains REDD+ elements. All these activities, 
although they are not directly associated with REDD+ (and therefore do not appear on the list in 
Section 1a), contribute to its implementation. 
 

Table 2b-4. Projects in support of the fight against deforestation 

Donor 
Executing 
institution 

Description Duration  
Amount 

(estimated) 

CAF MINAG Strengthen capacities of forest 
concession holders 

  US$55 M 

FAO MINAG and 
MINAM 

Forest inventory of Peru 2010–2013 $5.0 M 

GTZ MINAM–PNCBCC Support to National Forest 
Conservation Program 

  €12.5 M 

JICA MINAM–PNCBCC Forest conservation, national 
profile for forests, greater 
possibility of mapping and 
monitoring 

2010– $40 M 

KfW SERNANP and 
Profonanpe 

Preparation of baseline and 
proposes guidelines for avoided 
deforestation and degradation 
under the scope of the project 

2007? €5.5 M 

PFCI MINAG Forest governance to implement 
FTA with US 

2009–? ? 

USAID MINAG  Forest governance, CCNN permits, 
training component for CCNN and 
concessions; also incentives  

2011–2016 US$30–40 M 

USAID MINAM–NGO Initiative for Conservation of the 
Andean Amazon Region: financial 
sustainability component 

2011–2015 Approx. US$4 
M 

Finland CAN–IICA  Forest conservation and 
reforestation program: [WORDS 
MISSING] component 

2011–2014  

 
The attention that donors are placing on the subject of REDD+ in Peru is an opportunity for the 
country to receive assistance for implementing its National REDD+ Strategy and improve its forest 
governance. However, it also generates certain risks that can be mitigated; for example, one of the 
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major risks of having various donors is that multiple structures are created for similar purposes, and all 
of them respond to individual institutional interests, using different operational manuals and plans, 
instead of contributing to the creation of a consistent, integrated outlook and strategy for the country. 
It is crucial to promote coordination between donors and the Peruvian Government to thus support 
the creation and consolidation of a strong, functional national institutionality for REDD+ that also 
includes common planning elements. It is also worthwhile to work toward a forecast of the funds 
needed and achievable by different sources in order to ensure the incorporation of new donors in a 
consistent national framework. The creation of a Donor Coordination Board would be an important 
tool to achieve these objectives. Although this idea has been discussed at various times with the 
GBMF, KfW, MINAM and MEF, and has been introduced at various meetings with donors, it still needs 
to be shared with other donors and with the highest levels of the Peruvian Government. 
 
4.3 Ongoing processes and actions that support the National REDD+ Strategy 
 
Several of the actions needed to address the underlying causes of deforestation are now being 
recognized and launched by the Peruvian Government; these must be linked with the REDD+ Strategy 
in the implementationof the R-PP.  
 

4.3.1 Review processes and proposals to improve the regulatory and institutional framework 

A series of actions are currently being carried out in Peru with the aim of proposing improvements to 
the regulatory and institutional framework related to the forestry sector and REDD+. The impact of 
these actions will need to be analyzed in light of REDD+. Some of the activities that the government is 
carrying out with regard to the regulatory and institutional framework are: the draft “Forestry and 
Wildlife Law” and “National Forest Policy,” “Environmental Services Compensation Law” and “Prior 
Consultation Law.” These three processes are currently being evaluated by various committees of the 
Congress of the Republic (see further details in Components 1a and 2c). 

4.3.2 Supervision of forest and wildlife resources 

In 2008, Legislative Decree Nº 1085 created the Supervisory Agency for Forest Resources (Organismo 
de Supervisión de los Recursos Forestales y de Fauna Silvestre, OSINFOR), which is in charge, at 
national level, of supervising and monitoring the sustainable use and conservation of forest and 
wildlife resources, as well as of the forest’s environmental services granted by the government 
through various types of uses. OSINFOR is assigned to the PCM. 

4.3.3 Anti-corruption efforts in the forestry and wildlife sector 

The participatory process of constructing the Anti-corruption Plan for the Forestry and Wildlife Sector 
is currently under way. This plan forms part of the State Policy and is in line with the process of 
implementing the National Anti-corruption Plan, in coordination various government agencies 
specializing in this subject. The plan, presented by the PCM, has been constructed with the 
participation of citizens, civil society and institutions such as the Office of the Comptroller-General of 
the Republic and the Ombudsman. 
 

4.3.4 Compliance with environmental regulations and the fight against informal mining 

With regard to compliance with environmental regulations, in February 2010 the Peruvian 
Government approved Emergency Decree N° 012-2010, which states that it is a matter of public need, 
national interest and priority execution to regulate gold mining in the Department of Madre de Dios in 
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order to ensure the health of the population and of individuals, tax collection, conservation of natural 
heritage and the development of economically sustainable activities. 

Informal gold mining is considered one of principal causes of deforestation and forest degradation in 
the Madre de Dios Region. The approval of the abovementioned decree contributes directly 
decreasing deforestation and forest degradation in Madre de Dios, and to decreasing the 
environmental impacts that this activity causes. 

4.3.5 Improvement of administration and ƛƴŎǊŜŀǎŜ ƛƴ ǘƘŜ ŦƻǊŜǎǘǊȅ ǎŜŎǘƻǊΩǎ competitiveness 

The Peruvian Government has found gaps in the current management of the forestry sector in the 
Amazon Region, in terms of its administration (governance, capacity, institutional regulation) and its 
profitability, which endanger the forests’ integrity. Therefore, it has initiated various programs in 
support of forest governance, including projects with the CAF and USAID. The program carried out 
with the CAF implies significant investments by the Peruvian Government in this sector. 

4.3.6 Improvement of coordination mechanisms among institutions with regard to land tenure 
and use 

Since MINAM’s creation in 2008, the General Bureau of Land Use Planning (Dirección General de 
Ordenamiento Territorial, DDGOT) has been working on supporting and strengthening the Ecological-
Economic Zoning (ZEE) and Land Use Planning efforts that are being conducting in different regions of 
the country. In addition, said bureau, together with the Technical and Consultative Committee on Land 
Use Planning, is formulating proposals to improve coordination mechanisms among institutions that 
grant land rights and to establish a unified national cadastre system, which would resolve problems of 
overlapping rights, as explained in Component 2a.  

4.3.7 Citizen participation 

The process of reviewing and updating forest and wildlife legislation was headed by the Forestry and 
Wildlife Bureau, during which the contributions of forest stakeholders were collected and the different 
versions produced in the National Forest Policy and the proposed Forestry Law were presented (see 
details in Component 2c). 

4.3.8 Other activities conducted by regional governments, MINAM, MINAG and SERNANP 

Important efforts are under way to carry out various projects and actions aimed at forest 
conservation, recovery of degraded areas, and sustainable management of natural resources, with 
priority for reforestation projects and agroforestry projects that promote sustainable alternative 
activities that are compatible with the objectives of conserving the tropical forests of the Amazon and 
the Costa. 
 

4.4 Plans, strategies and sectoral policies that may have a negative impact on the fight against 
deforestation and forest degradation 

Peru is a country that is fully undergoing accelerated economic development. This development is 
associated with a rapid, intensive exploitation of natural resources, the development of infrastructure 
in zones with limited access to markets (including Amazon forests), agroindustrial development in the 
coastal region (Costa) based on large-scale irrigation projects, development of crops for biofuel 
production and cattle in the Amazon Region. Many of these plans and policies include environmental 
and social considerations. However, they may become underlying causes if rules for environmental 
impact strategies are not properly and strictly implemented, and/or when they lack proper 
coordination with other sectors, or if they are not implemented. The design of the National REDD+ 
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Strategy, during the implementation of the R-PP, should include a detailed analysis of the impacts of 
the development policies, plans and strategies of other sectors on deforestation and forest 
degradation. Alternatives for impact mitigation should also be analyzed, and intersectoral 
coordination mechanisms should be proposed and implemented. One example of these policies is the 
construction of the Southern Inter-oceanic Highway (Carretera Interoceánica Sur). 
 
 
5. Design and implementation of the REDD+ Strategy in Peru 
 
The following is a description of the considerations to be taken into account for the design of the 
National REDD+ Strategy in Peru. This responds to the country’s priorities and unique characteristics, 
the proposal to develop the strategy using the nested approach, the opportunities, risks, progress, 
processes and projects under way, as previously described. 

5.1 Addressing the underlying causes of deforestation and forest degradation 

The status of the causes of deforestation and forest degradation in Peru is complex and differs from 
one region to another. In the description in Component 2a, a general, preliminary analysis was made 
of the direct and underlying causes, and in the first part of Component 2b, an illustrative assessment 
was made of options for addressing the underlying causes de la deforestation (Table 2b-1). 

During the implementation of the R-PP, based on the results of Component 2a, the National REDD+ 
Strategy will be designed, analyzing the logic of underlying causes, direct causes and effects on the 
forests. Based on this, the National REDD+ Strategy can be developed in detail, linking ongoing actions 
with additional actions. Only after this analysis (to be conducted during the Readiness phase) can 
specific, adequate actions be proposed to address the identified causes, using tools that eliminate 
barriers for better, sustainable management of Peru’s forests. 

The underlying causes of deforestation and forest degradation identified to date cannot be addressed 
solely from a technical standpoint. Some of them are associated with institutional and legal issues: 
gaps in legal and regulatory frameworks, limited capacity of the public institutions in charge of 
overseeing the conservation and sustainable management of forests, the scarcity of intersectoral 
coordination mechanisms and of national, regional and sectoral development policies. These issues 
are addressed in Components 1a and 2c, enabling the creation of an institutional framework for the 
development of the National REDD+ Strategy. 

5.2 Preliminary cost/benefit estimate 

The subject of deforestation and forest degradation is complex, and Peru has three completely 
different biomes (Amazonia, Andes and Costa) with different technical, legal, political, social and 
cultural characteristics. Furthermore, taking into account the enormous lack of basic information, the 
costs of implementing a National REDD+ Strategy are quite high. Among other things, large 
investments are needed for inventories, cadastres, and technical monitoring systems. It is necessary to 
increase control and surveillance personnel, and to create technical and social capacity in the different 
aspects related to REDD+. Local and regional strategies for consultation and participation must be 
developed; besides time, these require numerous workshops, meetings, and travel to different 
geographic regions of the country. Effective, efficient coordination among different sectors is needed; 
for this purpose, national and regional strategies must be designed and validated. Finally, in order to 
create a culture of halting deforestation among all of society, wide-scale communication is needed, by 
means of awareness-raising and training campaigns that foster consensus. 
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There are numerous benefits for the country. Current deforestation benefits Peru’s economy only to a 
limited extent. Agro-industry currently lacks the relevance it has in other Amazonian countries, for 
example. Extractive industries may be more profitable or even more efficient when they demonstrate 
environmental efficiency. The timber industry benefits from greater regulation of forest management 
and combats illegal logging. Jobs are created for control and surveillance, research and inventories, 
training and communication, etc. Large social groups benefit from improved land tenure status and 
from economic alternatives to informal extraction of timber, minerals and other products. Of course, 
less deforestation benefits biodiversity and other environmental aspects (water in the Andes, 
resilience to disasters in the Andes and Costa), benefiting large groups of society in general, firms and 
individuals, whether or not they use the forests. Finally, the proper implementation of the REDD+ 
mechanisms benefits indigenous communities and peoples, allowing them greater participation in 
forest governance and in decision making on natural resources. Moreover, Peru as a country benefits 
from being one of the first countries with adequate REDD+ implementation, thus contributing to the 
integrity of its forests and to global climate change mitigation efforts. 

It is acknowledged that the country’s costs will be high. However, various mechanisms coexist in Peru, 
mitigating costs and increasing the cost/benefit balance in a positive manner. Peru already has several 
elements for the National REDD+ Strategy. The PNCBCC is an umbrella for the strategy that is now 
under way. Many projects as a whole, totaling tens of millions, are under way for different aspects of 
forest governance, inventories, cadastres and conservation. The country has several early experiences 
and an institutional capacity that is being adjusted. All of this decreases the costs of implementing the 
strategy. Finally, Peru’s option of using a nested approach favors the decentralization process 
(including capacity strengthening at regional level) and maximizes the benefit of resources mobilized 
by early initiatives. 

5.3 Economic, political and institutional feasibility of the Strategy 

The fact that Peru has a National Climate Change Strategy (Estrategia Nacional de Cambio Climático, 
ENCC) and an inter-institutional group for climate change management (CNCC), and in addition if the 
National REDD+ Strategy is designed under the leadership of an intersectoral Management Committee 
at the highest level, this would mean that the country supports the strategy at the highest level. At 
institutional level, the OCBR should be developed and its institutional anchor should be ensured, in 
order to have an entity that ensures its implementation. The good scheme of collaboration and task 
distribution of the OCBR with other State and civil society entities (in the GTREDD, Indigenous REDD 
Roundtable and REDD+ Roundtable) contributes to institutional feasibility. 

It is necessary to strengthen the capacities of MINAM and of the National Forest Authority and 
regional governments so that, in coordination, they can address the technical assistance requirements 
for each region where there is a Regional Roundtable, which will be a key element for better 
integrating the National REDD+ Strategy at subnational levels. In other government sectors and levels 
as well, it is necessary to increase technical capacities in the different aspects of the National REDD+ 
Strategy (reference scenarios, registration, MRV, etc.) 

Economic feasibility is high. Besides the FCPF funds that are herewith being requested, approximately 
US$13 million have been assured for the Readiness phase, and US$30 to 50 million are committed 
(from the FIP) for the implementation phase. In addition, the Peruvian Government is committed to 
forest conservation and is thus implementing the PNCBMCC. 

5.4 Risks of Leaks 
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The subject of leaks is frequently mentioned as a concern in the nested approach. Subnational 
initiatives would cover a portion of the national territory, and therefore the Peruvian 
Government should assign priority to areas that are outside lands covered by these initiatives 
and that at the same time have a significant level of threat, or are priorities for conservation. 

Prior to reaching the “payments for results” phase at national level, the only option that subnational 
initiatives will have is to internalize leaks in their carbon accounting, using internationally accepted 
methodologies which, for the time being, are only available under voluntary standards such as the 
VCS. However, leaks should continue to be a relevant subject for access to international incentives, 
only until such time as the country adopts a national reference scenario and decides to report 
emission reductions under that context. From that time onward, the subject of leaks under 
subnational initiatives should not be of great concern to the international community (and to the 
voluntary carbon market), because the country would be reporting emissions on its entire national 
territory, which would automatically capture any intra-national leak generated by subnational 
initiatives. 

Options that are being evaluated to mitigate leaks include concentrating the nested approach in the 
regions. This means that the regions, through their authorities, prepare their Regional Climate Change 
Strategy using REDD elements. The shared view is that the regional level will constitute the “hinge” 
between the local level and the national level. In this sense, reference scenarios on emissions 
established at regional level will simultaneously be used to determine the reference scenarios of local 
REDD initiatives and to establish, through the aggregation of regional reference scenarios, the future 
reference scenario for the country. The country can also progress in regions with greater experience in 
REDD+ and then collaborate with the other regions. An additional option is to address areas of the 
country not covered by subnational initiatives, through other areas of work by the PNCBMCC and by 
strengthening the implementation of the law and the sanctions contemplated in it. 
 
5.5 Flexibility 
 
The National REDD+ Strategy that Peru will propose should be flexible enough to permit and 
encourage the organized, consistent progress, but at different rates, of the various subnational 
initiatives under way in the country, which are a reflection of the unique features and the differences 
in the capacities and circumstances of each forest region, and among key stakeholders. The nested 
approach provides this flexibility and at the same time is aligned with the country’s decentralization 
process and capitalizes on successful initial efforts. 
 
5.6  Promotion of private investment in forest conservation and forest carbon 
 

It is acknowledged that there are different stakeholders within the private sector who are essential for 
the sustainable implementation of REDD+ activities. An initial description could differentiate between 
private sector stakeholders within the forest (e.g., forest concession holders) and private sector 
stakeholders outside the forest (e.g., cattle ranchers, multinational petroleum companies, investors, 
etc.). 

The private sector has great potential in terms of the conduction of REDD+ in Peru. However, it is 
necessary to have an institutional and regulatory framework that guarantees the minimum conditions 
for active participation by this sector. Removing regulatory and market uncertainties and other 
barriers to investment is a key element of the Peruvian Government’s National REDD+ Strategy. 
Through the design and implementation of the present strategy, the Peruvian Government hopes to 
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generate a favorable climate for private and public investment and to attract investments to the 
country for purposes of developing REDD+ initiatives. 

In addition, Peru recognizes the need for a focus on promoting the active participation of the private 
sector in different areas, including financiers, promoters and implementers of activities. Consequently, 
the strategy includes activities aimed at the active participation of the private sector once the 
Readiness phase has been completed. 
 
5.7 Payment for Environmental Services (PES) to avoid deforestation and forest degradation  
 
If several of the motivations for deforestation in the Peruvian Selva are economic (Component 2a), the 
payment of incentives for conservation (a form of PES) could be an appropriate tool to reduce 
deforestation in Peru. Peru has several examples of local PES mechanisms, especially for services such 
as water regulation. However, the conditions for the applicability of these mechanisms to forest 
conservation for the mitigation of climate change must still be studied in greater detail. MINAM’s 
Bureau of Evaluation, Assessment and Financing of Natural Assets is conducting several regional-level 
analyses to assess these assets in order to include them in future PES schemes. In addition, the draft 
law on this subject may provide an important legal framework for this view of REDD. The initial studies 
conducted by SERNANP on the economic viability of implementing PES schemes indicate that the 
opportunity cost of avoiding 60 percent of annual deforestation in the Peruvian Amazon would be 
equivalent to 445 million nuevos soles, or approximately US$160 million (SERNANP 2009). This value 
does not take into account other relative costs such as transaction costs, implementation costs, etc. 
 
5.8 Technical risks 
 
In the nested approach, there is a risk that some subnational initiatives may adopt methodological 
approaches and processes that are not fully compatible with National REDD+ Strategies and policies 
that the country may define, and with the methodologies, modalities and procedures related the 
reference scenario issues, MRV (monitoring, reporting and verification), etc., defined by the parties to 
the UNFCCC for the subject of REDD+ or various countries demanding emission reductions. The means 
of mitigating these risks are described in Components 3 and 4 of this document. 
 
 

6. Progress of early REDD+ initiatives in Peru 

At international level, Peru is a pioneer in proposing a “nested approach” for the implementation of 
REDD+, because it has had several successful early initiatives and a solid implementation of REDD+ at 
regional government level, and has initiated the necessary coordination among local, regional and 
national governance levels, which the implementation of the nested approach will require. This 
conceptual progress and coordination would not have been achieved without the initiative of local-
level project promoters and the receptiveness of institutional stakeholders at regional (especially in 
San Martín and Madre de Dios) and national levels (especially MINAM). Ongoing experiences could 
become examples for the rest of the world and could even affect the development of international 
standards, either those of the voluntary carbon market (VCS) or the REDD+ mechanism that is current 
being negotiated under the UNFCCC. 

At regional level, the initiatives under way have been organized around “Regional REDD Roundtables,” 
which have been authorized as consultative and technical implementation agencies on the subject of 
REDD+ by the regional governments of San Martín and Madre de Dios. The model is being considered 
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for replication in other regions of Peru (e.g., the Piura and Cusco Regions have already formed their 
respective Regional REDD Roundtables). In time, the Regional REDD Roundtables will become forums 
for discussion and consultation on subjects that go beyond the scope of REDD+, and may serve as 
platforms for the analysis of forest and environmental governance issues in general. Coordination 
among REDD+ initiatives, taking place through the Regional REDD Roundtables, include the 
participation of regional governments, the technical support of national and international experts, and 
in some cases the financial support of international organizations for the conduction of specific studies 
by technical groups composed of members of these same Regional REDD+ Roundtables. In San Martín 
and Madre de Dios, technical working groups have been formed; with financing by project promoters 
and international NGOs, these groups are addressing the issues of analyzing satellite images by 
analyzing agents and causes of deforestation, as well as analyzing opportunity costs, carbon stock 
inventories, and emission forecasts due to regional-level deforestation. 

In the case of San Martín, the work of constructing a “Baseline for San Martín” is being financed 
mainly by Forest Trends (FT) and Conservation International (CI). In addition, REDD Roundtable 
organizations and the San Martín Regional Government (Gobierno Regional de San Martín, GORESAM) 
are contributing in kind (local knowledge, information, data and human resources time). CI is also 
financing a study of opportunity costs by the GRADE organization and the historical analysis of 
deforestation (2000–2005 and 2005–2010) by a specialized laboratory of the La Molina National 
University (Universidad Nacional de la Molina, UNALM). 

In the case of Madre de Dios, there is a greater degree of progress in the development of reference 
scenarios for emissions, but a lesser degree of coordination among different initiatives compared to 
San Martín. The region also has a REDD Roundtable headed by the Madre de Dios Regional 
Government (Gobierno Regional de Madre de Dios, GOREMAD) and a Collaboration Agreement signed 
by a consortium of NGOs and private firms headed by GOREMAD to work on the subject of reference 
scenarios. The consortium agreed to create three working groups to conduct the analysis of historical 
deforestation, studies of biomass and carbon, and modeling of deforestation, respectively. At the 
same time, Brazil’s Institute for Environmental Research on the Amazon Region (Instituto de Pesquisa 
Ambiental da Amazônia, IPAM) is working with GOREMAD on a deforestation model that will cover 
Madre de Dios and the Brazilian State of Acre. 

In Madre de Dios there are at least 11 initiatives for REDD+ projects and several NGOs (WWF, CI) have 
grants from the Norwegian Government or contracts with private investors (e.g., AIDER with 
SFM/BAM and with Greenox), under which baseline or related studies are also being financed. The 
project in the Maderyja and Maderacre concessions, in which the combined certification by Forest 
Stewardship Council [FSC] for forest management and by CCBS for emission reduction from reduced 
deforestation and degradation was achieved, is already receiving significant investments from private 
banking. In addition, CI is financing of study of opportunity costs prepared by GRADE, and the WWF is 
conducting carbon inventories. 

Technical work related to the establishment of reference scenarios for emissions and monitoring of 
deforestation in Madre de Dios and San Martín have achieved a significant degree of progress, having 
obtained the commitment of various public and private institutional stakeholders to the process. Thus, 
local initiatives organized in “Regional REDD Roundtables” have gained relevance in two important 
aspects: institutional coordination among levels of REDD+ implementation and the creation of 
capacities and technical information for the subjects of reference scenarios and MRV. This progress 
may contribute to the identification of the institutional arrangements needed to achieve an effective, 
efficient distribution of roles and functions among the three levels of REDD+’s implementation in Peru 



86 

 

(local, regional and national) and to the definition of methodological frameworks that the country 
needs to design, validate and adopt for the future establishment of reference scenarios on emissions 
and the national MRV system to have methodological consistency in terms of space and time, as well 
as a sufficient level of international credibility so that the country can access international incentives 
for REDD+. 

Thus, the Regional REDD+ Roundtables constitute an excellent background so that the REDD+ 
initiatives which the country is preparing at different levels contain methodological consistency, 
transparency and an adequate level of participation by key stakeholders. The “Regional REDD 
Roundtables” are viewed not only as a forum for sharing information and knowledge but also as 
drivers of the REDD+ process in the country’s regions. 
There are a good number of early initiatives at regional level (see Annex). However, with some 
exceptions, at local level most REDD+ initiatives are too early a stage for their impact and relevance to 
be appreciated. Nevertheless, the initiatives under way have clearly led to discussion and learning on 
REDD+ at local level, and if the projects currently under consideration are implemented successfully, 
there will be benefits for the development of local communities and local forest governance. The 
effective local contribution to emission reduction cannot yet be determined and will depend to a large 
extent on where the projects are located at local level, on their aggregated size and on the 
effectiveness of the measures that these projects will implement. 
 
 
7. Component Activities 
 
The activities proposed below are aimed mainly at identifying the set of strategies and actions needed 
to address the causes of deforestation and forest degradation and thus overcome barriers to their 
implementation. This will initially be done through intersectoral linkage and coordination and with civil 
society on land use in order to geographically pinpoint future actions and strategies. It is necessary to 
identify and analyze the convergence of activities under way in the country with the purposes of 
REDD+ and their coordination with the PNCBMCC. The aim is to coordinate activities that are currently 
being carried out separately in the country, in order to conserve 54 million hectares of forests as 
Peru’s contribution to climate change mitigation. The National REDD+ Strategy will propose activities 
to address the direct and indirect causes of deforestation and forest degradation, using an approach 
that promotes public and private investment in forest carbon businesses. 
 

7.4 Improve linkage and coordination with regard to land use among State institutions, 
regional governments, NGOs, the private sector and local and indigenous 
communities 

 
7.4.1 Strengthening of Ecological-economic Zoning (EEZ) and Land Use Plans (Planes 

de Ordenamiento Territorial, POT) efforts, especially in regions of the Amazon 
Rainforest. To the extent possible, EEZ and POT should be developed at micro 
level and agreed with local governments; 

7.4.2 Strengthening of the Technical and Consultative Committee for Land Use 
Planning as a means to improve coordination mechanisms among institutions 
that grant land rights and to establish a unified national cadastre system. 
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7.5 Analyze the impact and potential convergence of the various ongoing actions that 
have an effect on reducing deforestation and forest degradation, for purposes of the 
design of the National REDD+ Strategy 

 
7.5.1 Identification and analysis of the potential of projects and programs at 

different government and civil society levels that contribute to combating 
against deforestation and forest degradation; 

7.5.2 Evaluation of impact and proposal of measures for convergence in order to 
coordinate projects and interventions that are relevant for Readiness 
purposes, especially interventions by the PNCBMCC and regulatory changes. 

 
7.6 Design the National REDD+ Strategy as part of the National Forest Conservation 

Program for the Mitigation of Climate Change 
 

7.6.1 Identification of the logic of the National REDD+ Strategy (what are the direct 
causes (infrastructure, encroachment of agriculture and livestock, mining, 
fires, etc.), underlying causes (institutional coordinatin, policies, governance, 
culture, etc.) and barriers (Component 21), what are the actions and strategies 
needed to address them, what is covered by projects under execution and 
what should also be initiated with the strategy); 

7.6.2 Identification of priority areas for the implementation of REDD+ initiatives; 
7.6.3 Design of the National REDD+ Strategy (actions, strategies, tools, coordination) 

as one of the interventions to be implemented under the framework of the 
PNCBMCC; 

7.6.4 Conduction of an analysis of the political, institutional and economic viability 
of implementing the proposed strategy. 

 
7.7 Promote public and private investment in REDD+ in priority areas 

 
7.7.1 Conceptualization, under the framework of the National Climate Change 

Strategy, of a development fund to encourage public and private investment in 
activities to address the direct causes of deforestation and forest degradation; 

7.7.2 Design of a fund and financing mechanisms for carbon accounting (technical 
studies, REDD+ baselines, monitoring systems, etc.) of new and existing public 
and private forest conservation projects, adjusted to the methodologies 
defined at national level and registered and endorsed by the State; 

7.7.3 Guidance to national and regional public institutions on the formulation of 
REDD+ projects that meet the requirements of the National Public Investment 
System (SNIP). 
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Table 2-b. Budget Component 2.b REDD Strategy Options 
 

 
 
 

 

COMPONENT 2.b REDD Strategy Options 125,000.00 
        - 

                         700,285.71 
        - 

                     485,857.14 
             339,428.57 

         - 
                        - 

                    

                         -                               -                             -                           -                                  -                              -                              -                          -    
Strengthening of Ecological-Economic Zoning (EEZ) and Land Use Plans (POT), especially in regions   
of the Amazon Rainforest. To the extent possible, EEZ and POT should be developed at  
macro level and agreed with local governments. 
 

Promotion of the Consultative Technical Committee for Land Use Plan as a means to   
improve coordination mechanisms among institutions that grant land rights;   
and establishment of a single, national-level cadastre system 

               47,143                             -                             -                           -                        47,143                            -                              -                          -    
Identification and analysis the potential of projects and programs at different government levels  
that contribute to combatting deforestation and forest degradation 
           23,571.43                       23,571  
Evaluation of the impact and proposal of measures of convergence to coordinate projects and   
interventions relevant to the purposes of Readiness, especially PNCB interventions and 
regulatory changes           23,571.43                       23,571  

               77,857                             -                             -                           -                        77,857                            -                              -                          -    
Identification of the logic of the National REDD+ Strategy (what are the causes and barriers - 
Component 2a-, what are the necessary actions and strategies to address them,   
what is covered by projects in execution, and what should be also be initiated in the  
Strategy)                   7,143                         7,143  
Identification of priority areas for the implementation of initiatives                23,571                      23,571  

Design of the REDD+ Strategy (actions, strategies, tools, coodination) as one of  
the interventions to be implemented under the framework of the National Forest 
Conservation Program for the Mitigation of Climate Change                23,571                      23,571  
Conduction of an analysis of the political, institutional and economic viability of the implementation 
of the proposed strategy                23,571                      23,571  

Activity 2.b.1 Improvement of  linkage and coordination with respect to soil uses, among  
State institutions, regional governments, NGOs, the private sector and  
local and indigenous communities  

Activity 2.b.2 Analysis of the impact and possible convergence of various ongoing actions  
that affect the reduction of deforestation and forest degradation, for purposes   
of designing the REDD+ Strategy 

Activity 2.b.3 Design of the National REDD+ Strategy as part of the National Forest  
Conservation Program for Mitigation of Climate Change  

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Items highlighted in yellow correspond to activities financed by the Peruvian Government. 
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Table 2-b. Budget Component 2.b REDD Strategy Options (continued) 
 

 
 

 

COMPONENT 2.b REDD Strategy Options 125,000.00 
        - 

                         700,285.71 
        - 

                     485,857.14 
             339,428.57 

         - 
                        - 

                    

                         -                               -                 700,286                         -                      360,857                339,429                            -                          -    
Conceptualization, under the framework of the National Climate Change Strategy, of a   
development fund to promote public and private investment in activities aimed at   
addressing the direct causes of deforestation and forest degradation.                 10,714                       10,714  
Design of a fund and financing mechanisms for carbon accounting  
(technical studies, REDD+ baselines, monitoring systems, etc.) of new and existing,  
public and private forest conservation projects, adjusted to the methodologies that are defined 
at national level and are registered and endorsed by the Government 
                 10,714                       10,714  
Guidance to national- and regional-level public institutions on the formulation  
of REDD+ projects that meet the requirements of the National Public Investment System  
(SNIP)               678,857                    339,429                 339,429  

Activity 2.b.4 Promotion of public and private investment in REDD+ in priority areas  

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 
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The Peruvian Government’s National REDD+ Strategy contemplates the elimination of barriers related 
to regulatory and market uncertainties and to investment as one of its principal elements. In this 
regard, the regulatory and institutional framework that would facilitate the implementation of REDD+ 
is currently being reviewed and improved by the Peruvian Government. In the current international 
political context regarding REDD+, carbon markets present uncertainties. Added to these uncertainties 
are significant gaps in international and national regulatory and administrative issues. But this has not 
kept a variety of public and private stakeholders from investing in REDD+ initiatives at subnational 
(local and regional) level, which suggests that investments could increase substantially if these 
uncertainties are reduced. The activities proposed in this component are aimed at decreasing these 
barriers. 

1. Strategic linkage between REDD+ and International, National and Sectoral Policies 

There is a broad international and national legal framework on matters related to REDD+. This section 
describes the legal framework to ensure that activities for the development of the National REDD+ 
Strategy are in line with said legislation and to achieive proper coordination during its implementation.  
 
1.1 International agreements 
 

Peru has signed international agreements that are important in terms of the possibility of linking 
forests, land and land uses with climate change (Velarde et al. 2010). In accordance with Peru’s 
Political Constitution, signed and ratified international treaties form part of national law and are 
implemented through various rules and regulations. Thus, Peru has signed several international 
treaties and agreements that are related to its natural resources and may be relevant for the 
implementation of PES schemes, such as REDD+. 

With regard to forests or forest ecosystems, the principal targets of the Agreement on Biodiversity are 
to protect biodiversity, use biological resources in a sustainable manner, and fairly share the benefits 
of these resources. Thus, this agreement also promotes the conservation and maintenance of forest 
ecosystems. In addition, Peru has also ratified the Convention on International Trade in Endangered 
Species (CITES), under which significant progress has been made in conserving certain forest species 
such as mahogany (Swietennia macrophylla). 

It should also be noted that Peru has signed the United Nations Framework Convention on Climate 
Change as well as the Kyoto Protocol. Under this framework, Peru’s work is included, represented by 
the National Climate Change Commission and its active participation in successive international 
meetings. In addition, bilateral treaties have been signed, such as the recently signed Free Trade 
Agreement with the United States, which represent an opportunity to improve forest governance and 
implement the regulatory framework for forests. 
 
Finally, with regard to the protection of the fundamental rights of original populations, Peru has 
signed ILO Convention 169 (see details in Component 2b). 
 
At regional level, Peru is a member of the Andean Community, which is promoting an Environmental 
Agenda that includes the climate change and biodiversity conservation program. 

2c. REDD+ Implementation Framework 
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1.2  National regulation associated with natural resources and the establishment of REDD+ schemes 
 

1.2.1 General Framework: tŜǊǳΩǎ tƻƭƛǘƛŎŀƭ /ƻƴǎǘƛǘǳǘƛƻƴ ŀƴŘ ƻǊƎŀƴƛŎ ƭŀǿǎ  

Peru’s Political Constitution contains several specific articles that define the regulatory framework 
regarding natural resources. In fact, Article 66 states that renewable and nonrenewable natural 
resources are national assets, whereby the State has sovereign authority over their use. An organic law 
establishes the conditions for using these natural resources and granting rights to individuals. On the 
basis of this article, it is stipulated that natural resources are granted under modalities such as 
concessions, not under ownership, since the State must maintain eminent domain over theR. 

Article 68 gives the State an express mandate to promote the conservation of biodiversity and of 
natural protected areas. The specific rules that will regulate these areas are prepared under the 
framework of this article. 

The development of Peru’s Political Constitution stems from the following key regulations: 

¶ Organic Law for the Sustainable Use of Natural Resources. 

¶ General Environmental Law. 

¶ Specific laws directly associated with lands, forests and the agrarian regime, such as: Forestry 
and Wildlife Law, Natural Protected Areas Law, Land Law, Legislative Decree 673, etc. 

¶ Specific laws dealing with natural resources or economic activities than may affect the 
conduction of PSA schemes associated with forests and climate change, such as the General 
Hydrocarbons Law, the General Mining Law, the regulation on Road Construction, etc. 
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Figure 2c-1. General relationship between international conventions and general government laws 
with official strategies and programs related to REDD+.24. 

 

 

                                                 
24

 ILO Convention 160 has a cross-cutting effect on the National Climate Change Strategy and on the National Biodiversity 
Strategy. 

National and International Policies National Strategies Related to REDD+ 

CMNUCC 
National Climate Change Strategy 

(DS No. 086-2003-PCM) 

Climate Change Mitigation and   
Adaptation Plan 

(MINAM 2010) 

CBD 

CITES Convention 

National Forest Conservation Program for  
the Mitigation of Climate Change 

(DS N° 008-2010-MINAM) 

Law creating MINAM 

(Legislative Decree Nº 1013) 
National Biodiversity Strategy 

DS No. 102-2001-PCM) 

General Law of the Environment 
(No. 28611) 

Organic Law for the Sustainable  
Use of Natural Resources 

(No 26821)  

National “Crecer” Strategy 

DS. No 055-2007-PCM) 

National Environmental Policy 

(DS 012 2009 MINAM) 

Bases for Strategy to Overcome  
Poverty 

(DS. No 002-2003-PCM) 

Organic Law of the Executive   
Authority and the 

Decentralization Process 

(No. 29158) 

National Plan to Overcome Poverty 

(DS No. 064-2004-PCM) 

ILO Convention No. 169 
Plan to Reform Social Programs 

(DS No. 029-2007-PCM) 
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1.2.2 Forestry and Wildlife Law and its regulation25 

This rule (Law 27308 enacted in 2000 and currently in effect), in accordance with the Organic Law for 
the Use of Natural Resources, regulates the promotion and granting to individuals of rights to forest 
resources, wildlife and forest environmental services for purposes of their conservation and 
sustainable use.26 It defines forest resources as natural forests, forest plantations and lands whose 
capacity for large-scale use includes forest production and protection, and other components of 
emerging terrestrial and aquatic plants, regardless of their location in the nation’s territory. It also 
defines forest environmental services as those whose objective is to protect the soil, regulate water, 
conserve biodiversity, conserve ecosystems and scenic beauty, absorb carbon dioxide, and in general 
to maintain essential ecological processes. 

The current Forestry and Wildlife Law does not contain a specific definition of what is legally called a 
forest. However, Article 3 of its regulation defines the concepts of natural forest, primary forest and 
secondary forest. In addition, both this law and its regulation also include, under the subject of forest 
planning, several types of forests such as: forests for production, divided into permanent production 
and reserve production; forests for future use; secondary forests; forests on protected lands; forests in 
native and peasant communities; local forests, etc. With regard to modalities of access to rights by 
individuals to commercially utilize the forest, the Forestry and Wildlife Law stipulates three legal 
instruments: concessions, permits and authorizations. 

1.2.3 Law on the Promotion of Investments in Reforestation and Agroforestry 

Law 28852, on the Promotion of Investments in Reforestation and Agroforestry, which was enacted in 
2006, extracts reforestation activities from the sphere of the application of the Forestry and Wildlife Law 
to include them within this new legal framework. 

Thus, said rule stipulates that the State may award, under concession through a public auction, forest 
lands without forest cover and/or uncultivated lands under its domain. This concession right is granted for 
a period of 60 years, with the commitment to make investments. In the case of concessions already 
granted in virtue of the Forestry and Wildlife Law, contracts awarded to individuals to conduct these 
activities do not expressly include the granting of benefits from the environmental services that such 
individuals help to maintain. 

1.2.4 Natural Protected Areas Law27 

Natural protected areas (Areas Naturales Protegidas, ANP) in many cases shelter important forest 
ecosystems that are regulated by provisions in Article 68 of Peru’s Political Constitution, which indicates 
that the State is obliged to promote the conservation of biodiversity and of ANPs. As stipulated by the 
Natural Protected Areas Law, these areas are spaces delimited by the State for conservation of 
ecosystems, biodiversity and scenic beauty, with the function of protecting a representative sample of 
the country’s biodiversity. 

                                                 
25

 Law 27308, enacted in July 2000, and its regulation, Supreme Decree 014-2001-AG, in April 2001. 
26

 As stipulated by Article 3 of the Regulation of the Forestry and Wildlife Law, sustainable use refers to “the utilization of 
plant and wildlife resources in a way and at a pace that do not cause a long-term decrease in biodiversity, thus maintaining  
the possibilities for meeting the needs and aspirations of present and future generations.” 
27

 Law27834, enacted in June 1997. 
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1.2.5 Decentralization Law 

According to Decentralization Law Nº 27783 and its complementary rules, natural resource 
management duties and functions (including forestry and wildlife resources) must be transferred to 
regional governments. 

 

2. Necessary revisions and improvements to the regulatory and institutional framework for the 
National REDD+ Strategy 

In Peru, a series of characteristics (forest size, conservation status, threats from unsustainable 
activities and mega-projects, etc.) converge, making it worthwhile to host a series of policy and 
technical initiatives associated with REDD+. 

As mentioned in the previous section, Peru’s regulatory framework, which has developed since the 
1990s, expresses the intention to move toward development with standing forests. This policy was 
bolstered by the creation of MINAM in 2008 and by the National Environmental Policy,28 whose 
approval marks an important milestone because this is a cross-sectoral policy and is a decision by the 
highest level of the Executive Authority that must be considered by all public and private agencies in 
conducting the actions under their responsibility. The political will to conserve forests and achieve 
development through them is therefore formally present in Peru’s regulatory framework and is (from 
a programmatic standpoint) an important line for establishing a National REDD+ Strategy for Peru. 

In fact, the first policy element, called “conservation and sustainable use of natural resources and 
biodiversity,” contains a complete, specific clause dealing with forests (clause 6). This clause stipulates 
environmental policy guidelines related to forests, especially avoided deforestation and the 
prioritization of actions associated with a national strategy to achieve emission reductions from 
deforestation and forest degradation. It its also worthwhile to consider that in the process of 
implementing the National Environmental Policy, the National Environmental Action Plan (currently 
under public consultation)is designed, prioritizing forest-related actions. 

A later event that is worth mentioning is the creation of the National Forest Conservation Program for 
the Mitigation of Climate Change (PNCBMCC) by the Ministry of Environment (2010). This program 
constitutes an affirmative action by the Peruvian Government and the Ministry of Environment on 
behalf of the idea of conserving Peruvian forests, based on a combination of command and control 
efforts and incentives to those who implement efforts to avoid deforestation. 

Despite what is mentioned above, there is still a long way to go before the intention of the Ministry of 
Environment and the expression of willingness to conserve forests are translated in practice into a 
national-level public policy on REDD+. The country would certainly need clear signs of support (such as 
that offered by FCPF, KfW, GBM, etc.) for a policy on the reduction of deforestation and degradation 
which are currently also included in the climate change framework and in the efforts that Peru is 
making to address it (National Strategy). 
  

                                                 
28

 Approved by Supreme Decree 012-2009-MINAM under the framework of the implementation of Article 67 of Peru’s 
Political Constitution. Compliance is mandatory and must guide public and private activities within the nation’s territory. 
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2.1 Updating of regulatory framework 

The regulatory and institutional framework of the forestry sector will have implications on the design 
and implementation of REDD+, which must be reviewed for purposes of designing an effective 
National Strategy that should address three processes that are currently under way: 

The new “Forestry and Wildlife Law”29 and National Forestry Policy, undertaken by the Ministry of 
Agriculture as the national forest authority. The proposed new Forestry and Wildlife Law has been 
prepared by the State with the participation of various sectors of the national, regional and local 
governments as well as by representatives of private institutions, nongovernmental organizations and 
civil society in general. This proposal has already been transferred from the Executive Authority to the 
Congress of the Republic for corresponding discussion. This new proposal was prepared in the context 
of the Trade Promotion Agreement between the US and Peru (better known as the Free Trade 
Agreement, FTA), which contains an environmental chapter that in turn contains an annex on forest 
management. The proposed new Forestry and Wildlife Law proposes the creation of a new National 
Forestry Authority (National Forestry and Wildlife Service, SERFOR) and states that the benefits 
stemming from the economic use of forest ecosystem services form an integral part of the authorized 
titles (rights) granted. 

With respect to lands in native or peasant communities, the draft Forestry law states that assignment 
for use constitutes a real, exclusive, perpetual, non-transferrable right, the objective of which is to 
ensure the traditional uses and life systems of native communities and grants to native communities 
the ownership, access, use, enjoyment, and recovery of lands for forest production and protection 
that are a part of the community, as well as of forest and wildlife resources and ecosystem services 
found within them, exclusively. Likewise, the respective regional government should issue the 
resolution on the demarcation of communal lands, which will stipulate the assignment, on the basis of 
ownership, of agricultural lands and the area assigned for use of lands suitable for forestry, which 
include protected lands and those used for forest production, in accordance with the Regulation on 
the Classification of Lands by their Capacity for Greater Use. 

In this regard, the State agrees not to grant authorizing titles in areas which, as of the date of the 
Law’s publication, are in the process of titling or expansion of native communities. In our opinion, 
concerning REDD, no project or initiative should be approved in areas that are in the process of titling 
or expansion of native communities. 

The “Environmental Services Compensation Law” is currently being discussed in the Congress of the 
Republic. However, indigenous populations have requested that, prior to discussion, it undergo the 
prior consultation procedure, in accordance with ILO Convention 169. The implications and 
coordination with the REDD+ Strategy are explained in Component 1a. 

“Prior Consultation Law.”30 This proposal was approved by the Congress of the Republic on May 19, 
2010 and was observed by the Executive Authority. Currently, the Executive’s observations have been 

                                                 
29

 The proposed new Forestry and Wildlife Law, among others, proposes a reorganization of forest governance and states 
that the benefits stemming from the economic use of forest ecosystem services form an integral part of the authorized titles 
(rights) granted. This clarifies the gap existing in the current legislation with regard to whether or not a forest concession 
holder, native community, etc. has the right to benefits stemming from forest ecosystems. 
30 

The proposed law has been prepared under the framework of ILO Convention 169, which was ratified by the Peruvian 
Government in 1994. This proposal was approved by the Congress of the Republic on May 19, 2010 and was observed by the 
Executive Authority. Currently, the Executive’s observations have been reviewed by the Commission appointed in the 
Congress of the Republic, and the observations have been accepted; thus, it will be resubmitted to the plenary session of 
Congress for discussion in the next legislature (2010–2011). 
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reviewed by the Commission appointed by the Congress of the Republic; these observations have 
been accepted, and thus the proposal will again be submitted to the plenary session of Congress for 
discussion in the next legislature (2010–2011). The implications and coordination with the REDD+ 
Strategy are explained in Component 1a. 
 

2.2 Considerations for improving the implementation framework for REDD+ 

Activities related to the institutional arrangements associated with REDD+ have been coordinated 
under the framework of Component 1a of the R-PP. Under this initiative, Peru has agreed to provide 
information on an institutional mechanism by which public institutions can coordinate efforts for a 
national-level avoided deforestation strategy, with the corresponding relationships with regional 
public agencies. Although MINAM and other sectors have recognized the need to implement Regional 
REDD+ Strategies as part of the National Strategy, this is kept as a focus. Therefore, there is still no 
institutional structure associated with REDD+; instead, a series of arrangements (only within the 
ministry and not at intersectoral level) have been established to promote activities associated with 
forest conservation, where the subject of REDD+ appears as an option. Thus, one of the objectives of 
this component should be to support the Peruvian Government (the Ministry of Environment and 
others such as the DGFFS and regional governments) in forming a specific, intersectoral, coordinated 
public policy regarding REDD+. Concrete leadership is required at national level, with sufficient 
strength to make decisions, so that the various agencies in charge of implementing the ambitious 
steps toward a National REDD+ Strategy are in alignment with a common idea. The Peruvian R-PP 
process should support this objective. 

Component 1a presents the planned institutionality for the coordination of the National REDD+ 
Strategy in Peru. The country needs a coordinating agency for REDD+ (OCBR), as part of the Ministry of 
Environment, but with a sufficient level of authority to ensure coordination with the various State 
sectors: both in other entities that have forest responsibilities (MINAG-DGFF, MEF, MINRE, MEM, 
regional governments) and in sectors whose activities have an influence on forests. Thus, the agency 
in charge of coordinating the National REDD+ Strategy responds to an intersectoral Management 
Committee under the PCM in order to ensure that the National REDD+ Strategy is anchored with social 
and economic development programs and strategies. The OCBR will coordinate the financing of REDD+ 
issues through its interaction with a Donors’ Committee, and will receive ongoing technical and 
strategic support from the GTREDD, ensuring civil society participation. 

It should be kept in mind that the R-PP is a programmatic document that the country establishes; it is 
not a legally binding document. Therefore, the decision that the country makes regarding 
institutionality for REDD+ must be formalized by means of a legally binding instrument. The OCBR 
should be approved by means of a regulation such as a supreme decree (as occurred in the case of the 
PNCBMCC), and in the meantime this institution should begin as a REDD+ Management Unit while 
formal arrangements are organized. Likewise, there should be an operational manual that summarizes 
all institutional arrangements needed to implement REDD+ in Peru; no new rules or new programs 
should be needed to implement it. An important point in this concept is that this agency should be 
flexible and include options to adjust it to new challenges in relation to the implementation of REDD+ 
in Peru. 

The initial task of an OCBR created to coordinate REDD+ initiatives should be to provide the Peruvian 
Government (especially MINAM, MINAG and regional governments) with a clear, common idea that it 
is desirable for the country to:  
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(i)  Plan and provide consistency to early REDD+ implementation efforts being made to 
date without major participation by the State, under the framework of the implementation 
of a future National REDD+ Strategy and under the framework of the National 
Environmental Policy and the National Forestry Policy. In other words, the “nested 
approach” should be formally adopted; 

(ii)  Be associated in a mutually agreed manner with international initiatives for support 
and improvement of the country’s conditions to take advantage of the REDD+ mechanism. 

Peru is formed by 25 regions that have been undergoing a process of decentralization for the past 
several years. Some regions have been better able to implement their responsibilities, while others, 
due their characteristics, have not done so in a suitable manner. In compliance with Article 51 of the 
Organic Law of Regional Governments, since the second half of last year to the present, forestry and 
wildlife duties have been transferred. Of the country’s 25 regions, four have been given forest 
responsibilities by the Ministry of Agriculture (San Martín, Ucayali, Loreto and Madre de Dios). The 
level of progress in the implementation of these responsibilities differs, as does the possibility of 
establishing solid links with the individual initiative processes that have been implemented. It is 
important to mention that the four regional governments to which forest responsibilities have been 
transferred together account for over 80 percent of the country’s tropical humid forests. 

For the regions to properly assume the responsibilities transferred to them, the Ministry of 
Agriculture, through the General Bureau of Forestry and Wildlife, is putting into practice a training 
program for staff members of regional governments on the different subjects required by forestry and 
wildlife management. The corresponding responsibilities will gradually be transferred to the remaining 
regional governments. Likewise, in the context of the proposed Forestry and Wildlife Law, local 
governments as well as regional governments are included in the management of the country’s forest 
and wildlife resources, and the relevant mechanisms are being established for this purpose. 

The regions of San Martín and Madre de Dios are highlighted in terms of strategies associated with 
REDD+. In both cases, organized civil society initiated processes to implement capacity associated with 
REDD+; these have led to significant progress and to the formalization of certain steps that could lead, 
in the medium term, to regional reference scenarios that in turn could be used by specific subnational 
projects and by the regions themselves and constitute the components of a future national reference 
scenario (see Section 1.5 for further details on this matter). Thus, it is recommended that work with 
these initiatives be continued, and that the launching of their responsibilities be improved in individual 
processes and projects that are implemented, seeking to integrate them in a consistent national 
framework and to replicate them in other regions of the country. 
 
2.3 Regulatory and market uncertainties and other barriers to investment 
 
Eliminate barriers that give rise to regulatory and market uncertainties and other barriers to 
investment is a key element of the Peruvian Government’s REDD+ Strategy. The removal of these 
barriers at national level will be the principal objective of activities under the present component. 

As previously mentioned, the regulatory and institutional framework that would facilitate the 
implementation of REDD+ is now being reviewed and improved by the Peruvian Government. In the 
current international policy context regarding REDD+, carbon markets present numerous 
uncertainties. Added to these uncertainties are significant gaps in regulatory and administrative issues, 
both international and national. However, this has not kept a variety of public and private 
stakeholders from investing in subnational (local and regional) REDD+ initiatives in Peru, which could 



98 

 

increase significantly if said uncertainties are reduced. Several necessary conditions for private-sector 
participation in REDD+ include: 

¶ Definition of a legal and tax framework on the use of environmental services. 

¶ Clear implementation focus. 

¶ Possibility of accessing markets as these are developed. 
 

2.3.1 Review, endorsement and registration 
 
International negotiation processes have warned of the need to establish clear mechanisms for the 
proper accounting, registration and monitoring of initiatives aimed at reducing emissions from soil 
use. Only a national system, with regional anchors that operate effectively and efficiently, could meet 
this requirement for the case of Peru. 
 

2.3.2 Costs and benefits stemming from REDD+ activities 
 
Direct users of forests should be the principal beneficiaries, taking into considering those responsible 
for changes in attitude and Peruvian society as a whole, in order to ensure a reduction in deforestation 
and forest degradation. The sharing of costs and benefits stemming from REDD+ activities, and respect 
for indigenous peoples and local stakeholders, are important points with regard to the next steps for 
successful implementation of the mechanism in Peru. 
 

2.3.3 Implementation of regulations and systems to manage forest use 
 
Despite consensus on the importance of these regulations and policies, it is necessary to mention that 
the forest governance required to implement schemes of this type goes beyond the approval of 
regulations; it needs to be verified in terms of concrete changes in the reality of forests and the way 
they are used by the Peruvian people, which implies a high level of implementation of approved 
regulations and adequate systems to manage land and forest use. 
 
 

3. Component Activities 

3.1 Continue the process of formulating and approving the National Forestry Policy and 
the new Forestry and Wildlife Law (process under way) and coordinate with the 
Regional REDD+ Strategy. 

3.2 Continue the process of formulating and approving the Environmental Services 
Compensation Law (currently with the Congress of the Republic) and coordinate with 
the Regional REDD+ Strategy. 

3.3 Generate legal security for investments in REDD+. 
 

3.3.1 Define criteria to evaluate REDD+ initiatives. 
3.3.2 Propose procedures to review, endorse and register them, so that the country 

can select those initiatives that it considers appropriate and timely for 
sustainable development and for the National REDD+ Strategy. These 
procedures should be streamlined, transparent, fair and effective for this 
purpose. 
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3.3.3 Decrease ambiguities on the right of ownership with regard to emission 
reductions that are generated under different legal circumstances (ownership, 
concession, right to use land, etc.). 

3.3.4 Define clearly and with appropriate, stable legal instruments the tax issues 
related to the generation and transfer of emission reductions. 

3.3.5 Analyze national-level barriers that ensure the access of REDD+ initiatives to 
carbon market incentives or to international funds for REDD+. This should take 
place regardless of the results generated by other initiatives in the country and 
of the scale of such initiatives. However, for this to be possible, the future 
international rules of the REDD+ mechanism should permit the accounting of 
subnational emissions and not make access to international incentives by 
subnational initiatives dependent on reductions of national emissions. If the 
future regulations of the REDD+ mechanism do not allow subnational 
initiatives to directly access international incentives, the Peruvian Government 
should reconsider its National REDD+ Strategy with regard to early initiatives. 

 
3.4 Implement in Peru a system to register initiatives endorsed by the Peruvian 

Government, to ensure that the safeguards proposed by the country and by the 
UNFCCC and the rights of the indigenous communities and peoples involved are 
fulfilled. It should also make it possible to separately account for emission reductions 
achieved at subregional, regional and national levels, at the same time maintaining an 
environmentally sound and methodologically robust and consistent scheme with 
regard to baseline issues, MRV, leaks and permanence (see below). The activity 
includes investment in materials and equipment to make the registry operational as 
part of a new institution or to modify the existing institutionality so that it can fulfill 
the proposed functions. 

3.5 Proposal and validation of fair, just mechanisms for the distribution of costs and 
benefits associated with REDD+. This activity will be conducted with the collaboration 
of early initiatives. 
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Table 2-c Budget Component 2.c REDD+ Implementation Framework 

 
 
 
 
 

COMPONENT 2.c REDD+ Implementation Framework 242,786 
              - 

                         1,093,143 
          - 

                     527,000 
                   405,500 

               403,429 
               - 

                    

               85,714                             -                 171,429                         -                        85,714                   85,714                   85,714                        -    
Support for the formation of REDD+ Roundtables in regions where these are not operating, in  
consultation with regional government and social stakeholders 
 

                85,714                       85,714  
 Sharing of experiences between various Regional REDD Roundtables and National  
REDD Roundtable                 85,714                   85,714  
Participatory development and implementation of training plan on decentralization and   
its relationship to REDD+, forest-related responsibilities of regional governments and their   
coordination with the National REDD+ Strategy                  85,714                   85,714                         -    

117,857 
              - 

                         - 
                       - 

                     117,857 
                   - 

                        - 
                        - 

                    
Definition of criteria to evaluate REDD+ initiatives                 23,571                       23,571  
Proposal of procedures for review, endorsement and registration                 23,571                       23,571  
Decrease in ambiguities generated in different legal circumstances on the right to ownership  
with respect to emission reductions                  23,571                       23,571  
Using legal instruments, definition of tax issues related to the generation and   
transfer of emission reductions                  23,571                       23,571  

Analysys of national-level barriers that ensure the access of REDD+ initiatives to   
carbon market initiatives or international funds for REDD+                  23,571                       23,571  

- 
                       921,714 

              - 
                     323,429 

                   280,571 
               317,714 

               - 
                    

        678,857.14                    226,286                 226,286                 226,286  

          28,571.43  
                     11,429                   11,429                      5,714  

        214,285.71  
                     85,714                   42,857                   85,714  

Activity 2.c.4 Generation of legal security for investments in REDD+  

Activity 2.c.5 Implementation in Peru of a system to register initiatives endorsed by the  
Peruvian Government  

Activity 2.c.1 Continuation of the process for the formulation and approval of the National   
Forestry Policy and the new Forestry and Wildlife Law (process under way) and  
coordination with Regional REDD+ Strategy   

Activity 2.c.2 Continuation of the process for the formulation and approval of the Environ- 
mental Services Compensation Law and coordination with Regional REDD+ Strategy  

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Activity 2.c.3 Formation of REDD+ Roundtables 

 
Implementation in Peru of a system to register initiatives endorsed by the Peruvian  
Government, making it possible to separate accounts for emission reductions  
achieved at subregional, regional and national level, while at the same time maintaining   
a system that is environmentally sound and methodologically robust and consistent with   
regard to baseline issues, MRV, leaks and permanence (see below). The activity  
includes investment in materials and equipment to implement the registry as part  
of a new institution or the adjustment of existing institutionality so that it can 
fulfill the proposed functions. 

Items highlighted in yellow correspond to activities financed by the Peruvian Government 
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Table 2-c Budget Component 2.c REDD+ Implementation Framework (Continued) 

 
 

 
 
 

39,214.29 
          - 

                         - 
                       - 

                     - 
                            39,214.29 

           - 
                        - 

                    
            7,071.43                7,071.43  
          32,142.86             32,142.86  

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Proposal and validation of fair and just mechanisms for the distribution of costs and benefits   
associated with REDD+ 

Activity 2.c.6 Proposal and validation of fair and just mechanisms for REDD+ cost distribution  
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2d. Social and Environmental Impacts 

 

The objective of this component is to design and implement a Strategic Environmental and Social 
Assessment (SESA) that makes it possible to minimize potential social and environmental risks and 
conflicts and enhances benefits. The SESA will create a specific framework for the implementation of 
Readiness, ensuring that the activities and actions proposed throughout the R-PP components have 
the least possible impact in social and environmental terms. Although the SESA is presented as a 
specific component in the R-PP proposal, it has cross-cutting activities in all components at different 
times in its implementation. To monitor the execution of the SESA, the building of an Environmental 
and Social Monitoring Framework (ESMF, a term used by the World Bank) will be defined in this 
component. 

Certain elements of the SESA were already carried out during the process of developing the R-PP. 
Institutional, social and private-sector stakeholders were identified and analyzed, and they were 
connected to the development process. This was done through bilateral meetings but mainly under 
the scope of the REDD+ Roundtable, participation in which increased significantly in the past year. This 
roundtable is an adequate forum for analyzing, discussing and including social and environmental 
considerations for the National REDD Strategy. Furthermore, during the development of the proposal, 
numerous events were held among these stakeholders to disseminate and analyze this issue. In terms 
of reactions to these workshops, stakeholders defined not only possible social and environmental 
impacts but also concrete recommendations on environmental and social considerations in options for 
the REDD+ Strategy and the institutional arrangement. 

Preliminary analyses have made it possible to identify several key social and environmental aspects 
regarding REDD+. The analysis was performed using as a basis the information collected in: a) the 
“information workshops” held in 2010; b) the various working workshops regarding REDD+ in which 
MINAM participated as a co-organizer (see Component 1.b) and the various meetings with the Peru 
REDD Roundtable and GTREDD; and c) meetings with representatives of indigenous communities and 
other stakeholders. These preliminary analyses will serve as the basis for the initial phases of the 
implementation of the R-PP. 

Critical aspects identified with regard to REDD+ are: 1) land titling and requests to expand existing 
lands in native communities; 2) conflicts due to overlapping of ownership rights in the Amazon Region; 
3) indigenous peoples’ right to participation and to consultation; 4) aspects related to the roles and 
functions of institutions with authority over the forest and over activities that lead to deforestation 
and forest degradation; and 5) aspects related to the distribution of possible benefits derived from 
REDD+ among government institutions and among stakeholders in general. 

In this context, the SESA will help Peru to determine the social and environmental benefits and 
impacts, as well as risks and opportunities, of REDD+ activities, in order to be properly informed to 
select development strategies with emphasis on poverty alleviation and biodiversity conservation. 
 

1. SESA Objectives 
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The main objective of the SESA is to ensure that the National REDD+ Strategy contributes to positive 
environmental management and to the development of society in general, avoiding negative impacts. 
This component includes, in a cross-cutting manner, the social and environmental safeguards 
mentioned in UNFCCC statements and included in World Bank guidelines. Peru accepts the 
internationally identified safeguards for incorporation in the National REDD+ Strategy, and due to the 
country’s characteristics, it will pay special attention to those related to indigenous peoples. In the 
particular case of this R-PP, in which there is cofinancing from different donors, the project, in 
coordination with the various stakeholders, will decide on accepting the World Bank Safeguards Policy. 

Due to the fact that during the implementation of the R-PP, activities are limited to communication, 
technical advice and training, there are no large-scale interventions in the field. Therefore, the 
objectives of Component 2d during the R-PP phase are the design of the SESA, its socialization and the 
involvement of its key stakeholders, and the participatory development of an Environmental and 
Social Management Frameworlk (ESMF) and the means to implement it. Conflict management 
mechanisms should also be provided in the project, as well as the way in the results of the SESA will be 
incorporated. 

The SESA will initially conduct an evaluation of the principal potential impacts, whether positive or 
negative, of the ongoing actions that are being implemented in Peru to reduce deforestation, as well 
as of the National REDD+ Strategy options that Peru will propose (see Component 2b). Experience in 
Peru, as in other countries of the region, is still limited in terms of the design and implementation of 
the SESA tool. However, the SESA is considered a key element of the Readiness phase and is expected 
to help minimize the possible negative effects and conflict risks that may emerge from REDD+ through 
cross-sectoral and participatory analysis and consensus. 
 
 

2. World Bank social and environmental safeguards 

The World Bank has environmental and social safeguards that will be applied during the preparation 
phase for REDD+ in Peru. The specific safeguard instruments applicable to REDD+ are: 1) an ESMF to 
comply with general environmental and social safeguard policies (OP 4.01); 2) a resettlement policy 
framework dealing with potential land expropriations or physical reallocation; 3) procedural rules on 
management of and restriction on access to natural resources and protected areas, both complying 
with OP 4.12 on involuntary resettlement; 4) planning framework for indigenous peoples in order to 
comply with OP 4.10 on indigenous peoples, in reference to activities that may potentially affect them, 
and 5) the consent of indigenous peoples prior to the incorporation of indigenous lands and natural 
resources under the National REDD+ Strategy. 
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3. SESA implementation framework 

Since 2008, Peru has implemented the Law on the National Environmental Management System 
(Sistema Nacional de Gestión Ambiental, SEIA), which stipulates the mandatory use of the Strategic 
Environmental Assessment (SEA). The SEA is defined as an “anticipated, ongoing, systematic and 
transparent process under which the environmental and social impacts that could arise from the 
decision to approve or modify national, regional and local policies, plans and programs are analyzed 
and evaluated” (DAR 2008). 

In addition, MINAM and the Ombudsman signed an agreement in July 2009 to jointly prevent and 
resolve socio-environmental conflicts. Under the framework of the agreement, the term “social 
conflicts” is used for all those situations in which two or more stakeholders feel that they have 
incompatible objectives. This definition could extend to socio-environmental conflicts, such as those 
situations in which two or more stakeholders differently perceive the environmental impact of a 
certain intervention or action and/or the means to mitigate it. Thus, for the purpose of sharing 
information and more efficiently preventing socio-environmental conflicts that may arise in the 
country, an interactive map was prepared in order to conduct the Monitoring of Socio-environmental 
Conflicts. 

MINAM is currently conducting activities to reduce the risk of potential conflicts under the framework 
of the PNCBMCC, specifically during the implementation of its first intervention, “Conserving 
Communal Forests.” Although experience on the subject of conflict resolution is being generated for 
possible use in the REDD+ framework, it is acknowledged that there is still a need to conduct a series 
of prior studies to identify potential conflicts that are closely related to REDD+ and that may endanger 
the success of its implementation. These and other studies conducted under the REDD+ framework 
will contribute to the database of the interactive map on the Monitoring of Socio-environmental 
Conflicts, and will make it possible to adapt the regulation on socio-environmental conflicts to REDD+ 
requirements. 

Considering the program’s institutional framework and its governance, and recognizing a working 
relationship between MINAM and the Ombudsman, an implementation framework for the SESA will 
be designed, following guidelines for consultation and coordination of the organizational chart, with 
an additional role for the Ombudsman. 

¶ The REDD Roundtable is the appropriate forum for dialogue, analysis and monitoring of 
environmental and social considerations. It will also constitute a forum par excellence for 
managing conflicts among different stakeholders. For this purpose, the Ombudsman is invited 
to be part of the REDD Roundtable and, if accepted, to form a specific group on the SESA 
within the Roundtable. 

¶ The GTREDD, as technical and strategic adviser for the National REDD+ Strategy, translates the 
REDD Roundtable’s recommendations and observations into action recommendations for the 
OCBR and monitors their incorporation. The GTREDD will also be the entity responsible for 
intervening in case of discrepancies between the REDD Roundtable and the agency 
coordinating the strategy (OCBR, MINAM). 

¶ The OCBR contains a technical office for the SESA; its responsibilities include communications 
with the SESA group in the REDD Roundtable, the incorporation of recommendations on the 
implementation of the National REDD+ Strategy, the monitoring of the ESMF and 
communications about it. 

¶ The OCBR’s Management Committee, including representatives of different ministries, 
GTREDD, donors and regional governments, evaluates the effective compliance with the SESA 
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and decides on the incorporation of recommendations with a greater scope, of interest to the 
State. The Management Committee is also the appropriate forum for managing conflicts 
among State organizations. 

 
The SESA will be key for the implementation of REDD+ at subnational level. During the Readiness 
phase, the way in which local initiatives should identify and minimize social and environmental risks 
will be defined. Thus, these local initiatives, whether public or private, will need to demonstrate 
compliance with minimum social and environmental standards. For example, proponents will submit 
documentation demonstrating that implementation plans have been prepared through participatory 
processes with key stakeholders; or in the case of initiatives with indigenous communities, proponents 
will demonstrate that they have conducted adequate processes for consultation, participation and 
consent with these communities. 
 

4. Process of designing the SESA 

4.1 Consultation process with respect to the SESA 

During the socialization of REDD+ throughout the country and the preparation of the R-PP proposal, 
various aspects of the future SESA have been identified. Especially in the information process 
conducted with indigenous organizations and with civil society in the REDD+ Roundtable, participants 
expressed their social and environmental concerns about REDD+ and made suggestions to mitigate 
negative impacts. Many of these suggestions have been incorporated in the proposal, evidencing that 
the process of socialization through the REDD Roundtable and direct communication with 
representatives of indigenous peoples complies with transparency standards. 

The terms of reference for the design of the SESA in the R-PP will be made available to the public in 
order to receive comments and contributions, especially from the most vulnerable groups and other 
key stakeholders involved in REDD+. The results of the studies conducted during the Readiness phase 
will be discussed with key stakeholders and later will serve as inputs to the participation and 
consultation plan presented in Component 1a. 

During this phase of defining the terms of reference, the contribution and experiences of early 
initiatives are valuable, because they contain practical lessons; likewise, the participation of 
indigenous communities and peoples will be very important. 

4.2 Initial diagnostic of risks and social benefits, and preparation of ESMF 

The Readiness process seeks the proposal of strategies, terms of reference, and the implementation of 
the framework for REDD+. In this context, the participation of communities and stakeholders is 
recognized as critical to ensure the successful implementation and sustainability of the proposals. 
Therefore, a large percentage of the FCPF grant will be allocated to activities related to stakeholder 
consultation and participation, as well as to raising public awareness of REDD+ (see Components 1a 
and 1b). 

The National REDD+ Strategy, as well as all the interventions conducted under the framework of the 
PNCBMCC, will seek to reduce the vulnerability of the country’s poorest population (see description of 
the recently created PNCBMCC in Component 2b), and its beneficiaries should be titled native and 
peasant communities and settlers living in and around the country’s Amazon tropical and dry forests. 
The assessment of the social impacts of the proposed REDD+ Strategy and of implementation activities 
will be integrated during the implementation phase of the R-PP through the SESA. 
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The options for REDD+ in the country (Component 2b) require monitoring of the SESA through an 
evaluation framework such as ESMF that includes potential impacts, actions for their mitigation, and 
objective, quantifiable and measurable indicators. During the R-PP phase, an initial, general diagnostic 
will be conducted on overall social and environmental considerations, in order to be able to create the 
ESMF. These overall considerations include environmental (impact on deforestation and degradation, 
biodiversity conservation, other environmental services such as water, etc.) and social aspects 
(poverty reduction, job creation, access to and distribution of benefits, use of traditional knowledge, 
etc.). 

The ESMF provides the tools to address key social and environmental considerations associated with 
the National REDD+ Strategy and its options, built on World Bank safeguards and on agreements 
regarding REDD in the UNFCCC. The SESA provides the inputs for the country to create its ESMF that 
will be applied to investments, actions, policies, regulations and programs in the context of the future 
implementation of the National REDD+ Strategy. The ESMF will be a separate, independent document 
and its preparation will begin soon, during the implementation of the R-PP, so that it can be 
disseminated to all stakeholders and their recommendations can be incorporated. 
 
 
5. Expected results of the SESA 
 
The expected results of the social assessments will be: 

¶ An analysis of the connection between the causes of deforestation and degradation and social 
and environmental impacts, and vice versa, and the identification of key challenges. 

¶ Diagnostic and description of possible risks of social conflicts caused by REDD+. 

¶ Identification of populations with a greater likeihood of benefiting from and/or being affected 
by REDD+ activities, including description and social effects. 

¶ List and description of social and environmental aspects of REDD+ initiatives under way in the 
country. 

¶ Establishment of participatory process in ongoing public consultations on the design and 
implementation of REDD in the country. 

¶ Methodology to adequately disseminate the social and environmental information generated 
by the consultation processes. 

¶ Social monitoring indicators mutually agreed and overseen by the populations involved, the 
relevant authorities, and civil society in general. 

¶ Possible or expected solutions to eliminate or mitigate identified social and/or environmental 
impacts. 

¶ Indicators that make it possible to identify areas that are most socially vulnerable and have 
potential for the implementation of REDD+. 

 
The expected results of the environmental assessment will be: 

¶ Physical and biological inventory of areas influenced by REDD. 

¶ Complete environmental diagnostic that includes environmental description, problems and 
effects of areas where REDD+ will be implemented. 

¶ Environmental monitoring indicators mutually agreed and overseen by the populations 
involved, the relevant authorities, and civil society in general.  

¶ Indicators that make it possible to identify areas that are most environmentally vulnerable and 
have potential for the implementation of REDD+. 
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6. Activities 
6.1 Dissemination of terms of reference for the preparation of the SESA in order to 

receive feedback from stakeholders in general, including the selection of safeguards 
(during the first half year of R-PP implementation). 

6.2 Conduction of an initial diagnostic to identify environmental and social considerations 
(the environmental and social baseline), with special emphasis on priority areas for 
the implementation of REDD+ activities and for the establishment of the ESMF (during 
the second half year of R-PP implementation). 

6.3 Conduction of transparent consultations on environmental and social issues relevant 
to REDD+, involving the participation of key stakeholders and interest groups 
identified to ensure the formulation and participatory adoption of the strategies 
(during the first two years of R-PP implementation). 

6.4 Participatory design of the REDD+ National Environmental and Social Monitoring 
(ESFM) framework, including an environmental management framework, 
resettlement policy framework, procedural framework, and indigenous peoples 
planning framework (at the end of the first year of R-PP implementation). 

 
6.5 Preparation of the SESA (during the second year of R-PP implementation) 

6.5.1 Establishment of an organizational framework on the SESA (specific group in 
REDD+ Roundtables, advisory services through the GTREDD, specific office in 
the OCBR, role of Management Committee). 

6.5.2 Preparation of a SESA procedural manual, including the incorporation and 
monitoring of its results in the National REDD+ Strategy. 

6.5.3 Definition of forums and mechanisms for conflict resolution. 
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Table 2-d. Budget: Component 2.d Social and Environmental Impacts 
 

COMPONENT 2.d Social and Environmental Impacts 124,071.43 
        - 

                         - 
                       - 

                     80,142.86 
               43,928.57 

           - 
                        - 

                    

            5,357.14                             -                             -                           -                     5,357.14                            -                              -                          -    
Dissemination of terms of reference for preparation of the SESA in order to receive  
feedback from stakeholders in general, including selection of safeguards             5,357.14                   5,357.14  

         53,571.43                             -                             -                           -                  53,571.43                            -                              -                          -    
Conduction of studies to establish environmental and social baseline with special  
emphasis on areas prioritized for implementation of REDD+ activities           53,571.43                 53,571.43  

         32,142.86                             -                             -                           -                                  -               32,142.86                            -                          -    
Conduction of an initial diagnostic to identify environmental and social considerations  
with special emphasis on areas prioritized for implementation of REDD+ activities  
and for establishment of ESMF 

                32,143             32,142.86  

Conduction of transparent consultations on environmental and social issues relevant to   
REDD+ activities  

            4,714.29                             -                             -                           -                                  -                 4,714.29                            -                          -    
Design of National REDD+ Environmental and Social Monitoring Plan (ESFM)                    4,714                     4,714  

         28,285.71                             -                             -                           -                  21,214.29               7,071.43                            -                          -    
Establishment of organizational framework on SESA (specific group in REDD+ Roundtables, Advisory  
services through GTREDD, specific office in OCBR, role of Management Committee)                 14,143  

                 7,071.43               7,071.43  
Preparation of a SESA procedural manual including the incorporation and monitoring of   
its results in the National REDD Strategy                   7,071  

                 7,071.43  
Definition of forums and mechanisms for conflict resolution                   7,071                   7,071.43  

Activity 2.d.4 Conduction of transparent consultations on environmental and social issues  
relevant to REDD+ activities*  

Activity 2.d.5 Design of National REDD+ Environmental and Social Monitoring Plan (ESFM)   

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Activity 2.d.1 Dissemination of terms of reference for preparation of the SESA in order  
to receive feedback from stakeholders in general  

Activity 2.d.2 Conduction of studies to establish environmental and social baseline with 
special emphasis on areas prioritized for implementation of REDD+ 
activities  

Activity 2.d.3 Conduction of initial diagnostic to identify environmental and social  
considerations with special emphasis on areas prioritized for implementation of   
REDD+ activities and for establishment of the ESMF.  

Activity 2.d.6 Preparation of SESA  
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Component 3: Develop a Reference Scenario 

Peru has opted to consider the subnational (regional) level as the unit of analysis for the establishment 
of reference scenarios. It has also opted to implement REDD+ by means of a nested approach, which 
will allow the country to address implementation at different rates, as technical capacities are 
developed, until reaching national level. Reference scenarios will first be established in regions with 
greater technical capacity and data availability, and then will be added until the national reference 
scenario is completed. This procedure will make it possible to take into account the unique 
background and features of each region that unleash the dynamics of deforestation and must be 
analyzed individually and with the participation of regional stakeholders, who know best what is 
happening in their own territory. Thus, pioneering regions such as Madre de Dios and San Martín, with 
the support of public and private institutions, have been organizing participatory technical processes 
with the objective of developing spatially and temporally explicit deforestation forecasts. 

Peru will begin with the development of the reference scenario for deforestation. The other 
components of REDD+, especially degradation, will be included progressively, taking into account: a) 
the clarification of definitions, guidelines, modalities and/or procedures for these activities, and b) 
experiences and methodological developments within and outside of Peru as these take place. 

As technical capacities improve in the regions (subnational level) and modalities and procedures 
(international) are generated, the subjects of emissions due to degradation and emission removal 
through the recovery of carbon stocks in forests will also be considered. The above will not keep 
subnational initiatives that have the capacity to do so, from considering in their proposals reducing 
emissions from degradation or increasing emission removals through the recovery of carbon stocks. 

The forecasts at regional level will be conducted by using the modalities and procedures proposed at 
national level and updated at least once every ten years. They will have to be adopted by regional 
authorities and will serve as an emission reference scenario and at the same times as a “baseline” for 
early initiatives, thus ensuring consistency between the local and regional levels. This “bottom-up” 
approach will be a contribution for Peru and for other countries with REDD+ potential, representing a 
possible synergy with other countries that are applying to the FCPF. 

The reference scenario for the national level will be built based on regional deforestation forecasts, for 
subsequent aggregation at national level. Both the definition of methodologies for the reference 
scenario by region and for aggregation at national level will be made taking into account the decisions 
and regulations under the UNFCCC and experiences in other countries. With regard to carbon reserves 
and sources of emissions of other (non-CO2) gases, each early initiative will be able to consider those 
that can be measured and reported. For the regional and national levels, the country has still not 
generated a proposal and a discussion, which should be done under the framework of the process of 
preparing and creating the National System for the National Greenhouse Gas Inventory and its USCUSS 
subcomponent. 

The proposed process is already planned and its implementation will begin in two regions of the 
country with the support of the Gordon and Betty Moore Foundation under the framework of the 
“Strengthening of Technical Capacities for the Implementation of a REDD+ Program in Peru” Project, 
which is in the Readiness phase.  



110 

 

Peru’s chosen approach of establishing a national reference scenario based on regional scenarios is in 
line with the country’s conditions and with the nested approach for the National REDD+ Strategy; it is 
also consistent with the recent decision on this subject adopted in the COP-16. However, there are 
also technical and methodological challenges related to combining a series of different scenarios into 
only one. Thus, it is important to have the same tools, approaches and quality of information, and to 
share experiences and capacities. It is important to mention that the work with technical applications 
in the two initial regions is being supervised by a national agency, MINAM’s General Bureau of Land 
Use Planning, and financed by projects directly related to the R-PP (GBMF, etc.). This ensures ongoing 
training and direct coordination between the development of regional scenarios and the national 
scenario, to be prepared during the R-PP. 

For the system to have international credibility, and thus to be eligible for international incentives, it is 
essential that the methodologies used to establish emission reference scenarios comply with credible 
international standards and with IPCC guidelines. Peru should evaluate the existing international 
standards, methodologies and guidelines and make timely decisions on the methodological issue, 
identifying and, if necessary, developing a Standardized Methodological Framework (Marco 
Metodológico Estandarizado, MME) that is appropriate for the country’s conditions. 

Although international standards and methodologies already exist, both for MRV (IPCC, GOFC-GOLD) 
and for reference scenarios (VCS), international discussion on these matters has not yet concluded. 
There are uncertainties about methodological approaches, definitions, calculation methods, etc. that 
are still being discussed. Moreover, in December 2010, during the COP-16 of the UNFCCC in Cancún, 
the Voluntary Carbon Standard Association (VCSA) announced a new initiative to develop, in 2011, 
standards applicable to “regional baselines” and “jurisdictional” REDD+ programs. For this purpose, 
the VCSA expressed its interest in taking Peru’s regional experiences into consideration (San Martín in 
particular). Thus, any attempt to establish an MME for Peru should be well informed about 
international methodology discussions and not result in an overly rigid system that cannot be adapted 
to the progress that is constantly being made on these matters. This shows that the experiences under 
way in the regions of Madre de Dios and San Martín have gained sufficient national and international 
importance that it is worthwhile to take them into consideration in future exercises for the definition 
and validation of an MME for Peru. The above does not mean that the methodologies used and the 
products generated to date in these two regions should be considered definitive and as examples for 
the rest of the country. However, they should be considered a starting point for the development of 
the MME. It is also possible that some aspects of these experiences should be adapted and that, 
within the MME, different protocols should be envisaged for regions of Peru whose biophysical 
conditions are different from those of San Martín or Madre de Dios. 

 

1. Principal implications of the proposed approach 

Regional baselines are constructed by means of specialized technical groups that are formed with the 
support of Regional REDD Roundtables under the guidance of national and international experts. In 
turn, this procedure makes it possible to incorporate the understanding of regional deforestation and 
forest degradation processes into forecasts, generate technical capacities in the regions, and apply 
rigorous, technically advanced methodologies. 

The national reference scenario will be built by means of a participatory process in which the country’s 
regions and local knowledge of deforestation have the most weight. Thus, the country will be able to 
generate realistic forecasts and submit them, if needed, for international review procedures as 
required by the REDD+ mechanism. 
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Because the proposed approach (from subnational to national) is participatory and rigorous, it will 
take at least five years for the country to be able to define its national reference scenario, provided 
that during this period the technical, analytical and financial capacities and the processes required in 
each region are generated, as well as the relevant definitions in terms of modalities and procedures 
for REDD+. The implementation of the proposed approach implies major methodological challenges 
that can be overcome through the establishment of a Standardized Methodological Framework 
(MME). Some of these challenges include: 

¶ Consideration of different carbon reserves and sources of non-CO2 gases. 

¶ Differences between the availability and quality of spatial and socioeconomic information 
used in deforestation forecasts. 

¶ Spatial resolution of deforestation forecasts. 

¶ Different time horizons of forecasts. 

Any incentive from emission reductions in Peru will be compared against a baseline that is fully 
consistent among early-initiative (local), regional and national levels, thus ensuring the environmental 
integrity of the country’s REDD+ scheme. 

To quantify leaks, local-level early initiatives will initially use the methodologies approved under 
voluntary carbon market standards. Most of Peru’s early initiatives are using Voluntary Carbon 
Standard (VCS) methodologies, which must undergo a rigorous formulation process and double-
checking by independent, accredited verifiers prior to being approved and registered. These 
methodologies require proponents of early initiatives to quantify leaks and subtract them from the 
emissions measured, reported and verified within the project areas. If a regional baseline exists, it may 
be used as a reference to quantify the early initiatives’ leaks. 

Moreover, as previously mentioned, the PNCBMCC, by granting incentives to communities for forest 
conservation, reduces conditions that allow the spread of leaks in areas served by the program; this is 
an initial, nationwide measure to control leaks. Later, the subject of leaks (as well as other 
methodological issues) will be addressed in the context of the development of the country’s MME and 
of strategies and policies to reduce deforestation. A discussion of these issues and the development of 
specific policies in this regard are envisaged under the framework of projects directly related to the R-
PP (GBMF, etc.). The outcome of these discussions will depend mainly on the following factors: 

¶ The development of international discussion on the methodological issue under the Climate 
Change Convention and other international standards, including the process that the VCSA is 
currently developing with regard to nested projects and regional baselines. 

¶ The modalities for implementing the nested approach that the country may decide to adopt in 
order to ensure that REDD+ initiatives at all levels and mutually complementary, thus 
achieving maximum effectiveness in reducing deforestation and the broadest possible 
stakeholder participation. 

Later, because the sum of the regions is equal to the country’s entire territory, the sum of regional 
reference scenarios will make it possible to consider any possible leak within the country. Although it 
is true that completing the national reference scenario will take several years, the proposed approach 
is considered to be acceptable since it is similar to the logic used in international negotiations in which 
it is assumed that the issue of international leaks will be fully resolved when all countries have 
adopted national reference scenarios and an MRV system. In this regard, it is worthwhile to mention 
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that Peru’s Amazon regions, which hold most of the country’s forests, contain more forest area, on 
average, than a smaller tropical country. 

Several pioneering regions31 (San Martin and Madre de Dios) have made progress in this process, thus 
demonstrating the viability of the Peruvian proposal. However, it is likely that some regions may lack 
sufficient capacities of their own to organize similar processes and conduct them with an appropriate 
technical and participatory level. Therefore, one priority in the country’s preparation process will be to 
generate capacities in the regions (by means of inter-regional exchanges and with the support of 
national and international experts) and to encourage and support the necessary processes in order to 
generate the reference scenarios that the REDD+ mechanism requires. 

 

2. Process of developing a subnational reference scenario 

In each region, the work plan for the development of reference scenarios will be prepared by means of 
planning sessions with the participation of public and private technical and social, regional and 
national stakeholders who comprise the respective Regional REDD Roundtables. The work will be 
conducted by one or several working groups, which will be appointed by the Regional Roundtables. 
Sometimes, a Regional REDD Roundtable may appoint specific technical committees whose duty will 
be to support, guide and supervise the working groups. Each region will establish its own working style 
and will receive support from national, and if necessary international, experts. The responsibility of 
these national experts is to ensure the proper, effective implementation of the MMEs. The hiring and 
training of these national experts is envisaged under the framework of projects directly related to the 
R-PP (GBMF, etc). 

Using the experiences of pioneering regions such as Madre de Dios and San Martín, it is estimated that 
these work plans will consist of three or four phases or stages over a period of 12 to 18 months, 
depending on the level of organization, technical preparation, availability of information, and 
requirements for strengthening specific capacities in each region. 

Phase I. Establishment of the REDD Roundtable and formation of working groups: While some 
regions already have an organization in place to address the subject of REDD+ (generally a “Regional 
REDD Roundtable” presided by the regional government and with civil society participation), in other 
regions it will be necessary to promote a process of organizing public and private, regional and 
national stakeholders in order to create the political governance and technical execution structure 
needed to supervise and execute, respectively, the development of the regional reference scenario. 
Once the REDD Roundtable is formed, it will appoint working groups (one or several, depending on 
what is decided in each region), whose responsibility will be to prepare a work plan and a budget for 
the subsequent phase of the work (Phase II). If necessary, training sessions will be organized so that 
the working groups can carry out their duties in the following phases. These training sessions will be 
conducted by national and international experts, whose hiring and prior preparation are envisaged 
under the framework of projects directly related to the R-PP (GBMF, etc.). 

During this phase, consultations will be held with key stakeholders (including indigenous peoples and 
communities), as well as awareness-raising and training workshops, and finally an agreement will be 

                                                 
31

 In the Madre de Dios Region, 11 institutions interested in REDD+, including the regional government, have joined together 
in the “Madre de Dios Consortium” and are working on the preparation of deforestation maps, deforestation models, and 
maps showing carbon content. These works are being systemized in protocols that may be used as a reference at national 
level and in other regions. In the San Martín Region, five institutions, including the regional government, are working on 
similar activities. 
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reached among key stakeholders on how to organize and conduct the studies needed to generate the 
regional reference scenario. 

Phase II. Compilation of available information and identification of information gaps: Many 
organizations and regions have valuable data and information that should be compiled and evaluated 
in order to minimize the costs of preparing a reference scenario. In this phase, the working groups will 
begin compiling data, published studies and any type of information that can be used to develop the 
reference scenario. Among other things, they will compile information on deforestation agents and 
causes, forest and carbon inventory data, socioeconomic data, data on the opportunity cost of 
avoided deforestation, and maps of spatial variables that are normally important for forecasting 
deforestation (highways, navigable rivers, soil types, slopes, current soil cover, deforestation in the 
past ten years, etc.). The compiled information is systemized in ordered databases and in a geographic 
information system, using the Standardized Methodological Frameworks (MMEs) that are expected to 
be developed. 

At the end of this phase, the available information that was found will be compared with the minimum 
information needed (according to the MMEs), and information gaps will be identified. The results 
obtained will be presented and discussed at an assembly of the Regional REDD Roundtable, which may 
endorse the results and decide how to proceed in the next phase. 

Phase III. Compilation of missing information: Once the information gaps are identified, the technical 
groups will proceed to prepare a working plan and budget to collect the missing information. The plan 
and budget will be submitted to and endorsed by the REDD Roundtable and its possible financiers. 
Afterwards, the groups will proceed to conduct field surveys, purchase and analyze satellite images, 
studies of agents and causes that may be needed to complete the minimum database required to 
forecast deforestation according to MMEs. 

It is expected that in many regions the missing information and data will be in the following areas: 

¶ Maps of historical deforestation: To calibrate a deforestation model and validate its predictive 
capacity, a historical series of deforestation maps is needed; these maps should be prepared using 
a methodology that is consistent and in line with scientific good practices. At a minimum, there 
should be classified images from three different dates covering a ten-year historical period. 
Although the national level is moving forward on this subject, until the country has a national MRV 
system capable of producing annual maps with sufficient resolution and quality, each region may 
have to conduct the work of acquiring and analyzing satellite images, using the MMEs. 

¶ Maps of current soil cover: In order to estimate carbon density in the agricultural systems 
established in deforested areas, there must be at least one map of current soil cover, which in 
many cases does not exist. 

¶ Carbon density by type of forest: Although in many regions forest inventories and even biomass 
and carbon studies have been conducted, in many cases it will be necessary to complement 
existing information with field measurements or other technologies (LiDAR) that also require field 
measurements for purposes of calibration and validation. In this regard, it is also important to 
stress the need to develop allometric equations and national databases. This work will be 
conducted in coordination with the National Forest Inventory (INF) Project. 

¶ Socioeconomic and opportunity-cost data: To model future deforestation rates, stratify regions 
with socioeconomic criteria and determine the cost of halting deforestation in many regions, it will 
be necessary to conduct surveys of economic variables (transport costs, product prices, 
productivity per hectare, etc.). 
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¶ Databases in GIS: Although many institutions have digital maps for several of the variables that 
are usually considered in a deforestation model, these are often outdated or incomplete. In 
particular, the need to update maps of roads, population centers, and market locations is 
envisaged, as well as the need to reconstruct the historical sequences of these variables in order 
to be able to properly calibrate the deforestation models. 

Phase IV. Development of a deforestation forecast and calculation of reference emissions: Using the 
information compiled in Phases II and III, deforestation models will be constructed and projected 
emissions will be calculated. The modeling will be done by using the MMEs; the results will first be 
validated by the REDD Roundtable in order to prove their realism based on the understanding of 
regional stakeholders with regard to the actual processes of deforestation in the region and 
subsequently with national, and if necessary international, experts to validate compliance with the 
methods used with the MMEs and with internationally accepted good practices and methodologies. 

After this phase, and once accepted by regional and national authorities, the regional reference 
scenario will be registered at national level and will be integrated with other regional reference 
scenarios that have already been prepared, thus updating the national reference scenario. The 
definition of procedures for the national-level review, endorsement and registration of regional 
reference scenarios is envisaged under the framework of projects directly related to the R-PP (GBMF, 
etc.). 

At the present time, the early initiatives that are being carried out at local level are adapting, using, 
and when necessary improving different methodologies proposed at international level (particularly 
under the VCS). As previously mentioned, in the cases of Madre de Dios and San Martín, these local 
early initiatives have merged in order to collaborate on the development of a regional reference 
scenario that may be used as a common, consistent baseline. The experience and knowledge acquired 
in these two regions will be evaluated and considered for purposes of developing the MMEs that the 
country plans to develop with the support of projects directly related to the R-PP (GBMF, etc.). 

 

3. Preliminary considerations for the establishment of regional reference scenarios 

3.1 Geographic delimitation of regions for which reference scenarios would be developed. The 
subject of how to delimit a subnational territory (a “region”) and then determine its reference 
scenario gives rise to numerous discussions. Two criteria appear to be important in defining a 
national policy in this regard: 

 
(i) System of governance of the process of preparing, endorsing and registering a 

regional reference scenario. The process of developing a subnational reference 
scenario, which was described in the previous section, requires an institutional 
organization and a system of governance that provides legitimacy to the processes of 
preparing, endorsing and registering the reference scenario. Therefore, the 
departmental boundaries of Peru’s political regions should be considered an 
important criterion for delimiting those territories for which regional reference 
scenarios should be prepared; this will greatly facilitate governance. This criterion is 
even more important, considering that in the current context of decentralizing State 
authority, public institutions are assuming greater responsibilities in the forest sector 
and in the political and administrative management of their territories. Thus, the 
generation of departmental reference scenarios through a participatory process can 
empower regional governments to better carry out their new functions, creating a 
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culture of dialogue and collaboration as well as generating highly useful, complete 
departmental databases for the management of the departments’ territories. 
However, an important issue will be the need to consider in the analysis areas that are 
adjacent to but outside departmental boundaries that could have an effect on future 
deforestation within a department (for example, the construction of a new highway 
outside but near a department’s boundary). 

(ii) Social and economic dynamics and biophysical conditions. On the other hand, 
political-administrative boundaries have little relevance for explaining the dynamics of 
deforestation; thus, social, economic and biophysical criteria could also be highly 
relevant for defining the geographic boundaries of regional reference scenarios. 
However, delimiting the regions with these criteria could hinder the creation of a 
system of governance for the development, endorsement and registration of 
reference scenarios and would not generate complete databases for those 
departments that now have greater management responsibilities. The use of these 
criteria would also generate considerable discussion on which these criteria should be, 
and would not be very practical for delimiting one region from another. Moreover, 
social, economic and biophysical criteria can easily be incorporated in deforestation 
models, for example to stratify departmental territories in areas with different 
dynamics.  

3.1.1 Discussion of this subject has not yet concluded in Peru and should be considered in the 
development of the MMEs. 

3.2 Use of internationally recognized technological tools (software). In the Madre de Dios Region, 
CLASlite-version 2.3.1 and ENVI (for the monitoring work group) and DINÁMICA-version 1.4 (for 
the modeling work group) are being used. Each region should especially analyze the tools to be 
used that are the most suitable for their circumstances. At national level, it is necessary to ensure 
the standardization of the procedures used in all regions, for example to ensure that in all cases 
the definitions of forest/nonforest correspond to the same characteristics of forest cover. For 
Madre de Dios, the desk work is being complemented by validation efforts, which will be a 
requirement for all regions 

3.3 Work based on parameters and processes established by international REDD standards, such as 
IPCC guidelines and VCS methodologies (frontier, modular, mosaic), as well as other recognized 
documents such as the GOFC-GOLD REDD Sourcebook. These references have been used by the 
Madre de Dios Region and will be used to determine land-use classes, levels of uncertainty, and 
local consultation processes on drivers of deforestation, among other important aspects. 

3.4 Variables to be included in the analysis of deforestation patterns. It is worthwhile to include the 
following: type of land ownership and use, capacity for greater use of land, geology, distance to 
road networks and navigable rivers, distance to population centers, distance to markets, costs of 
access by type of plant cover, opportunity cost, height, and slope, among other very significant 
aspects. 

 

4. Benefits of inter-institutional work for the establishment of regional reference scenarios 

4.1 Results of technical quality and consistency and institutional support. Regional government 
representatives are participating actively in the working groups that have been formed in Madre 
de Dios and San Martín. The Madre de Dios Regional Government has made the decision to use 
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the information generated by the Madre de Dios Consortium as the official information for all of 
the region’s public agencies. 

4.2 Mutually agreed methodology at regional level, with the potential for replication in other 
regions. To this end, the groups are working on the development of protocols that describe and 
detail all the steps taken in the process of generating each product, which will serve as examples 
for the development of protocols and methodologies that may proposed at national level. If 
necessary, these will later be adapted to the protocols proposed at national level. 

4.3 Strengthening of capacities at regional level. Knowledge, capacities, skills and information are 
currently being shared among the different institutions that comprise the working groups on 
technical issues for the monitoring and forecasting of deforestation, and on conceptual aspects 
associated with REDD+. The necessary capacities are mainly strategic (theory of the establishment 
of reference scenarios, IPCC principles, different options and approaches) and technical (handling 
of software, validation, integration, monitoring, etc.). To identify the precise capacities, a 
participatory training plan is required, stemming from an analysis of gaps and expectations of 
target groups. The plan can be implemented under different modalities, such as workshops, 
courses, exchanges, internships, etc. Many training elements are included in the "Strengthening 
of Technical Capacities for the Implementation of a REDD Program in Peru" Project, with R-PP 
cofinancing, and is implemented jointly. 

4.4 Distribution of costs related to the generation of reference scenarios. It has been possible to 
distribute the costs of developing reference scenarios among the different interested 
stakeholders (e.g., costs of spatial information), benefiting the public sector and civil society, and 
especially the future early initiatives that may arise in groups of small landowners or forest 
concession holders or native communities who may not be able to make such large investments 
and lack the required technical skills. 

 
5. Component activities 
 

5.1 At national level, review, propose, consult on and adapt conceptual and 
methodological frameworks for the preparation, review, approval and registration of 
reference scenarios. 
5.1.1 Review, consolidate and analyze existing information. 
5.1.2 Conduct workshops with regional, national and international experts to define 

conceptual and methodological frameworks as well as appropriate 
technologies and information. 

5.1.3 Support the establishment of a Standardized Methodological Framework 
(MME). 

 
5.2 Strengthen regional capacities for the establishment of reference scenarios (current 

and projected) stemming from deforestation and forest degradation. 
5.2.1 Form specialized regional technical groups with the support of the REDD 

Roundtables that are formed in the regions. 
5.2.2 Design and implement the plan for the strengthening of technical and 

scientific capacities for REDD+. 
5.2.2.1 Identify needs for technical and strategic capacity. 
5.2.2.2 Identify training methods (workshops, courses, exchanges, internships among 

regions). 
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5.2.2.3 Develop training plan (target group, execution, experts, facilitators). 
 

5.3 Establish reference scenarios (current and projected) on deforestation and forest 
degradation based on historical trends and forecast models that consider 
socioeconomic aspects and other national circumstances. 
5.3.1 Develop and validate deforestation and forest degradation scenarios (future 

and projected) at regional level. 
5.3.2 Adoption of reference scenarios by regional authorities once these are 

proposed. 
5.3.3 Integrate the reference scenarios developed at regional level into a national 

reference scenario. 
 

5.4 Facilitate access to and sharing of information needed to prepare reference 
scenarios by all interested stakeholders (see Component 4a). 
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Table 3. Budget: Component 3. Develop a Reference Scenario 
 

COMPONENT 3.a Develop a Reference Scenario 15,535.71 262,321.43 2,233,928.57 0.00 584,642.86 1,245,892.86 556,250.00 125,000.00 

         15,535.71              44,107.14                           -                           -                  59,642.86                            -                              -                          -    
Review, consolidation and analysis of existing information                   15,536                       15,536  

Workshops with regional, national and international experts to define conceptual and  
methodological frameworks as well as appropriate technology and information 

                  28,571                       28,571  

Support for establishment of a Standardized Methodological Framework (MME)                 15,536                       15,536  

                         -                87,500.00         133,928.57                         -                  87,500.00          133,928.57                            -                          -    
Formation of specialized regional technical groups with the support of the REDD Roundtables  
that are formed in the regions                   42,857                       42,857  
Design and implementation of the plan to strengthen technical and scientific capacities for  
REDD+.                   44,643                133,929                       44,643                 133,929  

                         -             130,714.29      2,100,000.00                         -                437,500.00       1,111,964.29           556,250.00       125,000.00  
Development and validation of deforestation and forest degradation scenarios   
(current and projected) at regional level 
Adoption of reference scenarios by regional authorities, once these are  
proposed 
Integration of the reference scenarios developed at regional level into a national   
reference scenario 

Activity 3.a.1 At national level, review, proposal, consultation and adaptation of conceptual 
and methodological frameworks for the preparation, review, approval and registration of  
reference scenarios  

Activity 3.a.2 Strengthening of regional capacities for the establishment of  
reference scenarios (current and projected) stemming from deforestation and 

forest degradation  

Activity 3.a.3 Establishment of reference scenarios (current and projected) on   
deforestation and forest degradation, based on historical trends and forecast models   
that consider socioeconomic aspects and other national circumstances  

Activity 3.a.4 Facilitation of access to and sharing of information needed to prepare   
reference scenarios by all interested stakeholders  

CATEGORY 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

 

                  437,500             1,111,964                 556,250             125,000  

 

                130,714            2,100,000  

Items highlighted in yellow correspond to activities financed by the Peruvian Government. 
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Component 4: Design a Monitoring System 

 

4a. Emissions and Removals 

 

The Second National Communication on Climate Change proposes the National Data Generation 
System for the National Greenhouse Gas Inventory (Sistema Nacional de Generación de Datos para el 
Inventario Nacional de Gases de Efecto Invernadero, SNIGEI) and describes the USCUSS component. 
The proposal presented in that document considers the conduction of activities to oversee 
deforestation and land-use changes, using satellite data together with a historical mapping database 
and field reconnaissance. 

For the implementation of the SNIGEI in terms of the USCUSS component, it is necessary to strengthen 
the capacities of sectoral and regional information systems so that they can generate and systemize 
adequate information. Likewise, it is necessary to establish uniform criteria on land-use classifications, 
update sectoral information, and investigate the capacity of species capture and forest ecosystems. 

The coordination of initiatives that are underway or whose activities are about to begin, such as the 
National Forest Inventory (INF) Project, the “Strengthening of Technical Capacities for the 
Implementation of REDD Program in Peru” Project, the MINAM-Carnegie inter-institutional 
cooperation agreement, as well as other activities that are being carried out under the framework of 
the Regional REDD Roundtables, are elements that contribute to the implementation of the USCUSS 
sector’s SNIGEI. 

Thus, this component proposes the coordination of these initiatives for the purpose of monitoring 
carbon reserves, deforestation and forest degradation at national and subnational (regional and local) 
levels. 

Like Component 3, this component proposes the facilitation of access to and sharing of information 
that contributes to the monitoring of carbon reserves, deforestation and forest degradation. 
 
1. Initiatives and projects that will contribute to MRV 
 

1.1 Proposed National System for the Inventory of Greenhouse Gases (SNIGEI) 
 

Peru has a technical proposal for the creation of the SNIGEI,32 prepared under the framework of 
“Peru’s Draft Second Communication to the United Nations Framework Convention on Climate 
Change.” This proposal includes flows of information and responsibilities, differentiated in accordance 
with Peru’s sectoral structure. There is a legal version of this proposal, which is being analyzed for 
purposes of its implementation. The system’s implementation assumes that sectoral information 
systems will be strengthened so that they can generate and systemize adequate information on levels 

                                                 
32

 Previous versions mentioned the project to create the National System for the Monitoring and Verification of Forest 
Carbon (Sistema Nacional de Monitoreo y Verificación de Carbono Forestal, SISNACAF). Its roles and functions are included in 
the SNIGEI. 
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of activities and determine emission factors. The system will especially consider the USCUSS sector, 
since it is the principal category of sources and where the capacities for generating and managing 
information are the weakest. For this purpose, unified criteria should be established with regard to 
land-use classifications, sectoral information should be updated, and the capacity for capturing species 
and forest ecosystems should be investigated. The Ministry of Environment will be part of the system, 
acting as the Sole National Entity responsible for the National GHG Inventory and for preparing and 
submitting Peru’s National Communications to the UNFCCC. MINAG will be in charge of matters 
concerning emissions from agricultural, fishery and agroindustrial activities under its responsibility and 
for land use and changes in land use. 

For details on the proposed data flow for the Inventory System of the agricultural sector and USCUSS, 
visit: http://www.minam.gob.pe/dmdocuments/SCNCC-MINAM.pdf 
 

1.2 National Forest Inventory Project (Proyecto de Inventario Forestal Nacional, IFN) 
 

The lack of a forest inventory is identified (Components 1a and 2a) as an important barrier to forest 
governance in general and to the development of a National REDD+ Strategy in particular. It is of key 
importance for MRV because it provides the bases for the system and offers monitoring tools. The IFN 

(http://geoservidor.minam.gob.pe/ifn/datosproyecto.aspx) is a Peruvian Government initiative, 
through the Ministry of Agriculture, Ministry of Environment, regional governments and other national 
stakeholders, under the auspices of FAO–Finland; its objective is to lay the foundation for the 
sustainable management of forest resources at national level and contribute to improving the living 
conditions of the population, especially of forest resource users. It fills the gap of the forest inventory 
required by the National REDD+ Strategy. Specifically, the INF Project proposes the conduction of the 
following: 

¶ Implementation of a solid, permanent institutional foundation and adequate structure for 
the National Forest Monitoring and Inventory (Monitoreo e Inventario Forestal Nacional, 
MIFN) and development of the methodology for Peru’s MIFN, as well as the development 
of cooperation mechanisms and strategic alliances under a participatory process. This 
methodology will be shared with the National REDD+ Strategy and incorporated in the 
MRV. 

¶ Evaluation of the current and future potential of forests and of changes in forest cover in 
natural forests and forest plantations, lands suitable for forestry, and trees outside the 
forest at national, regional and provincial levels, contributing to the reference scenarios 
and prioritization of interventions in Phase 2 of REDD+. 

¶ Measurement, evaluation and assessment of the stock of environmental goods and 
services of forest resources: biomass, timber reserves and various wood products, carbon 
reserves, wildlife, water resources, soils and landscapes. This includes the technical basis 
with regard to carbon reserves and emissions for the MRV. 

¶ Implementation of a system to monitor and evaluate forest resources, a permanent forest 
information system, and a database for direct service to users, in support of national, 
regional and local forest development plans, and the identification of highly competitive 
investment opportunities: in sustainable forest management, reforestation, industry, and 
environmental services. This aspect will be development in conjunction with the OCBR to 
ensure that the monitoring and evaluation system corresponds to the MRV of the REDD+ 
Strategy. 

http://www.minam.gob.pe/dmdocuments/SCNCC-MINAM.pdf
http://geoservidor.minam.gob.pe/ifn/datosproyecto.aspx
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1.3 Design and implementation of a Georeferenced Information System for the 
monitoring of the dynamics of land use changes (MINAM-DGOT) 

In DGOT’s operating plans, between 2009 and 2010 preparatory activities were considered for 
the establishment of the territorial monitoring plan. MINAM-DGOT’s 2011 Institutional 
Operating Plan (Plan Operativo Institucional, POI) concretely defines as a target the 
implementation of the Georeferenced Information System for the monitoring of the dynamics 
of land use changes.  

 

Figure 4a-1. Timetable of the process of implementing a Georeferenced Information System to 
monitor the dynamics of changes in land use [cannot open this chart to translate it] 
 

 
 
The financial resources committed for the system’s implementation are detailed in 4a-1. 
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Figure 4a-2. Proposal for the Georeferenced Information System to monitor the Dynamics of 
Changes in Land Use [cannot open this chart to translate it] 
 

 

1.4  “Strengthening of Technical Capacities for the Implementation of a REDD Program in Peru” 
Project 

The “Strengthening of Technical Capacities for the Implementation of a REDD Program in Peru” Project 
is being implemented with the support of the Gordon and Betty Moore Foundation. Under the 
framework of this project, criteria will be defined to conduct the inventory, evaluation and monitoring 
of forests and carbon reserves at national and subnational levels, for subsequent validation in two 
regions of the country. For this purpose, a series of activities are initially envisaged, enabling dialogue 
between national and international experts in order to evaluate and evaluate and establish criteria 
regarding necessary data, methods, appropriate technology, software and necessary human 
resources. 

Results will include the previously mentioned conceptual framework, as well as a plan of actions and 
activities to strengthen capacities at national and subnational levels for REDD+ monitoring, verification 
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and reporting. This project will coordinate its activities with the INF to avoid the duplication of efforts; 
both will contribute to the SNIGEI through the generation of necessary information and the 
strengthening of technical capacities. 

Prior steps under the framework of this project are: 

Institutional analysis: For different historical reasons, several public and private institutions at 
national and regional levels are conducting some sort of forest monitoring, or should do so, or 
have capacities, plans and international assistance projects to carry out some type of monitoring 
work. However, until now the country had not needed to implement a national MRV system, and 
thus the capacities, information and monitoring procedures are scattered and lack any real 
coordination. A technical, legal and institutional analysis is needed in order to establish the 
country’s starting point with respect to MRV. Stemming from this analysis, a road map can be 
proposed for purposes of building the national MRV system that the country needs. 

Establishment of an inter-institutional coordination and cooperation mechanism. Stemming 
from the institutional analysis and its validation at a national workshop, the aim is to establish the 
inter-institutional coordination mechanisms needed to govern the design of a national MRV 
system. This system is expected to have two key components: institutional and methodological. 
The first of these should be resolved by means of cooperation agreements among institutions, and 
the second through the establishment of MMEs, work protocols and shared databases, among 
other tools. In order for inter-institutional coordination and cooperation to work, it will be 
essential to achieve better coordination with the donor community and with technical and 
scientific institutions that are supporting or intend to support the subject of MRV in Peru. 

Definition of Standardized Methodological Frameworks. The development of MME proposals will 
progress in parallel with the previous step, based on collaborations already existing with technical 
and scientific institutions, as well as on experiences under way in the regions of Madre de Dios and 
San Martín. However, the MMEs cannot be implemented in the institutions until effective 
collaboration and coordination is established among institutions committed to building a national 
MRV system. From that time, MME proposals can be debated, validated and approved by the 
institutions and finally converted into institutionalized, binding protocols. 

It is envisaged that the MMEs will define minimum methodological requirements, both for 
monitoring and for reference scenarios. However, proponents of REDD+ initiatives at local, 
regional and national levels will be allowed to conduct additional measurements (for example, a 
larger number of carbon reserves, provided that they at least comply with minimum 
requirements. The results of the measurements conducted will be subject to an MME for quality 
control, and the results will be stored in shared, coordinated and georeferenced databases, 
following protocols agreed at national level. The georeferencing of information will make it 
possible to work with minimum, common information for the entire country (for example, at the 
level of considered carbon reserves), and more detailed information for regions or areas where 
additional measurements have been conducted. The details on which reserves, emission sources, 
etc. will be considered have not yet been defined. 

Establishment of the National MRV System. The final step in building the national MRV system 
will be the establishment of legal and financial mechanisms to make the system itself sustainable. 
Likewise, shared or coordinated databases, quality control and system support systems, and data 
access and distribution policies must be designed and implemented, and a system that facilitates 
the creation and use of information at national level must be created. The creation of a national 
registry system is envisaged, in which regional reference scenarios and the results of the national 
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MRV system can be available and linked, eventually making emission reduction calculations in an 
automatic and centralized manner. Thus, the aim is to achieve a significant economy of scale that 
will allow disadvantaged social groups to initiate their deforestation reduction projects. 

1.5 MINAM–Carnegie Inter-institutional Cooperation Agreement 

Under the framework of the MINAM–Carnegie Cooperation Agreement, high-resolution maps have 
been produced, showing carbon stored in tropical forest vegetation and emitted by land-use practices 

(http://geoservidor.minam.gob.pe/geoservidor/Carnegie.aspx). To conduct this study, satellite 
mapping, airborne laser technology, and parcel-level validation studies were integrated. The study was 
conducted on over 42,000 square kilometers of the Peruvian Amazon in the Madre de Dios Region. 
The work was conducted in four stages: i) satellite mapping of types of vegetation and disturbance; ii) 
development of 3-D maps of vegetation structure using the LiDAR system (detection of light and 
range); iii) conversion of structural data into carbon density using a small network of rural parcels; and 
iv) integration of satellite and LiDAR data to construct high-resolution maps of stored and emitted 
carbon. The results obtained with regard to carbon reserves as of 2009 were combined with 
deforestation and degradation data, and emissions from 1999 to 2009 in the Madre de Dios Region 
were estimated. 

MINAM staff participated throughout the entire process of information generation. Although the 
technical and economic feasibility of the methodological proposal in other regions still needs to be 
analyzed, the experience gained as well as the results obtained will be considered during the selection 
of methodological proposals and procedures to be used in quantifying carbon reserves. 

The cooperation between Peru’s Ministry of Environment and the Carnegie Institution for Science–
Department of Global Ecology began in 2009 and includes: 

¶ Training of MINAM specialists on the use and application of the software developed by 
Carnegie, CLASlite, for the identification of deforestation and forest disturbance 
through the use of satellite images; 

¶ Technical support to the team that operates MINAM’s Geographic Information System 
on the analysis of satellite images, using CLASlite; 

¶ Internships by MINAM technicians at the Carnegie Laboratory for the post-processing 
of data generated during the campaign with the Carnegie Airborne Observatory. 

Efforts are currently focused on two courses of action:  

Á The Bureau of Land Use Planning and SIGMINAM are in the process of conducting the 
forest–nonforest analysis for 2000, 2005 y 2009, as well as the analysis of 
deforestation and disturbance as of 2000, 2005 and 2009. Carnegie is providing 
technical assistance to SIGMINAM on the generation of these analyses. 

Á Work is underway on extrapolating the Madre de Dios study to the entire region (8.5 
Ha), expanding satellite coverage for the region and using LiDAR statistics 
appropriately. 

Á Work to enable the replication of studies on estimating carbon in Peru; San Martín is a 
priority region. 

 

2. Implementation of MRV by regions 

Considering that the SNIGEI will be created and that there are various initiatives which support the 
MRV at national level, the MRV has an immediately national focus. However, much of the information 

http://geoservidor.minam.gob.pe/geoservidor/Carnegie.aspx
http://claslite.ciw.edu/about/software.html
http://cao.stanford.edu/
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will be generated at regional level, in cooperation with regional governments. This implies a challenge 
similar to that explained for the reference scenarios (collecting information of different origins, 
quality, etc.) but it also signifies a new challenge: how to ensure that the MRV generated at national 
level is adequate for the different regional strategies, since the actions that each region implements 
for REDD+ will be different from one another and a strategy with unique elements may require its own 
MRV. 

During the implementation of the R-PP, the challenge of the MRV’s flexibility should be well analyzed 
and designed. It is important that regional governments and persons knowledgeable of early 
experiences interact effectively with MINAM for the design of the MRV. This design must be 
sufficiently unifying on technical issues (software, mapping, etc.) and flexible on strategic issues 
(applicable to different pressures on the forest, etc.) in order to use it in the nested approach. 
 

3. Role of indigenous communities and peoples and the private sector 

Consistent with the implementation focus of the REDD mechanism that Peru is proposing (“bottom-
up”), an active role by communities and the private sector in the MRV will be promoted, and, in those 
cases in which it can be done, joint activities in the monitoring of forests and carbon reserves will be 
conducted. It is proposed that parcels be monitored by the communities participating in REDD 
activities; their field knowledge together with IPCC methodologies will contribute to the design of an 
effective MRV that maximizes available resources. As mentioned in Component 1b, the participation 
of communities and civil society is cross-cutting in the R-PP, meaning that there will be active 
participation in the design, execution and validation of the MRV. The MRV will be coordinated with the 
SESA system in the R-PP, especially with the SESA’s participatory forum in the REDD Roundtable. In the 
case of native communities, their participation in forest monitoring is essential due to their 
understanding of the land and traditional knowledge, thus enabling efficient and effective monitoring. 
 

4. Component Activities 

The activities proposed in this component are aimed at providing national and subnational institutions 
with technical and organizational capacities that enable the implementation of the SNIGEI’s USCUSS 
component. Besides integrating the information generated at subnational (regional and local) level, it 
should be provided with the necessary characteristics to monitor, verify and report REDD+ activities. 
 

4.1 Implementation of the SNIGEI and its regulation with regard to the USCUSS 
component 
4.1.1 Updating of the proposal prepared under the framework of the SCNCC Project, 

in coordination with the INF. 
4.1.2 Analysis of the proposal’s legal and institutional viability and it sustainability. 
4.1.3 Implementation of the SNIGEI and its regulation with regard to the USCUSS 

component. 

4.2 Proposal for conceptual frameworks and technical procedures to quantify and 
estimate variations in carbon reserves and in deforestation and forest degradation at 
national and subnational levels, based on the IPCC’s methodological guidelines (GPG 
03, AFOLU06) and the UNFCCC’s reporting guidelines. 

The objective of this activity is to define the conceptual framework and methodologies that make it 
possible to measure, report and verify the use and change in use of forest lands, drastic changes in 
forest cover, the opening of roads for forest extraction due to deforestation, degradation or both, as 
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well as changes in carbon reserves, carbon sinks, and measurements of biodiversity. These conceptual 
frameworks and methodologies should take into consideration that the system would be based on the 
integration of satellite imagery information (at national and subnational levels) and information 
constantly collected in the field by means of point sampling, including information obtained from 
monitoring at the level of the community, civil society, early initiatives, etc. 

4.2.1 Review, consolidation and analysis of existing information on forest 
inventories, carbon reserves, monitoring of deforestation and forest 
degradation, forest carbon reserves/forests. 

4.2.2 Workshops with national and international experts. The objective of these 
workshops will be to evaluate and reach agreement on the necessary 
conceptual frameworks, information needs, capacity-strengthening needs, and 
appropriate methods and technologies for quantifying forest carbon contents, 
and conducting the monitoring, verification and reporting deforestation and 
forest degradation and of changes in carbon reserves associated with these 
processes at national and subnational levels. 

4.2.3 Definition of conceptual frameworks, methods, procedures and information, 
technology and necessary capacities. Using the results of workshops with 
national and international experts and experience from work conducted as key 
inputs, the following will be defined: conceptual frameworks, methods, 
information, technology, and technical and scientific capacities needed to 
periodically conduct the monitoring, verification and reporting of changes in 
forest cover, changes in carbon stocks, carbon sinks, and measurements of 
biodiversity at different scales (national, regional, early initiatives), using 
compatible methodologies that allow the integration of these scales. 

 

4.3 Design and implement the technical and scientific strengthening plan to measure, 
verify and report GHG emissions from the USCUSS sector. 

Knowledge, capacities, skills and information are currently being shared among the various institutions 
that comprise the work teams, both on technical issues for the monitoring and forecasting of 
deforestation and on conceptual aspects associated with REDD and REDD+. On the subject of MRV, 
mainly technical (methodologies, tools, information management) and practical capacities 
(participatory monitoring, remote sensing, field verification, etc.) are required. In order to identify 
precise capacities, a participatory training plan is needed, stemming from an analysis of gaps and 
target group’s expectations. The plan may be implemented under different modalities, such as 
workshops, courses, exchanges, internships, etc.  

4.3.1 Evaluate existing capacities in the institutions that comprise the SNIGEI in 
terms of monitoring, reporting and verifying GHG emissions from the USCUSS 
sector. 

4.3.2 Design and implement the capacity strengthening plan for the monitoring, 
reporting and verification of GHG emissions from the USCUSS sector. 

4.4 Coordinate the National Forest Inventory Project and other national- and 
subnational-level initiatives that contribute relevant information to the National GHG 
Inventory, balancing conceptual frameworks and technical procedures in order to 
conduct the quantification and monitoring of carbon reserves and of deforestation 
and forest degradation. 
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4.5 Facilitate access to and sharing of necessary information for the quantification and 
monitoring of carbon reserves and of deforestation and forest degradation 
4.5.1 Acquire, process and conduct field verification of satellite images. 
4.5.2 Increase the MINAM Geo-server’s capacity to meet storage and information-

sharing needs 
(http://geoservidor.minam.gob.pe/geoservidor/cooperacion.aspx). 

4.5.3 Consolidate international cooperation agreements that allow the country to 
access information platforms and experiences, such as consolidating Peru’s 
participation in the Forest Carbon Tracking task of the Group on Earth 
Observation (GEO-FCT). 

 

http://geoservidor.minam.gob.pe/geoservidor/cooperacion.aspx
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Table 4.a. Budget: Component 4.a Emissions and Capture 

COMPONENT 4.a Emissions and Capture 1,223,286 133,929 1,047,929 41,429 301,000 788,357 133,929 - 
                          - 

                      

                      41,429                            -                               -                    41,429                         -                        41,429                            -                              -                          -    
Updating of the proposal prepared under the framework of the SCNCC Project in  
coordination with the National Forest Inventoryl                        17,857                  17,857                       17,857  
Analysis of the proposal’s legal and institutional viability and its sustainability                        23,571                  23,571                       23,571  
Implementation of the SNIGEI and its regulation with regard to the USCUSS component 

              124,428.57                            -             124,428.57                           -                           -                124,428.57                            -                              -                          -    
Review, consolidation and analysis of existing information on forest inventories, carbon   
stocks, monitoring of deforestation and forest degradation, forest carbon stocks/ 
forests 

                       14,143  
            14,142.86  

                     14,143  

Workshops with national and international experts to evaluate and reach agreement on  
the nececessary conceptual frameworks, information needs, capacity-strengthening  
needs, and appropriate methods and technologies to quantify forest carbon 
content and conduct the monitoring, verification and reporting of   
deforestation and forest degradation and of changes in carbon stocks  
associated with these processes at national and subnational levels 

                       14,286                    14,286                       14,286  

Definition of conceptual frameworks, methods, procedures and information, technology   
and needed capacities                        96,000                    96,000                       96,000  

              185,642.86                 133,929              51,714.29                           -                           -                  51,714.29          133,928.57                            -                          -    

Evaluation of existing capacities in the institutions that will comprise the SNIGEI  
for the monitoring, reporting and verification of GHG emissions from the USCUSS sector 

                         7,071                      7,071                         7,071  

Design and implementation of the capacity-strengthening plan for the monitoring,  
reporting and verification of GHG emissions from the USCUSS sector                     178,571                 133,929                    44,643                       44,643                 133,929  

                11,785.71                            -                11,785.71                           -                           -                  11,785.71                            -                              -                          -    

Coordination of the National Forest Inventory Project and other initiatives, projects and  
institutions at national and subnational levels that contribute to the GHG Inventory 

                       11,786                    11,786                       11,786  

                    860,000                            -                   860,000                           -                301,000                    559,000                            -                              -                          -    
Acquisition, processing and field verification of satellite images                     602,000                  602,000              301,000                    301,000  
Increase in the capacity of MINAM’s Geo-server to meet needs for storing and  
sharing information                     258,000                  258,000                    258,000  
Consolidation of international cooperation agreements that allow the country to access   
information platforms and experience, such as consolidating Peru’s   
participation in Forest Carbon Tracking task of the Group on Earth  
Observation (GEO-FCT)                            -    

Activity 4.a.1 Implementation of the SNIGEI and its regulation with regard to the  
USCUSS component  

Activity 4.a.2 Proposal of conceptual frameworks and technical procedures  

Activity 4.a.3 Design and implementation of the technical and scientific capacity  
capacity strengthening plan  

Activity 4.a.4 Coordination of the National Forest Inventory Project and other   
initiatives, projects and institutions at national and subnational levels that 
contribute to the GHG Inventory  

Activity 4.a.5 Facilitation of access to and sharing of necessary information  

CATEGORY PARTIAL TOTAL 
SOURCENTE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Items highlighted in yellow correspond to activities financed by Peruvian Government 
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4b. Other Impacts and Benefits 

 

Although it will operate independently, the system for monitoring co-benefits and other impacts of 
the National REDD+ Strategy will be connected to the monitoring of forest carbon by means of the 
mechanisms defined for the review, endorsement and registration of subnational REDD+ initiatives. 
However, the national and subnational (regional) levels still need to define the criteria and procedures 
for the review, endorsement and registration of the various REDD+ initiatives. Likewise, the indicators 
to be used in conducting the monitoring of the co-benefits and impacts of the REDD+ initiatives have 
not yet been defined. 

As with the reference scenarios and the monitoring of forest carbon, the mechanism to conduct the 
monitoring of the co-benefits and impacts of REDD+ will be developed gradually. Initially, it is 
considered worthwhile to use basic, general indicators, which can be made more complex as regional 
capacities are strengthened due to the implementation of early initiatives and lessons learned from 
the implementation of the R-PP. Environmental aspects are expected to be monitored. As mentioned 
in Component 2a, each of the country’s regions with forests has unique socioeconomic, biophysical 
and environmental features that require the definition of indicators which differentiate these unique 
features by region and at the same time facilitate their integration at national level. 

The other impacts and benefits are an important focus for the SESA; therefore, strong coordination 
between the MRV of these impacts and Component 2d will be created. The indicators of other 
benefits must be included in the ESMF of the SESA, and their monitoring is an essential part of the 
SESA’s participatory orientation. Since most of the other benefits (biodiversity, water, local income, 
sources of employment) are of local importance, it is essential that local forest stakeholders be 
involved in the MRV of these aspects, based on the SESA system. 

In accordance with the processes explained in Components 1b and 2d, there will be full transparency 
from the beginning. In practice, the socialization of the REDD+ process in Peru to date has shown that 
the outlook of forest dwellers is integrated and therefore the other benefits and impacts are 
connected to the subject of REDD+ in a cross-cutting manner. In all aspects of the SESA and MRV, the 
principles and participation mechanisms of Component 1b are applied: socialization and participation 
in the design, execution and monitoring of each component. The REDD+ Roundtable (and its SESA 
subgroup) and direct meetings with indigenous groups are the forums for these activities. The 
intercultural view of forest management per se is a co-benefit of the REDD+ mechanism and may be 
monitored as such in order to evaluate the relationship with native peoples and local communities. 
 

1. Monitoring of biodiversity and environmental services (other than carbon) 

Peru lacks a baseline of information on biodiversity. Likewise, it also lacks baselines on environmental 
services, carbon or other services. The objectives of the INF (see Component 4) include the generation 
of validated information on the status of biodiversity and wildlife. During this project, the map of 
biodiversity indexes, high-value forests for conservation, wildlife, water sources, and areas with 
tourism and conservation potential will be generated. Once there is a baseline of biodiversity, 
indicators and procedures will be defined to monitor it. 
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Although the precise benefits and impacts should be defined in a participatory manner with 
beneficiaries during the implementation of the R-PP, possible indicators of these benefits include (on a 
preliminary basis): 

¶ Quantity and relative diversity of plant and animal species; 

¶ Existence of uncontrolled hunting; 

¶ Integrity of high-value areas for conservation; 

¶ Value of tourism potential; 

¶ Water regulation and quality; 

¶ Control of erosion and natural disasters. 

The monitoring of these indicators is a technical task that will be carried out by institutions specializing 
in this subject (especially IIAP, but also universities and specialized NGOs). 

2. Monitoring of socioeconomic factors 

Impacts on socioeconomic factors will be monitored at the three levels of REDD+’s implementation 
(see Component 2b). At national level, baselines will be established, making use of information from 
the National Institute of Statistics and Informatics (Instituto Nacional de Estadística e Informática, 
INEI); during the implementation of the National REDD+ Strategy, socioeconomic factors will be 
monitored. At subregional and local levels, national regulations mandate the use of the National Public 
Investment System (Sistema Nacional de Inversión Pública, SNIP) format to access public funds. This 
format requires the submission of baselines and the establishment of methodologies to monitor 
socioeconomic impacts for the allocation of funds. In this regard, the major challenge for the 
implementation of the National REDD+ Strategy at public level is to balance SNIP requirements with 
REDD+’s own requirements, and to strengthen the capacities of subnational authorities to access 
these funds (Component 2b describes activities to strengthen the capacities of regional and local 
governments to access public funds for conservation, making use of the SNIP format). 

In initiatives at subnational (local) level, resulting from the promotion of private investment in forest 
conservation, as part of the review, endorsement and registration, proponents of REDD+ initiatives 
will be asked to provide information that allows impacts on socioeconomic factors to be monitored. 
This information will be recorded in the mechanism used for these purposes. 

Possible indicators of these benefits include (on a preliminary basis): 

¶ Jobs created; 

¶ Immigration and emigration; 

¶ Family income; 

¶ Food security for forest dwellers. 

The monitoring of these indicators is a technical task that will be carried out by institutions specializing 
in this subject (especially universities and specialized NGOs). 

3. Monitoring of governance and institutional capacity factors 

As mentioned in Components 2a and 2c, Peru is undergoing a process of decentralization, whereby 
natural resource management responsibilities are being transferred to regional authorities. The 
implementation focus of the National REDD+ Strategy that Peru is proposing is in line with this 
process. Thus, during the Readiness phase, the capacities of regional authorities will be strengthened. 
At first, the number of regions with forests that complete this process will be used as an indicator for 
the monitoring of governance factors and improvement of institutional capacity. During the Readiness 
phase, the indicators to be used once responsibilities are transferred to the regions will be defined. 
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Possible indicators of these benefits include (on a preliminary basis): 

¶ Greater institutional capacity (more and better-educated personnel); 

¶ Fewer indications of corruption; increased transparency in general; 

¶ Transparency in state functions and roles (more means of communication and dissemination 
of information); 

¶ Better image of the functionality of forest-related state organizations. 

¶ Inclusion of aspects of the holistic-indigenous view in forest governance. 

The monitoring of these indicators, insofar as they related to REDD+, will be conducted at 
decentralized level, with the Regional REDD+ Roundtables. However, since these benefits are broader 
than those strictly related to REDD+, there are other institutions that contribute knowledge on 
indicators (NGOs dealing with environmental rights, universities, international organizations). The 
OCBR will compile and systemize this information and make it available to interested stakeholders. 
 

4. Component activities 
4.1 Establish baselines for the monitoring of co-benefits and other impacts of the REDD+. 
4.2 Integrate indicators that are to be proposed or are currently in use (INF, SNIP, etc.) and 

are applicable to the monitoring of co-benefits and other impacts of the REDD+ in the 
mechanism used for the review, endorsement and registration of REDD+ initiatives. 

4.3 Propose procedures for subnational initiatives (local and regional) to report co-benefits 
and other impacts. 
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Table 4-b Budget - Component 4.b Other Impacts and Benefits 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

COMPONENT 4.b Other Impacts and Benefits 70,714.29 0.00 0.00 0.00 70,714.29 0.00 0.00 0.00 

         23,571.43                             -                             -                           -                  23,571.43                            -                              -                          -    

Establishment of baselines for the monitoring of REDD+’s co-benefits and other impacts                 23,571                       23,571  

         23,571.43                             -                             -                           -                  23,571.43                            -                              -                          -    
Integration of indicators that are about to be proposed or are currently used (INF, SNIP,  
tc.) and are applicable to the monitoring of REDD+ co-benefits and other impacts in the   
mechanism to be used to review, endorse and register REDD+ initiatives 

                23,571                       23,571  

         23,571.43                             -                             -                           -                  23,571.43                            -                              -                          -    
Proposal of procedures for subnational (local and regional) initiatives to   
report co-benefits and other impacts                 23,571                       23,571  

Activity 4.b.1 Establishment of baselines for the monitoring of REDD+’s co-benefits and  
other impacts  

RUBRO 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Activity 4.b.2 Integration of indicators that are about to be proposed or are currently used  
and are applicable to the monitoring of REDD+ co-benefits and other impacts in the  
mechanism to be used to review, endorse and register REDD+ initiatives  

Activity 4.b.3 Proposal of procedures for subnational (local and regional) initiatives to  
report co-benefits and other impacts  



133 

 

 

Component 5: Schedule and Budget 

COMPONENT 1 ORGANIZE AND CONSULT 2,399,343 
            514,943 

                2,532,464 
          128,000 

            1,616,743 
               1,580,100 

           1,441,050 
            680,857 

           

COMPONENT 1.a. Arrangements for management of national Readiness  2,930,407 
                 296,714 

               514,943 
                2,118,750 

          - 
                     1,054,186 

               832,471 
               543,750 

               500,000 
           

                 2,661,979                   28,286                  514,943            2,118,750                          -                      785,757                 832,471                 543,750             500,000  

149,214 
                      149,214 

                - 
                          - 

                        - 
                      149,214 

                    - 
                         - 

                         - 
                     

               119,214.29           119,214.29                             -                             -                            -                 119,214.29                            -                               -                           -    
COMPONENT 1.b. Stakeholder consultation and participation 2,516,343 

                 2,102,629 
            - 

                         413,714 
              128,000 

            562,557 
                   747,629 

               897,300 
               180,857 

           

                    253,500                 253,500                             -                             -                           -                      253,500                            -                              -                          -    

371,000 
                     371,000 

               - 
                         - 

                       - 
                     106,143 

                   96,714 
                 96,714 

                  71,429 
              

                    330,914                 202,914                             -                 128,000              128,000                    202,914                            -                              -                          -    

                    650,914                 650,914                             -                             -                           -                                  -                  650,914                            -                          -    

                    850,586                 564,871                             -                 285,714                         -                                  -                              -                   800,586               50,000  

                         9,429                     9,429                             -                             -                           -                                  -                              -                              -                   9,429  
                      50,000                   50,000                             -                             -                           -                                  -                              -                              -                 50,000  

630,000.00 
         103,285.71 

          1,793,428.57 
    - 

                     1,334,428.57 
         788,857.14 

         403,428.57 
         - 

                    

241,428.57 
               138,142.86 

         103,285.71 
          - 

                       - 
                     241,428.57 

             - 
                        - 

                        - 
                    

                99,000.00             70,714.29              28,285.71                           -                           -                  99,000.00                            -                              -                          -    

              100,000.00             25,000.00              75,000.00                           -                           -                100,000.00                            -                              -                          -    

                      42,429                   42,429                             -                             -                           -                        42,429                            -                              -                          -    

Activity 1.a.1 Design and implementation of Forests and REDD Coordination Agency 
(OCBR) 

Activity 1.a.2 Strengthening of current GTREDD and promotion of effective   
participation of key institutions and stakeholders at national and regional levels  
Activity 1.a.3 Strengthening of Regional REDD Roundtables and of capacities for  
REDD+   

Activity 1.b.1 Gathering of relevant information for the design of the information,   
consultation and participation plans  
(Phase I – Gathering of information 
 
Activity 1.b.2 Design of information, training, participation and   
consultation plans (Phase II – Planning)  
Activity 1.b.3 Execution of information, participation and consultation processes  
(Phase III – Execution) 
 

CATEGORY PARTIAL TOTAL 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

COMPONENT 2.a. Evaluation of land use, forest policy and  
governance 

COMPONENT 2 PREPARE THE REDD STRATEGY 

Execution of consultation process 
(Phase III – Execution) 
 
Evaluation (Phase IV)  

Execution of training and participation processes 
(Phase III – Execution) 
 

Feedback (Phase V)  

Activity 2.a.1 Analysis of land use  

Activity 2.a.2 Identification of direct and indirect causes of deforestation and  
forest degradation  

Activity 2.a.3 Analysis of prior experiences for conserving forests and  
reducing deforestation and forest degradation  

Continúa en la siguiente página 
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COMPONENT 2.b REDD Strategy Options 825,285.71 
               125,000.00 

         - 
                         700,285.71 

        - 
                     485,857.14 

             339,428.57 
         - 

                        - 
                    

                                -                              -                               -                             -                           -                                  -                              -                              -                          -    

                      47,143                   47,143                             -                             -                           -                        47,143                            -                              -                          -    

                      77,857                   77,857                             -                             -                           -                        77,857                            -                              -                          -    

                    700,286                            -                               -                 700,286                         -                      360,857                339,429                            -                          -    
COMPONENT 2.c REDD+ Implementation Framework 1,335,928.57 

           242,786 
               - 

                         1,093,143 
          - 

                     527,000 
                   405,500 

               403,429 
               - 

                    

                    257,143                   85,714                             -                 171,429                         -                        85,714                   85,714                   85,714                        -    

117,857 
                     117,857 

               - 
                         - 

                       - 
                     117,857 

                   - 
                        - 

                        - 
                    

921,714 
                     - 

                        921,714 
              - 

                     323,429 
                   280,571 

               317,714 
               - 

                    

39,214.29 
                 39,214.29 

            - 
                         - 

                       - 
                     - 

                            39,214.29 
           - 

                        - 
                    

COMPONENT 2.d Social and Environmental Impacts 124,071.43 
               124,071.43 

         - 
                         - 

                       - 
                     80,142.86 

               43,928.57 
           - 

                        - 
                    

                   5,357.14               5,357.14                             -                             -                           -                     5,357.14                            -                              -                          -    

                53,571.43             53,571.43                             -                             -                           -                  53,571.43                            -                              -                          -    

Activity 2.b.1 Improvement of linkage and coordination with regard to land uses   
among State institutions, regional governments, NGOs, the private sector and   
local and indigenous communities 

Activity 2.b.2 Analysis of the impact and potential convergence of the various actions 
under way that have an effect on the reduction of deforestation and forest   
degradation for purposes of designing the REDD+ Strategy 

Activity 2.b.3 Design of National REDD+ Strategy as part of the National Forest  
Conservation Program for Mitigation of Climate Change  

Activity 2.b.4 Promotion of public and private investment in REDD+ in priority areas  

Activity 2.c.4 Generation of legal security for investments in REDD+  
Activity 2.c.5 Implementation in Peru of a system to register initiatives endorsed by   
the Peruvian Government  

Activity 2.c.1 Continuation of the process for the formulation and approval of the   
National Forest Policy and the new Forestry and Wildlife Law (process under way) and  
coordination with the Regional REDD+ Strategy  

Activity 2.c.2 Continuation of the process for the formulation and approval of the  
Environmental Services Compensation Law and coordination with Regional REDD+ Strategy  

CATEGORY PARTIAL TOTAL 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Activity 2.c.3 Formation of REDD+ Roundtables  

Activity 2.c.6 Proposal and validation of fair, just mechanisms for cost distribution   
and REDD+  

Activity 2.d.1 Dissemination of terms of reference for the preparation of the SESA  
in order to receive feedback from general stakeholders  

Activity 2.d.2 Conduction of studies to establish the environmental and social baseline 
with special emphasis on priority areas for the implementation of REDD+  
activities  
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                32,142.86             32,142.86                             -                             -                           -                                  -               32,142.86                            -                          -    

                   4,714.29               4,714.29                             -                             -                           -                                  -                 4,714.29                            -                          -    
                28,285.71             28,285.71                             -                             -                           -                  21,214.29               7,071.43                            -                          -    

COMPONENT 3 DEVELOP A REFERENCE SCENARIO 15,535.71 262,321.43 2,233,928.57 0.00 584,642.86 1,245,892.86 556,250.00 125,000.00 

COMPONENT 3.a Development of a reference scenario 2,511,785.71 15,535.71 262,321.43 2,233,928.57 0.00 584,642.86 1,245,892.86 556,250.00 125,000.00 

                59,642.86             15,535.71              44,107.14                           -                           -                  59,642.86                            -                              -                          -    

              221,428.57                            -                87,500.00         133,928.57                         -                  87,500.00          133,928.57                            -                          -    

          2,230,714.29                            -             130,714.29      2,100,000.00                         -                437,500.00       1,111,964.29           556,250.00       125,000.00  

COMPONENT 4 DESIGN A MONITORING SYSTEM 204,643 1,047,929 41,429 301,000 859,071 133,929 - 
                          - 

                      
COMPONENT 4.a Emisisions and capture 1,223,286 133,929 1,047,929 41,429 301,000 788,357 133,929 - 

                          - 
                      

                      41,429                            -                               -                    41,429                         -                        41,429                            -                              -                          -    

              124,428.57                            -             124,428.57                           -                           -                124,428.57                            -                              -                          -    

              185,642.86                 133,929              51,714.29                           -                           -                  51,714.29          133,928.57                            -                          -    

                11,785.71                            -                11,785.71                           -                           -                  11,785.71                            -                              -                          -    
                    860,000                            -                   860,000                           -                301,000                    559,000                            -                              -                          -    

Activity 4.a.1 Implementation of the SNIGEI and its regulation with regard to the   
USCUSS component  

Activity 4.a.2 Proposal of conceptual frameworks and technical procedures  

Activity 4.a.3 Design and implementation of the technical and scientific capacity  
strengthening plan  

Activity 4.a.4 Coordination of the National Forest Inventory Project and other 
initiatives, projects and institutions at national and subnational levels that  
contribute to the GHG inventory 
Activity 4.a.5 Facilitation of access to and sharing of necessary information  

Activity 2.d.4 Conduction of transparent consultations on environmental and  
social issues relevant to REDD+* activities  

Activity 2.d.5 Design of the National REDD+ Environ. & Social Monitoring Plan (ESFM)   

Activity 3.a.1 At national level, proposal, consultation and adaptation of conceptual  
and methodological frameworks for the preparation, review, approval and 
registration of reference scenarios 

Activity 3.a.2 Strengthening of regional capacities for the establishment of  
reference scenarios (current and projected) stemming from deforestation and  
forest degradation  

Activity 3.a.3 Establishment of reference scenarios (current and projected) on   
deforestation and forest degradation based on historical trends and forecasting  
models that consider socioeconomic aspects and other national circumstances 

Activity 3.a.4 Facilitation of access to and sharing of necessary information by all   
interested stakeholders for the preparation of reference scenarios  

CATEGORY PARTIAL TOTAL 
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

Activity 2.d.3 Conduction of an initial diagnostic to identify environmental and  
social considerations, with special emphasis on priority areas for the 
implementation of REDD+ activities and the establishment of the ESMF  

Activity 2.d.6 Preparation of the SESA  

From the previous page 
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COMPONENT 4.b Other Impacts and Benefits 70,714.29 70,714.29 - 
                          - 

                        - 
                       70,714.29 - 

                         - 
                          - 

                      

                23,571.43             23,571.43                             -                             -                           -                  23,571.43                            -                              -                          -    

                23,571.43             23,571.43                             -                             -                           -                  23,571.43                            -                              -                          -    

                23,571.43             23,571.43                             -                             -                           -                  23,571.43                            -                              -                          -    

116,285.71 116,285.71 0.00 0.00 14,685.71 14,685.71 43,257.14 14,685.71 28,971.43 

                       23,571                   23,571                   4,714                         4,714                     4,714                      4,714                  4,714  
                      42,857                   42,857                   8,571                         8,571                     8,571                      8,571                  8,571  
                      28,571                   28,571                   28,571  
                      14,286                   14,286               14,286  
                   7,000.00                      7,000                   1,400                         1,400                     1,400                      1,400                  1,400  

11,895,536 3,365,807 1,928,479 6,601,250 443,686 4,409,571 3,792,036 2,415,414 834,829 

* This activity is conducted under the framework of Component 1.b 

Activity 4.b.1 Establishment of baselines for the monitoring or co-benefits and other  
impacts of REDD+  

CATEGORY PARTIAL TOTAL  
SOURCE BUDGET TIMETABLE 

FCPC MOORE Pledge KFW 2010 2011 2012 2013 2014 

COMPONENT 6.a Design a Framework for the Monitoring and Evaluation Program 

TOTAL 

Activity 4.b.2 Integration of indicators that are about to be proposed or are currently in  
use and are applicable to the monitoring of co-benefits and other impacts of REDD+ in  
the mechanism to be used to review, endorse and register REDD+ initiatives  

Activity 4.b.3 Proposal of procedures for subnational (local and regional) initiatives to  
report co-benefits and other impacts  

Activity 6.a.1 Preparation of indicators  
Activity 6.a.2 Progress reports  
Activity 6.a.3 Mid-term project assessments 
Activity 6.a.4 Final project assessment  
Activity 6.a.5 Audit  

From the previous page 
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Component 6: Design a Program Monitoring and Evaluation Framework 

 

The purpose of this component is to ensure the transparent, efficient management of resources, 
monitor progress, and identify and propose measures to decrease the possibilities of poor 
performance of the program, to the extent that these may appear. The framework of the Monitoring 
and Evaluation Program aids in monitoring progress with regard to each component’s Terms of 
Reference (TORs), such as the timetable of activities, the results achieved, and the final result, using 
simple indicators. It also helps provide feedback to the government and other stakeholders about 
progress toward preparing the REDD. 

1. Monitoring and evaluation plan 

The program’s progress as well as its impact are monitored. The detailed monitoring and evaluation 
plan will be prepared during the first two months of implementation, as part of the Operating Plan of 
the UGP (later OCBR). The plan consists of a detailed timetable, activities under each component, and 
expected products and results. Quantifiable progress indicators will be prepared in accordance with 
the Operating Plan, and quantifiable impact indicators will be designed in coordination with the 
principal R-PP collaborators (Management Committee institutions) and GTREDD. For each indicator, 
milestones will be proposed according to the R-PP’s operational timetable. Reporting on indicators is 
the responsibility of the UGP/OCBR and will be overseen by the Management Committee. Inside the 
country, the National Climate Change Commission (Comisión Nacional de Cambio Climático, CNCC) and 
GTREDD will be responsible for evaluating the progress achieved and presenting options to the 
Management Committee. In addition to technical meetings, the OCBR will request meetings every six 
months with the GTREDD for the specific purpose of discussing progress with regard to the Readiness 
phase. Through the GTREDD, stakeholders will be informed about REDD+’s progress in the country. 
External reviews and audits will be conducted at mid-term and at the end of the project. 

2. Progress reports 

As mentioned in Component 1a, progress with regard to REDD+ will be reported by the Forest and 
REDD Coordination Agency (OCBR). OCBR will be in charge of coordinating the various institutions on 
the preparation of information needed to prepare the progress reports. To monitor REDD+’s evolution 
within the country, it is proposed that there be two levels of progress reports: one that is prepared 
every three months and allows information to be gathered from the three levels of REDD’s 
implementation in Peru; and another that is prepared annually and contains not only a compilation of 
the information generated but also a detailed analysis, in qualitative and quantitative terms, of the 
progress achieved. Financial reports will be prepared by the administrative unit, in accordance with 
the requirements and procedures of donor institutions. 

3. Mid-term project assessments 

One year after the start of the R-PP’s implementation, a World Bank supervision team, accompanied 
by a team of auditors or external reviewers and interested key stakeholders, will conduct an 
assessment of progress in execution. The review will focus on: 1) progress in the achievement of 
results, products and deliverables of the R-PP’s different components; 2) improvements in institutional 
arrangements for Readiness management in the country; 3) involvement and strengthening of 
stakeholder capacities in REDD+; and 4) progress in the preparation of the National REDD+ Strategy. 
Based on the results of the external audit, the OCBR will propose a work plan for project completion 
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that makes it possible to enhance the strength identified to date as well as to collect the identified 
observations and limitations. 

4. Final Project Assessment 

Three months prior to project completion, a final assessment will be made of the progress reached 
during the R-PP’s implementation. The principal objectives of this assessment will be to: 1) measure 
the level of achievement of the objectives proposed in the R-PP; 2) evaluate the relevance and use of 
the R-PP’s results in preparing the National REDD+ Strategy; and 3) evaluate progress in integrating 
REDD+ with the low-carbon development strategy. 

5. Preliminary indicators 

Table 6-1 presents a list of preliminary progress and impact indicators, as the basis for the evaluation 
and monitoring plan. These indicators are generic, with no characteristics of quantity, seasonality and 
means of verification. The characteristics will be prepared in a participatory manner during the first 
phase of the R-PP’s implementation. 
 
Table 6-1. Preliminary indicators of the monitoring and evaluation plan 

R-PP Components Progress Indicators Impact Indicators 

Component 1a   

Design and implement the Forests and 
REDD+ Coordination Agency (OCBR) 

¶ OCBR legally established and 
staffed 

¶ Counterparts in other 
ministries established 

¶ Management Committee 
appointed 

¶ Operating plan prepared 

¶ OCBR functioning efficiently 
according to operating plan 
approved by GTREDD and 
Management Committee 

Strengthen the current GTREDD and 
promote the effective participation of 
key institutions and stakeholders at 
national and regional levels 

¶ Database of information 
relevant to REDD+ 

¶ Mapping of stakeholders in 
REDD+ 

¶ Participation of new 
stakeholders in GTREDD 

¶ GTREDD, with the balanced 
representation of different 
sectors, functions effectively as 
an entity providing technical 
and strategic guidance to OCBR 

Strengthen the existing Regional REDD 
Roundtables and Indigenous REDD 
Roundtable and the generation of their 
participants’ capacities for REDD+ 

¶ Regular communications and 
training meetings for National 
REDD+ Roundtable and 
Indigenous REDD Roundtable 
and for Regional REDD 
Roundtables and Indigenous 
REDD Roundtables 

¶ Ongoing participation of 
representatives of different 
civil society stakeholders 

¶ Linkage of REDD+ Roundtable 
and Indigenous REDD 
Roundtable with GTREDD 

¶ National REDD+ Roundtable and 
Indigenous REDD Roundtable 
function as a dialogue and 
analysis group for the National 
REDD+ Strategy 

¶ National REDD+ Roundtable 
implements SESA 

¶ Regional REDD Roundtables and 
Indigenous REDD Roundtable 
function as advisory agencies to 
regional governments  

Component 1b   

Compilation of relevant information for 
the design of the information, 
participation and consultation plans 

¶ Map of stakeholders for 
information and participation 
process 

¶ Dissemination materials 

¶ Different groups of key 
stakeholders for National REDD 
Strategy have been provided 
with adequate, available 
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prepared 

¶ Information workshops 
conducted 

information to establish an 
information, participation and 
consultation plan  

Design of information, training, 
participation and consultation plans 
(Phase II – Planning) 

¶ Proposal for information, 
training, participation and 
consultation plan prepared in 
a participatory manner with 
REDD Roundtable, Indigenous 
REDD Roundtable and 
indigenous organizations 

¶ Information, training, 
participation and consultation 
plan approved by GTREDD and 
OCBR Management Committee 

Execution of information, participation 
and consultation processes (Phase III – 
execution)  

¶ Information workshops on 
basic aspects of climate 
change and REDD+ 

¶ Training workshops 
differentiating types of target 
populations 

¶ Participation of different 
groups of stakeholders 

¶ Process of consultation with 
indigenous peoples 

¶ Evaluation of process prepared 
by REDD+ Group 

¶ The different groups of key 
stakeholders for the 
implementation of the National 
REDD+ Strategy in Peru have 
been informed and participate 
in all steps of the strategy 
(development, implementation, 
evaluation) 

¶ Indigenous organizations have 
been consulted in accordance 
with ILO Convention 169 and 
the Prior Consultation Law in 
Peru 

Component 2a   

Updated diagnostic of land tenure and 
current land use 

¶ Document on diagnostic of 
current land use 

¶ There is information on current 
land use that provides sufficient 
basic information to define the 
component’s activities 

Analysis of problems of, and beginning of 
solutions to, land overlapping, land-
tenure conflicts 

¶ Diagnostic of land tenure and 
ownership, title clearing, 
governance and intervention 
in lands traditionally occupied 
by indigenous peoples 

¶ Specific program to identify 
and categorize lands prepared 

¶ Proposals for title clearing and 
georeferencing, and start-up 
of implementation 

¶ Document analyzing feasibility 
of putting a single cadastre 
system into practice 

¶ Principal conflicts about land 
overlapping and land tenure in 
areas highly likely to implement 
REDD+ activities have been 
identified and measures are 
under way to overcome them 

Identify direct and indirect causes of 
deforestation and forest degradation 

¶ Document analyzing direct and 
indirect causes of 
deforestation, specified by 
regions 

¶ Regional governments have an 
updated, mutually agreed 
identification of the causes of 
deforestation, based on which 
they can develop National 
REDD+ Strategy intervention 
options 

Analysis of prior experiences for forest 
conservation and reduction of 
deforestation and forest degradation 

¶ Documentation (summary, 
traditional and academic 
knowledge, best practices, 
lessons learned) of prior 

¶ National REDD+ Strategy 
intervention options are based 
on the list of positive 
experiences and lessons 
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experiences for forest 
conservation and reduction of 
deforestation and forest 
degradation 

learned, translated into 
[WORDS MISSING] 

Component 2b   

Improve linkage and coordination with 
regard to land uses among State 
institutions, regional governments, 
NGOs, the private sector and local and 
indigenous communities  

¶ ZEE and POT in some priority 
zones for REDD+ prepared 
 

¶ ZEE and POT in key regions 
include REDD+ options 

¶ A single national cadastre exists 

Analysis of the impact and potential 
convergence of the various ongoing 
efforts that affect the reduction of 
deforestation and forest degradation, for 
purposes of designing the National 
REDD+ Strategy. 

¶ Document evaluating impact 
and proposing measures of 
convergence to link relevant 
projects and interventions 
with Readiness objectives, 
especially the interventions of 
the PNCBMCC and 
proposedregulatory changes 

¶ Intervention projects and 
programs are coordinated 
around the REDD+ Strategy, in 
terms of forms of operation, 
areas of intervention and 
monitoring 

Design the National REDD+ Strategy as 
part of the National Forest Conservation 
Program for the Mitigation of Climate 
Change  

¶ Strategy document with 
actions, priority areas, tools, 
coordination 

¶ Mechanisms for coordination 
and linkage with PNCBMCC 

¶ National REDD+ Strategy 
approved by OCBR 
Management Committee, PCM, 
GTREDD, REDD ROundtable and 
Indigenous REDD Roundtable 

Promote public and private investment 
in REDD+ in prioritized areas 

¶ Detailed design of financing 
mechanism 

¶ Workshops for public 
institutions to formulate REDD 
projects  

¶ Fund for acting financing 

¶ Availability of funds for projects 
in REDD+ implementation phase 

Component 2c   

Continue the process for the formulation 
and approval of the National Forestry 
Policy and the new Forestry and Wildlife 
Law (under way) and coordinate with the 
Regional REDD+ Strategy 

¶ REDD Roundtable, Indigenous 
REDD ROundtable and OCBR 
have provided guidance for a 
process to formulate a new 
Forestry Law that would 
incorporate REDD+ 

¶ National Forestry Law approved 
by the Council of the Republic 

Continue the process for the formulation 
and approval of the Compensation for 
Environmental Services Law (currently 
with the Congress of the Republic) and 
coordinate with Regional REDD+ Strategy 

¶ REDD+ Roundtable, Indigenous 
REDD Roundtable and OCBR 
have provided guidance for a 
process to formulate an 
Environmental Services Law 
that would incorporate REDD+ 

¶ Environmental Services Law 
approved by the Council of the 
Republic 

Formation of REDD+ Roundtables and 
Indigenous REDD Roundtables at 
regional level to facilitate the 
mobilization of resources in order to 
accelerate the process of strengthening 
capacities, thus permitting the transfer 
of duties and responsibilities for natural 
resources management to regional 
governments so that they can 
successfully assume the challenges 
stemming from the initiative  

¶ Regional-level meeting of 
REDD Roundtables and 
Indigenous REDD ROundtable 

¶ New REDD Roundtables 
designed 

¶ In various regions (number to 
be determined), REDD 
Roundtables have formal 
agreements with regional 
governments for the 
preparation of ERCC and REDD+ 
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Generate legal security for investments 
in REDD+ 

¶ Procedures to review, endorse 
and register REDD projects 

¶ List of national-level barriers 
that assure access of REDD+ 
initiatives to carbon market 
incentives or international 
resources for REDD+ 

Á Streamlined, transparent, fair 
and effective procedures for its 
purposes 

Implement in Peru a system to register 
the initiatives endorsed by the Peruvian 
Government, making it possible to 
separately record the emission 
reductions achieved at subregional, 
regional and national levels 

¶ Registration system designed 

¶ Investment in materials and 
equipment to make 
registration operational 

¶ Registration system functioning 

¶ Adequate institutionality for the 
registry to carry out proposed 
functions  

Propose and validate fair, just 
mechanisms for the distribution of costs 
and benefits associated with REDD+. This 
activity will be carried out with the 
collaboration of early initiatives 

¶ Proposal for fair cost and 
benefit distribution 
mechanisms 

¶ National REDD+ Roundtable and 
National Indigenous REDD 
Roundtable approve proposal 
for mechanisms to fairly 
distribute costs and benefits for 
National REDD+ Strategy 

Component 2d   

Dissemination of terms of reference for 
the preparation of the SESA in order to 
receive feedback from stakeholders in 
general, including the selection of 
safeguards 

¶ Terms of reference prepared 
and disseminated 

¶ Comments received on terms of 
reference incorporated in SESA 
proposal  

Conduct an initial diagnostic to identify 
environmental and social considerations 
(the environmental and social baseline), 
with special emphasis on priority areas 
for the implementation of REDD+ 
activities for the establishment of the 
ESMF 

¶ List with environmental and 
social considerations 

¶ Environmental and social 
considerations defined by broad 
representation of civil society, 
included in SESA 

Conduct transparent consultations on 
environmental and social issues relevant 
to REDD+ activities, involving the 
participation of key stakeholders and 
interest groups identified to ensure the 
participatory formulation and adoption 
of strategies 

¶ Consultations conducted ¶ Strategies to mitigate possible 
environmental and social 
impacts relevant to REDD+ 
activities, accepted by REDD+ 
Roundtables and indigenous 
organizations 

Participatory design of the REDD+ 
National Social and Environmental 
Monitoring Framework (ESFM), including 
an environmental management 
framework, a resettlement policy 
framework, a procedural framework, and 
an indigenous peoples planning 
framework 

¶ Document on framework of 
REDD+ National Social and 
Environmental Monitoring 
(ESFM) 

¶ ESFM approved by REDD 
Roundtable, Indigenous REDD 
Roundtable, GTREDD and OCBR 
Management Committee  

Preparation of the SESA ¶ Plan for the SESA ¶ SESA operating with the broad 
and active participation of 
different groups and sectors 
related to REDD+ activities 

Component 3   
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At national level, review, propose, 
consult and adapt conceptual and 
methodological frameworks for the 
preparation, review, approval and 
registration of reference scenarios 

¶ Reference scenarios proposed 
in different regions 

¶ Conceptual frameworks 
established 

¶ Standardized Methodological 
Framework accepted by 
regional governments and 
GTREDD 

Strengthen regional-level capacities for 
the establishment of reference scenarios 
(current and planned) stemming from 
deforestation and forest degradation 

¶ Technical groups established 

¶ Capacity strengthening plan 
implemented  
 

¶ Regional governments have the 
capacities (human, financial, 
technical and material) to 
prepare reference scenarios 

Establishment of reference scenarios 
(current and planned) on deforestation 
and forest degradation, based on 
historical trends and forecast models 
that consider socioeconomic aspects and 
other national circumstances 

¶ Reference scenarios prepared 
and validated in different 
regions 

¶ Participation of civil society 
and native communities in 
preparation of scenarios 

¶ Reference scenarios developed 
at regional level adequately 
integrated in a national 
reference scenario 

Facilitate access to and sharing of 
information needed to prepare reference 
scenarios for interested stakeholders 
(see Component 4a) 

¶ Activities to disseminate 
reference scenarios 

¶ Reference scenarios validated 
by civil society and native 
communities in preparation of 
scenarios 

Component 4a   

Implementation of SNIGEI and its 
regulation with regard to USCUSS 
component 

¶ SNIGEI designed ¶ Regulation for SNIGEI with 
regard to USCUSS component 
accepted by GTREDD and OCBR 
Management Committee 

Propose and estimate variations in 
carbon reserves and in deforestation and 
forest degradation at national and 
subnational levels, based on IPCC 
methodological guidelines (GPG 03, 
AFOLU06) and UNFCCC reporting 
guidelines 

¶ Proposals for conceptual 
frameworks and technical 
procedures to conduct the 
quantification 

¶ Workshops with national and 
international experts 

¶ Validation in REDD Roundtable 

¶ Conceptual frameworks, 
methods, procedures and 
information, technology and 
necessary capacities defined 
and accepted by GTREDD and 
OCBR Management Committee 

Design and implement the plan to 
strengthen technical and scientific 
capacities for measuring, verifying and 
reporting GHG emissions from the 
USCUSS sector 

¶ Plan for strengthening of 
technical and scientific 
capacities 

¶ Different groups participating 
with MRV (national and regional 
governments, NGOs, civil 
society groups, indigenous 
organizations) have technical 
and scientific capacities  

Link the National Forest Inventory 
Project and other national and 
subnational initiatives that contribute 
relevant information for the National 
GHG Inventory, making conceptual 
frameworks and technical procedures 
compatible in order to conduct the 
quantification and monitoring of carbon 
reserves and of deforestation and forest 
degradation. 

¶ Proposal to link INF with MRV ¶ INF and MRV operationally 
linked 

Facilitate access to and sharing of 
information needed to quantify and 
monitor carbon stocks and deforestation 
and forest degradation 

¶ MRV methodology designed 
and disseminated 

¶ MRV functioning to monitor 
National REDD+ Strategy 

¶ MRV linked to SESA 
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Component 4b   

Establish baselines to monitor co-
benefits and other impacts of REDD+ 

¶ Baseline document to monitor 
co-benefits and other impacts 
of REDD+ prepared under the 
scope of REDD+ Roundtables 
and in consultation with local 
and indigenous communities 

¶ Baseline accepted by REDD+ 
Roundtable, Indigenous REDD 
Roundtable and GTREDD 

Integrate [WORDS MISSING] that are 
applicable to the monitoring of co-
benefits and other impacts of REDD+ in 
the mechanism to be used for reviewing, 
endorsing and registering REDD+ 
initiatives 

¶ Proposal for indicators that are 
about to be proposed or are 
currently in use (INF, SNIP, 
etc.) 

¶ Indicators incorporated in SESA 

Propose procedures so that subnational 
(local and regional) initiatives can report 
co-benefits and other impacts 

¶ Procedural plan to report on 
co-benefits of subnational 
(local and regional) initiatives  

¶ Associated with SESA, and with 
the participation of civil society 
and local and indigenous 
communities; identified co-
benefits are monitored 

Component 6   

Prepare the Monitoring and Evaluation 
Plan and define indicators, milestones 
and means of verification 

¶ Monitoring and Evaluation 
Plan in accordance with OCBR 
Operating Plan 

¶ Monitoring and Evaluation Plan 
approved by GTREDD and OCBR 
Management Committee 

Reporting ¶ Progress reports ¶ Donors, government sectors 
and civil society understand the 
progress of the R-PP project 

Mid-term external assessment ¶ Assessment Report ¶ Positive assessment 

Final external assessment ¶ Assessment Report ¶ Positive assessment 

Audit ¶ Audit Report ¶ Positive assessment 

 
 

6. Component Activities 
6.1 Preparation of Monitoring and Evaluation Plan, and definition of indicators, milestones 

and means of verification; 
6.2 Reporting; 
6.3 Mid-term external assessment; 
6.4 Final external assessment; 
6.5 Audit. 
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Table 6. Budget Component 6: Design a Framework for the Monitoring and Evaluation Program 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

116,285.71 116,285.71 0.00 0.00 14,685.71 14,685.71 43,257.14 14,685.71 28,971.43 

                       23,571                   23,571                   4,714                         4,714                     4,714                      4,714                  4,714  
                      42,857                   42,857                   8,571                         8,571                     8,571                      8,571                  8,571  
                      28,571                   28,571                   28,571  

                      14,286                   14,286               14,286  

                   7,000.00                      7,000                   1,400                         1,400                     1,400                      1,400                  1,400   Activity 6.a.5 Audit 

 Activity 6.a.1 Preparation of indicators 

 Activity 6.a.2 Progress reports 

 Activity 6.a.3 Mid-term project assessments 

 Activity 6.a.4 Final project assessment 

COMPONENT 6.a Design a Framework for the Monitoring and  
Evaluation Program 

2014 MOORE Pledge KFW 2010 2011 2012 2013 CATEGORY PARTIAL TOTAL  
SOURCE BUDGET TIMETABLE 

FCPC 
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ANNEXES 
 
 

For ANNEXES, please refer to Spanish version of the R-PP available on the FCPF website. They are 
not translated into English.  
 
 


