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Introduction and Context
A.

Country Context

1.
Vanuatu is a low income Melanesian archipelagic nation in the South Pacific Ocean (see
Figure 1), whose small, widely dispersed population is highly dependent on subsistence agriculture
and fisheries. Given its low per capita income, Vanuatu belongs to the group of Least Developed
Countries. Its population is estimated at 250,000 with Ni-Vanuatu, or indigenous Vanuatu, making up the
majority. Around three-fourths of Ni-Vanuatu live in rural areas, inhabiting 70 of the 80 islands. As a
consequence, many citizens are located at great distances from economic hubs, limiting their ability to
participate in the formal economy and access services. Reliance on subsistence farming and fishing for
rural livelihoods is thus high, with agriculture contributing significantly to both incomes and food
security. According to the World Development Indicators (WDI), agriculture’s share in GDP was 28
percent in 2013, which captures the importance of cash crop exports but undoubtedly underestimates the
sector’s importance to living standards in Vanuatu due to the informal nature of rural economies.
2.
The country’s economy is highly dependent on the tourism sector with growth declining
sharply in recent years due to the impacts of the global financial crisis and high travel costs. The
services sector, dominated by tourism, accounts for the largest share of GDP in Vanuatu (63 percent in
2013). Most of the tourists originate from Australia and New Zealand, including members of the diaspora
from the Pacific Islands. Since 2005, arrivals from the United States and Europe have declined
significantly, due to changing travel patterns and more recently the effects of the global financial crisis.
Tourist arrivals have stagnated in the past few years, partly as a result of a saturation of the Australian and
New Zealand market, but also reflecting the relative high cost of airfares to reach these destinations.
Therefore, economic growth, which averaged 5.6% a year between 2002 and 2008, has declined sharply
to an average of 1.9% percent in recent years. The global financial crisis has also led to a subsequent

reduction in donor-led infrastructure investment, as well as weak investment in the property market,
subdued export commodity prices, and weak performance of the telecommunication sector, further
1
reducing economic growth rates (Reserve Bank of Vanuatu, 2013).
3.
The Government of Vanuatu (GoV) has set the goal of diversifying the economy by
promoting low-carbon development in the productive sectors and liberalizing international trade.
The Priorities for Action Agenda (PAA) 2006-2015 is the Government’s multi-sectoral action plan for
development. Its objectives are to diversify the economy to decrease dependence on commodity exports
and tourism, improve governance and public service delivery, foster rural development by expanding
market access, increase private investment, enable greater stakeholder participation in policy formulation,
and improve equity in access to income and economic opportunities. The PAA focuses, in particular, on
the need for low carbon development in the productive sectors. The Overarching Productive Sector Policy
(2012-2017), officially endorsed by the Council of Ministers, establishes a coherent policy framework to
guide strategic actions and investments to improve efficiency and performance in the productive sectors,
which encompass agriculture, forestry and fisheries.
Figure 1. Map of Vanuatu

Source: Vanris 1993.

4.
Due to Vanuatu’s high level of vulnerability to the impacts of anthropogenic climate
change2 as well as natural disasters3, the GoV has identified ‘no-regrets’ options for key sectors,
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Reserve Bank of Vanuatu, Quarterly Economic Review, June 2013.
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including forestry, that provide both climate mitigation and resilience benefits. In particular, the
National Adaptation Program of Action (NAPA) of 2007 identified ‘no regrets’ options for five key
sectors: agriculture and food security, sustainable tourism development, water management, communitybased marine resource management, and most important for this Readiness Preparation Grant, sustainable
forest management (SFM). The sustainable management of forests and watersheds can provide both
climate mitigation and resilience benefits. For example, healthy forest ecosystems enhance the resilience
of local communities to economic and environmental shocks by providing food, water, shelter and
medicine as well as flood and erosion control. Moreover, climate mitigation benefits could potentially
accrue through a future performance-based system from Reducing Emissions from Deforestation and
Forest Degradation and the role of conservation, sustainable management of forests and enhancement of
forest carbon stocks in developing countries – or REDD+ – within the context of the international climate
negotiations of the UN Framework Convention on Climate Change (UNFCCC).
B.

Sectoral and Institutional Context

Forest Management
5.
Vanuatu has vast forest resources relative to its land area. Estimates are that approximately
74 percent of the land area, or about 900,000 ha, are covered with different types of forests (FAO, State of
the World’s Forests 1999; and Vanuatu National Forest Policy, 2011). Forest cover is mostly secondary
growth inter-planted with native fruit and nut tree species; undisturbed primary forests no longer exist
except for small cloud forests in the highlands. All forest areas in Vanuatu are customarily owned by NiVanuatu people; the 10 percent of government-owned land is not forested.
6.
Compared to other countries in the region, such as Solomon Islands and Papua New
Guinea, Vanuatu has historically low rates of deforestation but its forests have been heavily
degraded. In particular, selective logging by international timber companies during the 1980-1990 period
have degraded Vanuatu’s forests significantly. A detailed national forest cover area change assessment
using Landsat, ASTER and SPOT imagery for 1990 and 2000 was carried out for all the islands in 2007.4
The analysis revealed a variety of change patterns due to the high social, economic and ecological
diversity of the islands, and their widely varying sizes. The study estimated gross deforestation at 4,677.6
ha, or 467.8 ha/year, over the period. More than one fifth of the total forest loss was observed on the
island of Espiritu Santo, the largest in the archipelago. The results of a recent assessment of deforestation
on Santo indicate that the island lost 1,396.8 ha of forests, or 465.6 ha/year, over a period of 3 years
5
(2007-2010), which suggests that deforestation continued at the rate assessed in the earlier study.
7.
Downstream financing for REDD+ is not likely to be significant however upstream
analytical and policy work will improve land management practices in forestry, agriculture and
NRM more generally. The analysis of the drivers of deforestation and forest degradation, land
ownership, REDD+ strategy options and benefit sharing mechanisms will enhance the understanding of
the economic, social and environmental trade-offs associated with different land-use options. This
3

Vanuatu is one of the most vulnerable countries of the world due to its geographic location in the Pacific’s “ring of
fire” and “cyclone belt” (according to the Commonwealth Vulnerability Index). This is in part owing to its limited
economic diversification and high dependence on small-scale agriculture and commodity exports.
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Herold, M., Sambale, J. , Lindner, M., Urban, M. and Weaver, S. (2007) “Satellite-based monitoring of the
national forest resources in the Pacific Island state of Vanuatu,” DGPF Tagungsband 16 / 2007 – Dreiländertagung
SGPBF, DGPF und OVG.
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Zeballos, D.M, Seifert-Granzin, J. (2013) SAR-based Deforestation Assessment, Espiritu Santo Island Vanuatu:
Processing Description and Results Version 1.0 January 18, 2013. SPC/GIZ Regional Project: Climate Protection
through Forest Conservation in the Pacific Island Countries.

technical and policy advice can in turn help strengthen sustainable land and forest management practices,
in particular within a landscape under population, development, food security and climate adaptation
pressures.
8.
With forests covering so large a proportion of Vanuatu’s land area, forest sector
governance is of key importance for GoV’s climate mitigation and resilience efforts. The sector
governance framework has three main elements:
 The Ministry of Agriculture, Livestock, Forestry and Fisheries and Biosecurity (MALFFB) has
the overarching mandate for coordinating land use and productive sector strategies, including the
PAA, which focuses on low-carbon rural development. Under the MALFFB, the Department of
Forestry (DoF) has the administrative responsibility to manage forests and forest operations
(Forestry Act 2001) and promotes the integral and sustainable management of all forest resources.
The DoF also collects information about forest resources, conducts forest research, and regulates
the development of commercial plantations and agroforestry systems.
 Vanuatu’s Forest Policy (2011-2020) integrates the goals of climate change adaptation and
reforestation/conservation, based on the knowledge that intact forests increase resilience. The
policy also aims to improve the participation of Ni-Vanuatu in the development and management
of the forest sector.
 The Secretariat of the Pacific Community (SPC), in partnership with the Deutsche Gesellschaft
für Internationale Zusammenarbeit (GIZ) and funded by the German Federal Environment
Ministry, elaborated a Pacific regional policy framework for REDD+ in 2012. The key objectives
of this policy include increasing the capacity of SPC and its member states to cope with the
negative impacts of climate change by mainstreaming climate change concerns into national
policies, plans and strategies. Vanuatu has been actively implementing this policy since 2010, and
REDD+ implementation is already on the agenda of many sector policies and implementing laws.
Climate Change Policy
9.
The Government’s efforts to develop a national climate change and disaster risk reduction
(DRR) policy and action plan6 will be supported by the resilience co-benefits of a future REDD+
Program. The policy will consolidate, update and clarify the priorities and establish a medium to longterm strategic direction for climate change and DRR in Vanuatu. Though primarily aimed at climate
change mitigation, REDD+ will contribute to these broader climate resilience goals by improving the
management of forests and the ecosystem services they provide. For example, re/afforestation of
mangroves will provide improved coastal zone protection services that will enhance the resilience of local
communities and resources. Sustainable forest and watershed management will in turn safeguard critical
ecosystem services, such as water supply, flood and drought mitigation, as well as soil and erosion
control. Furthermore, the identification of REDD+ strategy options will help inform strategic land use and
resource management and planning. For instance, the development of Non-Timber Forest Products
(NTFPs) value chains (e.g. sandalwood) linked to a future Enhancing Forests Carbon Stocks (EFCS)
program could yield significant social and environmental co-benefits to poor forest dependent
communities by reducing poverty and enhancing their climate resilience at the same time.
10.
Climate change activities are coordinated by the National Advisory Board on Climate
Change and Disaster Risk Reduction (NAB), while its Secretariat serves as the Project
Management Unit (PMU) for all related projects in Vanuatu. The NAB was mandated by the Council
of Ministers in 2012 to act as Vanuatu’s supreme policymaking and advisory body for all climate change
6

The GoV DRR policy and action plan will be supported by the by the Pacific Islands Disaster Risk Reduction and
Disaster Management Framework for Action 2005–2015 and the Pacific Islands Framework for Action on Climate
Change 2006-2015, which are currently undergoing integration to into one framework (due for completion in 2016).

and DRR programs, projects, initiatives and activities. It is comprised of high-level representatives from
key government departments and agencies as well as representatives from civil society. It is co-chaired by
the Director General of the Ministry of Climate Change Adaptation, Meteorology, Geo-Hazards,
Environment, Energy and Disaster Management and the Director of the National Disaster Management
Office. Under NAB oversight, the GoV is developing the new national climate change and DRR policy
and action plan. The PMU of the NAB will be responsible for the fiduciary aspects of the proposed
Readiness Preparation Grant consistent with its existing management of all climate change and DRR
projects in the country.
Decentralization
11.
Vanuatu is a highly decentralized country but its provincial forest and land management
arrangements are weak. Each of Vanuatu’s six provinces has a Secretary General, responsible for
looking after all services and information provision in their province. Area Councils are the smallest
administrative level, with 64 Area Councils in Vanuatu. However, none of these provinces has a
provincial forest department; instead, the DoF has extension officers at the provincial level who are the
main providers of forestry extension services to resource users. It will be critical to strengthen
decentralized forest and land management arrangements, including extension services provision, during
the REDD+ readiness phase.
Land governance
12.
All land in Vanuatu is owned by Ni-Vanuatu customary land owners and most of it is not
leased and registered, leading increasingly to boundary and ownership conflicts. Vanua means
“land” or “home” and tu is “stand” in several Austronesian languages. Upon achieving independence in
1980, the nation’s name was changed to Vanuatu (from the New Hebrides), as land ownership played an
important role leading up to independence. According to the Constitution, all land in Vanuatu is vested to
Ni-Vanuatu customary land owners in perpetuity, and these landowners collectively decide how their
forest resources are managed. The Land Leases Act allows for customary land to be leased to nonindigenous citizens for a period of up to 75 years. Despite this law, nearly 90 percent of customary land is
not leased and therefore not registered, which can lead to boundary and ownership disputes among
customary owners. Disputes are exacerbated by the rapid transition to a market-based economy and by the
demand by foreign investors for legal certainty regarding land dealings.
13.
There are several ongoing national initiatives that are helping to facilitate policy dialogue
about customary and formal systems of land governance in Vanuatu. For example, the
implementation of the 2006 National Land Summit Interim Transitional Strategy and National Land
Summit Resolutions have helped create the basis for the development of the Land Sector Framework
(2009-2018). The implementation of the latter is overseen by the Vanuatu Land Governance Committee,
which has a thematic working group on Land Use Planning. Vanuatu is currently in the process of
drafting a National Land Use Planning and Zoning policy, which will include land use zoning maps and
vulnerable area mapping.
REDD+ Readiness and the Forest Carbon Partnership Facility (FCPF)
14.
The FCPF was established to help countries get ready for future systems of financial
incentives for REDD+, but also helps countries strengthen their existing mechanisms to manage
and develop their forests in a sustainable manner. Within the context of the international climate
negotiations of the UNFCCC, performance-based payments from REDD+ will be based on (i)
environmentally and socially sound policies and programs for REDD+, (ii) a credible and marketable
reference level (forest carbon emission “baseline” scenario), and (iii) technically robust systems of forest

monitoring and emissions reporting. Since its inception in 2008, the FCPF has developed a framework
and processes for REDD+ readiness built on these three main pillars, which are applied and adjusted to
different country contexts. The Readiness Preparation Activities also help strengthen existing forest
policy and management systems, information and data, participatory methods as well as human and
institutional capacity all of which will also contribute to the sustainable management and development of
forests.
15.
The REDD+ process in Vanuatu began in 2006 with the Vanuatu Carbon Credits Project
(VCCP), which enabled the country to implement demonstration activities and launched its
participation in the FCPF. The VCCP helped build Vanuatu’s capacity to access carbon and ecosystem
services financing for climate change mitigation and sustainable development in the forest and energy
sectors. The project also assisted Vanuatu in developing a Readiness Preparation Idea Note (R-PIN) in
2007, which launched its participation in the FCPF when it became operational in 2008. The R-PIN
provided an initial overview of Vanuatu’s land use patterns and causes of deforestation, as well as of the
stakeholder consultation process and potential institutional arrangements for REDD+ readiness.
16.
Based on the R-PIN, Vanuatu was awarded a US$ 200,000 grant in 2008 to support
establishment of a REDD+ Technical Committee and to formulate a Readiness Preparation
Proposal (R-PP). The REDD+ Technical Committee comprises GoV agencies from the forestry,
agriculture, climate change, land tenure, trade, commerce and finance sectors. It led the drafting of the RPP with significant assistance from the SPC and GIZ, which laid out the components and activities
needed for Vanuatu to achieve REDD+ Readiness. In accordance with the FCPF framework and REDD+
Readiness Preparation processes, the R-PP has been widely reviewed and assessed by the World Bank
Group (WBG) task team, the FCPF Facility Management Team (FMT), independent reviewers on behalf
of the FCPF’s Technical Advisory Panel, and the FCPF Participants Committee,7 as part of a multi-step
review process and feedback mechanism.
17.
The R-PP preparation process, under the overall guidance of the NAB,8 included extensive
consultations at the national and provincial levels with various stakeholders,9 including government
agencies, Non-Governmental Organizations (NGOs)/Civil Society Organizations (CSOs), customary
chiefs, business leaders, development partners, cultural groups, local communities, and forest-dependent
people. In addition, the NAB oversaw initial assessments of the drivers of deforestation and forest
degradation, the identification of REDD+ strategic options, an institutional review of laws and policies
related to forest management and climate change, and an assessment of measurement, reporting and
verification (MRV) systems and Reference Emission Levels (RELs). The information derived from these
studies and early consultations enabled Vanuatu to develop a comprehensive Readiness Roadmap of what
the country needs to do to prepare for REDD+.
18.
In March 2013 the FCPF Participants Committee authorized grant funding of US$ 3.6
million to prepare Vanuatu to support the preparation of Vanuatu’s REDD+ strategy.10 This
Readiness Preparation Grant, which makes up almost 50 percent of the estimated budget for REDD+
Readiness, will fund key elements of the R-PP. In particular, it will support the development of the
REDD+ strategy through a highly consultative and participatory process, which will carefully assess the
7

The committee comprises an equal number (14) of donors and recipients.
The NAB acted as the Steering Committee for the National REDD+ Program prior to establishment of the REDD+
Technical Committee.
9
These consultations were carried out by Live & Learn Environmental Education, in partnership with the DoF.
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A draft R-AN was prepared in October 2013, but processing was delayed due to a few outstanding audits,
including one for the R-PP Formulation Grant and concerns about Government capacity. It took a year to resolve
both issues.
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environmental, social and economic impacts associated with different land use options and will be
informed by a range of technical and policy studies. The Readiness Preparation Activities will also
strengthen existing institutions and stakeholder engagement processes at the national and decentralized
level, including the Vanuatu National REDD+ Unit, REDD+ Technical Committee, Provincial REDD+
Committees, as well as a feedback, and grievance redress mechanism (FGRM) for REDD+. Vanuatu is
expected to leverage other resources to finance the remaining components of the R-PP, including
implementation of the MRV and REL.11
19.
The Readiness Preparation Activities will also support ‘no regrets’ activities by, for
example, strengthening sustainable land and forest management practices through technical and
policy advice. More specifically, the REDD+ Readiness Preparation process will provide the opportunity
for broad-based strategic discussions of land use options for its forested and mixed agricultural lands,
considering criteria such as: (i) revenue for government, (ii) benefits and livelihoods for communities,
(iii) environmental and social sustainability, (iv) climate adaptation and resilience benefits, and (v)
potential carbon benefits. Based on these discussions and the associated technical and policy analysis, the
Government will be able to strengthen sustainable land and forest management practices and possibly
attract funding to support some of the multi-sectorial solutions proposed under the REDD+ strategy
related to SFM, agriculture and climate change resilience. In addition to these ‘no regrets’ options, the
Readiness Preparation Activities will lay the foundation for Vanuatu to enter into an emissions reduction
program in the future. However, given Vanuatu’s size and the fact that it is a low deforestation/high forest
cover country, future REDD+ revenues are likely to be modest.12
20.
To inform the REDD+ strategy and associated ‘no regrets’ options, it will be critical to
analyze the multi-sectorial drivers and underlying causes of deforestation and forest degradation in
Vanuatu, which have not been comprehensively assessed to-date. The current assumption is that
small-scale subsistence activities are the most important driver. Recently, the SPC/GIZ funded a detailed
study of drivers on Santo, which showed that more than 50 percent of deforestation is driven by smallscale (less than 1.3 ha) forest and farming activities. Given the country’s development objectives,
however, increasing pressures on forests are likely to come from agro-industrial development, including
cattle ranching and coffee production. Figure 2, developed for the R-PP, gives an overview of the
multitude of drivers and underlying causes at play across the many islands.

11

Possible support might be forthcoming from AusAID, GIZ, the European Commission or UNREDD (see para
Error! Reference source not found.).
12
A back-of-the envelope calculation suggests that Vanuatu could potentially generate $250,000/yr in REDD+
revenue (assuming an annual deforestation rate of 500 ha/yr, a forest carbon density of 200t CO2e/ha, a 50%
reduction in emissions and a price of $5/t CO2e).

Figure 2. Deforestation and Forest Degradation Drivers and Underlying Causes in Vanuatu

21.
The REDD+ strategy options to address the drivers of deforestation and forest degradation
will be further developed and consulted upon during the REDD+ readiness phase. Vanuatu has
historically low rates of deforestation but forests are degraded due to conversion for timber production
and unsustainable land use such as shifting cultivation. The REDD+ strategy will thus need to be multisectoral, encompassing the interface between forestry and agriculture, and the linkages with climate
change resilience and disaster risk management (DRM). During the R-PP formulation, several initial
options were identified, including increasing agricultural productivity, crop intensification, improved
extension services and land use planning (Table 1). Greater attention could also be given to biodiversity
conservation through Conservation Agreements, in the absence of protected areas under Vanuatu’s land
tenure system. In addition, the strategy will need to address governance and law enforcement issues. The
final selection of strategic options and the eventual formulation of the REDD+ strategy will require
further analytical work, consensus building, prioritization, and learning-by-doing during
operationalization. The ongoing Live and Learn pilot REDD+ project will also provide lessons for
development of the REDD+ strategy.
Table 1. REDD+ Strategy Options in Vanuatu
Strategy Option
Forestry extension: National enhancement of forest
carbon stocks (EFCS)
Agricultural extension: Intensification of cattle
ranching and copra production
Development of NTFP chains (e.g. sandalwood,
Canarium) linked to EFCS program
Conservation agreements
Improved land use planning
Institutional strengthening, capacity building, and

Driver Addressed
Small-scale subsistence resource users
Permanent pasture for cattle ranching and agroindustrial expansion
Small-scale subsistence resource users
Potential future deforestation and forest degradation
Small-scale subsistence resource users, agroindustry
and permanent pasture, tourism, mining
Overarching, not directly applicable to any driver

Strategy Option
improved forest governance
Performance-based compensation or national
investment scheme
Disaster Risk Management (DRM)
Mainstream REDD+ into other sectors by, e.g.,
making carbon assessments a requirement of
Environmental Impact Assessment (EIAs)

Driver Addressed
Small-scale subsistence resource users
Effective DRM reduces damage to livelihoods and
resulting increased use of forest resources
Agroindustry, infrastructure development, mining

Source: R-PP Section 2b, Table 3, p. 66, October 7, 2013

Vanuatu has chosen an activity-based approach to address the drivers of deforestation and
forest degradation not with a conventional area-based approach typically used for REDD+. There
are two main reasons for this decision. First, deforestation in Vanuatu is low compared with other South
Pacific states and none of the forest patches are large enough to warrant a REDD+ scheme of their own.
Second, the majority of land in Vanuatu is customarily and communally owned and unleased, leading to
unofficial use and benefit arrangements, especially on forested land. As a consequence, legislative
changes (e.g., land registration or recording) would be required to make the tenure arrangements for
13
unleased land compatible with REDD+. By choosing an activity-based approach for REDD+, the need
for land registration may be obviated, as REDD+ revenues would flow as in-kind technical assistance or
provision of extension services to beneficiaries. However, the legality of this approach needs to be more
fully assessed during the REDD+ Readiness Preparation process. Moreover, as the Ni-Vanuatu people
collectively are the legal owners of land, a national dialogue will be conducted concurrently to ensure that
the Ni-Vanuatu can give their informed and common consent to the activity-based approach proposed by
the GoV for REDD+.
22.

C.

Relationship to the Regional Strategy

23.
Historically, the WBG has prepared regional strategies for the Pacific Island Countries
14
(PICs), since they face similar development challenges, such as remoteness, size and high
vulnerability to external shocks, which require regional solutions. This engagement has focused in
recent years on: (i) generating economic opportunities through greater global and regional integration, and
(ii) building institutional capacity and resilience to external shocks, including those associated with
climate change and natural disasters. The need for immediate action to address the latter is further
articulated in the Policy and Practice Note for Climate and Disaster Resilient Development for the Pacific
Region (2012). The WBG is currently updating this regional approach through the development of a
Strategic Country Diagnostic for eight small and remote PICs, including Vanuatu,15 which will form the
basis for a new Country Partnership Framework for the same group of countries.
24.
The proposed Readiness Preparation Activities are in line with the WBG’s regional
objectives of generating economic opportunities through greater global integration and building
institutional capacity and resilience to external shocks. In particular, the development of the REDD+
strategy will provide the opportunity for comprehensive and participatory strategic discussions of land use
options for Vanuatu’s forested and mixed agricultural lands supported by technical and policy analysis.
13

Corrin, Jennifer. REDD+ and forest carbon rights in Vanuatu: background legal analysis. International Climate
Initiative, BMU Regional Project: Climate Protection through Forest Conservation in Pacific Island Countries.
November 2012.
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Regional Engagement Framework FY2006-FY2009 for Pacific Islands (Report No: 32261-EAP, May 2005) and
Pacific Regional Strategy (Report No. 20370 – EAP, May 2000).
15
The other PICs are Federated States of Micronesia, Kiribati, Marshall Islands, Palau, Samoa, Tonga and Tuvalu.

This will in turn strengthen the Government’s capacity to improve sustainable land and forest
management practices and support some of the multi-sectorial solutions proposed under the REDD+
strategy related to SFM, agriculture and climate change resilience. The REDD+ readiness activities will,
thus, provide critical climate mitigation benefits as well as a broad range of co-benefits aimed at reducing
poverty, enhancing the resilience of local communities and promoting the sustainable management of
Vanuatu’s natural resources. The capacity of decentralized government structures will also be
strengthened to support Vanuatu’s activity-based approach to REDD+ and to improve delivery of forestry
and agriculture extension services.
25.
Due to Vanuatu’s high level of vulnerability, most climate change programs focus on
climate resilience and DRR, which are complementary to and will be supported by the proposed
Readiness Preparation Activities. In fact, many of these programs include SFM, tree planting, and
improved agriculture as resilience-building activities, which will be informed by the policy and technical
work produced as part of the REDD+ Readiness Preparation process. Moreover, they also place emphasis
on building institutional capacity. For example, the WBG is currently supporting two climate change
projects in Vanuatu, aimed at reducing vulnerability and improving service delivery through institutional
capacity building: the Mainstreaming Disaster Risk Reduction (MDRR) and Increasing Resilience to
Climate Change and Natural Hazards (IRCCNH)16 projects. Initiatives focused on land ownership and
use, such as the WBG’s Jastis Blong Evriwan (JBE)17 and the AusAID and New Zealand Aid Mama
Graon program18, also promote equitable land and natural resource exploitation through community-level
decision making and dispute resolution processes. Related programs by other donors include the EU’s
Global Climate Change Alliance, which focuses on national, provincial and community consultations, on
communication of standardized messages, and on mapping of stakeholder activities. The Global
Environment Facility program also includes twelve pilot projects to strengthen DRR at the community
level.
Proposed Development Objective(s)
26.
The development objective of Grant is to assist Vanuatu to carry out the Readiness Preparation
Activities by supporting the preparation of its REDD+ strategy through a participatory and inclusive
process and by producing technical and policy advice to help strengthen sustainable land and forest
management practices.
Preliminary Description
27.
The R-PP Roadmap19 includes all activities necessary for Vanuatu to achieve a state of
REDD+ Readiness. The proposed Readiness Preparation Grant will provide US$ 3.6 million over a
period of four years (2015 to 2019) to finance a subset of those activities, with the remainder to be
mobilized by the Government from other sources, including GIZ.
28.
The Readiness Preparation Grant will finance key elements of the R-PP Roadmap that will
not only help Vanuatu develop its REDD+ strategy, but strengthen sustainable land and forest
management practices through targeted technical and policy advice. In particular, it will fund three
16

Supported by the European Union, Global Environment Facility and the Global Facility for Disaster Reduction
and Recovery.
17
Justice for the Poor program promotes equitable development and access to justice through constructive
engagement and interaction between formal and customary systems of governance. It is currently focusing on land
leasing, land justice and infrastructure and urban land governance.
18
Mama Graon was designed to support implementation of Vanuatu’s Land Sector Framework.
19
Please see Component 5 of the R-PP for a summary of all the activities and budget.

components, which aim to: (i) strengthen existing institutions for REDD+ at the national and
decentralized level through the establishment and operation of a Vanuatu National REDD+ Unit and
Provincial REDD+ Committees, as well as support to the REDD+ Technical Committee, the NAB and its
PMU, (ii) strengthen the stakeholder engagement at the decentralized level, including the assessment and
strengthening of existing FGRMs for REDD+, and (iii) develop a National REDD+ strategy and
Environmental and Social Management Framework (ESMF), which will be validated by a broad spectrum
of stakeholders through the Strategic Environmental and Social Assessment (SESA) (Table 2). These
activities will also strengthen existing forest policy, practices and management systems, information and
data, participatory methods and human and institutional capacity, which will directly support sustainable
land and forest management.
Table 2. Project Components and Costs, 2015-2019
Support to REDD+ Readiness Funded by FCPF
1. Institutional Strengthening for REDD+ Management Arrangements at
the national and decentralized level
1.1. Set-up of Vanuatu National REDD+ Unit and support to REDD+ Technical
Committee
1.2. Support to NAB and its PMU
1.3. Set-up of Provincial REDD+ Committees
2. Strengthening of the stakeholder engagement process at the
decentralized level
2.1. Strengthening of the decentralization structures for stakeholder engagement
2.2. Assessment and strengthening of existing FGRMs for REDD+
3. Development of a REDD+ strategy for Vanuatu
3.1. Analytical work to inform REDD+ strategy options
3.2. SESA process and ESMF development
3.3. Consultation and participation activities
TOTAL BUDGET

In US$
R-PP
million component
1.30
0.80

1a

0.42
0.08

1a
1a

0.98
0.78
0.20
1.32
0.27
0.25
0.80
3.60

1a-c
1c
2a-b
2d
1b-c, 2d

29.
Other development partners will be identified to support the remainder of the activities
outlined in the R-PP, most notably the MRV and REL. The achievement of the proposed REDD+
Readiness Activities will not depend on these more technical aspects of REDD+ Readiness, which will,
however, need to be accomplished before Vanuatu can engage in a future performance-based system for
REDD+. There are several partners currently active in climate change and natural resources management
in Vanuatu, which are likely to fund follow-up work. For example, GIZ has funded preparatory work on
MRV and REL and is currently testing these approaches on Santo Island, as well as the European
Commission and AusAID. Vanuatu has also recently applied to join the UN-REDD program. The main
CSO is Live & Learn Vanuatu, an environmental education NGO, which has supported the development
of the Consultation and Participation Plan. The participation of international NGOs such as Oxfam,
World Vision, Red Cross, and Save the Children is under discussion. Involvement of national NGOs in
REDD+ is limited due to the lack of awareness and resources, as well as limited technical capacity.
Component 1: Institutional Strengthening for REDD+ Management Arrangements at the national
and decentralized level (US$ 1.30 million)
30.
This component will support the structures responsible for leading the REDD+ Readiness
Preparation process in Vanuatu, including the Vanuatu National REDD+ Unit within DoF, the REDD+
Technical Committee, the NAB and its PMU, as well as the Provincial REDD+ Committees. Given the
low levels of capacity and limited understanding of REDD+, extensive capacity building, awareness

raising and outreach efforts will be necessary. These activities t will help strengthen existing sustainable
land and forest management more broadly, providing important co-benefits. Strengthened decentralized
government structures will in turn ensure a better service delivery of extension for forestry and
agriculture. This component has three sub-components:
a) Sub-component 1.1: Set-up of Vanuatu National REDD+ Unit and support to REDD+ Technical
Committee (US$ 0.80 million). The REDD+ process in Vanuatu will be led at the national level
by the REDD+ Technical Committee, which will establish ad-hoc working groups (AWGs) to
provide thematic technical guidance as needed. To further strengthen their capacity, the
Readiness Preparation Grant will finance training, workshops, and associated operational costs.
The Vanuatu National REDD+ Unit will be established within DoF to manage day-to-day
implementation of the REDD+ Readiness Preparation process. It will comprise of the Vanuatu
REDD+ coordinator (to be funded by GoV) and a REDD+ Technical Specialist (an international
consultant to be funded by the Readiness Preparation Grant), who will support the Vanuatu
REDD+ coordinator and help strengthen the DoF’s capacity more broadly.20 The FCPF resources
will also support the recruitment of an Outreach and Extension Officer (a local consultant to be
funded by the FCPF Grant), who will coordinate the extensive consultations required for REDD+
Readiness and the development of the REDD+ strategy. Key tasks include: (i) ensure effective
delivery of the Consultation and Participation Plan, (ii) develop and implement the
communication strategy/plan and outreach, which are culturally appropriate to fit the target
audience, (iii) ensure the results of the consultations are properly documented and effectively
disseminated to the relevant stakeholders using the right channel/medium of communication, and
(iv) ensure the procedures for how these consultations influence REDD+ strategy development
are followed. An operational budget will also be provided to the Vanuatu National REDD+ Unit
to procure office furniture and equipment, and one vehicle.
b) Sub-component 1.2: Support to NAB and its PMU (US$ 0.42 million). The NAB is the supreme
policymaking and advisory body for all climate change and DRR programs, projects, initiatives
and activities in Vanuatu, but has limited capacity and knowledge of REDD+. To support its
strategic and advisory role, capacity building will be financed under the Readiness Preparation
Grant through trainings and workshops. The PMU of the NAB will be responsible for the
fiduciary aspects of the grant consistent with its existing management of all climate change and
DRR projects in the country. The Readiness Preparation Grant will support the position of a
procurement officer and procurement advisor to ensure the PMU can take on this additional grant.
Sufficient financial management capacity already exists, which is supported by the MDRR and
IRCCNH projects.
c) Sub-component 1.3: Set-up of the Provincial REDD+ Committees (US$ 0.08 million). It is
expected that the REDD+ projects in the provinces will generate knowledge that will enrich the
development of the REDD+ strategy and inform the choice of legal and institutional options for
the national REDD+ implementation framework. It will thus be critical to assess existing
provincial structures, including the Technical Advisory Commissions (TACs), forest and
agriculture extension officers, Cultural Center field workers, farmers’ associations, island
councils of chiefs, women’s associations, and churches, to identify those that could form the basis
of Provincial REDD+ Committees. The Readiness Preparation Grant will finance this assessment
as well as training, workshops, and the operational costs of the Provincial REDD+ Committees.
Component 2: Strengthening of the stakeholder engagement process at the decentralized level (US$
0.98 million)
31.
This component aims to ensure broad stakeholder engagement and use of stakeholder feedback in
shaping the REDD+ Readiness program and the REDD+ strategy. Activities will be guided by the
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Consultation and Participation Plan prepared in conjunction with the R-PP, and by the Communication,
Partnership and Engagement Strategy developed by the Vanuatu Meteorology and Geo-Hazards
Department (VMGD). The strengthened decentralized stakeholder engagement process will also support
the GoV in improving governance and transparency and ensuring active community level participation in
the management of Vanuatu’s forests. The same structures will be able to support more active
engagement and feedback from related sectors, most notably agriculture and disaster risk management.
This component has two sub-components:
a) Sub-component 2.1: Strengthening of the decentralization structures for stakeholder engagement
(US$ 0.78 million). This sub-component will fund strengthening of participatory structures at the
provincial and area council levels in order to enhance stakeholder engagement in REDD+.
Structures to be supported include provincial governments, TAC, forest and agricultural
extension workers, local NGOs/CSOs and community-based forest associations, custom
institutions, women’s and youth associations, and farmers associations. The DoF has already
initiated the establishment of community-based forest associations in some provinces. This
component will help strengthen those associations where they exist, and will help in setting up
others as required. The resources shall be used to strengthen stakeholder structures specifically in
prioritized areas/regions where Vanuatu expects REDD+ to be concentrated. Given low levels of
capacity and limited knowledge of REDD+ at the local level, strengthening decentralized
structures will be costly but critical to ensure the communities on the ground are actively
involved in and contributing to the REDD+ Readiness process.
b) Sub-component 2.2: Assessment and strengthening of existing FGRMs for REDD+ (US$ 0.20
million). This sub-component will fund the assessment of existing FGRMs at the national and
decentralized levels, assess the capacity of institutions and customary mechanisms that would
handle grievances, and support their strengthening specifically for REDD+.
Component 3: Development of a REDD+ strategy for Vanuatu (US$ 1.32 million)
32.
This component will support the GoV in developing its REDD+ strategy, which will help identify
the best balance of land use options to promote sustainable and inclusive economic growth in Vanuatu.
This will require developing a deep understanding of the multi-sectorial drivers of deforestation and forest
degradation, integrating social and environmental concerns into the REDD+ strategy and building broadbased support across all relevant stakeholders. The policy and technical analysis produced under this
component will also help strengthen existing sustainable land and forest management practices. It will
also help inform possible future programs to implement some of the proposed REDD+ strategy options
aimed at reducing emissions from deforestation and forest degradation, improving SFM, strengthening
agricultural practices and enhancing climate change resilience. This component has three subcomponents:
a) Sub-component 3.1: Analytical work to inform REDD+ strategy options (US$ 0.27 million). The
current state of knowledge indicates that Vanuatu has relatively low rates of forest loss compared
to other countries in the region, but that its forests are highly degraded. National forest policy is
based on the assumption that the largest pressures on forests stem from small-scale activities by
Ni-Vanuatu subsistence farmers. However, there has not been a comprehensive assessment of
Vanuatu’s deforestation and forest degradation processes. The Readiness Preparation Grant will
thus finance several studies to (i) comprehensively assess the multi-sectorial drivers and
underlying causes of deforestation and forest degradation in Vanuatu,21 (ii) analyze the land
ownership and title to Emission Reduction (ER), (iii) identify and prioritize REDD+ strategy
options, and (iv) review and analyze the existing benefit sharing systems in the country and how
they will be affected by REDD+.
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This analysis will include assessing the economic competitiveness of the REDD+ strategy options against other
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b) Sub-component 3.2: SESA process and development of the ESMF (US$ 0.25 million). To ensure
that negative impacts of future performance-based REDD+ programs are eliminated or
minimized, social and environmental concerns will need to be taken into account during the
development of the REDD+ strategy. This sub-component will fund the SESA process, which
will assess the extent to which the proposed REDD+ strategy options address the environmental
and social issues associated with Vanuatu’s customary and present patterns of land use and forest
management. Any identified gaps will be addressed throughout this process. In addition, the
SESA will develop an ESMF that outlines the procedures for managing potential environmental
and social impacts resulting from REDD+ implementation including guidance for the preparation
of future environmental and social safeguard instruments.
c) Sub-component 3.3: Consultation and participation activities (US$ 0.80 million). This subcomponent will fund consultation on key activities of the FCPF, including on (i) the multisectorial drivers and underlying causes of deforestation and degradation, (ii) the identification of
strategy options, (iii) legal harmonization concerning land and title to ER,22 and (iv) benefit
sharing. It will also fund the development of targeted communication materials and tools for all
components supported by the Readiness Preparation Grant. Since a large part of the population
lives in remote and often inaccessible areas with high levels of illiteracy, considerable awareness
raising and outreach efforts will be necessary. Activities will be guided by the Communication
Strategy and Consultation and Participation Plan that were developed during preparation of the RPP. This sub-component will also support further strengthening of the Communication,
Partnership and Engagement Strategy developed and implemented by VMGD.
Safeguard Policies that might apply
Safeguard Policies Triggered (please explain why)
Yes
No
TBD
Environmental Assessment (OP/BP 4.01)
X
The REDD+ Readiness preparation stage is meant primarily for technical assistance and capacity building
activities. The grant will not finance any implementation of REDD+ activities on the ground
(investments, pilot activities etc.), but will directly influence such activities. The policy is triggered for
the REDD+ strategy and for the future potential investments. The proposed Readiness Preparation
Activities seek to positively impact Vanuatu’s forest management by designing a national strategy for
REDD+. However, the analytical and other products of this grant will have some potential environmental
risks and impacts in its area of influence. A SESA is to be carried out under the readiness phase and will
help ensure compliance with the WB’s safeguards policies. It will serve to identify, avoid, and mitigate
the potential negative environmental and social impacts associated with the final REDD+ strategy. It will
also serve to identify and promote potentially positive impacts and benefit sharing opportunities in
connection with the strategy. The SESA will influence the final national REDD+ strategy, by ensuring
that the consideration of social and environmental risks and potential impacts is a factor in its preparation.
It will also provide guidance and key elements for the preparation of the ESMF.
Future investments and carbon finance transactions will require specific environmental assessments and
social assessments, which will benefit from the strategy context created by the SESA and ESMF. The
ESMF will include standing methods and procedures, along with appropriate institutional arrangements
for screening, reviewing, implementing, and monitoring specific risks to prevent adverse impacts,
including cumulative impacts.
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As has been discussed in paragraph Error! Reference source not found., Vanuatu has chosen an activity-based
approach for REDD+. As a consequence, beneficiaries will receive in-kind technical assistance and/or extension
services instead of REDD+ revenue. This will help avoid complex legal changes, e.g. land registration. However,
the legality of this approach needs to be more fully assessed during the REDD+ Readiness, which this study will
help inform.

Safeguard Policies Triggered (please explain why)
Yes
No
TBD
Natural Habitats (OP/BP 4.04)
X
The application of this policy seeks to ensure that all options proposed in the national REDD+ strategy
take into account the conservation of biodiversity, as well as the numerous environmental services and
products that natural habitats provide to human society. Overall, REDD+ activities are expected to have
significant positive impacts on natural habitats, as the country puts in place an effective strategy to reduce
loss of natural forests. The SESA will address issues related natural habitats and potential impacts of the
national REDD+ strategy, and findings will feed into the ESMF.
Forests (OP/BP 4.36)
X
REDD+ activities in forest lands aim to reduce deforestation, enhance the environmental services
contribution of forested areas, promote reforestation, reduce poverty, and encourage economic
development, therefore the Forests safeguard policy is triggered. Overall, REDD+ activities are expected
to have significant positive impacts on forests, in that the main goal of the program is to reduce
deforestation and forest degradation, while contributing to the well-being of forest-dependent
communities. Potential impacts of the National REDD+ strategy on natural forests will be assessed
through the SESA and included in the ESMF. The SESA and associated ESMF will reflect the
requirements of the WB’s Operational Policy regarding forest management.
Pest Management (OP 4.09)
X
This policy is triggered because, depending on the scope of REDD+ strategies, the program might include
reforestation activities or the intensification of agricultural activities on degraded lands. SESA will assess
the application of this policy and if appropriate, a Pest Management Plan with mitigation (including
consideration for Integrated Pest Management) will be developed and included in the ESMF.
Physical Cultural Resources (OP/BP 4.11)
X
This policy is triggered as the Readiness Preparation Activities will result in drafting of REDD+ Strategy
Options, which could affect areas containing sites with physical cultural resources (e.g. monuments,
historical buildings, archaeological or paleontological sites, holy sites, etc.). The SESA (and ESMF) will
assess if ground implementation of REDD+ Strategy Options is likely to include these sites and ensure
the appropriate measures are adopted in order to protect them.
Indigenous Peoples (OP/BP 4.10)
X
Recent analytical work completed by the East Asia Pacific Regional Safeguard Secretariat found that
three out of the four defining characteristics of IPs under OP 4.10 are not met in Vanuatu. Accordingly,
OP 4.10 is not triggered for projects in Vanuatu.
Involuntary Resettlement (OP/BP 4.12)
X
The Readiness Preparation Grant will not finance operational activities, including site-specific carbonreduction projects. Ni-Vanuatu, especially in remote areas, derive a substantial proportion of their
livelihoods from land-based resources. Depending on the strategy options selected under Component 3,
downstream REDD+ activities might impact land-dependent groups and trigger voluntary land donation
or land acquisition/involuntary resettlement in situations involving restrictions of access to present or
future legally designated parks, protected areas, or forest management/reforestation areas. This policy is
triggered to ensure landowners, leaseholders and land users and forest-dependent communities and/or
individuals are properly consulted and not coerced or forced to accept or commit to REDD+ activities or
other forest management/reforestation activities involuntarily, and that best practice approaches as
informed by OP 4.12 are adopted. Through the SESA process, any issues related to land acquisition,
voluntary donation or involuntary resettlement will be identified, and management processes will be
embedded into the ESMF. The ESMF may include, as required, a Resettlement Policy Framework (RPF)
and/or Process Framework (PF), all of which will be part of the SESA, in order to ensure avoidance,
minimization, and/or appropriate compensation for adversely affected persons or populations in
downstream implementation. Sub-component 2.2 of the Readiness Preparation Grant will fund
assessment of existing grievance mechanisms at the national and decentralized levels, assess the capacity

Safeguard Policies Triggered (please explain why)
Yes
No
TBD
of institutions and customary mechanisms that would handle grievances, and support their strengthening
specifically for REDD+.
Safety of Dams (OP/BP 4.37)
X
The REDD+ activities do not involve the construction of, nor will be affected by, new or existing dams.
Projects on International Waterways (OP/BP 7.50)
X
The REDD+ activities do not involve international waterways.
Projects in Disputed Areas (OP/BP 7.60)
X
The REDD+ strategies and activities will not be located in any disputed areas.
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