
REDD + ANNUAL COUNTRY PROGRESS REPORTING   

Please Provide  Contact Information:

Partcipant Details: Corporación Nacional Forestal
Contact Country: Chile
Contact Name 1: Angelo Sartori

Title 2: Encargado Estratgeia Nacional de Cambio Climático y Recursos Vegetacionales
Contact Name 2: Osvaldo Quintanilla

Title 2: Profesional Gerencia de Desarrollo y Fomento Forestal
Contact Email: angelo.sartori@conaf.cl

 Alternate Email: osvaldo.quintanilla@conaf.cl
Contace Telephone: 56 2 6630 324

Alternate Telephone: 56 2 6630 277
Submission Date: 19 de Agosto d 2014

mailto:angelo.sartori@conaf.cl
mailto:osvaldo.quintanilla@conaf.cl


REDD + ANNUAL COUNTRY PROGRESS REPORTING   

Page 1 of 1

Q1

A1

Q2

Progress:
A2

Q3 Key Achievements with focus on higher level results:

A3

Q4 Important issues /problems that arose during the reporting period:

A4

Q5 Highlights of next steps in the following period:

A5

does not apply – n/a

Los arreglos administrativos que dan acceso a los fondos se han dilatado, lo cual ha impedido iniciar las acciones planificadas 
con los Fondos FCPF.

Una vez recepcionados los Fondos: 1°: Implementación de las primeras instancias de gestión en regiones como parte de SESA, 
2°: Iniciar procesos de contratación para incrementar la dotación de Extensionistas Forestales y Fiscalizadores en Terreno, 3°: 
Desarrollo de estudios pertinentes para mejorar la información de los bosques de chile.

1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.

A nivel global Chile no es un emisor de gases de efecto invernadero relevante, lo que se debe principalmente a los dinámicos 
programas de fomento forestal que se han impulsado durante décadas, registrándose que el sector silvoagropecuario tomado 
en su conjunto sea “carbono neutral”, es decir sus emisiones son menores a las capturas efectuadas por los bosques del país.
Considerando lo anterior, y combinándolo al surgimiento de diversas iniciativas internacionales que apoyan a naciones como 
Chile a acelerar la puesta en marcha de programas forestales adicionales a los que ya posee el país, y con un enfoque directo, 
en una primera etapa, en la mitigación de los gases causantes del cambio climático, es que se ha tomado la decisión de utilizar 
positivamente los apoyos del FCPF en su etapa de preparación para implementar la estrategias país.
En este marco, CONAF, se encuentra desarrollando la Estrategia Nacional de Cambio Climático y Recursos Vegetacionales 
(ENCCRV), la diseñar e implementar un mecanismo estatal que facilite el acceso de propietarios de bosques, formaciones 
xerofíticas y suelos factibles de forestar, a los beneficios asociados a los servicios ambientales de los ecosistemas forestales, 
que además busca ser el sostén para las diversas tendencias internacionales que surgen en la materia (por ejemplo el 
Mecanismo de Reducción de Emisiones por Deforestación y Degradación Forestal evitada REDD+ por sus siglas en inglés, 

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during 
the reporting period. Highlights of next steps in following period  -- key bullets only 

Se han ejecutado casi la totalidad de los arreglos institucional requeridos para que el Banco Mundial otorgue la Efectividad, y 
pueda transferir los fondos comprometidos. Actualmente se está a la espera de que la Contraloría General de la República de 
Chile (CGR), entregue la Resolución aprobatoria al Convenio Subsidiario entre AGCI y CONAF,  para ser enviada al Banco, junto 
a la Opinión Legal de cada Servicio. Situación que se espera se lleve a cabo durante el mes de Agosto. Sin los fondos 
disponibles un número importante de secciones de este reporte no exibiran avances sustanciales.
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3.  MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

Q3.1

A3.1

Q3.1.1 National Forest Reference Emission Level (REL)/Reference Level (RL) defined:
A3.1.1
Q3.1.2 Number of tons reduced during the reporting period as compared to REL/RL: 
A3.1.2

Q3.1.3 Source: <Select> Amount Provided:
A3.1.3.1 NAMA Forestal (Gobierno de Suiza) A3.1.4.1 $ - USD                                                                                                     1,800,000.00 
A3.1.3.2 BID (Banco Interamericano de Desarrollo) A3.1.4.2 $ - USD                                                                                                         190,000.00 
A3.1.3.3 Empresa Minera Barrick Zaldivar A3.1.4.3 $ - USD                                                                                                         137,500.00 

Source: <Select> Amount Provided:
FCPF (Fondo de Carbono) $ - USD                                                                                                         650,000.00 

Currency
Currency
Currency
Currency

Amount of non-FCPF investments received under R-PP process:

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:

Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the 
following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society 
Organizations, Private Entities, Donors, and Others

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest 
resource management:

Como órgano máximo de implementación de REDD+, y en general de la Estrategia Nacional de Cambio Climático y Recursos 
Vegetacionales (ENCCRV) que le da soporte, se considera la denominada “Mesa de Cambio Climático y Recursos Vegetacionales”, la 
que se encargará, entre otros temas, de coordinar las acciones y decisiones sectoriales en materia de reducción de emisiones por 
deforestación y degradación, instancia que está  liderada por CONAF, quien convocará y moderará todas las actividades que se 
requieran para el cabal cumplimiento de la estrategia REDD+ en el país. Se encargará de organizar las reuniones, generar las actas y de 
difundir las decisiones que se tomen en este marco  Su composición constara de integrantes de diversos servicios públicos  

The section below should provide qualitative and quantitative data on the progress towards expected results along the following 
subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the 
reporting, mention “does not apply – n/a”.

3.1  PROGRESS AT THE IMPACT LEVEL (if any data available)

does not apply – n/a

Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as 
compared to the measured REL/RL, if any :
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# does not apply – n/a

#

#

#

# does not apply – n/a

#

#
Please describe these policy reforms:

3.2.1. REDD Readiness Progress

OUTCOME LEVEL

OUTPUT LEVEL

Support from FCPF (Yes/No)

No

No

No

No
No
No

No

No

No

Component 3. REL/RL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in 
developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.) :

Briefly describe progress made during the reporting period in developing the country Readiness Package:

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness 
Preparation Grant (>3.4 million USD)

Component 1. Readiness Organization and Consultation
Component

1a. National REDD+ Management Arrangements

1b. Consultation, Participation, and Outreach

2a. Assessment of Land Use, Land Use Change Drivers, Forest Law, 
Policy and Governance
2b. REDD+ Strategy Options
2c. Implementation Framework

Nb. and type of policy reforms  underway  or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):

Number of policy reforms during the reporting period that are: <Select from dropdown list>

Component 2. REDD+ Strategy Preparation

does not apply – n/a

2d. Social and Environmental Impacts

    Underway:

     Completed:

3.2  PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)

does not apply – n/a

3. Reference Emissions Level/Reference Levels

4a. National Forest Monitoring System
4b. Information System for Multiple Benefits, Other Impacts, 
Governance, and Safeguards

Component 4. Monitoring Systems for Forests and Safeguards
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Please describe the current R-PP implementation 

Planned Milestones: Tracking:

5

% Completed:

Level of Achievement:

does not apply – n/a

Level of implementation of R-PP as a whole: 

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E 
Framework 1.3b ):

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Select Actual 
Disbursement Rate Tracking

5

Select Actual 
Disbursement Rate Tracking

5

3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in % 

RF Grant - disbursement rate compared to planned disbursement rate

Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage: 

Disbursement rate of Total R-PP Budget in percentage: 

Up to 10% variance with plans 

Between 10 and  25% variance 

Between 25 and 40% variance 

More than 40% variance 

Not Applicable 

Up to 10% variance with plans 

Between 10 and 25% variance 

Between 25 and 40% variance 

More than 40% variance 

Not Applicable 
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5

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target Achievements of the Annual Target

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target

5

5

Sub-Component 1b

Sub-Component 2a Tracking

Sub-Component 1a Tracking*

3.2.1. REDD Progress Levels - Continued

Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant 
Agreement (additional grant of up to $5 million). Under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+ 
Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+
  
The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed 
with a four-color ‘traffic light’ scale and then explained.  In case the assessment is not applicable,  “Non Applicable” can be selected. 

The level of achievement of planned milestones per R-PP component should be self-assessed and reported,  as well as summarized through progress scores related to the synthesis of this overall achievement, 
qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be selected. This ‘traffic light’ scale is based on 
the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness preparations progress with the core 
aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Tracking

Overall Progress Progress Against Annual Targets

1a - National REDD+ Management 
Arrangements 
Purpose: setting-up national readiness 
management arrangements to manage 
and coordinate the REDD-plus readiness 
activities whilst mainstreaming REDD-plus 
into broader strategies
Assessment Criteria: (i) accountability and 
transparency; (ii) operating mandate and 
budget; (iiI) multi-sector coordination 
mechanisms and cross-sector 
collaboration; (iv) technical supervision 
capacity; (v) funds management capacity; 
(vi) feedback and grievance redress 
mechanism

Overall Progress Progress Against Annual Targets

 1b – Consultation, Participation, and 
Outreach 
Purpose: broad consultation with and 
participation of key stakeholders for future 
REDD+ programs, to ensure participation 
of different social groups, transparency 
and accountability of decision-making
Assessment Criteria: (i) participation and 
engagement of key stakeholders; (ii) 
consultation processes; (iii) information 
sharing and accessibility of information; 
(iv) implementation and public disclosure 
of consultation outcomes

Overall Progress Progress Against Annual Targets

2a: Assessment of Land Use, Land Use 
Change Drivers, Forest Law, Policy and 
Governance
Purpose: identify key drivers of 
deforestation and/or forest degradation, as 
well as activities concerning conservation, 
sustainable forest management, and 
enhancement of forest carbon stocks
Assessment Criteria: (i) assessment and 
analysis; (ii) prioritization of direct and 
indirect drivers/barriers to forest 
enhancement; (iii) links between 
drivers/barriers and REDD+ activities; (iv) 
actions plans to address natural resource 
rights, land tenure, governance; (v) 
implications for forest law and policy

5

5

5

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

0

0

0

0

0

0

Sub-Component 2b Tracking

Tracking

Tracking

2d: Social and Environmental Impacts
Purpose: Ensure compliance with the 
Common Approach and prepare a country 
specific Environmental and Social 
Management Framework (ESMF)
Assessment Criteria: (i)) analysis of social 
and environmental safeguard issues; (ii) 
REDD+ strategy design with respect to 
impacts; (iii) Environmental and Social 
Management Framework

Overall Progress Progress Against Annual Targets

Overall Progress

5

Overall Progress Progress Against Annual Targets

 2b: REDD+ Strategy Options
Purpose: Develop a set of policies and 
programs for addressing the drivers of 
deforestation and/or forest degradation
Assessment Criteria: (i) selection and 
prioritization of REDD+ strategy options; 
(ii) feasibility assessment; (iii) implications 
for strategy options on existing sectoral 
policies

5

5

Progress Against Annual Targets

2c: Implementation Framework 
Purpose: Set out credible and transparent 
institutional, economic, legal and 
governance arrangements necessary to 
implement REDD+ strategy options
Assessment Criteria: (i) adoption and 
implementation of legislation/regulations; 
(ii) guidelines for implementation; (iii) 
benefit sharing mechanism; (iv) national 
REDD+ registry and system monitoring 
REDD+ activities

Sub-Component 2d

Sub-Component 2c

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 



REDD + ANNUAL Country Progress Reporting

Page 3 of 3

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

0

0

0

0

#REF!

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

*This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness 
preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

4b: Information System for Multiple 
Benefits, Other Impacts, Governance, and 
Safeguards
Purpose: Specify the non-carbon aspects 
prioritized for monitoring by the country
Assessment Criteria: (i) identification of 
relevant non-carbon aspects, and social 
and environmental issues; (ii) monitoring, 
reporting and information sharing; (iii) 
Institutional arrangements and capacities – 
Safeguards

Overall Progress Progress Against Annual Targets

Tracking

Tracking

Tracking

5

Sub-Component 4b

Overall Progress Progress Against Annual Targets

R-PP Component 3 - Reference Emissions 
Level/Reference Levels
Purpose: Development of the general 
approach to establish a REL/RL
Assessment Criteria: (i) demonstration of 
methodology; (ii) use of historical data, 
and adjusted for national circumstances; 
(iii) technical feasibility of the 
methodological approach, and consistency 
with UNFCCC/IPCC guidance and guidelines

Overall Progress Progress Against Annual Targets

 4a: National Forest Monitoring System
Purpose: Design and develop an 
operational forest monitoring system and 
describe the approach to enhance the 
system over time
Assessment Criteria: (i) documentation of 
monitoring approach; (ii) demonstration of 
early implementation; (iii) institutional 
arrangements and capacities- Forests

5

Sub-Component 4a

Component 3

5

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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OUTCOME LEVEL

Currency

OUTPUT LEVEL

#:

Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser 
ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel 
nacional/regional.  

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve 
biodiversity within the approach to REDD+

As a synthesis of the following output level assessments, please describe indicators related to biodiversity 
conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E 
Framework indicator 3.A.):

Amount provided:

Aún no se definen el detalle de estos componentes en vista de que ellos 
deberán ser ajustados en los procesos de consulta de las salvaguardas 
sociales y ambientales a nivel nacional/regional.  

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF 
M&E Framework Indicator 3.B.): 

Examples of inherent social and biodiversity benefits of REDD+: 

Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser ajustados en los procesos de 
consulta de las salvaguardas sociales y ambientales a nivel nacional/regional.

Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF 
M&E Framework 3.2.a.): 

Please describe these actions on enhanced livelihoods and BD conservation, and restoration 
where Ips, CSO, and local communities participate actively:
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# of men  # of women

5

Yes/No: 

No

Yes/No: 
No

Number of IPs, REDD Country CSO representatives (men/women) having been successfully trained by FCPF 
training programs (FCPF M&E Framework 3.1.b.): 

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):  

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E 
Framework 3.2.b.):  

Please describe these activities aiming at maintaining or enhancing livelihoods of local 
communities:  
Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser 
ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel 
nacional/regional.   

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.)?

Please describe these activities aiming at conserving biodiversity:  
Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser 
ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel 
nacional/regional.

Please list the 
training(s) 

conducted:

Duration (#of 
days)

# of participants
Rating

5

Frequency: Rating

Significant progress 

Progressing well, further 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Yes/No: 
No

3.2.4 Knowledge Sharing

Yes/No: 

1
2
3
4
…

Overall number by 
product:

Yes/No # Men # Women
Yes/No
Yes/No
Yes/No
Yes/No

# of Women
Knowledge Product 3:

# Total People Reached

# Total People Reached
# of Men

# of Women

# Total People Reached
# of Men

How many people have been reached by these knowledge products, if any?
Please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Have some experts of your country participated in any South-South learning activities? If yes, how many? 
List the South-South 

Knowledge Product 4:

# of Men
# of Women

# Total People Reached
# of Men

# of Women

Knowledge Product 1:

Knowledge Product 2:

Aún no se definen el detalle de estos componentes en vista de que ellos deberán ser 
ajustados en los procesos de consulta de las salvaguardas sociales y ambientales a nivel 
nacional/regional. 

Has your country developed and published REDD+ knowledge products with FCPF support?
If yes, please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

No

Please describe these activities aiming at conserving biodiversity:  
Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an 
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OUTCOME LEVEL

Tracking

Tracking

Tracking

3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities

As a synthesis of the following output level assessments, please briefly specify:

Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant? 

5

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant? 

5

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant? 

5

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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OUTPUT LEVEL

Yes/No
Yes

Yes/No
No

Date format: <Select>

Date:
does not apply – 
n/a Amount provided: Currency

Date: Amount provided: Currency

Date: Amount provided: Currency

Please briefly describe the content of these early ideas or ER-Program:

As a synthesis of the following output level assessments, please briefly specify:

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

mm/dd/yyyyy

Amount and date of disbursements for ER Program according to plans, if relevant:

Ya fue presentado y aprobado para avanzar  en la generación de líneas base de carbono forestal 
(énfasis en degradación), en procesos de consulta y participación con los actores involucrados en la 
jurisdicción (abarca desde la VII a X Región), en el diseño de un sistema de distribución de beneficios, 
en la implementación de pilotos de disminución de la degradación de bosques, entre otros 
requerimientos técnicos, de arreglos institucionales y administrativos ampliamente abordados en la 
Estrategia Nacional de Cambio Climático y Recursos Vegetacionales (ENCCRV).

Has your country signed an ERPA?

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

Please briefly describe the content of this ERPA:
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Issue, Challenge, Risk

4. Issues Challenges and Risks



This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+ 
results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been 
taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as 
a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

5. Main Lessons Learned

This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a 
semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents, 
and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+. 

Aún no es posible obtener lecciones o un aprendizaje producto de la ejecución de las actividades planificada, en visa de que no se han 
ejecutado dichas acciones financiadas por el FCPF.

Actions to overcome, Adjustments to plan

Aún no es posible evidenciar problemas en la ejecución y alteración en los resultados e 
impactos de las actividades planificada, en visa de que no se ejecutado dichas acciones 
financiadas por el FCPF.
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