Annex 4.2.a. Summary of ER Activities and sub-activities

COMPONENT

SUB-
KOMPONENT

1. Forest and
land
governance

1.1
Strengthening
the licensing
regime

1.2 Dispute
Settlement

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

Facilitating
enforcement of
revocation of
Non-CnC mining
permits

Governor decree on
revoking mining
permits issued

Strengthening

standard operating

social forestry
licenses

Information procedures on

Management licensing

and transparency

Documentation completed

Officers in

transparency of

licensing

process

R Standard Operatin

Facilitating P g
. Procedure on

acceleration of . .

X issuance of Social

issuance of

Forestry for
community licenses
stages completed

Strengthening
the regulatory
framework
related to
conflict
resolution

List of settlements
of land conflicts in
forest areasin 1
district and in
province

List of settlement of
land conflicts in
forest areasin 1
district

List of settlement of
land conflicts in
forest areas in 2
districts

List of settlement of
land conflicts in
forest areas in 2
districts

List of settlement of
land conflicts in
forest areasin 1
district

Verification of
tenurial conflict
(Land object of
agrarian
reform/TORA)

Ministerial decree
on social forestry
licenses related to
tenurial conflict
(Land object of




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
agrarian
reform/TORA)
Strengthening Number of Number of Number of
institutions for complaints on complaints on complaints on
complaints and REDD+ governance REDD+ governance REDD+ governance
dispute recorded and recorded and recorded and
settlement of responded to in 3 responded to in 2 responded to in 2
environmental districts districts districts
and forestry
cases
Facilitating 1 governor
development of | regulation on
policy on cross- dispute settlements
sectoral dispute
settlement
1.3 Support 25 villages received | 25 villages received | 50 villages received | 25 villages received | 25 villages received
for the Facilitating the facilitation on facilitation on facilitation on facilitation on facilitation on
recognition of preparation of preparation of preparation of preparation of preparation of preparation of
adat land participatory village spatial and village spatial and village spatial and village spatial and village spatial and

mapping for
adat recognition

village development
plan with ER
Program

village development
plan with ER
Program

village development
plan with ER
Program

village development
plan with ER
Program

village development
plan with ER
Program

Training on
participatory
mapping for
adat recognition

25 villages received
training on Green
Village - Spatial and
development
planning

25 villages received
training on Green
Village - Spatial and
development
planning

50 villages received
training on Green
Village - Spatial and
development
planning

25 villages received
training on Green
Village - Spatial and
development
planning

25 villages received
training on Green
Village - Spatial and
development
planning

Implementation
of participatory
mapping for
adat recognition
that is
incorporated in
the ER Program

25 villages
incorporated village
spatial and village
development plan
with ER Program

25 villages
incorporated village
spatial and village
development plan
with ER Program

50 villages
incorporated village
spatial and village
development plan
with ER Program

25 villages
incorporated village
spatial and village
development plan
with ER Program

25 villages
incorporated village
spatial and village
development plan
with ER Program

Facilitating the
establishment of

25 villages received
facilitation on
preparation of

25 villages received
facilitation on
preparation of

50 villages received
facilitation on
preparation of

25 villages received
facilitation on
preparation of

25 villages received
facilitation on
preparation of




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

1.4.
Strengthening
village spatial
planning

SUB-ACTIVITIES 2020 2021 2022 2023 2024

adat village spatial and village spatial and village spatial and village spatial and village spatial and

communities village development | village development | village development | village development | village development
plan with ER plan with ER plan with ER plan with ER plan with ER
Program Program Program Program Program

Facilitating the
preparation of
village spatial
and village
development
plans which are
in line with the
ER Program

25 villages received
facilitation on
preparation of
village spatial and
village development
plan with ER
Program

25 villages received
facilitation on
preparation of
village spatial and
village development
plan with ER
Program

50 villages received
facilitation on
preparation of
village spatial and
village development
plan with ER
Program

25 villages received
facilitation on
preparation of
village spatial and
village development
plan with ER
Program

25 villages received
facilitation on
preparation of
village spatial and
village development
plan with ER
Program

Training on
Kampung iklim
(green villages) -

25 villages received
training on Greeen
Village - Spatial and

25 villages received
training on Greeen
Village - Spatial and

50 villages received
training on Greeen
Village - Spatial and

25 villages received
training on Greeen
Village - Spatial and

25 villages received
training on Greeen
Village - Spatial and

spatial and development development development development development
delopment planing planing planing planing planing
planning

Implementation | 25 villages 25 villages 50 villages 25 villages 25 villages

of village spatial
and village
development
plans that are
incorporated in
the ER Program

incorporated village
spatial and village
development plan
with ER Program

incorporated village
spatial and village
development plan
with ER Program

incorporated village
spatial and village
development plan
with ER Program

incorporated village
spatial and village
development plan
with ER Program

incorporated village
spatial and village
development plan
with ER Program

Training on a
Village
Information
System that
integrates
Climate Change
issues

25 Villages with
operational Village
Information System
integrated to
Climate Change

25 Villages with
operational Village
Information System
integrated to
Climate Change

50 Villages with
operational Village
Information System
integrated to
Climate Change

25 Villages with
operational Village
Information System
integrated to
Climate Change

25 Villages with
operational Village
Information System
integrated to
Climate Change

Implementation
of Village
Information
System

25 villages
implementing
Village information
System

25 villages
implementing
Village information
System

50 villages
implementing
Village information
System

25 villages
implementing
Village information
System

25 villages
implementing
Village information
System




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
Village forest 25 villag.es . 25 villag.es . 50 villag.es . 25 villagfas . 25 villag.es .
patrolling conducting V|Illag conducting V|Il.ag conducting V|II.ag conducting V|Il.ag conducting V|I|.ag

eforest patrolling eforest patrolling eforest patrolling eforest patrolling eforest patrolling
Training on 25 villages received 25 villages received 50 villages received 25 villages received 25 villages received
Community training on training on training on training on training on
Based Forest Community Based Community Based Community Based Community Based Community Based
Fire Forest Fire Forest Fire Forest Fire Forest Fire Forest Fire
management Management Management Management Management Management
Facilitating 25 villages 25 villages 50 villages 25 villages 25 villages
implementation | implementing fire implementing fire implementing fire implementing fire implementing fire
of fire management management management management management
management by
communities
2. Improving 2.1. 5 FMUs staff trained | 6 FMUs staff trained | 3 FMUs staff trained | 4 FMUs staff trained | 2 FMUs staff trained
forest Strengthening Strengthening on on on on on
supervision administrativ business entrepreneurship entrepreneurship entrepreneurship entrepreneurship entrepreneurship
and e capacity capacity of and marketing skills | and marketing skills | and marketing skills | and marketing skills | and marketing skills

administration

FMUs

Facilitating FMU
businesses in
specific areas

3 enterprises
established

5 enterprises
established

4 enterprises
established

4 enterprises
established

4 enterprises
established

5 operational
business plans

6 operational
business plans

4 operational
business plans

4 operational
business plans

2 operational
business plans

Facilitating developed, annual developed, annual developed, annual developed, annual developed, annual

development of

FMU annual work plan, and work plan, and work plan, and work plan, and work plan, and

A - staffed FMUs are in | staffed FMUs are in | staffed FMUs arein | staffed FMUs arein | staffed FMUs are in
place in the place in the place in the place in the place in the
province province province province province

Improving The FMU Center in

facilities of FMU | Samarinda is fully

Center for staffed and

coordination equipped for

activities with its | coordination of

members FMUs

Improvement of | 9 Standard 9 Standard 9 Standard 9 Standard 9 Standard

standard operational operational operational operational operational




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
operating procedure procedure procedure procedure procedure
procedures for developedin 5 developed in 6 developed in 3 developed in 4 developed in 2

FMUs

FMUs

FMUs

FMUs

FMUs

FMUs

Training on
development of
annual work
plans and
business plans

5 FMUs staff
trained on workplan
and business plan
development

6 FMUs staff
trained on workplan
and business plan
development

3 FMUs staff
trained on workplan
and business plan
development

4 FMUs staff
trained on workplan
and business plan
development

2 FMUs staff
trained on workplan
and business plan
development

Training on
Forest Fire
Prevention for
FMUs and
communities

5 FMUs staff
trained on Forest
Fire Prevention in
21 FMUs and
community

6 FMUs staff
trained on Forest
Fire Prevention in
21 FMUs and
community

3 FMUs staff
trained on Forest
Fire Prevention in
21 FMUs and
community

4 FMUs staff
trained on Forest
Fire Prevention in
21 FMUs and
community

2 FMUs staff
trained on Forest
Fire Prevention in
21 FMUs and
community

Training on RIL

3 FMUs staff trained

4 FMUs staff trained

3 FMUs staff trained

3 FMUs staff trained

4 FMUs staff trained

and SFM for on RIL and SFM on RIL and SFM on RIL and SFM on RIL and SFM on RIL and SFM
FMUs

Training on HCV | 3 FMUs staff trained | 4 FMUs staff trained | 3 FMUs staff trained | 3 FMUs staff trained | 2 FMUs staff trained
for FMUs on HCV on HCV on HCV on HCV on HCV

Training on 5 FMUs staff trained | 6 FMUs staff trained | 3 FMUs staff trained | 4 FMUs staff trained | 2 FMUs staff trained

conflict early
warning system

on conflict early
warning system

on conflict early
warning system

on conflict early
warning system

on conflict early
warning system

on conflict early
warning system

for FMUs
Facilitating and 5 FMUs 6 FMUs 3 FMUs 4 FMUs 2 FMUs
monitoring monitoring/supervis | monitoring/supervis | monitoring/supervis | monitoring/supervis | monitoring/supervis

implementation
of community
Social Forestry
programs by
FMUs

ing Social Forestry
licenses

ing Social Forestry
licenses

ing Social Forestry
licenses

ing Social Forestry
licenses

ing Social Forestry
licenses

Facilitating and
monitoring
implementation
of RIL and SFM

5 FMUs
monitoring/supervis
ing forest
concessions for

6 FMUs
monitoring/supervis
ing forest
concessions for

3 FMUs
monitoring/supervis
ing forest
concessions for

4 FMUs
monitoring/supervis
ing forest
concessions for

2 FMUs
monitoring/supervis
ing forest
concessions for




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

on forest
concessions by
FMUs

RIL/SFM
implementation

RIL/SFM
implementation

RIL/SFM
implementation

RIL/SFM
implementation

RIL/SFM
implementation

Facilitating and
monitoring
implementation
of HCV policies
on timber
plantations by
FMUs

3 FMUs
monitoring/supervis
ing Timber
plantation
concessions for HCV
implementation

2 FMUs
monitoring/supervis
ing Timber
plantation
concessions for HCV
implementation

5 FMUs
monitoring/supervis
ing Timber
plantation
concessions for HCV
implementation

3 FMUs
monitoring/supervis
ing Timber
plantation
concessions for HCV
implementation

2 FMUs
monitoring/supervis
ing Timber
plantation
concessions for HCV
implementation

Developing
manual for
standardized
FMU protocol
for monitoring

20 FMUs developed
the manual for
standardized
monitoring of RIL
policy and printed

of RIL policy and disseminated
Developing 15 FMUs developed
manual for the manual for

standardised
FMU protocol
for monitoring

standardized
monitoring of HCV
policy and printed

of HCV Policy and disseminated

Implementing 5 communities 10 communities 15 communities 10 communities 10 communities
Forest Fire equipped and equipped and equipped and equipped and equipped and
prevention and trained with fire trained with fire trained with fire trained with fire trained with fire
Control by prevention and prevention and prevention and prevention and prevention and
FMUs and control control control control control
communities

Improving 5 communities 10 communities 15 communities 10 communities 10 communities
community provide patrolling provide patrolling provide patrolling provide patrolling provide patrolling
based Forest with FMUs with FMUs with FMUs with FMUs with FMUs
Patrolling by

FMUs and

communities

Facilitating the
implementation
of FMU defined

5 FMUs developed
their boundary
Maps

6 FMUs developed
their boundary
Maps

3 FMUs developed
their boundary
Maps

4 FMUs developed
their boundary
Maps

2 FMUs developed
their boundary
Maps




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

2.2.
Strengthening
provincial and
district
government
to supervise
and monitor
implementati
on of
sustainable
Estate Crops

SUB-ACTIVITIES 2020 2021 2022 2023 2024
boundaries and
forest utilization
blocks
At least 2 At least 2 At least 2 At least 2 At least 2

Facilitating
provincial and
district
governments in
monitoring the
implementation
of HCV policy in
estate crop
areas

supervisions to
estate crops by the
estate crop services
staff in Kutai
Kartanegara

supervisions to

estate crops by the
estate crop services
staff in Kutai Timur

supervisions to
estate crops by the
estate crop services
staff in Kutai Barat
and Mahulu

supervisions to
estate crops by the
estate crop services
staff in PPU and
Paser

supervisions to
estate crops by the
estate crop services
staff in Berau

Training on HCV
management for
estate crops
service

20 estate crops
services staff
trained on
implementation of
HCV

20 estate crops
services staff
trained on
implementation of
HCV

20 estate crops
services staff
trained on
implementation of
HCV

20 estate crops
services staff
trained on
implementation of
HCV

20 estate crops
services staff
trained on
implementation of
HCV

Training on ISPO
for estate crop
service

20 estate crops
services staff
trained on ISPO
(Indonesian
Sustainable Palm
Qil)

20 estate crops
services staff
trained on ISPO
(Indonesian
Sustainable Palm
Qil)

20 estate crops
services staff
trained on ISPO
(Indonesian
Sustainable Palm
Qil)

20 estate crops
services staff
trained on ISPO
(Indonesian
Sustainable Palm
Qil)

20 estate crops
services staff
trained on ISPO
(Indonesian
Sustainable Palm
Qil)

Declaration of
Commitment by
government and
private
companies at
district level to

20 companies with
signed Commitment
declaration
between
government and
private sectors' at
district level to

20 companies with
signed Commitment
declaration
between
government and
private sectors' at
district level to

20 companies with
signed Commitment
declaration
between
government and
private sectors' at
district level to

20 companies with
signed Commitment
declaration
between
government and
private sectors' at
district level to

20 companies with
signed Commitment
declaration
between
government and
private sectors' at
district level to

implement . . . . .

sustainable implement implement implement implement implement

estate crops sustainable estate sustainable estate sustainable estate sustainable estate sustainable estate
crops crops crops crops crops

Facilitating at least 1 at least 1 at least 1 at least 1 at least 1

consultation

consultation

consultation

consultation

consultation

consultation




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

between and
within local
government
(province and
district

between province
and district
government of
estate crop services
with private sectors

between province
and district
government of
estate crop services
with private sectors

between province
and district
government of
estate crop services
with private sectors

between province
and district
government of
estate crop services
with private sectors

between province
and district
government of
estate crop services
with private sectors

governments) in Kutai Kartanegara | in Kutai Timur in Kutai Barat and in PPU and Paser in Berau

and private Mahulu

companies

Technical 20 estate 20 estate 20 estate 20 estate 20 estate
assistance on companies received | companies received | companies received | companies received | companies received
sustainable technical assitanse technical assitanse technical assitanse technical assitanse technical assitanse

estate crop
implementation
to support
private sector
commitments

in implementing
sustainable estate
crops

in implementing
sustainable estate
crops

in implementing
sustainable estate
crops

in implementing
sustainable estate
crops

in implementing
sustainable estate
crops

Technical
assistance for
the
implementation
of the

Implementation of
commitment by
Kutai Kartanegara
district on
sustianbale estate

Implementation of
commitment by
Kutai Timur district
on sustianbale
estate crop

Implementation of
commitment by
Kutai Barat and
Mahulu district on
sustianbale estate

Implementation of
commitment by PPU
and Paser district on
sustianbale estate
crop conducted

Implementation of
commitment by
Berau district on
sustianbale estate
crop conducted

commitments crop conducted conducted crop conducted

done by district

governments

Technical 20 estate 20 estate 20 estate 20 estate 20 estate

assistance to
estate crop
companies for

companies received
technical assitanse
in complying ISPO

companies received
technical assitanse
in complying ISPO

companies received
technical assitanse
in complying ISPO

companies received
technical assitanse
in complying ISPO

companies received
technical assitanse
in complying ISPO

complying with principles principles principles principles principles
ISPO principles
Technical 20 estate 20 estate 20 estate 20 estate 20 estate

assistance to
estate crop
companies to
improve
productivity

companies received
technical assitanse
to improve
productivity

companies received
technical assitanse
to improve
productivity

companies received
technical assitanse
to improve
productivity

companies received
technical assitanse
to improve
productivity

companies received
technical assitanse
to improve
productivity




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
Technical 20 estate 20 estate 20 estate 20 estate 20 estate
assistance for companies companies companies companies companies
implementation | implementing forest | implementing forest | implementing forest | implementing forest | implementing forest
of forest fire fire prevention and fire prevention and fire prevention and fire prevention and fire prevention and
prevention and control control control control control
control by
private sector
3: Reducing 3.1 Consultation 10 estate crops host | 10 estate crops host | 10 estate crops host | 10 estate crops host | 10 estate crops host
deforestation Implementati and discussion consultation with consultation with consultation with consultation with consultation with
and forest on of HCV between estate | communities for the | communities for the | communities for the | communities for the | communities for the

degradation
within licensed
areas

policies for oil
palm estates

3.2. Support
for Small
holders and
Fire
Prevention

crop companies
with relevant
stakeholders
(including
communities) in
agreeing on
commitments
for
implementation
of sustainable
estate crops

implementaiton of
sustainable estate
crops

implementaiton of
sustainable estate
crops

implementaiton of
sustainable estate
crops

implementaiton of
sustainable estate
crops

implementaiton of
sustainable estate
crops

Training on HCV
management for
private sector
(estate crops)

20 estate crops staff
trined on HCV
Management

20 estate crops staff
trined on HCV
Management

20 estate crops staff
trined on HCV
Management

20 estate crops staff
trined on HCV
Management

20 estate crops staff
trined on HCV
Management

Implementing
HCV
management by
estate crop
companies

20 estate crops
implementing HCV
management

20 estate crops
implementing HCV
management

20 estate crops
implementing HCV
management

20 estate crops
implementing HCV
management

20 estate crops
implementing HCV
management

Technical
assistance for
land fire
prevention and

10 small holders
received techinical
assistance for land
fire prevention and
control

10 small holders
received techinical
assistance for land
fire prevention and
control

10 small holders
received techinical
assistance for land
fire prevention and
control

10 small holders
received techinical
assistance for land
fire prevention and
control

10 small holders
received techinical
assistance for land
fire prevention and
control




COMPONENT

SUB-

KOMPONENT ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

control by
smallholders

Training on
community
based land fire
prevention and

10 smallholders
trained on
community based
land fire prevention

10 smallholders
trained on
community based
land fire prevention

10 smallholders
trained on
community based
land fire prevention

10 smallholders
trained on
community based
land fire prevention

10 smallholders
trained on
community based
land fire prevention

control for and control and control and control and control and control
smallholders
Providing 10 small holders 10 small holders 10 small holders 10 small holders 10 small holders

equipment for
smallholders on
land fire
prevention and
control

received equipment
on land fire
prevention and
control

received equipment
on land fire
prevention and
control

received equipment
on land fire
prevention and
control

received equipment
on land fire
prevention and
control

received equipment
on land fire
prevention and
control

Developing
Prototype
Initiative Model
“Partnership
System in
controlling
forest and land
fires” for large

10 large companies
developed the
Prototype Initiative
Model “Partnership
System in
controlling forest
and land fires”

10 large companies
developed the
Prototype Initiative
Model “Partnership
System in
controlling forest
and land fires”

10 large companies
developed the
Prototype Initiative
Model “Partnership
System in
controlling forest
and land fires”

10 large companies
developed the
Prototype Initiative
Model “Partnership
System in
controlling forest
and land fires”

10 large companies
developed the
Prototype Initiative
Model “Partnership
System in
controlling forest
and land fires”

companies
Training on 10 estate crops 10 estate crops 10 estate crops 10 estate crops 10 estate crops
community- trained on trained on trained on trained on trained on

based land fire
prevention and
control for
estate crops and
communities
near estate crop
areas

community based
land fire prevention
and control

community based
land fire prevention
and control

community based
land fire prevention
and control

community based
land fire prevention
and control

community based
land fire prevention
and control

Implementation
land fire
prevention and

20 estate
companies
implementing land

20 estate
companies
implementing land

20 estate
companies
implementing land

20 estate
companies
implementing land

20 estate
companies
implementing land




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
control by fire prevention and fire prevention and fire prevention and fire prevention and fire prevention and
estate crop control control control control control
companies

. 5 small holder 10 small holder 15 small holder 10 small holder 10 small holder
Technical . . . . . . . . . .
I —— recglved tgchmcal recglved te.chnlcal FEC.EIVGCI te.chnlcal recglved te.chmcal I‘EC.EIVECI tgchmcal
smallholders for a55|staqce in assnstar?ce in asswtan-ce in a55|star1ce in asswtarfce in
i il co.mp?lylng ISPO co.mpllymg ISPO co.mp?lylng ISPO co.mp.lylng ISPO co.mplylng ISPO
ISPO principles principles principles principles principles principles
Implementing 5 smallhoders 10 smallhoders 15 smallhoders 10 smallhoders 10 smallhoders
ISPO in implementing ISPO implementing ISPO implementing ISPO implementing ISPO implementing ISPO
smallholder
areas
3.3. 1 Stakeholder 1 Stakeholder 1 Stakeholder 1 Stakeholder 1 Stakeholder
Implementati Dissemination of Workshop on RIL Workshop on RIL Workshop on RIL Workshop on RIL Workshop on RIL
on of HCV . policy (IUPHHK-HA) policy (IUPHHK-HA) policy (IUPHHK-HA) policy (IUPHHK-HA) policy (IUPHHK-HA)
RIL policy to all . L L . L L . . . . L L . L s
and RIL/SFM forest dissemination/traini | dissemination/traini | dissemination/traini | dissemination/traini | dissemination/traini
policies for concessions ng conducted for ng conducted for ng conducted for ng conducted for ng conducted for
Forestry forest concession forest concession forest concession forest concession forest concession

Concessions

holders

holders

holders

holders

holders

Dissemination of
HCV policy to
industrial timber
plantations

1 Stakeholder
Workshop on HCV
policy (IUPHHK-HT)
dissemination
/training conducted
for industrial timber
plantation
managers

1 Stakeholder
Workshop on HCV
policy (IUPHHK-HT)
dissemination
/training conducted
for industrial timber
plantation
managers

1 Stakeholder
Workshop on HCV
policy (IUPHHK-HT)
dissemination
/training conducted
for industrial timber
plantation
managers

1 Stakeholder
Workshop on HCV
policy (IUPHHK-HT)
dissemination
/training conducted
for industrial timber
plantation
managers

1 Stakeholder
Workshop on HCV
policy (IUPHHK-HT)
dissemination
/training conducted
for industrial timber
plantation
managers

Training on RIL

5 forest concession
holders trained on

4 forest concession
holders trained on

4 forest concession
holders trained on

3 forest concession
holders trained on

3 forest concession
holders trained on

and SFM for . . . . . . . . . .
. implementation of implementation of implementation of implementation of implementation of
ﬁﬁ\;a;:;e;;c;r RIL policy (IUPHHK- | RIL policy (IUPHHK- | RIL policy (IUPHHK- | RIL policy (IUPHHK- | RIL policy (IUPHHK-
HA) HA) HA) HA) HA)
Implementation | 5 IUPHHK-HA 4 IUPHHK-HA 4 |UPHHK-HA 3 IUPHHK-HA 3 IUPHHK-HA
of RIL faciliated faciliated faciliated faciliated faciliated

Training on HCV
management

3 IUPHHK-HT HCV
management staff

2 I[IUPHHK-HT HCV
management staff

5 IUPHHK-HT HCV
management staff

3 IUPHHK-HT HCV
management staff

2 IUPHHK-HT HCV
management staff




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

for private
sector (IUPHHK-
HT)

trained on
implementation of
HCV policy (IUPHHK-
HT)

trained on
implementation of
HCV policy (IUPHHK-
HT)

trained on
implementation of
HCV policy (IUPHHK-
HT)

trained on
implementation of
HCV policy (IUPHHK-
HT)

trained on
implementation of
HCV policy (IUPHHK-
HT)

Implementation

5 IUPHHK-HT 5 IUPHHK-HT 5 IUPHHK-HT 5 IUPHHK-HT 5 IUPHHK-HT
of HCV facilitated facilitated facilitated facilitated facilitated
Feasibility Feasibility
assessment on assessment on
incentives for incentives for
Facilitating adopFion of HCV adopFion of HCV
o practices practices
incentives for
HCV practices
Facilitating Feasibility Feasibility
Development of | assessment on assessment on
incentives for incentives for incentives for
RIL/SFM adoption of RIL adoption of RIL
practices practices
2 companies 3 companies 4 companies 5 companies 5 companies

Enforcing
implementation
of RIL policy at
field level

implementing RIL
Policies

implementing RIL
Policies

implementing RIL
Policies

implementing RIL
Policies

implementing RIL
Policies




COMPONENT

SUB-

4: Sustainable
Alternatives for
Communities

KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
4.1. at least 1 at least 1 atleast 1 atleast 1 at least 1
Sustainable identification of identification of identification of identification of identification of
livelihoods community Area community Area community Area community Area community Area

Identification of
areas for
facilitation of
new-model
swidden-
agriculture

under sustainable
agriculture practices
(e.g. swidden
agr.peatland agr.
etc, ) (ha)
conducted in 4
villages

under sustainable
agriculture practices
(e.g. swidden
agr.peatland agr.
etc, ) (ha)
conducted in 4
villages

under sustainable
agriculture practices
(e.g. swidden
agr.peatland agr.
etc, ) (ha)
conducted in 4
villages

under sustainable
agriculture practices
(e.g. swidden
agr.peatland agr.
etc, ) (ha)
conducted in 4
villages

under sustainable
agriculture practices
(e.g. swidden
agr.peatland agr.
etc, ) (ha)
conducted in 4
villages

Facilitating
Implementation
of new-model

4 villages received
facilitation
implementation of

4 villages received
facilitation
implementation of

4 villages received
facilitation
implementation of

4 villages received
facilitation
implementation of

4 villages received
facilitation
implementation of

swidden- swideen-agriculture | swideen-agriculture | swideen-agriculture | swideen-agriculture | swideen-agriculture
agriculture

Training on at least 2 villages at least 2 villages at least 2 villages at least 2 villages at least 2 villages
sustainable receive trainings on receive trainings on receive trainings on receive trainings on receive trainings on
swidden sustainable swidden | sustainable swidden | sustainable swidden | sustainable swidden | sustainable swidden
agriculture agricultures agricultures agricultures agricultures agricultures

Implementation
of sustainable
swidden
agriculture

at least 2 villages
implementing
sustainable swidden
agricultures

at least 2 villages
implementing
sustainable swidden
agricultures

at least 2 villages
implementing
sustainable swidden
agricultures

at least 2 villages
implementing
sustainable swidden
agricultures

at least 2 villages
implementing
sustainable swidden
agricultures

Training on peat
land agriculture
(paludiculture)

at least 2 villages
receive trainings on
peat land
agriculture
(paludiculture)

at least 2 villages
receive trainings on
peat land
agriculture
(paludiculture)

at least 2 villages
receive trainings on
peat land
agriculture
(paludiculture)

at least 2 villages
receive trainings on
peat land
agriculture
(paludiculture)

at least 2 villages
receive trainings on
peat land
agriculture
(paludiculture)




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

Implementation

at least 2 villages

at least 2 villages

at least 2 villages

at least 2 villages

at least 2 villages

of peat land implementing peat implementing peat implementing peat implementing peat implementing peat
agriculture land agriculture land agriculture land agriculture land agriculture land agriculture
(paludiculture) (paludiculture) (paludiculture) (paludiculture) (paludiculture) (paludiculture)
Facilitating at least 2 villages is at least 2 villages is at least 2 villages is at least 2 villages is at least 2 villages is
communities in faciliated for faciliated for faciliated for faciliated for faciliated for
preparing preparation on preparation on preparation on preparation on preparation on
swamp riparian utilization of swamp | utilization of swamp | utilization of swamp | utilization of swamp | utilization of swamp
land for paddy riparian land for riparian land for riparian land for riparian land for riparian land for

fields (to avoid
opening paddy
field inside the
forest)

paddy’s field (ha) -
500 ha each village

paddy’s field (ha) -
500 ha each village

paddy’s field (ha) -
500 ha each village

paddy’s field (ha) -
500 ha each village

paddy’s field (ha) -
500 ha each village

Implementation
of development
of riparian land
for paddy fields

at least 2 villages
implementing
utilization of swamp
riparian land for
paddy’s field (ha) -
500 ha each village

at least 2 villages
implementing
utilization of swamp
riparian land for
paddy’s field (ha) -
500 ha each village

at least 2 villages
implementing
utilization of swamp
riparian land for
paddy’s field (ha) -
500 ha each village

at least 2 villages
implementing
utilization of swamp
riparian land for
paddy’s field (ha) -
500 ha each village

at least 2 villages
implementing
utilization of swamp
riparian land for
paddy’s field (ha) -
500 ha each village

Facilitating
introduction of
sustainable
mangrove
management
(ecotourism,
silvofishery, etc)
to communities
and district
governments

at least 1 facilitation
conducted in 10
villages in Kutai
Kartanegara

at least 1 facilitation
conducted in 5
villages in Paser

at least 1 facilitation
conducted in 5
villages in Berau

at least 1 facilitation
conducted in 5
villages in Kutai
Kartanegara

at least 1 facilitation
conducted in 5
villages in Berau

Training on
sustainable
mangrove
management
(ecotourism,
silvofishery, etc)

at least 1 training on
sustainable
mangrove
conducted in 10
villages in Kutai
Kartanegara

at least 1 training on
sustainable
mangrove
conducted in 5
villages in Paser

at least 1 training on
sustainable
mangrove
conducted in 5
villages in Berau

at least 1 training on
sustainable
mangrove
conducted in 5
villages in Kutai
Kartanegara

at least 1 tarining on
sustainabnle
mangrove
conducted in 5
villages in Berau

Facilitating
alternative

at least 1 facilitation
on alternative

at least 1 facilitation
on alternative

at least 1 facilitation
on alternative

at least 1 facilitation
on alternative

at least 1 facilitation
on alternative




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
businesses in business in business in business in business in business in
mangrove mangrove mangrove mangrove mangrove mangrove
forests conducted in 10 conducted in 5 conducted in 5 conducted in 5 conducted in 5

villages in Kutai villages in Paser villages in Berau villages in Kutai villages in Berau

Kartanegara Kartanegara

at least 1 facilitation | atleast 1 facilitation | at least 1 facilitation | at least 1 facilitation | at least 1 facilitation
Facilitating on ecotourism in on ecotourism in on ecotourism in on ecotourism in on ecotourism in

implementation
of Ecotourism in
mangrove areas

mangrove
conducted in 10
villages in Kutai
Kartanegara

mangrove
conducted in 5
villages in Paser

mangrove
conducted in 5
villages in Berau

mangrove
conducted in 5
villages in Kutai
Kartanegara

mangrove
conducted in 5
villages in Berau

Facilitating
implementation
of Nipah Sugar
business

at least 1 facilitation
on Nipah Sugar
business in 10
villages in Kutai
Kartanegara

at least 1 facilitation
on Nipah Sugar
business in 5
villages in Paser

at least 1 facilitation
on Nipah Sugar
business in 5
villages in Berau

at least 1 facilitation
on Nipah Sugar
business in 5
villages in Kutai
Kartanegara

at least 1 facilitation
on Nipah Sugar
business in 5
villages in Berau

Linking
smallholders
with existing
small grant
programs as
part of the
access to
finance training.

Training on
microfinance to
smallholders

6) Number of
small enterprises on
sustainable
agriculture practices
are developed with
the community

Number of small
scale commercial
producers and other
parts of the value
chain provided
capital as a result of
carbon and non
carbon benefit
sharing mechanisms

3) Number of
community-focused
investments
(enterprises)
developed for
sustainable land use

Facilitating
communities in
preparing

at least 6 villages
are faciliated in
preparing

at least 6 villages
are faciliated in
preparing

at least 6 villages
are faciliated in
preparing

at least 6 villages
are faciliated in
preparing

at least 6 villages
are faciliated in

preparing




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

cultivation of
fresh-water fish

cultivation of fresh
water fish

cultivation of fresh
water fish

cultivation of fresh
water fish

cultivation of fresh
water fish

cultivation of fresh
water fish

implementation
of cultivation of
fresh water fish

at least 6 villages
implementing
cultivation of fresh
water fish

at least 6 villages
implementing
cultivation of fresh
water fish

at least 6 villages
implementing
cultivation of fresh
water fish

at least 6 villages
implementing
cultivation of fresh
water fish

at least 6 villages
implementing
cultivation of fresh
water fish

4.2.
Conservation
Partnerships

Training on
cultivation of
fresh-water fish

at least 6 villages
receive trainings on
cultivation of fresh

at least 6 villages
receive trainings on
cultivation of fresh

at least 6 villages
receive trainings on
cultivation of fresh

at least 6 villages
receive trainings on
cultivation of fresh

at least 6 villages
receive trainings on
cultivation of fresh

water fish water fish water fish water fish water fish

At least 1 conflict At least 1 conflict At least 1 conflict At least 1 conflict At least 1 conflict

identified in identified in identified in identified in identified in
Conflict conservation area in | conservation areain | conservation areain | conservation areain | conservation areain

CA Teluk Apar CA Teluk Adang Tahura Lati Petangis | TN Kutai TN Kutai

identification in
conservation
forest

Facilitating
conflict
resolution in
conservation
forest

1 facilitation of
conflict resolution in
CA Teluk Apar

1 facilitation of
conflict resolution in
CA Teluk Adang

1 facilitation of
conflict resolution in
Tahura Lati Petangis

1 facilitation of
conflict resolution in
TN Kutai

1 facilitation of
conflict resolution in
TN Kutai

Training on joint
protection and
fire prevention
and control in
conservation
forests between
conservation
area agencies
and
communities

1 joint training for
protection and fire
prevention &
control on
conservation forest
between
conservation area
agency and
community in CA
Teluk Apar

1 joint training for
protection and fire
prevention &
control on
conservation forest
between
conservation area
agency and
community in CA
Teluk Adang

1 joint training for
protection and fire
prevention &
control on
conservation forest
between
conservation area
agency and
community in
Tahura Lati Petangis

1 joint training for
protection and fire
prevention &
control on
conservation forest
between
conservation area
agency and
community in TN
Kutai

1 joint training for
protection and fire
prevention &
control on
conservation forest
between
conservation area
agency and
community in TN
Kutai

Providing fire
protection and
control

15 social forestry
groups being
equipped for fire

10 social forestry
groups being
equipped for fire

5 social forestry
groups being
equipped for fire

15 social forestry
groups being
equipped for fire

5 social forestry
groups being
equipped for fire




COMPONENT

SUB-
KOMPONENT

ACTIVITIES

SUB-ACTIVITIES

2020

2021

2022

2023

2024

equipment to
social forestry
groups

protection and
control

protection and
control

protection and
control

protection and
control

protection and
control

Training on
utilization of
conservation
forest areas for

50 communities
trained on
utilization of areas
for community
livelihood
surrounding

50 communities
trained on
utilization of areas
for community
livelihood
surrounding

50 communities
trained on
utilization of areas
for community
livelihood
surrounding

50 communities
trained on
utilization of areas
for community
livelihood
surrounding

50 communities
trained on
utilization of areas
for community
livelihood
surrounding

livelihoods conservation forest conservation forest conservation forest conservation forest conservation forest
in CA Teluk Apar in CA Teluk Adang in Tahura Lati in TN Kutai in TN Kutai
Petangis
50 communities 50 communities 50 communities 50 communities 50 communities
Tl trained on conflict trained on conflict trained on conflict trained on conflict trained on conflict

communities on
conflict early
warning system

early warning
system in
surrounding
conservation area in
CA Teluk Apar

early warning
system in
surrounding
conservation area in
CA Teluk Adang

early warning
system in
surrounding
conservation area in
Tahura Lati Petangis

early warning
system in
surrounding
conservation area in
TN Kutai

early warning
system in
surrounding
conservation area in
TN Kutai

Joint protection
and fire
prevention and
control on
conservation
forest between
conservation
area agencies
and
communities

1 joint protection
and fire prevention
between
conservation area
agency and
community in CA
Teluk Apar

1 joint protection
and fire prevention
between
conservation area
agency and
community in CA
Teluk Adang

1 joint protection
and fire prevention
between
conservation area
agency and
community in
Tahura Lati Petangis

1 joint protection
and fire prevention
between
conservation area
agency and
community in TN
Kutai

1 joint protection
and fire prevention
between
conservation area
agency and
community in TN
Kutai

4.3. Social
Forestry

Training of
Social Forestry
Groups on
development of
working plans
(RKU) (including
coaching and
mentoring)

15 Social forestry
groups (RKU)
trained on
development of
working plan
(including coaching
and mentoring)

10 Social forestry
groups (RKU)
trained on
development of
working plan
(including coaching
and mentoring)

5 Social forestry
groups (RKU)
trained on
development of
working plan
(including coaching
and mentoring)

15 Social forestry
groups (RKU)
trained on
development of
working plan
(including coaching
and mentoring)

5 Social forestry
groups (RKU)
trained on
development of
working plan
(including coaching
and mentoring)




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
Training of 15 forestry groups 10 forestry groups 5 forestry groups 15 forestry groups 5 forestry groups
Social Forestry (RKU) trained on (RKU) trained on (RKU) trained on (RKU) trained on (RKU) trained on
groups on development of development of development of development of development of
development of | business plans business plans business plans business plans business plans
business plans (including coaching (including coaching (including coaching (including coaching (including coaching
(including and mentoring) and mentoring) and mentoring) and mentoring) and mentoring)
coaching and
mentoring)
Training of 15 social forestry 10 social forestry 5 social forestry 15 social forestry 5 social forestry
Social Forestry groups trained on SF | groups trained on SF | groups trained on SF | groups trained on SF | groups trained on SF
groups on SF management, management, management, management, management,
management including coaching including coaching including coaching including coaching including coaching
(including and mentoring (in and mentoring (in and mentoring (in and mentoring (in and mentoring (in
coaching and 50 villages) 50 villages) 50 villages) 50 villages) 50 villages)
mentoring)
Training of 15 social forestry 10 social forestry 5 social forestry 15 social forestry 15 social forestry
Social Forestry groups trained on groups trained on groups trained on groups trained on groups trained on
groups on community based community based community based community based community based
community conflict early conflict early conflict early conflict early conflict early
based conflict warning system warning system warning system warning system warning system
early warning ,including coaching ,including coaching ,including coaching ,including coaching ,including coaching
system and mentoring and mentoring and mentoring and mentoring and mentoring
(including
coaching and
mentoring)
15 social forestry 10 social forestry 5 social forestry 15 social forestry 5 social forestry
Implementation | groups groups groups groups groups
of Village Forest | implementing its implementing its implementing its implementing its implementing its
Management village forest village forest village forest village forest village forest
management management management management management
6. Program Program Management | Strengthening SOP on coordination | SOP on coordination | SOP on coordination | SOP on coordination | SOP on coordination
Management coordination and institution for across sectors for ER | across sectors for ER | across sectors for ER | across sectors for ER | across sectors for ER
and and coordination ER project project project project project project
Monitoring management | of ER management management management management management management
and Evaluation program and developed and developed and developed and developed and developed and
implementati | coordination consulted in Kutai consulted in Kutai consulted in Kutai consulted in PPU consulted in Berau

across sectors

Kartanegara

Timur

Barat and Mahulu

and Paser




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
on across
levels
Developing Mechanism of
coordination coordination for
mechanism each relevant
(working group sectors developed
at sub-national
level, and focal
points in each
relevant sectoral
agency)
At least one At least one At least one At least one At least one
meeting on meeting on meeting on meeting on meeting on
Coordination coordination is coordination is coordination is coordination is coordination is
meeting for conducted for ER conducted for ER conducted for ER conducted for ER conducted for ER
management management in management in management in management in PPU | management in
Kutai Kartanegara Kutai Timur Kutai Barat and and Paser Berau
Mahulu
Provision of One meeting
operating Developing facilitation on
costs for ER financial development of
program management financial
implementati | system for ER management with
on program stakeholders in the
province
at least 1 training on | at least 1 training on | atleast 1 training on | atleast 1 training on | at least 1 training on
Training on financial financial financial financial financial
Financial management management management management management
management conducted in Kutai conducted in Kutai conducted in Kutai conducted in PPU conducted in Berau
Kartanegara Timur Barat and Mahulu and Paser

Coordination
meeting on
financial
management

One meeting on
coordination for
financial
management in
Kutai Kartanegara

One meeting on
coordination for
financial
management in
Kutai Tmur

One meeting on
coordination for
financial
management in
Kutai Barat and
Mahulu

One meeting on
coordination for
financial
management in PPU
and Paser

One meeting on
coordination for
financial
management in
Berau




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
. . One meeting on One meeting on One meeting on One meeting on One meeting on
Ensuring benefit L . L . -
. coordination for coordination for coordination for coordination for coordination for
sharing plans . . ) . . . . . . .
. financial financial financial financial financial
implemented . . . . .
. management in management in management in management in PPU | management in
and fairly . . .
S Kutai Kartanegara Kutai Tmur Kutai Barat and and Paser Berau
distributed
Mahulu
Monitoring Implementati one training on one training on one training on one training on one training on
and on of SESA and ESMF in SESA and ESMF in SESA and ESMF in SESA and ESMF in SESA and ESMF in
evaluation monitoring Kutai Kartanegara Kutai Timur Kutai Barat and PPU and Paser Berau
and Training on SESA Mahulu
evaluation for | and ESMF
ER program
implementati
on
Monitoring and Monitoring Monitoring Monitoring Monitoring Monitoring

evaluation of
SESA and ESMF
implementation

evaluation on SESA
and ESMF in Kutai
Kartanegara

evaluation on SESA
and ESMF in Kutai
Timur

evaluation on SESA
and ESMF in Kutai
Barat and Mahulu

evaluation on SESA
and ESMF in PPU
and Paser

evaluation on SESA
and ESMF in Berau

Training on ER
program
Monitoring (incl.
safeguards and
KLHS)

at least one Training
on ER program
Monitoring (incl.
safeguards and
KLHS) in Kutai
Kartanegara

at least one Training
on ER program
Monitoring (incl.
safeguards and
KLHS) in Kutai Timur

at least one Training
on ER program
Monitoring (incl.
safeguards and
KLHS) in Kutai Barat
and Mahulu

at least one Training
on ER program
Monitoring (incl.
safeguards and
KLHS) in PPU and
Paser

at least one Training
on ER program
Monitoring (incl.
safeguards and
KLHS) in Berau

Monitoring and
evaluation of ER
Program

A system for MRV
developed and
operational in Kutai

A system for MRV
developed and
operational in Kutai

A system for MRV
developed and
operational in Kutai

A system for MRV
developed and
operational in PPU

A system for MRV
developed and
operational in Berau

implementation | Kartanegara Timur Barat and Mahulu and Paser
A system for HCV

Develop HCV monitoring

monitoring developed and

system operational for 7

districts

Implementation
of HCV
monitoring
system

An implementation
report for HCV
monitoring system
in Kutai Kartanegara

An implementation
report for HCV
monitoring system
in Kutai Timur

An implementation
report for HCV
monitoring system

An implementation
report for HCV
monitoring system
in PPU and Paser

An implementation
report for HCV
monitoring system
in Berau




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
in Kutai Barat and
Mahulu
Measurement Imbrovin at least 200 psp at least at least 200 at least at least 200 at least at least 200 at least at least 200
and Reporting act?vit dgta (petak smapling psp (petak smapling | psp (petak smapling | psp (petak smapling | psp (petak smapling
y plot) is conducted in | plot) is conducted in | plot)is conducted in | plot) is conducted in | plot) is conducted in
through ground . - .
. Kutai Kartanegara Kutai Timur Kutai Barat and PPU and Paser Berau
thruthing
Mahulu
Imbrovin 10 percent of 20 percent of 10 percent of 30 percent of 30 percent of
emri)ssioniactor project areas with project areas with project areas with project areas with project areas with
R — annual emission annual emission annual emission annual emission annual emission
Permanentg reduction data reduction data reduction data reduction data reduction data
samoling Plots updated/ uploaded updated/ uploaded updated/ uploaded updated/ uploaded updated/ uploaded
pling in the MRV system in the MRV system in the MRV system in the MRV system in the MRV system
Developin 2 staff each agency 2 staff each agency 2 staff each agency 2 staff each agency 2 staff each agency
. Ping trained on MRV in trained on MRV in trained on MRV in trained on MRV in trained on MRV in
capacity on ER . o .
Kutai Kartanegara Kutai Timur Kutai Barat and PPU and Paser Berau
Measurement
Mahulu
Updating Satelite imagery on Satelite imagery on Satelite imagery on Satelite imagery on L
. . . . . Satelite imagery on
satellite imagery | ER Accounting Area ER Accounting Area ER Accounting Area ER Accounting Area .
. . . ER Accounting Area
of ER anayzed for Kutai anayzed for Kutai anayzed for Kutai anayzed for PPU anavzed for Paser
Accounting Area | Kartanegara Timur Barat and Mahulu and Paser ¥
. Develop sub- Develop sub- Develop sub-
De\{eloplng Sl national MMR De\{elop Sl national MMR national MMR De\{elop Ul
national MMR . . national MMR . . . . national MMR
- System (including Syt (el System (including System (including Sy Qe
e sIS) for Kutai v e SIS) for Kutai Barat | SIS) for PPU and 4 g
(including SIS) SIS) for Kutai Timur SIS) for Berau
Kartanegara and Mahulu Paser
- - at least 1 training on - .
Training on at least 1 training on | at least 1 training on MMR conducted in at least 1 training on | at least 1 training on
- MMR conducted in MMR conducted in . MMR conducted in MMR conducted in
MMR . . Kutai Barat and
Kutai Kartaneagra Kutai Timur PPU and Paser Berau
Mahulu
Implemen.tanon sub-national MMR sub-national MMR sub-national MMR sub-national MMR .
of sub-national . . . . sub-national MMR
. . developed for Kutai | developed for Kutai | developed for Kutai | developed for Kutai
MMR (including . developed for Berau
s1S) Kartanegara Timur Kartanegara Barat and Mahulu
Program Knowledge Knowledge 1 web-based 1 web-based 1 web-based 1 web-based 1 web-based
communicati management | Management database for Kutai database for Kutai database for Kutai database for PPU database for Berau
on database Timur developed developed




SUB-

COMPONENT KOMPONENT ACTIVITIES SUB-ACTIVITIES 2020 2021 2022 2023 2024
development Kartanegara Barat and Mahulu and Paser
and developed developed developed
maintenance
Developing 1 publication on ER 1 publication on ER 1 publication on ER
information, implementation in implementation in implementation in
education and East Kalimantan East Kalimantan East Kalimantan
communication
materials of ER
Program
implementation
for shared
learning
Information Establish and Website on ER Website on ER Website on ER Website on ER Website on ER
dissemination | maintain ER program is weekly program is weekly program is weekly program is weekly program is weekly
program updated updated updated updated updated
website
Dissemination of | Annual report on ER | Annual report on ER | Annual report on ER | Annual report on ER | Annual report on ER
information, program developed program developed program developed program developed program developed

education and
communication
materials of ER
Program
implementation
for shared
learning

and published

and published

and published

and published

and published




