
Sous Volet Progrès général

Projet par 
rapport aux 

ojectifs annuels
Suivi(Veuillez faire votre sélection 
dans le barême de notation)

Etapes  prévues

Progrès 
accumulé par 
rapport aux 
étapes

Objectif annuel 
attendu

Etapes vers 
la réalisation 
de l'objectif 
annuel

Elaboration et 
validation du Plan de 
travail annuel pour la 
mise en place des 
dispositifs nationaux 
de gestion de la 
REDD+

Un Plan de travail 
annuel a été 
élaboré et validé 

 Recrutement 
des experts 
de la 
Coordination 
Nationale 
REDD ;

 Recrutement des 
consultants (experts 
REDD et Bureaux 
d’étude) pour la mise 
en œuvre du RPP

 Un décret sur les 
organes de gestion 
de la REDD+ a été 
élaboré et est 
soumis à 
l’approbation du 
Conseil des 
Ministres ;

 Mise en  
place de la 
Plate-forme 
de la société 
civile (CACO-
REDD);

1a - National REDD+ 
Management Arrangements 
Purpose: setting-up national 
readiness management 
arrangements to manage and 
coordinate the REDD-plus 
readiness activities whilst 
mainstreaming REDD-plus into 
broader strategies
Assessment Criteria: (i) 
accountability and 
transparency; (ii) operating 
mandate and budget; (iiI) 
multi-sector coordination 
mechanisms and cross-sector 
collaboration; (iv) technical 
supervision capacity; (v) funds 
management capacity; (vi) 
feedback and grievance 
redress mechanism

Mettre en œuvre 
le Plan de travail 
annuel pour la 
mise en place des 
dispositifs 
nationaux de 
gestion de la 
REDD+ en 
République du 
Congo.

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



 La Coordination 
Nationale REDD a 
été mise en place ;

 Organisation 
des sessions 
pour 
l’élaboration 
du Plan de 
travail 
annuel, du 
décret sur les 
organes de 
gestion de la 
REDD+ ;

 La Plate-forme de 
la société civile 
(CACO-REDD) est 
mise en place;

Transmission 
du projet de 
décret REDD+ 
pour 
approbation 
du Conseil 
des 
Ministres ;

    
  

   
  

    
   

   
   

 
   

  
   

    
  
   

   
    

   
   

 

   
    

   
    

 
  

   
  

  



Les autres 
organes de gestion 
de la REDD sont 
en cours de mise 
en place (le 
Comité National 
REDD et les 12 
Comités 
Départementaux 
REDD).

 Préparation 
du processus 
d’organisatio
n des autres 
organes de 
gestion de la 
REDD sont en 
cours de mise 
en place (le 
Comité 
National 
REDD et les 
12 Comités 
Département
aux REDD).

Elaboration et 
validation du Plan de 
communication ;

Un Plan de 
communication a 
été élaboré et 
validé ;

Contribution 
au processus 
de 
recrutement 
du Consultant 
en 
communicatio
n

    
  

   
  

    
   

   
   

 
   

  
   

    
  
   

   
    

   
   

 

 1b – Consultation, 
Participation, and Outreach 
Purpose: broad consultation 
with and participation of key 
stakeholders for future REDD+ 
programs, to ensure 
participation of different social 
groups, transparency and 
accountability of decision-
making

   
   

    
   

   
   

    
   

   
    

   
    

 
  

   
  

  

Rendre disponible 
le Plan de 
communication Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



Production et 
validation des outils 
de communication ;

Des outils de 
communication 
ont été produits ;

Consultation 
des parties 
prenantes à 
Ouesso, 
Pointe-Noire 
et Kinkala

Production des 
émissions radio et TV 
et animations 
culturelles (sketch, 
théâtre) ;

Préparation 
et 
organisation 
de l’atelier de 
validation du 
Plan de 
communicatio
n

Appui à la mise en 
place et au 
fonctionnement  du 
fonds documentaire 
de la CN-REDD ;

Un appui a été 
apporté au fonds 
documentaire 

Validation et 
diffusion du 
Plan de 
communicatio
n

Organisation des 
campagnes de 
sensibilisation sur le 
processus REDD+ 
(sélection d’ONG, 
campagnes de 
sensibilisation)

Des ateliers de 
sensibilisation sur 
le processus 
REDD+ ont été 
organisés

Atelier de 
sensibilisatio
n des parties 
prenantes de 
Ouesso sur le 
processus 
REDD+ et le R-
PA 

    
   

   
     

    
   

    
   

  

Assessment Criteria: (i) 
participation and engagement 
of key stakeholders; (ii) 
consultation processes; (iii) 
information sharing and 
accessibility of information; 
(iv) implementation and public 
disclosure of consultation 
outcomes

  
   

Not Applicable 



Formation 
des acteurs de 
la société sur 
le concept 
Plate-Forme  
et la gestion 
des conflits 

Etude d'analyse, de
spatialisation et de
pondération des
causes de la
déforestation et de la
dégradation forestière

Les TDRs de toutes les
études sont validés et
lancement des études a
eu lieu. 

Elaboration et 
validation des 
TDRs de

(i) l’étude sur l’analyse,
la spatialisation et la
pondération des causes
de la déforestation et la
dégradation forestière
et sur l’analyse
approfondie des options
stratégiques de la
REDD+ est en cours de
rélisation.

l’étude sur
l’analyse, la
spatialisation et la
pondération des
causes de la
déforestation et la
dégradation 
forestière et sur
l’analyse 
approfondie des
options 
stratégiques de la
REDD+

Acquisition de
documentation pour
l'analyse

Les contrats sont en
cours de négociation
avec les bureaux
d’études chargés 
d’élaborer : 

Elaboration et
validation des
TDRs des  études : 

    
   

   
     

    
   

    
   

  

   
   

    
   

   
   

    
   

2a: Assessment of Land Use, 
Land Use Change Drivers, 
Forest Law, Policy and 
Governance
Purpose: identify key drivers 
of deforestation and/or forest 
degradation, as well as 
activities concerning 
conservation, sustainable 
forest management, and 
enhancement of forest carbon 
stocks
Assessment Criteria: (i) 
assessment and analysis; (ii) 
prioritization of direct and 
indirect drivers/barriers to 
forest enhancement; (iii) links 
between drivers/barriers and 
REDD+ activities; (iv) actions 
plans to address natural 
resource rights, land tenure, 
governance; (v) implications 
for forest law and policy

  
   

La construction d’un 
consensus sur les 
causes de la 
déforestation et de 
la dégradation 
forestière et 
conception d’un 
système 
d’encadrement et 
de suivi des projets 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



sur le
développement et
la conduite des
travaux 
techniques liés à
l’évaluation 
environnementale
, sociale,
stratégique ;

Analyse de la situation
en matière de
gouvernance pour la
REDD+ (étude sur
l'économie politique
de la REDD+; analyse
participative de la
gouvernance REDD+)

(i) l’étude sur le
développement et la
conduite des travaux
techniques liés à
l’évaluation 
environnementale, 
sociale, stratégique

sur l’étude de 
faisabilité d’un 
programme de 
réduction des 
émissions dues à 
la déforestation et 
à la dégradation 
dans les 
départements de 
la Sangha et de la 
Likouala ;

sur le recrutement
d’un consultant
pour le
développement 
d’une note de
concept et d’un
manuel de
directives et
procédures pour
les petites
subventions ;

     
    

    

    
    

    
  

  
   

    

   
    

    
   

    
   

    
    

    
   

    

   
   

   
   

  
  

  
 

  
    



Mise en place  d’un 
système 
d'encadrement & 
suivi des projets 
pilotes et 
d'expérimentations 
REDD+ ;

(ii) Les évaluations pour 
la sélection des bureaux 
d’étude chargé 
d’élaborer l’étude de 
faisabilité d’un 
programme de 
réduction des émissions 
dues à la déforestation 
et à la dégradation dans 
les départements de la 
Sangha et de la 
Likouala.

sur le recrutement
d’un expert
international pour
l’appui et conseil
technique au
développement 
des

projets pilotes
REDD+.

(iii) Les Fiches de projet 
pilotes en cours de 
validation.

Mise en place du Panel des 
experts pour l’élaboration 
des axes stratégiques de la 
REDD+ ;

Un Panel des 
experts a été mis 
en place

La mise en 
place du 
Panel des 
experts pour 
l’élaboration 
des axes 
stratégiques 
de la REDD+ ;

     
    

    

    
    

    
  

  
   

    

   
    

    
   

    
   

    
    

    
   

    

 2b: REDD+ Strategy Options
Purpose: Develop a set of 
policies and programs for 
addressing the drivers of 
deforestation and/or forest 
degradation
Assessment Criteria: (i) 
selection and prioritization of 
REDD+ strategy options; (ii) 
feasibility assessment; (iii) 
implications for strategy 
options on existing sectoral 
policies

   
   

   
   

  
  

  
 

  
    

Mettre en place 
la mouture 
préliminaire de 
la stratégie 
nationale REDD+ 
de la République 
du Congo.

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



 Proposition des axes 
stratégiques pour la 
consolidation de la 
stratégie nationale 
REDD+ ;

 Les axes 
stratégiques de la 
REDD+ ont été 
élaborés;

 la 
formulation 
des axes 
stratégiques 
pour la 
consolidation 
de la stratégie 
nationale 
REDD+ ;

 Réunions et consultations 
thématiques et 
sectorielles pour la 
consolidation de la 
mouture préliminaire de 
la stratégie nationale 
REDD+ ;

 Des réunions et 
consultations 
thématiques et 
sectorielles pour 
la consolidation 
de la mouture 
préliminaire de la 
stratégie nationale 
REDD+ ont 
démarrées.

 l’organisation 
des réunions 
et 
consultations 
thématiques 
et sectorielles 
pour la 
consolidation 
de la mouture 
préliminaire 
de la stratégie 
nationale 
REDD+ ;

Mise en cohérence de la 
stratégie nationale avec 
les orientations politiques 
du pays

Consolidation de la 
stratégie nationale REDD+ 
(mouture préliminaire)

 Organisation des ateliers 
de validation de la 
stratégie nationale

    
     

    
    

   

   
    

    
   

   
    

p

   
  

  
  

  
   
 



 Production de la mouture 
finale de la stratégie 
nationale REDD+

Développement  du   
cadre  légal  et  
institutionnel  de la 
mise  en œuvre

Compilation   et  
analyse  des  
textes  juridiques 
existants ;

Avoir  les 
prémices du : 

Proposition  
des éléments  
du cadre  légal  
et  
institutionnel ;

 cadre légal  et  
institutionnel  
sur la  REDD+ ;

Conduite  d’études   
juridiques 
spécifiques 

Contribution  à 
l’amélioration   du  
cadre juridique  
existant ;

plan   de  partage   
des  avantages ;

Etude  sur  
l’identification  
de la  notion  
de propriété  
privée des 
biens  dans les  
textes 
juridiques 
existants ;

Lancement  des 
études juridiques 
spécifiques

 système   de  
suivi  des 
activités ;

Mise  en place  du 
registre  national 

Contribution à 
la révision du 
code  forestier    
pour la prise en 
compte du 
mécanisme 
REDD+ ; 

    
     

    
    

   

   
    

    
   

   
    

2c: Implementation 
Framework 
Purpose: Set out credible and 
transparent institutional, 
economic, legal and 
governance arrangements 
necessary to implement 
REDD+ strategy options
Assessment Criteria: (i) 
adoption and implementation 
of legislation/regulations; (ii) 
guidelines for implementation; 
(iii) benefit sharing 
mechanism; (iv) national 
REDD+ registry and system 
monitoring REDD+ activities

   
  

  
  

  
   
 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



La négociation du 
contrat pour le 
recrutement  de la 
mission  
d’assistance  
technique  pour le 
développement  
du  cadre  de mise  
en œuvre du 
mécanisme  
REDD+

Finalisation du 
recrutement de 
la mission 
d’assistance 
technique  pour 
le 
développement  
du  cadre  de 
mise en œuvre ;

Mise  en place  du 
plan  de partage  des  
avantages

est en cours. Contribution à 
la révision  de 
la loi  sur  la  
protection  de 
l’environnemen
t   pour la prise 
en compte du 
mécanisme 
REDD+ ;

Mise  en   place  du   
système  de suivi  des 
activités REDD+

Analyse  du  
statut juridique  
du carbone  
forestier ;

Lancement du 
processus de 
recrutement de 
la mission 
d’assistance 
technique  pour 
le 
développement  
du  cadre  de 
mise en œuvre ;  

  
 

     
  

   
  

   
  

   
   

   
   

   
   

    
  



Analyse des 
sauvegardes 
nationales et 
internationales;

Projet des 
sauvegardes 
nationales en 
cours 
d’élaboration;

Recherche et 
exploitation 
documentaire
s ; Voyage 
d’échange à 
Kinshasa (RD
C);

Proposition des 
mesures 
d’atténuation/de 
mitigation en 
fonction des impacts;

La procédure de 
recrutement  d’un 
cabinet d’étude 
devant conduire 
les travaux 
techniques sur 
l’évaluation 
environnementale
, sociale et 
stratégique est en 
cours. 

 Participation 
à l’atelier sur 
le SESA à 
Kinshasa;

Recrutement  d’un 
cabinet d’étude pour 
conduire les travaux 
techniques sur 
l’évaluation 
environnementale 
sociale et stratégie

 Contacts avec 
les ministères 
connexes 
(Mines, 
Transport, 
Agriculture, 
Affaires 
foncières, 
Travaux 
publics, 
Environneme
nt) ;

 Consultation 
avec les 
populations 
autochtones.

2d: Social and Environmental 
Impacts
Purpose: Ensure compliance 
with the Common Approach 
and prepare a country specific 
Environmental and Social 
Management Framework 
(ESMF)
Assessment Criteria: (i)) 
analysis of social and 
environmental safeguard 
issues; (ii) REDD+ strategy 
design with respect to 
impacts; (iii) Environmental 
and Social Management 
Framework

Mettre en place 
une première 
mouture des 
sauvegardes 
nationales et le 
cadre de gestion 
environnemental
e et sociale ;

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



 Elaboration du 
protocole technique 
pour la mise en place 
du niveau de référence

 Elaboration du 
protocole 
technique pour la 
mise en place du 
niveau de 
référence

 L’organisation 
des réunions 
techniques ;

 Mise en place d’une 
expertise de haut 
niveau ou des pôles 
d’excellence pour la 
consolidation de la 
base de données du 
niveau de référence 
nationale et la mise en 
cohérence du scénario 
de référence nationale 
de la REDD+

- Mise en place 
d’une expertise de 
haut niveau ou 
des pôles 
d’excellence pour 
la consolidation 
de la base de 
données du 
niveau de 
référence 
nationale et la 
mise en cohérence 
du scénario de 
référence 
nationale de la 
REDD+

Sensibilisation 
des 
enseignants 
chercheurs et 
étudiants des 
Universités sur 
les enjeux de la 
REDD+ et la 
nécessité de 
leur 
implication au 
processus

- Elaboration des 
premiers scénarii de 
référence REDD+ pour 
la République du Congo

 L’adhésion des  
enseignants 
chercheurs et 
étudiants des 
Universités au 
processus 
REDD+

Elaborer le 
protocole 
technique pour la 
mise en place du 
niveau de 
référence

    

   
    

     
   

  

   
    

  
    
    

   
   

   
  

  
 

   
   

   



 Organisation des 
ateliers de validation 
du niveau et du 
scénario  de référence 
de la République du 
Congo

 La mise en 
place des 
cellules 
modélisation 
constituées des 
experts de haut 
niveau (pôles 
d’excellence 
pour la 
consolidation 
de la base de 
données du 
niveau de 
référence 
nationale et la 
mise en 
cohérence du 
scénario de 
référence 
nationale de la 
REDD+)

 Evaluation externe de 
la qualité (QA/QC) du 
niveau de référence et 
du scénario de 
référence national

Elaboration et validation 
du Plan d’action pour la 
mise en place du système 
MRV

Un Plan d’action 
MRV a été élaboré 
et validé ;

 Le démarrage 
des travaux 
des 
inventaires 
forestiers 
nationaux

  
 
   

    
  

Mettre en place 
des bases de 
gestion du 
système national 
MRV en Rép. du 
Congo.

 4a: National Forest 
Monitoring System
Purpose: Design and develop 
an operational forest 
monitoring system and 
describe the approach to 
enhance the system over time

   
   

   
    

  
  

Significant progress 

Progressing well, further development 

Further development required 



 Lancement des études de 
base sur les causes de 
Déforestation et 
Dégradation.

- La Cellule MRV 
du CNIAF a été 
mise en place

 Le 
renforcement 
des capacités 
des équipes 
MRV en SIG et 
Télédétection

 Mise en place des Cellules 
MRV ;

- L’outil technique 
est acquis

 Elaboration 
du Plan 
d’action 
MRV ;

 Renforcement des 
capacités de l’équipe MRV

-Des études de 
base sur la 
Déforestation et la 
Dégradation 
forestière sont 
lancées

 Mise en place 
de la Cellule 
MRV du 
CNIAF ;

  Validation de la 
définition nationale de la 
forêt

- L’atelier de 
validation de la 
définition de la 
forêt est en cours 
de préparation.

Acquisition 
des outils 
techniques 

  Production des cartes de 
référence

- Des ateliers de 
sensibilisation sur 
le MRV

 Lancement 
des études de 
base sur la 
Déforestation 
et la 
Dégradation

   
   

  
  

    

    
 

    
   

   
    

enhance the system over time
Assessment Criteria: (i) 
documentation of monitoring 
approach; (ii) demonstration 
of early implementation; (iii) 
institutional arrangements 
and capacities- Forests

Not yet demonstrating progress 

Not Applicable 



 Acquisition matériel 
techniques (GPS, etc)

 Préparation 
de l’atelier de 
validation de 
la définition 
de la forêt - 
Organisation 
des ateliers 
sur le MRV

 Finalisation de 
l’inventaire forestier 
national

 Compilation des données 
d’inventaire 
d’aménagement 
 Identification des 
paramètres d’estimation 
de la biomasse et les 
facteurs d’émissions 

 Évaluation des stocks de 
biomasse et les stocks de 
carbone ;
 Ateliers (consultation et 
validation)
Organisation des 
ateliers de 
sensibilisation sur 
les avantages 
multiples, les autres 
impacts, la 
gouvernance et les 
sauvegardes de la 
REDD+

 Finalisation du 
processus de 
recrutement du 
bureau d’études 
pour développer 
et conduire les 
travaux 
techniques liés au 
SESA

Recherche et 
exploitation 
documentaire
s ; Voyage 
d’échange à 
Kinshasa (RD
C);

   
   

  
  

    

Mettre en place 
une première 
mouture des 
sauvegardes 
nationales et le 
cadre de gestion 
environnemental
e et sociale ;

    
 

    
   

   
    
    

   
   

   
    

  
  

4b: Information System for 
Multiple Benefits, Other 
Impacts, Governance, and 
Safeguards
Purpose: Specify the non-
carbon aspects prioritized for 
monitoring by the country
Assessment Criteria: (i) 
identification of relevant non-
carbon aspects  and social and 

   
   
   
  

   

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 



Réalisation des 
études sur les études 
sur le SESA

Mise en place d’un 
protocole 
technique pour la 
finalisation des 
sauvegardes 
sociales et 
environnementale
s du processus de 
la REDD+ au 
Congo

Participation 
à l’atelier sur 
le SESA à 
Kinshasa;

Mise en place des 
sauvegardes sociales 
et 
environnementales 
du processus de la 
REDD+ au Congo

Contacts avec 
les ministères 
connexes 
(Mines, 
Transport, 
Agriculture, 
Affaires 
foncières, 
Travaux 
publics, 
Environneme
nt) ;

 Consultation 
avec les 
populations 
autochtones.

   
  

  
 

   
   

   

    
   
   

   
    

   
   

   
carbon aspects, and social and 
environmental issues; (ii) 
monitoring, reporting and 
information sharing; (iii) 
Institutional arrangements 
and capacities – Safeguards

 pp  
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Q1

A1

Q2

Progress:
A2

Q3 Key Achievements with focus on higher level results:

A3

Q4 Important issues /problems that arose during the reporting period:

A4

Q5

A5

l'accord  de  don    signé  entre  la  Banque  Mondiale  et   la République   du  Congo  dans  le  cadre  de l'appui   à  la  mise  en  
oeuvre   du  plan   de  prépration    à  la  REDD+    s'élève  à  3, 400 000  millions  de dollars .  Ce  montant  finance  les  activités 
relatives  à   l'élaboration  de la stratégie  nationale , les  sauvergardes  nationales, le  niveau    de  référence,  le  financement   
de  la  gestion quotidienne  de  la  coordination  nationale REDD.

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important issues/problems that arose during 
the reporting period. Highlights of next steps in following period  -- key bullets only 

Au cours de la période couverte par le rapport, des progrès substantiels ont été réalisés. Il s’agit notamment de :
- L’aboutissement des négociations pour la mise en œuvre du don de 4 millions de dollars US avec le programme ONU-REDD ;
- Le lancement officiel du programme ONU-REDD en lien avec le R-PP approuvé par le Comité des Participants du FCPF en Juin 
2010 ;
- La synergie du Programme de travail et budget du FCPF et celui de l’ONU-REDD, pour la mise en œuvre du R-PP de la 
République du Congo ;

Au stade actuel de la mise en œuvre du R-PP, la République du Congo a déjà réalisé :
- La mise en place de la Coordination Nationale REDD ;
- La stratégie (communication) et le plan de communication du processus REDD+ ;
- Les termes de références de toutes les études retenues dans le R-PP
- Ateliers de sensibilisation à la REDD+ auprès de toutes les parties prenantes (pouvoirs publics, société civile, universitaires, 

Pendant  la  période   couverte  par  le  rapport   les   difficultés  suiivantes ont  été   recensées :  difficultés  administratives   et  
financières ; déficit  des  capacités  techniques et d'expertise nationale; difficultés  à  attirer  l'expertise internationale

La République du Congo s’active à mobiliser les dix (10) millions de dollars destinés à la mise en œuvre des projets pilotes. Ce 
qui permettra de rendre plus effective l’implication des parties prenantes dans les activités éducatives de terrain, à travers les 
projets pilotes REDD+, destinés à lutter contre la pauvreté sur la base des solutions alternatives à la déforestation et à la 
dégradation des forêts. 

1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.
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3.  MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

Q3.1

A3.1

Q3.1.1 National Forest Reference Emission Level (REL)/Reference Level (RL) defin:ne s'applique  pas
A3.1.1
Q3.1.2 Number of tons reduced during the reporting period as compared to REL/RL: 
A3.1.2

Q3.1.3 Source: <Select> Amount Provided:
A3.1.3.1 free text A3.1.4.1 Currency
A3.1.3.2 free text A3.1.4.2 Currency
A3.1.3.3 free text A3.1.4.3 Currency

Source: <Select> Amount Provided:
Currency
Currency
Currency
Currency
Currency

-         1 projet de décret : le décret portant
création, organisation et fonctionnement des #

Number of policy reforms during the reporting period that are: <Select from dropdown list>

The section below should provide qualitative and quantitative data on the progress towards expected results along the following 
subsections. Information is to be provided cumulatively. If the information requested is not available or not relevant at the time of the 
reporting, mention “does not apply – n/a”.

3.1  PROGRESS AT THE IMPACT LEVEL (if any data available)

Le  processus  REDD+  est  bien géré  et  pleinement prticipatif  :  la  fréquence   des  réunions  des  organes  de  gestion  et  de  consultati                                                             

Please provide here any quantitative and qualitative information, if available on the following criteria/indicators.

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country during the reporting period as 
compared to the measured REL/RL, if any :

Amount of non-FCPF investments received under R-PP process:

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral donors, private sector), if relevant:

Please describe the process of engagement and consultation implemented, including describing the level of participation and engagement for the 
following stakeholder categories: Government Agencies, Indigenous Peoples, Other forest-dependent peoples, Women, Youth, Civil Society 
Organizations, Private Entities, Donors, and Others

Level of multi-stakeholder participation and engagement in decision making processes related to emission reductions and forest 
resource management:

Nb. and type of policy reforms  underway  or completed complying to REDD+ standards, if any (FCPF M&E Framework Indicator I.3.B.):

Dans le cadre du processus REDD+ en République du Congo, des Points Focaux REDD+ ont été désignés dans les entités publiques 
(Ministères) ; la société civile s’est organisée autour de CACO-REDD (une plate forme de concertation regroupant les multi-acteurs des 
organisations de la société civile y compris les organisations des populations locales et  autochtones ; Le secteur privé s’est organisé 
autour d’une plate forme commune  dénommée « UNICONGO ».
Sur la base des acquis de la phase d’élaboration du R-PP, qui s’est inspirée du processus de consultation relatif à la préparation du 
Document stratégique de réduction de la pauvreté (DSRP) et du processus AVP/FLEGT  les parties prenantes ont toujours été largement 
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-          1 avant-projet de loi : la loi sur la forêt ; #
         1 projet de loi : la loi sur la protection de

l’environnement ; #
         2 projets de formulation des politiques : la

proposition de la politique forestière et la #

#

#

#
Please describe these policy reforms:

3.2.1. REDD Readiness Progress

OUTCOME LEVEL

OUTPUT LEVEL

Support from FCPF (Yes/No)

yes

yes

yes

yes
yes
yes

yes

no

no

Please describe the current R-PP implementation 

3. Reference Emissions Level/Reference Levels

4a. National Forest Monitoring System
4b. Information System for Multiple Benefits, Other Impacts, 
Governance, and Safeguards

% Completed:

Level of implementation of R-PP as a whole: 

Component 4. Monitoring Systems for Forests and Safeguards

Component 2. REDD+ Strategy Preparation

Au cours de la période allant de Janvier à Juin 2013, des progrès substantiels ont été réalisés. Il s’agit notamment de :
- L’aboutissement des négociations pour la mise en œuvre du don de 4 millions de dollars US avec le programme ONU-REDD ;
- Le lancement officiel du programme ONU-REDD en lien avec le R-PP approuvé par le Comité des Participants du FCPF en Juin 2010 ;
- La synergie du Programme de travail et budget du FCPF et celui de l’ONU-REDD, pour la mise en œuvre du R-PP de la République du Congo ;
 La traduction du R PP en  langues locales  Kituba  et  Lingala ;

2d. Social and Environmental Impacts

3.2  PROGRESS AT THE OUTPUT and OUTCOME LEVEL (if any data available)

Au cours de la période couvrant le rapport  , des progrès substantiels ont été réalisés. Il s’agit notamment de :
- L’aboutissement des négociations pour la mise en œuvre du don de 4 millions de dollars US avec le programme ONU-REDD ;
- Le lancement officiel du programme ONU-REDD en lien avec le R-PP approuvé par le Comité des Participants du FCPF en Juin 2010 ;
- La synergie du Programme de travail et budget du FCPF et celui de l’ONU-REDD, pour la mise en œuvre du R-PP de la République du Congo ;
- La traduction du R-PP en  langues locales  Kituba  et  Lingala ;
- L’élaboration de la stratégie de communication et du plan  de communication  du  Processus  REDD+  en  République  du Congo ;
 L’organisation des ateliers avec les parties prenantes  Il s’agit notamment des ateliers avec le secteur privé  les ONG  les populations locales et 

Component 3. REL/RL

As a synthesis of the following output level assessments, please briefly describe here the progress made during the reporting period in 
developing the country Readiness Package (FCPF M&E Framework Indicator 1.A.) :

Briefly describe progress made during the reporting period in developing the country Readiness Package:

Please indicate which of your country R-PP components and sub-components have received support from FCPF through the Readiness 
Preparation Grant (>3.4 million USD)

Component 1. Readiness Organization and Consultation
Component

1a. National REDD+ Management Arrangements

1b. Consultation, Participation, and Outreach

2a. Assessment of Land Use, Land Use Change Drivers, Forest Law, 
Policy and Governance
2b. REDD+ Strategy Options
2c. Implementation Framework
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Planned Milestones: Tracking:

Organisation de la préparation et consultation 
• Dispositifs nationaux de gestion de la REDD

• Consultation, participation et sensibilisation

• Evaluation de l’utilisation des terres, des facteur                

2

Level of Achievement:

Au stade actuel de la mise en œuvre du R-PP, la République du Congo a déjà réalisé :
- La mise en place de la Coordination Nationale REDD ;
- La stratégie (communication) et le plan de communication du processus REDD+ ;
- Les termes de références de toutes les études retenues dans le R-PP
- Ateliers de sensibilisation à la REDD+ auprès de toutes les parties prenantes (pouvoirs publics, société civile, universitaires, etc.)

La Coordination Nationale REDD, en collaboration avec les autres parties prenantes au processus REDD, s’active maintenant à réaliser l’ensemble 
des études retenues dans le R-PP et mettre en place :
- La stratégie nationale REDD+,
- Le cadre juridique adapté à la REDD+,
- Les sauvegardes sociales et environnementales ;
- Les projets pilotes REDD+ ;
- Le protocole technique pour la construction du niveau de référence et du  scénario de référence ;
- Le protocole technique pour la mise en place du Système National MRV et le suivi des autres bénéfices

                 DD des Ministères sont fonction                  

                       x organes nationaux impliqués                       

• Les TDRs de toutes les 
études sont validés. 

Les contrats sont en cours de 
négociation avec les bureaux 
d’études chargés  d’élaborer 
: (i) l’étude sur l’analyse, la 

spatialisation et la 

Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant (>3.8 million USD) (FCPF M&E 
Framework 1.3b ):

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 



REDD + ANNUAL COUNTRY PROGRESS REPORTING

Page 1 of 1

Select Actual 
Disbursement Rate Tracking

10%

3

Select Actual 
Disbursement Rate Tracking

70%

2

RF Grant - actual disbursement 
rate compared to planned 
disbursement rate

Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage: 

Disbursement rate of Total R-PP Budget in percentage: 

R-PP Budget - disbursement rate v 
planned disbursement rate

3.2.1. CONTINUED Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in % 

RF Grant - disbursement rate compared to planned disbursement rate

Up to 10% variance with plans 

Between 10 and  25% variance 

Between 25 and 40% variance 

More than 40% variance 

Not Applicable 

Up to 10% variance with plans 

Between 10 and 25% variance 

Between 25 and 40% variance 

More than 40% variance 

Not Applicable 
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2

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target Achievements of the Annual Target

-Elaboration et validation du 
Plan de travail annuel pour la 

      
travail annuel pour la mise 
en place des dispositifs 

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
1

-Appui à la mise en place et au 
fonctionnement  du fonds 

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target

4

4

1

2

4

Overall Progress Progress Against Annual Targets

1a - National REDD+ Management 
Arrangements 
Purpose: setting-up national readiness 
management arrangements to manage 
and coordinate the REDD-plus readiness 
activities whilst mainstreaming REDD-plus 
into broader strategies
Assessment Criteria: (i) accountability and 
transparency; (ii) operating mandate and 
budget; (iiI) multi-sector coordination 
mechanisms and cross-sector 
collaboration; (iv) technical supervision 
capacity; (v) funds management capacity; 
(vi) feedback and grievance redress 
mechanism

Overall Progress Progress Against Annual Targets

 1b – Consultation, Participation, and 
Outreach 
Purpose: broad consultation with and 
participation of key stakeholders for future 
REDD+ programs, to ensure participation 
of different social groups, transparency 
and accountability of decision-making
Assessment Criteria: (i) participation and 
engagement of key stakeholders; (ii) 
consultation processes; (iii) information 
sharing and accessibility of information; 
(iv) implementation and public disclosure 
of consultation outcomes

Overall Progress Progress Against Annual Targets

2a: Assessment of Land Use, Land Use 
Change Drivers, Forest Law, Policy and 
Governance
Purpose: identify key drivers of 
deforestation and/or forest degradation, as 
well as activities concerning conservation, 
sustainable forest management, and 
enhancement of forest carbon stocks
Assessment Criteria: (i) assessment and 
analysis; (ii) prioritization of direct and 
indirect drivers/barriers to forest 
enhancement; (iii) links between 
drivers/barriers and REDD+ activities; (iv) 
actions plans to address natural resource 
rights, land tenure, governance; (v) 
implications for forest law and policy

3.2.1. REDD Progress Levels - Continued

Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant Agreement, and, if applicable, on their Supplementary Grant 
Agreement (additional grant of up to $5 million). Under their Preparation Readiness Grant Agreement (>3.4 million USD), Countries should provide data on (i) the support to the Coordination of the REDD+ 
Readiness Process and Multi-Stakeholder Consultations; (ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+
  
The level of achievement of planned milestones according to the Readiness grant will be summarized through progress scores related to the synthesis of an overall achievement. This is qualitatively expressed 
with a four-color ‘traffic light’ scale and then explained.  In case the assessment is not applicable,  “Non Applicable” can be selected. 

The level of achievement of planned milestones per R-PP component should be self-assessed and reported,  as well as summarized through progress scores related to the synthesis of this overall achievement, 
qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be selected. This ‘traffic light’ scale is based on 
the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness preparations progress with the core 
aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

Tracking

Sub-Component 1a Tracking*

Sub-Component 1b

Sub-Component 2a Tracking

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
4

0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
4

0

0

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
3

0

0

0

0

0

0

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
5

0

0

0

Progress Against Annual Targets

2c: Implementation Framework 
Purpose: Set out credible and transparent 
institutional, economic, legal and 
governance arrangements necessary to 
implement REDD+ strategy options
Assessment Criteria: (i) adoption and 
implementation of legislation/regulations; 
(ii) guidelines for implementation; (iii) 
benefit sharing mechanism; (iv) national 
REDD+ registry and system monitoring 
REDD+ activities

Sub-Component 4a

Component 3

Sub-Component 2d

Sub-Component 2c

3

4

5

Overall Progress Progress Against Annual Targets

 2b: REDD+ Strategy Options
Purpose: Develop a set of policies and 
programs for addressing the drivers of 
deforestation and/or forest degradation
Assessment Criteria: (i) selection and 
prioritization of REDD+ strategy options; 
(ii) feasibility assessment; (iii) implications 
for strategy options on existing sectoral 
policies

2d: Social and Environmental Impacts
Purpose: Ensure compliance with the 
Common Approach and prepare a country 
specific Environmental and Social 
Management Framework (ESMF)
Assessment Criteria: (i)) analysis of social 
and environmental safeguard issues; (ii) 
REDD+ strategy design with respect to 
impacts; (iii) Environmental and Social 
Management Framework

Overall Progress Progress Against Annual Targets

R-PP Component 3 - Reference Emissions 
Level/Reference Levels
Purpose: Development of the general 
approach to establish a REL/RL
Assessment Criteria: (i) demonstration of 
methodology; (ii) use of historical data, 
and adjusted for national circumstances; 
(iii) technical feasibility of the 
methodological approach, and consistency 
with UNFCCC/IPCC guidance and guidelines

Overall Progress Progress Against Annual Targets

Overall Progress Progress Against Annual Targets

Overall Progress

 4a: National Forest Monitoring System
Purpose: Design and develop an 
operational forest monitoring system and 
describe the approach to enhance the 
system over time
Assessment Criteria: (i) documentation of 

     
    

   

4

Sub-Component 2b Tracking

Tracking

Tracking

Tracking

Tracking

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 
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0

0

0

0

#REF!

0

0

Planned Milestones
Cumulative Progress 
Towards Milestones

Expected Annual 
Target

Achievements of the Annual Target
4

0

0

0

5

     
     

     
      

  
  ( )   

monitoring approach; (ii) demonstration of 
early implementation; (iii) institutional 
arrangements and capacities- Forests

*This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework,  The R-Package assessment  criteria are included to assist countries identify, plan and track their readiness 
preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework.

4b: Information System for Multiple 
Benefits, Other Impacts, Governance, and 
Safeguards
Purpose: Specify the non-carbon aspects 
prioritized for monitoring by the country
Assessment Criteria: (i) identification of 
relevant non-carbon aspects, and social 
and environmental issues; (ii) monitoring, 
reporting and information sharing; (iii) 
Institutional arrangements and capacities – 
Safeguards

Overall Progress Progress Against Annual Targets
Tracking

4

Sub-Component 4b

Significant progress 

Progressing well, further development 
required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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OUTCOME LEVEL

Currency

OUTPUT LEVEL

#:

# of men  # of women

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities and to conserve 
biodiversity within the approach to REDD+

As a synthesis of the following output level assessments, please describe indicators related to biodiversity 
conservation and forest community livelihood development included in the ER Program if relevant (FCPF M&E 
Framework indicator 3.A.):

Amount provided:

Please describe how these funds 
target biodiversity and forest 
community livelihood 
development:

Free Text

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if relevant (FCPF 
M&E Framework Indicator 3.B.): 

Examples of inherent social and biodiversity benefits of REDD+: 

Free text

Number of examples of actions where Ips, CSOs, and local communities participate actively, if relevant (FCPF 
M&E Framework 3.2.a.): 

Please describe these actions on enhanced livelihoods and BD conservation, and restoration 
where Ips, CSO, and local communities participate actively:

Number of IPs, REDD Country CSO representatives (men/women) having been successfully trained by FCPF 
training programs (FCPF M&E Framework 3.1.b.): 

Please list the 
training(s) 

conducted:

Duration (#of 
days)

# of participants
Rating
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Free text

5

Yes/No: 

Yes no

Yes/No: 
Yes no

Yes/No: 
Yes no

3.2.4 Knowledge Sharing

Frequency: Rating

Please describe these activities aiming at conserving biodiversity:  

Frequency of meetings of stakeholder engagement platforms (FCPF M&E Framework 3.2.a.):  

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at maintaining or enhancing livelihoods of local communities (FCPF M&E 
Framework 3.2.b.):  

Please describe these activities aiming at maintaining or enhancing livelihoods of local 
communities:  
Free text

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) and/or ER 
Program include activities aiming at conserving biodiversity (FCPF M&E Framework 3.2.c.)?

Please describe these activities aiming at conserving biodiversity:  
Free text

Does your country R-Package and/or ER Program include SESA, an operational Grievance Mechanism, and an 

5

Free text

Has your country developed and published REDD+ knowledge products with FCPF support?

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Yes/No: 

1
2
3
4
…

Overall number by 
product:

Yes/No # Men # Women
Yes/No
Yes/No
Yes/No
Yes/No

If yes, please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Yes/No

How many people have been reached by these knowledge products, if any?
Please provide a list of the published REDD+ knowledge products if any, during the 
reporting period:

Have some experts of your country participated in any South-South learning activities? If yes, how many? 
List the South-South 

Knowledge Product 4:

# of Men
# of Women

# Total People Reached
# of Men

# of Women

Knowledge Product 1:

Knowledge Product 2:

# of Women
Knowledge Product 3:

# Total People Reached

# Total People Reached
# of Men

# of Women

# Total People Reached
# of Men
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OUTCOME LEVEL

Tracking

Tracking

Tracking

OUTPUT LEVEL

3.2.2. Key Elements of performance based payment systems for emission reductions generated from REDD+ activities

As a synthesis of the following output level assessments, please briefly specify:

Are carbon accounting, programmatic elements and pricing operating as planned in your pilot, if relevant? 

1

Is the benefit sharing scheme being implemented according to plans within your pilot, if relevant? 

1

Percentage and/or amount of monetary benefits shared with beneficiaries in approved pilot, if relevant? 

3

As a synthesis of the following output level assessments  please briefly specify:

Free text

Free text

Free text

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development required 

Further development required 

Not yet demonstrating progress 

Not Applicable 

Significant progress 

Progressing well, further development 

Further development required 

Not yet demonstrating progress 

Not Applicable 
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Yes/No
Yes/No

Yes/No
Yes/No

Date format: <Select>

Date: Amount provided: Currency

Date: Amount provided: Currency

Date: Amount provided: Currency

mm/dd/yyyyy

Amount and date of disbursements for ER Program according to plans, if relevant:

Free Text

Has your country signed an ERPA?

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 

Please briefly describe the content of this ERPA:

Free Text

Please briefly describe the content of these early ideas or ER-Program:

As a synthesis of the following output level assessments, please briefly specify:

Has your country submitted early ideas or ER-Program to the Carbon Fund and or others? 
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Issue, Challenge, Risk

4. Issues Challenges and Risks



This section should present any problems, difficulties or constraints faced by the country in making progress towards the intended REDD+ 
results (outputs, outcomes and possible impacts), the main causes and their expected effect on the work plan. Actions that have been 
taken to overcome or manage these constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as 
a separate point, along with associated proposed changes in work planning for the next six month/year to address it, as relevant.

5. Main Lessons Learned

This section should be used to provide information on important lessons learnt since the beginning of the readiness process. As this is a 
semi-annual report, it is expected that this section will be fairly substantial, making reference to different lessons learning documents, 
and/or events developed and dealing with issues of particular interest with respect to readiness of carbon funding under REDD+. 

Free text

Actions to overcome, Adjustments to plan
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