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1. GENERAL INTRODUCTION

Introduction to the report, its main purpose and sections. Short description of FCPF support in country.

This progress report been developed on the basis of Nepal’s Monitoring and Evaluation Framework,
which follows FCPF Monitoring and Evaluation Framework, its logical framework and PMF, so as to
facilitate and systematize the data analysis. It provides progress details cumulatively since the R-PP
implementation in 2010 and annually from September 2012 to June, 2015. It is believed that the
reporting will provide the FMT with indications of REDD+ countries’ progress towards the achievement
of their readiness activities and the implementation of their ER programs overtime, in a way that data
are easily consolidated and provide indications on the level of achievement of the FCPF output, outcome
and impact indicators as defined in the FCPF M&E Framework.

This country report draws upon the Nepal M &E system for REDD + (component 6 of R-PP), and also
builds on the structure and content of the R-PP template version 6 and its guidelines, and the R-Package
Assessment Framework. A sample of assessed R-PPs and their Component 6 on M&E Framework and a
sample of national Readiness Progress Fact Sheets have been reviewed as part of the development of
this country reporting framework.

The report describes progresses in both FCPF supported and non-FCPF supported activities. Since FCPF
grant was most secured and certain, it was planned to invest in most technical work that requires
international consulting services such as for REL, MRV, SESA, and implementation framework. The
funding from other bilateral partners was not secured formally, so their expected support was planned
for consultation and outreach, which is very much related to other forest development projects under
ODA funding. Therefore, it was expected from bilateral donors such as USAID, DFID/SDC, Finland, and
Japanese government to support Nepal’s REDD readiness activities other than planned for FCPF.

2. SUMMARY OF REPORT

Summary of progress, key achievements with a focus on higher level results and important
issues/problems that arose during the reporting period. Highlights of next steps in following period (key
bullets only)

Three big studies under the FCPF grant — REL, MRV and SESA — have been started, and are expected to be
complete by the first quarter of 2014. Initially all the activities and analytical studies were planned to be
accomplished by the end of 2013. However, mainly due to inadequate financial support for capacity
building by bi-lateral donors (mainly from Multi Stakeholder Forestry Program), and understaffing and
high turnover of REDD Cell staff including the chief, Nepal could not demonstrate full readiness for
REDD+ within the original timeline. Also, out of the total FCPF grant for REDD+ readiness, about US$1.7
million is remaining. It is expected that by the end of June 2015 all the activities which were envisioned
in the R-PP will be accomplished and Nepal will be ready for REDD+ implementation.

Now, the REDD Cell has fully fledged of staffing, with enhanced capacity and confidence of the staff to
take leadership in REDD+ readiness processes. Hence, Government of Nepal is requesting the World
Bank to extend the FCPF Readiness Fund Grant Agreement for 18 months (from January 2014 to June
2015) primarily for two reasons. First, to complete already ongoing studies under REDD+ Readiness, and
second, to develop performance based REDD+ program at jurisdiction based subnational level to access
potential opportunity under FCPF Carbon Fund. During the extended period of REDD+ Readiness, REDD



Cell will conduct studies and activities towards achieving REDD+ readiness at national level and
developing performance based piloting for the FCPF Carbon Fund in Terai Arc Landscape.

3. MAIN ACHIEVEMENTS AND RESULTS DURING THE PERIOD

The section below should provide qualitative and quantitative data on the progress towards expected
results along the following subsections. Information is to be provided cumulatively. If the information
requested is not available or not relevant at the time of the reporting, mention “does not apply —n/a”.

- Procurement of services from three international companies to develop REL, MRV and SESA has
been finalized, and the work has been commenced.

- MRV and SESA are almost complete (final report awaiting). REL will be completed by June 2014.

- Agreements have been signed for the studies on political economy of land use change and
Computer General Equilibrium Modeling to forecast future rates of deforestation and forest
degradation. The contract on first study was won by Face the Future Joint Venture, and
Arbonaut Joint Venture.

- Technical proposals are being evaluated to develop national REDD+ strategy.

- Consultation and outreach to multi stakeholders have increased in the last few months

- Nepal's ER-PIN has been selected by the CF participants.

- Work plan and ToRs for the next 18 months of readiness preparation activities has been
finalized.

3.1 PROGRESS AT THE IMPACT LEVEL (if any data available)

Please provide here any quantitative and qualitative information, if available on the following
criteria/indicators.
Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country
during the reporting period as compared to the measured REL/RL, if any

(FCPF M&E Framework Indicator I.2.B; Nepal PMF Indicators 3.a.2.i and 12):

National Forest Reference Emission Level (REL)/Reference Level (RL) defined: n/a

Number of tons reduced during the reporting period as compared to REL/RL: n/a

Amount of non-FCPF investments pledged under R-PP process

(FCPF M&E Framework Indicator I.4.A;Nepal PMF indicator 5.a.1.ii):

Source: USAID Amount provided: US$965,000
Source: DFID/SDC Amount provided: US$ 491,000
Source: Finland Government Amount provided: US$ 360,000
Source: Japan Government Amount provided: US$ 2,000
Source: Amount provided:

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral

donors, private sector), if relevant (FCPF M&E Framework Indicator 1.4.A; Nepal PMF indicator 13.3):

Source: n/a Amount provided: n/a




Source: Amount provided:

Level of multi-stakeholder participation and engagement in decision making processes related to

emission reductions and forest resource management (FCPF M&E Framework Indicator I.5.A; Nepal
PMF indicator 11.1):

Please describe the process of engagement and consultation implemented:

Relevant stakeholders have been actively engaged through Apex Body, REDD Working
Group, Multistakeholder Forum, and REDD+ CSO and IPO Alliance. All readiness studies
are prepared in consultation with relevant stakeholders, including IPOs and CSOs.
Consultations and outreach as envisioned in the R-PP is yet to take greater momentum,
which is being accelerated during grant extension period (January 2014 — June 2015) by
Conducting targeted consultations and capacity building of relevant stakeholders on FCPF
supported activities through appropriate consortia or community based networks.

Please describe the level of participation and engagement for the following stakeholder
categories:

e Government Agencies: engagement through Apex Body, RWG, Multistakeholder
Forum, CSO/IPO’s alliance for REDD+, various Technical committees, and steering
committee.

¢ Indigenous Peoples: engagement through Apex Body, RWG, Multistakeholder
Forum, and other committees

e Other forest-dependent communities, if any: Dalit - engagement through
Multistakeholder Forum

¢ Women: engagement through Apex Body, Multistakeholder Forum and the Alliance.

e Youth: No separate representation of youth but participating in CSO/IPO’s alliance.

e (CSOs: engagement through Apex Body, RWG, Multistakeholder Forum, various
Technical committees,

e Private entities: engagement through Apex Body , multi-stakeholder forum and
REDD+ alliance;

e Donors: engagement through Apex Body, RWG, Multistakeholder Forum and
alliance;

e Others, please specify:

Note: Nepal’s MTR provides detail on these structures

Nb. and type of policy reforms initiated, completed or underway complying to REDD+ standards, if

any (FCPF M&E Framework Indicator I.5.B; Nepal PMF indicator 11.2):

Number of policy reforms during the reporting period that are:
e Underway: National Biodiversity Strategy Action Plan revision (2013), National
Forestry Sector Strategy(2013), Agriculture Development Strategy (2013), Land Use
Act (2014), Low carbon economic development strategy (2014),
e Completed: Climate Change Policy (2011), Land Use Policy (2012)

Please describe these policy reforms:

These policy reforms have incorporated REDD+ directly or indirectly through their role in
reducing deforestation and forest degradation and conservation of forests. For more
information on these policies, please see the MTR submitted by Nepal to the FCPF.
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Furthermore, Government of Nepal (GoN) has considered REDD+ as one of the highest
priority programs (referred as P1), and it’s progress are monitored by multiple agencies
including sector Minister, National Planning Commission and the council of ministers office.
Furthermore, GoN has included in her current Three Years Plan’s (2013-2015) working
policy to take necessary action to develop institutional infrastructure to capture potential
benefits of REDD+ implementation.

3.2 PROGRESS AT THE OUTCOME AND OUTPUT LEVEL

3.2.1. REDD Readiness Progress

e Qutcome level

As a synthesis of the following output level assessments, please briefly describe here the progress

made during the reporting period in developing the country Readiness Package (FCPF M&E
Framework Indicator 1.A; Nepal PMF indicator 11.3.2):

Progress made during the reporting period in developing the country Readiness Package:

Currently Nepal is conducting readiness activities, and it will start to develop R-Package

from mid-2014.

e Output level

Please indicate which of your country R-PP components and sub-components have received
support from FCPF through the Readiness Preparation Grant (>3.2 million USD)

Components Sub-components Planned Support from
FCPF (Yes/No)
Amount in thousand
US$ and in % of total
1. Readiness la. National REDD+ Management Yes (245.4 = 54.4%)

Organization and
Consultation

Arrangements

1b. Consultation, Participation, and
Outreach

No

2. REDD+ Strategy
Preparation

2a. Assessment of Land Use, Land Use
Change Drivers, Forest Law, Policy and
Governance

Yes (10 = 9.4%)

2b. REDD+ Strategy Options

Yes (125 = 90.6%)

2c. Implementation Framework

Yes (189 = 72.4%)

2d. Social and Environmental Impacts

Yes (120 = 85.7%)

3. Reference Emissions Level/Reference Levels

Yes (1,055 = 77.9%)

4. Monitoring
Systems for Forests
and Safeguards

4a. National Forest Monitoring System

4b. Information System for Multiple
Benefits, Other Impacts, Governance, and
Safeguards

Yes (1,610 = 63.6%)




| 6. Design a Program Monitoring and Evaluation Framework | Yes (241=100%) |

Level of implementation of R-PP! as a whole:

Please describe the current R-PP implementation stage: For details, please see the MTR.

Components Sub Components Progress Status

1. Organization and Consultation

1a. National Readiness Management Arrangement

1h. Stakeholder Consultation and Participation

2. Prepare the REDD Strategy

2a. Assessment of Land Use, Forest Policy and Governance

2b. REDD Strategy Options

2c. REDD Implementation Framework

2d. Social and Environmental Impacts

3. Develop Reference Scenario

4. Design Measurement, Reporting and Verification

4a. Emissions and Removals

4b. Other Benefits and Impacts

5. Design a Program Monitoring and Evaluation Framework

. Significant progress |
® Not yet demonstraing ‘

Insgnificant Progress ‘

Progress well turther development ‘
required

'Please note that you will be able to assess progress on the implemenfRiRtomponents and stdomponents in table
includedn the following pages.




Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant
(>3.2 million USD) (FCPF M&E Framework 1.3.b.)*:

Planned Milestones :

1.a.1 Multisectoral and cross-sectoral
REDD+ Governance structure
operational and maintained

1.a.2 National technical supervision and
fund management capacity fully
developed

1.a.3 Feedback and grievance redress
mechanism operational

1.b.3 Consultation of all stakeholders
including IP’s, social minorities and
local communities at national, regional
and local levels ensured

2.a.3 Trends of drivers of deforestation
and degradation of forest understood and
taken into account in action plans

0.4.1 REDD Strategy finalized and
approved by 6/2015

2.c.1 Institutional arrangements for
REDD+ implementation established

2.d.1 SESA completed by 6/2012 and
ESMF and findings integrated into
REDD+ strategy by 3/2014

Level of Achievement®:

Tracking*:

Apex Body, RWG, and
Multi-stakeholder forum and
CSO/IPO’s alliance for
REDD+ are operational, all
of which are multi-sectoral

REDD Cell has six full time
and part time technical staff
(3 —Full Time; 3 — Part
Time), and four non
technical staff, including
account officer, procurement
management and two
support staff.

EOIs are being evaluated;
RhFP will be sent out by May
7"

Consultation and outreach
with all relevant
stakeholders take place via
multistakeholder forum and
RWG. Consultation at
district and national level yet
to be expanded.

A few studies being
undertaken to identify and
prioritize DD

Outline framework of the
strategy finalized, short-
listed firms have been
invited to submit detail
proposals.

Established at national level,
further work needed at
subnational level

SESA will be completed by
May 2014

Please select your light rating:

¢4 ( Significant progress

- Progressing well, further
" development required

{” Further development required

w ¢~ Notyet demonstrating progress

@ " Non Applicable

Please explain why

Initially all the activities and analytical
studies were planned to be accomplished
by the end of year 2013. However, mainly
due to inadequate financial support for
capacity building by bi-lateral donors
(mainly from Multi Stakeholder Forestry
Program), and understaffing and high
turnover of REDD Cell staff including the
chief, Nepal could not demonstrate full
readiness for REDD+ within the original
timeline.

Now, the REDD Cell has fully fledged of
staffing, with enhanced capacity and
confidence in both technical supervision
and procurement process management.
Three important studies — REL, MRV and
SESA - are underway, and are expected to
be complete in the first quarter of 2014.
ToRs for other studies are also finalized,
and will be launched in a month or so, as
mentioned in the relevant component of
this report. For details, please also see the
MTR (October, 2013) in the REDD Cell
website or in the FCPF site.

*Please note that these milestones have been derived from the RPAN but neither the Readiness Fund Grant nor the RPAN have
defined any milestones for the Readiness preparation process other than the indicators in the R-PP of April 2010

*Countries are expected to provide data on the overall level of achievement of planned milestones as defined in thdré&eadiiws Grant
Agreement, and, if applicable, additional grant of up to $5 million. For instance, under their Pr&esdin@ss Grant Agreement (>3.2 million
USD), Countries should provide data on (i) the support to the Coordination of the REDD+ Readiness Proc&talketibMeltiConsultations;
(i) the contribution to the Design of a National REDD+ Strategyiiti@ (doreparation of a National Reference Scenario for REDD+

“The level of achievement of planned milestonesaccording to approved RF grant will be summarized through progressigodtes sgtahesis
,aA@pl AET

of an overall achievement, qualitatively expegson afouR 1 1 1 O OOOA AAE A
AAT
OA A1 APaekéye AsbeSshndnt Fraimewdk A OUOOAI

FEAOE Aii 1 O OAAI A O.
4EEO OOOAEZEA 1 ECEOS

| bbbl EAAAT A
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3.Reference level scenarios and
emissions estimates developed and
capacities for carbon monitoring
submitted by 4/2014

4. National Forest Information
Monitoring system and Information
system on multiple benefits, governance,
and safeguards functional by 6/2014

6.a.1 Semiannual Progress reports
submitted

6.a.2 Mid-term Progress Report by
9/2012

6.a.2 Final Readiness assessment
submitted by 2015

Work on progress; to be
completed by June 2014

Monitoring system on
multiple benefits yet to be
started

MTR submitted in October,
2013

Work to be commenced in
mid 2014.




by Awust 30" each year

Degree of achievement of planned milestones per R-PP component and sub-component (FCPF M&E Framework 1.3.c.).
Countries are expected to rate progress toward the implementatio®BfSRiIbcomponent only once a year, as part of the reporting submi

Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
Component 1 — Readiness Organization and Consultation
Sub-Component 1a — National REDD-+01.1 Decreasing number of n/a Baseline tobe |Yet to be don oo
Management Arrangements Complaints on REDD+ Governance established €9 X Significant progress
Purpose settingup national readines'recomile.oI ?nd mcre;s:jntg portion of 1.~ Progressing well, further
management arrangements to man compraints .respon - es yes es - developmentrequired
and coordinate the REDPIUS 01.2 Inclusive Apex body and RWG Y Y
) L . fully functional -~ .

readiness activities whilst ) {” Further development required
mainstreamig REDDplus into doiiéis'\s/'erRW?{‘r?aTl":;Ce'\‘/Z%‘: widely i widely MTRwidely ~ MTR widely
broader strategies | ... |Stakeholders including Indigenous (iscussed (iscussed (iscussed <7y ¢~ Notyet demonstrating progress
Assessment Crltem@_) accountablllty Peoples and local communities W !
and transparency; (if) Operating |, . 1 i e asex meetings in 2012-2015 0 > 0
mandate and budget; (iii) muigector N _ . @ © NonApplicable
coordination mechanisms and cress;bal'é'” 24 meetings of RWG in 2011- 10 6 4
sector collaboration; (iv) technical o Please explain why
supervision capacity; (v) funds 1.a.1.iii 75% participation of Apex For the proper implementation of REDD+,
management capacity; (vi) feedbac|?°dy and RWG members in meetings 90%  |Baselinetobe [90% in RWG; |Government of Nepal (GoN) has established
and grievance redress mechanism l.a.l.iv _Agendas are _vvidely discussed established n/a in Apex three tiered multi-sectoral institutional

and decisions made timely as needed _ Body mechanism consisting of an Apex Body, a

1.a.1.v Inclusiveness of RWG g%f(‘;t;;gtr']Ve Constructive REDD Working Group and a REDD Forestry

anHdeHhh%tSWErmmaﬁ%,ﬁmer%gmm Discussion, and Climate Change Cell. REDD Cell has fully

CSO, IP, donors representatives 1> membored tlm(_ely o fledged of s'tafflng. ther_e isa RE_DD multi-

1.a.1.vi Inclusiveness of Apex body |RWG (@ line %f;;;:){)ﬂﬁne Maintained stakeholder's forum which functions as the

*The level of achievement of planned milestones-p&r €omponent shoulik seHassessed and reported well as summarized through progress scores related to the synthesis of this
overall achievement, qualitatively expressed on afdurl 1 O QOEGOBA ABEAA Al EAT A OEAT

selectedd EEO OOOA £FEA

| ECEOB

AOCOEAEI U Agbl AET AA8 )1

AAOA OEA AOOA

OA Al RPaEkéye Ashddsinént Framewdiie/RPa0Kade @shdssmarnt tri@dataile hduddd to asSigt dountries identify, plan

and track their readiness preparations progress with the core aspects and desired outcomes of readiness prepasatercactaiited in-Rackage Assessment Framekvor



Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
sustained with least 9 line ministries, [ministries, 1 1P, 1 ministries, CSO, principal outreach and communication
CSO, IP, private sector CSO, &1 donor). I, donors platform.
representatives 11 ministries and Similarly, CSOs and IPOs working in forestry
1.a.2.i 100 % of REDD Cell staff their respective Maintained and REDD+ have formed a platform — REDD+
nositions occupied (100% = 7 gei%rsF’f;\éZte glsige :Ein;?it\r/;e; CSOs & IPOs Alliance, Nepal — to discuss and
technical, 5 non-technical staff) National planning |sector develop a common understanding on REDD+
.. . on behalf of Civil Society Organizations and
1.a.2.ii REDD Cell staff trained ) : e
according identified training needs 6 technical, and 4 !ndl_genous Peoples Organlzatlon_s. All these
non-technical 100% of 7 Staff to be institutional structures are operating as
technical, 5 non- i eraqse planned, except the Apex Body. Only two

1.a.2.iii 24 internal audits, 4
external/final annual audits without
major remarks submitted in due time

1.a.2.iv 24 reports to RWG, 6 reports
to Apex body and 12 presentations to
Multi-stakeholder Forum

1.a.3.i Guidelines for FGRM linked

16 internal audits
land 5 external
laudits (°10,°11,12,
13)

10 to RWG, 2
to Apex, 13 to
Multi-
stakeholder
forum

technical staff
n/a

6 internal audits, 1
external in due
time

6 reports
2 reports
4 presentations

Fully achieved

5 to RWG, 5 to
Multi-
stakeholder
forum

meetings of the Body have happened so far.
The reason for this is that policy documents
that require endorsement by Apex Body have
not been prepared. Once REL, MRV, REDD
Strategy, SESA and ER-PIN are finalized, then
the Apex Body meetings will be organized
regularly as planned in the R-PP.

with existing grievance mechanisms eE\g:z:trinl]mder n/a EQlIs are under
at central, local and regional level evaluation
approved by Apex body and available

in Nepali and English on website .

.. . . Regional Focal
1.a._3.|| 5 trained gnd equipped Regional Focal Point have been
regional focal points Point have been appointed

appointed
1.a.3.iii 5 regional public grievance
hearings Not yet started Not yet started
Sub-Component 1b — Consultation, 02.1 At least 1 sub-national REDD |[ER-PIN for TAL |n/a n/a

Participation, and Outreach

pilot sites submitting proposal ER-

laccepted

¢4 [ Significant progress
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Sub-component

Overall progress

Progress against annual

Tracking’

1.b.2i 1 ToT and 3 training modules o
REDD+ developed

2 ToT, 2 training

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
Purpose broad consultation with an¢”!N for REDD+ Funding Baseline to be 0 i\ .~ Progressingwell, further
participation of ley stakeholders for [02.2 Increasing number of " development required
future REDD+ programs, to ensure |Participation of different stakeholders n/a estab.
participation of different social Iargtt?\llt:?gser;)tr;;/?]?ZtZ(;)ByROEtEe?-F and of i{* Further development required
groups, tra_r}sparency z_:md . stakeholders
accountability of decisiomaking _ _ n/a ,
o .. - 1.b.1.i No of media by target arou EA ~ Notyet demonstrating progress
Assessment Criteri@) participation lanauage, region ytarget group, n/a Q¢
and engagement of key stakeholde . )
(i) consultation processes; (iii) - 2TVivideo programs produced nfa n/a -
it i hari q ibilit in Nepali and_ Engllsh with at least @ " Non Applicable
information sharing and accessibili 24 broadcastings in total
of information; (iv) implementation | . 25 radio programs produced with i 2 a
and public disclosure of consultatiof  different languages and at least 32 Pl lain wh
outcomes broadcastings in total 5890 ease explain why
- 8articles in newspaper articles Nepal is yet to demonstrate substantial
published 92 n/a progress under this sub component. Progress
- 2 Leaflets developed shown in this report is mainly due to activities
- 3 Posters de_vel_oped 503 conducted by CSOs, IPOs, and INGOs (e.g.
- 1 REDD+ diaries produced 9 set NEFIN, RECOFTC, ICIMOD, WWF). The
- 6 Brochures produced 1 main reason of lower than expected
1.b.1.ii Website www.mofsc- 3 performance in consultation and outreach is
redd.gov.np in Nepali and English Set up in Regularly Regularly due to delay in the implementati(_)n of
regularly updated with download English & updated updated [PFID/SDC funded program, which has the
possibility of all relevant REDD+ regularly highest commitment under this sub component.
information and publications updated Although donor partners committed the fund
: : for REDD, REDD related programs are not
1.b.Liii 5 natlongl, S r_eglonal and 25 415 individuals / / clearly recognized in the Multi Stakeholder
local REDD+ orientation consulted during nia n/a Forestry P act d CT
workshops/events with No of various studies orestry h_rogram proj?::. ocumeln -0
participants by gender and target conducted under remedy this, R.E.DD cell Is now planning to use
group different a part of remaining FCPF grant to those critical
components. n/a and important activities for REDD+ readiness

identified under consultation and outreach

component.
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http://www.mofsc-redd.gov.np/
http://www.mofsc-redd.gov.np/

Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
1.b.2.ii 15 REDD+ lead trainers and 2210Tdul_9§ ) 6 0
H H raining in
REDD+ technical trainersand 280 | /"0 7 (60 0
REDD+ district facilitators trained by b ricipants) to
gender igovernment forest n/a
.. officers (10 days, 7
1.b._2.!|| No of trainings and days, and 5 days
participants on REDD+ by gender,
topic, and region under joint REDD+ {1244 events n/a 0
training program of key stakeholders |(Source: MTR)
1.b.2iv 75 journalists (m/f) trained 0
1.b.2.v 4000 training days in forest
governance for Forest field staff (m/f) nla n/a
1.b.2.vi No of lectures on REDD+ at n/a
academia 20 5
1.b.2.vii 1 Bachelor, 1 Master curricul
revised with REDD+ themes and
respective teaching material 1 Bachelor 1 1 BaChilor 1
1.b.2.viii 10 Master and 15 Bachelor Master aster
theses on REDD+ supported
1.b.2.ix Increasing and "Gender
balanced” number of Nepal experts 0 0
who participated in at least 10 South-
south learning activities n/a n/a
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
R-PP Component 2 — REDD+ Strategy Preparation
Subcomponent 2a: Assessment of 03.1 Necessary No. and types of Biodiversity Forest All strategies € Significant
Land Use, Land Use Change policy reforms initiated to comply aCt{Onlp'a“v strategy areunderway |©4 ' >ignilicantprogress
Drlversy Forest LaW, Pollcy and to REDD+ Standal’ds aCCOFding to ESZE:gt;re 1
Governance plans/studies Forest strategy
. S d > i
Purpose identification of key undenay % Further development required
drivers of deforestation and/or 2.a.1 Reports and maps of all 5 nla n/a n/a
forest degradation, as well as physiographic regions available on .
o L . website | X e Not yet demonstrating progress
activitiesconcerning conservation, _ o _
sustainable management of forests ;;tfc'l F?;::g:]e/i ;"r’]'stzlggi?]'ggf”'
nd enhancement of for rbon . -~ -
2tocti:lfs ancement of forest carbo stakeholders published and @ (" Non Applicable
Assessment Criteri@d) assessment available on website on
L e tRY T - Demand and supply of forest .
and analysis; (i) prioritization of products completed, | Nfa completed, | And explain why o
direct and indirect drivers/barriers | - Drivers of deforestation in Terai, n/a completed for Based on the preliminary assessment, five in
to forest enhancement; (iii) links Churia, mid-hills and high completed for Highp depth studies were identified in the R-PP to
between driers/barriers and mountains High _ o d(_avelop strategic options for addressing the
L . . mountains diverse DD and FD. Three of them have
REDD-+ activities; (iv) actions plany - Value chain of forest products Not yet na Not yet been completed, and the reports are
to address natural resource right, | - Factors of weak forest started started published in the REDD Cell website. Other
land tenure, governance; (v) governance, policy Not yet Not yet two studies will be carried out
| | wo studies will be carried out soon.
implications for forest law and 'm]f’ ementa‘tuon and law started n/a started
. enrorcemen
policy - Coordination mechanisms Not yet Not yet
among government departments | started n/a started
and other stakeholders
2.a.2.ii Synthesis leaflets of studies | 12 policy 6 leaflets 3 policy briefs
available in English and Nepali briefs published gﬁslés?:;dy
2.a.2.iii Priority list of Forest Action, | Listavailable | for printing

deforestation and degradation
drivers published, that has been

under UN-
2%$$80
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
discussed among stakeholders support, is
finalizing. n/a The reportis
. i under review
2.a.3. Study to define statute of Work has n/a The received
tenure rights on forest carbon been EOI not
published commenced qualified,
2.a.3.ii Analytical study on natural | Eol hasbeen similar study
resource rights and land tenure and | called for is being
implications for benefit sharing n/a conducted by
mechanism published USAID
. Not yet
2.a.3.iii Action plan to address started n/a
REDD+ in national regulations and
forest sector policy reforms
approved by RWG and Apex body
Subcomponent 2b: REDD+ Strategy | O4.1 Approved National REDD+ ToR finalized | Study To be started  Sienificant
Options strategy report published underway shortly &4 & Slgniicant progress
Purpose Develop a set of policies | ©4.2 R-Package in line with PC n/a n/a JORl d ;. ¢~ Progressing well, further
and programs for addressing the | @dopted assessment framework evelope “%X  developmentrequired
drivers of deforestation and/or submitted to the FCPF by 10/2014
forest degradation 2b.1.iAtleast3reportsbasedon | \ yet started n/a n/a " Further development required
Assessment Criteridi) selection LT)‘;ZZ'E?;L\’/LO!\?:SEF‘(‘?Z ?Qlite it
and prioritization of REDD+ . A
Strategy options; (i) feasibiliy etomal e o commanity) & ¢ Notyet demonstrating progress
assessment; (iii) implications for .
strategy options on existing sector; 2o:1 Assessment report of Not yet started "2 na - :
- spillover effects of other sectoral @ " Non Applicable
policies policies on strategic options
published
2.b.1.iii Feasibility report of Study being | ™2 n/a And explain why
selected strategic options published | conducted Through a series of consultations at national
2.b.1.iv At least one national and 5 and regional level, REDD Cell has prepared
Not started outline framework of the REDD+ strategy,

regional consultative meetings for

14




Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
endorsement of priority of options which has already been endorsed by the
2.b.1.v FPIC process with high nfa RWG. A study is being commisgioned in a
level of stakeholder consent month or two to develop the detail strategy,
implemented RECOFTC & which will also incorporate synthesis of
. . RECOFTC & currently undergoing studies on REL, MRV,
2.b.2.i At least 4 reports of pilot FECOEUN FECOFUN and SESA
sites including concerns and issues | have developed | n/a have developed '
of key stakeholders consulted FPIC guideline FPIC guideline
according to FPIC process at grass | and provide ?”‘_j provide
root level trainings nla rainings
2.b.2.ii At least 4 learning of ER n/a
pilot sites included into REDD+ n/a
Strategy
2.b.2.iii One ER-PIN submitted to | gp_pIN ER-PIN
PC by 2/2014 developed developed and
has been
selected by

Carbon Fund

Participants
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
. i 05.1 All relevant institutional REDD Apex REDD Apex REDD Apex —~
Subcomponent 2c¢: Implementation structures for REDDA body, RWG, body, RWG, body, RWG, @) " Significant progress
Framework implementation according to REDD cell, REDD cell, REDD cell,
i . Lo Multi- Multi- Multi- ~. Progressing well, further

Me Set.OUt. Cr.edlble and . architecture Qf institutional stakeholder stakeholder stakeholder ! " development required
transparent InS'[I'[U'[IOI’]aL economic arrangement In place forum etc. forum etc. forum etc.
legal and governance arrangemen ; c 1 j Necessary adaptations of € Further devel ¢ required
necessary t(_) implement REDD+ | |egal and regulatory framework Not yet n/a Not yet » rurther development require
strategy options necessary for REDD+ started started
Assessment Criteridi) adoption implementation and carbon AN~ ,
and implementation of financing made or under way U { " Notyet demonstrating progress
legislation/regulations; (ii) | 2.c.Lii Validated design note of Not yet n/a Not yet
guidelines for implementation; (iii) | architecture of REDD started started @  Nonapplicable
benefit sharingnechanism; (iv) implementation in new federal
national REDD+ registry and system available And explain why
system monitoring REDD+ 2.c.1.iii REDD+ implementation Not yet nfa Not yet REDD Cell has planned to conduct a study
activities guidelines for different forest started started on REDD+ implementation framework that

regimes published on website includes institutional arrangement, benefit

2.c.2.i Concept, budget, legal sharing, and registry, with financial support

provision and inclusive Progress n/a Draftreport | g, FCPF. This study has been planned to

instituti underway on financial commence in a few months

institutional arrangemen_t for arrangement .

Carbon trust fund establishment

available by 2015

2.c.2.ii Less than 3 months needed | n/a n/a n/a

to channel international REDD+

funds from arrival at national level

to local beneficiaries

2.c.3.! Fram.ework for Carbon Not yet n/a n/a

benefit sharing arrangements started

validated by all Stakeholders

2.c.4.i Clearing house mechanism Not yet n/a n/a

on REDD+ information functional | started

n/a

2.c.4.ii M&E Framework for
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
REDD+ implementation available | Framework - Completed
2.c.4.iii Forest carbon registry is for National
operational and receives first Read||netsz na
registrations complete
Not yet Not yet
started started
Subcomponent 2d: Social and 06.1All necessary measures na n/a n/a @) " Significant progress
Environmental Impacts foreseen in ESMF implemented _
. . 2.d.1.i SESA completed and The work is Nearly - Progressing well, further
Purpose Ensure compliance with validated by all stakeholders nearly completed L X 7 evelopment required
the Commorhpproach and prepare 2.d.1.ii At least 600 participants at completed e ’ !
a country specific Environmental 2-n;;1ti-onal, 1 regiona[I), 3 |OCpa| level | n/a " " Further development required
and Social Management Framewo consultations, 6 learning groups P K
'(A\ESMF) Criteridi vsis of with at least 20 men/20 women/20 n/a
ssessment Criterigi)) analysis of | youth from CSO and IP consulted &  Notyet demonstrating progress
social and environmental safeguar| and trained during SESA process n/a nfa
issues; (ii) REDD+ strategy design| 2 42 i ESMF developed and n/a
with respect to impacts; (iii) approved by Apex body by 3/2014 na @ " Non Applicable
Environmental and Sodia 2.d.2.ii Indicators for enhancement | |ciuded Included

Management Framework

of livelihoods of local communities
and for biodiversity conservation
included in ESMF and REDD+
strategy

And explain why

After substantial delay, the SESA process
for REDD strategic options is progressing.
Work of conducting SESA and formulating
Environmental and Social Management
Framework (ESMF) has been awarded to a
consulting firm in September 2013 and draft
SESA ToRs has been shared with the Multi
Stakeholder Forum and comments were
solicited.
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
R-PP Component 3 - Reference Emissions Level/Reference Levels
Purpose Development of the 07.1 Data submitted to determine | n/a n/a n/a € Sienificant
general approach to establish a | ER-payments by 12/2014 @ * vishtiicant progress
REL/RLAssessment Criteridi) 07.2 Reports on verification of n/a n/a n/a | Progressing well, further
demonstration ofnethodology; (i) | carbon stocks available by 6/2015 : development required
use of historical data, and adjusteq 3.a.1.i Actual baseline data on by 6/ 2014 n/a by 6/2014
for national circumstances; (iii) deforestation and degradation of " Further development required
technical feasibility of the forests published by 3/2014
methodological approach, and 3.a.1.ii Baseline data on carbon National by n/a National by -
consistency with UNFCCC/IPCC | stocks at national and at pilots on g;thol"';Ubee gftpc}:f;lsuie & Not yet demonstrating progress
H H : i i 1onal @ s | .S
guidance and guidelines ;ljggﬂmal level published by ERPIN. ERPIN.
3.a.2.i Reference scenarios and n/a @ " Non Applicable
emissions modeling according to .
IPCC guidelines (using at least tier | same as Same as And explain why
1 level) published for national, 3.a.lii 3a.lii CAMCO, a consultancy firm based in
reglonal,_dlstrlct and selected Kenya awarded to help REDD Cell on
community levels by 4/2014 “Development of Reference Scenario”, is
3.a.3.i Degree of operationality of | Yettobe n/a NEW GIS/RS | expected to deliver the final report by
Carbon emission monitoring unit | started for Division December 2013. Work is progressing well,
in DFRS and at sub national level | Carbon established although with some challenges in terms of
3.a.3.ii At National level 200 emission recently led acquiring emission factor data from Finnish
; monitoring n/a by Jt Secy
people, at regional 500 people supported Forest Resource Assessment
District level 500 people and at nformation Information Project. Key decisions have been made _in
Community level 1000 people t0 be t0 be terms of scope, base year, reference period,
trained in Forest Carbon compiled compiled carbon pools etc for
monitoring at different layers by from other from other

gender and category of stakeholder

stakeholders

stakeholders
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Sub-component Overall progress Progress against annual Tracking’
targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
R-PP Component 4 — Design a Monitoring System
Subcomponent 4a: National Forest _08.1 M_RV System complies to Complies n/a Complies - Significant progress
Monitoring System international standards X
: 08.2 Data verification reveals no | "2 n/a n/a _. Progressing well, further
Purposs ose Design and deve.IOp an major discrepancies b © development required
operational forest monitoring 08.3 At least 5 pilot sites with o o
System and descrlbe the approach fun'ctionale?\le\/pls OStZ:neSll\r?ll(led 0 3 sites pllOted n/a 3sites pllOted ~ .
enhance the system over time REDDS inceptive):)ayment E)éé%ll\:/llj)’\?& 't:)écl:((ljlll\:/ll.(])’\li)& . Further development required
Assessment Criteridi) . o ANSAB n/a ANSAB
documentation of monitoring 4.a.l.i Forest monlf[orl_ng manual >
.. . that describes monitoring of all 5 0 0 U {" Notyet demonstrating progress
appro'ach; (if) demonstr_f';_ltmn of types of REDD+ activities,
early implementation; (ii) leakage, and carbon pools
|nstltuypnallzarrangements and published b 6/2014 @ " Non Applicable
capacities Forests 4.a.4.ii At least 1200 men and
G Not yet n/a Not yet :
women trained at different layers start);d start)(/ed And explain why
by gender and category of AgriconsultingSPA, Italy is supporting
stakeholders REDD Cell to design MRV system for
4.a.1.iii Data from all different Not yet n/a Not yet Nﬁpal. T?E pro#]ect hlas bee_rlw ;()Dlanngzd fozr(;\ll\:/,)o
forest regimes integrated into one | started started P _Ialses. €p aser; (gntl cltlo °f, 3
central data base at DFRS by wili - carry 9Ut the data co! ection an
NAFEIM analysis while phase-I1 (until February,
4.a.Liv 2014 Baseline iodi 2014) will design MRV System design,
(éaye;xy) fores?i%\llr;? n?cr)r?iigrc;n;;c Not yet n/a Not yet implementation and capacity building.
started started
reports published
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
Subcomponent 4b: Information 4.b.1.i Nepal comes up with its Idea note on n/a Idea note on € Sienificant
System for Multiple Benefits, Other | own REDD+ incremental benefit | co-benefits co-benefits |4 SIBUITHCANEPTORTESS
Impacts, Governance, and Safeguards| Standards by end of 2013 E“ﬁgggd to Z”I\?;nc'ggd to .~ Progressing well, further
Purpose Specify the nocarbon : development required
aspects prioritized for monitoring by 4.b.1.ii Nepal specific REDD+ Nepal specific | n/a Nepal specific
the country social and environmental standards | indicators indicators " Further development required
Assessment Cntend[) agreed by end of 2013 foIIowing foIIowing
identification of relevant non 4.b.Liii Template for Social, CCBA CCBA i
carbon aspects, and social and environmental and governance standard standard (X X Notyet demonstrating progress
environmental issues; (ii) impact monitoring reports based on | developed developed
o S Nepal specific indicators agreed
monitoring, reporting and . - @ € Non Applicabl
information sharing; (i) 4.b.Liv Nepal specific REDD+ Monitoring | n/a Monitoring - honApplicabie
Institutional arrangements and | M and M&E manual for REDD | pjan for plan for And explain wh
ities Saf d implementation on public domain | Repp+SES|n REDD+SES in eXp why
capacities’ Safeguards available progress progress Nepal is soon going to launch a study on
4.b.1.v MoU on Multi-Stakeholder n/a multiple benefits of REDD-+, their
mechanism for collection and Not yet monitoring system, and safeguards
dissemination of information Not yet started information system. It has finalized
among stakeholders available started safe_guards mt_jlcators following REDD+
. Social & Environmental Standards.
4.b.1.vi No of REDD+ M&E 0 0 Similarly, Nepal submitted an idea note on

trained staff in all participating
stakeholders by category and
gender (f/m)

co-benefits to UNFCCC prior to the 38"
session of SBSTA.
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Sub-component

Overall progress

Progress against annual

Tracking’

targets (Please select your light rating)
Planned Milestones Cumulative | Expected |Achievements
Progress Annual |of the Annual
Towards Target Target
Milestones
R-PP Component 6 — Design a Program Monitoring and evaluation framework
6.a.1.i PMF available 6/2013 By November 15 -
.. . "4 X Significant progress
6.a.1.ii 12 Trimestral reports
submitted on reporting deadlines 9 3 3 | ~. Progressing well, further
6.a.1.iii 3 Annual reports (August g Progress sheef2 (in new ) = development required
30) with biannual update (march 30) submitted prior [format)
submitted to FCPF on reporting to PC meeting " Further development required
deadlines
6.a.1.iv 100% draft progress reports |A multi- 50% target .y
reviewed and commented by stakeholder achieved "’ {” Notyet demonstrating progress
relevant stakeholder groups forum will be
organized soon -
@ {” Non Applicable
6.a.1.v 100% achi(_avement of ~60% 50% 70% And explain why
planned project milestones of
approved Readiness Preparation Nepal has developed the M&E framework,
grant which includes: 1) The Result Chain and
6.2.2.i Consulted Midterm progress [Submitted by Submitted by Logical Framework, and 2) the Performance
review submitted by 6/2012 10/2013 10/2013 Measurement Framework (PMF). These
. . documents were presented to multi-stakeholder
6.a.2.ii Extension proposal for FCPF forum involving CSOs and IPOs, and
grant available by 10/2013 Yes Yes

6.a.2.iii Independent final review
report of R-Package available

To be started in
mid 2014

comments were solicited.

21




Disbursement rate of FCPF-financed Readiness Fund Grant (>3.2 million USD), in percentage

(FCPF M&E Framework 1.3.d; Nepal PMF Indicator 5.a. 1.iii):

Rate

Tracking

RF Grant - disbursement rate vs. planned
disbursements

Year | % planned | % Actual Remark
2011 7 3 | Actual expenses
2012 33 10 | Actual expenses
2013 | 41 41 Actual & planned
(estimated) | commitment &
expenses
2014 20 46 | Planned expenses

Please select your light rating:
" Up to 10% variance with plans

()

Q
A

i* Between 10 and 25% variance

{” Between 25 and 40 % variance

i More than 40 % variance

{” Non Applicable

Disbursement rate of Total R-PP Budget in percentage

(FCPF M&E Framework 1.3.d; Nepal PMF Indicator 5.a.1.iv):

Rat
e

Tracking

R-PP Budget - disbursement rate vs. planned disbursements
Yearly disbursement of R-PP budget is not available. Figure
below shows pledged and allocated amount by bilateral
donors other than the FCPF.

3000 M Pledged amount Allocated amount
2405.5
2500
2000
1500
975
1000 780
500 341 227 300
665 96 50 30 20tV 0
0 = E
la 1.b 2.a 2.b 2d 3 4

Please select your light rating
@ " Up to 10% variance with plang

{* Between 10 and 25% variance

" Between 25 and 40 % varianc

0 ™ More than 40 % variance

@ " Non Applicable

Implementation rate of M&E activities (FCPF M&E Framework 1.3.c, 1.3.a, 1.A.2; Nepal PMF

Indicators 6.a.1.iii, 6.a.2.i, 6.a.2.iii

Rate

Tracking

Semi-annual reporting: has be submitted timely

Mid-term progress report: submitted in October
2013

Final Assessment report: To be submitted in early
2015

Please selegtour light rating:

()

" Up to 10% variance with plans

™ Between 10 and 25% variance

{” Between 25 and 40 % variance
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0 ™ More than 40 % variance

@ {” Non Applicable

3.2.2. Key elements of performance-based payment systems for emission reductions
generated from REDD+ activities

e Qutcome level

As a synthesis of the following output level assessments, please briefly specify:

Are carbon accounting, programmatic elements and L™ Yes
- . . . . (v}
pricing operating as planned in your pilot, if relevant
(FCPF M&E Framework Indicator 2.A.; Nepal PFM . (" Overall yes, but with some discrepancies
indicators 07.1, 2.c.2.i/ii) 2
Please describe progress made:
. " Overall no, but with some positive signs
n/a
0 i” No
@ {* Non Applicable
Is the benefit sharing scheme being implemented @ ™ Yes
according to plans within your pilot, if relevant
(FCPF M&E Framework Indicator 2.B., Nepal PFM 1, " Overall yes, but with some discrepancies
indicator 2.c.3.i)
Please describe progress made: . ™ Overall no, but with some positive signs
N/a w i No
@ {# Non Applicable
Percentage and/or amount of monetary benefits @ Percentage and/or amount targets
shared with beneficiaries in approved pilot, if to be defined
relevant (FCPF M&E Framework Indicator 2.C.; e
Nepal PFM indicator 14) =
Please describe progress made: . -
n/a
X NS
@ % Non Applicable
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e Output level

Has your country submitted early ideas or ER-Program to the CF and/or others
(FCPF M&E Framework 2.3.a; Nepal PFM indicator 2.b.2.iii):

Yes/No Please briefly describe the content of these early ideas or ER-Program:
Not yet

ER-PIN has been selected by the Carbon Fund Participants

Has your country signed an ERPA (FCPF M&E Framework 2.4.b; Nepal PFM indicator 3.2):

Yes/No Please briefly describe the content of this ERPA:
Not ready yet

No

Amount and date of disbursements for ER Program according to plans, if relevant (FCPF M&E
Framework 2.4.a; Nepal PFM indicator 5.a.1.vi):

Date: Amount provided: n/a
Date: Amount provided: n/a
Date: Amount provided: n/a

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities
and to conserve biodiversity within the approach to REDD +

e QOutcome level

As a synthesis of the following output level assessments, please describe indicators related to

biodiversity conservation and forest community livelihood development included in the ER
Program, if relevant (FCPF M&E Framework Indicator 3.A; Nepal PFM Indicators 4.b.1.ii and iii):
Amount: Please describe how these funds target biodiversity and forest

community livelihood development:

n/a
n/a

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if

relevant (FCPF M&E Framework Indicator 3.B; Nepal PFM Indicators 4.b.1.i and 2.d.2.ii ):
Examples of inherent social and biodiversity benefits of REDD+:

Nepal submitted an idea note on co-benefits to UNFCCC prior to the 38" session of SBSTA.
Nepal has identified six types of co-benefits from REDD (Enhancement of local livelihoods,
increase in the value of biodiversity, better ecosystem services to people and environment,
more resilient ecosystems for climate change adaptation, improved governance institutional
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setup and policies for natural resource management at local to national levels, and
contributions to meeting the objectives and targets of many international Conventions), and
has proposed indicators and means of verification for each of them.

Output level

Number of examples of actions where IPs, CSOs, and local communities participate actively, if
relevant (FCPF M&E Framework 3.1.a; Nepal indicator 02.2):

#: Please describe these actions on enhanced livelihoods and BD
conservation , and restoration where, IPs and CSOs and local
communities participate actively:

Number of IP and REDD country CSO representatives (men/women) having been successfully
trained by FCPF training programs (FCPF M&E Framework 3.1.b; Nepal PFM indicator 4.a.1.ii):

Please list the training Duration | # of participants ,
) targets in terms of number of
conducted: (# of #ofmen/#0of |@) ¢ menand women to be trained
days) women by country to be defined
n/a
n/a n/a e

@ {* Non Applicable

Frequency of meetings of stakeholder engagement platforms
(FCPF M&E Framework 3.2.a; Nepal indicator 1.b.3.i):

Fre uenp : ¢» 1 targets in terms of frequency to be defined
The meetings have

been taking place as
the needs arise. So
far, 10 RWG, 2 Apex
Body, and 13 Multi- r
stakeholder forum
meetings have taken

place. (X ) (

@ " Non Applicable

Does your country R-Package (within the national REDD+ strategies and the monitoring systems)
and/or ER Program include activities aiming at maintaining or enhancing livelihoods of local
communities (FCPF M&E Framework 3.2.b.i):

Yes/No: | Please describe these activities aiming at maintaining or enhancing
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livelihoods of local communities: n/a
Yes ER-PIN gives high priority to enhance livelihood of local
communities; ER program yet to be started.

Does your country R-Package (within the national REDD+ strategies and the monitoring systems)
and/or ER Program include activities aiming at conserving biodiversity (FCPF M&E Framework
3.2.b.ii; Nepal PMF indicator 2.d.2.ii):

Yes/No:

Please describe these activities aiming at conserving biodiversity:
Yes ER-PIN gives high priority for biodiversity conservation;ER
program yet to be started.

Does your country R-Package and/or ER Program include SESA, an operational Grievance
Mechanisms, and an ESMF that captures SESA results(FCPF M&E Framework 3.2.d; Nepal PMF
indicators 2.d.1.i + 2.d.2.i)

Yes/No:
Yes

If yes, please select your light rating:

¢4 {7 Degree of advancement or implementation targets to be defined

@ {” Non Applicable

Please describe the measures implemented:

3.2.4. Knowledge sharing

Has your country developed and published REDD+ knowledge products with FCPF support FCPF:
(FCPF M&E Framework 4.1.b; Nepal PMF indicators 1.b.1.i)

Yes/No:

No

Please provide the list of published REDD+ knowledge products, if any

during reporting period :

Forest Carbon Measurement Guideline (2011)

Other extension material produced include

1. Leaf let in English: REDD+ in Nepal brief introduction
2. Leaf lets in Nepal:

a. REDD+ in Nepal: A brief introduction in Nepal (2011)

b. REDD- forestry and climate change cell: A brief introduction in Nepal (up
dated 2012)
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3. REDD Forest Dairy (2012)

4. REDD+ in Nepal Video (English)
5. REDD+ in Nepal Video (Nepali)
6. Three policy briefs on :

Regions of Nepal

o Drivers of deforestation and Degradation in the High Mountain
e Isdemand and supply of wood a fator for REDD+ project in Nepal
e Invasion and colonization of alien species threat of benefits in Nepal
7. REDD Facilitation Reading Material (in Nepali)
8. REDD Facilitation Training Manual (in Nepali)
9. Climate Change and REDD Plus Dictionary (in Nepali)

How many people have been reached by these knowledge products, if any (FCPF M&E Framework
4.1.c; Nepal PMF counts only participants in workshops/events):

Overall number by product: Forest Carbon Measurement Guideline (2011) — 2500 copies

distributed
# of Men: about 1500
# of Women: about 1000

Have some experts of your country participated in any South-south learning activities? If yes, how
many (men and women)? (FCPF M&E Framework 4.2.a + b; Nepal PMF indicator 1.b.2.ix)

Yes/No: | List the South-South learning activities:

e Workshop on SESA and Grievance
Redress Mechanism

e Field visit to Indonesia to learn on
REDD+ activities

e Capacity Building on Low Green Carbon
Development in China

e Reflection workshop Training on Gender
and FPIC in Thailand

Note: This list includes only the events
attendedby REDD Cell Staff. Information
about other experts from Nepal will be
tracked and reported in the next reporting
period.

# of men: 21

# of women: 5

Note: This list includes
participants both governmental
and nongovernmentalin the
events listed in the left.
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