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1. INTRODUCTION 

1.1 Background 

t FCPF PC14 in Washington, at the end of a process that took place over more than a year, Participants 
endorsed the final version of the M&E framework for the FCPF at the Facility. As part of the 
implementation of this framework, a number of Facility level performance indicators will have to be 

informed by the performance data collected directly by the countries supported by FCPF. Indeed, the Facility level 
framework identifies these indicators and the process through which this should happen. In particular, a country 
reporting framework has been developed, as part of the Facility level framework, to ensure that all relevant 
information expected to be generated by the countries, is reported back to FMT and the PC, on a regular basis. 

In parallel, as part of the Readiness Preparation Plan (R-PP) process, countries are asked to develop their own M&E 
framework for the REDD+ readiness preparation process (see R-PP template version 6 which specifies the 
requirements and provide guidance in this respect). It is thus important to ensure that these country level M&E 
frameworks are properly developed to measure national progress on the national REDD+ process under FCPF and 
at the same time make provisions for all the global Facility level indicators that are to be informed - following 
preset intervals at the Facility level - by the country level M&E framework.   

In this context, to help ensure that both the Facility level and country level M&E frameworks are properly 
implemented, FMT has been tasked to provide technical assistance to five pilot countries (Liberia, Nepal, Kenya, 
Costa Rica and Ghana) in the development of their country level M&E framework, as part of the R-PP process. 
These pilots are meant to act as demonstrations to guide other FCPF supported countries as they develop/fine-
tune their own frameworks. 

1.2 The REDD+ Contextin Ghana1 

fter an inclusive process of elaboration, the Ghana R-PP document was approved in December 2011 and 
comes in support of the ongoing efforts by the Government of Ghana in favor of sustainable forest 
management. 

Ghana is located on West Africa's Gulf of Guinea coast, bordered by Burkina Faso in the north, Cote d’Ivoire in the 
West and Togo in the East. According to the most recently held national census, the population of Ghana 
increased from 18 million in 2000 to about 24 million in 2010. A re-evaluation of the economy in 2010 showed 
Ghana to have achieved lower middle income country status, with a per capita GDP of around USD $1,300. Ghana 
is rich in natural resources and the economy is based largely on the agricultural sector, which contributes about 
28.5% towards national GDP. Gold and cocoa are also key drivers of growth, in addition to the forestry sector, 
which contributes about 6% to the country’s GDP, employs more than 100,000 people and supports the livelihoods 
of about 2.5 million people. 

It has been estimated that environmental degradation in the major natural resource sectors costs 5-10% of GDP, 
with the forest sector accounting for 63% (USD $500 million) of this cost. According to the Food and Agriculture 
Organisation of the United Nations (FAO), 21.7% of land in Ghana (equivalent to 4,940,000 hectares) is covered by 
forest. Of this, 8% (395,000 hectares) is classified as highly bio-diverse and carbon dense primary forest and 
260,000 hectares are plantations. Deforestation has been identified as a critical environmental issue and Ghana 
has lost more than 33.7% of its forests, equivalent to 2,500,000 hectares, since the early 1990s. Between 2005 and 

                                                 
1 This content is drawn from http://www.theredddesk.org/countries/ghana. See source for specific data references.  
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2010, the rate of deforestation was estimated at 2.19% per annum; the sixth highest deforestation rate globally for 
that period. 

Ghana’s REDD+ Readiness Preparation Proposal (R-PP) attributes the causes of deforestation to mainly economic, 
demographic, institutional and policy-related factors, with activities such as small-scale agriculture, timber 
harvesting, land conversion and mining being the principal drivers. Forest loss in Ghana is considered largely 
incremental rather than dramatic, that is the emphasis has primarily been on degradation caused by multiple 
drivers rather than one major industrial driver. 

To address environmental degradation, Ghana has developed a number of national programmes, notably the 
Natural Resources and Environmental Governance Programme (NREG) and the National Forest Plantation 
Development Programme, which aims to arrest and reverse deforestation rates in the country and take steps to 
increase the national forest cover. The Government of Ghana equally recognises the social and economic impacts, 
and the development challenges arising from, climate change. It is committed to mainstreaming climate change 
into key planning processes at the national, regional and local level and in early 2010 the government initiated 
development of a National Climate Change Policy Framework. A key objective of the NCCPF is low carbon growth. 
REDD+ and other initiatives within the forestry sector have been identified as key aspects of this. 

Ghana is currently in the ‘readiness’ phase, with preparations for REDD+ ongoing since 2008. This has included the 
development of a National REDD+ Strategy, in addition to the development of policies and capacity building 
activities. Ghana is in the Implementation Phase of its Readiness Preparation Proposal (R-PP) as a Participant 
Country of the Forest Carbon Partnership Facility (FCPF). Ghana is also a Pilot Country to the Forest Investment 
Programme (FIP) and has developed an Investment Plan. Ghana does not receive direct support from UN-REDD 
for its national programme, but in 2011 joined as a Partner Country. 

Figure 1 Ghana Institutional Linkages for REDD+ Readiness Preparation (Source: R-PP) 

Revised Ghana R-PP 
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Figure 2. Institutional Linkages for REDDplus readiness preparation  
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As of 2013, there are a number of REDD+ initiatives and carbon projects being implemented in Ghana, including 
seven REDD+ pilot schemes, which are being coordinated by the Climate Change Unit of the Forestry Commission; 
the REDD+ secretariat of the National REDD+ Technical Working Group. Figure 1 above indicates the institutional 
linkages for REDD+ Readiness Preparation in Ghana.  

1.3 Establishing an M&E framework 

Whereas in Component 6 of the R-PP the main functions of the foreseen monitoring mechanism are described, 
the proposed M&E Framework has not been further developed into a detailed and full-fledged results based 
monitoring system. Given that Ghana is about to undergo its Mid-term review process, the timing is ripe to 
develop the full M&E system.  
 
In addition, as mentioned above, the global FCPF level requires country based information to inform the Facility 
level M&E framework recently set-up. Hence, there is a need to integrate the monitoring and reporting and to 
align the different formats in order to avoid double work and to satisfy the information need of all stakeholders. 
Therefore, there is a need to further develop the different components of the M&E framework, defining the results 
sought during the R-PP implementation process, and SMART2 indicators enabling regular monitoring and 
reporting. 
 
The M&E framework is meant to encompass all key building blocks required for the effective monitoring and 
evaluation of the results achieved by during the R-PP process: 

 The monitoring function refers to the continuous process of performance reporting (annually with semi-
annual update for FCPF reporting) and tends to limit itself to the assessment of the effectiveness and 
efficiency in program delivery. 

 The evaluation function takes place at set intervals (typically mid-term/phase and final evaluations). 
Evaluations take a bird’s eye view, and cast a wider net covering all five OECD/DAC criteria to assess the 
Relevance, Effectiveness, Efficiency, Impact and Sustainability in program achievements. In doing so, 
they also assess governance and management systems, including the monitoring function itself. 

 
The two central building blocks upon which this country level M&E framework rests are:  

 The Result Chain and Logical Framework, which together provide a strategic overview of the R-PP 
process, by illustrating the main results to be achieved, how they link to each other and their associated 
performance indicators. They provide a frame to focus both the monitoring and evaluation efforts at the 
country level. 

 The Performance Measurement Framework (PMF), which is the key internal management tool to be 
used by the REDD+ Secretariatto manage the collection, analysis and reporting on the performance data 
that must nourish the monitoring and evaluation functions. It captures key elements of expected results 
of the R-PP process at country level, by outlining proposed indicators for each results level, targets, 
baselines, frequency of data collection, data sources and methods, as well as responsibilities for this data 
collection and consolidation.  

 
The REDD+ Secretariat in the Climate Change Unit of the Forestry Commission developed this M&E Framework, 
with assistance fromJosh BrannofBaastel consultants. Different tasks were completed to reach the mandate’s 
objectives:  
 

                                                 
2Specific, Measurable, Achievable, Relevant and Time-bound 
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1/An Analysis of strategic and contractual documents like the R-PP, the readiness preparation proposal 
assessment noteand other technical assessment performed was done in order to identify intended outputs, 
outcomes and indicators in these documents. 
 
2/Results-Chain 
The first step of the work was to capture the strategic goals of the R-PP process in a results chain. This involved 
identifying/defining the outputs, outcomes and expected impacts of the R-PP activities, which has been realized 
on the basis of the detailed structure and activities presented in the R-PP document. 
 
3/Logical framework 
From the Results-chain, a logical framework (logframe) was designed, defining performance indicators for each of 
the project outputs, outcomes and impacts, as well as assumptions to be monitored. 
 
4/ Performance Measurement Framework (PMF) 
A complete PMF was then established. The PMF includes baseline and target values for each indicator, as well as 
responsibilities and timing for indicator data collection. 
 
5/ Consultation of key stakeholders in order to collect opinions and remarks on the Results-Chain as well as on 
the proposed indicators, and to ensure transparency and appropriation was not yet undertaken.Consultation 
occurred in three steps: (i) meetings in Accrawith the National REDD+ Secretariat team to discuss the results-chain 
and the focus of the M&E framework to be developed; (iii) Consultation meeting in Accra with the NRWG M&E 
sub-committee convened by the REDD+ Secretariat;(iii) follow-up consultations with the REDD+ Secretariatand 
Forestry Commission M&E team on the first complete draft Logframe, PMF, the reporting format to FMT, and on 
annual targets; (iv) final validation of the entire M&E framework by the NRWG in subsequent meeting convened 
after submission of M&E framework to National REDD+ Secretariat by consultant.  
 
6/ Reporting framework: Based on the 6-month reporting template proposed in the program-level M&E 
framework, and according to the initial test report submitted by the National REDD+ Secretariat in October 2013, 
milestones and annual targets have been revised to facilitate further country reporting. 
 
9/ The second annual progress report according to the new reporting template will be established by the REDD+ 
Secretariat, in consultation with stakeholders and sent to the FCPF FMT. 
 
 
Monitoring and evaluation 
 
Continuous monitoring of the project results will constitute a key management tool for the REDD+ Secretariat in 
charge of the R-PP implementation process inGhana. As mentioned above, regular monitoring reports should be 
prepared at a minimum every 6 months and used to inform R-PP donors on the program’s delivery. In the case of 
the FCPF, as presented in section 4 of this report, monitoring reports will be used by the team to prepare FCPF 
annual reports and their 6-month updates.  
 
Evaluation of the R-PP process is also a key element of the M&E framework. Generally, independent evaluations 
are planned (i) at mid-term in order to assess program progress and formulate recommendations to improve the 
delivery of results; and (ii) at the end of the project, in order to establish a clear picture of program achievements 
and recommendations for future programming. As part of the R-PP process, a Mid-Term Progress Report is 
planned. According to the reporting template agreed3, it shall include:  

1. An overview of the progress made in the implementation of the R-PP  
2. An analysis of progress achieved in those activities funded by the FCPF Readiness Preparation Grant  

                                                 
3FCPF Readiness Fund, Process for Submitting and Reviewing Mid-Term Progress Reports and Requests for Additional Funding 
by Participating REDD+ Countries, August 27, 2012 
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3. An updated financing plan for the overall Readiness preparation activities, including funds pledged by, 
and a brief description of activities supported by, other development partners  
4. A review of the REDD Country Participant’s compliance with the Common Approach  
5. Grant Reporting and Monitoring report (GRM) (or equivalent Delivery Partner report, as per Delivery 
Partner’s standard operational policies and procedures)  
6. Summary statement of request for additional funding to the FCPF  

 
Towards the end of the R-PP process, in addition to the completion report prepared by the Delivery Partner, there 
is the opportunity to undertake a Readiness Package Assessment which aims to “(i) provide REDD Country 
Participants an opportunity to self-assess progress on REDD+ readiness, and to identify remaining gaps and 
further needs, (ii) demonstrate a REDD Country Participant’s commitment to REDD+, and to (iii) generate 
feedback and guidance through a comprehensive assessment by the country and the PC4". It should be noted 
however that according to Resolution PC12/2012/1, the preparation of an R-Package and its submission for PC 
review are voluntary and not a reporting requirement under the FCPF Readiness Fund. 
 
CSOs and IPs have a role to play in monitoring at various levels as part of this M&E framework. InGhana, CSO and 
IP representatives are meeting regularly together with other stakeholders and the REDD+ Secretariat in a multi–
stakeholder national REDD+ Working Group (NRWG), as well as through other mechanisms such as the Forest 
Forums. This working group and the CE have to validate the country mid-term progress report, as well as the R-
Package assessment before they are submitted to the PC. It is also proposed that the semi-annual progress 
reports from the countries that are proposed under this M&E Framework be validated by the NRWG. The IPs and 
CSOs therefore have a voice, through set national processes to participate in the monitoring of national progress. 
In addition, to the extent that IPs and CSO get direct funding from FCPF (through capacity building activities in 
particular), they would be expected to report on their own progress, as well as to participate in with local 
communities in the collection of some of the necessary data and thus provide information on a number of 
indicators for monitoring purposes to the REDD+ Secretariat. 
 
 

                                                 
4Readiness Package Assessment Framework, FCPF Readiness Fund, March 26, 2013. 
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2. PROPOSED RESULTS-CHAIN 
 
A first step to approach the intervention logic of the R-PP consists in drafting a visual model of the expected 
results and how they are interwoven. The proposed Results-chain for GhanaR-PP has been built from the detailed 
activities, proposed objectives for the project, as well as the expected results for each component as per FCPF 
guidance.  

First of all, fourintermediate impacts or long-term results of the R-PP process have been defined on the basis of 
the R-PP document and consultations conducted:  

 Improved forest governance in support of Sustainable Forest Management 

 Reduced emissions from deforestation, forest degradationand from sequestration through selected 
demonstration activities 

 Ghana enters into an international REDD+ funding modality 

 Equitable benefit sharing of REDD+ actually takes place 

Those impacts are meant to be achieved when the REDD-readiness process is completed at the conclusion of the 
R-PP process and to last throughout the implementation of REDD+. They are distinct from global impacts 
expected from a REDD+ mechanism, such as emission reductions, the enhancement of livelihoods of forest-
dependent communities and biodiversity conservation, which are far beyond the REDD readiness process and 

what can be measured by this R-PP Monitoring and Evaluation framework.There are shown to express the long-

term vision and its alignment with, for example, the overall objectives of the FCPF Charter. 

The seven outcomes defined align with the components/sub-components of the R-PP, excluding Components 5 
(Budget and Schedule) and 6 (M&E framework) that contribute to achieve all outcomes. They constitute the main 
results of each building block of the R-PP, and together contribute to reaching the expected intermediate impacts. 

The outputs are the shorter-term results obtained from the implementation of the combination of various 
activities defined in each of the R-PP components and sub-components. A block of outputs is necessary to achieve 
an outcome. We have differentiated the components by colors, a group of outputs of a given color together feed 
into a given outcome of the same color while the different outcomes taken together lead to the expected impacts. 
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Table1: Proposed Results-chain for Ghana 

I.1$Improved$forest$
governance$in$support$
of$Sustainable$Forest$

Management$

I.2$

$

I.5$Threats$to$forest$
biodiversity$reduced$

I.3$

$

I.4$

$
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3. LOGICAL FRAMEWORK 
 
The next step towards an M&E Framework is the Logical framework (or short “Logframe”) as presented below in 
this section. It is derived from the Results Chain, taking into account the comments and suggestions received 
during the elaboration of the M&E framework (see Annex 2). 
 
The purpose of the Logframe is to serve as reference for operational planning, monitoring of progress of the R-PP 
Process towards its objectives as well as for evaluation of its overall performance and impacts. The Logframe 
demonstrates how the inputs and activities, which are delivered by different actors involved, interact logically, 
thus producing outputs, outcomes and finally direct intermediate impacts. As part of the M&E function, it is 
suggested to report on those intermediate impacts where the R-PP Process can directly contribute e.g. entering 
into an international REDD+ funding modality. It voluntarily excludes those global and longer term impacts. 
 
For each intermediate impact, outcome and output, the Logframe contains specific, measurable, attainable, 
relevant, and time bound, so called SMART indicators, wherever possible qualified by targets and values to be 
achieved by the end of 2015.When defining indicators, in particular at the output level, special attention has been 
placed in having indicators that will inform the Facility level M&E framework, in particular Facility-level 
indicators1.3b, 1.3c, 1.3d, 1.5.b,2.A, 2.2.a, 2.b, 2.C, 3A, 3B, 3.1a, 3.1b, 3.1c, 3.2.A 4.1d, 4.2.b, as well as impact-level 
indicatorsI1.A, I1.A.2. I1.5.A.required by theREDD+ Annual Country Progress Reporting template5.  
 
Assumptions mostly concern several outputs or outcomes and the logic is that when the respective expected 
results on one result level have been achieved and certain assumptions haven proven to be true or have been also 
achieved then the next higher result can be reached. 
 

                                                 
5Annex D of the FCPF M&E Framework document 
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Table 2: Ghana Logical Framework 

R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

Intermediate 
Impact 1 

Improved forest governance in support 
of Sustainable Forest Management 

I.1.1 Degree to which decision making 
processes related to emission 
reductions and forest resource 
management allow for active multi-
stakeholder participation (FCPF I1.5.A) 

Improved active multi-stakeholder 
participation; based on gender and 
social inclusion 

GoG 
maintains 
commitment 
for REDD+ 

    I.1.2 Number of policy reforms 
initiated, completed or underway 
complying to REDD+ standards (FCPF 
I1.5.B) 
(Review/Revision/Formulation/Executi
on, Cross-sectoral policies, Policies 
Linkages with REDD+) 

6 Policy reform actions plan 
implemented (see 2.a.3.iii), to be 
informed by strategic options: 1. 
Plantation strategy, 2. Forest 
Development Master Plan, 3. National 
Climate Change Policy, 4. Forest and 
Wildlife policy, 5. Tree tenure policy 
under ENRAC technical assistance by 
World Bank, 6. Benefit sharing policy). 
Law enforcement and other aspects of 
forest governance handled under VPA. 
(NOTE: The land use policy is being 
developed by the Lands Commission - 
but not an activity under the R-PP)  

Continuing 
interest of 
international 
community 
in REDD+ 

    I.1.3 FC employee satisfaction To be updated by CPME for 2014-2017   

    I.1.4 Conservation of natural forests 
through integrated land use planning 

TBD by FIP   

    I.1.5 Evidence that laws and 
regulations are enforced in the HFZ 

TBD by FIP   

    I.1.5 Decline in illegal logging TBD by FIP   

    I.1.6 Evidence of implication of the 
private sector in sustainable forest 
management and plantation 

TBD by FIP   

    I.1.7 Evidence that the legal framework 
(laws, regulations, guidelines) and 
implementation practices provide 
inclusive land tenure rights and land 
use systems and protect the rights of 
local communities (women and men) 

TBD by FIP   
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

    I.1.8 Evidence that land use plans and 
management models exists for the 
HFZ, and progress is made to secure 
the tenure and territorial rights to land 
and resources of forest-dependent 
stakeholders, including local and forest 
dependent communities 

TBD by FIP   

    I.1.9 Number of Integrated 
Management Plans (IMPs) (a) 
Developed (b) Reviewed (c) 
Implemented.  

20 FR and 30 GSBA plans developed, 
10 additional plans developed; 30 plans 
reviewed; 60 plans implemented (To 
be updated by CPME for 2014-2017. 
NREG Results Framework target is 3) 

  

    I.1.10 Number of Non-Legally Binding 
Instrument (NLBI) workshops 
organized 

3 (To be updated by CPME for 2014-
2017) 

  

    I.1.11 Guidelines on conduct of 
consultations with non-state actors 
engaged in the forestry sector through 
a participatory process by TCC 

Guidelines developed and adopted by 
TCC 

  

Intermediate 
Impact 2 

Reduced emissions from deforestation, 
forest degradation and from 
sequestration through selected 
demonstration activities 

I.2.1 Number of tons of CO2 from 
emissions reduced and sequestered 
from REDD+ activities in Ghana (FCPF 
I.2.B) 

TBD from MRV/Carbon registry - Don't 
have info from pilot projects yet, as 
they have yet to do their project design 
document (expected mid-2014). Long-
term target estimated for ERP: 182.8 
mtCO2E by 2034 (from ER-PIN).  

  

    I.2.2 Number of hectares of off-reserve 
forest included in REDD+ projects 

~900 ha - TBD, Pilot projects haven't 
yet submitted their project design 
documents so can't give precise 
coverage until then. 

  

    I.2.3 Number of hectares of on-reserve 
forest included in REDD+ projects 

XXXX ha, TBD   

    I.2.4 Number of hectares of plantation 
forest included in REDD+ projects 

0 (by 2015,long-term target TBD in 
future, following national plantation 
strategy)  
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

    I.2.5 Area of degraded forest reserve 
rehabilitated / restored 

500 ha/year (To be updated by CPME 
for 2014-2017) 

  

    I.2.6 Area of Plantation (a) On-reserve 
(b) Off-reserve established  

10,000 ha/year (To be updated by 
CPME for 2014-2017) 

  

    I.2.7 Volume of Plantation (a) On-
reserve (b) Off-reserve harvested 

N/A (To be updated by CPME for 2014-
2017) 

  

    I.2.8 Area of existing plantation tended  N/A (To be updated by CPME for 2014-
2017) 

  

    I.2.9 Area of Coppiced Plantation 
tended 

2,000 ha added/year (To be updated by 
CPME for 2014-2017) 

  

    I.2.10 Change in deforestation rate in 
HFZ 

TBD according to FIP   

    I.2.11 Change in forest degradation 
rate in HFZ 

TBD according to FIP   

    I.2.12 Number of wildfire incidences 
recorded 

30 (To be updated by CPME for 2014-
2017) 

  

    I.2.13 Forest Condition score improved  3 (To be updated by CPME for 2014-
2017) 

  

    I.2.14 Cost of environmental 
degradation as a ratio of GDP (lands 
and forest) assessed 

10% (To be updated by CPME for 2014-
2017) 

  

Intermediate 
Impact 3 

Ghana enters into an international 
REDD+ funding modality 

I.3.1 R-Package submitted to the FCPF 
for endorsement (FCPF I1.A) 

R-Package submitted by 11/2015   

    I.3.2 ERPA signed with the World Bank 
(FCPF 2.2.b) 

ERPA signed by 3/2016   

    I.3.3 Amount of non-FCPF investments 
received for implementation of ER 
Programs (e.g. FIP, bilateral donors, 
private sector) (FCPF I.4.A)  

$28.4 million USD by 2015; $34.45 
million USD for 2016 and 2017 (as per 
ER-PIN Annex 1) 

  

    I3.4 New investments in climate-smart 
cocoa and agriculture 

TBD by FIP   

    I3.5 Leverage factor of FIP funding; $ 
financing from other sources 

At least 1:1 leveraging   

    I3.6 Scale up investments by private TBD by FIP   
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

sector 

Intermediate 
Impact 4 

Equitable benefit sharing of REDD+ 
actually takes place 

I.4.1 % of national carbon funds going 
to carbon right owners of different 
forest regimes conform to agreed 
shares (FCPC 2.C) 

TBD after set up of MRV/benefit 
sharing scheme (expected mid-2014) 

  

    I.4.2 Implemented REDD+ activities 
conform with nationally defined 
benefit sharing standards 

Pilot activities produce benefit sharing 
in alignment with nationally defined 
benefit sharing standards 

  

    I.4.3 Number of (a) Commercial (b) 
MTS Benefit Sharing Agreements 
signed 

100 (30 commercial; 70 MTS) (To be 
updated by CPME for 2014-2017) 

  

    I.4.4 Revenue forecasting model for 
forestry sector 

Model in-place and operational in 
Ministry of Finance, feeding into an 
overall model of revenue forecasting 
for NRM sector 

  

Intermediate 
Impact 5 

Threats to forest biodiversity reduced I.5.1 Number of Community Resource 
Management Areas (CREMAs) 
inaugurated 

21 (To be updated by CPME for 2014-
2017) 

  

    
I.5.2 Total number of protected areas 
staff recorded 

Increase of 25% (To be updated by 
CPME for 2014-2017) 

  

    I.5.3 Strategies for bush meat 
consumption monitoring developed 
and implemented 

Bushmeat consumption monitoring 
strategies implemented (To be 
updated by CPME for 2014-2017) 

  

    I.5.4 Protected Areas Management 
Effectiveness Tracking Tool (METT) 
disaggregated scores and system-wide 
average score for national-level 
protected areas, including forest 
reserves 

TBD following baseline assessment (To 
be updated by CPME for 2014-2017) 

  

    I.5.5 Number of visitors to parks 
recorded 

Increased of 25% (To be updated by 
CPME for 2014-2017) 

  

R-PP Component 
1: Organize and 
Consult 

        

R-PP Sub-
component 1.a.: 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

National Readiness 
Management 
Arrangements 

Outcome 1.a Governance for REDD+ readiness fully 
deployed 

O1.1 Degree of inclusiveness and 
functionality of NRWG, expanded 
Technical Coordination Committee 
(TCC+) 

TCC+ in place, to take over technical 
backstopping for the cabinet body, 
inclusive in terms of representation) 
and fully functional (in terms of level of 
participation, frequency of meetings 
and performance of its functions) 

REDD+ 
international 
funding 
modality 
exists 

    O1.2Transparent and Inclusive MTR 
and R-Package review process 

MTR and R-Package shared and 
consulted with relevant Stakeholders 
(Indigenous Peoples and local 
communities) before submission 

  

Output 1.a.1 Strengthened REDD+ Secretariat 1.a.1.i Number of REDD+ Secretariat 
technical staff 

9 - but limited by space!    

    1.a.1.ii REDD+ Secretariat TORs status TORs clearly defined, validated and 
approved by NRWG - R-PP annex 

  

Output 1.a.2 Strengthened REDD+ NRWG, and 
NREG Technical Coordination 
Committee+ (TCC+) 

1.a.2.i Number of meetings / year with 
quorum 

4 meetings/year with quorum   

    1.a.2.ii NRWG TORs status TORs clearly defined, validated, and 
approved by NREG/ENRAC 

  

    1.a.2.ii NRWG membership status Membership confirmed and agreed by 
all stakeholders 

  

Output 1.a.3 Strengthened National Forest Forum 1.a.3.i Number of Forest Forum 
meetings organized 

Forest Forum meets at least 2x/year    

    1.a.3.ii Forest Forum capacity to act as 
coordinated body to support policy 
development, independent of the FC 

Forest Forum meets and produces 
policy papers with support from DGM 
under FIP 

  

Output 1.a.4 Environment and Natural Resources 
Advisory Council established 

1.a.4 Number of ENRAC meetings / 
year with effective decisions taken 
regarding REDD issues 

2 meetings/year   

R-PP Sub-
component 1.b.: 
Stakeholder 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

consultation and 
participation 

Outcome 1.b Stakeholders from local to national 
level capable and willing to engage on 
REDD+ implementation 

O1.b.1 Degree of participation of 
different stakeholders in different 
events on REDD+  

Increasing / enhancing participation   

Output 1.b.1 Consultation and participation working 
groups established 

1.b.1. Number of Ghanaian experts 
who participated in any South-south 
learning activities (disaggregated by 
gender) (FCPC 4.2.b) 

6 (2013), increasing each year to start 
of ERP 

  

Output 1.b.2 REDD+ information sharing activities: 
trainings, briefing materials, 
stakeholder led information sharing 

1.b.2.i Number of stakeholder groups 
capable of making informed inputs to 
REDD+ consultations 

20 key REDD+ stakeholders, with at 
least 2 from each major stakeholder 
group (see stakeholder list) 

  

    1.b.2.ii Number of public awareness 
campaigns organized on climate 
change 

3 awareness workshops conducted   

Output 1.b.3 Expert consultations, workshops, and 
focus groups 

1.b.3 Strategic reviews of relevant 
existing knowledge and lessons from 
expert experiences on key REDD+ 
issues 

Expert input papers on each of 8 
(sub)components of the R-PP process 
by 12/2014 

  

Output 1.b.4 Stakeholder consultations on key pilot 
projects and legal / institutional 
changes 

1.b.4.i Existence of stakeholder 
feedback on REDD+/FIP pilot projects 

Feedback on each pilot project from at 
least three stakeholder organizations 
by 6/2015 

  

    1.b.4.ii Consultative multi-stakeholder 
process on key legal / institutional 
changes 

Key stakeholders provide formal 
letters of support or endorsements for 
key legal / institutional changes 

  

Output 1.b.5 Validation consultation for national 
REDD+ strategy 

1.b.5 Status of national REDD+ 
strategy 

Strategy validated by all key 
stakeholders 

  

R-PP Component 
2: Prepare the 
REDD+ Strategy 

        

R-PP Sub-
component 2.a.: 
Assessment of 
Land Use, Forest 
Policy, and 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

Governance 

Outcome 2.a Improved knowledge and 
understanding of key drivers for 
deforestation and forest degradation 

O2.a.1 REDD+ strategy options formed 
based on sufficient understanding and 
knowledge of key drivers 

Report published by 6/2015 TheGoG 
remains fully 
committed to 
REDD+ 

   O2.a.2 R-Package is in line with PC 
adopted assessment framework (FCPF 
O1.A) 

R-Package submitted to the FCPF by 
12/2014 

  

Output 2.a.1 Research studies on land use, forest 
policy, and governance to further 
understand causes and drivers 

2.a.1. Number of research gaps 
addressed of the 13 applied research 
gaps and priorities identified in R-PP 

At least 50% of REDD+ related info 
gaps addressed through synthesis 
work of expert sub-working groups or 
other independent organizations by 
12/2014 

  

R-PP Sub-
component 2.b.: 
REDD+ Strategy 
Options 

        

Outcome 2.b Comprehensive and coherent REDD+ 
implementation strategy formally 
validated nationally 

O 2.b. Approved National REDD+ 
strategy report available  

Report published by 6/2015   

Output 2.b.1 Studies to support national expert 
consultations 

2.b.1.i Research inputs to the two 
expert consultations and four working 
groups on identified key issues 

At least one input provided to each 
expert consultation and working group 
process 

  

    2.b.1.ii ER-PIN submitted (FCPF 2.2.a) Submitted by 3/2014   

Output 2.b.2 Information dissemination through 
media and internet 

2.b.2.i Number of relevant print media 
channels publishing proposed REDD+ 
strategy 

Prior to validation and adoption, 
proposed REDD+ strategy is 
distributed in hard copy to all the 
regional and district offices, posted on 
FC and FCPF website, press release 
issued, and national newspaper reports 
on development of strategy 

  

    2.b.2.ii Number of relevant stakeholder 
organizations that have received a 
printed copy of proposed REDD+ 
strategy 

At least 4 weeks prior to validation and 
adoption, proposed strategy is printed 
and disseminated to all key 
stakeholder organizations 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

Output 2.b.3 Demonstration and pilot activities 2.b.3.i Status and number of pilot 
activities 

Pilot activities initiated to test 
governance reforms, technical 
systems, and ensure good practice, 
while assessing impacts related to key 
issues (cocoa, chainsawing, logging, 
biodiversity, benefit sharing) 

  

    2.b.3.ii Number of REDD+ projects 
scaled-up 

Scaling up of 5 REDD+ projects 
initiated 

  

Output 2.b.4 Final REDD+ Strategy selected 2.b.4 Level of incorporation of 
stakeholder inputs 

Final agreed REDD+ strategy reflects 
all key stakeholder inputs, and is 
nationally validated and adopted by 
6/2015 

  

R-PP Sub-
component 2.c.: 
Arrangements for 
REDD+ 
Implementation 

        

Outcome 2.c Governance framework for REDD+ 
implementation fully developed and 
validated 

O2.c Additional institutional structures 
for REDD+ implementation identified, 
designed and validated 

According to architecture for 
institutional arrangement and 
structures by 12/2014 

  

Output 2.c.1 Information clearinghouse function 
addressed through FC sub-website for 
REDD+ 

2.c.1.i Existence of online public 
information clearinghouse website (FC 
sub-website for REDD+) 

R-PP public information online 
clearinghouse website in existence, 
and information submitted to national 
Climate Change Support and Impact 
Monitoring Disclosure System (CCSI-
MDS) project database managed by 
MESTI/EPA 

  

    2.c.1.ii Availability of public 
information on REDD+ readiness 
process 

All key public documents posted to FC 
sub-website for REDD+ by 5/2014 

  

Output 2.c.2 Information sharing protocol on 
financial aspects, and best practice 
options for benefit sharing 

2.c.2.i Existence of agreed carbon 
revenue disbursement procedures 
document based on national, regional, 
and international best practices for 
benefit sharing flows 

Benefit sharing formula options 
document approved by all key 
stakeholders, including Ministry of 
Finance 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

Output 2.c.3 REDD+/FIP pilot projects with lessons 
produced 

2.c.3.i Existence of selection 
committee for pilot projects 

Selection mechanism in place   

    2.c.3.ii Level of pilot project lesson 
documentation and dissemination 

"Key lessons" captured for each 
REDD+/FIP pilot project by mid-point 
of implementation of projects through 
regular monitoring reports 

  

  

  

2.c.3.iii Number and type of knowledge 
assets created and shared feeding into 
replication efforts 

REDD+/FIP pilot project results and 
experiences summarized in 2 pg briefs 
and publicly available within 3 months 
of pilot project completion 

  

Output 2.c.4 Institutional arrangements mapping, 
and institutional capacity 
strengthening activities 

2.c.4 Existence of institutional map 
based on REDD+ management 
requirements with roles and 
responsibilities defined for REDD+ 
strategies, actions, and policy program 
measures 

Institutional mapping completed, with 
clearly defined roles and 
responsibilities for REDD+ 
management 

  

Output 2.c.5 Carbon accounting registry 
management arrangements defined 

2.c.5.i Existence of carbon accounting 
registry procedures and management 
arrangements that meets international 
requirements 

Documentation of clearly defined 
carbon accounting registry procedures 
and management arrangements, 
agreed by all key stakeholders, 
including Ministry of Finance 

  

    2.c.5.ii Adequacy of carbon accounting 
registry functioning 

Carbon accounting registry functioning 
sufficiently to meet REDD+ 
implementation national and 
international needs and requirements 

  

Output 2.c.6 Conflict resolution institutional 
arrangements defined 

2.c.1.vi Degree of operationality of 
Grievance Mechanism in terms of: 
- Number of people aware of it 
- % of targeted population able to 
access it 
- % of cases resolved through the 
mechanism 

High degree of operationality: 
- Population of all communities with 
REDD+ projects 
- 100% have access 
- 100% of cases resolved 

  

R-PP Sub-
component 2.d.: 
Social and 
Environmental 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

Impacts 

Outcome 2.d Measures to mitigate and avoid 
negative social and environmental 
impacts are implemented 

O5.1 Degree of implementation of 
measures foreseen in SESA 

All necessary measures by 12/2014   

Output 2.d.1 Initial SESA diagnostic analysis (desk-
based) 

2.d.1 Status of desk-based diagnostic 
analysis 

Completed desk-based diagnostic 
analysis 

  

Output 2.d.2 Consultative stakeholder SESA 
analysis 

2.d.2.i Number of stakeholders (by 
category, gender and age) consulted 
and trained during SESA process (FCPF 
3.1.b) 

TBD. X participants at Y national, Z 
regional, W local level consultations, X 
learning groups with at least X men/Y 
women/Z youth from CSO and IP 

  

    2.d.2.ii Status of SESA stakeholder 
consultations 

At least 1 SESA stakeholder 
consultations held in each region 

  

Output 2.d.3 Analysis of World Bank social and 
environmental standards 

2.d.3.i Level of compatibility of 
planned REDD+ activities with World 
Bank safeguard policies 

100% compatibility expected for all 
REDD+ activities 

  

    2.d.3.ii Examples of indicators for 
enhancement of livelihoods of local 
communities and for biodiversity 
conservation included in ESMF and 
REDD+ strategy (FCPF 3.B.) 

REDD+ strategy, monitoring and ER-
Programs incorporate indicators 
related to biodiversity conservation 
and livelihood of local communities in 
addition to other co-benefits and 
safeguards  

  

Output 2.d.4 National SESA working group 
meetings 

2.d.4 Number and participation in 
national SESA working group meetings 

Working group meets sufficient 
number of times with quorum to 
produce recommendations for REDD+ 
strategies to ensure compliance with 
SESA safeguards 

  

Output 2.d.5 Ongoing SESA monitoring 2.d.5 Availability of reporting on SESA 
compliance 

Annual report to ENRAC on SESA 
compliance available 

  

R-PP Component 
3: Develop a 
Reference Scenario 

        

Outcome 3 Sound reference level established O3.1 A reference level for emissions 
and removals is available  

Available by 12/2014   

Output 3.1 Capacity in place for emissions 
quantification and scenario 

3.1.i Data availability (Landsat TM and 
ETM+ imagery for 2000-2009) for 

Data available for emissions 
quantifications by 6/2014 (completed) 
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

development quantification of emissions 

    3.1.ii Technology (GIS and image 
process hardware and software) 
available for quantification of 
emissions 

Technology in-place for emissions 
quantification by 6/2014 (completed) 

  

    3.1.iii Capacity of FC and FORIG staff to 
analyze historic emissions 

FC and FORIG staff can calculate 
historic emissions, using sufficient data 
and available technology by 6/2014 

  

Output 3.2 Historic emissions quantified for 2000-
2009 at national level 

3.2 Availability of historic emissions 
quantification for 1990-2000-2010 

Historic national emissions 
quantification for 1990-2000-2010 
available by 10/2014 

  

Output 3.3 Future emissions trajectories 
developed 

3.3 Availability of emissions 
trajectories  

Emissions trajectories available and 
validated by 10/2014 

  

R-PP Component 
4: Design a 
Monitoring System 

        

Outcome 4 National forest monitoring system that 
allows sound MRV is operational  

O4.1 MRV System complies to 
international standards 

Full system in compliance to IPCC 
Guidelines and Standards by 10/2015 

  

    O4.2 Soundness of data verified Data verified and adjusted as required   

Output 4.1 MRV system designed 4.1 Existence and status of MRV 
protocols 

MRV protocols produced, agreed and 
validated by relevant stakeholders by 
10/2014 

  

Output 4.2 Training on information management 
for National REDD+ Registry (including 
biodiversity indicators) 

4.2 Number of persons trained in 
Forest Carbon monitoring by gender  

National level – 5 people (m/f) trained 
per year to facilitate carbon and non-
carbon monitoring for all REDD+/FIP 
pilot sites 

  

Output 4.3 MRV system piloting 4.3.i Use of MRV system for REDD+/ 
FIP pilot projects (MRV 
implemented/Total carbon stock 
recorded) 

MRV system used for all REDD+/FIP 
pilot projects starting 6/2014 

  

    4.3.ii Total forest cover (on/off reserve) 
monitored 

60,000 ha added   

Output 4.4 Verification auditing 4.4.i Verification audit completions Verification audits conducted for all 
REDD+/FIP pilot projects by 12/2015 

  

    4.4.ii LULUCF closely monitored Core team trained on GIS   
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

R-PP Component 
5: Schedule and 
Budget 

        

Component 5 R-PP process completed on time with 
available resources 

5.1 FCPF R-PP Grant disbursement rate 
(FCPF1.3.d) 

At least 90% of planned annual 
amounts 

  

    5.2 Overall R–PP grant disbursement 
rate  (FCPF 1.3.d) 

N/A - There is government additional 
R-PP co-financing, but it is not subject 
to an annual disbursement rate, it is 
just annual government sector budget. 
[Global target: At least 90% of planned 
annual amounts once co-funding 
agreements signed] 

International 
partners for 
REDD+ 
readiness 
engage 
further in 
Ghana and 
partners 
fulfill their 
pledges 

    5.3 Financial amounts used to enable 
active participation of IPs, CSOs and 
local communities in national REDD+ 
readiness (FCPF 3.1.a.i) 

TBD - CCU Could report on amount of 
financial resources used for civil society 
participation if necessary - Can also use 
resources from DGM under FIP, so info 
would be coming from there.  

  

    5.4 Disbursements for ER Program 
according to plans 

TBD, Amount and date according to 
ERPA schedule or other ER scheme 
schedule 

  

R-PP Component 
6: Design a 
Monitoring & 
Evaluation 
Program 

        

Component 6 M&E Framework developed 6.1 Level of achievement of planned 
project milestones according to 
approved Readiness Preparation grant 
(FCPF 1.3.b.) 

100% progressing well    

    6.2 Performance Measurement 
Framework produced and validated 

Available 4/2014   
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R-PP Results Level R-PP Results Indicator Target by 10/2015 Assumptions 

    6.3 Annual reports with biannual 
update submitted on reporting 
deadlines 

2 reports/year   

    6.4 Proportion of draft annual reports 
reviewed and commented by relevant 
stakeholder groups 

100% starting 4/2014   

    6.5 Functional Computerized M&E 
system developed and regionally 
deployed 

M&E system regionally deployed, with 
inclusion of elements relevant to 
REDD+ activities 

  

R-PP Completion: 
REDD+ Readiness 
Assessed 

        

R-PP Completion REDD+ Readiness Assessment C.1 Consulted Midterm progress 
review (FCPF 1.3.a.) available 

Available 5/2014   

    C.2 Independent final review of R-
Package (FCPF 1.A.2.) 

Available 6/2015   
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4. PERFORMANCE MEASUREMENT FRAMEWORK 
 
As indicated earlier, the PMF presents clear guidance on who collects data on what, against which targets, how, 
from where and at which frequency to inform both the monitoring and evaluation functions at the Facility level. 
Indicators and target of the PFM are identical to the Results, indicators and targets of the logframe. The different 
columns of the PFM have the following content: 
 

 The first column is the expected result (impact, outcome or output). 

 The second column shows the indicators without target values. 

 The third column indicates the baseline values, where available and applicable. In many cases this will be 
“0” or “n/a” for not applicable or available. Some values may still need to be determined.  

 The target values of the indicators are to be achieved (or maintained) by 05/2015 if not indicated 
otherwise. A few target values still need to be determined as key plans and strategies are developed 
during grant implementation.  

 The methods of data collection for monitoring and/or sources of information indicate where to get the 
data or the proof of indicator achievement for the purpose of the monitoring.It can be as simple as the 
check for the existence of a report on the Ghana REDD+ website, but can also require compilation and 
analysis of data from different sources. 

 The frequency will be mostly annual with 6 monthly updates where indicated. Some data will only be 
collected/assessed at the end of the readiness phase or even later on.  

 The column “responsibility” indicates who is responsible for the monitoring, the data compilation and 
presentation, etc. This does not exclude participation and contributions from other stakeholder during 
the process.  

 The last column of the framework presents indicators for which a traffic light system (4 possibilities) will 
be used in the FMT annual reporting and semi-annual updates. This applies in most cases except for those 
where the target is still unknown or where significant progress towards the target not expected before 
5/2015. 

 
(Remark: Indicators related to global FCPF PFM indicators are marked in green) 
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Table 3: GhanaPerformance Measurement Framework 

R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Intermediate 
Impact 1 

Improved forest 
governance in 
support of 
Sustainable Forest 
Management 

I.1.1 Degree to which 
decision making 
processes related to 
emission reductions 
and forest resource 
management allow 
for active multi-
stakeholder 
participation (FCPF 
I1.5.A) 

No emissions 
reductions 
decision-
processes 

Improved active multi-
stakeholder 
participation; based on 
gender and social 
inclusion 

REDD+ 
stakeholder 
meeting minutes 

Semi-annual CCU 

 

    I.1.2 Number of 
policy reforms 
initiated, completed 
or underway 
complying to REDD+ 
standards (FCPF 
I1.5.B) (Review / 
Revision / 
Formulation / 
Execution, Cross-
sectoral policies, 
Policies Linkages 
with REDD+) 

Policy reforms 
required to cover 
at least six key 
policy gaps 

6 Policy reform actions 
plan implemented (see 
2.a.3.iii), to be informed 
by strategic options: 1. 
Plantation strategy, 2. 
Forest Development 
Master Plan, 3. National 
Climate Change Policy, 
4. Forest and Wildlife 
policy, 5. Tree tenure 
policy under ENRAC 
technical assistance by 
World Bank, 6. Benefit 
sharing policy). Law 
enforcement and other 
aspects of forest 
governance handled 
under VPA. (NOTE: The 
land use policy is being 
developed by the Lands 
Commission - but not an 
activity under the R-PP)  

FC and other 
government 
websites with 
policies posted; 
Consultation 
reports and draft 
documents 

Semi-annual CCU, NREG 
Coordination, 
CPME 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    I.1.3 FC employee 
satisfaction 

TBD To be updated by CPME 
for 2014-2017 

Forestry 
Commission 
Human 
Resources 

Annual CPME 

 

    I.1.4 Conservation of 
natural forests 
through integrated 
land use planning 

TBD TBD by FIP FSD Annual FIP Secretariat in 
MLNR 

 

    I.1.5 Evidence that 
laws and regulations 
are enforced in the 
HFZ 

TBD TBD by FIP FSD Annual FIP Secretariat in 
MLNR 

 

    I.1.5 Decline in illegal 
logging 

TBD TBD by FIP FSD Annual FIP Secretariat in 
MLNR 

 
    I.1.6 Evidence of 

implication of the 
private sector in 
sustainable forest 
management and 
plantation 

TBD TBD by FIP FSD Annual FIP Secretariat in 
MLNR 

 

    I.1.7 Evidence that 
the legal framework 
(laws, regulations, 
guidelines) and 
implementation 
practices provide 
inclusive land tenure 
rights and land use 
systems and protect 
the rights of local 
communities 
(women and men) 

TBD TBD by FIP FSD Annual FIP Secretariat in 
MLNR 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    I.1.8 Evidence that 
land use plans and 
management 
models exists for the 
HFZ, and progress is 
made to secure the 
tenure and territorial 
rights to land and 
resources of forest-
dependent 
stakeholders, 
including local and 
forest dependent 
communities 

TBD TBD by FIP FSD Annual FIP Secretariat in 
MLNR 

 

    I.1.9 Number of 
Integrated 
Management Plans 
(IMPs) (a) Developed 
(b) Reviewed (c) 
Implemented.  

Old 
management 
plans 

20 FR and 30 GSBA 
plans developed, 10 
additional plans 
developed; 30 plans 
reviewed; 60 plans 
implemented (To be 
updated by CPME for 
2014-2017. NREG 
Results Framework 
target is 3) 

FSD Annual CPME / NREG 
Coordination 

 

    I.1.10 Number of 
Non-Legally Binding 
Instrument (NLBI) 
workshops 
organized 

4 3 (To be updated by 
CPME for 2014-2017) 

WD Annual CPME 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    I.1.11 Guidelines on 
conduct of 
consultations with 
non-state actors 
engaged in the 
forestry sector 
through a 
participatory 
process by TCC 

No guidelines Guidelines developed 
and adopted by TCC 

Consultation 
guidelines 
available on 
government 
website 

Annual NREG 
Coordination 

 

Intermediate 
Impact 2 

Reduced emissions 
from deforestation, 
forest degradation 
and from 
sequestration 
through selected 
demonstration 
activities 

I.2.1 Number of tons 
of CO2 from 
emissions reduced 
and sequestered 
from REDD+ 
activities in Ghana 
(FCPF I.2.B) 

0 TBD from MRV/Carbon 
registry - Don't have 
info from pilot projects 
yet, as they have yet to 
do their project design 
document (expected 
mid-2014). Long-term 
target estimated for 
ERP: 182.8 mtCO2E by 
2034 (from ER-PIN).  

National carbon 
accounting 
registry.  

Semi-annual CCU, FIP 
Secretariat in 
MLNR 

 

    I.2.2 Number of 
hectares of off-
reserve forest 
included in REDD+ 
projects 

0 ~900 ha - TBD, Pilot 
projects haven't yet 
submitted their project 
design documents so 
can't give precise 
coverage until then. 

REDD+/FIP pilot 
project design 
documents.  Two 
are on-reserve, 
five in off-reserve 
areas. One is a 
globally 
significant BD 
area, and idea is 
to enhance 
protection of 
that area. 
Second one in 
reserve is a 
production 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

reserve, intend to 
enhance the tree 
stocks through 
enrichment 
planting. All off-
reserve areas are 
doing carbon 
stock 
enhancement - 
will be planting 
trees to enhance 
cover. FIP 
support, and also 
government of 
Switzerland. 

    I.2.3 Number of 
hectares of on-
reserve forest 
included in REDD+ 
projects 

0 XXXX ha, TBD REDD+/FIP pilot 
project 
documents 

Semi-annual CCU 

 

    I.2.4 Number of 
hectares of 
plantation forest 
included in REDD+ 
projects 

0 0 (by 2015,long-term 
target TBD in future, 
following national 
plantation strategy)  

REDD+/FIP pilot 
project 
documents 

Semi-annual CCU 

 

    I.2.5 Area of 
degraded forest 
reserve rehabilitated 
/ restored 

13,324 ha 500 ha/year (To be 
updated by CPME for 
2014-2017) 

FSD Annual CPME 

 

    I.2.6 Area of 
Plantation (a) On-
reserve (b) Off-
reserve established  

13,651 ha 10,000 ha/year (To be 
updated by CPME for 
2014-2017) 

FSD Annual CPME, FIP 
Secretariat in 
MLNR 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    I.2.7 Volume of 
Plantation (a) On-
reserve (b) Off-
reserve harvested 

On: 13426 m3 
Off: 42330 m3 

N/A (To be updated by 
CPME for 2014-2017) 

FSD Annual CPME 

 

    I.2.8 Area of existing 
plantation tended  

53,196 ha  N/A (To be updated by 
CPME for 2014-2017) 

FSD Annual CPME 

 
    I.2.9 Area of 

Coppiced Plantation 
tended 

1,451 ha  2,000 ha added/year (To 
be updated by CPME for 
2014-2017) 

FSD Annual CPME 

 

    I.2.10 Change in 
deforestation rate in 
HFZ 

TBD TBD according to FIP FSD Annual FIP Secretariat in 
MLNR 

 

    I.2.11 Change in 
forest degradation 
rate in HFZ 

TBD TBD according to FIP FSD Annual FIP Secretariat in 
MLNR 

 

    I.2.12 Number of 
wildfire incidences 
recorded 

N/A 30 (To be updated by 
CPME for 2014-2017) 

RMSC Annual CPME 

 

    I.2.13 Forest 
Condition score 
improved  

3-4 3 (To be updated by 
CPME for 2014-2017) 

RMSC 5 years CPME 

 

    I.2.14 Cost of 
environmental 
degradation as a 
ratio of GDP (lands 
and forest) assessed 

10% 10% (To be updated by 
CPME for 2014-2017) 

FC/EPA 5 years CPME 

 

Intermediate 
Impact 3 

Ghana enters into 
an international 
REDD+ funding 
modality 

I.3.1 R-Package 
submitted to the 
FCPF for 
endorsement (FCPF 
I1.A) 

No R-Package R-Package submitted by 
11/2015 

CCU Semi-annual CCU 

 

    I.3.2 ERPA signed 
with the World Bank 
(FCPF 2.2.b) 

No ERPA ERPA signed by 3/2016 CCU Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    I.3.3 Amount of non-
FCPF investments 
received for 
implementation of 
ER Programs (e.g. 
FIP, bilateral donors, 
private sector) (FCPF 
I.4.A)  

0 $28.4 million USD by 
2015; $34.45 million 
USD for 2016 and 2017 
(as per ER-PIN Annex 1) 

CCU Semi-annual CCU 

 

    I3.4 New 
investments in 
climate-smart cocoa 
and agriculture 

N/A TBD by FIP FIP Secretariat Annual FIP Secretariat in 
MLNR 

 

    I3.5 Leverage factor 
of FIP funding; $ 
financing from other 
sources 

0 At least 1:1 leveraging FIP Secretariat Annual FIP Secretariat in 
MLNR 

 

    I3.6 Scale up 
investments by 
private sector 

TBD TBD by FIP FIP Secretariat Annual FIP Secretariat in 
MLNR 

 

Intermediate 
Impact 4 

Equitable benefit 
sharing of REDD+ 
actually takes place 

I.4.1 % of national 
carbon funds going 
to carbon right 
owners of different 
forest regimes 
conform to agreed 
shares (FCPC 2.C) 

N/A TBD after set up of 
MRV/benefit sharing 
scheme (expected mid-
2014) 

Records and 
notes of 
stakeholder 
meetings on 
proposed benefit 
sharing scheme 

Semi-annual CCU 

 

    I.4.2 Implemented 
REDD+ activities 
conform with 
nationally defined 
benefit sharing 
standards 

N/A Pilot activities produce 
benefit sharing in 
alignment with 
nationally defined 
benefit sharing 
standards 

Benefit sharing 
will be in place 
for pilot projects 
when they start-
up.  

Semi-annual CCU 

 

    I.4.3 Number of (a) 
Commercial (b) MTS 

N/A 100 (30 commercial; 70 
MTS) (To be updated by 

FSD Annual CPME 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Benefit Sharing 
Agreements signed 

CPME for 2014-2017) 

    I.4.4 Revenue 
forecasting model 
for forestry sector 

No model Model in-place and 
operational in Ministry 
of Finance, feeding into 
an overall model of 
revenue forecasting for 
NRM sector 

Direct 
observation of 
Annual Budget 
Statement 

Annual NREG 
Coordination 

 

Intermediate 
Impact 5 

Threats to forest 
biodiversity reduced 

I.5.1 Number of 
Community 
Resource 
Management Areas 
(CREMAs) 
inaugurated 

9 21 (To be updated by 
CPME for 2014-2017) 

WD Annual CPME 

 

    I.5.2 Total number of 
protected areas staff 
recorded 

2349 Increase of 25% (To be 
updated by CPME for 
2014-2017) 

Forestry 
Commission 
Human 
Resources 

Annual CPME 

 

    I.5.3 Strategies for 
bush meat 
consumption 
monitoring 
developed and 
implemented 

No strategies Bushmeat consumption 
monitoring strategies 
implemented (To be 
updated by CPME for 
2014-2017) 

WD Annual CPME 

 

    I.5.4 Protected Areas 
Management 
Effectiveness 
Tracking Tool 
(METT) 
disaggregated 
scores and system-
wide average score 
for national-level 
protected areas, 

TBD TBD following baseline 
assessment (To be 
updated by CPME for 
2014-2017) 

FSD / WD / WB / 
MESTI scoring 

Annual CPME / NREG 
Coordination 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

including forest 
reserves 

    I.5.5 Number of 
visitors to parks 
recorded 

241,124 Increased of 25% (To be 
updated by CPME for 
2014-2017) 

WD Annual CPME 

 

R-PP 
Component 1: 
Organize and 
Consult 

               

R-PP Sub-
component 
1.a.: National 
Readiness 
Management 
Arrangements 

               

Outcome 1.a Governance for 
REDD+ readiness 
fully deployed 

O1.1 Degree of 
inclusiveness and 
functionality of 
NRWG, expanded 
Technical 
Coordination 
Committee (TCC+) 

N/A TCC+ in place, to take 
over technical 
backstopping for the 
cabinet body, inclusive 
in terms of 
representation) and fully 
functional (in terms of 
level of participation, 
frequency of meetings 
and performance of its 
functions) 

CCU Semi-annual CCU 

 

    O1.2Transparent 
and Inclusive MTR 
and R-Package 
review process 

N/A MTR and R-Package 
shared and consulted 
with relevant 
Stakeholders 
(Indigenous Peoples and 
local communities) 
before submission 

CCU Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Output 1.a.1 Strengthened 
REDD+ Secretariat 

1.a.1.i Number of 
REDD+ Secretariat 
technical staff 

4 9 - but limited by space!  CCU Semi-annual CCU 

 

    1.a.1.ii REDD+ 
Secretariat TORs 
status 

No TORs TORs clearly defined, 
validated and approved 
by NRWG - R-PP annex 

R-PP Annex, 
membership is 
also clearly 
defined and 
agreed here.  

Semi-annual CCU 

 

Output 1.a.2 Strengthened 
REDD+ NRWG, and 
NREG Technical 
Coordination 
Committee+ (TCC+) 

1.a.2.i Number of 
meetings / year with 
quorum 

No meetings 4 meetings/year with 
quorum 

NRWG meeting 
minutes 

Semi-annual CCU 

 

    1.a.2.ii NRWG TORs 
status 

No TORs TORs clearly defined, 
validated, and approved 
by NREG/ENRAC 

R-PP Annex Semi-annual CCU 

 

    1.a.2.ii NRWG 
membership status 

Not defined Membership confirmed 
and agreed by all 
stakeholders 

R-PP Annex Semi-annual CCU 

 

Output 1.a.3 Strengthened 
National Forest 
Forum 

1.a.3.i Number of 
Forest Forum 
meetings organized 

N/A Forest Forum meets at 
least 2x/year  

RMSC Annual CPME 

 

    1.a.3.ii Forest Forum 
capacity to act as 
coordinated body to 
support policy 
development, 
independent of the 
FC 

Forest Forum 
meetings fully 
dependent on 
financing from 
FC 

Forest Forum meets and 
produces policy papers 
with support from DGM 
under FIP 

RMSC Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Output 1.a.4 Environment and 
Natural Resources 
Advisory Council 
established 

1.a.4 Number of 
ENRAC meetings / 
year with effective 
decisions taken 
regarding REDD 
issues 

None 2 meetings/year ENRAC meeting 
minutes 

Semi-annual CCU 

 

R-PP Sub-
component 
1.b.: 
Stakeholder 
consultation 
and 
participation 

               

Outcome 1.b Stakeholders from 
local to national 
level capable and 
willing to engage on 
REDD+ 
implementation 

O1.b.1 Degree of 
participation of 
different 
stakeholders in 
different events on 
REDD+  

N/A Increasing / enhancing 
participation 

CCU Semi-annual CCU 

 

Output 1.b.1 Consultation and 
participation 
working groups 
established 

1.b.1. Number of 
Ghanaian experts 
who participated in 
any South-south 
learning activities 
(disaggregated by 
gender) (FCPC 4.2.b) 

3/year 6 (2013), increasing each 
year to start of ERP 

REDD+ 
Secretariat 
information 

Semi-annual CCU 

 

Output 1.b.2 REDD+ information 
sharing activities: 
trainings, briefing 
materials, 
stakeholder led 
information sharing 

1.b.2.i Number of 
stakeholder groups 
capable of making 
informed inputs to 
REDD+ 
consultations 

4 (Forestry 
Commission, 
IUCN, 
Tropenbos, 
NCRC) 

20 key REDD+ 
stakeholders, with at 
least 2 from each major 
stakeholder group (see 
stakeholder list) 

Level of 
participation in 
REDD+ 
consultation 
meeting verified 
by 
documentation 
and minutes 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    1.b.2.ii Number of 
public awareness 
campaigns 
organized on 
climate change 

N/A 3 awareness workshops 
conducted 

CCU Annual CCU/CPME 

 

Output 1.b.3 Expert 
consultations, 
workshops, and 
focus groups 

1.b.3 Strategic 
reviews of relevant 
existing knowledge 
and lessons from 
expert experiences 
on key REDD+ issues 

0 Expert input papers on 
each of 8 
(sub)components of the 
R-PP process by 12/2014 

Existence of 
expert papers - 
REDD+ 
Secretariat files 

Semi-annual CCU 

 

Output 1.b.4 Stakeholder 
consultations on key 
pilot projects and 
legal / institutional 
changes 

1.b.4.i Existence of 
stakeholder 
feedback on 
REDD+/FIP pilot 
projects 

None Feedback on each pilot 
project from at least 
three stakeholder 
organizations by 6/2015 

REDD+/FIP pilot 
project 
documents / 
assessments 

Semi-annual CCU 

 

    1.b.4.ii Consultative 
multi-stakeholder 
process on key legal 
/ institutional 
changes 

None Key stakeholders 
provide formal letters of 
support or 
endorsements for key 
legal / institutional 
changes 

REDD+ 
Secretariat files, 
other FC files 

Semi-annual CCU 

 

Output 1.b.5 Validation 
consultation for 
national REDD+ 
strategy 

1.b.5 Status of 
national REDD+ 
strategy 

No strategy Strategy validated by all 
key stakeholders 

Validation 
meeting records 

Semi-annual CCU 

 

R-PP 
Component 2: 
Prepare the 
REDD+ 
Strategy 

               

R-PP Sub-
component 
2.a.: 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Assessment of 
Land Use, 
Forest Policy, 
and Governance 

Outcome 2.a Improved 
knowledge and 
understanding of 
key drivers for 
deforestation and 
forest degradation 

O2.a.1 REDD+ 
strategy options 
formed based on 
sufficient 
understanding and 
knowledge of key 
drivers 

No REDD+ 
strategy 

Report published by 
6/2015 

CCU Semi-annual CCU 

 

   O2.a.2 R-Package is 
in line with PC 
adopted assessment 
framework (FCPF 
O1.A) 

Readiness 
baseline as 
described in R-
PP 

R-Package submitted to 
the FCPF by 12/2014 

FCPF files / 
REDD+ 
Secretariat files, 
R-Package 
Assessment 
meeting 
documents and 
records 

Semi-annual CCU 

 

Output 2.a.1 Research studies on 
land use, forest 
policy, and 
governance to 
further understand 
causes and drivers 

2.a.1. Number of 
research gaps 
addressed of the 13 
applied research 
gaps and priorities 
identified in R-PP 

No studies or 
research 

At least 50% of REDD+ 
related info gaps 
addressed through 
synthesis work of expert 
sub-working groups or 
other independent 
organizations by 
12/2014 

REDD+ 
Secretariat files 

Semi-annual CCU 

 

R-PP Sub-
component 
2.b.: REDD+ 
Strategy 
Options 

               

Outcome 2.b Comprehensive and 
coherent REDD+ 

O 2.b. Approved 
National REDD+ 

No strategy Report published by 
6/2015 

Existence of 
nationally 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

implementation 
strategy formally 
validated nationally 

strategy report 
available  

approved REDD+ 
strategy 

Output 2.b.1 Studies to support 
national expert 
consultations 

2.b.1.i Research 
inputs to the two 
expert consultations 
and four working 
groups on identified 
key issues 

No inputs At least one input 
provided to each expert 
consultation and 
working group process 

CCU Semi-annual CCU 

 

    2.b.1.ii ER-PIN 
submitted (FCPF 
2.2.a) 

No ER-PIN Submitted by 3/2014 FCPF website Semi-annual CCU 

 

Output 2.b.2 Information 
dissemination 
through media and 
internet 

2.b.2.i Number of 
relevant print media 
channels publishing 
proposed REDD+ 
strategy 

REDD+ strategy 
not published 

Prior to validation and 
adoption, proposed 
REDD+ strategy is 
distributed in hard copy 
to all the regional and 
district offices, posted 
on FC and FCPF 
website, press release 
issued, and national 
newspaper reports on 
development of 
strategy 

Copies of media 
products, 
monthly website 
traffic statistics 
to webpage with 
published 
strategy 

Semi-annual CCU 

 

    2.b.2.ii Number of 
relevant stakeholder 
organizations that 
have received a 
printed copy of 
proposed REDD+ 
strategy 

No organizations At least 4 weeks prior to 
validation and adoption, 
proposed strategy is 
printed and 
disseminated to all key 
stakeholder 
organizations 

REDD+ 
Secretariat files, 
printed 
documentation 
of strategy, 
dissemination list 
for strategy 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Output 2.b.3 Demonstration and 
pilot activities 

2.b.3.i Status and 
number of pilot 
activities 

No pilot activities Pilot activities initiated 
to test governance 
reforms, technical 
systems, and ensure 
good practice, while 
assessing impacts 
related to key issues 
(cocoa, chainsawing, 
logging, biodiversity, 
benefit sharing) 

CCU Semi-annual CCU/CPME 

 

    2.b.3.ii Number of 
REDD+ projects 
scaled-up 

None Scaling up of 5 REDD+ 
projects initiated 

CCU Semi-annual CCU/CPME 

 

Output 2.b.4 Final REDD+ 
Strategy selected 

2.b.4 Level of 
incorporation of 
stakeholder inputs 

None Final agreed REDD+ 
strategy reflects all key 
stakeholder inputs, and 
is nationally validated 
and adopted by 6/2015 

REDD+ Strategy 
development 
drafts, records of 
stakeholder 
inputs 

Semi-annual CCU 

 

R-PP Sub-
component 2.c.: 
Arrangements 
for REDD+ 
Implementation 

               

Outcome 2.c Governance 
framework for 
REDD+ 
implementation 
fully developed and 
validated 

O2.c Additional 
institutional 
structures for 
REDD+ 
implementation 
identified, designed 
and validated 

N/A According to 
architecture for 
institutional 
arrangement and 
structures by 12/2014 

CCU Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Output 2.c.1 Information 
clearinghouse 
function addressed 
through FC sub-
website for REDD+ 

2.c.1.i Existence of 
online public 
information 
clearinghouse 
website (FC sub-
website for REDD+) 

Does not exist R-PP public information 
online clearinghouse 
website in existence, 
and information 
submitted to national 
Climate Change Support 
and Impact Monitoring 
Disclosure System 
(CCSI-MDS) project 
database managed by 
MESTI/EPA 

Existence of R-
PP public 
information 
website; 
Information 
available in CCSI-
MDI 

Semi-annual CCU / NREG 
Coordination 

 

    2.c.1.ii Availability of 
public information 
on REDD+ readiness 
process 

Information 
scattered 

All key public 
documents posted to FC 
sub-website for REDD+ 
by 5/2014 

Availability of all 
key public 
documents on 
website 

Semi-annual CCU 

 

Output 2.c.2 Information sharing 
protocol on financial 
aspects, and best 
practice options for 
benefit sharing 

2.c.2.i Existence of 
agreed carbon 
revenue 
disbursement 
procedures 
document based on 
national, regional, 
and international 
best practices for 
benefit sharing flows 

No agreed 
financial flows 
procedures 

Benefit sharing formula 
options document 
approved by all key 
stakeholders, including 
Ministry of Finance 

Records of 
approval from all 
key stakeholders 
by meeting 
records or 
written 
endorsements; 
Consultation 
reports and draft 
document 

Semi-annual CCU / NREG 
Coordination 

 

Output 2.c.3 REDD+/FIP pilot 
projects with 
lessons produced 

2.c.3.i Existence of 
selection committee 
for pilot projects 

No selection 
mechanism 

Selection mechanism in 
place 

Pilot project 
selection process 
records 

Semi-annual CCU 

 

    2.c.3.ii Level of pilot 
project lesson 
documentation and 
dissemination 

No lessons "Key lessons" captured 
for each REDD+/FIP 
pilot project by mid-
point of implementation 
of projects through 
regular monitoring 

Availability of 
lessons 
documents 

Semi-annual CCU 
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Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

reports 

    2.c.3.iii Number and 
type of knowledge 
assets created and 
shared feeding into 
replication efforts 

No knowledge 
assets 

REDD+/FIP pilot project 
results and experiences 
summarized in 2 pg 
briefs and publicly 
available within 3 
months of pilot project 
completion 

Summary briefs 
for all pilot 
projects available 
publicly online on 
R-PP public 
information 
website 

Annual FIP Secretariat in 
MLNR 

 

Output 2.c.4 Institutional 
arrangements 
mapping, and 
institutional 
capacity 
strengthening 
activities 

2.c.4 Existence of 
institutional map 
based on REDD+ 
management 
requirements with 
roles and 
responsibilities 
defined for REDD+ 
strategies, actions, 
and policy program 
measures 

Institutional roles 
and 
responsibilities 
for REDD+ 
management not 
defined 

Institutional mapping 
completed, with clearly 
defined roles and 
responsibilities for 
REDD+ management 

REDD+ 
Secretariat files 

Semi-annual CCU 

 

Output 2.c.5 Carbon accounting 
registry 
management 
arrangements 
defined 

2.c.5.i Existence of 
carbon accounting 
registry procedures 
and management 
arrangements that 
meets international 
requirements 

No carbon 
accounting 
registry 

Documentation of 
clearly defined carbon 
accounting registry 
procedures and 
management 
arrangements, agreed 
by all key stakeholders, 
including Ministry of 
Finance 

REDD+ 
Secretariat files, 
REDD+ 
stakeholder 
consultation 
meeting 
documents and 
records 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    2.c.5.ii Adequacy of 
carbon accounting 
registry functioning 

No carbon 
accounting 
registry 

Carbon accounting 
registry functioning 
sufficiently to meet 
REDD+ implementation 
national and 
international needs and 
requirements 

Stakeholder 
satisfaction with 
functionality of 
carbon registry, 
international 
REDD+ carbon 
accounting 
requirements are 
met 

Semi-annual CCU 

 

Output 2.c.6 Conflict resolution 
institutional 
arrangements 
defined 

2.c.1.vi Degree of 
operationality of 
Grievance 
Mechanism in terms 
of: 

No grievance 
mechanism 

High degree of 
operationality: 

Grievance 
mechanism 
records and files, 
with conflict 
resolution 
protocol and 
process, using an 
ombudsperson 

Semi-annual CCU 

 

- Number of people 
aware of it 

  - Population of all 
communities with 
REDD+ projects 

      

 

- % of targeted 
population able to 
access it 

  - 100% have access       

 

- % of cases resolved 
through the 
mechanism 

  - 100% of cases resolved       

 

R-PP Sub-
component 
2.d.: Social and 
Environmental 
Impacts 

               

Outcome 2.d Measures to 
mitigate and avoid 
negative social and 

O5.1 Degree of 
implementation of 
measures foreseen 

N/A All necessary measures 
by 12/2014 

CCU Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

environmental 
impacts are 
implemented 

in SESA 

Output 2.d.1 Initial SESA 
diagnostic analysis 
(desk-based) 

2.d.1 Status of desk-
based diagnostic 
analysis 

Limited and 
scattered 
information on 
potential SESA 
issues 

Completed desk-based 
diagnostic analysis 

REDD+ 
Secretariat files, 
with 
documentation 
of validation by 
stakeholders 

Semi-annual CCU 

 

Output 2.d.2 Consultative 
stakeholder SESA 
analysis 

2.d.2.i Number of 
stakeholders (by 
category, gender 
and age) consulted 
and trained during 
SESA process (FCPF 
3.1.b) 

No consultative 
SESA analysis 

TBD. X participants at Y 
national, Z regional, W 
local level consultations, 
X learning groups with 
at least X men/Y 
women/Z youth from 
CSO and IP 

Records of 
consultations 

Semi-annual CCU 

 

    2.d.2.ii Status of 
SESA stakeholder 
consultations 

No SESA 
consultations 

At least 1 SESA 
stakeholder 
consultations held in 
each region 

REDD+ 
Secretariat files, 
with records of 
consultations 
involving all key 
stakeholders 

Semi-annual CCU 

 

Output 2.d.3 Analysis of World 
Bank social and 
environmental 
standards 

2.d.3.i Level of 
compatibility of 
planned REDD+ 
activities with World 
Bank safeguard 
policies 

Compatibility 
unknown 

100% compatibility 
expected for all REDD+ 
activities 

CCU, FCPF FMT Semi-annual CCU 

 

    2.d.3.ii Examples of 
indicators for 
enhancement of 
livelihoods of local 
communities and for 
biodiversity 

No relevant 
results produced 
as yet 

REDD+ strategy, 
monitoring and ER-
Programs incorporate 
indicators related to 
biodiversity 
conservation and 

REDD+ strategy 
and ER-PIN 
results 
frameworks 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

conservation 
included in ESMF 
and REDD+ strategy 
(FCPF 3.B.) 

livelihood of local 
communities in addition 
to other co-benefits and 
safeguards  

Output 2.d.4 National SESA 
working group 
meetings 

2.d.4 Number and 
participation in 
national SESA 
working group 
meetings 

No SESA 
working group 

Working group meets 
sufficient number of 
times with quorum to 
produce 
recommendations for 
REDD+ strategies to 
ensure compliance with 
SESA safeguards 

SESA working 
group meeting 
minutes 

Semi-annual CCU 

 

Output 2.d.5 Ongoing SESA 
monitoring 

2.d.5 Availability of 
reporting on SESA 
compliance 

No reporting Annual report to ENRAC 
on SESA compliance 
available 

REDD+ 
Secretariat 
annual report on 
SESA compliance 

Semi-annual CCU 

 

R-PP 
Component 3: 
Develop a 
Reference 
Scenario 

               

Outcome 3 Sound reference 
level established 

O3.1 A reference 
level for emissions 
and removals is 
available  

No reference 
level for 
emissions and 
removals 

Available by 12/2014 R-PP Assessment Semi-annual CCU 

 

Output 3.1 Capacity in place for 
emissions 
quantification and 
scenario 
development 

3.1.i Data availability 
(Landsat TM and 
ETM+ imagery for 
2000-2009) for 
quantification of 
emissions 

FC does not have 
data 

Data available for 
emissions 
quantifications by 
6/2014 (completed) 

Nationally 
produced 
emissions 
quantification for 
2000-2009 
available for R-
PP Assessment 

Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

    3.1.ii Technology 
(GIS and image 
process hardware 
and software) 
available for 
quantification of 
emissions 

FC does not have 
technology 

Technology in-place for 
emissions quantification 
by 6/2014 (completed) 

Nationally 
produced 
emissions 
quantification for 
2000-2009 
available for R-
PP Assessment 

Semi-annual CCU 

 

    3.1.iii Capacity of FC 
and FORIG staff to 
analyze historic 
emissions 

FC and FORIG 
staff not 
sufficiently 
trained for 
emissions 
analysis 

FC and FORIG staff can 
calculate historic 
emissions, using 
sufficient data and 
available technology by 
6/2014 

Nationally 
produced 
emissions 
quantification for 
2000-2009 
available for R-
PP Assessment 

Semi-annual CCU 

 

Output 3.2 Historic emissions 
quantified for 2000-
2009 at national 
level 

3.2 Availability of 
historic emissions 
quantification for 
1990-2000-2010 

No quantification 
of emissions 

Historic national 
emissions quantification 
for 1990-2000-2010 
available by 10/2014 

R-PP Assessment 
process 

Semi-annual CCU 

 

Output 3.3 Future emissions 
trajectories 
developed 

3.3 Availability of 
emissions 
trajectories  

No emissions 
trajectories 

Emissions trajectories 
available and validated 
by 10/2014 

R-PP Assessment 
process 

Semi-annual CCU 

 

R-PP 
Component 4: 
Design a 
Monitoring 
System 

               

Outcome 4 National forest 
monitoring system 
that allows sound 
MRV is operational  

O4.1 MRV System 
complies to 
international 
standards 

No MRV system Full system in 
compliance to IPCC 
Guidelines and 
Standards by 10/2015 

R-PP Assessment 
process 

Semi-annual CCU 

 

    O4.2 Soundness of 
data verified 

No MRV data Data verified and 
adjusted as required 

MRV database Semi-annual CCU 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Output 4.1 MRV system 
designed 

4.1 Existence and 
status of MRV 
protocols 

No MRV system MRV protocols 
produced, agreed and 
validated by relevant 
stakeholders by 10/2014 

R-PP Assessment 
process 

Semi-annual CCU 

 

Output 4.2 Training on 
information 
management for 
National REDD+ 
Registry (including 
biodiversity 
indicators) 

4.2 Number of 
persons trained in 
Forest Carbon 
monitoring by 
gender  

No persons 
trained 

National level – 5 people 
(m/f) trained per year to 
facilitate carbon and 
non-carbon monitoring 
for all REDD+/FIP pilot 
sites 

CCU Semi-annual CCU 

 

Output 4.3 MRV system 
piloting 

4.3.i Use of MRV 
system for REDD+/ 
FIP pilot projects 
(MRV 
implemented/Total 
carbon stock 
recorded) 

MRV system not 
applied or tested 

MRV system used for all 
REDD+/FIP pilot 
projects starting 6/2014 

CCU Annual CPME 

 

    4.3.ii Total forest 
cover (on/off 
reserve) monitored 

4.9m ha  60,000 ha added FSD Annual CPME 

 

Output 4.4 Verification auditing 4.4.i Verification 
audit completions 

No MRV 
verification 
audits 

Verification audits 
conducted for all 
REDD+/FIP pilot 
projects by 12/2015 

REDD+ 
Secretariat 

Semi-annual CCU 

 

    4.4.ii LULUCF 
closely monitored 

Reliance on 
FAO's Forest 
Resources 
Assessment 
(FRA) 

Core team trained on 
GIS 

RMSC Annual CPME 

 

R-PP 
Component 5: 
Schedule and 
Budget 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Component 5 R-PP process 
completed on time 
with available 
resources 

5.1 FCPF R-PP Grant 
disbursement rate 
(FCPF1.3.d) 

N/A At least 90% of planned 
annual amounts 

CCU Semi-annual CCU 

 

    5.2 Overall R–PP 
grant disbursement 
rate  (FCPF 1.3.d) 

N/A N/A - There is 
government additional 
R-PP co-financing, but it 
is not subject to an 
annual disbursement 
rate, it is just annual 
government sector 
budget. [Global target: 
At least 90% of planned 
annual amounts once 
co-funding agreements 
signed] 

CCU Semi-annual CCU 

 

    5.3 Financial 
amounts used to 
enable active 
participation of IPs, 
CSOs and local 
communities in 
national REDD+ 
readiness (FCPF 
3.1.a.i) 

N/A TBD - CCU Could report 
on amount of financial 
resources used for civil 
society participation if 
necessary - Can also use 
resources from DGM 
under FIP, so info would 
be coming from there.  

CCU and FIP Semi-annual CCU, FIP 
Secretariat in 
MLNR 

 

    5.4 Disbursements 
for ER Program 
according to plans 

N/A TBD, Amount and date 
according to ERPA 
schedule or other ER 
scheme schedule 

CCU Semi-annual CCU 

 

R-PP 
Component 6: 
Design a 
Monitoring & 
Evaluation 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

Program 

Component 6 M&E Framework 
developed 

6.1 Level of 
achievement of 
planned project 
milestones 
according to 
approved Readiness 
Preparation grant 
(FCPF 1.3.b.) 

N/A 100% progressing well  CCU semi-annual 
report 

Semi-annual CCU 

 

    6.2 Performance 
Measurement 
Framework 
produced and 
validated 

No PMF Available 4/2014 CCU Semi-annual CCU 

 

    6.3 Annual reports 
with biannual 
update submitted on 
reporting deadlines 

N/A 2 reports/year FCPF website Semi-annual CCU 

 

    6.4 Proportion of 
draft annual reports 
reviewed and 
commented by 
relevant stakeholder 
groups 

N/A 100% starting 4/2014 CCU Semi-annual CCU 

 

    6.5 Functional 
Computerized M&E 
system developed 
and regionally 
deployed 

Current FC M&E 
system  

M&E system regionally 
deployed, with inclusion 
of elements relevant to 
REDD+ activities 

FC IT 
Department 

Annual CPME 

 

R-PP 
Completion: 
REDD+ 
Readiness 
Assessed 
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R-PP Results 
Level 

R-PP Results Indicator Baseline (2009) Target by 10/2015 Method / Source 
of Verification 

Frequency of 
data collection 

Responsibility for 
M&E Reporting 

TL 

R-PP 
Completion 

REDD+ Readiness 
Assessment 

C.1 Consulted 
Midterm progress 
review (FCPF 1.3.a.) 
available 

No mid-term 
review 

Available 5/2014 FCPF website Mid-point of R-
PP 
implementation 

CCU 

 

    C.2 Independent 
final review of R-
Package (FCPF 
1.A.2.) 

No final review Available 6/2015 FCPF website End of R-PP 
implementation 

CCU 
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5. REPORTING 
 

s explained in the Readiness Package Assessment Framework6, “Readiness phase reporting requirements 
are stipulated in the Readiness Preparation Grant Agreement (or equivalent document, depending on the 
Delivery Partner) and include the submission of a mid-term progress report (See FMT Note 2012-7 rev on 

“Process for Submitting and Reviewing Mid-Term Progress Reports and Requests for Additional Funding by 
Participating REDD+ Countries”).”  
 

Participant countries in FCPF are expected to produce annual reports by every 30 August, with 6-month updates 
by every 30 March. A specific reporting template (Annex 1) has been set-up at the Facility-level M&E framework. 
Reporting on each R-PP component will assess overall R-PP progress against final R-PP targets. 
 
Table 4 on the next pages summarizes the Readiness process purpose and assessment criteria for the R-PP 
components.  

 

 

                                                 
6 Readiness Package Assessment Framework, FCPF Readiness Fund, p2, March 26, 2013 

A 
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Table 4: R-PP Components Purpose and Linkage to Assessment Criteria 

Component  Sub-component Purpose Assessment Criteria 

Sub-Component 1a – 
National REDD+ 
Management 
Arrangements  

  Purpose: setting-up national readiness 
management arrangements to manage 
and coordinate the REDD-plus readiness 
activities whilst mainstreaming REDD-plus 
into broader strategies 

Assessment Criteria: (i) accountability and transparency; (ii) 
operating mandate and budget; (iii) multi-sector coordination 
mechanisms and cross-sector collaboration; (iv) technical 
supervision capacity; (v) funds management capacity; (vi) 
feedback and grievance redress mechanism 

Outcome 1.a Governance for REDD+ readiness 
fully deployed 

    

Output 1.a.1 Strengthened REDD+ Secretariat     

Output 1.a.2 Strengthened REDD+ NRWG, and 
NREG Technical Coordination 
Committee+ (TCC+) 

    

Output 1.a.3 Strengthened National Forest 
Forum 

    

Output 1.a.4 Environment and Natural 
Resources Advisory Council 
established 

    

R-PP Sub-component 
1.b.: Stakeholder 
consultation and 
participation 

  Purpose: broad consultation with and 
participation of key stakeholders for future 
REDD+ programs, to ensure participation 
of different social groups, transparency 
and accountability of decision-making 

Assessment Criteria: (i) participation and engagement of key 
stakeholders; (ii) consultation processes; (iii) information 
sharing and accessibility of information; (iv) implementation 
and public disclosure of consultation outcomes 

Outcome 1.b Stakeholders from local to 
national level capable and willing 
to engage on REDD+ 
implementation 

    

Output 1.b.1 Consultation and participation 
working groups established 

    

Output 1.b.2 REDD+ information sharing 
activities: trainings, briefing 
materials, stakeholder led 
information sharing 

    

Output 1.b.3 Expert consultations, workshops, 
and focus groups 

    

Output 1.b.4 Stakeholder consultations on key 
pilot projects and legal / 
institutional changes 

    

Output 1.b.5 Validation consultation for 
national REDD+ strategy 
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R-PP Sub-component 
2.a.: Assessment of 
Land Use, Forest Policy, 
and Governance 

  Purpose: identification of key drivers of 
deforestation and/or forest degradation, as 
well as activities concerning conservation, 
sustainable management of forests, and 
enhancement of forest carbon stocks 

Assessment Criteria: (i) assessment and analysis; (ii) 
prioritization of direct and indirect drivers/barriers to forest 
enhancement; (iii) links between drivers/barriers and REDD+ 
activities; (iv) actions plans to address natural resource right, 
land tenure, governance; (v) implications for forest law and 
policy 

Outcome 2.a Improved knowledge and 
understanding of key drivers for 
deforestation and forest 
degradation 

    

Output 2.a.1 Research studies on land use, 
forest policy, and governance to 
further understand causes and 
drivers 

    

R-PP Sub-component 
2.b.: REDD+ Strategy 
Options 

  Purpose: Develop a set of policies and 
programs for addressing the drivers of 
deforestation and/or forest degradation 

Assessment Criteria: (i) selection and prioritization of REDD+ 
strategy options; (ii) feasibility assessment; (iii) implications 
for strategy options on existing sectoral policies 

Outcome 2.b Comprehensive and coherent 
REDD+ implementation strategy 
formally validated nationally 

    

Output 2.b.1 Studies to support national expert 
consultations 

    

Output 2.b.2 Information dissemination 
through media and internet 

    

Output 2.b.3 Demonstration and pilot activities     

Output 2.b.4 Final REDD+ Strategy selected     

R-PP Sub-component 
2.c.: Arrangements for 
REDD+ Implementation 

  Purpose: Set out credible and transparent 
institutional, economic, legal and 
governance arrangements necessary to 
implement REDD+ strategy options 

Assessment Criteria: (i) adoption and implementation of 
legislation/regulations; (ii) guidelines for implementation; (iii) 
benefit sharing mechanism; (iv) national REDD+ registry and 
system monitoring REDD+ activities 

Outcome 2.c Governance framework for 
REDD+ implementation fully 
developed and validated 

    

Output 2.c.1 Information clearinghouse 
function addressed through FC 
sub-website for REDD+ 

    

Output 2.c.2 Information sharing protocol on 
financial aspects, and best 
practice options for benefit 
sharing 
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Output 2.c.3 REDD+/FIP pilot projects with 
lessons produced 

    

Output 2.c.4 Institutional arrangements 
mapping, and institutional 
capacity strengthening activities 

    

Output 2.c.5 Carbon accounting registry 
management arrangements 
defined 

    

Output 2.c.6 Conflict resolution institutional 
arrangements defined 

    

R-PP Sub-component 
2.d.: Social and 
Environmental Impacts 

  Purpose: Ensure compliance with the 
Common Approach and prepare a country 
specific Environmental and Social 
Management Framework (ESMF) 

Assessment Criteria: (i)) analysis of social and environmental 
safeguard issues; (ii) REDD+ strategy design with respect to 
impacts; (iii) Environmental and Social Management 
Framework 

Outcome 2.d Measures to mitigate and avoid 
negative social and environmental 
impacts are implemented 

    

Output 2.d.1 Initial SESA diagnostic analysis 
(desk-based) 

    

Output 2.d.2 Consultative stakeholder SESA 
analysis 

    

Output 2.d.3 Analysis of World Bank social and 
environmental standards 

    

Output 2.d.4 National SESA working group 
meetings 

    

Output 2.d.5 Ongoing SESA monitoring     

R-PP Component 3: 
Develop a Reference 
Scenario 

  Purpose: Development of the general 
approach to establish a REL/RL 

Assessment Criteria: (i) demonstration of methodology; (ii) 
use of historical data, and adjusted for national 
circumstances; (iii) technical feasibility of the methodological 
approach, and consistency with UNFCCC/IPCC guidance and 
guidelines 

Outcome 3 Sound reference level established     

Output 3.1 Capacity in place for emissions 
quantification and scenario 
development 

    

Output 3.2 Historic emissions quantified for 
2000-2009 at national level 

    

Output 3.3 Future emissions trajectories 
developed 
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R-PP Component 4: 
Design a Monitoring 
System 

  Purpose: Design and develop an 
operational forest monitoring system, 
including non-carbon aspects, and describe 
the approach to enhance the system over 
time 

Assessment Criteria: (i) documentation of monitoring 
approach; (ii) demonstration of early implementation; (iii) 
institutional arrangements and capacities- Forests 
Assessment Criteria: (i) identification of relevant non-carbon 
aspects, and social and environmental issues; (ii) monitoring, 
reporting and information sharing; (iii) Institutional 
arrangements and capacities – Safeguards 

Outcome 4 National forest monitoring system 
that allows sound MRV is 
operational  

    

Output 4.1 MRV system designed     

Output 4.2 Training on information 
management for National REDD+ 
Registry (including biodiversity 
indicators) 

    

Output 4.3 MRV system piloting     

Output 4.4 Verification auditing     

R-PP Component 5: 
Schedule and Budget 

      

Component 5 R-PP process completed on time 
with available resources 

    

R-PP Component 6: 
Design a Monitoring & 
Evaluation Program 

      

Component 6 M&E Framework developed     
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ANNEX 1: REPORTING TEMPLATE FOR PC 
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REDD + ANNUAL COUNTRY PROGRESS REPORT 

(with semi-annual update) 

COUNTRY: GHANA 

PERIOD: September 1, XXX – August 30, XXX 
 
This country reporting framework has been developed following the structure of the FCPF Monitoring and 
Evaluation Framework, its logical framework and PMF, so as to facilitate and systematize the data 
analysis. The semi-annual country reporting should provide the FMT with indications of REDD+ countries’ 
progress towards the achievement of their readiness activities and the implementation of their ER 
programs overtime, in a way that data are easily consolidated and provide indications on the level of 
achievement of the FCPF output, outcome and impact indicators as defined in the FCPF M&E Framework.  
 
This suggested format below is an improvement over and replaces the national Readiness Progress Fact 
Sheets template that countries currently use to report progress before each PC meeting. This country 
reporting also builds on the structure and content of the R-PP template version 6 and its guidelines, and 
the R-Package Assessment Framework. A sample of assessed R-PPs and their Component 6 on M&E 
Framework and a sample of national Readiness Progress Fact Sheets have been reviewed as part of the 
development of this country reporting framework. 
 
Submitted country reports should draw upon the country M&E system for REDD + (component 6 of R-PP) 
and should be prepared in consultation with members of REDD task force or equivalent body. Inputs from 
stakeholders including IPs and CSOs should be integrated into national reporting, and divergent views 
indicative of lack of consensus on specific issues should be recorded in the country report. 
 
It is expected that the annual progress country reporting will be submitted to the FMT by August 30th 
each year. A self-assessment of progress will be conducted as part of this country reporting. An update of 
this country reporting will also be submitted by March 30th each year. 
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1. GENERAL  INTRODUCTION 

Introduction to the report, its main purpose and sections. Short description of FCPF support in country. 
 
Ghana has been undertaking REDD+ readiness activities since July, 2008 when the nation’s REDD+ 
Readiness Plan Idea Note (R-PIN) was approved by the FCPF. A $200,000 FCPF Preparation Grant 
Agreement for REDD+ Readiness Preparation Proposal (R-PP) was signed on 1 April, 2009 and disbursed 
by November, 2009. 
 
The R-PP was submitted to FCPF in December, 2009. The R-PP was further assessed and approved by 
FCPF PC at the PC5 in Gabon as per Resolution PC/5/2010/3 of March, 2010 subject to revision to 
address specific comments. The revised R-PP was submitted to the FCPF in accordance with the PC5 
resolution in December, 2010. 
 
In early October 2011, the FCPF Readiness Grant preparation, which included - fiduciary arrangements, 
World Bank due diligence and preparation of R-PP Assessment Note, were completed. The FCPF 
Readiness Grant Agreement was signed in October, 2011 and the formal launch of the REDD+ Readiness 
Programme took place on the 26th of April 2012 in Accra. The launch was attended by a cross-section of 
stakeholder representatives. 
 
This report provides an update of the progress that has been made in the implementation of the R-PP 
from January to September, 2013 and includes the key issues, challenges and risks that have been 
identified during the implementation process. 
 
The report has five main sections. Section 2 of the report provides a summary of the key issues and 
problems that have been identified during the implementation of the R-PP and also outlines the next 
steps to be undertaken under the R-PP implementation. 
 
Section 3 provides data on the progress made in the R-PP implementation during the reporting period. 
An analysis of major issues, challenges and risks which have been identified thus far are presented in 
Section 4 whereas the key lessons learnt during the period of R-PP implementation are presented in 
Section 5. 

2. SUMMARY  OF  REPORT 

Summary of progress, key achievements with a focus on higher level results and important 
issues/problems that arose during the reporting period. Highlights of next steps in following period (key 
bullets only) 
 
This section provides an overview of the progress achieved to date in Ghana’s R-PP implementation in 
order to achieve the following: to examine the level of successes or lapses; to analyse the factors that 
have led to the results attained; and to assess the challenges and opportunities thereof, and lessons and 
experiences to be drawn. 
 
[TO BE COMPLETED FOR REPORTING PERIOD] 
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3. MAIN  ACHIEVEMENTS  AND  RESULTS  DURING  THE  PERIOD 

The section below should provide qualitative and quantitative data on the progress towards expected 
results along the following subsections. Information is to be provided cumulatively. If the information 
requested is not available or not relevant at the time of the reporting, indicate “does not apply – n/a”. 

3.1 PROGRESS AT THE IMPACT LEVEL (if any data available) 

Please provide here any quantitative and qualitative information, if available on the following 
criteria/indicators. 

Number of tons of CO2 emissions from deforestation and forest degradation reduced in the country 
during the reporting period as compared to the measured REL/RL, if any  
(FCPF M&E Framework Indicator I.2.B; Ghana PMF Indicator I.2.1): 

 

National Forest Reference Emission Level (REL)/Reference Level (RL) defined:  n/a 

Number of tons reduced during the reporting period as compared to REL/RL:   n/a 

 

 

Amount of non-FCPF investments under R-PP process in Participant countries and for 
implementation of ER Programs (e.g. FIP, bilateral donors, private sector) 
(FCPF M&E Framework Indicator I.4.A; Ghana PMF indicator I.3.3): 

Source:Gordon and Betty Moore Foundation 

for stakeholder consultations 

Amount provided:US$ 22,000.00 

Source: Amount provided: 

 

Amount of non-FCPF investments received for implementation of ER Programs (e.g. FIP, bilateral 
donors, private sector), if relevant (FCPF M&E Framework Indicator I.4.A; GhanaPMF indicator I.3.3): 

Source:Japanese Funded Forest Preservation 

Programme (FPP) [Technology Transfer and 

Support for trend analysis of forest land 

change, Forest resource map, biomass and C-

Stock estimation and Capacity building] 

Amount provided:US $ 7,800,000.00 

Source:GIZ Supporting Ghana in Forest 

Monitoring based on German Remote 

Sensing Technology. 

Amount provided:€ 500,000.00 

Source: Gordon and Betty Moore Foundation 

for Biomass map 

Amount provided: US $ 126,063.00 
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Level of multi-stakeholder participation and engagement in decision making processes related to 
emission reductions and forest resource management (FCPF M&E Framework Indicator I.5.A; 
GhanaPMF indicator I.1.1): 

Please describe the process of engagement and consultation implemented: 

A call was made both locally and internationally for interested organisations, individuals and 

institutions to submit feasible REDD+ proposals that would be subjected to piloting and 

testing on the ground. A total of seven feasible proposals were selected out of 17 proposals 

submitted. The project proponents have been taken through a series of training workshops on 

REDD+ related issues. Their views and opinions have been sought to define the right 

implementation modalities for the pilots. 

Similarly, there have been open invitations for all REDD+ actors in the country to register 

with the national REDD+ secretariat. There actors/ registrants are continually being engaged 

in workshops and other participatory activities to ensure that REDD+ activities are 

coordinated. 

Traditional authorities and landowners were also at different forums consulted on the right 

approaches to REDD+ implementation. Frontline staff of the Forestry Commission are also 

being sensitised on REDD+ readiness and also their role in the process. 

Please describe the level of participation and engagement for the following stakeholder 

categories: 

 Government Agencies: 

The multi-stakeholder sub-working groups which have been formed under the REDD+ R-PP 

implementation draws from the expertise of several government agencies including the 

Ministries of: Finance and Economic Planning (MoFEP); Food and Agriculture (MoFA); 

Energy and Petroleum; Lands and Natural Resources (MLNR); Environment, Science, 

Technology and Innovation (MESTI) and Local Government and Rural Development 

(MLGRD); as well as the Environmental Protection Agency (EPA); Minerals Commission, 

Energy Commission and other divisions and departments of the Forestry Commission. 

 

 Indigenous Peoples: 

 

 

 Other forest-dependent communities, if any: 

One of the key aims of Ghana’s R-PP preparation and implementation is the active 

engagement and participation of forest dependent/ local communities. To date, significant 

progress has been made through outreach programmes involving local communities, 

traditional authorities and land owners. Local communities are represented on the National 

REDD+ Working Group. 

 

 Women: 

A Gender roadmap has been developed to mainstream issues on gender and vulnerable 

groups in the implementation of the REDD+ readiness process. It sets out guidelines and 

policy approaches that ensure the promotion of women’s rights and effective participation in 

REDD+ issues. 

 

 Youth: 

Youth involvement in the environment sector particularly in afforestation and reforestation 
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activities in Ghana is very well-documented. On the other hand, the youth are engaged in 

many socio-economic activities that undermine environmental integrity e.g. illegal small 

scale mining (galamsey), charcoal production, illegal chainsawing, group hunting of wildlife 

etc. The communication strategy therefore identifies the youth as an important target group 

with huge potential for the advancement of REDD+ in Ghana. 

 

 CSOs: 

The REDD+ secretariat works closely with both local and international Civil Society Groups, 

such as Netherlands Development Organization (SNV), IUCN, Forest Watch, Tropenbos 

International (TBI), Rainforest Alliance (RFA), Nature Conservation Research Centre 

(NCRC) and Conservation Alliance (CA). Some of the activities they are engaged in include 

REDD+ awareness creation, capacity building, REDD+ pilot activities and field research. 

Some of the CSOs, for example, Civic Response and TBI, serve on the National REDD+ 

Working Group (NRWG). 

 

 Private entities: 

Private sector actors are involved with the REDD+ process at various levels such as policy 

formulation and on the ground implementation as well as provision of various services. For 

example, the Ghana Timber Association and Ghana Timber Millers Organisation serve as a 

liaison between the REDD+ Secretariat and the timber industry while Portal Limited and 

Vicdoris Limited are engaged in REDD+ demonstration activities. Other corporate 

institutions including Pricewaterhouse Coopers provide consultancy services. 

 

 Donors: 

Donors such as the World Bank (FCPF), GIZ, Japanese Government, Swiss Government 

(SECO), USAID, and the Gordon and Betty Moore Foundation provide multilateral, bilateral 

and private funds to advance the REDD+ process in Ghana through targeted support for 

institutional strengthening, capacity building, forest monitoring, stakeholder engagement, 

REDD+ demonstration activities, policy formulation etc. The development partners have a 

representative on the NRWG. 

 

 Research/Academia 

Institutions such as the Forestry Research Institute of Ghana (FORIG), the Faculty of 

Renewable Natural Resources (FRNR) of the Kwame Nkrumah University of Science and 

Technology (KNUST), the Centre for Remote Sensing and Geographic Information Systems 

(CERSGIS) of the University of Ghana (UG) and the Cocoa Research Institute of Ghana 

(CRIG) have been actively involved in providing technical assistance for Ghana’s REDD+ 

readiness process. 

 

 Others, please specify: 

 

 

 

Nb. and type of policy reforms initiated, completed or underway complying to REDD+ standards, if 
any (FCPF M&E Framework Indicator I.5.B; Ghana PMF indicator I.1.2): 

Number of policy reforms during the reporting period that are: 

 Underway: 
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1. Plantation strategy, 2. Forest Development Master Plan, 5. Tree tenure policy under 

ENRAC technical assistance by World Bank, 6. Benefit sharing policy; 

 

 Completed: 

3. National Climate Change Policy (2013) 

4. Forest and Wildlife Policy (2012) 

 

Please describe these policy reforms: 

1. Plantation strategy: 

2. Forest Development Master Plan: 

3. National Climate Change Policy (2013):The National Climate Change Policy recognises 

that low carbon growth could open up access to international funding through initiatives such 

as REDD+. 

4. Forest and Wildlife policy (2012):A major revision of Ghana’s Forest and Wildlife policy 

has been undertaken to ensure that the policy is consistent with on-going reforms in the 

forestry sector and on-going multinational initiatives such as the REDD+ scheme, VPA and 

NLBI. 

5. Tree tenure policy under ENRAC technical assistance by World Bank: 

6. Benefit sharing policy: 

 

 

3.2 PROGRESS AT THE OUTCOME AND OUTPUT LEVEL 

3.2.1. REDD Readiness Progress 

 Outcome level 

 

As a synthesis of the following output level assessments, please briefly describe here the progress 
made during the reporting period in developing the country Readiness Package (FCPF M&E 
Framework Indicator 1.A; Ghana PMF indicator I.3.1): 

Progress made during the reporting period in developing the country Readiness Package: 

 
Outcome # Description Progress Summary 

Outcome 1.a Governance for REDD+ readiness fully 
deployed 

 

Outcome 1.b Stakeholders from local to national level 
capable and willing to engage on REDD+ 
implementation 

 

Outcome 2.a Improved knowledge and understanding 
of key drivers for deforestation and forest 
degradation 

 

Outcome 2.b Comprehensive and coherent REDD+ 
implementation strategy formally 
validated nationally 
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Outcome 2.c Governance framework for REDD+ 
implementation fully developed and 
validated 

 

Outcome 2.d Measures to mitigate and avoid negative 
social and environmental impacts are 
implemented 

 

Outcome 3 Sound reference level established  

Outcome 4 National forest monitoring system that 
allows sound MRV is operational  

 

 

 

 Output level 

 

Please indicate which of your country R-PP components and sub-components have received 

support from FCPF through the Readiness Preparation Grant (>3.4 million USD) 

Components Sub-components Planned Support from 

FCPF (Yes/No) 

Amount in thousand 

US$ and in % of total 

1. Readiness 

Organization and 

Consultation 

1a. National REDD+ Management 

Arrangements 
Yes (USD/%) 

1b. Consultation, Participation, and 

Outreach 
Yes (USD/%) 

2. REDD+ Strategy 

Preparation 

2a. Assessment of Land Use, Land Use 

Change Drivers, Forest Law, Policy and 

Governance 

Yes (USD/%) 

2b. REDD+ Strategy Options Yes (USD/%) 

2c. Implementation Framework Yes (USD/%) 

2d. Social and Environmental Impacts Yes (USD/%) 

3. Reference Emissions Level/Reference Levels Yes (USD/%) 

4. Monitoring 

Systems for Forests 

and Safeguards 

4a. National Forest Monitoring System 

4a Yes (USD/%) 

4b Yes (USD/%) 
4b. Information System for Multiple 

Benefits, Other Impacts, Governance, and 

Safeguards 

6. Design a Program Monitoring and Evaluation Framework Yes (USD/%) 

 

Level of implementation of R-PP7 as a whole:  

Please describe the current R-PP implementation stage: 

 

Ghana’s R-PP implementation process involves three main steps:  

1. Analysis, Preparation, and Consultation 

2. Piloting and Consultation 

3. Becoming Ready 

 

The level of implementation of the proposed activities for each step of the R-PP 

implementation phase are outlined below: 

                                                 
7Please note that you will be able to assess progress on the implementation of R-PP-P components and sub-components in table 
included in the following pages. 
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Step 1: Analysis, Preparation and Consultation 

Activities Level of Implementation 

1. Detailed analysis of REDD+ policy, legal 

and technical requirements 

 

2. Setting of the Reference Emission Level  

3. Confirmation of institutional roles, 

responsibilities and oversight for REDD+ 

 

4. Establishment of the entity responsible 

for MRV 

 

5. Selection of potential pilots / 

demonstration activities 

 

6. Continued consultation, information 

sharing, and awareness raising on REDD+ 

strategy, legislative and institutional 

proposals 

 

7. Finalization of REDD+ strategy (to 

progress towards REDD+ readiness) 

 

  

  

 

Step 2: Piloting and Consultation 

Activities Level of Implementation 

1. Initial capacity development for pilots  

2. Establishment of pilots / demonstration 

activities 

 

3. Establishment of carbon accounting 

registry 

 

4. Testing of carbon measurement, 

accounting and MRV procedure 

 

5. Consultation around demonstrations and 

pilots 

 

6. Consultation on potential REDD+ 

policies, decisions and actions 

 

7. Training needs analysis for full REDD+ 

implementation 

 

  

  

 

Step 3: Becoming Ready 

The activities implemented in Steps 1 and 2 are contributing to Ghana’s strategy to become 

ready for full REDD+ implementation. 
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Level of achievement of planned milestones according to approved FCPF-financed Readiness Fund Grant 
(>3.4 million USD) (FCPF M&E Framework 1.3.b.):  

Planned Milestones : 

1. National Readiness Management 

arrangements and Stakeholder dialogue, 

consultations, participation and 

awareness raising 

2. Development of the national REDD+ 

strategy and demonstration(pilots) 

activities on the ground 

3. Establishment of reference emission 

levels and Reference levels (Reference 

scenario) 

4. Development of transparent and 

robust national forest monitoring 

systems(e.g. MRV) 

5. Establishment of Social and 

EnvironmentalSafeguards(e.g. SESA)  

6. Development of benefit sharing and 

Conflict resolution mechanisms(e.g. 

GRFM)  

7. Development of a Monitoring and 

Evaluation framework to keep track of 

the national REDD+ Readiness process  

Level of Achievement8:  

1. 

 

2. 

 

3. 

 

4. 

 

5. 

 

6. 

 

7. 

 

Tracking9:  

Please select your light rating: 

 

 

 

 

 

 

Please explain why: 

 

                                                 
8Countries are expected to provide data on the overall level of achievement of planned milestones as defined in their Readiness Preparation Grant 
Agreement, and, if applicable, additional grant of up to $5 million. For instance, under their Preparation Readiness Grant Agreement (>3.2 million 
USD), Countries should provide data on (i) the support to the Coordination of the REDD+ Readiness Process and Multi-Stakeholder Consultations; 
(ii) the contribution to the Design of a National REDD+ Strategy; and (iii) the preparation of a National Reference Scenario for REDD+ 

9The level of achievement of planned milestonesaccording to approved RF grant will be summarized through progress scores related to the synthesis 
of an overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then explained. In case the assessment is not applicable, a 
fifth color scale “Non Applicable” can be selected. 

This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework 
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Degree of achievement of planned milestones per R-PP component and sub-component (FCPF M&E Framework 1.3.c.). 
Countries are expected to rate progress toward the implementation of R-PP sub-component only once a year, as part of the reporting submitted 

by August 30th each year 
 

Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

Component 1 – Readiness Organization and Consultation 
Sub-Component 1a – National 

REDD+ Management Arrangements  

Purpose: setting-up national 

readiness management 

arrangements to manage and 

coordinate the REDD-plus readiness 

activities whilst mainstreaming 

REDD-plus into broader strategies 

Assessment Criteria:(i) 

accountability and transparency; (ii) 

operating mandate and budget; (iii) 

multi-sector coordination 

mechanisms and cross-sector 

collaboration; (iv) technical 

supervision capacity; (v) funds 

management capacity; (vi) feedback 

and grievance redress mechanism 

O1.1 Degree of 

inclusiveness and 

functionality of NRWG, 

expanded Technical 

Coordination Committee 

(TCC+) 

TCC+ in place, to take 

over technical 

backstopping for the 

cabinet body, inclusive 

in terms of 

representation) and fully 

functional (in terms of 

level of participation, 

frequency of meeting 

and performance of its 

functions) 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

Please explain why: 

 

O1.2Transparent and 

Inclusive MTR and R-

Package review process 

MTR and R-Package 

shared and consulted 

with relevant 

Stakeholders 

(Indigenous Peoples and 

local communities) 

before submission 

 

1.a.1.i Number of REDD+ 

Secretariat technical staff 

9 - but limited by space!   

1.a.1.ii REDD+ Secretariat 

TORs status 

TORs clearly defined, 

validated and approved 

by NRWG - R-PP annex 

 

1.a.2.i Number of meetings / 

year with quorum 

4 meetings/year with 

quorum 

 

1.a.2.ii NRWG TORs status TORs clearly defined,  

                                                 
10The level of achievement of planned milestones per R-PP component should be self-assessed and reported, as well as summarized through progress scores related to the synthesis of this 
overall achievement, qualitatively expressed on a four-color ‘traffic light’ scale and then briefly explained. In case the assessment is not applicable, a fifth color scale ‘Non Applicable’ can be 
selected. This ‘traffic light’ scale is based on the system contained in the R-Package Assessment Framework. The R-Package assessment criteria are included to assist countries identify, plan 
and track their readiness preparations progress with the core aspects and desired outcomes of readiness preparation activities as contained in R-Package Assessment Framework. 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

validated, and approved 

by NREG/ENRAC 

1.a.2.ii NRWG membership 

status 

Membership confirmed 

and agreed by all 

stakeholders 

 

1.a.3.i Number of Forest 

Forum meetings organized 

Forest Forum meets at 

least 2x/year  

 

1.a.3.ii Forest Forum 

capacity to act as 

coordinated body to support 

policy development, 

independent of the FC 

Forest Forum meets and 

produces policy papers 

with support from DGM 

under FIP 

 

1.a.4 Number of ENRAC 

meetings / year with 

effective decisions taken 

regarding REDD issues 

2 meetings/year  

Sub-Component 1b – Consultation, 

Participation, and Outreach  

Purpose: broad consultation with 

and participation of key 

stakeholders for future REDD+ 

programs, to ensure participation of 

different social groups, 

transparency and accountability of 

decision-making 

Assessment Criteria:(i) participation 

and engagement of key 

stakeholders; (ii) consultation 

processes; (iii) information sharing 

and accessibility of information; (iv) 

implementation and public 

disclosure of consultation outcomes 

O1.b.1 Degree of 

participation of different 

stakeholders in different 

events on REDD+  

Increasing / enhancing 

participation 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

Please explain why: 

 

1.b.1. Number of Ghanaian 

experts who participated in 

any South-south learning 

activities (disaggregated by 

gender) (FCPC 4.2.b) 

6 (2013), increasing each 

year to start of ERP 

 

1.b.2.i Number of 

stakeholder groups capable 

of making informed inputs to 

REDD+ consultations 

20 key REDD+ 

stakeholders, with at 

least 2 from each major 

stakeholder group (see 

stakeholder list) 

 

1.b.2.ii Number of public 

awareness campaigns 

organized on climate change 

3 awareness workshops 

conducted 

 

1.b.3 Strategic reviews of 

relevant existing knowledge 

and lessons from expert 

experiences on key REDD+ 

Expert input papers on 

each of 8 

(sub)components of the 

R-PP process by 12/2014 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

issues 

1.b.4.i Existence of 

stakeholder feedback on 

REDD+/FIP pilot projects 

Feedback on each pilot 

project from at least 

three stakeholder 

organizations by 6/2015 

 

1.b.4.ii Consultative multi-

stakeholder process on key 

legal / institutional changes 

Key stakeholders 

provide formal letters of 

support or endorsements 

for key legal / 

institutional changes 

 

1.b.5 Status of national 

REDD+ strategy 

Strategy validated by all 

key stakeholders 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

R-PP Component 2 – REDD+ Strategy Preparation 

Subcomponent 2a: Assessment of 

Land Use, Land Use Change 

Drivers, Forest Law, Policy and 

Governance 

Purpose: identification of key 

drivers of deforestation and/or 

forest degradation, as well as 

activities concerning conservation, 

sustainable management of forests, 

and enhancement of forest carbon 

stocks 

Assessment Criteria:(i) assessment 

and analysis; (ii) prioritization of 

direct and indirect drivers/barriers 

to forest enhancement; (iii) links 

between drivers/barriers and 

REDD+ activities; (iv) actions plans 

to address natural resource right, 

land tenure, governance; (v) 

implications for forest law and 

policy 

O2.a.1 REDD+ strategy 

options formed based on 

sufficient understanding and 

knowledge of key drivers 

Report published by 

6/2015 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

Please explain why: 

 

O2.a.2 R-Package is in line 

with PC adopted assessment 

framework (FCPF O1.A) 

R-Package submitted to 

the FCPF by 12/2014 

 

2.a.1. Number of research 

gaps addressed of the 13 

applied research gaps and 

priorities identified in R-PP 

At least 50% of REDD+ 

related info gaps 

addressed through 

synthesis work of expert 

sub-working groups or 

other independent 

organizations by 12/2014 

 

Subcomponent 2b: REDD+ Strategy 

Options 

Purpose: Develop a set of policies 

and programs for addressing the 

drivers of deforestation and/or 

forest degradation 

Assessment Criteria: (i) selection 

and prioritization of REDD+ 

strategy options; (ii) feasibility 

assessment; (iii) implications for 

O 2.b. Approved National 

REDD+ strategy report 

available  

Report published by 

6/2015 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

2.b.1.i Research inputs to the 

two expert consultations and 

four working groups on 

identified key issues 

At least one input 

provided to each expert 

consultation and working 

group process 

 

2.b.1.ii ER-PIN submitted 

(FCPF 2.2.a) 

Submitted by 3/2014  

2.b.2.i Number of relevant 

print media channels 

publishing proposed REDD+ 

Prior to validation and 

adoption, proposed 

REDD+ strategy is 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

strategy options on existing sectoral 

policies 

strategy distributed in hard copy to 

all the regional and 

district offices, posted on 

FC and FCPF website, 

press release issued, and 

national newspaper 

reports on development of 

strategy 

 

Please explain why: 

 

2.b.2.ii Number of relevant 

stakeholder organizations that 

have received a printed copy 

of proposed REDD+ strategy 

At least 4 weeks prior to 

validation and adoption, 

proposed strategy is 

printed and disseminated 

to all key stakeholder 

organizations 

 

2.b.3.i Status and number of 

pilot activities 

Pilot activities initiated to 

test governance reforms, 

technical systems, and 

ensure good practice, 

while assessing impacts 

related to key issues 

(cocoa, chainsawing, 

logging, biodiversity, 

benefit sharing) 

 

2.b.3.ii Number of REDD+ 

projects scaled-up 

Scaling up of 5 REDD+ 

projects initiated 

 

2.b.4 Level of incorporation 

of stakeholder inputs 

Final agreed REDD+ 

strategy reflects all key 

stakeholder inputs, and is 

nationally validated and 

adopted by 6/2015 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

Subcomponent 2c: Implementation 

Framework  

Purpose: Set out credible and 

transparent institutional, economic, 

legal and governance arrangements 

necessary to implement REDD+ 

strategy options 

Assessment Criteria: (i) adoption 

and implementation of 

legislation/regulations; (ii) 

guidelines for implementation; (iii) 

benefit sharing mechanism; (iv) 

national REDD+ registry and 

system monitoring REDD+ activities 

O2.c Additional institutional 

structures for REDD+ 

implementation identified, 

designed and validated 

According to architecture 

for institutional 

arrangement and 

structures by 12/2014 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

Please explain why: 

 

2.c.1.i Existence of online 

public information 

clearinghouse website (FC 

sub-website for REDD+) 

R-PP public information 

online clearinghouse 

website in existence, and 

information submitted to 

national Climate Change 

Support and Impact 

Monitoring Disclosure 

System (CCSI-MDS) 

project database managed 

by MESTI/EPA 

 

2.c.1.ii Availability of public 

information on REDD+ 

readiness process 

All key public documents 

posted to FC sub-website 

for REDD+ by 5/2014 

 

2.c.2.i Existence of agreed 

carbon revenue disbursement 

procedures document based 

on national, regional, and 

international best practices for 

benefit sharing flows 

Benefit sharing formula 

options document 

approved by all key 

stakeholders, including 

Ministry of Finance 

 

2.c.3.i Existence of selection 

committee for pilot projects 

Selection mechanism in 

place 

 

2.c.3.ii Level of pilot project 

lesson documentation and 

dissemination 

"Key lessons" captured 

for each REDD+/FIP pilot 

project by mid-point of 

implementation of 

projects through regular 

monitoring reports 

 

2.c.4 Existence of institutional 

map based on REDD+ 

management requirements 

with roles and responsibilities 

defined for REDD+ strategies, 

actions, and policy program 

Institutional mapping 

completed, with clearly 

defined roles and 

responsibilities for 

REDD+ management 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

measures 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

2.c.5.i Existence of carbon 

accounting registry 

procedures and management 

arrangements that meets 

international requirements 

Documentation of clearly 

defined carbon accounting 

registry procedures and 

management 

arrangements, agreed by 

all key stakeholders, 

including Ministry of 

Finance 

 

2.c.5.ii Adequacy of carbon 

accounting registry 

functioning 

Carbon accounting 

registry functioning 

sufficiently to meet 

REDD+ implementation 

national and international 

needs and requirements 

 

2.c.1.vi Degree of 

operationality of Grievance 

Mechanism in terms of: 

- Number of people aware of 

it 

- % of targeted population 

able to access it 

- % of cases resolved through 

the mechanism 

High degree of 

operationality: 

- Population of all 

communities with 

REDD+ projects 

- 100% have access 

- 100% of cases resolved 

 

Subcomponent 2d: Social and 

Environmental Impacts 

Purpose: Ensure compliance with 

the Common Approach and prepare 

a country specific Environmental 

and Social Management Framework 

(ESMF) 

Assessment Criteria: (i)) analysis of 

social and environmental safeguard 

issues; (ii) REDD+ strategy design 

with respect to impacts; (iii) 

Environmental and Social 

O5.1 Degree of 

implementation of measures 

foreseen in SESA 

All necessary measures by 

12/2014 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

2.d.1 Status of desk-based 

diagnostic analysis 

Completed desk-based 

diagnostic analysis 

 

2.d.2.i Number of 

stakeholders (by category, 

gender and age) consulted and 

trained during SESA process 

(FCPF 3.1.b) 

TBD. X participants at Y 

national, Z regional, W 

local level consultations, 

X learning groups with at 

least X men/Y women/Z 

youth from CSO and IP 

 

2.d.2.ii Status of SESA 

stakeholder consultations 

At least 1 SESA 

stakeholder consultations 

held in each region 

 



GHANA M&E FRAMEWORK FOR THE R-PP PROCESS 

 
72 

Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

Management Framework 2.d.3.i Level of compatibility 

of planned REDD+ activities 

with World Bank safeguard 

policies 

100% compatibility 

expected for all REDD+ 

activities 

 
Please explain why: 

 

 
2.d.3.ii Examples of indicators 

for enhancement of 

livelihoods of local 

communities and for 

biodiversity conservation 

included in ESMF and 

REDD+ strategy (FCPF 3.B.) 

REDD+ strategy, 

monitoring and ER-

Programs incorporate 

indicators related to 

biodiversity conservation 

and livelihood of local 

communities in addition 

to other co-benefits and 

safeguards 

 

2.d.4 Number and 

participation in national SESA 

working group meetings 

Working group meets 

sufficient number of times 

with quorum to produce 

recommendations for 

REDD+ strategies to 

ensure compliance with 

SESA safeguards 

 

2.d.5 Availability of reporting 

on SESA compliance 

Annual report to ENRAC 

on SESA compliance 

available 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

R-PP Component 3 - Reference Emissions Level/Reference Levels 
Purpose: Development of the 

general approach to establish a 

REL/RL Assessment Criteria: (i) 

demonstration of methodology; (ii) 

use of historical data, and adjusted 

for national circumstances; (iii) 

technical feasibility of the 

methodological approach, and 

consistency with UNFCCC/IPCC 

guidance and guidelines 

 

 

O3.1 A reference level for 

emissions and removals is 

available  

Data available for 

emissions quantifications 

by 6/2014 (completed) 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

Please explain why: 

 

3.1.i Data availability 

(Landsat TM and ETM+ 

imagery for 2000-2009) for 

quantification of emissions 

Technology in-place for 

emissions quantification 

by 6/2014 (completed) 

 

3.1.ii Technology (GIS and 

image process hardware and 

software) available for 

quantification of emissions 

FC and FORIG staff can 

calculate historic 

emissions, using sufficient 

data and available 

technology by 6/2014 

 

3.1.iii Capacity of FC and 

FORIG staff to analyze 

historic emissions 

Historic national 

emissions quantification 

for 1990-2000-2010 

available by 10/2014 

 

3.2 Availability of historic 

emissions quantification for 

1990-2000-2010 

Emissions trajectories 

available and validated by 

10/2014 

 

3.3 Availability of emissions 

trajectories  

Data available for 

emissions quantifications 

by 6/2014 (completed) 
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

R-PP Component 4 – Design a Monitoring System 

Purpose: Purpose: Design and 

develop an operational forest 

monitoring system, including non-

carbon aspects, and describe the 

approach to enhance the system 

over time 

Assessment Criteria: (i) 

documentation of monitoring 

approach; (ii) demonstration of 

early implementation; (iii) 

institutional arrangements and 

capacities- Forests 

Assessment Criteria: (i) 

identification of relevant non-carbon 

aspects, and social and 

environmental issues; (ii) 

monitoring, reporting and 

information sharing; (iii) 

Institutional arrangements and 

capacities – Safeguards 

O4.1 MRV System complies 

to international standards 

Full system in compliance 

to IPCC Guidelines and 

Standards by 10/2015 

  
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

Please explain why: 

 

O4.2 Soundness of data 

verified 

Data verified and adjusted 

as required 

 

4.1 Existence and status of 

MRV protocols 

MRV protocols produced, 

agreed and validated by 

relevant stakeholders by 

10/2014 

 

4.2 Number of persons trained 

in Forest Carbon monitoring 

by gender  

National level – 5 people 

(m/f) trained per year to 

facilitate carbon and non-

carbon monitoring for all 

REDD+/FIP pilot sites 

 

4.3.i Use of MRV system for 

REDD+/ FIP pilot projects 

(MRV implemented/Total 

carbon stock recorded) 

MRV system used for all 

REDD+/FIP pilot projects 

starting 6/2014 

 

4.4.i Verification audit 

completions 

Verification audits 

conducted for all 

REDD+/FIP pilot projects 

by 12/2015 

 

4.4.ii LULUCF closely 

monitored 

Core team trained on GIS  
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Sub-component Indicators Progress against targets Tracking10 

(Double-click on check box to select your 

light rating) 

Planned Milestones 

(Indicators) 

Expected Target Achievement 

R-PP Component 6 – Design a Program Monitoring and evaluation framework 

 6.1 Level of achievement of 

planned project milestones 

according to approved 

Readiness Preparation grant 

(FCPF 1.3.b.) 

100% progressing well    
 

Significant Progress 

 
Progressing well, further 

development required 

 
Further development required 

 
Not yet demonstrating progress 

 
Not applicable 

 

Please explain why: 

 

6.2 Performance Measurement 

Framework produced and 

validated 

Available 4/2014  

6.3 Annual reports with 

biannual update submitted on 

reporting deadlines 

2 reports/year  

6.4 Proportion of draft annual 

reports reviewed and 

commented by relevant 

stakeholder groups 

100% starting 4/2014  

C.1 Consulted Midterm 

progress review (FCPF 1.3.a.) 

available 

Available 5/2014  

C.2 Independent final review of 

R-Package (FCPF 1.A.2.) 

Available 6/2015  
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Disbursement rate of FCPF-financed Readiness Fund Grant (>3.4 million USD), in percentage  
(FCPF M&E Framework 1.3.d; Ghana PMF Indicator 5.1.): 

 Rate Tracking 

RF Grant - disbursement rate vs. planned 
disbursements 

 
 

Please double-click on check box to 
select your light rating: 

 
Up to 10% variance with plans 

 
Between 10% - 25% variance 

 
Between 25% - 40% variance 

 
More than 40% variance 

 
Not applicable 

 

 

Disbursement rate of Total R-PP Budget in percentage  
(FCPF M&E Framework 1.3.d; Ghana PMF Indicator 5.2):  

 Rate Tracking 

R-PP Budget - disbursement rate vs. planned 
disbursements 

n.a. (No 
additional 
funding 
other 
than FCPF 
grant) 

Please double-click on check box to 
select your light rating: 

 
Up to 10% variance with plans 

 
Between 10% - 25% variance 

 
Between 25% - 40% variance 

 
More than 40% variance 

 
Not applicable 

 

 

Implementation rate of M&E activities (FCPF M&E Framework 1.3.c, 1.3.a, 1.A.2; Ghana PMF Indicators 
6.3, C.1, C.2 

 Rate Tracking 

Semi-annual reporting 
 
 
Mid-term progress report 
 
 
Final Assessment report 
 

 
 

Please double-click on check box to 
select your light rating: 

 
Reports submitted fully 

complete and on-time 

 
Reports submitted missing 

minor information, or slightly 
delayed 

 
Reports submitted missing 

significant information, or 
significantly delayed 

 
Reports not submitted when 

required 
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Not applicable 

 

 

3.2.2. Key elements of performance-based payment systems for emission reductions 

generated from REDD+ activities 

 Outcome level 

As a synthesis of the following output level assessments, please briefly specify: 

Are carbon accounting, programmatic elements and 
pricing operating as planned in your pilot, if relevant 
(FCPF M&E Framework Indicator 2.A.; GhanaPFM 
indicators O.4.1) 
Please describe progress made: 
 
 

 

 

 

 

 
 

Is the benefit sharing scheme being implemented 
according to plans (FCPF M&E Framework Indicator 
2.B., Ghana PFM indicator I.4.2) 
Please describe progress made: 
 
 

 

 

 

 

 
 

Percentage and/or amount of monetary benefits 
shared with beneficiaries, if relevant (FCPF M&E 
Framework Indicator 2.C.; Ghana PFM indicator 
I.4.1) 
Please describe progress made: 
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 Output level 

 

Has your country submitted early ideas or ER-Program to the CF and/or others  
(FCPF M&E Framework 2.3.a, Ghana PFM indicator 2.b.1.ii): 

Yes Please briefly describe the content of these early ideas or ER-Program:  
 
 
 

 

Has your country signed an ERPA (FCPF M&E Framework 2.4.b, Ghana PFM indicator I.3.2): 

Yes/No Please briefly describe the content of this ERPA:  
 
 
 

 

Amount and date of disbursements for ER Program according to plans, if relevant (FCPF M&E 
Framework 2.4.a; Ghana PFM indicator 5.4): 

Date: Amount provided: 

Date: Amount provided: 

Date: Amount provided: 

 
 

3.2.3. Engagement of stakeholders to sustain or enhance livelihoods of local communities 

and to conserve biodiversity within the approach to REDD + 

 Outcome level 

 

As a synthesis of the following output level assessments, please describe indicators related to 
biodiversity conservation and forest community livelihood development included in the ER 
Program, if relevant (FCPF M&E Framework Indicator 3.A and 3.B; Ghana PFM Indicators I.5.1., I.5.2, 
I.5.3, I.5.4, I.5.5, 2.d.3.ii, as relevant): 

Amount: 
 

Please describe how these funds target biodiversity and forest community 
livelihood development:  
 
n/a 
 
 

 

Please provide relevant examples on the inherent social and biodiversity benefits of REDD+, if 
relevant (FCPF M&E Framework Indicator 3.B; Ghana PFM Indicators I.5.1., I.5.2, I.5.3, I.5.4, I.5.5, as 
relevant): 

Examples of inherent social and biodiversity benefits of REDD+: 
 
The REDD+ implementation process has contributed to the enhancement of the knowledge of key 
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stakeholders on the importance of sustainable forest management. The extensive stakeholder 
consultations and information sharing which have been undertaken so far have also resulted in the 
creation of a favourable environment for enhanced forest management and good governance. 
 
Additionally, the Secretariat, in collaboration with the IUCN, is promoting a pro-poor approach to 
REDD+ implementation in Ghana for improving livelihoods in forest communities. Consequently, 
women, forest fringe communities and vulnerable groups have been engaged as key stakeholders in 
REDD+ readiness activities. 
 
The process of developing a SESA framework for the REDD+ scheme is transformative and should 
lead to the minimisation of negative social impacts in the implementation of the REDD+ scheme and 
other sustainable forest management interventions in the country. 
 

 

 Output level 

 

Number of examples of actions where IPs, CSOs, and local communities participate actively, if 
relevant (FCPF M&E Framework 3.1.a; Ghana indicatorsO.1.b.1, 1.b.2.i, 1.b.4.i, 2.b.4, 2.d.2.ii): 

#: 
 
 

Please describe these actions on enhanced livelihoods and BD conservation, 
and restoration where, IPs and CSOs and local communities participate 
actively:  
 
 

 

Number of IP and REDD country CSO representatives (men/women) having been successfully 
trained by FCPF training programs (FCPF M&E Framework 3.1.b; Ghana PFM indicator 2.d.2.i): 

Please list the training 
conducted:  
 
 

Duration 
(# of days)  

# of participants 
# of men / # of 
women 
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Frequency of meetings of stakeholder engagement platforms  
(FCPF M&E Framework 3.2.a; Ghana indicator 1.a.2.i, 1.a.3.i, 1.a.4): 

Frequency: 
 
 

 

 

 

 

 

 

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) 
and/or ER Program include activities aiming at maintaining or enhancing livelihoods of local 
communities (FCPF M&E Framework 3.2.b.i, Ghana indicator 2.d.3.ii): 

Yes/No: 
 

Please describe these activities aiming at maintaining or enhancing livelihoods 
of local communities:  
 
 

 

Does your country R-Package (within the national REDD+ strategies and the monitoring systems) 
and/or ER Program include activities aiming at conserving biodiversity (FCPF M&E Framework 
3.2.b.ii; Ghana PMF indicator 2.d.3.ii): 

Yes/No: 
 

Please describe these activities aiming at conserving biodiversity:  
 
 

 

Does your country R-Package and/or ER Program include SESA, an operational Grievance 
Mechanisms, and an ESMF that captures SESA results(FCPF M&E Framework 3.2.d; Ghana PMF 
indicators 2.d.2.i, 2.d.3.i, 2.d.5) 

Yes/No: 
 

If yes, please select your light rating: 

 

 

 

 

 
 

Please describe the measures implemented: 
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3.2.4. Knowledge sharing 

Has your country developed and published REDD+ knowledge products with FCPF support: 
(FCPF M&E Framework 4.1.b; Ghana PMF indicators 1.b.2.i, 1.b.2.ii) 

Yes/No: 
 

Please provide the list of published REDD+ knowledge products, if any during 
reporting period : 

 

 

 

 

How many people have been reached by these knowledge products, if any (FCPF M&E Framework 
4.1.c; Ghana PMF 1.b.2.i, 1.b.2.ii): 

Overall number by product: 

# of Men: 

# of Women: 

 

 

Have some experts of your country participated in any South-south learning activities? If yes, how 
many (men and women)? (FCPF M&E Framework 4.2.a + b; Ghana PMF indicator 1.b.1) 

Yes/No: List the South-South learning activities: 
 
 

# of men:  
 
# of women:  
 

 

4. ISSUES,  CHALLENGES  AND  RISKS 

This section should present any problems, difficulties or constraints faced by the country in making 
progress towards the intended REDD+ results (outputs, outcomes and possible impacts), the main causes 
and their expected effect on the work plan. Actions that have been taken to overcome or manage these 
constraints/flaws/problems identified should be stated. Each problem/constraint should be stated as a 
separate point, along with associated proposed changes in work planning for the next six month/year to 
address it, as relevant. 
 
It is expected that the country monitors any changes in the assumptions that underpin the logic of 
intervention of FCPF at the national level and other significant risks that may arise. This section should 
explain through a narrative any changes in the level of risk associated with the different assumptions, or 
describe new risks that may have emerged and have a significant bearing on the national work-planning 
with respect to FCPF support for the next year and beyond, along with the associated measures required 
to address this change. 
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5. MAIN  LESSONS  LEARNED 

This section should be used to provide information on important lessons learnt since the beginning of the 
readiness process. As this is a semi-annual report, it is expected that this section will be fairly substantial, 
making reference to different lessons learning documents, and/or events developed and dealing with 
issues of particular interest with respect to readiness of carbon funding under REDD+.  
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ANNEX 2: STAKEHOLDERSCONSULTED 

FOR THE ELABORATION OF THE M&E 

FRAMEWORK 

NO. NAME ORGANISATION EMAIL ADDRESS 

1 Robert Bamfo REDD+ Secretariat, 

Climate Change Unit, 

Forestry Commission 

bamforobert@yahoo.com 

2 Yaw Kwakye REDD+ Secretariat, 

Climate Change Unit, 

Forestry Commission 

beemayaw@gmail.com 

3    

4    

5    

6    

 

 


